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The Washington State Department of Corrections (DOC) is responsible for the incarceration of 
felony offenders with a sentence of more than 12 months, and community oversight for certain 
felony and gross misdemeanor offenders sentenced in Washington State Superior Courts.  
Central to meeting this responsibility is the management and maintenance of 12 state 
correctional institutions. These institutions, combined with 15 work release facilities, serve as 
the primary resource for incarcerating, and rehabilitating offenders.   
 
Preservation of Assets 
 
Preserving assets is vital for the continued use and operation of our facilities. DOC is 
responsible for over $3 billion in state assets. The facilities range in age from the 130+ year-old 
Washington State Penitentiary to newly constructed buildings. The condition of these facilities 
has been determined by independent evaluations of roofs, security systems, fire alarm systems, 
technology infrastructure, environmental threats, and regulatory requirements.    
 
The Capital Ten Year Plan focuses on these preservation issues:    
 

• Replacing obsolete and failing security, fire alarm and communication systems. 
• Replacement of building electrical, mechanical, plumbing, and structural systems that 

are at the end of their life. 
• Replacing failing roofs that are well beyond their life span and threatening structural 

damage to the buildings beneath them. 
• Replacing deteriorating utility systems that can be unsafe for staff and offenders, and 

cause significant energy and water losses.  
• Protecting the environment and complying with environmental and health regulations 

for air quality, water, wastewater, and storm water systems.  

Programmatic Needs 
 
Capacity:  In June 2016 DOC was operating at 101.8 percent of funded capacity.  The Washington State 
Caseload Forecast Council estimates the statewide male prison population will increase by 827 
offenders and the female population will increase by 85 offenders before the year 2024.  The DOC is 
requesting funding to renovate existing spaces at the Maple Lane and Ahtanum View Work Release 
facilities to provide additional minimum custody and work release beds for males and females.  This 
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additional capacity will help to address the immediate prison crowding problems and our short term 
offender bed needs.   

Work Release:  These facilities serve a critical role in transitioning offenders from prison to the 
community and investments must be made to maintain the buildings and infrastructure.  The 
capital ten year plan includes statewide projects to maintain facilities, improve infrastructure 
and make safety and security improvements at our work release facilities. 

Staff and Community Safety:  In response to ESB 5907, DOC is continuing to make safety 
improvements for staff and offenders in correctional confinement environments.  Proposed 
capital ten year plan projects that most prominently address these needs are Security 
Electronics Networks systems, Security Video Camera Systems, and Proximity Card Systems.  
These projects support DOC’s compliance with the 2012 Federal Prison Rape Elimination Act 
(PREA) regulations. 

Offender Change Programs, Operations, and Support Services: The DOC is committed to 
changing offender behavior through programs that will prepare them for community 
employment and decrease the rate of return to prisons. This will be accomplished through 
effective risk assessments and evidence-based programs that meet specific needs and increase 
offender readiness for re-entry.  The capital ten year plan identifies a number of projects that 
provide needed space for offender education, treatment, programming and operational 
support at our correctional facilities. 
 
Health Care Needs:  Facility improvements are needed to update the existing medical facility at 
the Airway Heights Correction Center, Mission Creek Corrections Center for Women and the 
Washington Corrections Center. Often times, we must locate offenders based on the 
institution’s health care facility and available medical services. 

Special Needs Populations:  The DOC is challenged with providing housing units for special 
needs populations including, but not limited to developmentally disabled, traumatic brain 
injury, seriously mentally ill, and aging offenders. This involves converting existing capacity to 
meet the specialized population needs for health and safety, education, and programming of 
these growing populations.  

 Environmental Compliance:  Several of the projects identified in the capital ten year plan will 
meet the legislative, gubernatorial, and legal requirements for sustainability, supporting 
reduction of greenhouse gas emissions, achieving energy efficiency in state buildings, 
preserving fish bearing stream habitat, removing risks of untreated wastewater spills, and a 
general move towards a greener economy.   

Regulatory Compliance:  State and Federal requirements continue to mandate changes and 
improvements in correctional facilities around the state.  A significant number of 
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environmental, code, and human health and safety concerns are behind some of these 
requests.  Technological improvements mandated by legislative, public and legal expectations 
also drive project requests. 

Conclusion 
 
The DOC faces the challenge of managing increased prison and work release population growth, 
maintaining and preserving aging facilities, meeting health care and regulatory requirements, 
ensuring a safe work environment, improving the technological infrastructure of facilities, and 
increasing sustainability.  These requirements, maintenance needs, and costs have been 
documented through studies, assessments and other detailed plans conducted to prepare this 
submittal. This capital ten year plan summarizes the capital investment that the state must 
make to maintain a safe, efficient, and environmentally compliant correctional system. 



 

 
 

 

Airway Heights Corrections Center (AHCC) 
Custody Level: Medium and Long-Term Minimum 

Year opened: 1992 
 

Cedar Creek Corrections Center (CCCC) 
Custody Level: Minimum 

Year Opened: 1954 
 

Clallam Bay Corrections Center (CBCC) 
Custody Level: Medium, Close, Maximum 

Year Opened: 1985 
 

Coyote Ridge Corrections Center (CRCC) 
Custody Level: Minimum, Medium and Long-term Minimum 

Year Opened: Minimum Security - 1992 Medium Security – 2009 
 

Larch Corrections Center (LCC) 
Custody Level: Minimum 

Year Opened: 1956 
 

Mission Creek Corrections Center for Women (MCCCW) 
Custody Level: Minimum 

Year opened: 2005 
 

Monroe Correctional Complex (MCC) 
Custody Level: Maximum, Close, Medium, and Minimum 

Year opened: 1910 
 

Olympic Corrections Center (OCC) 
Custody Level: Minimum 

Year Opened: 1968 
 

Stafford Creek Corrections Center (SCCC) 
Custody Level: Minimum, Medium and Maximum 

Year Opened: 2000 
 

Washington Corrections Center (WCC) 
Custody Level: Medium, Close and Maximum 

Year Opened: 1964 
 

Washington Corrections Center for Women (WCCW) 
Custody Level: Minimum, Medium and Close 

Year Opened: 1971 
 

Washington State Penitentiary (WSP) 
Custody Level: Close, Medium, and Minimum 

Year Opened: 1886 

List of Prison Facilities  
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Ahtanum View Work Release 
DOC Owned Facility 

 

Bellingham Work Release 
DOC Contracted Facility 

 

Bishop Lewis Work Release 
DOC Contracted Facility 

 

Brownstone Work Release 
DOC Owned Facility 

 

Clark County Work Release 
DOC Contracted Facility 

 

Eleanor Chase House Work Release 
DOC Owned Facility 

 

Helen B. Ratcliff House Work Release 
DOC Contracted Facility 

 

Longview Work Release 
DOC Owned Facility 

 

Madison Recovery House Work Release 
DOC Contracted Facility 

 

Olympia Work Release 
DOC Owned Facility 

 

Peninsula Work Release 
DOC Owned Facility 

 

Progress House Work Release 
DOC Contracted Facility 

 

Rap House/Lincoln Park Work Release 
DOC Contracted Facility 

 

Reynolds Work Release 
DOC Leased Facility 

 

Tri-Cities Work Release 
DOC Owned Facility 

List of Work Release Facilities  
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Monroe

Bellingham

Mt. Vernon

Marysville

Everett (2)

Lynnwood

Tacoma (9)
Lakewood 

Puyallup
Parkland

Olympia (3)

Chehalis
Raymond 

Grays Harbor 
Office

Port Angeles
Port 

Hadlock

Oak Harbor

Bremerton 

Port Orchard

Shelton

Longview (2)

Vancouver (2)

Goldendale

Yakima (2)
COPS (2)

Toppenish

Sunnyside
W Richland Outstation

Richland Outstation

Pasco

Tri Cities Annex
Kennewick (2)

Walla Walla (2)

Clarkston

Scope 
Deer Park

Spokane (6)
Scope Edgecliff
COPS (7)
Newport
Maple

ColvilleOkanogan

Wenatchee 

Ellensberg

Moses Lake

Ephrata

Bellingham WR

Snohomish Co WR

Peninsula 
WR

Rap/Lincoln WR
Progress House WR

Olympia WR

Longview WR

Clark Co WR

Ahtanum View WR

Tri Cities WR

Brownstone WR
Eleanor Chase WR

DOC HQ

12 Institutions
16 Work Release Facilities
89 Field Offices, Community Justice 
Centers (CJC), and Outstations
1 DOC Headquarters

Region Assignments
Assistant Secretary   Anmarie Aylward
Administrator – Operations A   Mac Pevey
Administrator – Operations B   Donta Harper
Administrator – Programs   Dianne Ashlock

Section Assignments
1 – Debra Conner: Okanogan, Ferry, Stevens, Pend 
Oreille, Lincoln, Spokane, Whitman, Garfield, Asotin
2 – Ron Pedersen: Chelan, Douglas, Grant, Kittitas, 
Yakima, Klickitat, Adams, Benton, Franklin, Walla 
Walla, Columbia
3 – Steven Johnson: Grays Harbor, Mason, Pacific, 
Thurston, Lewis, Kitsap
4 – Kristine Skipworth: Pierce
5 – Kimberli Dewing: King
6 – Kelly Miller: Clallam, Jefferson, Whatcom, 
Skagit, Snohomish, San Juan, Island
7 – Jeffery Frice – Clark, Cowlitz, Wahkiakum, 
Skamania

Cashmere Outstation

Revised 2/19/2016
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Monroe Correctional Complex

Cedar Creek Corrections Center

Washington CC for Women

Mission Creek CC

Washington Corrections Center

Stafford Creek Corrections 
Center

Larch Corrections Center

Washington State Penitentiary

Coyote Ridge Corrections Center

Airway Heights Corrections Center

Clallam BayCorrections Center

Olympic Corrections Center

Administrator – Work Release  Theo Lewis

Operations A

Operations B

Community Corrections, Work Release and Prisons

Northgate
Bellevue

KC Outstation (2)W Seattle
Renton

Burien
Auburn

Federal Way/Kent
KC Work Crew

Reynolds WR

Bishop Lewis WR
Helen B Ratcliff WR
Madison Inn WR
Seattle CJC (4)
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One challenge for the Department is estimating future capacity requirements at various 
custody levels and planning for facilities specific to these different security requirements. The 
offender forecast provided to the Department by the Caseload Forecast Council predicts how 
many offenders will be incarcerated for various convictions, but does not identify their security 
levels. The Department takes the data provided by the Caseload Forecast Council and converts 
that information to specific custody predictions using the Capacity Needs Assessment Model. 
 
The Capacity Needs Assessment Model 
 
The Capacity Needs Assessment Model (CNAM) predicts how many beds are needed at the 
various security levels over the next ten years. The model uses the current distribution of 
offenders to predict future custody levels. The CNAM disaggregates the prison forecast by 
security level, compares it to the Departments funded capacity, and produces a bottom line 
difference between what is needed and what is funded.  
 

The current funded capacity and estimated populations for male and female offenders by 
custody level and the Department assumptions used to develop this plan is presented on the 
following pages. 

 

Funded Capacity vs. Estimated Populations 
 



Funded Capacity vs. Estimated Populations

Fiscal Year 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

Total Funded Capacity (includes Emergency Beds) 17,434    17,434    17,359    17,359    17,359    17,359    17,359    17,359    17,359    17,359    17,359    
Forecasted Population (June 2016 Forecast) 17,589    17,686    17,689    17,795    17,883    17,962    18,054    18,160    18,282    18,398    18,498    

Variance (155)        (252)        (330)        (436)        (524)        (603)        (695)        (801)        (923)        (1,039)     (1,139)     
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Funded Capacity vs Forecasted Population
June 2016 CFC Forecast - MALES 

Fiscal Year 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

Male Minimum (MI2) Capacity 3,716       3,716       3,716       3,716       3,716        3,716        3,716        3,716        3,716        3,716        3,716        
Male Minimum Population 4,208       4,239       4,221       4,242       4,259        4,274        4,294        4,319        4,351        4,380        4,407        
Variance (492)         (523)         (505)         (526)         (543)          (558)          (578)          (603)          (635)          (664)          (691)          

February Forecast (535)         (614)         (660)         (712)         (746)          (770)          (795)          (832)          (871)          (906)          (931)          

Male Medium/MI3 Capacity 8,794       8,794       8,794       8,794       8,794        8,794        8,794        8,794        8,794        8,794        8,794        
Male Medium/MI3 Population 8,752       8,787       8,799       8,868       8,927        8,978        9,036        9,098        9,167        9,234        9,290        
Variance 42            7              (5)             (74)           (133)          (184)          (242)          (304)          (373)          (440)          (496)          

February Forecast 104          99            105           58             15             (22)            (61)            (113)          (168)          (224)          (277)          
Male Close Custody Capacity 1,646       1,646       1,646       1,646       1,646        1,646        1,646        1,646        1,646        1,646        1,646        
Male Close Population 1,419       1,430       1,430       1,438       1,444        1,449        1,456        1,465        1,475        1,484        1,492        
Variance 227          216          216           208           202           197           190           181           171           162           154           

Male IMU Capacity 426          426          426           426           426           426           426           426           426           426           426           
Male IMU Population 327          329          330           331           332           333           335           337           339           341           342           
Variance 99            97            96             95             94             93             91             89             87             85             84             

Male Reception Capacity 940          940          940           940           940           940           940           940           940           940           940           
Male Reception Population 940          940          940           940           940           940           940           940           940           940           940           
Variance (0)             (0)             (0)             0               0               (0)              0               (0)              0               0               (0)              

Total Male Capacity 16,089     16,089     16,089     16,089     16,089      16,089      16,089      16,089      16,089      16,089      16,089      
Total Male Forecasted Population 16,214     16,292     16,286     16,386     16,469      16,542      16,628      16,726      16,838      16,946      17,038      
Variance (125)         (203)         (197)         (297)         (380)          (453)          (539)          (637)          (749)          (857)          (949)          

February Forecast (124)         (205)         (242)         (347)         (433)          (500)          (574)          (674)          (782)          (887)          (979)          
Variance History                            'November 2015 (57)            (99)            (114)           (190)           (312)            (400)            (470)            (566)            (674)            (753)           (849)           

November 2014 (246)          (418)          (525)           (680)           (816)            (926)            (981)            (1,062)         (1,128)         (1,157)        
November 2013 (464)          (628)          (760)           (876)           (993)            (1,102)         (1,173)         (1,282)         (1,370)         

ASSUMPTIONS

1. This version is the base and is sorted by the assigned custody level of male offenders in the prison system.
2. Assumes 2.5% of Community Violators are in Prison Beds (90% Males and 10% Females). 
3. Reception bed variance has been adjusted. The spread is approximately 10% Close, 60% Medium and 30% Minimum custody. The impact by year can be seen below.
4. Assumes 567 Work Release beds for males are full at all times.
5. Includes 356 emergency beds for males.
6. Numbers are forecasted population on June 30 of each fiscal year and does not represent annual ADP.

Total Reception Bed Adjustments 62 66 58 63 67 70 75 80 87 93 98

Distribution Based on Crime of Conviction and Assigned Custody Level 



DEPARTMENT OF CORRECTIONS Impacts of June 2016 Forecast
Reception Center Variance Adjusted

Printed: 9/19/2016
Worksheet: Custody Level Graph - Male

Prepared by DOC Budget Office
ERJ

S:Business\Budget/15-17 Allotments/CNAM/JUN Forecast/2016/CNAM
CNAM JUN-16_For 10 Year Plan

 8,000

 8,500

 9,000

 9,500

 10,000

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

O
ffe

nd
er

 P
op

ul
at

io
n

DOC Funded Capacity vs Population Forecast   
Medium/MI3 Custody - Males

Male Medium/MI3 Capacity Male Medium/MI3 Population

 1,200

 1,400

 1,600

 1,800

 2,000

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

O
ffe

nd
er

 P
op

ul
at

io
n

DOC Funded Capacity vs Population Forecast                  
Close Custody - Males

Male Close Custody Capacity Male Close Population

 3,000

 3,500

 4,000

 4,500

 5,000

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

O
ffe

nd
er

 P
op

ul
at

io
n

DOC Funded Capacity vs Population Forecast                        
Minimum Custody - Males

Male Minimum (MI2) Capacity Male Minimum Population

 15,000

 15,500

 16,000

 16,500

 17,000

 17,500

 18,000

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

O
ffe

nd
er

 P
op

ul
at

io
n

DOC Funded Capacity vs Population Forecast                   
Total Prison - Males 

Total Male Capacity Total Male Forecasted Population



DEPARTMENT OF CORRECTIONS Impacts of June 2016 Forecast
Reception Center Variance Adjusted

Printed: 9/19/2016
Worksheet: Custody Level Graph - Female

Prepared by DOC Budget Office
ERJ

S:Business/Budget/15-17 Allotments/CNAM/JUN/2016/CNAM/JUN Update
CNAM JUN-16_For 10 Year Plan

Funded Capacity vs Forecasted Population
June 2016 CFC Forecast - FEMALES 

Fiscal Year 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026
Female Minimum (MI2) Capacity 655         655         655         655         655         655         655         655         655         655         655         
Female Minimum Population 758         773         779         783         787         790         794         800         806         812         816         
Variance (103)        (118)        (124)        (128)        (132)        (135)        (139)        (145)        (151)        (157)        (161)        

February Forecast (82)          (85)          (59)          (59)          (50)          (53)          (57)          (60)          (65)          (72)          (74)          
Female Med/MI3 Funded Capacity 380         380         305         305         305         305         305         305         305         305         305         
Female Med/MI3 Population 370         374         377         379         380         383         384         386         390         392         394         
Variance 10           6             (72)          (74)          (75)          (78)          (79)          (81)          (85)          (87)          (89)          

Female Close Custody Capacity 135         135         135         135         135         135         135         135         135         135         135         
Female Close Population 71           71           71           71           72           72           72           73           73           74           74           
Variance 64           64           64           64           63           63           63           62           62           61           61           

Female IMU Capacity 0 0 0 0 0 0 0 0 0 0 0
Female IMU Population 0 0 0 0 0 0 0 0 0 0 0
Variance 0 0 0 0 0 0 0 0 0 0 0

Female Reception Capacity 63           63           63           63           63           63           63           63           63           63           63           
Female Reception Population 63           63           63           63           63           63           63           63           63           63           63           
Variance (0)            0             0             (0)            (0)            0             0             (0)            0             0             (0)            

Total Female Capacity 1,345      1,345      1,270      1,270      1,270      1,270      1,270      1,270      1,270      1,270      1,270      
Total Female Population 1,375      1,394      1,403      1,409      1,414      1,420      1,426      1,434      1,444      1,452      1,460      

Variance (30)          (49)          (133)        (139)        (144)        (150)        (156)        (164)        (174)        (182)        (190)        

ASSUMPTIONS

1. Adds 75 beds at Yakima County Jail through FY2017 (24 beds added in FY2014 and 51 beds in FY2015)
2. Assumes 2.5% of Community Violators are in Prison Beds (90% Males and 10% Females). Female violators in prison beds all reside in Minimum custody.
3. Reception bed variance has been adjusted. The spread is approximately 9% Close, 32% Medium and 59% Minimum custody. The impact can be seen by year below.
4. Assumes 112 Work Release beds for females are full at all times 
5. Includes 94 emergency beds for females
6. Numbers are forecasted population on June 30 of each fiscal year and does not represent annual ADP

Total Reception Bed Adjustments (11)         (10)         (9)           (9)           (9)           (8)           (8)           (8)           (7)           (7)           (7)           

Distribution Based on Crime of Conviction and Assigned Custody Level 



DEPARTMENT OF CORRECTIONS Impacts of June 2016 Forecast
Reception Center Variance Adjusted

Printed: 9/19/2016
Worksheet: Custody Level Graph - Female

Prepared by DOC Budget Office
ERJ

S:Business/Budget/15-17 Allotments/CNAM/JUN/2016/CNAM/JUN Update
CNAM JUN-16_For 10 Year Plan
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Projects and land acquisitions for the purpose of a capital construction project must be reviewed 
by the Department of Archaeological and Historic Preservation (DAHP) and the Governor’s 
Office of Indian Affairs (GOIA) as required by Executive Order 05-05. 

 
Development of DAHP Lists 
 
Capital Programs developed a process to comply with Executive Order 05-05, which starts with 
a list of funded projects to identify projects that require attention relative to any possible 
disruption to cultural or archeological resources.  The Department of Corrections then sends a 
letter to DAHP requesting a meeting with their representatives to discuss the identified projects 
and to request exemptions for the projects that did not meet the DAHP criteria. 

The Department of Corrections 2017-2019 Biennium, Ten-Year Capital Budget is the project list 
for the upcoming biennium.  Capital staff members met with DAHP representatives for their 
review and approval of our list of identified exempt and applicable projects.  For those projects 
that require the review of tribal governments, project managers will proceed using the 
Departments’ established DAHP process to ensure that all projects meet the intent of Executive 
Order 05-05.  

 

The DAHP letter confirming the review of proposed capital projects starts on the next page. 

 

Department of Archaeological and Historic Preservation Projects 
 



 

 

State of Washington • Department of Archaeology & Historic Preservation 

P.O. Box 48343 • Olympia, Washington  98504-8343 • (360) 586-3065 

www.dahp.wa.gov 

 

 
September 8, 2016 
 
Mr. Eric Heinitz 
WA State Dept. of Corrections 
7345 Linderson Way SW 
MS 41112 
Tumwater, WA 98501 
 
In future correspondence please refer to: 
Project Tracking Code:        2016-09-06379 
Property: Capital Programs Exemptions from GEO 05-05 in the 2017-19 Biennium 
Re:          Request for Exemptions 
 
Dear Mr. Heinitz: 
 
Thank you for contacting the Washington State Department of Archaeology and Historic 
Preservation (DAHP). Dr. Rob Whitlam and I have reviewed the 2017-2019 Omnibus Projects 
on behalf of the State Historic Preservation Officer under provisions of Governor’s Executive 
Order 05-05 (GEO 05-05).  Our review is based upon documentation contained in your 2017-
2019 Omnibus Projects spreadsheet. 
 
We concur with your request for exemptions in the up-coming biennium and we look forward to 
further consultation with you on those Capital Programs Projects that may have an effect upon 
historic properties or where the scope of work includes ground altering activities. If additional 
information on the project becomes available, or if any archaeological resources are uncovered 
during construction, please halt work in the area of discovery and contact the appropriate Native 
American Tribes and DAHP for further consultation. 
 
Thank you for the opportunity to review and comment. If you have any questions, please contact 
me. 
 
Sincerely, 

 
Russell Holter 
Project Compliance Reviewer 
(360) 586-3533 
russell.holter@dahp.wa.govrussell.holter@dahp.wa.gov 
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The Department of Corrections’ current inventory includes over 700 buildings throughout the 
state of Washington.  These facilities range in age from projects currently under construction to 
historic buildings over 130 years.  
 
Reducing the deferred maintenance backlog allows the Department to use maintenance dollars 
more effectively.  By reducing and eventually eliminating the deferred maintenance backlog, 
the Department can take a more preventive maintenance approach, thus reducing premature 
failure of building systems, structures, and utility systems.  Repairing systems that have 
prematurely failed is more expensive than performing preventive maintenance – and system 
failure can create security breaches that result in life/safety risks.  Reducing the deferred 
maintenance backlog helps to protect and sustain the state’s physical assets. 
 
The Department's current approach focuses on systems that present the highest level of risk 
and could force us to vacate a facility or be fined by regulatory agencies.  To identify these 
areas of risk, the Department relies on the experience of plant maintenance staff and project 
managers to develop preservation project lists in each location.  
 

Developing and Estimating the Department’s Deferred Maintenance Baseline Costs 
 
The Department developed a general condition rating for all facility building systems and utility 
infrastructure.  The ratings were identified based on the knowledge of plant managers and 
project managers.  
 
Baseline costs include building systems (roof, exterior shell, mechanical systems, electrical 
systems, security systems, etc.) and infrastructure elements (sanitary sewer, storm water 
drainage, water distribution systems, electrical distribution, HVAC distribution, etc.).  The 
deferred maintenance backlog costs were identified using a model similar to one that was 
prepared by the Joint Legislative Audit and Review Committee (JLARC) for “Higher Education 
Facilities Preservation Study” (Report 03-1, January 8, 2003).  
 
Costs are summarized in the Estimated Deferred Maintenance Backlog Value based on the 
Facility/System Condition Assessment Spreadsheet (Table A-1).  The plan provided in Table A-2 
describes a course of action to reduce the Department’s deferred maintenance backlog.   
 
Using the condition scores from the Facility Condition Assessment at each facility, and then 
applying a backlog factor, an estimated cost for the deferred maintenance backlog for building 
and infrastructure systems is determined.  See the Deferred Maintenance Backlog Reduction 
Plan Spreadsheet provided in Table A-2. 

Deferred Maintenance Backlog Reduction Plan  
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Preservation Project Backlog Information 
 
The following information is provided to support the Department’s Deferred Maintenance 
Backlog Reduction Plan.  
 

Table A-1:  Estimated Deferred Maintenance Backlog Value Based on Facility/System 
Condition Assessment  
 
This report summarizes the estimated value of the deferred maintenance backlog statewide by 
individual building systems along with utility and infrastructure systems.  The analysis using the 
JLARC model provides a budgetary assessment based on the condition rating currently 
identified for each system.  

Table A-2:  Deferred Maintenance Backlog Reduction Plan 
 
This report summarizes the deferred maintenance backlog statewide by individual building 
systems along with utility and infrastructure systems.  The total deferred maintenance backlog 
value is a combination of the results from the JLARC model and a more defined cost for actual 
needs.  The table summarizes the agency request over the next ten years to reduce the total 
deferred maintenance backlog.  

 



ESTIMATED DEFERRED MAINTENANCE BACKLOG VALUE BASED ON 
FACILITY/SYSTEM CONDITION ASSESSMENT MODEL Table A-1

The 2017 - 2019 Facility Condition Assessement baseline is based on our survey for the summer of 2016.  The condition survey represents 
best information available at this time. The report summarize the value of the deferred maintenace backlog statewide by individual building 
systems and infrastructure systems.  The report also identifies by system condition the estimated value of backlog cost.

Backlog Value by System Condition Assessment

Estimated Deferred 
Maintenance 

Backlog Value Category 1 - Very Poor 2 - Poor 3 - Fair 4 - Better 5 - Superior

Buildings
Roofing Systems $50,548,087 A $20,921,836 $18,326,588 $7,920,971 $2,755,350 $623,343
Exterior Enclosure including Doors and Windows $71,149,804 B $18,877,105 $20,741,542 $29,448,100 $1,366,378 $716,678
Heating, Ventilation, and Air Conditioning Systems $123,263,790 C $33,954,710 $37,959,986 $45,077,934 $5,925,355 $345,805
Electrical/IT/Security Systems $179,149,629 D $36,436,209 $67,020,612 $63,509,972 $11,592,646 $590,190
Plumbing systems $77,481,925 E $18,774,604 $15,218,834 $40,458,756 $2,720,410 $309,321
Interior Finishes $13,368,492 F $2,240,404 $2,523,461 $7,949,499 $555,501 $99,627

Sub-total $514,961,728 $131,204,868 $161,791,023 $194,365,234 $24,915,641 $2,684,964

Infrastructure
Sanitary Sewer $7,871,125 G $0 $6,065,487 $1,413,788 $387,104 $4,746
Storm Drainage $1,815,500 H $0 $1,128,057 $547,123 $129,228 $11,093
Water Distribution $2,389,670 I $0 $154,511 $2,179,381 $34,796 $20,981
Electrical $13,085,216 J $4,207,902 $4,610,595 $2,744,763 $1,502,752 $19,204
Communications $5,772,825 K $0 $1,853,916 $2,434,863 $1,433,393 $50,653
Paving $13,272,250 L $5,784,545 $6,651,596 $652,087 $184,023 $0
Site Security $45,691,549 M $0 $9,520,928 $12,317,174 $23,853,447 $0
Emergency Power $23,214,080 N $2,218,342 $5,470,049 $5,894,176 $9,106,224 $525,290
Steam Distribution, Heating Water, Chilled Water $23,354,488 O $0 $9,112,622 $7,021,342 $4,817,691 $2,402,833

Sub-total $136,466,703 $12,210,789 $44,567,761 $35,204,697 $41,448,657 $3,034,799



DEFERRED MAINTENANCE BACKLOG REDUCTION PLAN Table A-2

The 2017-2019 Deferred Maintenance Backlog baseline is base on our initial assessment and estimates for the summer of 2016.  The numbers
represent the best information available at this time.  The estimate will be refined as additional data is gathered throughout the 2017-19 
Biennium.  The reduction plan represents project needs as identified through the noted surveys and site observations by agency staff.  The
table below summarizes our current deferred maintenance backlog plan for both building systems and infrastructure systems in today dollars.   

Maintenance Backlog Reduction Plan (Over the Next 
10-Years) 

Replacement Cost 
= Deferred 

Maintenance 
Backlog Value  x 
1.5 (Other cost) Category 2017-2019 2019-21 2021-23 2023-2025 2025-2027

Buildings
Roofing Systems $85,307,886 A $12,514,000 $13,744,643 $5,626,731 $21,914,405 $9,317,505
Exterior Enclosure including Doors and Windows $28,059,141 B $1,251,000 $6,544,173 $5,227,005 $2,475,613 $3,638,303
Heating, Ventilation, and Air Conditioning Systems $126,019,126 C $17,984,000 $21,997,838 $16,456,202 $20,086,337 $8,252,628
Electrical/IT/Security Systems $74,665,026 D $28,247,000 $5,581,767 $2,293,092 $2,889,045 $15,469,226
Plumbing systems $47,958,974 E $4,476,000 $9,993,421 $9,325,181 $3,769,042 $4,644,045
Interior Finishes $29,433,596 F $6,160,000 $2,374,060 $9,250,982 $2,850,857 $1,620,578

Total for Building Systems $391,443,749 $70,632,000 $60,235,902 $48,179,192 $53,985,299 $42,942,286

Infrastructure
Sanitary Sewer $16,578,029 G $5,653,150 $2,434,211 $3,418,438 $181,811 $0
Storm Drainage $7,068,252 H $3,180,000 $0 $356,860 $941,430 $347,211
Water Distribution $6,039,527 I $650,000 $907,895 $473,458 $2,695,612 $0
Electrical $23,043,350 J $9,321,000 $5,026,316 $0 $178,490 $836,427
Communications $57,193,068 K $367,000 $0 $0 $0 $45,991,806
Paving $15,764,102 L $0 $2,859,962 $5,056,108 $1,021,128 $1,572,203
Site Security $60,344,664 M $21,636,000 $12,220,865 $4,628,583 $1,848,823 $4,814,139
Emergency Power $27,634,402 N $5,133,000 $11,121,241 $2,330,191 $87,169 $0
Steam Distribution, Heating Water, Chilled Water $1,121,996 O $0 $0 $0 $747,997 $0

Total for Infrastructure Systems $214,787,390 $45,940,150 $34,570,489 $16,263,638 $7,702,461 $53,561,786

Total DOC Deferred Maintenance Backlog $606,231,139
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Capital FTE Summary

Version:  04 17-27 Ten Year Plan v4

Date Run:  9/8/2016   9:53AM

Report Number:  CBS004

FTEs by Job Classification

Job Class FY 2018 FY 2019FY 2017

2015-17 Biennium 2017-19 Biennium

Authorized Budget

FY 2016
 1.0  1.0 Adm Asst 3
 1.0  1.0 Architect 2
 1.0  1.0 Bdgt Analyst 3
 1.0  1.0 Cap Programs Administrator
 1.0  1.0 Civil Engineer 4
 1.0  1.0 Eng Aide 4
 1.0  1.0 Env Spec 5
 1.0  1.0 Facilities Sr Planner

 30.0  30.0 FIELD FTEs
 1.0  1.0 Info Tec S/A S 6
 1.0  1.0 Prog Spec 3

 40.0  40.0 Total FTEs

Account

Account - Expenditure Authority Type FY 2018 FY 2019FY 2017

2015-17 Biennium 2017-19 Biennium

Authorized Budget

FY 2016

 1,250,000  1,285,000 057-1 State Bldg Constr-State

Narrative

 The Department of Corrections (DOC), Capital Planning and Development manages capital projects in a partnership with the 
Department of Enterprise Services (DES) Engineering and Architectural Services.  The current staffing levels are the same as in the 
2015-17 biennium.
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Preservation Projects 
 

 

 

 
 
 
 
Preservation projects maintain and preserve existing state facilities and assets.  These projects 
do no significantly change the program use of a facility.  
 

Development of Project Proposals 
 
The Department of Corrections develops a list of preservation projects that best advance the 
goals of the Department’s Strategic Plan.  The Department identifies Capital needs associated 
with these projects, and then develops cost estimates and predesign/design construction 
proposals for the capital budget request.  Also included in the budget request are previously 
funded predesign project requests, for design and construction funds.  

 

The prioritized Ten-Year Preservation Projects start on the next page. 

 

Preservation Projects 
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Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000523

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SCCC: Replace Heat ExchangersProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
  5Agency Priority:

This Department of Corrections (DOC) project will retrofit Housing Units H-3 and H-4 at Stafford Creek Corrections Center 
(SCCC) with hydronic boilers to increase efficiency and repair the damage that is occurring in the existing system that could 
result in unsafe living conditions.

Project Summary

Project Description

  
1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The living unit's heat exchangers are damaged and failing. If not corrected, SCCC could be forced to close a living unit and 
DOC would be exposed to liability. Maintenance staff have repaired cracks in the heat exchanger pipes and SCCC must 
continue to temporarily use the exchangers until they are replaced. The danger is that parts of the heat exchanger cannot be 
seen without removing the entire unit, so there is no assurance that hidden cracks don’t exist. SCCC continues to operate them 
with CO2 monitors installed in the duct work for early detection. This project will replace four (4) Monmouth® units.   
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project will remove four (4) failing Manmouth® heat exchangers in housing units H-3 and H-4 and replace them with 
energy efficient boiler generated hot water hydronic heat exchangers. 
 
This project will be scheduled to start in September 2017, and will reach completion on September 2018. It’s expected this 
project will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? The benefits of this project are replacing malfunctioning and failing heat exchange units with a more 
environmentally friendly and economical heating source, eliminating CO2 danger to offenders and staff, and achieving a direct 
reduction in natural gas usage for the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 475 staff and 2,021 offenders at SCCC by replacing the heat exchange system. 
 
The immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. The Department of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs 
improvements-marginal or limited functionality). Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,032,000 in State Construction funds (057) are being requested for this project. 
 

1



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000523

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SCCC: Replace Heat ExchangersProject Title: 

 Description
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Grays Harbor Legislative District:  019

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,032,000  2,032,000 State Bldg Constr-State

 2,032,000  0  0  0  2,032,000 Total

Future Fiscal Periods

2
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Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000523

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SCCC: Replace Heat ExchangersProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2017 12/1/2017

4/1/2018 9/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,480,220Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

 9.97%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 111,346 5.5%  Construction Documents

 0 0.0%  Extra Services

 50,025 2.5%  Other Services

 7,735 0.4%  Design Services Contingency

 160,501 7.9%Consultant Services Total

 1,480,220 Maximum Allowable Construction Cost(MACC)

 1,480,220 72.9%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 73,892 3.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 131,172 6.5%  Sales Tax

3
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2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000523

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SCCC: Replace Heat ExchangersProject Title: 

 Cost Summary

Escalated Cost % of Project

 1,674,364 82.4%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 89,208 4.4%Other Costs Total

 107,693 5.3%Project Management Total

 2,031,766 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,032,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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Report Number:  CBS002

CBCC:  Boiler ReplacementProject Title: 

 Description
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Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000130

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CBCC:  Boiler ReplacementProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
  6Agency Priority:

This project for the Department of Corrections (DOC) is to replace the boilers at Clallam Bay Corrections Center (CBCC), which 
are at the end of their life cycle (30 years old) with more fuel-efficient system providing heating, hot water, and steam with 
energy efficiency systems savings both operating and maintenance cost.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The current boilers are 30 years old and are at the end of their lifespan.  Boiler failures have occurred and there is a high risk, 
due to the age of the equipment, that maintenance and repair cost will increase.  The boilers provide space heating and 
domestic hot water to the 962 offenders that reside at CBCC.  The facility cannot function without these elements.  A failure of 
one of the boilers in 2012 created an emergency to keep the facility in operation.  Failure of the remaining boilers will happen. A 
preliminary assessment recommends replacing existing fuel oil resource to a more fuel efficient propane system. 
 
2. What will the request produce or construct?  When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project will be scheduled to start in December 2017, and will reach completion in May 2019. This project may need 
additional time to complete and could be reappropriated into the following biennium. 
 
This project will replace the central plant boiler at CBCC with a more efficient system by using propane to achieve the best 
life-cycle cost system to meet the facility needs. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Replace boilers at the end of their life with new boilers providing heating, hot water, and steam with energy efficiency 
systems to provide an efficient system, improved air quality, as well as reduce carbon foot print.  This project will reduce the 
current deferred maintenance backlog, eliminate the problems with obsolete parts, reduce the risk of boiler failures which has 
occurred recently, and extend the life of the central boiler plant. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 388 staff and 962 offenders at CBCC by replacing the boiler system. 
 
This request impacts the DOC operations at CBCC by replacing the boiler system. 
 
The immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility.  The Department of Corrections’ Facility Condition Assessment Survey rated the boiler system in poor condition (needs 
improvements-marginal or limited functionality) Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 

6
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Version:  05 2017-27 Agency Request

Project Number:  30000130

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CBCC:  Boiler ReplacementProject Title: 

 Description
matching federal, state, local, or private funds?  
 
$7,006,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000130

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CBCC:  Boiler ReplacementProject Title: 

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  7,006,000  7,006,000 State Bldg Constr-State

 7,006,000  0  0  0  7,006,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

12/1/2017 6/1/2018

8/1/2018 5/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 5,471,107Escalated MACC Cost per Sq. Ft.:

Other Schedule C ProjectsConstruction Type:

NoIs this a remodel?

CA/E Fee Class:

 7.32%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 537,500 7.7%  Construction Documents

 0 0.0%  Extra Services

 246,813 3.5%  Other Services

 21,243 0.3%  Design Services Contingency

 439,792 6.3%Consultant Services Total

 5,471,107 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000130

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CBCC:  Boiler ReplacementProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 5,471,107 78.1%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 276,396 4.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 482,790 6.9%  Sales Tax

 6,230,293 88.9%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 123,938 1.8%Other Costs Total

 211,672 3.0%Project Management Total

 7,005,695 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  7,006,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 0.1 0.1 0.1 0.1  0.1 FTE Full Time Employee

 26,261  26,261  26,261  26,261  26,261 001-1 General Fund-State

Total  26,261  26,261  26,261  26,261  26,261 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001078

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CBCC: Access Road Culvert Replacement and Road ResurfacingProject Title: 

 Description
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001078

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CBCC: Access Road Culvert Replacement and Road ResurfacingProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
  7Agency Priority:

This project is necessary for Department of Corrections (DOC) to be in compliance with litigation against the state of 
Washington that requires adequate passage through drainage structures under roadways in all fish bearing streams by 
November, 2016. The project will replace drainage culverts at the end of their life and resurface the access roadway to Clallam 
Bay Corrections Center (CBCC).

Project Summary

Project Description

 1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
A combination of legal requirement and deteriorating conditions of the drainage structures and roadway are the cause of the 
problem.  A recent lawsuit resulted in agencies being required to replace culverts by November 2016 with drainage structures to 
accommodate passage of salmon under roadways.  Two (2) to three (3) culverts are affected by this requirement, resulting in 
significant size increases and improvements to accommodate appropriate fish passage under the roadway.  The remaining 
drainage culverts along the roadway also show the bottom portion of the culverts have failed or are at the end of their life.  The 
roadway shows significant cracks in the center of the road along with water penetration along the entire access road, requiring 
sealing cracks and resurfacing the road. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
The proposed project will replace or reline approximately 17 drainage culverts.  Two (2) to three (3) of the culverts will be sized 
significantly larger to provide adequate fish passage under the roadway.  The remaining culverts will be replaced or relined 
depending on what the best engineering solution is.  The roadway will be resurfaced to prevent water penetration into the road 
base.  Temporary road bypasses will be part of the project for removal of drainage structures. 
 
This project will be scheduled to start in July 2015, and will reach completion on September 2017. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Avoid potential litigation from a recent court ruling, provide adequate salmon fish passage under our roadways, repair all of the 
drainage culverts that have deteriorated, and provide new surface to roadway to prevent further moisture penetration resulting 
in pavement damage. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 388 staff and 962 offenders at CBCC by replacing the road culvert systems. 
 
This request impacts the DOC operations at CBCC by replacing the road culvert systems. Completing this project will ensure 
operations and accessibility is not hindered or unsafe. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001078

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CBCC: Access Road Culvert Replacement and Road ResurfacingProject Title: 

 Description
matching federal, state, local, or private funds?  
 
$3,180,000 in new State Construction funds (057) are being requested for this project.  $1,500,000 2015-17 appropriation T49. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Infrastructure (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,680,000  302,000  1,198,000  3,180,000 State Bldg Constr-State
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001078

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CBCC: Access Road Culvert Replacement and Road ResurfacingProject Title: 

 Funding

 4,680,000  0  302,000  1,198,000  3,180,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

03/01/2016 06/01/2016

6/1/2016 4/1/2017

4/1/2017 6/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 2,957,650Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.29%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 48,800 1.0%  Pre-Schematic Design Services

 260,342 5.6%  Construction Documents

 379,350 8.1%  Extra Services

 120,238 2.6%  Other Services

 41,429 0.9%  Design Services Contingency

 850,157 18.2%Consultant Services Total

 2,957,650 Maximum Allowable Construction Cost(MACC)

 2,957,650 63.2%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001078

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CBCC: Access Road Culvert Replacement and Road ResurfacingProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 150,281 3.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 261,067 5.6%  Sales Tax

 3,368,997 72.0%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 235,359 5.0%Other Costs Total

 225,623 4.8%Project Management Total

 4,680,136 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,680,000 

 Operating Impacts

No Operating Impact
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 Description
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

These projects. for the Department of Corrections (DOC), provide funding for minor works preservation projects to ensure the 
department assets are in good repair.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The list of projects are the result of specific assessments that were conducted to identify projects that would support in reducing 
the deferred maintenance backlog statewide for the department. Teams comprised of plant managers, project managers, 
consultants, and facility staff conducted facility assessments during budget development. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
The list of projects are the result of specific assessments that were conducted to identify projects that would support in reducing 
the deferred maintenance backlog statewide for the department. Teams comprised of plant managers, project managers, 
consultants, and facility staff conducted facility assessments during budget development. 
 
This project will be scheduled to start in July 2017, and will reach completion on June 2019. It’s expected these projects will be 
completed within the biennium. 
 
Omnibus preservation projects to ensure department assets are in good repair. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
These projects address critical preservation needs for the agency. The benefits of these projects are: Reduce security risk, 
Improve security system reliability, extended useful life of buildings and equipment, reduced risk of further roof, wall, and 
flooring material damage due to leaking roofs. Re-establish of standard housing comfort levels and associated reduction in 
offender and staff concerns on safety, health and environment. Significant reductions in maintenance cost. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup. 
 
These projects impacts approximately 5,500 staff and 17,500 offenders at DOC facilities by replacing various systems. 
 
Roofing – Staff and offenders will continue to have a safe and healthy environment. A new roof will protect the building, 
equipment, and occupants from damage caused by leaks, collapse, or failure. 
 
Heating, Ventilation, and Air Conditioning Systems – The immediate benefits of this project will be to provide an energy efficient 
and safe environment for staff and offenders at the facility. Old mechanical systems at the end of their useful life require 
excessive maintenance staff hours trying to repair the systems. The Department of Corrections’ Facility Condition Assessment 
Survey rated the HVAC system in poor condition (needs improvements-marginal or limited functionality) Completing this project 
will reduce the maintenance backlog and allow maintenance staff to work on other projects at the facility. 
 
Exterior Enclosure including Doors and Windows - The facility will continue to be able to use the building for its intended use. 
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 Description
Completing this project will ensure continued security and longevity of the building. 
 
Electrical Systems - Completing this project will reduce the risk of unreliable electrical systems and reduce high risk of security 
problems during unplanned loss of power. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
electrical system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community. 
 
Bathroom/Showers/Plumbing systems - The Department of Corrections’ Facility Condition Assessment Survey rated the 
plumbing system in poor condition (needs improvements-marginal or limited functionality). The repairs to water damage in 
those areas results in minimizing structural building repairs and reduce the risk of potential mold in building walls. Completing 
this project will reduce the maintenance backlog and allow plant maintenance staff to work on other critical projects at the 
facility. 
 
Security Systems - Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems 
during unplanned loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
security system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community. 
 
Domestic Water/Well System – Improve water quality relative to Washington State Department of Health guidelines and 
standards.  
 
Communications – Completing this project will ensure reliable operational communications and reduce the maintenance 
backlog by replacing an old and outdated telecommunications system that will allow maintenance resources to focus on other 
critical maintenance issues. 
 
Fencing – Completing this project ensures a safe and secured environment for the community, staff and offenders. Completing 
this project will reduce the maintenance backlog and allow maintenance staff of projects at the facility.  
 
Fire Alarm or Sprinkler System – The new/renovated system will ensure reliable response to events and provide better 
protection for staff and offenders during a fire. The project will ensure a safe environment for staff, offenders and the 
community. 
 
General repair/renovation – The facility will continue to be able to use the space for its intended use. Repair/renovation will 
ensure continued longevity of the building. 
 
Asphalt/Paving – Completing this project will ensure operations and accessibility is not hindered or unsafe.  
 
Lighting - Completing this project will reduce the maintenance backlog by replacing an old outdated lighting system that will 
allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, 
offenders and the community. 
 
Emergency Power - Completing this project will ensure reliable service to essential security, health care and operational needs 
during a power outage. It also reduces the maintenance backlog by replacing an old outdated emergency power system that 
will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for 
staff, offenders and the community. 
 
Steam Distribution, Heating Water, Chilled Water - Completing this project will reduce the maintenance backlog by replacing an 
old system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe 
environment for staff, offenders and the community. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 Description
 
There maybe IT impacts which will be on the IT addendum. 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$19,405,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Statewide County:  Statewide Legislative District:  098

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

 Funding
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  67,586,000  20,390,000 State Bldg Constr-State

 67,586,000  0  0  0  20,390,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  13,133,000  12,753,000  11,573,000  9,737,000 State Bldg Constr-State

 13,133,000  11,573,000  12,753,000  9,737,000 Total

 Operating Impacts

No Operating Impact

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 0.1 0.1 0.1 0.1  0.1 FTE Full Time Employee

 0.3 0.3 0.3 0.3  0.3 FTE Full Time Employee

 75,300  75,300  75,300  75,300  75,300 001-1 General Fund-State

 20,784  20,784  20,784  20,784  20,784 001-1 General Fund-State

 640  640  640  640  640 001-1 General Fund-State

 640  640  640  640  640 001-1 General Fund-State

 12,242  12,242  12,242  12,242  12,242 001-1 General Fund-State

 2,710  2,710  2,710  2,710  2,710 001-1 General Fund-State

 640  640  640  640  640 001-1 General Fund-State

 1  1  1  1  1 001-1 General Fund-State

 34,777  34,777  34,777  34,777  34,777 001-1 General Fund-State

 640  640  640  640  640 001-1 General Fund-State

 12,242  12,242  12,242  12,242  12,242 001-1 General Fund-State

 12,882  12,882  12,882  12,882  12,882 001-1 General Fund-State

 640  640  640  640  640 001-1 General Fund-State

Total  174,138  174,138  174,138  174,138  174,138 

 SubProjects

SubProject Title: 

SubProject Number:  30000741

LCC Repair Heating Loop Piping and add Isolation Valves
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000741

LCC Repair Heating Loop Piping and add Isolation Valves

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project is to replace failed sections of the closed loop heating system piping at Larch 
Corrections Center (LCC) and add isolation valves so that segments and housing units/buildings can be isolated without 
impacting other buildings.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
  
To replace failed sections of the closed loop heating system piping and add isolation valves so that segments and housing 
units/buildings can be isolated without impacting other buildings at LCC.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The underground heating water closed loop system that was installed by the contractor in the 1996 400 bed expansion project 
is failing.  The pre-insulated pipe was butt welded together but was not sealed or insulated in any manner when it was 
backfilled.  Concrete thrust blocks were poured directly around the exposed metal weld fittings.  Ground water collects and 
remains in the water line trenches that were dug in the red clay soil.  Surface and ground water has subsequently rusted the 
exposed portions of the water lines from the outside creating 4 major water leaks over a 1 year period.  The heating lines supply 
building heat and potable water heating for the Elkhorn and Silver Star living units, building heat for portions of the 
administration building, and all of the heat for the Control building and the warehouse. 
  
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This request impacts the DOC operations at the LCC facility by repairing the heating pipe systems.  Completing this project will 
reduce the maintenance backlog by repairing an old steam line system that will allow maintenance resources to focus on other 
critical maintenance issues.  The project will ensure a safe environment for staff, offenders and the community. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at LCC by repairing/replacing the Heating Loop Piping.  The immediate benefits of 
this project will be to provide an energy efficient and safe environment for staff and offenders at the facility.  Old mechanical 
systems at the end of their useful life require excessive maintenance staff hours trying to repair the systems.  The Department 
of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal 
or limited functionality) Completing this project will reduce the maintenance backlog and allow maintenance staff to work on 
other projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
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2017-19 Biennium
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Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000741

LCC Repair Heating Loop Piping and add Isolation Valves
There are no IT impacts. 
 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$945,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Unincorporated County:  Clark Legislative District:  018

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  945,000  945,000 State Bldg Constr-State

Total  945,000  0  0  0  945,000 
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Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000741

LCC Repair Heating Loop Piping and add Isolation Valves

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

09/01/2017 11/01/2017

12/1/2017 3/1/2018

5/1/2018 10/1/2018

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

13.65%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 5,227 0.6%  Pre-Schematic Design Services

 56,663 6.0%  Construction Documents

 6,820 0.7%  Extra Services

 30,781 3.3%  Other Services

 5,580 0.6%  Design Services Contingency

 116,105 12.3%Consultant Services Total

 656,967 Maximum Allowable Construction Cost(MACC)

 37,037 3.9%  Site work

 619,930 65.6%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 32,842 3.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 52,814 5.6%  Sales Tax

 738,712 78.2%Construction Contracts Total

 0 0.0%  Equipment
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Version:  05 2017-27 Agency Request

Project Number:  30000741

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30000741

LCC Repair Heating Loop Piping and add Isolation Valves

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 55,225 5.9%Other Costs Total

 34,496 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000788

WCCW:  MSC ADA Showers
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Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000788

WCCW:  MSC ADA Showers

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project will Install ADA compliant tubs and showers in minimum security camp bathrooms at Washington Corrections 
Center for Women (WCCW).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
Showers are not currently ADA accessible.  WCCW needs showers to allow disabled offenders to be housed in minimum 
security housing, which is cheaper. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The Department of Corrections (DOC) will install ADA compliant showers and tubs in minimum security camp bathrooms 
(Buildings J, K, and L) at WCCW. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
To allow disabled offenders minimum security housing.  Funding this project provides multiple economic benefits.  It reduces 
long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of 
staff and offenders.  This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WCCW by repairing/replacing the ADA Showers.  The Department of Corrections’ 
Facility Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality).  The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls.  Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$914,000 in State Construction funds (057) are being requested for this project. 
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Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000788

WCCW:  MSC ADA Showers
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time. 

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  914,000  914,000 State Bldg Constr-State

Total  914,000  0  0  0  914,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

25



310 - Department of Corrections
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Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000788

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000788

WCCW:  MSC ADA Showers

Predesign

Design

Construction

9/1/2017 2/1/2018

4/1/2018 10/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 492,580Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.30%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 10,335 1.1%  Pre-Schematic Design Services

 42,109 4.6%  Construction Documents

 31,203 3.4%  Extra Services

 35,178 3.9%  Other Services

 14,447 1.6%  Design Services Contingency

 157,117 17.2%Consultant Services Total

 492,580 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 492,580 53.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 49,258 5.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 42,805 4.7%  Sales Tax

 584,643 64.0%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000788

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000788

WCCW:  MSC ADA Showers

 0 0.0%Art Work Total

 138,407 15.2%Other Costs Total

 33,605 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000225

Washington State Penitentiary: Electrical Upgrade
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000225

Washington State Penitentiary: Electrical Upgrade

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project will complete Phase 3 of the Washington State Penitentiary (WSP) electrical 
upgrade. Phases 1 and 2 were done in previous biennium's.

Project Summary

Project Description

 1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
  
This Department of Corrections (DOC) project is Phase 3 of a complete electrical upgrade at the Washington State Penitentiary 
(WSP): it will provide a duct bank from the existing 15-KV system at junction enclosure B1-11 to the Electronics shop, Recycle, 
and Metal Plant II; provide new duct bank from the Cemetery to the Recycle area; and provide new transformers with demand 
meters and secondary feeders for the Electronics Shop and Metal Plant II - and install new secondary feeders.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
This project completes the removal of the old 2400-V system, which is obsolete.  This project will enable the facility to maintain 
their power system with available equipment.  The existing system is antiquated and needs to be replaced; the overhead lines 
are past their life expectancy and pose a risk to the security and safety of the institution.  Without this upgrade, there is a risk of 
electrical supply system failure at Washington State Penitentiary (WSP).  An electrical failure will cause complete interruption of 
operation of the institution, and a serious safety and security risk to staff, offenders and the public.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This request impacts the DOC operations at the WSP facility by repairing the electrical systems.  Completing this project will 
reduce the risk of unreliable electrical systems and reduce high risk of security problems during unplanned loss of power.  
Another benefit is to reduce maintenance backlog by replacing an old and outdated electrical system that will allow 
maintenance resources to focus on other critical maintenance issues.  The project will ensure a safe environment for staff, 
offenders and the community. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WSP by repairing/replacing the Electrical systems.  Completing this project will 
reduce the risk of unreliable electrical systems and reduce high risk of security problems during unplanned loss of power.  
Another benefit is to reduce maintenance backlog by replacing an old and outdated electrical system that will allow 
maintenance resources to focus on other critical maintenance issues.  The project will ensure a safe environment for staff, 
offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
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Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000225

Washington State Penitentiary: Electrical Upgrade
There are no IT impacts. 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$965,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project.
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

none

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  965,000  965,000 State Bldg Constr-State

Total  965,000  0  0  0  965,000 
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Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000225

Washington State Penitentiary: Electrical Upgrade

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

8/1/2017 12/1/2017

3/1/2018 9/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 463,297Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.30%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 48,795 5.1%  Construction Documents

 57,492 6.0%  Extra Services

 48,974 5.1%  Other Services

 16,246 1.7%  Design Services Contingency

 176,667 18.3%Consultant Services Total

 463,297 Maximum Allowable Construction Cost(MACC)

 114,490 11.9%  Site work

 0 0.0%  Related Project Costs

 348,807 36.1%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 46,409 4.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 45,364 4.7%  Sales Tax

 555,069 57.5%Construction Contracts Total

 0 0.0%  Equipment
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Project Number:  30000225

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30000225

Washington State Penitentiary: Electrical Upgrade

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 197,902 20.5%Other Costs Total

 35,540 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000875

MCCCW: Domestic Water System Renovation
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 SubProjects

SubProject Title: 

SubProject Number:  30000875

MCCCW: Domestic Water System Renovation

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project will add additional domestic water service pump needed for redundancy at 
Mission Creek Corrections Center for Women (MCCCW).

Project Summary

Project Description

 1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
  
This Department of Corrections (DOC) project adds a failsafe to prevent downtime to potable water system. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
Add additional domestic water service pump needed for redundancy at MCCCW. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Prohibits contamination to potable water system in the event of a pump failure.  Reduces downtime of potable water delivery to 
facility in the event of a pump failure.  Funding this project provides multiple economic benefits.  It reduces long term costs by 
protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders.  
This project also provides contractor jobs through both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at MCCCW by repairing/replacing the water systems.  Project completion will improve 
water quality relative to Washington State Department of Health guidelines and standards.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$288,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
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SubProject Title: 

SubProject Number:  30000875

MCCCW: Domestic Water System Renovation
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time. 

Location

City:  Unincorporated County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  288,000  288,000 State Bldg Constr-State

Total  288,000  0  0  0  288,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000875

MCCCW: Domestic Water System Renovation

Predesign

Design

Construction

8/1/2017 1/1/2018

4/1/2018 9/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 117,425Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.75%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 4,662 1.6%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 20,852 7.2%  Extra Services

 7,980 2.8%  Other Services

 5,283 1.8%  Design Services Contingency

 57,378 19.9%Consultant Services Total

 117,425 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 117,425 40.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 11,742 4.1%  Construction Contingencies

 0 0.0%  Non Taxable Items

 10,979 3.8%  Sales Tax

 140,146 48.7%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000875

MCCCW: Domestic Water System Renovation

 0 0.0%Art Work Total

 79,762 27.7%Other Costs Total

 10,701 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001026

CBCC: Shower Coatings in MSC & Close Units
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SubProject Title: 

SubProject Number:  30001026

CBCC: Shower Coatings in MSC & Close Units

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) at Clallam Bay Corrections Center (CBCC) will complete shower tile 
repairs and add a polyurethane covering to the shower area, bringing CBCC into compliance with Department of Health (DOH) 
directives and reduce maintenance and operating costs.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
The Department of Corrections (DOC) showers at CBCC are tile and painted concrete block, which requires continuous 
maintenance due to high usage and as a result are in poor condition. In a recent safety audit, the Department of Health 
Department of Health (DOH) cited CBCC and notified them to take corrective action. By doing the repairs and coating the 
showers with a polyurethane covering, CBCC will be in compliance with Department of Health (DOH) directives and will greatly 
reduce maintenance and operating costs.
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will repair the showers at the Clallam Bay Corrections Center (CBCC). The showers will be prepped and coated 
with polyurethane coating for easy cleaning and lower maintenance and operating costs.
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?
 
The shower coatings will reduce maintenance and costly repairs, extend the life of the showers and reduce maintenance 
backlog. This project will change the condition of the facility to “adequate” and extend the life of the living units.
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.
 
This request impacts the DOC operations at the CBCC facility by repairing/replacing the shower coating systems.
 
The Department of Corrections’ Facility Condition Assessment Survey rated the plumbing system in poor condition (needs 
improvements-marginal or limited functionality). The repairs to water damage in those areas results in minimizing structural 
building repairs and reduce the risk of potential mold in building walls. Completing this project will reduce the maintenance 
backlog and allow plant maintenance staff to work on other critical projects at the facility.
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?
 
There are no IT impacts.
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 

36



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects
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CBCC: Shower Coatings in MSC & Close Units
matching federal, state, local, or private funds?
 
$916,000 in State Construction funds (057) are being requested for this project.
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions
 
Does not apply to this project.
 
9. Is there additional information you would like decision makers to know when evaluating this request?
 
Not at this time.
 
 
 

Location

City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None
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Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  916,000  916,000 State Bldg Constr-State

Total  916,000  0  0  0  916,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

8/1/2017 12/1/2017

2/1/2018 6/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 579,380Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.14%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 65,291 7.1%  Construction Documents

 23,810 2.6%  Extra Services

 29,742 3.3%  Other Services

 12,063 1.3%  Design Services Contingency

 131,450 14.4%Consultant Services Total

 579,380 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 579,380 63.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Escalated Cost % of Project

Construction Contracts

SubProject Title: 

SubProject Number:  30001026

CBCC: Shower Coatings in MSC & Close Units

 57,938 6.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 53,535 5.9%  Sales Tax

 690,852 75.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 60,082 6.6%Other Costs Total

 33,215 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000816

WSP:  IMU North Camera Upgrade
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Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project would upgrade the Intensive Management Unit (IMU) North Security Camera, 
Security PC, door, intercom, and emergent Call System upgrade at Washington State Penitentiary (WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
  
Major repairs have been completed in the past by the maintenance department but we no longer have parts to complete future 
maintenance due to breakdowns.  The existing systems are obsolete and are no longer vendor supported.  A system failure 
would create a security issue in the building; in the event of a system failure all the doors operations would no longer be 
controlled or viewed by the booth operator.  The system would remain down until funding and contractor was secured for 
system replacement. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project will upgrade the IMU North Security Camera, Security PC, door, intercom, and emergent Call System upgrade at 
WSP. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
To ensure that the system failure described above does not occur, resulting in inflated cost for emergent repair and 
replacement, leaving no recourse for cost a comparison/bid process.  Funding this project provides multiple economic benefits.  
It reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the 
safety of staff and offenders.  This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WSP by repairing/replacing the IMU North Camera systems.  Completing this 
project will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned loss of security 
controls.  Another benefit is to reduce maintenance backlog by replacing an old and outdated security system that will allow 
maintenance resources to focus on other critical maintenance issues.  The project will ensure a safe environment for staff, 
offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
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WSP:  IMU North Camera Upgrade
matching federal, state, local, or private funds?  
 
$938,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None
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Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  938,000  938,000 State Bldg Constr-State

Total  938,000  0  0  0  938,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 5/1/2018

8/1/2018 12/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 559,632Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.17%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 62,983 6.7%  Construction Documents

 52,195 5.6%  Extra Services

 50,310 5.4%  Other Services

 16,755 1.8%  Design Services Contingency

 181,886 19.4%Consultant Services Total

 559,632 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 559,632 59.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Escalated Cost % of Project

Construction Contracts

SubProject Title: 

SubProject Number:  30000816

WSP:  IMU North Camera Upgrade

 55,764 6.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 54,593 5.8%  Sales Tax

 667,998 71.2%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 54,024 5.8%Other Costs Total

 34,079 3.6%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 0.3 0.3 0.3 0.3  0.3 FTE Full Time Employee

Acct 
Code Account Title FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 75,300  75,300  75,300  75,300  75,300 001-1 General Fund-State

Total  75,300  75,300  75,300  75,300  75,300 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30000951

MCC:  SOU Replace Hot Water Tank
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SubProject Title: 

SubProject Number:  30000951

MCC:  SOU Replace Hot Water Tank

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project will replace 800 gallon domestic hot water tank serving units A-B and C-D at 
Monroe Correctional Complex (MCC) Sex Offender Unit (SOU).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request. 
 
Existing tank is rusting out and near failure.  Unpredictable failure could cause significant damage to electrical and mechanical 
equipment that shares the space. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
Replace 800 gallon domestic hot water tank serving units A-B and C-D at Monroe Correctional Complex (MCC) Sex Offender 
Unit (SOU).  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
Continued domestic hot water for living units; reduced replacement cost from emergency project.  Funding this project provides 
multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both 
design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup. 
 
This request impacts the DOC operations at MCC by repairing/replacing the SOU Hot Water Tank.  Improve water quality 
relative to Washington State Department of Health guidelines and standards.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$362,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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SubProject Title: 

SubProject Number:  30000951

MCC:  SOU Replace Hot Water Tank
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  362,000  362,000 State Bldg Constr-State

Total  362,000  0  0  0  362,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000951

MCC:  SOU Replace Hot Water Tank

Predesign

Design

Construction

9/1/2017 5/1/2018

6/1/2018 12/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 159,255Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.58%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 17,302 4.8%  Construction Documents

 0 0.0%  Extra Services

 18,536 5.1%  Other Services

 3,616 1.0%  Design Services Contingency

 39,452 10.9%Consultant Services Total

 159,255 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 159,255 44.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 15,926 4.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 15,241 4.2%  Sales Tax

 190,422 52.6%Construction Contracts Total

 53,086 14.7%  Equipment

 0 0.0%  Non Taxable Items

 4,618 1.3%  Sales Tax

 57,703 15.9%Equipment Total
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SubProject Title: 

SubProject Number:  30000951

MCC:  SOU Replace Hot Water Tank

 0 0.0%Art Work Total

 63,264 17.5%Other Costs Total

 11,147 3.1%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001164

AVWR Replace Boilers
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AVWR Replace Boilers

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) is to replace the boilers at the Ahtanum View Work Release (AVWR).
Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
The old boilers have failed numerous times over the last year (over 10). The boilers are not dependable or energy efficient. The 
boilers when they fail cause expensive repairs and over time for staff. The boilers are the only heat source for the building so if 
they go out and can’t be repaired the residents would have to be relocated. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
Install new energy efficient boilers at Ahtanum View Work Release (AVWR). The boilers are over 20 years old and have out 
lived there life expectancy and parts are hard to get. 
 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Replacement of the boilers would save on energy, repair bills and staff over time. The new boilers would provide a dependable 
heat source. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at the AVWR facility by repairing/replacing the boiler systems.
The immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. Old mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the 
systems. The Department of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition 
(needs improvements-marginal or limited functionality) Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility.  
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
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AVWR Replace Boilers
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$777,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Unincorporated County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Infrastructure Preservation (Minor Works)
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Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  777,000  777,000 State Bldg Constr-State

Total  777,000  0  0  0  777,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

7/1/2017 8/1/2017

9/1/2017 11/1/2017

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 512,424Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.22%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 20,584 2.7%  Extra Services

 2,588 0.3%  Other Services

 10,908 1.4%  Design Services Contingency

 119,527 15.4%Consultant Services Total

 512,424 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 512,424 65.9%  Facility Construction
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Construction Contracts

SubProject Title: 

SubProject Number:  30001164

AVWR Replace Boilers

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 51,242 6.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 47,912 6.2%  Sales Tax

 611,578 78.7%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 18,074 2.3%Other Costs Total

 28,070 3.6%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 640  640  640  640  640 001-1 General Fund-State

Total  640  640  640  640  640 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30000106

Olympic Corrections Center: HVAC Repairs
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Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC), will replace inadequate air handling (HVAC) systems in the segregation 
unit, Hoh living unit area, and administration building to improve ventilation at Olympic Corrections Center (OCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
This project will replace inadequate HVAC systems in the segregation unit, Hoh living unit area, and administration building to 
improve ventilation at OCC. HVAC units located in the Hoh Living Units and Secured Housing Unit have been obsolete for 12 
years and parts to repair are no longer available. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project will replace air handling system in Clearwater Recreation Building to restore adequate ventilation at OCC. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The proposed replacement will bring an overdue/deferred-maintenance condition into a routine-maintenance condition, plus 
improves energy efficiency - saving operating costs and the project supports Olympic Corrections Center (OCC) sustainability 
efforts.
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.
This request impacts the DOC operations at the OCC facility by replacing the HVAC systems.
The immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. Old mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the 
systems. The Department of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition 
(needs improvements-marginal or limited functionality) Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. See the IT Addendum for 
more cost detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
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matching federal, state, local, or private funds?  
 
$620,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Forks County:  Clallam Legislative District:  024

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None
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Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  620,000  620,000 State Bldg Constr-State

Total  620,000  0  0  0  620,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

8/1/2017 12/1/2017

4/1/2018 7/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 374,413Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.02%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 22,809 3.7%  Construction Documents

 28,367 4.6%  Extra Services

 10,444 1.7%  Other Services

 8,618 1.4%  Design Services Contingency

 93,629 15.1%Consultant Services Total

 374,413 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 374,413 60.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Olympic Corrections Center: HVAC Repairs

 37,441 6.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 37,067 6.0%  Sales Tax

 448,921 72.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 54,574 8.8%Other Costs Total

 22,456 3.6%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 640  640  640  640  640 001-1 General Fund-State

Total  640  640  640  640  640 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30000706

BWR:  Replace Boilers
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BWR:  Replace Boilers

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project will replace heating and domestic hot water heaters with new energy efficient 
condensing boilers at the Brownstone Work Release (BSWR).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
Existing boilers are 20 years old and should be replaced before they fail, as they have reached the end of their lifespan.  Failure 
would result in emergency repairs and a more expensive fix. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
Replace existing heating boilers with new high efficiency condensing boilers at Brownstone Work Release (BSWR).  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
Minor energy savings (not enough to pay back within 10 years).  Replacing boilers on schedule will prevent expensive 
emergency repairs if they fail before replacement.  Funding this project provides multiple economic benefits.  It reduces long 
term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff 
and offenders.  This project also provides contractor jobs through both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at BSWR by repairing/replacing the Hot Water Boilers.  The immediate benefits of 
this project will be to provide an energy efficient and safe environment for staff and offenders at the facility.  Old mechanical 
systems at the end of their useful life require excessive maintenance staff hours trying to repair the systems.  The Department 
of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal 
or limited functionality)  Completing this project will reduce the maintenance backlog and allow maintenance staff to work on 
other projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. See the IT Addendum for 
more cost detail. 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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$204,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Spokane County:  Spokane Legislative District:  003

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None
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Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  616,000  616,000 State Bldg Constr-State

Total  616,000  0  0  0  616,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

8/1/2017 12/1/2017

4/1/2018 10/1/2018

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

10.97%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 10,304 1.7%  Pre-Schematic Design Services

 8,697 1.4%  Construction Documents

 25,363 4.1%  Extra Services

 3,989 0.7%  Other Services

 4,258 0.7%  Design Services Contingency

 87,928 14.3%Consultant Services Total

 419,801 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 419,801 68.2%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Construction Contracts
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SubProject Number:  30000706

BWR:  Replace Boilers

 21,136 3.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 38,362 6.2%  Sales Tax

 479,298 77.8%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 26,238 4.3%Other Costs Total

 22,387 3.6%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 640  640  640  640  640 001-1 General Fund-State

Total  640  640  640  640  640 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30000887

MCC:  Steam Plant Operating System Upgrade
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Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC), is to replace control system software, upgrade hardware as required at 
Monroe Correctional Complex (MCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
  
The Monroe Correctional Complex (MCC) Steam Plant supports all domestic heating at MCC for daily operations affecting 
1,100 staff and 2,700 offenders.  The current operating system uses Windows NT, which is no longer supported by Microsoft® 
Corp.  MCC requires a reliable steam plant; if the current equipment fails it will cause complete loss of the monitoring and 
operating system for the steam plant - which would create an operational crisis.  In an emergency staff can operate the systems 
manually, but this is staff intensive, operationally expensive, and very energy inefficient. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
This project will replace obsolete computerized operating system for central heat plant at MCC. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The project will eliminate the possibility of catastrophic failure of a critical system due to obsolete controls.  The project will 
provide MCC with an up-to-date control system to keep their steam plant operating reliably; it will provide efficiencies that save 
maintenance and operating costs.  Funding this project provides multiple economic benefits. It reduces long term costs by 
protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders.  
This project also provides contractor jobs through both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at MCC by repairing/replacing the Steam Plant Operating System.  The immediate 
benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the facility.  Old 
mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the systems.  The 
Department of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs 
improvements-marginal or limited functionality)  Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. See the IT Addendum for 
more cost detail. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$366,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None
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SubProject Number:  30000887

MCC:  Steam Plant Operating System Upgrade

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  366,000  366,000 State Bldg Constr-State

Total  366,000  0  0  0  366,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 5/1/2018

6/1/2018 6/1/2019

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.53%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 10,328 2.8%  Pre-Schematic Design Services

 11,054 3.0%  Construction Documents

 15,635 4.3%  Extra Services

 19,526 5.3%  Other Services

 3,158 0.9%  Design Services Contingency

 65,175 17.8%Consultant Services Total

 179,248 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 179,248 49.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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 9,087 2.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 16,386 4.5%  Sales Tax

 204,721 56.0%Construction Contracts Total

 53,450 14.6%  Equipment

 0 0.0%  Non Taxable Items

 4,650 1.3%  Sales Tax

 58,100 15.9%Equipment Total

 0 0.0%Art Work Total

 26,360 7.2%Other Costs Total

 11,354 3.1%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 640  640  640  640  640 001-1 General Fund-State

Total  640  640  640  640  640 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30001119

SCCC Outdoor Air Handler Unit repair or replacement
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SubProject Number:  30001119

SCCC Outdoor Air Handler Unit repair or replacement

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC), is to repair or replace the damaged outdoor HVAC air handlers to ensure 
that heating and cooling are operational in living units and program areas at Stafford Creek Correctional Center (SCCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
These air handlers have sustained significant weather damage from salt air exposure due to the facility’s proximity to the ocean 
and bay. If not replaced or repaired these units will fail. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This will repair or replace weather damage to the outdoor air handling units that are failing due to rust and corrosion. 
 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will ensure the air handlers continue to function and that indoor air quality can be maintained to acceptable 
standards. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at the SCCC facility by repairing/replacing the outdoor air handling system. 
 
Completing this project will reduce the maintenance backlog by replacing the old outdoor air handler system that will allow 
maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, 
offenders and the community. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. See the IT Addendum for 
more cost detail.. 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
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SCCC Outdoor Air Handler Unit repair or replacement
matching federal, state, local, or private funds?  
 
$999,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Aberdeen County:  Grays Harbor Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Remodel/Renovate/Modernize (Major Projects)
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SCCC Outdoor Air Handler Unit repair or replacement

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  999,000  999,000 State Bldg Constr-State

Total  999,000  0  0  0  999,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 2/1/2018

3/1/2018 10/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 615,415Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.66%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 37,397 3.7%  Extra Services

 10,557 1.1%  Other Services

 14,103 1.4%  Design Services Contingency

 153,512 15.4%Consultant Services Total

 615,415 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 615,415 61.6%  Facility Construction
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Construction Contracts

SubProject Title: 

SubProject Number:  30001119

SCCC Outdoor Air Handler Unit repair or replacement

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 61,541 6.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 57,541 5.8%  Sales Tax

 734,497 73.6%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 74,344 7.4%Other Costs Total

 36,281 3.6%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 12,242  12,242  12,242  12,242  12,242 001-1 General Fund-State

Total  12,242  12,242  12,242  12,242  12,242 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30000863

WCCW:  Bldg R & Bldg Y Siding
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WCCW:  Bldg R & Bldg Y Siding

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will replace siding on two buildings, R and Y, at the Washington 
Corrections Center for Women (WCCW).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
Existing siding on the R and Y buildings has rotted and does not provide protection to buildings.  The deteriorated condition of 
the siding is accessible by inmate grounds crews and can provide a hiding place for contraband.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
Replace old deteriorating siding on building Y and parts of building R to provide adequate safety and security to the buildings.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project would install weather-tight, properly insulated siding on buildings (locks and armory; administration and public 
access).  Funding this project provides multiple economic benefits.  It reduces long term costs by protecting expensive building 
equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders.  This project also provides 
contractor jobs through both design and construction services  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WCCW by repairing/replacing the siding on buildings R and Y.  The facility will 
continue to be able to use the building for its intended use.  Completing this project will ensure continued security and longevity 
of the building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$513,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 

68



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects
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agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  513,000  513,000 State Bldg Constr-State

Total  513,000  0  0  0  513,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

69



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000863

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000863

WCCW:  Bldg R & Bldg Y Siding

Predesign

Design

Construction

8/1/2017 12/1/2017

4/1/2018 10/1/2018

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

14.11%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 32,783 6.4%  Construction Documents

 0 0.0%  Extra Services

 14,729 2.9%  Other Services

 2,584 0.5%  Design Services Contingency

 53,523 10.4%Consultant Services Total

 346,336 Maximum Allowable Construction Cost(MACC)

 346,336 67.5%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 17,437 3.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 28,738 5.6%  Sales Tax

 392,510 76.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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WCCW:  Bldg R & Bldg Y Siding

 0 0.0%Art Work Total

 48,277 9.4%Other Costs Total

 18,761 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000850

AHCC:  Replace Siding to Bldg. in MSU and Ventilation Issues
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AHCC:  Replace Siding to Bldg. in MSU and Ventilation Issues

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for Department of Corrections (DOC) will repair ventilation issues and replace deteriorating siding to buildings in 
the Medium Security Unit (MSU) at Airway Heights Correctional Center (AHCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
Dry rot at the MSU is caused by poor ventilation in the buildings.  Replacing the siding and addressing the ventilation issues will 
increase the life of the buildings and decrease maintenance and repair costs.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will repair ventilation issues and replace deteriorating siding to buildings in the management/segregation unit MSU 
at AHCC. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Repairing the ventilation issues and replacing the deteriorated siding in Medium Security Unit (MSU) will stop damage due to 
excessive moisture ensuring the structural integrity of the buildings.  Funding this project provides multiple economic benefits.  
It reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the 
safety of staff and offenders.  This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at AHCC by repairing/replacing the siding.  The facility will continue to be able to use 
the building for its intended use.  Completing this project will ensure continued security and longevity of the building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$549,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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AHCC:  Replace Siding to Bldg. in MSU and Ventilation Issues
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Unincorporated County:  Spokane Legislative District:  007

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  549,000  549,000 State Bldg Constr-State

Total  549,000  0  0  0  549,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000850

AHCC:  Replace Siding to Bldg. in MSU and Ventilation Issues

Predesign

Design

Construction

9/1/2017 2/1/2018

4/1/2018 9/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 283,957Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.21%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 23,697 4.3%  Construction Documents

 24,932 4.5%  Extra Services

 10,818 2.0%  Other Services

 6,972 1.3%  Design Services Contingency

 75,802 13.8%Consultant Services Total

 283,957 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 283,957 51.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 28,396 5.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 27,799 5.1%  Sales Tax

 340,151 61.9%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000850

AHCC:  Replace Siding to Bldg. in MSU and Ventilation Issues

 0 0.0%Art Work Total

 113,346 20.6%Other Costs Total

 20,122 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000976

PWR: Replace HVAC System
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PWR: Replace HVAC System

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will replace the HVAC system at Peninsula Work Release (PWR) with a 
new system that is designed to service the entire facility.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The existing HVAC system is 16 years old and was designed for the facility prior to expansion.  The system is inadequate, 
showing mechanical failure and the ductwork needs repair.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will replace the HVAC system at PWR with a new system that is designed to service the entire facility.  The project 
will also replace any ductwork that is failing.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
The building will be heated and cooled more efficiently, using less energy.  A new system would have a lifespan of 15-25 
years.  Funding this project provides multiple economic benefits. It reduces long term costs by protecting expensive building 
equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders.  This project also provides 
contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at PWR by repairing/replacing the HVAC systems.  The immediate benefits of this 
project will be to provide an energy efficient and safe environment for staff and offenders at the facility.  Old mechanical 
systems at the end of their useful life require excessive maintenance staff hours trying to repair the systems.  The Department 
of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal 
or limited functionality).  Completing this project will reduce the maintenance backlog and allow maintenance staff to work on 
other projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. See the IT Addendum for 
more cost detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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SubProject Number:  30000976

PWR: Replace HVAC System
 
$233,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 

There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and 
offenders. 
 
An Objective of DOC:  To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Port Orchard County:  Kitsap Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None
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Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  233,000  233,000 State Bldg Constr-State

Total  233,000  0  0  0  233,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 1/1/2018

2/1/2018 6/1/2018

 5,000Gross Square Feet:

 5,000Usable Square Feet:

100.0%Efficiency:

 25Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.71%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 20,752 8.9%  Extra Services

 10,496 4.5%  Other Services

 5,187 2.2%  Design Services Contingency

 56,655 24.3%Consultant Services Total

 125,859 Maximum Allowable Construction Cost(MACC)

 20,898 9.0%  Site work

 0 0.0%  Related Project Costs

 104,961 45.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Escalated Cost % of Project

Construction Contracts

SubProject Title: 

SubProject Number:  30000976

PWR: Replace HVAC System

 12,595 5.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 12,046 5.2%  Sales Tax

 150,499 64.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 17,763 7.6%Other Costs Total

 8,537 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2018 FY 2019 FY 2020 FY 2021 FY 2022

 640  640  640  640  640 001-1 General Fund-State

Total  640  640  640  640  640 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30000952

MCC:  SOU Replace Cold Water Piping in Core Bldg
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SubProject Title: 

SubProject Number:  30000952

MCC:  SOU Replace Cold Water Piping in Core Bldg

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project would replace domestic cold water piping in Core building at Monroe Correctional 
Complex (MCC) Sex Offender Unit (SOU).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The current cold water piping system has developed leaks.  Leaks cause damage to the building and to other systems resulting 
in more costs.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
This project would replace the domestic cold water piping in the Core building at the MCC SOU.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Sound cold water piping prevents leak damage to walls and ceilings.  Funding this project provides multiple economic benefits.  
It reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the 
safety of staff and offenders.  This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at MCC/SOU by repairing/replacing the Cold Water Piping systems.  The Department 
of Corrections’ Facility Condition Assessment Survey rated the plumbing system in poor condition (needs 
improvements-marginal or limited functionality).  The repairs to water damage in those areas results in minimizing structural 
building repairs and reduce the risk of potential mold in building walls.  Completing this project will reduce the maintenance 
backlog and allow plant maintenance staff to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$433,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  433,000  433,000 State Bldg Constr-State

Total  433,000  0  0  0  433,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000952

MCC:  SOU Replace Cold Water Piping in Core Bldg

Predesign

Design

Construction

9/1/2017 5/1/2018

6/1/2018 6/1/2019

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

14.28%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 12,089 2.8%  Construction Documents

 0 0.0%  Extra Services

 5,431 1.3%  Other Services

 4,097 1.0%  Design Services Contingency

 44,364 10.3%Consultant Services Total

 257,274 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 257,274 59.4%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 26,084 6.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 26,069 6.0%  Sales Tax

 309,427 71.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000952

MCC:  SOU Replace Cold Water Piping in Core Bldg

 0 0.0%Art Work Total

 63,264 14.6%Other Costs Total

 15,845 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000954

MCC:  SOU Replace Domestic Hot Water Piping in Core Bldg
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SubProject Title: 

SubProject Number:  30000954

MCC:  SOU Replace Domestic Hot Water Piping in Core Bldg

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project would replace domestic hot water pipes in the ceiling of the Core building at 
Monroe Correctional Complex (MCC) Sex Offender Unit (SOU). Although pipes throughout the oldest buildings of the unit need 
to be replaced, the pipes in the Core building are in the worst shape.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
Existing pipes have significant number of leaks, caused by corrosion on the inside of the pipes causing it to burst under 
pressure.  Many of the failures occur mid-span on the longitudinal seam, which is usually in a hidden location so that leaks are 
only detected when substantial damage has occurred to ceilings or walls.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
Replace domestic hot water piping system at the MCC SOU.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Non-leaking pipes do not cause damage to the building and its systems, and do not waste the energy it took to heat the water.  
Funding this project provides multiple economic benefits.  It reduces long term costs by protecting expensive building 
equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders.  This project also provides 
contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at MCC/SOU by repairing/replacing the Domestic Hot Water Piping systems.  The 
Department of Corrections’ Facility Condition Assessment Survey rated the plumbing system in poor condition (needs 
improvements-marginal or limited functionality).  The repairs to water damage in those areas results in minimizing structural 
building repairs and reduce the risk of potential mold in building walls.  Completing this project will reduce the maintenance 
backlog and allow plant maintenance staff to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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$307,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  307,000  307,000 State Bldg Constr-State

Total  307,000  0  0  0  307,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000954

MCC:  SOU Replace Domestic Hot Water Piping in Core Bldg

Predesign

Design

Construction

9/1/2017 5/1/2018

6/1/2018 12/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 180,490Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

NoIs this a remodel?

AA/E Fee Class:

12.89%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 18,349 6.0%  Construction Documents

 0 0.0%  Extra Services

 8,244 2.7%  Other Services

 1,221 0.4%  Design Services Contingency

 25,342 8.3%Consultant Services Total

 180,490 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 180,490 58.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 9,024 2.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 17,435 5.7%  Sales Tax

 206,948 67.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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SubProject Number:  30000954

MCC:  SOU Replace Domestic Hot Water Piping in Core Bldg

 0 0.0%Art Work Total

 63,264 20.6%Other Costs Total

 11,154 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000974

MCC:  Power Poles Replacement
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SubProject Number:  30000974

MCC:  Power Poles Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) would replace most rotted wood power poles at Monroe Correctional 
Complex (MCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
Rotted power poles fell over during storms in 2011-12, taking out power to MCC.  It was inconvenient and expensive to replace 
them on an emergency basis.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
Replace rotted power poles at MCC.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Reduction in power outages during wind storms; reduction in risk of closing roads during wind storms.  Funding this project 
provides multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both 
design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at MCC by repairing/replacing the power poles.  Completing this project will reduce 
the risk of unreliable electrical systems and reduce high risk of security problems during unplanned loss of power.  Another 
benefit is to reduce maintenance backlog by replacing an old and outdated electrical system that will allow maintenance 
resources to focus on other critical maintenance issues.  The project will ensure a safe environment for staff, offenders and the 
community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$381,000 in State Construction funds (057) are being requested for this project. 
 

88



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 
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MCC:  Power Poles Replacement
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Health, Safety and Code Requirements (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  381,000  381,000 State Bldg Constr-State

Total  381,000  0  0  0  381,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000974

MCC:  Power Poles Replacement

Predesign

Design

Construction

1/1/2018 4/1/2018

7/1/2018 10/1/2018

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.29%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 0 0.0%  Extra Services

 0 0.0%  Other Services

 1,572 0.4%  Design Services Contingency

 32,705 8.6%Consultant Services Total

 264,200 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 264,200 69.3%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 13,256 3.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 25,526 6.7%  Sales Tax

 302,982 79.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000974

MCC:  Power Poles Replacement

 0 0.0%Art Work Total

 31,704 8.3%Other Costs Total

 13,728 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000793

AHCC:  Refurbish Two Cooling Towers
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SubProject Title: 

SubProject Number:  30000793

AHCC:  Refurbish Two Cooling Towers

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC), will replace two (2) cooling towers at the central plant at Airway Heights 
Correctional Center (AHCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
These air handlers have sustained significant weather damage from salt air exposure due to the facility’s proximity to the ocean 
and bay. If not replaced or repaired these units will fail. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project will replace two (2) cooling towers at the central plant at AHCC. This project will also replace chiller controls and 
replace chiller gaskets and seals. The current gaskets are 19 years old and should have been checked and replaced every five 
to seven years. 
 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will ensure the central chilled water system is operational for air conditioning in the main facility. This project will 
extend the life of the existing compressors another 20 years. It will also optimize operation and save energy. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at the AHCC facility by replacing two (2) cooling towers. 
 
Completing this project will reduce the maintenance backlog by replacing the old cooling towers that will allow maintenance 
resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, offenders and the 
community. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
There are no IT impacts. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$511,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are:
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment
 
This project also supports the Goal Topics and Sub Topics for Results Washington of:
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,
- Safe People – Public Safety, and;
- Resource Stewardship – Cost-Effective Government
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Airway Heights County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  516,000  516,000 State Bldg Constr-State

Total  516,000  0  0  0  516,000 
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 SubProjects

SubProject Title: 

SubProject Number:  30000793

AHCC:  Refurbish Two Cooling Towers

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 1/1/2018

3/1/2018 6/1/2018

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

14.18%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 5,164 1.0%  Pre-Schematic Design Services

 31,767 6.2%  Construction Documents

 10,376 2.0%  Extra Services

 22,857 4.4%  Other Services

 3,539 0.7%  Design Services Contingency

 73,702 14.3%Consultant Services Total

 312,036 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 312,036 60.4%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 15,655 3.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 29,164 5.7%  Sales Tax

 356,855 69.1%Construction Contracts Total

 0 0.0%  Equipment
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Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30000793

AHCC:  Refurbish Two Cooling Towers

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 67,014 13.0%Other Costs Total

 18,813 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000882

MCCCW:  Replace Fire Alarm System

95



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000882

MCCCW:  Replace Fire Alarm System

Starting Fiscal Year: 2019

Project Class: Preservation
  8Agency Priority:

The purpose of this Department of Corrections (DOC) project is to replace the fire and smoke alarm systems at the Mission 
Creek Corrections Center for Women (MCCCW) to continue to ensure fire code compliant to protect staff and offenders.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
DOC hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security and fire/smoke alarm 
systems at our facilities that were 12 years or older.  The study identified MCCCW's need for replacement and/or improvements 
to their fire alarm system based on the age and the condition of the system.  It is important that life/safety critical systems are in 
place to ensure safety to staff and offenders.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to replace the fire and smoke alarm systems at the MCCCW to continue to ensure fire code 
compliant to protect staff and offenders. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefits of this project will be protecting the state's assets, continue the ability to respond to fire alarms in a timely manner, 
create a more safe and secure environment for staff and offenders that work and live in the MCCCW buildings.  Funding this 
project provides multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating 
costly emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through 
both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at MCCCW by repairing/replacing the Fire Alarm systems.  The new/renovated 
system will ensure reliable response to events and provide better protection for staff and offenders during a fire.  The project will 
ensure a safe environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$255,000 in State Construction funds (057) are being requested for this project. 
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SubProject Number:  30000882

MCCCW:  Replace Fire Alarm System
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Unincorporated County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  236,000  236,000 State Bldg Constr-State

Total  236,000  0  0  0  236,000 
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 SubProjects

SubProject Title: 

SubProject Number:  30000882

MCCCW:  Replace Fire Alarm System

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

8/1/2018 2/1/2019

4/1/2019 6/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 115,710Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.77%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 29,162 12.4%  Extra Services

 5,805 2.5%  Other Services

 5,178 2.2%  Design Services Contingency

 56,409 24.0%Consultant Services Total

 115,710 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 115,710 49.1%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 11,571 4.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 10,819 4.6%  Sales Tax

 138,100 58.6%Construction Contracts Total

 0 0.0%  Equipment

98



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000882

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30000882

MCCCW:  Replace Fire Alarm System

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 32,367 13.7%Other Costs Total

 8,667 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001135

WCCW: Replace Cable with Fiber in Z Building
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SubProject Title: 

SubProject Number:  30001135

WCCW: Replace Cable with Fiber in Z Building

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

The Department of Corrections (DOC) Washington Corrections Center for Women (WCCW) project will replace outdated CAT6 
cable with fiber so that existing antilog cameras can be replaced with IP cameras.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The current CAT6 cable will not support IP cameras without installing additional equipment to encode the signal at both ends of 
the cable. The additional equipment will have to be licensed and replaced over time and has a greater life cycle cost than 
replacing the cable with fiber. Z Building houses the highest risk women offenders in the state and quality video surveillance is 
important. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
Replace CAT6 cable with fiber so that existing antilog cameras can be replaced with IP cameras. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Installing fiber between the switches and the cameras will allow the facility to replace the existing antilog cameras with IP 
cameras, enhancing the video surveillance in Z Building. If fiber is not installed encoders will need to be installed at both ends 
of the cable when the cameras are replaced. This solution will have a higher life cycle cost. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at the WCCW facility by repairing/replacing the out dated cable with Fiber Cable 
systems. 
 
Security Systems - Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems 
during unplanned loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
security system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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SubProject Title: 

SubProject Number:  30001135

WCCW: Replace Cable with Fiber in Z Building
 
$367,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  367,000  367,000 State Bldg Constr-State

Total  367,000  0  0  0  367,000 
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SubProject Title: 

SubProject Number:  30001135

WCCW: Replace Cable with Fiber in Z Building

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 3/1/2018

4/1/2018 10/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 174,372Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.88%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 31,197 8.5%  Extra Services

 5,284 1.4%  Other Services

 6,744 1.8%  Design Services Contingency

 73,348 20.0%Consultant Services Total

 174,372 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 174,372 47.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 17,437 4.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 15,153 4.1%  Sales Tax

 206,962 56.3%Construction Contracts Total

 0 0.0%  Equipment
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 SubProjects

Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30001135

WCCW: Replace Cable with Fiber in Z Building

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 73,465 20.0%Other Costs Total

 13,599 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001136

WCCW: MSU Climate Control Improvements
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Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC), is to correct the ventilation system so that internal air temperatures 
comply with Department of Health (DOH)standards at the Washington Corrections Center for Women (WCCW).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
Maintain air temperatures in all cells and staff offices to the DOH standards during all seasons, especially the hot summer 
months. Reduce violence, avoid health-related medical issues especially with the geriatric offender population. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
Fix ventilation system so that internal air temperatures of Minimum Security Unit (MSU) cells and staff offices can be 
maintained at a healthy level at WCCW. 
 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Maintain air temperatures in all cells and staff offices to DOH standards during all seasons, especially the hot summer months. 
Reduce violence, avoid health-related medical issues especially with the geriatric offender population. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at the WCCW facility by replacing the out dated systems. Completing this project will 
reduce the risk of unreliable systems and reduce high risk of security problems during unplanned loss of security controls. 
Another benefit is to reduce maintenance backlog by replacing an old and outdated security system that will allow maintenance 
resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, offenders and the 
community. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. See the IT Addendum for 
more cost detail. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$881,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.
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SubProject Title: 
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WCCW: MSU Climate Control Improvements

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  881,000  881,000 State Bldg Constr-State

Total  881,000  0  0  0  881,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

8/1/2017 1/1/2018

4/1/2018 10/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 554,820Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.74%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 20,728 2.4%  Extra Services

 15,852 1.8%  Other Services

 12,085 1.4%  Design Services Contingency

 131,403 14.9%Consultant Services Total

 554,820 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 554,820 63.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

106



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001136

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects
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Construction Contracts

SubProject Title: 

SubProject Number:  30001136

WCCW: MSU Climate Control Improvements

 55,482 6.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 48,214 5.5%  Sales Tax

 658,516 74.8%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 58,772 6.7%Other Costs Total

 32,096 3.6%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2018 FY 2019 FY 2020 FY 2021 FY 2022

 2,710  2,710  2,710  2,710  2,710 001-1 General Fund-State

Total  2,710  2,710  2,710  2,710  2,710 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30000760

WCC: Replace Fire Alarm System
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SubProject Title: 

SubProject Number:  30000760

WCC: Replace Fire Alarm System

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will replace the obsolete and deteriorated fire and smoke alarm systems 
at the Washington Corrections Center (WCC) and make the systems fire code compliant to protect staff and offenders.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The Department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security and 
fire/smoke alarm systems at the older major institutions. The study identified WCC as not being one of the oldest facilities in the 
prison system but indicated a high need to replace the system due to the manufacturer no longer supports the existing fire 
alarm system. While parts may be available from third party sources today, there is no way to know how long this availability will 
continue. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to replace the obsolete and deteriorated fire and smoke alarm systems at the WCC and make the 
systems fire code compliant to protect staff and offenders. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Restoring the floor will enable WCC to use the space as intended and restore viable program space in the G Building. This 
project will bring the alarms up to code. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WCC by replacing the fire alarms systems in G building. The new system will 
ensure reliable response to events and provide better protection for staff and offenders during a fire. The project will ensure a 
safe environment for staff, offenders and the community.
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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$809,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.
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Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  809,000  809,000 State Bldg Constr-State

Total  809,000  0  0  0  809,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

8/1/2017 2/1/2018

6/1/2018 12/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 369,040Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.45%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 77,006 9.5%  Construction Documents

 43,580 5.4%  Extra Services

 35,401 4.4%  Other Services

 10,774 1.3%  Design Services Contingency

 116,517 14.4%Consultant Services Total

 369,040 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 369,040 45.6%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Escalated Cost % of Project

Construction Contracts

SubProject Title: 

SubProject Number:  30000760

WCC: Replace Fire Alarm System

 37,160 4.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 34,527 4.3%  Sales Tax

 440,727 54.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 221,424 27.4%Other Costs Total

 30,009 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001138

CCCC: Kitchen Freezer and Floor Replacement
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CCCC: Kitchen Freezer and Floor Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC), replaces the walk-in freezer/cooler at the Cedar Creek Corrections 
Center (CCCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
Due to undetected water infiltration and pipe leaks the floor decking and floor joist underneath the freezer is rotting, has heavy 
mold build up and is saturated with water. The Freezer/Cooler walls are rusted and pitted from deterioration and saturation. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
The purpose of this project is to replace the kitchen freezer and the flooring at the Cedar Creek Correction Center (CCCC) to 
continue to ensure code compliance to protect staff and offenders. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Specific benefits to replacing the freezer and floor are keeping the food service food stock safe for consumption and storable 
for long periods by freezing the food. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.
This request impacts the DOC operations at CCCC by replacing the freezer and flooring and prevents further rotting of the floor. 
The new/renovated system will ensure reliable response to events and provide better protection for staff and offenders during a 
fire. The project will ensure a safe environment for staff, offenders and the community. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts.
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?
 
$564,000 in State Construction funds (057) are being requested for this project.
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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CCCC: Kitchen Freezer and Floor Replacement
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are:
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency
- Improve Core Business Practices – Be good stewards of state resources and the environment 

This project also supports the Goal Topics and Sub Topics for Results Washington of:
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,
- Safe People – Public Safety, and;
- Resource Stewardship – Cost-Effective Government
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions
 
Does not apply to this project.
 
9. Is there additional information you would like decision makers to know when evaluating this request?
Not at this time.

Location

City:  Unincorporated County:  Thurston Legislative District:  020

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  564,000  564,000 State Bldg Constr-State

Total  564,000  0  0  0  564,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30001138

CCCC: Kitchen Freezer and Floor Replacement

Predesign

Design

Construction

8/1/2017 12/1/2017

2/1/2018 4/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 336,665Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.09%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 30,021 5.3%  Extra Services

 0 0.0%  Other Services

 8,255 1.5%  Design Services Contingency

 90,043 16.0%Consultant Services Total

 336,665 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 336,665 59.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 33,666 6.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 29,256 5.2%  Sales Tax

 399,586 70.9%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30001138

CCCC: Kitchen Freezer and Floor Replacement

 0 0.0%Art Work Total

 53,290 9.5%Other Costs Total

 20,582 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000929

CRCC:  MSU Shower Repairs
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CRCC:  MSU Shower Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) would complete repairs of the remaining 12 showers in the Minimum 
Security Unit (MSU) showers at Coyote Ridge Corrections Center (CRCC).

Project Summary

Project Description

 1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
  
Water leaking into the walls will continue to deteriorate the structure behind the walls, and could develop mold if the problem is 
not addressed.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
This project would finish repairs of the Minimum Security Unit (MSU) showers at CRCC. Four were repaired last year by a Job 
Order Contract.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The existing showers have many problems the walls are cracking causing water to leak into the walls and the concrete dividers 
are in need of repair.  These showers are used consistently and need to be repaired to standards that will stop the leaking, 
 which will help prevent the growth of any mold. Funding this project provides multiple economic benefits.  It reduces long term 
costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and 
offenders.  This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at CRCC by repairing/replacing the MSU Showers.  The Department of Corrections’ 
Facility Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality).  The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls.  Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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CRCC:  MSU Shower Repairs
$810,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Connell County:  Franklin Legislative District:  009

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  810,000  810,000 State Bldg Constr-State

Total  810,000  0  0  0  810,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000929

CRCC:  MSU Shower Repairs

Predesign

Design

Construction

8/1/2017 12/1/2017

2/1/2018 8/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 458,672Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.88%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 40,169 5.0%  Construction Documents

 41,972 5.2%  Extra Services

 34,476 4.3%  Other Services

 12,789 1.6%  Design Services Contingency

 139,235 17.2%Consultant Services Total

 458,672 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 458,672 56.6%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 45,867 5.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 40,363 5.0%  Sales Tax

 544,902 67.3%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000929

CRCC:  MSU Shower Repairs

 0 0.0%Art Work Total

 96,131 11.9%Other Costs Total

 29,680 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000851

AHCC:  Repair Showers in Bldg. C4 & C5
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SubProject Number:  30000851

AHCC:  Repair Showers in Bldg. C4 & C5

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project would repair the showers in C4 and C5 Medium Security Units (MSU) of Airway 
Heights Correctional Center (AHCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
This project will improve sanitation and repair structural damage to the shower floors and walls, increasing the life of 
the showers and removing the need for emergency repairs in the future.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
To repair the showers in C4 and C5 at the MSU at AHCC.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
This project will improve sanitation and repair structural damage to the shower floors and walls.  Funding this project provides 
multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both 
design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at AHCC/MSU by repairing/replacing the showers in C4 and C5.  The Department of 
Corrections’ Facility Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal 
or limited functionality).  The repairs to water damage in those areas results in minimizing structural building repairs and reduce 
the risk of potential mold in building walls.  Completing this project will reduce the maintenance backlog and allow plant 
maintenance staff to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$996,000 in State Construction funds (057) are being requested for this project. 
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AHCC:  Repair Showers in Bldg. C4 & C5
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Unincorporated County:  Spokane Legislative District:  007

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  996,000  996,000 State Bldg Constr-State

Total  996,000  0  0  0  996,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000851

AHCC:  Repair Showers in Bldg. C4 & C5

Predesign

Design

Construction

8/1/2017 2/1/2018

4/1/2018 3/1/2019

 4,600Gross Square Feet:

 3,910Usable Square Feet:

85.0%Efficiency:

 128Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.70%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 32,166 3.2%  Extra Services

 0 0.0%  Other Services

 12,137 1.2%  Design Services Contingency

 131,270 13.2%Consultant Services Total

 586,721 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 586,721 58.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 58,672 5.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 57,440 5.8%  Sales Tax

 702,833 70.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000851

AHCC:  Repair Showers in Bldg. C4 & C5

 0 0.0%Art Work Total

 125,940 12.6%Other Costs Total

 36,258 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000758

RWR: Eastside Bathroom Renovation
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RWR: Eastside Bathroom Renovation

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project would focus on the Reynolds Work Release (RWR) eastside bathrooms. 
Renovating the 3rd & 4th Americans with Disabilities Act (ADA) bathrooms and changing out toilet & shower rooms on 5th & 6th 
floor to ADA bathrooms; while at the same time changing out all the old damaged copper & waste piping. In addition, it would 
remove asbestos pipe insulation on 2” steam pipe from 1st floor-6th floor ceiling.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.  
 
Bathrooms are experiencing leaks.  Current problems will continue if they are not addressed.  As it stands, DOC ended up 
paying about $100,000 more on the 2008 renovation because of the leaking and structural damage.  Costs will increase the 
longer these issues go unfixed.  This project will preserve the life of the facility and prevent further damage.  Contractors 
installed half commercial and half residential piping back in 1993, which is a contributing factor to why there are currently leaks.  
The costs of maintenance staff doing small emergency repairs/patches over the last ten years has been adding up; this project 
will prevent any further costs and time spent by maintenance staff. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
This project would renovate bathrooms at RWR on floors two through six, change out all supply lines (cold & hot), all waste & 
vents lines supplying the east side bathrooms, shower rooms, toilet rooms and replace with all new, from the 1st floor ceiling to 
and up in the ceiling of the 6th floor.  This project would remove all old showers, toilets, sinks, tile on walls, etc. in the 3rd floor 
through the 6th floor.  We would make these 4 rooms into ADA bathrooms with one toilet, one sink, and one shower for ADA 
with 36” door installed.  On the 2nd floor, would like to keep the shower room with the sink and the toilet rooms the same. This 
project would infill two windows with flashing on the outside, and replace the other window with a new window on each of these 
floors 3 through 6.  Project would infill one window with flashing on the outside, and replace both windows on the 2nd floor.  
There may be some asbestos that needs to be removed in the plumbing chase, in which case it will need to be re-insulated.  
The existing exhaust inside will be removed and updated for renovation, sprinkler piping will need to be reworked.  Outlets 
(GFCI) need to be added in each bathroom by the sink. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
It would let us use the 5th & 6th floor bathrooms for ADA offenders, and would drive maintenance repair costs down due to 
leaking copper pipes being replaced.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at RWR by repairing/replacing the eastside bathrooms.  The Department of 
Corrections’ Facility Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal 
or limited functionality).  The repairs to water damage in those areas results in minimizing structural building repairs and reduce 
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the risk of potential mold in building walls.  Completing this project will reduce the maintenance backlog and allow plant 
maintenance staff to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$955,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Seattle County:  King Legislative District:  043

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.
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Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  955,000  955,000 State Bldg Constr-State

Total  955,000  0  0  0  955,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

8/1/2017 12/1/2017

2/1/2018 8/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 640,269Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.62%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 87,469 9.2%  Construction Documents

 19,314 2.0%  Extra Services

 40,152 4.2%  Other Services

 11,725 1.2%  Design Services Contingency

 127,584 13.4%Consultant Services Total

 640,269 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 640,269 67.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Construction Contracts

SubProject Title: 

SubProject Number:  30000758

RWR: Eastside Bathroom Renovation

 64,027 6.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 67,613 7.1%  Sales Tax

 771,908 80.8%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 21,420 2.2%Other Costs Total

 34,193 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001139

SCCC: Replace Walk-In Coolers and Freezers
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SubProject Title: 

SubProject Number:  30001139

SCCC: Replace Walk-In Coolers and Freezers

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project at Stafford Creek Corrections Center (SCCC) will replace five (5) walk-in 
cooler/freezers.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
Eventually these units will become unusable requiring temporary mobile cooler/freezer units to be utilized. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
SCCC has five (5) walk-In coolers/freezers that,  over the past 17 years, have received significant damage to the wall 
structures, to the degree of separation of adjoining walls. This damage has caused these units to be very inefficient and costly 
to operate. 
 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Increase efficiency and reduce operation costs. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at the SCCC facility by replacing the cooler/freezer system – The immediate benefits 
of this project will be to provide an energy efficient and safe environment for staff and offenders at the facility. Old mechanical 
systems at the end of their useful life require excessive maintenance staff hours trying to repair the systems. Completing this 
project will reduce the maintenance backlog and allow maintenance staff to work on other projects at the facility. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$384,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure, 
 
- Safe People – Public Safety, and; 
 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Aberdeen County:  Grays Harbor Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.
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SCCC: Replace Walk-In Coolers and Freezers

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  384,000  384,000 State Bldg Constr-State

Total  384,000  0  0  0  384,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 1/1/2018

3/1/2018 6/1/2018

 1,218Gross Square Feet:

 1,096Usable Square Feet:

90.0%Efficiency:

 207Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

11.35%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 15,565 4.1%  Extra Services

 10,507 2.7%  Other Services

 0 0.0%  Design Services Contingency

 54,446 14.2%Consultant Services Total

 252,168 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 252,168 65.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Escalated Cost % of Project

Construction Contracts

SubProject Title: 

SubProject Number:  30001139

SCCC: Replace Walk-In Coolers and Freezers

 0 0.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 21,434 5.6%  Sales Tax

 273,602 71.3%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 41,884 10.9%Other Costs Total

 13,964 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001140

OCC: Walk-In Cooler and Freezer Replacement
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SubProject Number:  30001140

OCC: Walk-In Cooler and Freezer Replacement

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC), will replace the existing walk-in cooler and freezer at the Olympic 
Corrections Center (OCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The OCC walk-in freezers have been identified by the Department of Health (DOH) inspection as needing to be replaced to 
meet sanitation requirements. With the conversion to Correctional Industries (CI)  food products these units are essential to the 
operation of OCC's food services program.
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project will replace the existing walk-in cooler/freezers that have exceeded their useful life, are not meeting sanitation 
standards, and require excessive maintenance.
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Replacement units are essential to the operations of the food service program. Replacement units would be more cost effective 
to operate, align with the DOC goals for sustainability. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at the OCC facility by replacing the walk-in cooler/freezer systems. 
 
The immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. Old mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the 
systems. Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other projects at 
the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$495,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Forks County:  Clallam Legislative District:  024

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  495,000  495,000 State Bldg Constr-State

Total  495,000  0  0  0  495,000 
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2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 1/1/2018

5/1/2018 9/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 332,391Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

11.13%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 0 0.0%  Extra Services

 0 0.0%  Other Services

 1,957 0.4%  Design Services Contingency

 40,616 8.2%Consultant Services Total

 332,391 Maximum Allowable Construction Cost(MACC)

 45,976 9.3%  Site work

 28,213 5.7%  Related Project Costs

 258,202 52.1%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 16,750 3.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 31,628 6.4%  Sales Tax

 383,036 77.4%Construction Contracts Total

 0 0.0%  Equipment
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Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30001140

OCC: Walk-In Cooler and Freezer Replacement

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 53,647 10.8%Other Costs Total

 17,870 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001169

AHCC: CI Security Video Integration
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AHCC: CI Security Video Integration

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) is to integrate the Correctional Industries (CI) video system with the 
facility video system at Airway Heights Corrections Center.

Project Summary

Project Description

1. Identify the problem or opportunity addressed.  
 
The Department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security systems at 
the older major institutions. The study identified CBCCs need to replace and improve the facility security electronic systems. A 
Security Video Study was authorized in the 2011 Legislative Session (ESB5907) to make recommendations for the use of video 
monitoring, locations, how they are best to be deployed, and the technology and infrastructure to support this system in a total 
confinement correctional facility. This project will tie the CI video system in with the facility’s video system 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to tie the CI video system in with the facility’s security system at AHCC to ensure safety for staff 
and the community.  
 
This project will be scheduled to start in August, 2017, and will reach completion on June, 2019. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
The benefit of this project will be creating a reliable security video system for the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This project impacts approximately 556 staff and 2,262 offenders at AHCC by tying the various video security systems together. 
Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned 
loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated security system 
that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment 
for staff, offenders and the community. 
 
5. Does the request include IT-related costs?  
 
Yes, completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$414,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Airway Heights County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  414,000  414,000 State Bldg Constr-State

Total  414,000  0  0  0  414,000 
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AHCC: CI Security Video Integration

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 212,560Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.41%A/E Fee Percentage:

Total

Predesign

Design

Construction

8/1/2017 12/1/2017

3/1/2018 6/1/2019

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 20,656 5.0%  Extra Services

 10,628 2.6%  Other Services

 6,557 1.6%  Design Services Contingency

 70,877 17.1%Consultant Services Total

 212,560 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 212,560 51.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 21,256 5.1%  Construction Contingencies

 0 0.0%  Non Taxable Items

 20,810 5.0%  Sales Tax

 254,626 61.5%Construction Contracts Total

 0 0.0%  Equipment
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Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30001169

AHCC: CI Security Video Integration

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 73,122 17.7%Other Costs Total

 15,214 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2018 FY 2019 FY 2020 FY 2021 FY 2022

 1  1  1  1  1 001-1 General Fund-State

Total  1  1  1  1  1 

Narrative

There are ongoing operating cost impacts related to this capital project that need to be funded.

SubProject Title: 

SubProject Number:  30000697

WCC: Paint & Repair 300,000 Gallon Water Storage Tank
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SubProject Title: 

SubProject Number:  30000697

WCC: Paint & Repair 300,000 Gallon Water Storage Tank

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project at Washington Corrections Center (WCC) will repair and repaint the 44-year old water tower to preserve its 
structural integrity and to prevent structural damage that will result in more costly repairs later if this project is not completed.

Project Summary

Project Description

1. What is the proposed project? 
 
This project at Washington Corrections Center (WCC) will completely remove all paint down to bare steel with abrasive blasting 
to SSPC SP-6 (commercial blast cleanliness). The paint contains high levels of lead - so the project requires hazardous waste 
disposal of all the blasting abrasive and lead-containing paint chips. The application of one coat of primer and two coats of paint 
for 8-12 mils of total coating. 
 
2. What opportunity or problem is driving this request? 
 
In 2004, an inspection was done by Greenman-Pedersen, Inc., on the prison's 44-year old, 300,000-gallon elevated water tank 
that was erected in the mid 1960's and coated with protective paint was expected to have a life span of 20 to 30 years. 
Greenman-Pedersen's report stated that seismic upgrades and repairs to the catwalk/balcony have been done but that the 
repairs were only primed. There are many areas on the columns, their attachments, and the catwalk and railing where the paint 
has failed and rust is forming around the weldments and edges. Peeling topcoat paint is also present at locations on the 
columns, and on the top of the tank where it receives full weather and UV exposure. The 2004 recommendation was that the 
tank required repainting. The inspection report indicates that the paint contains lead in 7.7% by weight -- a high concentration. 
The project will extend the useful life of the tank by adding an overcoat (30 plus years vs. 20 years), and eliminates the lead 
paint liability. 
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project? 
 
Doing this project would preserve the integrity of a vital piece of infrastructure. The benefits of a complete removal of all the 
paint and priming with two coats of finish paint applied, is added longevity of the overcoat (30 plus years vs. 20 years), and 
eliminates the lead paint liability.  Funding this project provides multiple economic benefits. It reduces long term costs by 
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protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. 
This project also provides contractor jobs through both design and construction services. 
 
5. How will clients be affected and services change if this project is funded? 
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded? 
 
Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative? 
 
This is the best option because the water tower needs repaired and painted. If left undone and this tower failed, it would 
severely hamper Washington Corrections Center (WCC) ability to supply domestic water as well as reduce the fire suppression 
water supply. 
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project. 
 
 

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  571,000  571,000 State Bldg Constr-State

Total  571,000  0  0  0  571,000 
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SubProject Title: 

SubProject Number:  30000697

WCC: Paint & Repair 300,000 Gallon Water Storage Tank

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 4/1/2018

5/1/2018 9/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 343,933Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.09%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 46,915 8.2%  Construction Documents

 18,339 3.2%  Extra Services

 33,131 5.8%  Other Services

 10,519 1.8%  Design Services Contingency

 114,667 20.1%Consultant Services Total

 343,933 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 343,933 60.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 34,119 6.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 31,901 5.6%  Sales Tax

 407,208 71.3%Construction Contracts Total

 0 0.0%  Equipment
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Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30000697

WCC: Paint & Repair 300,000 Gallon Water Storage Tank

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 28,401 5.0%Other Costs Total

 20,782 3.6%Project Management Total

Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.

SubProject Title: 

SubProject Number:  30001141

PWR: Bathroom Shower Renovation
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PWR: Bathroom Shower Renovation

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC), will replace the showers and floors in the three wings and install urinals 
at the Peninsula Work Release (PWR).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)
 
The DOC PWR bathroom floors and showers are cracked and in disrepair.
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.
 
This project will replace the showers and floors in the three facility wings, and install urinals in the two male wings.
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
By completing this project the PWR bathrooms and showers will be more sanitary and no longer in disrepair.
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.
 
This request impacts the DOC operations at the PWR facility by replacing the facility bathroom systems.
 
The Department of Corrections’ Facility Condition Assessment Survey rated the plumbing system in poor condition (needs 
improvements-marginal or limited functionality). The repairs to water damage in those areas results in minimizing structural 
building repairs and reduce the risk of potential mold in building walls. Completing this project will reduce the maintenance 
backlog and allow plant maintenance staff to work on other critical projects at the facility.
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?
 
There are no IT impacts.
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?
 
$705,000 in State Construction funds (057) are being requested for this project.
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.
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The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions
 
There are no IT impacts.
 
9. Is there additional information you would like decision makers to know when evaluating this request?
 
Not at this time.

Location

City:  Port Orchard County:  Kitsap Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  705,000  705,000 State Bldg Constr-State

Total  705,000  0  0  0  705,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30001141

PWR: Bathroom Shower Renovation

Predesign

Design

Construction

9/1/2017 4/1/2018

6/1/2018 2/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 425,680Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.94%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 15,617 2.2%  Extra Services

 21,284 3.0%  Other Services

 10,253 1.5%  Design Services Contingency

 111,450 15.8%Consultant Services Total

 425,680 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 425,680 60.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 42,568 6.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 40,737 5.8%  Sales Tax

 508,985 72.2%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30001141

PWR: Bathroom Shower Renovation

 0 0.0%Art Work Total

 59,046 8.4%Other Costs Total

 25,625 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001032

LCC: Replace Living Units Restroom Flooring
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SubProject Title: 

SubProject Number:  30001032

LCC: Replace Living Units Restroom Flooring

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) at Larch Corrections Center (LCC) is to replace 17 year old flooring 
material that has failed and is at the end of it's useful life.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The Department of Corrections (DOC), Larch Corrections Center restroom flooring is breaking down leaving open holes as no 
backing was used during the installation of the flooring, especially where it rolls up to meet the walls and peeling away allowing 
water to infiltrate the infrastructure. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)?  When 
will the project start and complete?  Identify whether the project can be phased, and if so, which phase is included in 
the request.
 
This project at Larch Corrections Center (LCC) is to replace 17 year old restroom flooring materials that have failed and areat 
the end of its useful life. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?
 
This project would address the problem by preserving the infrastructure of the building from moisture, mold, and rotting.
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.
 
This request impacts the DOC operations at the LCC facility by repairing/replacing the restroom flooring systems.
 
The Department of Corrections’ Facility Condition Assessment Survey rated the plumbing system in poor condition (needs 
improvements-marginal or limited functionality). The repairs to water damage in those areas results in minimizing structural 
building repairs and reduce the risk of potential mold in building walls. Completing this project will reduce the maintenance 
backlog and allow plant maintenance staff to work on other critical projects at the facility.
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?
 
There are no IT impacts.
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?
 
$376,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure, 
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions
 
Does not apply to this project.
 
9. Is there additional information you would like decision makers to know when evaluating this request?
 
Not at this time.

Location

City:  Unincorporated County:  Clark Legislative District:  018

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  376,000  376,000 State Bldg Constr-State

Total  376,000  0  0  0  376,000 
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LCC: Replace Living Units Restroom Flooring

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

10/1/2017 2/1/2018

4/1/2018 12/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 201,267Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.44%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 5,176 1.4%  Pre-Schematic Design Services

 48,620 12.9%  Construction Documents

 23,400 6.2%  Extra Services

 22,249 5.9%  Other Services

 6,110 1.6%  Design Services Contingency

 66,254 17.6%Consultant Services Total

 201,267 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 201,267 53.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 20,127 5.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 17,048 4.5%  Sales Tax

 238,442 63.4%Construction Contracts Total

 0 0.0%  Equipment
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Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30001032

LCC: Replace Living Units Restroom Flooring

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 57,723 15.3%Other Costs Total

 13,875 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001022

MICC: Training Center Repairs
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MICC: Training Center Repairs

Starting Fiscal Year: 2018

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project at McNeil Island (MIS) will replace the roof, septic tank repair/replacement, 
heating system repairs, and replace the fire alarm panel.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The Department of Corrections (DOC) requires custody staff to be trained each year in the use of firearms. Facilities on McNeil 
Island can provide this service, but repairs to the community center are needed to use this facility. This project will save 
operating cost. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project at McNeil Island (MIS) will replace the roof, septic tank repair/replacement, heating system repairs, and replace the 
fire alarm panel. 
 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will allow the existing building to be used for training as well as accommodations for staff (multi-day training). 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at the MIS facility by repairing the Building Envelope  systems. 
 
Staff and offenders will continue to have a safe and healthy environment. A new roof will protect the building, equipment, and 
occupants from damage caused by leaks, collapse, or failure. 
 
The immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. Old mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the 
systems. The Department of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition 
(needs improvements-marginal or limited functionality) Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility.  
 
The facility will continue to be able to use the building for its intended use. Completing this project will ensure continued security 
and longevity of the building. 
 
The new/renovated system will ensure reliable response to events and provide better protection for staff and offenders during a 
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fire. The project will ensure a safe environment for staff, offenders and the community. 
 
The facility will continue to be able to use the space for its intended use. Repair/renovation will ensure continued longevity of 
the building. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$189,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices  
– Be good stewards of state resources and the environment
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Unincorporated County:  Pierce Legislative District:  028
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Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  189,000  189,000 State Bldg Constr-State

Total  189,000  0  0  0  189,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

8/1/2017 9/1/2017

10/1/2017 11/1/2017

 3,000Gross Square Feet:

 3,000Usable Square Feet:

100.0%Efficiency:

 41Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.71%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 13,822 7.3%  Construction Documents

 0 0.0%  Extra Services

 6,239 3.3%  Other Services

 2,013 1.1%  Design Services Contingency

 22,072 11.7%Consultant Services Total
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SubProject Number:  30001022

MICC: Training Center Repairs
 124,368 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 124,368 65.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 12,437 6.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 12,723 6.7%  Sales Tax

 149,528 79.2%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 10,352 5.5%Other Costs Total

 6,772 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000919

OCC:  Offender Shower Resurfacing
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Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project at Olympic Corrections Center (OCC) will re-coat offender living unit showers 
with Rhino-Lining® to eliminate life safety issues of slip hazards and mold growth as well as stop further damage to adjacent 
structures.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
Existing shower coatings are worn through and peeling off, which has reduced the ability to keep the showers clean and 
sanitary.  Showers can no longer be properly cleaned and/or sanitized because of their current condition.  The worn and peeled 
coating contributes to safety slip hazards.  If not re-coated the showers and underlying structures will sustain damage due to 
constant moisture exposure.  The condition of the showers also contributes to mold growth - a life safety hazard.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project at OCC will re-coat all of the offender showers within each of the three living units with Rhino-Lining® because the 
current shower coating has failed.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The project benefits are increased offender sanitation and safety.  This project will reduce the backlog of deferred maintenance 
and change the condition of a “needs improvement” facility to “adequate or superior” and will extend the life of the shower 
structures - as well as underlying structural framing and adjoining walls.  Funding this project provides multiple economic 
benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs and 
protecting the safety of staff and offenders.  This project also provides contractor jobs through both design and construction 
services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at OCC by repairing/replacing the shower lining.  The Department of Corrections’ 
Facility  Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality).  The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls.  Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
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There are no IT impacts. 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$497,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Forks County:  Clallam Legislative District:  024

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  497,000 State Bldg Constr-State

Total  497,000  0  0  0  0 
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2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  497,000 State Bldg Constr-State

Total  0  0  0  497,000 

Predesign

Design

Construction

9/1/2019 1/1/2020

2/1/2020 6/1/2020

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 273,998Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.27%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 25,636 5.2%  Construction Documents

 20,834 4.2%  Extra Services

 11,653 2.3%  Other Services

 6,408 1.3%  Design Services Contingency

 69,909 14.1%Consultant Services Total

 273,998 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 273,998 55.1%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 27,400 5.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 27,126 5.5%  Sales Tax

 328,523 66.1%Construction Contracts Total

 0 0.0%  Equipment
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Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30000919

OCC:  Offender Shower Resurfacing

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 80,607 16.2%Other Costs Total

 18,115 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001142

WCCW: Correct ADA Deficiencies

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.
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SubProject Number:  30001142

WCCW: Correct ADA Deficiencies

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  274,000 State Bldg Constr-State

Total  274,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  274,000 State Bldg Constr-State

Total  0  0  0  274,000 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000815

WCCW:  Bldg U Roof
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Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) would repair or replace the gym building roof (Building U) at Washington 
Corrections Center for Women (WCCW).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
Water is leaking through the roof and damaging gym floor and limiting use of exercise equipment.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will repair or replace the gym building roof (Building U) at WCCW.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Completion of this project would extend the life of the building by keeping structure and contents dry.  Funding this project 
provides multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both 
design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WCCW by repairing/replacing the gym roof.  Staff and offenders will continue to 
have a safe and healthy environment.  A new roof will protect the building, equipment, and occupants from damage caused by 
leaks, collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$840,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  840,000 State Bldg Constr-State

Total  840,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  840,000 State Bldg Constr-State

Total  0  0  0  840,000 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000815

WCCW:  Bldg U Roof

Predesign

Design

Construction

8/1/2019 12/1/2019

6/1/2020 10/1/2020

 12,320Gross Square Feet:

 0Usable Square Feet:

0.0%Efficiency:

 45Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.81%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 45,890 5.5%  Construction Documents

 0 0.0%  Extra Services

 16,452 2.0%  Other Services

 3,704 0.4%  Design Services Contingency

 76,523 9.1%Consultant Services Total

 556,392 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 556,392 66.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 27,820 3.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 46,153 5.5%  Sales Tax

 630,365 75.0%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000815

WCCW:  Bldg U Roof

 0 0.0%Art Work Total

 102,516 12.2%Other Costs Total

 30,600 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001031

ECWR: Repair Rock Retaining Wall
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SubProject Title: 

SubProject Number:  30001031

ECWR: Repair Rock Retaining Wall

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC), is to replace the retaining wall at the Eleanor Chase House Work 
Release.

Project Summary

Project Description

 1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The problem is the wall is crumbing and could be a safety issue and damage property. If the wall fails before these repairs, it 
would also close the delivery road to the building.  
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The project would replace an existing old rock retaining wall that is falling down and blocking the access road to the back of the 
building. The new wall would be a concrete retaining wall and not rock. 
 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The new wall would make it safer for staff and visitors and keep the access road oven. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at ECWR by replacing a retaining wall. Completing this project will ensure operations 
and accessibility is not hindered or unsafe.  
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$274,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Spokane County:  Spokane Legislative District:  003

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  274,000 State Bldg Constr-State

Total  274,000  0  0  0  0 
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SubProject Number:  30001031

ECWR: Repair Rock Retaining Wall

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  274,000 State Bldg Constr-State

Total  0  0  0  274,000 

Predesign

Design

Construction

8/1/2019 9/1/2019

4/1/2020 6/1/2020

 300Gross Square Feet:

 300Usable Square Feet:

100.0%Efficiency:

 630Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.51%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 0 0.0%  Extra Services

 0 0.0%  Other Services

 3,016 1.1%  Design Services Contingency

 32,778 12.0%Consultant Services Total

 188,902 Maximum Allowable Construction Cost(MACC)

 44,368 16.2%  Site work

 0 0.0%  Related Project Costs

 144,534 52.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 18,901 6.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 18,078 6.6%  Sales Tax

 225,881 82.4%Construction Contracts Total

 0 0.0%  Equipment
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Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30001031

ECWR: Repair Rock Retaining Wall

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 5,546 2.0%Other Costs Total

 9,866 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000930

CRCC:  Sidewalk Repairs
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SubProject Number:  30000930

CRCC:  Sidewalk Repairs

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

Coyote Ridge Corrections Center (CRCC) was opened in May 1992 and the Maintenance Department installed the majority of 
the sidewalks using offender work crews. However, the job was completed without applying a sealing agent to the concrete. 
This Department of Corrections (DOC) project replaces 500 feet of sidewalk inside the perimeter that has deteriorated beyond 
repair - eliminating repair as an option.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The original sidewalks were not sealed and have deeply eroded - the damage is so severe the sidewalks cannot be repaired 
any longer.  They are a safety hazard to staff and offenders.  During the winter months when ice forms on the sidewalks, they 
become a safety hazard requiring ice-melting chemicals.  These chemicals destroyed the top layer of the concrete surface 
making the sidewalks unsafe to use due to the aggregate being exposed.  The new concrete sidewalks will be sealed to prevent 
the reoccurrence of similar damage.  Severe freezing weather has also caused sidewalks to raise and become uneven due to 
freezing and thawing of the ground underneath the sidewalks.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
This project at CRCC replaces 500 feet of sidewalk inside the perimeter that has decomposed past the point where repairs are 
possible.  Using offender work crews, CRCC staff will remove affected sidewalks and break the concrete into smaller pieces.  
The smaller concrete pieces will then be re-used in a wall being constructed at the north end of the prison.  Then offender work 
crews will form new sidewalks, pour the concrete, and seal the new sidewalks after curing.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
The new sidewalks will eliminate the severe tripping hazard the current ones pose, they will cut down on maintenance staff 
costs, and provide a safer and more secure facility.  Funding this project provides multiple economic benefits.  It reduces long 
term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff 
and offenders.  This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at CRCC by repairing/replacing sidewalks.  Completing this project will ensure 
operations and accessibility is not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$122,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Connell County:  Franklin Legislative District:  009

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  122,000 State Bldg Constr-State

Total  122,000  0  0  0  0 
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CRCC:  Sidewalk Repairs

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  122,000 State Bldg Constr-State

Total  0  0  0  122,000 

Predesign

Design

Construction

8/1/2019 9/1/2019

9/1/2019 10/1/2019

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

15.10%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 5,996 4.9%  Construction Documents

 8,177 6.7%  Extra Services

 2,701 2.2%  Other Services

 930 0.8%  Design Services Contingency

 19,485 15.9%Consultant Services Total

 65,490 Maximum Allowable Construction Cost(MACC)

 65,490 53.6%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 3,278 2.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 5,501 4.5%  Sales Tax

 74,269 60.8%Construction Contracts Total

 0 0.0%  Equipment
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 SubProjects

Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30000930

CRCC:  Sidewalk Repairs

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 24,013 19.6%Other Costs Total

 4,496 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000578

AHCC:  Replace Roof on Minimum Camp Gym
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SubProject Title: 

SubProject Number:  30000578

AHCC:  Replace Roof on Minimum Camp Gym

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This project for Department of Corrections (DOC) will replace failed 3-tab shingle roof with a standing seam metal roof on the 
Airway Heights Corrections Center (AHCC) camp gym building.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
This project is necessary because the shingles have failed - they have dried and become loose and several are blown away 
during every wind storm.  Repairs are difficult and dangerous on the high roof.  The gym roof leaks, creating a safety hazard on 
the gym floor.  The roof is at the end of its useful life cycle.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
This project will replace the 3-tab shingle roof on C6 (minimum camp gym) with a standing seam metal roof at AHCC. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Replacing the roof will preserve the structural integrity of the building, and extend its useful life approximately 30 years.  A metal 
roof will stand up better to the high winds experienced at AHCC, requiring fewer repairs and greater safety for maintenance 
personnel.  Funding this project provides multiple economic benefits.  It reduces long term costs by protecting expensive 
building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders.  This project also 
provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at AHCC by repairing/replacing the roof.  Staff and offenders will continue to have a 
safe and healthy environment.  A new roof will protect the building, equipment, and occupants from damage caused by leaks, 
collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$401,000 in State Construction funds (057) are being requested for this project. 
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SubProject Number:  30000578

AHCC:  Replace Roof on Minimum Camp Gym
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Airway Heights County:  Spokane Legislative District:  007

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  401,000 State Bldg Constr-State

Total  401,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  401,000 State Bldg Constr-State

Total  0  0  0  401,000 
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 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000578

AHCC:  Replace Roof on Minimum Camp Gym

Predesign

Design

Construction

9/1/2019 3/1/2020

5/1/2020 9/1/2020

 7,000Gross Square Feet:

 7,000Usable Square Feet:

100.0%Efficiency:

 28Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.49%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 14,253 3.6%  Construction Documents

 29,673 7.4%  Extra Services

 6,509 1.6%  Other Services

 6,131 1.5%  Design Services Contingency

 66,613 16.6%Consultant Services Total

 195,458 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 195,458 48.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 19,546 4.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 19,136 4.8%  Sales Tax

 234,140 58.4%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

175



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000578

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000578

AHCC:  Replace Roof on Minimum Camp Gym

 0 0.0%Art Work Total

 85,601 21.3%Other Costs Total

 14,737 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000625

SCCC: Seal & Stripe Asphalt
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SubProject Number:  30000625

SCCC: Seal & Stripe Asphalt

Starting Fiscal Year: 2021

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project will protect the roadway and parking areas at Stafford Creek Corrections Center 
(SCCC) by sealing the asphalt and painting the parking lot as a scheduled preventive maintenance project.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
Normal vehicle traffic and weather will remove top seal of asphalt paving over a period of time, this project will extend the useful 
life of the asphalt and prevent further deterioration that will result in more costly repairs in the future.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
This project will seal the paved areas and restripe the parking area at SCCC.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The sealing of paved areas will lengthen the life of installed pavement, and provide clearly marked parking.  Funding this 
project provides multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating 
costly emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through 
both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at SCCC by repairing/replacing the asphalt striping and sealing.  Completing this 
project will ensure operations and accessibility is not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$199,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
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and sustainable operation of facilities.  The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Aberdeen County:  Grays Harbor Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  199,000 State Bldg Constr-State

Total  199,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  199,000 State Bldg Constr-State

Total  0  0  0  199,000 
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 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000625

SCCC: Seal & Stripe Asphalt

Predesign

Design

Construction

7/1/2020 12/1/2020

5/1/2021 6/1/2021

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.69%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 12,248 6.2%  Construction Documents

 3,491 1.8%  Extra Services

 5,503 2.8%  Other Services

 1,085 0.6%  Design Services Contingency

 22,484 11.3%Consultant Services Total

 154,089 Maximum Allowable Construction Cost(MACC)

 154,089 77.5%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 7,437 3.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 13,261 6.7%  Sales Tax

 169,275 85.1%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000625

SCCC: Seal & Stripe Asphalt

 0 0.0%Art Work Total

 0 0.0%Other Costs Total

 7,158 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000895

SCCC:  Resurface or Chip-Seal Access Road
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SubProject Title: 

SubProject Number:  30000895

SCCC:  Resurface or Chip-Seal Access Road

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This project for Department of Corrections (DOC) would address the aging main access road into and out of the Stafford Creek 
Corrections Center (SCCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
  
The road at SCCC is the main access into the facility off of the county highway.  It is over 12 years old and has no maintenance 
since its completion.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
Access road at SCCC is showing wear.  It will need to be addressed within the next five years in order to prevent major 
problems that interfere with access into and out of the facility.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Without attention, this road will only get more expensive to repair.  Funding this project provides multiple economic benefits.  It 
reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the 
safety of staff and offenders.  This project also provides contractor jobs through both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at SCCC by repairing/replacing the access road.  Completing this project will ensure 
operations and accessibility is not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$707,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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SCCC:  Resurface or Chip-Seal Access Road
appropriate.    
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Aberdeen County:  Grays Harbor Legislative District:  019

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  707,000 State Bldg Constr-State

Total  707,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  707,000 State Bldg Constr-State

Total  0  0  0  707,000 
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 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000895

SCCC:  Resurface or Chip-Seal Access Road

Predesign

Design

Construction

12/1/2019 3/1/2020

4/1/2020 7/1/2020

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

10.83%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 0 0.0%  Extra Services

 0 0.0%  Other Services

 3,089 0.4%  Design Services Contingency

 64,462 9.1%Consultant Services Total

 541,290 Maximum Allowable Construction Cost(MACC)

 541,290 76.6%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 27,157 3.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 48,318 6.8%  Sales Tax

 616,765 87.3%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000895

SCCC:  Resurface or Chip-Seal Access Road

 0 0.0%Art Work Total

 0 0.0%Other Costs Total

 25,406 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000860

OCC:  Duress & Monitoring System
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Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

The purpose of this Department of Corrections (DOC) project is to make improvements to the local duress call system in 
segregation cells which activates an alarm/notifies staff at the Olympic Corrections Center (OCC) to ensure safety for staff and 
the community.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The Department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security systems at 
the older facilities.  This project would update the previously installed local Duress Call System in segregation cells which 
activate an alarm and notifies staff.  These systems need to be improved to maintain reliable and safe operations.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to make improvements to the local Duress Call System in segregation cells which activates an 
alarm notifies staff at the OCC to ensure safety for staff and the community.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefits of this project will be creating a reliable security electronics system for the facility.  Funding this project provides 
multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both 
design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at OCC by repairing/replacing the Duress Monitoring Call system.  Completing this 
project will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned loss of security 
controls.  Another benefit is to reduce maintenance backlog by replacing an old and outdated security system that will allow 
maintenance resources to focus on other critical maintenance issues.  The project will ensure a safe environment for staff, 
offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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SubProject Title: 

SubProject Number:  30000860

OCC:  Duress & Monitoring System
 
$68,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Forks County:  Clallam Legislative District:  024

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  68,000 State Bldg Constr-State

Total  68,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  68,000 State Bldg Constr-State

Total  0  0  0  68,000 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000860

OCC:  Duress & Monitoring System

Predesign

Design

Construction

9/1/2019 11/1/2019

1/1/2020 2/1/2020

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

12.33%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 4,014 5.9%  Construction Documents

 4,613 6.8%  Extra Services

 1,803 2.7%  Other Services

 450 0.7%  Design Services Contingency

 9,391 13.9%Consultant Services Total

 47,920 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 47,920 70.8%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 1,985 2.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 3,748 5.5%  Sales Tax

 45,391 67.0%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000860

OCC:  Duress & Monitoring System

 0 0.0%Art Work Total

 10,465 15.5%Other Costs Total

 2,465 3.6%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 20,784  20,784  20,784  20,784  20,784 001-1 General Fund-State

Total  20,784  20,784  20,784  20,784  20,784 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30000587

MCCCW: Boiler Replacement - Admin Bldg
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SubProject Title: 

SubProject Number:  30000587

MCCCW: Boiler Replacement - Admin Bldg

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will replace the old boiler at the Mission Creek Corrections Center for 
Women (MCCCW) Administration Building.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
  
MCCCW's Administration Building's boiler is old and requires constant, expensive repairs.  The boiler is failing and needs to be 
replaced with a new, energy-efficient model to save operating and maintenance costs.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will replace the boiler at the Administration Building.  It may be possible to include this work in an ESCO project.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project will provide MCCCW with an energy-efficient heating system that is reliable and eliminates the need for expensive 
repairs. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at MCCCW by repairing/replacing the boiler.  The immediate benefits of this project 
will be to provide an energy efficient and safe environment for staff and offenders at the facility.  Old mechanical systems at the 
end of their useful life require excessive maintenance staff hours trying to repair the systems.  The Department of Corrections’ 
Facility Condition Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal or limited 
functionality)  Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other 
projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$644,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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SubProject Title: 

SubProject Number:  30000587

MCCCW: Boiler Replacement - Admin Bldg
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
 -Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Unincorporated County:  Kitsap Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  644,000 State Bldg Constr-State

Total  644,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  644,000 State Bldg Constr-State

Total  0  0  0  644,000 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000587

MCCCW: Boiler Replacement - Admin Bldg

Predesign

Design

Construction

8/1/2019 1/1/2020

4/1/2020 9/1/2020

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

14.02%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 53,038 8.2%  Construction Documents

 56,988 8.8%  Extra Services

 41,029 6.4%  Other Services

 6,148 1.0%  Design Services Contingency

 127,450 19.8%Consultant Services Total

 415,950 Maximum Allowable Construction Cost(MACC)

 49,914 7.8%  Site work

 366,036 56.8%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 20,919 3.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 37,134 5.8%  Sales Tax

 474,003 73.6%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000587

MCCCW: Boiler Replacement - Admin Bldg

 0 0.0%Art Work Total

 19,411 3.0%Other Costs Total

 23,518 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 12,882  12,882  12,882  12,882  12,882 001-1 General Fund-State

Total  12,882  12,882  12,882  12,882  12,882 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30000593

AHCC:  Shower Renovation in Bldgs N, R, T, D3
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SubProject Title: 
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AHCC:  Shower Renovation in Bldgs N, R, T, D3

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project will renovate the shower walls and floors in Buildings N, R, T, and D3 at the 
Airway Heights Corrections Center (AHCC) to protect the sub-floors and exterior walls from water damage and mold.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
  
The shower tiles in the four (4) buildings are broken, resulting in damage to sub-floors and to some exterior wall surfaces.  The 
failed tile is enabling mold and mildew to grow because the floors and walls can no longer be properly cleaned.  The mold is a 
serious health concern. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will renovate the shower walls and floors in Buildings N, R, T, and D3 at AHCC. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
By renovating the tiles and walls, the buildings will again have cleanable surfaces to promote healthy shower room surfaces, 
the project will eliminate damage due to leaks, and it will improve the safety of the shower rooms.  Funding this project provides 
multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both 
design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at AHCC by repairing/replacing the showers.  The Department of Corrections’ Facility 
Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality).  The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls.  Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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$719,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Airway Heights County:  Spokane Legislative District:  007

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  719,000 State Bldg Constr-State

Total  719,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  719,000 State Bldg Constr-State

Total  0  0  0  719,000 
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SubProject Title: 

SubProject Number:  30000593

AHCC:  Shower Renovation in Bldgs N, R, T, D3

Predesign

Design

Construction

9/1/2019 3/1/2020

5/1/2020 1/1/2021

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 311,944Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.59%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 36,152 5.0%  Construction Documents

 35,168 4.9%  Extra Services

 16,584 2.3%  Other Services

 8,940 1.2%  Design Services Contingency

 96,844 13.5%Consultant Services Total

 311,944 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 311,944 43.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 31,194 4.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 30,539 4.2%  Sales Tax

 373,677 51.9%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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SubProject Number:  30000593

AHCC:  Shower Renovation in Bldgs N, R, T, D3

 0 0.0%Art Work Total

 222,340 30.9%Other Costs Total

 26,636 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000950

MCC:  SOU Replace Cold Water Piping in Units A-B
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SubProject Title: 

SubProject Number:  30000950

MCC:  SOU Replace Cold Water Piping in Units A-B

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project will replace domestic cold water piping in ceiling of units A-B at Monroe 
Correctional Complex (MCC) Sex Offender Unit (SOU).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The cold water piping at SOU has developed leaks.  Leaks cause damage to the building and to other systems.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
Replace domestic cold water piping in Core building at MCC SOU.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
Sound cold water piping prevents leak damage to walls and ceilings.  Funding this project provides multiple economic benefits.  
It reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the 
safety of staff and offenders.  This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at MCC SOU by repairing/replacing the cold water piping systems.  The Department 
of Corrections’ Facility Condition Assessment Survey rated the plumbing system in poor condition (needs 
improvements-marginal or limited functionality).  The repairs to water damage in those areas results in minimizing structural 
building repairs and reduce the risk of potential mold in building walls.  Completing this project will reduce the maintenance 
backlog and allow plant maintenance staff to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$473,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  473,000 State Bldg Constr-State

Total  473,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  473,000 State Bldg Constr-State

Total  0  0  0  473,000 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000950

MCC:  SOU Replace Cold Water Piping in Units A-B

Predesign

Design

Construction

9/1/2019 5/1/2020

6/1/2020 12/1/2020

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 271,549Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.67%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 10,352 2.2%  Pre-Schematic Design Services

 25,364 5.4%  Construction Documents

 0 0.0%  Extra Services

 11,608 2.5%  Other Services

 5,802 1.2%  Design Services Contingency

 62,933 13.3%Consultant Services Total

 271,549 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 271,549 57.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 27,155 5.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 27,480 5.8%  Sales Tax

 326,183 68.9%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000950

MCC:  SOU Replace Cold Water Piping in Units A-B

 0 0.0%Art Work Total

 66,858 14.1%Other Costs Total

 17,194 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001098

OCC: Food Services Power Upgrade
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 SubProjects

SubProject Title: 

SubProject Number:  30001098

OCC: Food Services Power Upgrade

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC), is to upgrade electrical systems at the food services area at the Olympic 
Corrections Center (OCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
With the change to Correctional Industries (CI) menu Olympic Corrections Center does not have the power needed to change 
to necessary equipment for rethermalization of pre-cooked food. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will Increase the electrical load capacity of the food services building at the OCC. 
 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Power upgrade to this building will allow OCC to use equipment that is suited for rethermalization of CI products. This will 
increase efficiencies, save energy and provide better safety / quality control in food services  
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at OCC by increasing the electrical load capacity of the food services building. 
Completing this project will ensure operations are not hindered or unsafe.  
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$125,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  125,000 State Bldg Constr-State

Total  125,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30001098

OCC: Food Services Power Upgrade

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  125,000 State Bldg Constr-State

Total  0  0  0  125,000 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001143

CRCC: Black Top Repair

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add

Location

City:  Connell County:  Franklin Legislative District:  009

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  266,000 State Bldg Constr-State

Total  266,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  266,000 State Bldg Constr-State

Total  0  0  0  266,000 
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SubProject Title: 

SubProject Number:  30001143

CRCC: Black Top Repair
Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001144

WCCW: Building I Roof Replacement
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SubProject Title: 

SubProject Number:  30001144

WCCW: Building I Roof Replacement

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC), is to replace the roof on building I at the Washington Corrections Center 
for Women (WCCW).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
Water is leaking through the room causing damage to equipment and products produced by Correctional Industries (CI). This is 
a metal roof over rolled insulation with grommet screws for anchors. There are six double sky lights in this roof system. Several 
leaks exists in the roof and sky lights that has damaged the insulation. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project would replace the roof on building I at WCCW. 
 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Preserve structure and equipment from water damage. Funding this project provides multiple economic benefits. It reduces 
long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of 
staff and offenders. This project also provides contractor jobs through both design and construction services. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at the WCCW facility by repairing/replacing the roofing system – Staff and offenders 
will continue to have a safe and healthy environment. A new roof will protect the building, equipment, and occupants from 
damage caused by leaks, collapse, or failure. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
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$510,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure, 
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  510,000 State Bldg Constr-State

Total  510,000  0  0  0  0 

206



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002
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 SubProjects

SubProject Title: 

SubProject Number:  30001144

WCCW: Building I Roof Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  510,000 State Bldg Constr-State

Total  0  0  0  510,000 

Predesign

Design

Construction

8/1/2019 11/1/2019

4/1/2020 8/1/2020

 7,200Gross Square Feet:

 7,200Usable Square Feet:

100.0%Efficiency:

 42Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.21%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 0 0.0%  Extra Services

 0 0.0%  Other Services

 4,702 0.9%  Design Services Contingency

 51,101 10.0%Consultant Services Total

 300,861 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 300,861 59.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 30,086 5.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 26,145 5.1%  Sales Tax

 357,092 70.0%Construction Contracts Total

 0 0.0%  Equipment
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 SubProjects

Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30001144

WCCW: Building I Roof Replacement

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 102,046 20.0%Other Costs Total

 0 0.0%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000609

AVWR:  Parking Lot Asphalt
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SubProject Title: 

SubProject Number:  30000609

AVWR:  Parking Lot Asphalt

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will resurface north parking lot of Ahtanum View Work Release (AVWR). 
Extend pavement to include Correctional Industries (CI)/Maintenance area. Further deterioration of this parking area will 
continue to occur due to heavy delivery truck traffic. This area is used for staff parking as well as official vehicle parking.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
  
The asphalt on the north parking lot at AVWR is of unknown age.  It has deteriorated to the point that most of it no longer 
exists.  Large sections of pavement are completely gone leaving rough, exposed ground.  Each year more and more asphalt is 
disintegrating.  Further deterioration of this parking area will continue to occur due to both vehicle and heavy delivery truck 
traffic.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project would resurface the north parking lot of AVWR and extend pavement to include CI/Maintenance area.  This area is 
used for staff parking as well as official vehicle parking.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Provides a new surface, protects the parking lot base material from deterioration, and better driving surface.  Funding this 
project provides multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating 
costly emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through 
both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at AVWR by replacing the parking lot asphalt.  Completing this project will ensure 
operations and accessibility is not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$484,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Yakima County:  Yakima Legislative District:  014

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  482,000 State Bldg Constr-State

Total  482,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  482,000 State Bldg Constr-State

Total  0  0  0  482,000 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000609

AVWR:  Parking Lot Asphalt

Predesign

Design

Construction

8/1/2019 12/1/2019

3/1/2020 6/1/2020

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

14.17%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 27,078 5.6%  Construction Documents

 30,151 6.3%  Extra Services

 12,350 2.6%  Other Services

 4,006 0.8%  Design Services Contingency

 83,150 17.2%Consultant Services Total

 332,730 Maximum Allowable Construction Cost(MACC)

 332,730 69.0%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 16,658 3.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 27,542 5.7%  Sales Tax

 376,180 78.0%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000609

AVWR:  Parking Lot Asphalt

 0 0.0%Art Work Total

 5,533 1.2%Other Costs Total

 17,579 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000861

WCCW:  Resurface Perimeter Road
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SubProject Title: 

SubProject Number:  30000861

WCCW:  Resurface Perimeter Road

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project is to rip base; recompact; and apply new crushed surfacing top course to the 
Washington Corrections Center for Women (WCCW) perimeter road.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The existing perimeter road is a gravel surface and has developed significant potholes, which can damage patrol vehicles.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project would resurface approximately 1.5 miles of perimeter road around WCCW.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
Once completed, this project would extend the useful perimeter vehicle life to 6 years.  Funding this project provides multiple 
economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly emergency 
repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both design and 
construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WCCW by repairing the perimeter road.  Completing this project will ensure 
operations and accessibility are not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$708,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
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WCCW:  Resurface Perimeter Road
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  746,000 State Bldg Constr-State

Total  746,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  746,000 State Bldg Constr-State

Total  0  0  0  746,000 

Operating Impacts

No Operating Impact
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MCCCW:  Boiler Replacement Gym Building
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MCCCW:  Boiler Replacement Gym Building

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project will replace the boiler and heat coils in the Mission Creek Corrections Center for 
Women (MCCCW) gym building.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The boiler in the gym at MCCCW is old, inefficient, and requires constant expensive repairs.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
This project will replace the boiler and heat coils in the MCCCW Gym Building.  It may be possible to include this work in an 
ESCO project.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
This project will provide MCCCW with an efficient and reliable heating system and will save operating and maintenance costs.  
Funding this project provides multiple economic benefits. It reduces long term costs by protecting expensive building 
equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders.  This project also provides 
contractor jobs through both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at MCCCW by replacing the gym boiler.  The immediate benefits of this project will be 
to provide an energy efficient and safe environment for staff and offenders at the facility.  Old mechanical systems at the end of 
their useful life require excessive maintenance staff hours trying to repair the systems.  The Department of Corrections’ Facility 
Condition Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal or limited functionality)  
Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other projects at the 
facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$536,000 in State Construction funds (057) are being requested for this project. 
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MCCCW:  Boiler Replacement Gym Building
 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Unincorporated County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  536,000 State Bldg Constr-State

Total  536,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  536,000 State Bldg Constr-State

Total  0  0  0  536,000 
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SubProject Title: 

SubProject Number:  30000880

MCCCW:  Boiler Replacement Gym Building

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000953

MCC:  SOU Replace Domestic Hot Water Pipes in A-B Unit
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SubProject Title: 

SubProject Number:  30000953

MCC:  SOU Replace Domestic Hot Water Pipes in A-B Unit

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project replaces domestic hot water pipes in ceiling of units A-B at Monroe Correctional 
Complex (MCC) Sex Offender Unit (SOU).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
Existing pipes have significant number of leaks, caused by corrosion on the inside of the pipes causing them to burst under 
pressure.  Many of the failures occur mid-span on the longitudinal seam, which is usually in a hidden location so that leaks are 
only detected after substantial damage to ceilings or walls. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will replace domestic hot water piping system at MCC SOU.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Sound pipes prevent damage to building and systems and preserve energy used to heat the water.  Funding this project 
provides multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both 
design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at MCC SOU by replacing the domestic hot water pipes.  The Department of 
Corrections’ Facility Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal 
or limited functionality).  The repairs to water damage in those areas results in minimizing structural building repairs and reduce 
the risk of potential mold in building walls.  Completing this project will reduce the maintenance backlog and allow plant 
maintenance staff to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$691,000 in State Construction funds (057) are being requested for this project. 
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MCC:  SOU Replace Domestic Hot Water Pipes in A-B Unit
 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  691,000 State Bldg Constr-State

Total  691,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  691,000 State Bldg Constr-State

Total  0  0  0  691,000 

220



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000953

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000953

MCC:  SOU Replace Domestic Hot Water Pipes in A-B Unit

Predesign

Design

Construction

9/1/2019 5/1/2020

6/1/2020 2/1/2021

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

10.97%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 10,352 1.5%  Pre-Schematic Design Services

 40,538 5.9%  Construction Documents

 0 0.0%  Extra Services

 18,595 2.7%  Other Services

 3,154 0.5%  Design Services Contingency

 65,154 9.4%Consultant Services Total

 445,720 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 445,720 64.5%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 22,494 3.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 43,075 6.2%  Sales Tax

 511,289 74.0%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000953

MCC:  SOU Replace Domestic Hot Water Pipes in A-B Unit

 0 0.0%Art Work Total

 89,144 12.9%Other Costs Total

 25,143 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000558

LCC: Housing Unit HVAC Repair
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Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will install much needed climate control in the Larch Corrections Center 
(LCC) living units that currently have no air conditioning in the hot summer months.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The inmate living units were originally designed for a capacity of 400 inmates. In 2008, through double bunking, LCC inmate 
bed capacity increased to 480.  Inmate sleeping and dayroom temperatures often reach the high 90 degree temperatures 
during the day and continue with 80 to 90 degree temperatures far into the evening. 
 
The staff office spaces were built in the center of the building and have no windows or other means of providing fresh outside 
air.  The computers, printers and copy machines all put off heat which attribute to increases in office temperatures in the 
summer months.  Staff office spaces frequently run in the mid to high 90 degree range with temperatures exceeding 100 
degrees on occasion.  Several times a year the staff office space becomes too hot to work in.  
 
The inability to get relief from the oppressive heat causes unrest and irritability among offenders and staff who are assigned to 
and work in the units.  Staff complaints as well as offender grievances and disciplinary actions always increase dramatically 
during these months.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will install HVAC systems in the LCC living units that were originally designed and constructed without a means of 
air conditioning, in a region that commonly reaches 100-degrees Fahrenheit during the summer months.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
Installing HVAC systems in the housing units will increase safety at the prison.  The ability to reduce the oppressive heat will 
enable staff to be more productive and enable expensive office and IT equipment to function properly - an operational cost 
saving.  The systems will improve offender behaviors and enable important programming to continue uninterrupted.  Funding 
this project provides multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, 
eliminating costly emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs 
through both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at LCC by repairing the HVAC systems.  The immediate benefits of this project will be 
to provide an energy efficient and safe environment for staff and offenders at the facility.  Old mechanical systems at the end of 
their useful life require excessive maintenance staff hours trying to repair the systems.  The Department of Corrections’ Facility 
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Condition Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal or limited functionality)  
Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other projects at the 
facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$431,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Yacolt County:  Clark Legislative District:  018

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None
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Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  431,000 State Bldg Constr-State

Total  431,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  431,000 State Bldg Constr-State

Total  0  0  0  431,000 

Predesign

Design

Construction

11/1/2019 4/1/2020

6/1/2020 9/1/2020

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 265,590Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.33%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 30,641 7.1%  Construction Documents

 24,533 5.7%  Extra Services

 13,959 3.2%  Other Services

 6,314 1.5%  Design Services Contingency

 68,760 15.9%Consultant Services Total

 265,590 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 265,590 61.6%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Escalated Cost % of Project

Construction Contracts

SubProject Title: 

SubProject Number:  30000558

LCC: Housing Unit HVAC Repair

 25,160 5.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 21,242 4.9%  Sales Tax

 297,120 68.9%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 49,586 11.5%Other Costs Total

 15,839 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 12,242  12,242  12,242  12,242  12,242 001-1 General Fund-State

Total  12,242  12,242  12,242  12,242  12,242 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30000798

CRCC:  Gate 32 and 32A Automatic Controls
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SubProject Number:  30000798

CRCC:  Gate 32 and 32A Automatic Controls

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) would convert two manual gates to automatic sliding gates at Coyote 
Ridge Corrections Center (CRCC). This would include mechanical gate openers, video coverage, intercom, and power.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
As of right now, the gates at CRCC are used very regularly to move vehicles, equipment, segregation hot carts, etc. in and out 
of the CI (Correctional Industries) compound.  Limited staff are allowed this key, and the current system does not allow 
appropriate controls.  Operationally the best practice is to have remote control of vehicle gates.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
During construction at CRCC, vehicle gates G32 and G32A were installed as manual slider gates.  This proposal would be to 
convert these two manual gates to automatic sliding gates.  This would include mechanical gate openers, video coverage, 
intercom, and power. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
As of right now, these gates are used very regularly to move vehicles, equipment, segregation hot carts, etc. in and out of the 
CI compound.  Limited staff are allowed this key, and this system does not allow appropriate controls.  Having Master Control 
regulate entry and egress would allow the process to speed up and give much safer control.  Funding this project provides 
multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both 
design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at CRCC by replacing the Automatic Gate Control systems.  Completing this project 
will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned loss of security controls.  
Another benefit is to reduce maintenance backlog by replacing an old and outdated security system that will allow maintenance 
resources to focus on other critical maintenance issues.  The project will ensure a safe environment for staff, offenders and the 
community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$345,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Connell County:  Franklin Legislative District:  009

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  345,000 State Bldg Constr-State

Total  345,000  0  0  0  0 
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CRCC:  Gate 32 and 32A Automatic Controls

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  345,000 State Bldg Constr-State

Total  0  0  0  345,000 

Predesign

Design

Construction

9/1/2019 1/1/2020

4/1/2020 6/1/2020

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 171,047Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

NoIs this a remodel?

AA/E Fee Class:

12.94%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 14,448 4.2%  Construction Documents

 43,860 12.7%  Extra Services

 17,700 5.1%  Other Services

 3,942 1.1%  Design Services Contingency

 81,962 23.7%Consultant Services Total

 171,047 Maximum Allowable Construction Cost(MACC)

 73,208 21.2%  Site work

 0 0.0%  Related Project Costs

 97,839 28.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 8,561 2.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 14,369 4.2%  Sales Tax

 193,975 56.2%Construction Contracts Total

 0 0.0%  Equipment
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Equipment

SubProject Title: 

SubProject Number:  30000798

CRCC:  Gate 32 and 32A Automatic Controls

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 56,569 16.4%Other Costs Total

 12,771 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001145

CBCC: LED Count Lights
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CBCC: LED Count Lights

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC), replaces old and inefficient count lights in the Close Custody Units and 
MSC at the Clallam Bay Corrections Center (CBCC) to the new energy-efficient LED count lights - increasing security and 
decreasing costs.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The old count lights are not energy-efficient and their life expectancy is much shorter than LED lights. Replacing the old lights 
with LED lights will increase security and reduce maintenance backlog. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project will replace old, less energy efficient count lights with new LED count lights that use less energy, have longer life 
expectancy, and provide more light into the cells for officers to conduct their formal counts for security. MSC building was 
designed with no count lights in the cells which requires officers to count with flashlights during periods of low light, causes 
inmate grievances and could possibly cause missed counts of offenders which is a risk to facility security. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The benefits of this project will help CBCC meet sustainability goals on energy use per offender, provide better lighting (and 
security) while conducting formal counts on offenders, and provides a lighting system with a longer life cycle. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at CBCC by replacing the count light system. 
 
The renovated system will ensure reliable response to events and provide better protection for staff and offenders during a fire. 
The project will ensure a safe environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$845,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  845,000 State Bldg Constr-State

Total  845,000  0  0  0  0 
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2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  845,000 State Bldg Constr-State

Total  0  0  0  845,000 

Predesign

Design

Construction

10/01/2019 12/01/2019

2/1/2020 5/1/2020

8/1/2020 4/1/2021

 74,830Gross Square Feet:

 74,830Usable Square Feet:

100.0%Efficiency:

 6Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

NoIs this a remodel?

AA/E Fee Class:

12.39%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 8,282 1.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 69,250 8.2%  Extra Services

 5,649 0.7%  Other Services

 0 0.0%  Design Services Contingency

 141,191 16.7%Consultant Services Total

 474,516 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 474,516 56.1%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 0 0.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 39,859 4.7%  Sales Tax

 514,375 60.8%Construction Contracts Total

 28,245 3.3%  Equipment
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Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30001145

CBCC: LED Count Lights

 0 0.0%  Non Taxable Items

 2,373 0.3%  Sales Tax

 30,618 3.6%Equipment Total

 0 0.0%Art Work Total

 129,302 15.3%Other Costs Total

 29,942 3.5%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000848

AHCC:  Paint & Repair Water Tower
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SubProject Number:  30000848

AHCC:  Paint & Repair Water Tower

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project will repair damage from rust to the inside and outside of the water tower 
containing 2.4 million gallons of water at Airway Heights Correctional Center (AHCC), enhancing the sanitation and integrity of 
the tank. Painting the tower will stop oxidation and weather damage to the outside of the tower and prolong the life of the asset.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
The purpose of this project will be repairing and painting the water tower at AHCC.  Completion of this project will enhance the 
sanitation of the tank for another twenty years.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
Completion of this project will repair and paint the water tower at AHCC.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Repairing and painting the water tower will enhance the sanitation of the tank for another twenty years.  Funding this project 
provides multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both 
design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at AHCC by repairing the water tower.  Results will improve water quality relative to 
Washington State Department of Health guidelines and standards.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$966,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Unincorporated County:  Spokane Legislative District:  007

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  966,000 State Bldg Constr-State

Total  966,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  966,000 State Bldg Constr-State

Total  0  0  0  966,000 

Operating Impacts

236



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 
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AHCC:  Paint & Repair Water Tower

No Operating Impact

SubProject Title: 

SubProject Number:  30000792

AHCC:  Replace Flat Roof on Program Activity Bldg E
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SubProject Number:  30000792

AHCC:  Replace Flat Roof on Program Activity Bldg E

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will replace the flat roof of building E - Program Activities at Airway 
Heights Corrections Center (AHCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
By replacing the roof, this project will extend the life of the building, save on maintenance costs, eliminate possible health 
concern and safety issues and will help reduce the deferred maintenance at AHCC.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will replace the flat roof of building E - Program Activities at AHCC.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
Replacing the failed 3-tab roofing with a metal roof will reduce the frequency of repairs and preserve the structural integrity of 
the building, extending the useful life by 30 years.  Funding this project provides multiple economic benefits.  It reduces long 
term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff 
and offenders.  This project also provides contractor jobs through both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at AHCC by replacing the roof.  Staff and offenders will continue to have a safe and 
healthy environment.  A new roof will protect the building, equipment, and occupants from damage caused by leaks, collapse, 
or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$647,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Airway Heights County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  647,000 State Bldg Constr-State

Total  647,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  647,000 State Bldg Constr-State

Total  0  0  0  647,000 
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SubProject Title: 

SubProject Number:  30000792

AHCC:  Replace Flat Roof on Program Activity Bldg E

Predesign

Design

Construction

9/1/2019 3/1/2020

7/1/2020 9/1/2020

 8,000Gross Square Feet:

 8,000Usable Square Feet:

100.0%Efficiency:

 54Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.00%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 45,401 7.0%  Construction Documents

 11,642 1.8%  Extra Services

 20,777 3.2%  Other Services

 7,447 1.2%  Design Services Contingency

 80,910 12.5%Consultant Services Total

 435,189 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 435,189 67.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 41,086 6.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 40,223 6.2%  Sales Tax

 492,166 76.1%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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SubProject Number:  30000792

AHCC:  Replace Flat Roof on Program Activity Bldg E

 0 0.0%Art Work Total

 50,261 7.8%Other Costs Total

 23,370 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001146

CBCC: HVAC Equipment and Controls Repair
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Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add 
 

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) Old #2
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. Old #1
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? Old #4
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.
This request impacts the DOC operations at the xxx facility by repairing/replacing the xxx systems.
Select One
Roofing – Staff and offenders will continue to have a safe and healthy environment. A new roof will protect the building, 
equipment, and occupants from damage caused by leaks, collapse, or failure.
Heating, Ventilation, and Air Conditioning Systems – The immediate benefits of this project will be to provide an energy efficient 
and safe environment for staff and offenders at the facility. Old mechanical systems at the end of their useful life require 
excessive maintenance staff hours trying to repair the systems. The Department of Corrections’ Facility Condition Assessment 
Survey rated the HVAC system in poor condition (needs improvements-marginal or limited functionality) Completing this project 
will reduce the maintenance backlog and allow maintenance staff to work on other projects at the facility.
Exterior Enclosure including Doors and Windows - The facility will continue to be able to use the building for its intended use. 
Completing this project will ensure continued security and longevity of the building.
Electrical Systems - Completing this project will reduce the risk of unreliable electrical systems and reduce high risk of security 
problems during unplanned loss of power. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
electrical system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community.
Bathroom/Showers/Plumbing systems - The Department of Corrections’ Facility Condition Assessment Survey rated the 
plumbing system in poor condition (needs improvements-marginal or limited functionality). The repairs to water damage in 
those areas results in minimizing structural building repairs and reduce the risk of potential mold in building walls. Completing 
this project will reduce the maintenance backlog and allow plant maintenance staff to work on other critical projects at the 
facility.
Security Systems - Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems 
during unplanned loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
security system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community.
Domestic Water/Well System – Improve water quality relative to Washington State Department of Health guidelines and 
standards.
Communications – Completing this project will ensure reliable operational communications and reduce the maintenance 
backlog by replacing an old and outdated telecommunications system that will allow maintenance resources to focus on other 
critical maintenance issues.
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Fencing – Completing this project ensures a safe and secured environment for the community, staff and offenders. Completing 
this project will reduce the maintenance backlog and allow maintenance staff of projects at the facility.
Fire Alarm or Sprinkler System – The new/renovated system will ensure reliable response to events and provide better 
protection for staff and offenders during a fire. The project will ensure a safe environment for staff, offenders and the 
community.
General repair/renovation – The facility will continue to be able to use the space for its intended use. Repair/renovation will 
ensure continued longevity of the building.
Asphalt/Paving – Completing this project will ensure operations and accessibility is not hindered or unsafe.
Lighting - Completing this project will reduce the maintenance backlog by replacing an old outdated lighting system that will 
allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, 
offenders and the community.
Emergency Power - Completing this project will ensure reliable service to essential security, health care and operational needs 
during a power outage. It also reduces the maintenance backlog by replacing an old outdated emergency power system that 
will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for 
staff, offenders and the community.
Steam Distribution, Heating Water, Chilled Water - Completing this project will reduce the maintenance backlog by replacing an 
old ______________________ system that will allow maintenance resources to focus on other critical maintenance issues. The 
project will ensure a safe environment for staff, offenders and the community.
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?
There are no IT impacts.
or –
Completing this Security Electronics Network (SEN) project will result in additional IT related costs.
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?
$X,XXX,XXX in State Construction funds (057) are being requested for this project.
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are:
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency
- Improve Core Business Practices – Be good stewards of state resources and the environment
This project also supports the Goal Topics and Sub Topics for Results Washington of:
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,
- Safe People – Public Safety, and;
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions
Does not apply to this project.
9. Is there additional information you would like decision makers to know when evaluating this request?
Not at this time.
 
 
 
 

The Department of Corrections (DOC) requests…
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Location

City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  250,000 State Bldg Constr-State

Total  250,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  250,000 State Bldg Constr-State

Total  0  0  0  250,000 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000797

CRCC:  HVAC Unit Replacement in Medical & Visitation
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Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) replaces 3 old and failing HVAC units in medical and visitation with same 
size units that are reliable, energy and cost-efficient to run at Coyote Ridge Corrections Center (CRCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The project is necessary because the HVAC units are old and failing they constantly break down requiring an average of 30 - 
40 man hours per month for maintenance and $200 - $1000 per month to keep them running.  By replacing the failing units, we 
will reduce maintenance problems, save operating/maintenance costs, and better meet CRCCs sustainability commitment to 
save gas and electricity.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project replaces 3 old and failing HVAC units in medical and visitation areas with same size units that are reliable as well 
as energy and cost-efficient to run at CRCC. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project will ensure functional HVAC systems in the Medical and Visitation areas, save operating and maintenance costs, 
reduce wasted energy, extend the useful service life of the building's system, and support sustainability.  Funding this project 
provides multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both 
design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at CRCC by replacing the HVAC systems.  The immediate benefits of this project will 
be to provide an energy efficient and safe environment for staff and offenders at the facility.  Old mechanical systems at the end 
of their useful life require excessive maintenance staff hours trying to repair the systems.  The Department of Corrections’ 
Facility Condition Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal or limited 
functionality)  Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other 
projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$403,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Connell County:  Franklin Legislative District:  009

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  403,000 State Bldg Constr-State

Total  403,000  0  0  0  0 
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2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  403,000 State Bldg Constr-State

Total  0  0  0  403,000 

Predesign

Design

Construction

9/1/2019 2/1/2020

4/1/2020 6/1/2020

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 200,106Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.47%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 18,264 4.5%  Construction Documents

 33,009 8.2%  Extra Services

 36,084 9.0%  Other Services

 9,300 2.3%  Design Services Contingency

 101,606 25.2%Consultant Services Total

 200,106 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 200,106 49.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 20,012 5.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 17,611 4.4%  Sales Tax

 237,747 59.0%Construction Contracts Total

 0 0.0%  Equipment
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Equipment

SubProject Title: 

SubProject Number:  30000797

CRCC:  HVAC Unit Replacement in Medical & Visitation

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 48,805 12.1%Other Costs Total

 14,855 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 0.1 0.1 0.1 0.1  0.1 FTE Full Time Employee

Acct 
Code Account Title FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 34,777  34,777  34,777  34,777  34,777 001-1 General Fund-State

Total  34,777  34,777  34,777  34,777  34,777 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30000957

MCC.  SOU Replace Cold Water Piping in C-D Units
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SubProject Title: 

SubProject Number:  30000957

MCC.  SOU Replace Cold Water Piping in C-D Units

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project will replace domestic cold water piping in ceiling of Units C-D at Monroe 
Correctional Complex (MCC) in the Special Offender Unit (SOU).

Project Summary

Project Description

 1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The current cold water piping at MCC SOU has developed leaks. Leaks cause damage to buildings and other systems.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
Completion of this project would replace domestic cold water piping in Units C-D at MCC SOU. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Sound cold water piping prevents leak damage to walls and ceilings.  Funding this project provides multiple economic benefits.  
It reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the 
safety of staff and offenders.  This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at MCC SOU by replacing the cold water piping system.  The Department of 
Corrections’ Facility Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal 
or limited functionality).  The repairs to water damage in those areas results in minimizing structural building repairs and reduce 
the risk of potential mold in building walls.  Completing this project will reduce the maintenance backlog and allow plant 
maintenance staff to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$531,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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SubProject Title: 

SubProject Number:  30000957

MCC.  SOU Replace Cold Water Piping in C-D Units
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  425,000 State Bldg Constr-State

Total  425,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  425,000 State Bldg Constr-State

Total  0  0  0  425,000 
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MCC.  SOU Replace Cold Water Piping in C-D Units

Predesign

Design

Construction

9/1/2019 5/1/2020

6/1/2020 12/1/2020

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.31%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 27,091 6.4%  Construction Documents

 0 0.0%  Extra Services

 12,171 2.9%  Other Services

 1,612 0.4%  Design Services Contingency

 33,454 7.9%Consultant Services Total

 285,657 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 285,657 67.2%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 13,577 3.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 26,058 6.1%  Sales Tax

 309,296 72.8%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000957

MCC.  SOU Replace Cold Water Piping in C-D Units

 0 0.0%Art Work Total

 66,858 15.7%Other Costs Total

 15,452 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000881

MCCCW:  Pavement Chip Seal and Re-Striping
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SubProject Title: 

SubProject Number:  30000881

MCCCW:  Pavement Chip Seal and Re-Striping

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project will chip seal and re-stripe the pavement around Mission Creek Corrections 
Center (MCCCW).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
This project would complete important preventative maintenance at MCCCW in order to keep roads and parking lots safe and 
operational. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The completed project would chip seal and re-stripe the pavement around MCCCW.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Prolong the life of the existing roads and parking lots and to reduce repair costs.  Assist with proper runoff of storm water.  
Funding this project provides multiple economic benefits.  It reduces long term costs by protecting expensive building 
equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders.  This project also provides 
contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at MCCCW by repairing the pavement chip seal and re-striping.  Completing this 
project will ensure operations and accessibility is not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$247,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
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MCCCW:  Pavement Chip Seal and Re-Striping
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Unincorporated County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  247,000 State Bldg Constr-State

Total  247,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  247,000 State Bldg Constr-State

Total  0  0  0  247,000 
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MCCCW:  Pavement Chip Seal and Re-Striping

Predesign

Design

Construction

9/1/2019 12/1/2019

4/1/2020 8/1/2020

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.66%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 3,821 1.6%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 8,214 3.3%  Extra Services

 0 0.0%  Other Services

 1,551 0.6%  Design Services Contingency

 32,123 13.0%Consultant Services Total

 152,516 Maximum Allowable Construction Cost(MACC)

 6,656 2.7%  Site work

 145,860 59.2%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 7,661 3.1%  Construction Contingencies

 0 0.0%  Non Taxable Items

 13,615 5.5%  Sales Tax

 173,791 70.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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SubProject Title: 

SubProject Number:  30000881

MCCCW:  Pavement Chip Seal and Re-Striping

 0 0.0%Art Work Total

 31,612 12.8%Other Costs Total

 9,008 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000572

AHCC:  Replace Flat Roofs K & L Units
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AHCC:  Replace Flat Roofs K & L Units

Starting Fiscal Year: 2023

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will replace 3,320 square feet of failed roofing on K and L buildings at 
Airway Heights Corrections Center (AHCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The roof covers on this portion of the roof have failed.  High winds have caused separation between the membrane and 
decking.  If roof repairs are delayed further, then costly roof damage will result to decking, living unit cells, equipment, and 
fixtures from leaks.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will replace the flat roofs of buildings K and L at AHCC.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project will prevent further damage to the roof system and structure and it will save maintenance and operating costs.  
Funding this project provides multiple economic benefits.  It reduces long term costs by protecting expensive building 
equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders.  This project also provides 
contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at AHCC by replacing the roofs.  Staff and offenders will continue to have a safe and 
healthy environment.  A new roof will protect the building, equipment, and occupants from damage caused by leaks, collapse, 
or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$127,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Airway Heights County:  Spokane Legislative District:  007

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  127,000 State Bldg Constr-State

Total  127,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  127,000 State Bldg Constr-State

Total  0  0  127,000  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000572

AHCC:  Replace Flat Roofs K & L Units

Predesign

Design

Construction

7/1/2022 8/1/2022

8/1/2022 11/1/2022

 5,000Gross Square Feet:

 0Usable Square Feet:

0.0%Efficiency:

 14Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

15.08%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 8,115 6.4%  Construction Documents

 0 0.0%  Extra Services

 3,663 2.9%  Other Services

 1,181 0.9%  Design Services Contingency

 12,959 10.2%Consultant Services Total

 71,232 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 71,232 56.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 7,123 5.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 6,974 5.5%  Sales Tax

 85,329 67.4%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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AHCC:  Replace Flat Roofs K & L Units

 0 0.0%Art Work Total

 23,662 18.7%Other Costs Total

 4,604 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000747

CBCC:  Replace TAC Roof
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SubProject Number:  30000747

CBCC:  Replace TAC Roof

Starting Fiscal Year: 2023

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project at Clallam Bay Corrections Center (CBCC) would replace the roof on the 
Transitional Activities Center (TAC). Deterioration of the roofing systems on the TAC roofs has reached the point that the only 
way to protect the buildings for continued use is to replace the failed roofs - these roofs are the original ones - and have 
reached the end of their usable life cycle. The deterioration has reached the point that continued patching in no longer effective, 
so the structures and equipment in the buildings risk damage.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The existing TAC roof is 20+ years old it has been patched and repaired repeatedly as leaks occur.  The roof had suffered 
severe wind damage, which required temporary repair to postpone replacement.  If we defer replacement, they underlying 
structure and equipment will suffer additional damage - driving up maintenance costs and the cost of the repairs.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project replaces the old (original) roof surfaces on the TAC building at CBCC 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
Replacement of the original and now failing roofs will ensure the buildings for continued occupancy as housing units.  
Replacement will change the roofing conditions to superior by extending the life of the roofing systems 15 to 20 years.  This 
project will also provide a safe environment for the staff and offenders. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at CBCC by replacing the TAC roof.  Staff and offenders will continue to have a safe 
and healthy environment.  A new roof will protect the building, equipment, and occupants from damage caused by leaks, 
collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$562,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  562,000 State Bldg Constr-State

Total  562,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  562,000 State Bldg Constr-State

Total  0  0  562,000  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000747

CBCC:  Replace TAC Roof

Predesign

Design

Construction

9/1/2022 2/1/2023

3/1/2023 6/1/2023

 10,000Gross Square Feet:

 10,000Usable Square Feet:

100.0%Efficiency:

 32Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.22%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 34,242 6.1%  Construction Documents

 17,891 3.2%  Extra Services

 15,561 2.8%  Other Services

 6,829 1.2%  Design Services Contingency

 74,521 13.3%Consultant Services Total

 320,903 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 320,903 57.1%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 32,090 5.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 29,652 5.3%  Sales Tax

 382,644 68.1%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000747

CBCC:  Replace TAC Roof

 0 0.0%Art Work Total

 84,154 15.0%Other Costs Total

 20,503 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001147

WCC: ADA Deficiencies

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC), is to correct Americans with Disabilities Act (ADA) deficiencies at the 
Washington Corrections Center.

Project Summary

Project Description

This project will correct Americans with Disabilities Act (ADA) deficiencies facility wide so the facility is in compliance with the 
legal requirements of the ADA.

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  132,000 State Bldg Constr-State

Total  132,000  0  0  0  0 
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SubProject Title: 
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WCC: ADA Deficiencies

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  132,000 State Bldg Constr-State

Total  0  0  132,000  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001148

WCCW: Seal and Re-stripe Main Parking Area
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Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add 
 

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) Old #2
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. Old #1
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? Old #4
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.
This request impacts the DOC operations at the xxx facility by repairing/replacing the xxx systems.
Select One
Roofing – Staff and offenders will continue to have a safe and healthy environment. A new roof will protect the building, 
equipment, and occupants from damage caused by leaks, collapse, or failure.
Heating, Ventilation, and Air Conditioning Systems – The immediate benefits of this project will be to provide an energy efficient 
and safe environment for staff and offenders at the facility. Old mechanical systems at the end of their useful life require 
excessive maintenance staff hours trying to repair the systems. The Department of Corrections’ Facility Condition Assessment 
Survey rated the HVAC system in poor condition (needs improvements-marginal or limited functionality) Completing this project 
will reduce the maintenance backlog and allow maintenance staff to work on other projects at the facility.
Exterior Enclosure including Doors and Windows - The facility will continue to be able to use the building for its intended use. 
Completing this project will ensure continued security and longevity of the building.
Electrical Systems - Completing this project will reduce the risk of unreliable electrical systems and reduce high risk of security 
problems during unplanned loss of power. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
electrical system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community.
Bathroom/Showers/Plumbing systems - The Department of Corrections’ Facility Condition Assessment Survey rated the 
plumbing system in poor condition (needs improvements-marginal or limited functionality). The repairs to water damage in 
those areas results in minimizing structural building repairs and reduce the risk of potential mold in building walls. Completing 
this project will reduce the maintenance backlog and allow plant maintenance staff to work on other critical projects at the 
facility.
Security Systems - Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems 
during unplanned loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
security system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community.
Domestic Water/Well System – Improve water quality relative to Washington State Department of Health guidelines and 
standards.
Communications – Completing this project will ensure reliable operational communications and reduce the maintenance 
backlog by replacing an old and outdated telecommunications system that will allow maintenance resources to focus on other 
critical maintenance issues.
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Fencing – Completing this project ensures a safe and secured environment for the community, staff and offenders. Completing 
this project will reduce the maintenance backlog and allow maintenance staff of projects at the facility.
Fire Alarm or Sprinkler System – The new/renovated system will ensure reliable response to events and provide better 
protection for staff and offenders during a fire. The project will ensure a safe environment for staff, offenders and the 
community.
General repair/renovation – The facility will continue to be able to use the space for its intended use. Repair/renovation will 
ensure continued longevity of the building.
Asphalt/Paving – Completing this project will ensure operations and accessibility is not hindered or unsafe.
Lighting - Completing this project will reduce the maintenance backlog by replacing an old outdated lighting system that will 
allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, 
offenders and the community.
Emergency Power - Completing this project will ensure reliable service to essential security, health care and operational needs 
during a power outage. It also reduces the maintenance backlog by replacing an old outdated emergency power system that 
will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for 
staff, offenders and the community.
Steam Distribution, Heating Water, Chilled Water - Completing this project will reduce the maintenance backlog by replacing an 
old ______________________ system that will allow maintenance resources to focus on other critical maintenance issues. The 
project will ensure a safe environment for staff, offenders and the community.
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?
There are no IT impacts.
or –
Completing this Security Electronics Network (SEN) project will result in additional IT related costs.
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?
$X,XXX,XXX in State Construction funds (057) are being requested for this project.
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are:
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency
- Improve Core Business Practices – Be good stewards of state resources and the environment
This project also supports the Goal Topics and Sub Topics for Results Washington of:
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,
- Safe People – Public Safety, and;
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions
Does not apply to this project.
9. Is there additional information you would like decision makers to know when evaluating this request?
Not at this time.
 
 
 
 
The Department of Corrections (DOC) request
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SubProject Number:  30001148

WCCW: Seal and Re-stripe Main Parking Area

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  88,000 State Bldg Constr-State

Total  88,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  88,000 State Bldg Constr-State

Total  0  0  88,000  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000867

LCC:  Sidewalk and Handrail Upgrades
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LCC:  Sidewalk and Handrail Upgrades

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will upgrade the institution's concrete sidewalks, stairways, and the safety 
handrails at Larch Corrections Center (LCC) to be ADA compliant and reduce injuries.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
Many of the institution concrete sidewalks, stairs and handrails were installed when the LCC offender population was 114.  With 
the increase of bed capacity, the existing sidewalks no longer allow safe or smooth offender movement especially during an 
emergency evacuation exercise.  Staff and offenders are routinely required to step off the sidewalks in order to allow property, 
laundry, janitorial, and food carts to pass.  In areas where there are no handrails it is not uncommon for the lawn to be trampled 
down to bare dirt 18 inches to either side of the narrow walkways.  The too narrow sidewalks cause many of the injuries during 
the winter months as a result of slips and falls.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project at LCC will bring the sidewalks, stairways, and safety hand rails up to ADA Design Specifications by demolishing 
several of the institution's main sidewalks and accompanying safety handrails, then do a re-grade and widen the footprint for 
the new sidewalks and install new safety handrails that comply with the ADA requirements.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Providing a re-graded and widened sidewalk system with ADA-approved safety handrails will allow safer and smoother 
movement of staff and offenders, reduce injuries, and bring LCC up to ADA code.  Funding this project provides multiple 
economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly emergency 
repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both design and 
construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at LCC by replacing the sidewalks and handrails.  Completing this project will ensure 
operations and accessibility is not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
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matching federal, state, local, or private funds?  
 
$604,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government   
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Yacolt County:  Clark Legislative District:  018

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  474,000 State Bldg Constr-State

Total  474,000  0  0  0  0 
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2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  474,000 State Bldg Constr-State

Total  0  0  474,000  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000949

MCC:  SOU Replace Domestic Hot Water Pipes in Units C-D
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Starting Fiscal Year: 2021

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will replace domestic hot water piping system in ceiling of Units C-D at 
Monroe Correctional Complex (MCC) Sex Offender Unit (SOU).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
Existing pipes have significant number of leaks, caused by corrosion on the inside of the pipes causing them to burst under 
pressure.  Many of the failures occur mid-span on the longitudinal seam, which is usually in a hidden location so that leaks are 
only detected when substantial damage has occurred to ceilings or walls.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
Replace domestic hot water piping system at MCC SOU.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Sound pipes preserve building and systems, and maintain energy used to heat water.  Funding this project provides multiple 
economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly emergency 
repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both design and 
construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at MCC by replacing the domestic hot water pipes.  The Department of Corrections’ 
Facility Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality).  The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls.  Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$902,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  902,000 State Bldg Constr-State

Total  902,000  0  0  0  0 
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2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  902,000 State Bldg Constr-State

Total  0  0  902,000  0 

Predesign

Design

Construction

9/1/2020 5/1/2021

6/1/2021 12/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 567,023Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.78%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 58,627 6.5%  Construction Documents

 0 0.0%  Extra Services

 27,203 3.0%  Other Services

 8,775 1.0%  Design Services Contingency

 94,605 10.5%Consultant Services Total

 567,023 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 567,023 62.9%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 57,890 6.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 57,492 6.4%  Sales Tax

 682,405 75.7%Construction Contracts Total

 0 0.0%  Equipment
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Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30000949

MCC:  SOU Replace Domestic Hot Water Pipes in Units C-D

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 91,640 10.2%Other Costs Total

 33,075 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000115

CRCC:  Replace Exterior Siding
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Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) replaces failing T-111 siding at Coyote Ridge Corrections Center (CRCC) 
camp. The T-111 siding is the original siding and the sheets with southern exposure are failing due to extreme weather. It 
replaces the failed siding with new T-111 panels, caulks the seams, and applies primer and exterior latex paint on all the 
damaged wooden buildings.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The existing siding is coming apart.  The glue laminating the separate pieces of veneer together has failed causing the siding to 
bulge and bow.  Dry rot will occur if not replaced very soon.  There is a noticeable change between last winter and now.  Many 
T-111 sheets on the south side of all buildings are showing signs of deterioration.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project replaces failing T-111 siding at CRCC camp.  The T-111 siding is the original siding, installed in 1992, and the 
sheets with southern exposure are failing due to the combination of extreme weather temperatures (-10 degrees to 120 degrees 
F) and reduced facility maintenance budget.  CRCC will require approximately 4 units (260 sheets) of T-111 siding and 2,000 
gallons of exterior latex paint.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
New T-111 siding will protect the buildings from dry rot, mold, and mildew; it will extend the useful life cycle of the buildings.  
Funding this project provides multiple economic benefits.  It reduces long term costs by protecting expensive building 
equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders.  This project also provides 
contractor jobs through both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at CRCC by replacing the exterior siding.  The facility will continue to be able to use 
the building for its intended use.  Completing this project will ensure continued security and longevity of the building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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$762,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Connell County:  Franklin Legislative District:  009

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  893,000 State Bldg Constr-State

Total  893,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  893,000 State Bldg Constr-State

Total  0  0  893,000  0 
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Predesign

Design

Construction

9/1/2021 4/1/2022

5/1/2022 9/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 589,910Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

10.85%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 45,704 5.1%  Construction Documents

 36,954 4.1%  Extra Services

 39,598 4.4%  Other Services

 5,830 0.7%  Design Services Contingency

 121,237 13.6%Consultant Services Total

 589,910 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 49,780 5.6%  Related Project Costs

 540,130 60.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 27,855 3.1%  Construction Contingencies

 0 0.0%  Non Taxable Items

 46,779 5.2%  Sales Tax

 631,520 70.7%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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SubProject Title: 

SubProject Number:  30000115

CRCC:  Replace Exterior Siding

 0 0.0%Art Work Total

 108,091 12.1%Other Costs Total

 32,638 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000879

MCCCW:  Minimum Facility Door Lock Controls
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Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

The purpose of this Department of Corrections (DOC) project is to make replace magnetic door locks with keyed override 
switches for thirty six doors. LED display annunciates door status at Mission Creek Corrections Center for Women (MCCCW) to 
ensure safety for staff and the community.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The Department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security and 
fire/smoke alarm systems at our facilities that were 12 years or older.  The magnetic door locks with keyed override switches 
have limited available parts for repairs.  System needs to be replaced to maintain reliable and safe operations.  Some of the 
systems are obsolete and parts are not available.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to make replace magnetic door locks with keyed override switches for thirty six doors.  LED 
display annunciates door status at MCCCW to ensure safety for staff and the community.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefits of this project will be creating a reliable security electronics system for the facility.  Funding this project provides 
multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both 
design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at MCCCW by replacing the door lock controls.  Completing this project will reduce 
the risk of unreliable systems and reduce high risk of security problems during unplanned loss of security controls.  Another 
benefit is to reduce maintenance backlog by replacing an old and outdated security system that will allow maintenance 
resources to focus on other critical maintenance issues.  The project will ensure a safe environment for staff, offenders and the 
community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 

280



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000879

MCCCW:  Minimum Facility Door Lock Controls
matching federal, state, local, or private funds?  
 
$214,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Unincorporated County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  242,000 State Bldg Constr-State

Total  242,000  0  0  0  0 
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2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  242,000 State Bldg Constr-State

Total  0  0  242,000  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000944

WCCW:  Bldg U Improve Drainage Site
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Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project will re-grade surfaces around the Washington Corrections Center for Women 
(WCCW) Gym (Building U) so that storm water flows away from the building.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The existing surface configuration at Building U creates ponding, and gym floor is lower than most of surrounding area so water 
comes into the gym during the winter.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
Completion of this project would improve site drainage around the gym at WCCW and prevent water damage to the building. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
Keeping storm water out of the gym to improve safety and reduce damage to assets.  Funding this project provides multiple 
economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly emergency 
repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both design and 
construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WCCW by repairing the site drainage.  Project would preserve the structure and 
contents of the building, improve water quality relative to Washington State Department of Health guidelines and standards, 
and maintain a safe environment for staff and offenders.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$239,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  269,000 State Bldg Constr-State

Total  269,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30000944

WCCW:  Bldg U Improve Drainage Site

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  269,000 State Bldg Constr-State

Total  0  0  269,000  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000942

WCCW:  J Unit Ventilation Improvement
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SubProject Title: 

SubProject Number:  30000942

WCCW:  J Unit Ventilation Improvement

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) would fix the ventilation system so that temperatures do not exceed 80 
degrees in the summer months in J Unit at Washington Center for Women (WCCW).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
This living unit at WCCW supports the residential parenting program that houses infants.  The building can get well over 80 
degrees in the summer months and is uncomfortable for the staff, offenders, and the infants.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
This project will fix the ventilation system so that temperatures do not exceed 80 degrees in the summer months in J Unit at 
WCCW. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Maintaining the health of the infants that reside in this unit during the summer months.  Funding this project provides multiple 
economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly emergency 
repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both design and 
construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WCCW by repairing the ventilation systems.  The immediate benefits of this 
project will be to provide an energy efficient and safe environment for staff and offenders at the facility.  Old mechanical 
systems at the end of their useful life require excessive maintenance staff hours trying to repair the systems.  The Department 
of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal 
or limited functionality)  Completing this project will reduce the maintenance backlog and allow maintenance staff to work on 
other projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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SubProject Title: 

SubProject Number:  30000942

WCCW:  J Unit Ventilation Improvement
$169,000 in State Construction funds (057) are being requested for this project. 
 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  174,000 State Bldg Constr-State

Total  174,000  0  0  0  0 
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SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000942

WCCW:  J Unit Ventilation Improvement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  174,000 State Bldg Constr-State

Total  0  0  174,000  0 

Predesign

Design

Construction

9/1/2021 12/1/2021

3/1/2023 6/1/2023

 15,240Gross Square Feet:

 0Usable Square Feet:

0.0%Efficiency:

 8Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.84%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 12,716 7.3%  Construction Documents

 0 0.0%  Extra Services

 5,872 3.4%  Other Services

 1,871 1.1%  Design Services Contingency

 20,055 11.5%Consultant Services Total

 121,401 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 121,401 69.6%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 11,461 6.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 9,959 5.7%  Sales Tax

 136,028 78.0%Construction Contracts Total

 0 0.0%  Equipment
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 SubProjects

Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30000942

WCCW:  J Unit Ventilation Improvement

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 12,022 6.9%Other Costs Total

 6,348 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000934

CRCC:  Minimum Facility Door Control
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SubProject Title: 

SubProject Number:  30000934

CRCC:  Minimum Facility Door Control

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project is to replace two door controls and touch pads at Coyote Ridge Corrections 
Center (CRCC) to ensure safety for staff, offenders, and the community.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The Department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security and 
fire/smoke alarm systems at our facilities that were 12 years or older.  The two door controls and touchpads are obsolete and 
unreliable.  The current operating system software and hardware are well past there life expectancy.  The system needs to be 
replaced to maintain reliable and safe operations.  This work will require a security electronics contractor to perform the work.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
This project is to replace two door controls and touchpads at CRCC to ensure safety for staff and the community.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefits of this project will be creating a reliable security electronics system for the facility.  Funding this project provides 
multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both 
design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at CRCC by replacing the door control systems.  Completing this project will reduce 
the risk of unreliable systems and reduce high risk of security problems during unplanned loss of security controls.  Another 
benefit is to reduce maintenance backlog by replacing an old and outdated security system that will allow maintenance 
resources to focus on other critical maintenance issues.  The project will ensure a safe environment for staff, offenders and the 
community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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SubProject Title: 

SubProject Number:  30000934

CRCC:  Minimum Facility Door Control
$83,000 in State Construction funds (057) are being requested for this project. 
 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Connell County:  Franklin Legislative District:  009

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  89,000 State Bldg Constr-State

Total  89,000  0  0  0  0 
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Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000934

CRCC:  Minimum Facility Door Control

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  89,000 State Bldg Constr-State

Total  0  0  89,000  0 

Predesign

Design

Construction

9/1/2021 12/1/2021

2/1/2022 3/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 50,681Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

16.47%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 3,307 3.7%  Construction Documents

 3,679 4.1%  Extra Services

 1,500 1.7%  Other Services

 1,218 1.4%  Design Services Contingency

 13,313 15.0%Consultant Services Total

 50,681 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 50,681 56.9%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 4,790 5.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 4,211 4.7%  Sales Tax

 56,848 63.8%Construction Contracts Total

 11,159 12.5%  Equipment
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Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30000934

CRCC:  Minimum Facility Door Control

 0 0.0%  Non Taxable Items

 935 1.1%  Sales Tax

 12,617 14.2%Equipment Total

 0 0.0%Art Work Total

 3,501 3.9%Other Costs Total

 2,784 3.1%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000980

WCC IMU Yard Windows and Frames
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SubProject Title: 

SubProject Number:  30000980

WCC IMU Yard Windows and Frames

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project at Washington Corrections Center (WCC) Intensive Management Unit (IMU) is to 
replace windows and frames.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
Some of the present windows and frames at WCC IMU are obsolete and require out-of-production parts, making them 
unreliable and difficult to repair.  This poses a risk to the safety of WCC staff and offenders.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project at WCC IMU will replace windows and frames.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Some of the present windows and frames at WCC IMU are obsolete and require out-of-production parts.  This project will 
replace obsolete systems, reduce maintenance, improve energy efficiency, and improve system reliability.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WCC by replacing the IMU door and window systems.  The facility will continue to 
be able to use the building for its intended use.  Completing this project will ensure continued security and longevity of the 
building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$509,000 in State Construction funds (057) are being requested for this project. 
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SubProject Title: 

SubProject Number:  30000980

WCC IMU Yard Windows and Frames
 
 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  509,000 State Bldg Constr-State

Total  509,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30000980

WCC IMU Yard Windows and Frames

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  509,000 State Bldg Constr-State

Total  0  0  509,000  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001034

MCC: Domestic Hot Water Repairs
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SubProject Title: 

SubProject Number:  30001034

MCC: Domestic Hot Water Repairs

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

At the Monroe Correctional Complex (MCC), modify the domestic hot water system to provide domestic hot water at proper 
temperatures.

Project Summary

Project Description

1. What is the proposed project? 
 
At the Monroe Correctional Complex (MCC), modify the domestic hot water system to provide domestic hot water at proper 
temperatures. 
 
2. What is the business problem driving this request? 
 
Water must be heated to 140 degrees to prevent legionella and other bacterial growth, then mixed to 120 degrees at delivery 
point to prevent scalding. Facility has been cited by Health Department. 
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are:
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and;
- Improve Core Business Practices – Be good stewards of state resources and the environment
This project also supports the Goal Topics and Sub Topics for Results Washington of:
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,
- Safe People – Public Safety, and;
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
 
4. What are the specific benefits of this project? 
 
Prevention of disease.  
 
5. How will clients be affected and services change if this project is funded? 
 
Prevention of disease.  
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable. 
 
7. What is the impact on the state’s operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. What is the best option or alternative?  
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SubProject Title: 

SubProject Number:  30001034

MCC: Domestic Hot Water Repairs
 
Replacing failed equipment is less expensive than replacing the system. 
 
9. What is the agency proposed funding strategy for the project? 
 
State bond funds are being requested for this project.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  199,000 State Bldg Constr-State

Total  199,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  199,000 State Bldg Constr-State

Total  0  0  199,000  0 

Predesign

Design

Construction

11/1/2021 3/1/2022

5/1/2022 9/1/2022

 168,168Gross Square Feet:

 160,000Usable Square Feet:

95.1%Efficiency:

 1Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.81%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services
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Escalated Cost % of Project

Consultant Services

SubProject Title: 

SubProject Number:  30001034

MCC: Domestic Hot Water Repairs

 13,863 7.0%  Construction Documents

 0 0.0%  Extra Services

 6,315 3.2%  Other Services

 1,923 1.0%  Design Services Contingency

 20,971 10.5%Consultant Services Total

 125,030 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 125,030 62.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 11,803 5.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 11,945 6.0%  Sales Tax

 141,778 71.1%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 29,373 14.7%Other Costs Total

 7,220 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000809

WCCW:  CCU Doors
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SubProject Title: 

SubProject Number:  30000809

WCCW:  CCU Doors

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) is to replace three close-custody unit (CCU) pod doors with sliders, 
controlled by the booth officer at Washington Corrections Center for Women (WCCW).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
  
Currently the CCU day room and pod door locks are electronically controlled.  The doors swing open when electronically 
unlocked, but cannot be closed remotely, which gives the offenders control over door closure.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will replace the CCU pod doors with sliders at WCCW.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Replacing the swinging unit doors with sliders will allow the Booth Officer to retain control of the door, which will be safer for 
officers.  Ability to isolate portions of the unit when an emergency occurs; better control offender movement.  Funding this 
project provides multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating 
costly emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through 
both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WCCW by replacing the CCU doors.  Completing this project will reduce the risk of 
unreliable systems and reduce high risk of security problems during unplanned loss of security controls.  Another benefit is to 
reduce maintenance backlog by replacing an old and outdated security system that will allow maintenance resources to focus 
on other critical maintenance issues.  The project will ensure a safe environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$466,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  496,000 State Bldg Constr-State

Total  496,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  496,000 State Bldg Constr-State

Total  0  0  496,000  0 

301



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000809

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000809

WCCW:  CCU Doors

Predesign

Design

Construction

9/1/2021 2/1/2022

4/1/2022 8/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 274,428Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.73%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 12,219 2.5%  Pre-Schematic Design Services

 32,281 6.5%  Construction Documents

 24,581 5.0%  Extra Services

 27,195 5.5%  Other Services

 9,194 1.9%  Design Services Contingency

 100,080 20.2%Consultant Services Total

 274,428 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 274,428 55.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 25,907 5.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 22,514 4.5%  Sales Tax

 307,493 62.0%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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SubProject Title: 

SubProject Number:  30000809

WCCW:  CCU Doors

 0 0.0%Art Work Total

 70,332 14.2%Other Costs Total

 18,270 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000937

WCCW:  W Bldg Roof
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Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will replace the membrane roof and damaged structures at Washington 
Corrections Center for Women (WCCW).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The current roof membrane is leaking; and ceiling tiles are falling from a height of 23 feet, which is a safety issue for staff and 
offenders.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will replace roof of building W at WCCW. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Preservation of structure and improved safety.  Funding this project provides multiple economic benefits.  It reduces long term 
costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and 
offenders.  This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WCCW by replacing the roof.  Staff and offenders will continue to have a safe and 
healthy environment.  A new roof will protect the building, equipment, and occupants from damage caused by leaks, collapse, 
or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$525,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  566,000 State Bldg Constr-State

Total  566,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30000937

WCCW:  W Bldg Roof

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  566,000 State Bldg Constr-State

Total  0  0  566,000  0 

Predesign

Design

Construction

9/1/2021 2/1/2022

6/1/2022 10/1/2022

 6,171Gross Square Feet:

 6,171Usable Square Feet:

100.0%Efficiency:

 50Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.27%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 32,853 5.8%  Construction Documents

 43,015 7.6%  Extra Services

 16,303 2.9%  Other Services

 8,842 1.6%  Design Services Contingency

 95,853 16.9%Consultant Services Total

 309,290 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 309,290 54.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 29,199 5.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 25,374 4.5%  Sales Tax

 346,562 61.3%Construction Contracts Total

 0 0.0%  Equipment
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Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30000937

WCCW:  W Bldg Roof

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 102,451 18.1%Other Costs Total

 20,856 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000883

WCC:  Security Electronics Improvements
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WCC:  Security Electronics Improvements

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

The purpose of this project for the Department of Corrections (DOC) is to replace the security electronics system at the 
Washington Corrections Center (WCC) to ensure safety for staff, offenders, and the community.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The Department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security systems at 
the older major institutions.  The study identified WCCs need to replace and improve the facility security electronic systems.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
The purpose of this project is to replace the security electronics system at WCC to ensure safety for staff, offenders, and the 
community.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefits of this project will be creating a reliable security electronics system for the facility.  Funding this project provides 
multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both 
design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WCC by replacing the security electronics systems.  Completing this project will 
reduce the risk of unreliable systems and reduce high risk of security problems during unplanned loss of security controls.  
Another benefit is to reduce maintenance backlog by replacing an old and outdated security system that will allow maintenance 
resources to focus on other critical maintenance issues.  The project will ensure a safe environment for staff, offenders and the 
community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$691,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  617,000 State Bldg Constr-State

Total  617,000  0  0  0  0 
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2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  617,000 State Bldg Constr-State

Total  0  0  617,000  0 

Predesign

Design

Construction

8/1/2021 2/1/2022

6/1/2022 10/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 326,819Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.63%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 26,239 4.3%  Construction Documents

 40,511 6.6%  Extra Services

 15,795 2.6%  Other Services

 9,589 1.6%  Design Services Contingency

 103,924 16.9%Consultant Services Total

 326,819 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 326,819 53.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 30,997 5.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 28,860 4.7%  Sales Tax

 368,388 59.8%Construction Contracts Total

 33,770 5.5%  Equipment
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Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30000883

WCC:  Security Electronics Improvements

 0 0.0%  Non Taxable Items

 2,514 0.4%  Sales Tax

 32,092 5.2%Equipment Total

 0 0.0%Art Work Total

 90,675 14.7%Other Costs Total

 21,502 3.5%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001149

AHCC: Re-Seam Flat Roofs
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Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add 
 

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) Old #2
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. Old #1
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? Old #4
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.
This request impacts the DOC operations at the xxx facility by repairing/replacing the xxx systems.
Select One
Roofing – Staff and offenders will continue to have a safe and healthy environment. A new roof will protect the building, 
equipment, and occupants from damage caused by leaks, collapse, or failure.
Heating, Ventilation, and Air Conditioning Systems – The immediate benefits of this project will be to provide an energy efficient 
and safe environment for staff and offenders at the facility. Old mechanical systems at the end of their useful life require 
excessive maintenance staff hours trying to repair the systems. The Department of Corrections’ Facility Condition Assessment 
Survey rated the HVAC system in poor condition (needs improvements-marginal or limited functionality) Completing this project 
will reduce the maintenance backlog and allow maintenance staff to work on other projects at the facility.
Exterior Enclosure including Doors and Windows - The facility will continue to be able to use the building for its intended use. 
Completing this project will ensure continued security and longevity of the building.
Electrical Systems - Completing this project will reduce the risk of unreliable electrical systems and reduce high risk of security 
problems during unplanned loss of power. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
electrical system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community.
Bathroom/Showers/Plumbing systems - The Department of Corrections’ Facility Condition Assessment Survey rated the 
plumbing system in poor condition (needs improvements-marginal or limited functionality). The repairs to water damage in 
those areas results in minimizing structural building repairs and reduce the risk of potential mold in building walls. Completing 
this project will reduce the maintenance backlog and allow plant maintenance staff to work on other critical projects at the 
facility.
Security Systems - Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems 
during unplanned loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
security system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community.
Domestic Water/Well System – Improve water quality relative to Washington State Department of Health guidelines and 
standards.
Communications – Completing this project will ensure reliable operational communications and reduce the maintenance 
backlog by replacing an old and outdated telecommunications system that will allow maintenance resources to focus on other 
critical maintenance issues.
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Fencing – Completing this project ensures a safe and secured environment for the community, staff and offenders. Completing 
this project will reduce the maintenance backlog and allow maintenance staff of projects at the facility.
Fire Alarm or Sprinkler System – The new/renovated system will ensure reliable response to events and provide better 
protection for staff and offenders during a fire. The project will ensure a safe environment for staff, offenders and the 
community.
General repair/renovation – The facility will continue to be able to use the space for its intended use. Repair/renovation will 
ensure continued longevity of the building.
Asphalt/Paving – Completing this project will ensure operations and accessibility is not hindered or unsafe.
Lighting - Completing this project will reduce the maintenance backlog by replacing an old outdated lighting system that will 
allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, 
offenders and the community.
Emergency Power - Completing this project will ensure reliable service to essential security, health care and operational needs 
during a power outage. It also reduces the maintenance backlog by replacing an old outdated emergency power system that 
will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for 
staff, offenders and the community.
Steam Distribution, Heating Water, Chilled Water - Completing this project will reduce the maintenance backlog by replacing an 
old ______________________ system that will allow maintenance resources to focus on other critical maintenance issues. The 
project will ensure a safe environment for staff, offenders and the community.
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?
There are no IT impacts.
or –
Completing this Security Electronics Network (SEN) project will result in additional IT related costs.
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?
$X,XXX,XXX in State Construction funds (057) are being requested for this project.
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are:
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency
- Improve Core Business Practices – Be good stewards of state resources and the environment
This project also supports the Goal Topics and Sub Topics for Results Washington of:
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,
- Safe People – Public Safety, and;
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions
Does not apply to this project.
9. Is there additional information you would like decision makers to know when evaluating this request?
Not at this time.
 
 
 
 

The Department of Corrections (DOC) requests…
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 SubProjects

SubProject Title: 

SubProject Number:  30001149

AHCC: Re-Seam Flat Roofs

Location

City:  Airway Heights County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  924,000 State Bldg Constr-State

Total  924,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  924,000 State Bldg Constr-State

Total  0  0  924,000  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000037

CRCC:  Irrigation Repair
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SubProject Title: 

SubProject Number:  30000037

CRCC:  Irrigation Repair

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This irrigation repair project by the Department of Corrections (DOC) at Coyote Ridge Corrections Center (CRCC) will replace 
the old and failing irrigation that was, over the years, spliced together to meet the camp's needs. By redoing the irrigation 
system, Coyote Ridge Corrections Center (CRCC) camp will have better coverage with less waste; the new system will have 
lower maintenance costs driven by breaking pipes that cause floods and damage to surrounding areas. This project will also 
reduce the areas that need to be watered by providing areas of “Zero” landscape.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The camp's irrigation piping is old and brittle, many pipes are breaking under the pressure - causing damage to the buildings 
and creating a high demand for maintenance work for repairs to the system and the buildings. This project will provide better 
control when the water is on, better control of where it is being used, for the system's run-time and will cut down on erosion from 
broken pipes. In addition, reconfiguring the system will create areas of “Zero” landscape to further help Coyote Ridge 
Corrections Center (CRCC) sustainability goals. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will redo the irrigation at Coyote Ridge Corrections Center (CRCC) camp, to provide better coverage in areas 
where water is needed while directing water away from buildings, protecting them from further deterioration and repair costs. In 
addition, the project will create areas of “Zero” landscape that are not watered to further help with Coyote Ridge Corrections 
Center (CRCC) sustainability goals.
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The project will reduce the occurrence of broken pipes, wasted water, building damage, and erosion. It will create a “Zero” 
landscape in some areas. It will be more sustainable, save on operating costs, save water, and save maintenance costs. 
Funding this project provides multiple economic benefits. It reduces long term costs by protecting expensive building 
equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. This project also provides 
contractor jobs through both design and construction services. 
 

4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup. 
This request impacts the DOC operations at the CRCC facility by repairing the irrigation systems.  The facility will continue to be 
able to use the irrigation system for its intended use. Repairing will ensure continued longevity of the system.
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?
There are no IT impacts.
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?
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CRCC:  Irrigation Repair
$X,XXX,XXX in State Construction funds (057) are being requested for this project.
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are:
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency
- Improve Core Business Practices – Be good stewards of state resources and the environment
This project also supports the Goal Topics and Sub Topics for Results Washington of:
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,
- Safe People – Public Safety, and;
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions
Does not apply to this project.
9. Is there additional information you would like decision makers to know when evaluating this request?
Not at this time.

Location

City:  Connell County:  Franklin Legislative District:  009

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  284,000 State Bldg Constr-State

Total  284,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  284,000 State Bldg Constr-State

Total  0  0  284,000  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000037

CRCC:  Irrigation Repair

Predesign

Design

Construction

9/1/2021 2/1/2022

3/1/2022 9/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 148,656Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

11.74%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 12,545 4.4%  Construction Documents

 24,581 8.7%  Extra Services

 11,958 4.2%  Other Services

 2,343 0.8%  Design Services Contingency

 48,677 17.2%Consultant Services Total

 148,656 Maximum Allowable Construction Cost(MACC)

 148,656 52.4%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 7,066 2.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 11,792 4.2%  Sales Tax

 159,198 56.1%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000037

CRCC:  Irrigation Repair

 0 0.0%Art Work Total

 65,492 23.1%Other Costs Total

 10,541 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000918

LCC:  Parking Lot & Roadway Erosion Control
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SubProject Title: 

SubProject Number:  30000918

LCC:  Parking Lot & Roadway Erosion Control

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project at Larch Corrections Center (LCC) will repair and coat the road and parking lot to 
provide erosion control and extend the life of the roadway and parking lot surfaces.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
Water intrusion in the road and parking lot is causing damage and leading to erosion in several locations.  This project will 
restore the surface of the parking lot to stop the erosion and extend the useful life of the paving.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project at LCC will improve the condition of the parking lot and road by repairing pot holes and laying down a coating to 
prevent water intrusion.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Restoring the condition of the road and parking lot to "adequate" and eliminating the erosion problems that will lead to more 
expensive repairs in the future if not corrected now.  Funding this project provides multiple economic benefits.  It reduces long 
term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff 
and offenders.  This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at LCC by repairing the parking lot and roadway coating.  Completing this project will 
ensure operations and accessibility is not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts.
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$449,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
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SubProject Title: 

SubProject Number:  30000918

LCC:  Parking Lot & Roadway Erosion Control
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Yacolt County:  Clark Legislative District:  018

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  449,000 State Bldg Constr-State

Total  449,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  449,000 State Bldg Constr-State

Total  0  0  449,000  0 
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 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000918

LCC:  Parking Lot & Roadway Erosion Control

Predesign

Design

Construction

7/1/2021 1/1/2022

5/1/2022 11/1/2022

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.22%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 29,458 6.6%  Construction Documents

 14,237 3.2%  Extra Services

 13,543 3.0%  Other Services

 2,602 0.6%  Design Services Contingency

 53,734 12.0%Consultant Services Total

 368,256 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 368,256 82.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 16,563 3.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 26,606 5.9%  Sales Tax

 372,141 82.8%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000918

LCC:  Parking Lot & Roadway Erosion Control

 0 0.0%Art Work Total

 7,049 1.6%Other Costs Total

 16,382 3.7%Project Management Total

Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.

SubProject Title: 

SubProject Number:  30000574

AHCC:  Shower Renovation in Bldgs K, L, and M
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SubProject Title: 

SubProject Number:  30000574

AHCC:  Shower Renovation in Bldgs K, L, and M

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will repair 21 damaged and leaking showers in three buildings at Airway 
Heights Corrections Center (AHCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
  
Shower tiles in these three (3) buildings are broken, resulting in damage to sub-floors and to some exterior wall surfaces.  The 
damage prevents proper cleaning, and mold and mildew are growing within the openings created by the missing tile, causing 
health concerns.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
This project will renovate the severely damaged shower walls and floors in buildings K, L, and M at AHCC.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Renovation will provide cleanable surfaces to promote healthy shower room surfaces and eliminate mold and mildew, the 
project will eliminate damage caused by the leaks, and improve the appearance and safety of the shower rooms.  Funding this 
project provides multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating 
costly emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through 
both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at AHCC by repairing the showers.  The Department of Corrections’ Facility Condition 
Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited functionality).  The 
repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of potential mold in 
building walls.  Completing this project will reduce the maintenance backlog and allow plant maintenance staff to work on other 
critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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$344,000 in State Construction funds (057) are being requested for this project. 
 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Airway Heights County:  Spokane Legislative District:  007

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  354,000 State Bldg Constr-State

Total  354,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30000574

AHCC:  Shower Renovation in Bldgs K, L, and M

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  354,000 State Bldg Constr-State

Total  0  0  354,000  0 

Predesign

Design

Construction

7/1/2021 1/1/2022

4/1/2022 10/1/2022

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.47%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 19,337 5.5%  Construction Documents

 0 0.0%  Extra Services

 8,870 2.5%  Other Services

 1,350 0.4%  Design Services Contingency

 27,978 7.9%Consultant Services Total

 235,923 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 235,923 66.6%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 11,213 3.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 20,820 5.9%  Sales Tax

 254,751 71.9%Construction Contracts Total

 0 0.0%  Equipment
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Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30000574

AHCC:  Shower Renovation in Bldgs K, L, and M

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 58,610 16.5%Other Costs Total

 12,914 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001033

WCCW: MSC Door Security Alarm Replacement

326



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30001033

WCCW: MSC Door Security Alarm Replacement

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project at the Washington Corrections Center for Women (WCCW) would replace 
existing exterior door alarm systems in the minimum campus living units.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The current door alarm systems are out of date and obsolete, posing a safety and security risk to staff, offenders, and the 
community.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
At WCCW, replace existing exterior door alarm systems in the minimum campus living units.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
Some of the present the door security alarm systems are obsolete and require out-of-production parts.  This project will replace 
obsolete systems, reduce maintenance, improve energy efficiency, and improve system reliability.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WCCW by replacing the door security alarm systems.  Completing this project will 
reduce the risk of unreliable systems and reduce high risk of security problems during unplanned loss of security controls.  
Another benefit is to reduce maintenance backlog by replacing an old and outdated security system that will allow maintenance 
resources to focus on other critical maintenance issues.  The project will ensure a safe environment for staff, offenders and the 
community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$333,000 in State Construction funds (057) are being requested for this project. 
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WCCW: MSC Door Security Alarm Replacement
 
 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  335,000 State Bldg Constr-State

Total  335,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30001033

WCCW: MSC Door Security Alarm Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  335,000 State Bldg Constr-State

Total  0  0  335,000  0 

Predesign

Design

Construction

9/1/2021 3/1/2022

5/1/2022 8/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 149,856Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.71%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 12,219 3.7%  Pre-Schematic Design Services

 16,484 4.9%  Construction Documents

 36,909 11.0%  Extra Services

 20,005 6.0%  Other Services

 8,185 2.4%  Design Services Contingency

 89,013 26.6%Consultant Services Total

 149,856 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 149,856 44.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 14,148 4.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 12,295 3.7%  Sales Tax

 167,923 50.1%Construction Contracts Total

 0 0.0%  Equipment
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Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30001033

WCCW: MSC Door Security Alarm Replacement

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 65,794 19.6%Other Costs Total

 12,467 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001150

AHCC: Vinyl Comp Tile and Cove Base Replacement
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Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add 
 

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) Old #2
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. Old #1
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? Old #4
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.
This request impacts the DOC operations at the xxx facility by repairing/replacing the xxx systems.
Select One
Roofing – Staff and offenders will continue to have a safe and healthy environment. A new roof will protect the building, 
equipment, and occupants from damage caused by leaks, collapse, or failure.
Heating, Ventilation, and Air Conditioning Systems – The immediate benefits of this project will be to provide an energy efficient 
and safe environment for staff and offenders at the facility. Old mechanical systems at the end of their useful life require 
excessive maintenance staff hours trying to repair the systems. The Department of Corrections’ Facility Condition Assessment 
Survey rated the HVAC system in poor condition (needs improvements-marginal or limited functionality) Completing this project 
will reduce the maintenance backlog and allow maintenance staff to work on other projects at the facility.
Exterior Enclosure including Doors and Windows - The facility will continue to be able to use the building for its intended use. 
Completing this project will ensure continued security and longevity of the building.
Electrical Systems - Completing this project will reduce the risk of unreliable electrical systems and reduce high risk of security 
problems during unplanned loss of power. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
electrical system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community.
Bathroom/Showers/Plumbing systems - The Department of Corrections’ Facility Condition Assessment Survey rated the 
plumbing system in poor condition (needs improvements-marginal or limited functionality). The repairs to water damage in 
those areas results in minimizing structural building repairs and reduce the risk of potential mold in building walls. Completing 
this project will reduce the maintenance backlog and allow plant maintenance staff to work on other critical projects at the 
facility.
Security Systems - Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems 
during unplanned loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
security system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community.
Domestic Water/Well System – Improve water quality relative to Washington State Department of Health guidelines and 
standards.
Communications – Completing this project will ensure reliable operational communications and reduce the maintenance 
backlog by replacing an old and outdated telecommunications system that will allow maintenance resources to focus on other 
critical maintenance issues.
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Fencing – Completing this project ensures a safe and secured environment for the community, staff and offenders. Completing 
this project will reduce the maintenance backlog and allow maintenance staff of projects at the facility.
Fire Alarm or Sprinkler System – The new/renovated system will ensure reliable response to events and provide better 
protection for staff and offenders during a fire. The project will ensure a safe environment for staff, offenders and the 
community.
General repair/renovation – The facility will continue to be able to use the space for its intended use. Repair/renovation will 
ensure continued longevity of the building.
Asphalt/Paving – Completing this project will ensure operations and accessibility is not hindered or unsafe.
Lighting - Completing this project will reduce the maintenance backlog by replacing an old outdated lighting system that will 
allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, 
offenders and the community.
Emergency Power - Completing this project will ensure reliable service to essential security, health care and operational needs 
during a power outage. It also reduces the maintenance backlog by replacing an old outdated emergency power system that 
will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for 
staff, offenders and the community.
Steam Distribution, Heating Water, Chilled Water - Completing this project will reduce the maintenance backlog by replacing an 
old ______________________ system that will allow maintenance resources to focus on other critical maintenance issues. The 
project will ensure a safe environment for staff, offenders and the community.
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?
There are no IT impacts.
or –
Completing this Security Electronics Network (SEN) project will result in additional IT related costs.
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?
$X,XXX,XXX in State Construction funds (057) are being requested for this project.
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are:
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency
- Improve Core Business Practices – Be good stewards of state resources and the environment
This project also supports the Goal Topics and Sub Topics for Results Washington of:
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,
- Safe People – Public Safety, and;
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions
Does not apply to this project.
9. Is there additional information you would like decision makers to know when evaluating this request?
Not at this time.
 
 
 
 

The Department of Corrections (DOC) requests…
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SubProject Title: 

SubProject Number:  30001150

AHCC: Vinyl Comp Tile and Cove Base Replacement

Location

City:  Airway Heights County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  432,000 State Bldg Constr-State

Total  432,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  432,000 State Bldg Constr-State

Total  0  0  432,000  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000916

CBCC:  Kitchen & Dining Room Floors
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SubProject Number:  30000916

CBCC:  Kitchen & Dining Room Floors

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project replaces old, worn-out and unsafe flooring in the heavy traffic areas of the 
kitchen, serving lines, and dining halls at Clallam Bay Corrections Center (CBCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
The kitchen and dining room floors are worn and failing and are a safety hazard for offenders and staff.  The floors have 
deteriorated to the point that they can no longer be repaired or maintained.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project at CBCC replaces old flooring in the kitchen, serving lines, and dining halls that have worn-out and cannot be 
repaired.  The old flooring tile is unsafe for offenders and staff.  The tiles will be removed and the concrete below will have the 
surface refinished in place of tiles or other floor material.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project would return the floors to good condition and eliminate the safety hazard.  Funding this project provides multiple 
economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly emergency 
repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both design and 
construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at CBCC by repairing the floors.  The facility will continue to be able to use the space 
for its intended use.  Repair/renovation will ensure continued longevity of the building.  Completing this project will ensure 
operations and accessibility is not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$675,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Forks County:  Clallam Legislative District:  024

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  709,000 State Bldg Constr-State

Total  709,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30000916

CBCC:  Kitchen & Dining Room Floors

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  709,000 State Bldg Constr-State

Total  0  0  709,000  0 

Predesign

Design

Construction

10/1/2021 3/1/2022

5/1/2022 11/1/2022

 12,000Gross Square Feet:

 12,000Usable Square Feet:

100.0%Efficiency:

 42Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.94%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 49,866 7.0%  Construction Documents

 0 0.0%  Extra Services

 22,795 3.2%  Other Services

 3,629 0.5%  Design Services Contingency

 75,336 10.6%Consultant Services Total

 501,281 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 501,281 70.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 47,324 6.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 43,728 6.2%  Sales Tax

 564,292 79.6%Construction Contracts Total

 0 0.0%  Equipment
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Escalated Cost % of Project

Equipment

SubProject Title: 

SubProject Number:  30000916

CBCC:  Kitchen & Dining Room Floors

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 44,059 6.2%Other Costs Total

 25,645 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000935

CRCC:  Storm Drainage
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SubProject Number:  30000935

CRCC:  Storm Drainage

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project at Coyote Ridge Corrections Center's (CRCC) will install storm drainage 
channels and dry well, move HVAC and duct work to a dry area to mitigate the hazard of electrocution for staff and ensure the 
operability of the electrical system.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
During heavy rains and snow melts, water runs off three large roofs and down the sidewalks, and then collects in front of Power 
Alley - the electrical service entrance and power distribution center for CRCC, posing a serious electrocution hazard for 
personnel working in the area due to water running into the electric switch gear.  This storm drain system will remove the runoff 
from these 3 large roofs and eliminate the electrocution hazard.  Maintenance staff have tried channeling the runoff in other 
directions with no success.  The sidewalks surrounding Power Alley provide a perfect stream year round.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will provide necessary storm drain improvements at CRCC "Power Alley" by excavating a 12’ hole, 6 feet in 
diameter, move the dirt to another site and fill with 3 feet of 2-inch crushed rock in the bottom. Install a 10’ by 4’ dry well and fill 
sides with 2-inch crushed rock.  Cover with a 24” ring and grade topsoil to the top level of ring.  Relocate HVAC, concrete pad 
and duct work 4’ to the west of the affected buildings.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
This project will manage the runoff, properly channeling it to drain into the dry well and disperse into the ground, it will eliminate 
the serious hazard of mixing water with high voltage electrical equipment, make the prison's electrical system safer and more 
reliable, improve staff safety, eliminate a liability, and save maintenance and operating costs.  Funding this project provides 
multiple economic benefits.  It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders.  This project also provides contractor jobs through both 
design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at CRCC by repairing the storm drainage systems. Improve water quality relative to 
Washington State Department of Health guidelines and standards.  The facility will continue to be able to use the space for its 
intended use.  Repair/renovation will ensure continued longevity of the surrounding buildings. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
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There are no IT impacts. 
 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$131,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Connell County:  Franklin Legislative District:  009

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None
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CRCC:  Storm Drainage

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  135,000 State Bldg Constr-State

Total  135,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  135,000 State Bldg Constr-State

Total  0  0  135,000  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000865

LCC:  Perimeter Fence Security
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SubProject Number:  30000865

LCC:  Perimeter Fence Security

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) installs security upgrades to the existing perimeter security fence, gates, 
and locking hardware at Larch Corrections Center (LCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
As a result of an escape from the secure confines of LCC, a Critical Incident Review (CIR) was performed.  As part of the 
review the LCC perimeter security fence was inspected by the CIR team and it was noted that several areas of concern needed 
to be immediately addressed.  Several of the existing man gates locking hardware was not sufficient to ensure security because 
the gates could be compromised by using extreme force.  Several of the vehicle gates locking devices could be compromised 
when place under extreme force.  All vehicle gates are two-piece hinged gates, which creates an automatic weak point in the 
razor ribbon where the two gates meet.  Through investigation it was identified that the escapees used this weak point as their 
escape route.  Only portions of the security fencing around the Maintenance Compound and Multipurpose Buildings have two 
rows of razor ribbon and none of the fencing around the Extended Family Visiting centers has razor ribbon.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will install a 4-foot wide razor mat material at the top portion of the entire perimeter security fence; remove the 
existing hinged two-piece vehicle gates and install one-piece sliding vehicle gates with appropriate locking hardware.  It will 
replace the existing man gates and install upgraded locking hardware, and install additional razor ribbon on the security fence 
at the Multipurpose and Extended Family Visiting centers.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
The security hardware upgrades to the perimeter fence and gate security will provide a higher level of security against offender 
escapes and increase public protection.  Funding this project provides multiple economic benefits.  It reduces long term costs 
by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and 
offenders.  This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at LCC by replacing the perimeter fence security systems.  Completing this project 
will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned loss of security controls.  
Another benefit is to reduce maintenance backlog by replacing an old and outdated security system that will allow maintenance 
resources to focus on other critical maintenance issues.  The project will ensure a safe environment for staff, offenders and the 
community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
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OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$424,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Yacolt County:  Clark Legislative District:  018

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None
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Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  415,000 State Bldg Constr-State

Total  415,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  415,000 State Bldg Constr-State

Total  0  0  415,000  0 

Predesign

Design

Construction

9/1/2021 1/1/2022

4/1/2022 9/1/2022

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.33%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 23,882 5.8%  Construction Documents

 13,504 3.3%  Extra Services

 13,414 3.2%  Other Services

 2,429 0.6%  Design Services Contingency

 50,384 12.1%Consultant Services Total

 294,283 Maximum Allowable Construction Cost(MACC)

 294,283 70.9%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Construction Contracts

SubProject Title: 

SubProject Number:  30000865

LCC:  Perimeter Fence Security

 13,971 3.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 22,467 5.4%  Sales Tax

 314,249 75.7%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 35,166 8.5%Other Costs Total

 15,190 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001151

AHCC: Replace Expansion Joints on Water Lines
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Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add 
 

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) Old #2
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. Old #1
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? Old #4
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.
This request impacts the DOC operations at the xxx facility by repairing/replacing the xxx systems.
Select One
Roofing – Staff and offenders will continue to have a safe and healthy environment. A new roof will protect the building, 
equipment, and occupants from damage caused by leaks, collapse, or failure.
Heating, Ventilation, and Air Conditioning Systems – The immediate benefits of this project will be to provide an energy efficient 
and safe environment for staff and offenders at the facility. Old mechanical systems at the end of their useful life require 
excessive maintenance staff hours trying to repair the systems. The Department of Corrections’ Facility Condition Assessment 
Survey rated the HVAC system in poor condition (needs improvements-marginal or limited functionality) Completing this project 
will reduce the maintenance backlog and allow maintenance staff to work on other projects at the facility.
Exterior Enclosure including Doors and Windows - The facility will continue to be able to use the building for its intended use. 
Completing this project will ensure continued security and longevity of the building.
Electrical Systems - Completing this project will reduce the risk of unreliable electrical systems and reduce high risk of security 
problems during unplanned loss of power. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
electrical system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community.
Bathroom/Showers/Plumbing systems - The Department of Corrections’ Facility Condition Assessment Survey rated the 
plumbing system in poor condition (needs improvements-marginal or limited functionality). The repairs to water damage in 
those areas results in minimizing structural building repairs and reduce the risk of potential mold in building walls. Completing 
this project will reduce the maintenance backlog and allow plant maintenance staff to work on other critical projects at the 
facility.
Security Systems - Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems 
during unplanned loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
security system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community.
Domestic Water/Well System – Improve water quality relative to Washington State Department of Health guidelines and 
standards.
Communications – Completing this project will ensure reliable operational communications and reduce the maintenance 
backlog by replacing an old and outdated telecommunications system that will allow maintenance resources to focus on other 
critical maintenance issues.
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Fencing – Completing this project ensures a safe and secured environment for the community, staff and offenders. Completing 
this project will reduce the maintenance backlog and allow maintenance staff of projects at the facility.
Fire Alarm or Sprinkler System – The new/renovated system will ensure reliable response to events and provide better 
protection for staff and offenders during a fire. The project will ensure a safe environment for staff, offenders and the 
community.
General repair/renovation – The facility will continue to be able to use the space for its intended use. Repair/renovation will 
ensure continued longevity of the building.
Asphalt/Paving – Completing this project will ensure operations and accessibility is not hindered or unsafe.
Lighting - Completing this project will reduce the maintenance backlog by replacing an old outdated lighting system that will 
allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, 
offenders and the community.
Emergency Power - Completing this project will ensure reliable service to essential security, health care and operational needs 
during a power outage. It also reduces the maintenance backlog by replacing an old outdated emergency power system that 
will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for 
staff, offenders and the community.
Steam Distribution, Heating Water, Chilled Water - Completing this project will reduce the maintenance backlog by replacing an 
old ______________________ system that will allow maintenance resources to focus on other critical maintenance issues. The 
project will ensure a safe environment for staff, offenders and the community.
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?
There are no IT impacts.
or –
Completing this Security Electronics Network (SEN) project will result in additional IT related costs.
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?
$X,XXX,XXX in State Construction funds (057) are being requested for this project.
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are:
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency
- Improve Core Business Practices – Be good stewards of state resources and the environment
This project also supports the Goal Topics and Sub Topics for Results Washington of:
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,
- Safe People – Public Safety, and;
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions
Does not apply to this project.
9. Is there additional information you would like decision makers to know when evaluating this request?
Not at this time.
 
 
 
 

The Department of Corrections (DOC) requests…
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Location

City:  Airway Heights County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  252,000 State Bldg Constr-State

Total  252,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  252,000 State Bldg Constr-State

Total  0  0  252,000  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000936

CRCC:  Muffin Monster MSU
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Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project will install a sewer muffin monster in the main sewer line at Coyote Ridge 
Corrections Center (CRCC) Management Supervision Unit (MSU).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
  
Department of Corrections (DOC) employees are mandated to do everything possible to mitigate potential safety hazards.  
Doing any confined space entries are certainly defined as a potential safety hazard.  This would also create good will with the 
City of Connell.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
Install a sewer muffin monster in the main sewer line at CRCC MSU.  Presently there is a bar screen in place which plugs 
regularly, requiring maintenance costs.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
At the present time, the bar screen needs cleaned out on a weekly basis.  This is a difficult process, which regularly requires 
confined space entry by staff and or inmates. Installation of a muffin monster would stop any confined space entries.  Items that 
now get through the bar screen, regularly clog the City of Connell's sewer ejector pumps for the main line.  This requires the city 
maintenance crew to pull and clean the pumps.  Funding this project provides multiple economic benefits.  It reduces long term 
costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and 
offenders.  This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at CRCC by replacing the MSU Muffin Monster.  The Department of Corrections’ 
Facility Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality).  The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls.  Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
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matching federal, state, local, or private funds?  
 
$329,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Connell County:  Franklin Legislative District:  009

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  349,000 State Bldg Constr-State

Total  349,000  0  0  0  0 
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2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  349,000 State Bldg Constr-State

Total  0  0  349,000  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001040

LCC: Access Road Chip Seal
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Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

Add
Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) Old #2
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. Old #1
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? Old #4
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.
This request impacts the DOC operations at the xxx facility by repairing/replacing the xxx systems.
Select One
Roofing – Staff and offenders will continue to have a safe and healthy environment. A new roof will protect the building, 
equipment, and occupants from damage caused by leaks, collapse, or failure.
Heating, Ventilation, and Air Conditioning Systems – The immediate benefits of this project will be to provide an energy efficient 
and safe environment for staff and offenders at the facility. Old mechanical systems at the end of their useful life require 
excessive maintenance staff hours trying to repair the systems. The Department of Corrections’ Facility Condition Assessment 
Survey rated the HVAC system in poor condition (needs improvements-marginal or limited functionality) Completing this project 
will reduce the maintenance backlog and allow maintenance staff to work on other projects at the facility.
Exterior Enclosure including Doors and Windows - The facility will continue to be able to use the building for its intended use. 
Completing this project will ensure continued security and longevity of the building.
Electrical Systems - Completing this project will reduce the risk of unreliable electrical systems and reduce high risk of security 
problems during unplanned loss of power. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
electrical system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community.
Bathroom/Showers/Plumbing systems - The Department of Corrections’ Facility Condition Assessment Survey rated the 
plumbing system in poor condition (needs improvements-marginal or limited functionality). The repairs to water damage in 
those areas results in minimizing structural building repairs and reduce the risk of potential mold in building walls. Completing 
this project will reduce the maintenance backlog and allow plant maintenance staff to work on other critical projects at the 
facility.
Security Systems - Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems 
during unplanned loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
security system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community.
Domestic Water/Well System – Improve water quality relative to Washington State Department of Health guidelines and 
standards.
Communications – Completing this project will ensure reliable operational communications and reduce the maintenance 
backlog by replacing an old and outdated telecommunications system that will allow maintenance resources to focus on other 
critical maintenance issues.
Fencing – Completing this project ensures a safe and secured environment for the community, staff and offenders. Completing 
this project will reduce the maintenance backlog and allow maintenance staff of projects at the facility.
Fire Alarm or Sprinkler System – The new/renovated system will ensure reliable response to events and provide better 
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protection for staff and offenders during a fire. The project will ensure a safe environment for staff, offenders and the 
community.
General repair/renovation – The facility will continue to be able to use the space for its intended use. Repair/renovation will 
ensure continued longevity of the building.
Asphalt/Paving – Completing this project will ensure operations and accessibility is not hindered or unsafe.
Lighting - Completing this project will reduce the maintenance backlog by replacing an old outdated lighting system that will 
allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, 
offenders and the community.
Emergency Power - Completing this project will ensure reliable service to essential security, health care and operational needs 
during a power outage. It also reduces the maintenance backlog by replacing an old outdated emergency power system that 
will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for 
staff, offenders and the community.
Steam Distribution, Heating Water, Chilled Water - Completing this project will reduce the maintenance backlog by replacing an 
old ______________________ system that will allow maintenance resources to focus on other critical maintenance issues. The 
project will ensure a safe environment for staff, offenders and the community.
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?
There are no IT impacts.
or –
Completing this Security Electronics Network (SEN) project will result in additional IT related costs.
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?
$X,XXX,XXX in State Construction funds (057) are being requested for this project.
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are:
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency
- Improve Core Business Practices – Be good stewards of state resources and the environment
This project also supports the Goal Topics and Sub Topics for Results Washington of:
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,
- Safe People – Public Safety, and;
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions
Does not apply to this project.
9. Is there additional information you would like decision makers to know when evaluating this request?
Not at this time.
 
 
 
 
 
The Department of Corrections (DOC) requests…

Location

City:  Unincorporated County:  Clark Legislative District:  018
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Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  596,000 State Bldg Constr-State

Total  596,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  596,000 State Bldg Constr-State

Total  0  0  596,000  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000894

WSP:  EC Inmate Activity Center
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Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will Resurface the badly worn East Complex (EC) Inmate Activities Center 
(IAC) gym floor at the Washington State Penitentiary (WSP).

Project Summary

Project Description

 1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
  
The gymnasium floor is badly worn due to heavy usage over time.  There are areas on the floor where the upper layer of the 
surface has peeled off, creating and trip/slip hazard on the sport courts.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
  
The tartan floor in the East Complex Inmate Activities Center (IAC) gym is badly worn and needs resurfacing.  Completion of 
this project would resurface the floor and remove the current slip/trip hazard.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefits of resurfacing the gym floor would be to preserve the life of the floor and prevent expensive future replacement 
costs in the future.  It will also prevent injuries by providing a safer surface for athletics and other events conducted in this 
facility.  Funding this project provides multiple economic benefits.  It reduces long term costs by protecting expensive building 
equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders.  This project also provides 
contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WSP by repairing the IAC gym floor.  The facility will continue to be able to use the 
space for its intended use.  Repair/renovation will ensure continued longevity of the building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$269,000 in State Construction funds (057) are being requested for this project. 
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SubProject Number:  30000894

WSP:  EC Inmate Activity Center
 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities.  The objectives and strategies are: 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Not at this time.

Location

City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  298,000 State Bldg Constr-State

Total  298,000  0  0  0  0 
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2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  298,000 State Bldg Constr-State

Total  0  298,000  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001152

AHCC: Replace Underground Fuel Tank Monitoring System

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add

Location

City:  Airway Heights County:  Spokane Legislative District:  006

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  105,000 State Bldg Constr-State

Total  105,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  105,000 State Bldg Constr-State

Total  0  105,000  0  0 
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AHCC: Replace Underground Fuel Tank Monitoring System
Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001153

LCC: Wastewater Sand Filter Plate Replacement

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add

Location

City:  Yacolt County:  Clark Legislative District:  018

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  219,000 State Bldg Constr-State

Total  219,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  219,000 State Bldg Constr-State

Total  0  219,000  0  0 

Operating Impacts

No Operating Impact
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SubProject Number:  30000162

WCCW: Replace C Bldg (MI School) Electrical System

Starting Fiscal Year: 2025

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will upgrade power available to the main institution C building (education) 
at Washington Corrections Center for Women (WCCW).

Project Summary

Project Description

1. What is the proposed project? 
 
Upgrade electrical system in C building (education).  
 
2. What opportunity or problem is driving this request?  
 
The building is operating with limited power that is often interrupted. For example, offender workers cannot run a floor scrubber 
during programming hours because the circuit breaker trips for the entire building.  
 
3. How does the project support the agency and statewide results?

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  875,000 State Bldg Constr-State

Total  875,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  875,000 State Bldg Constr-State

Total  0  875,000  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000162

WCCW: Replace C Bldg (MI School) Electrical System

Predesign

Design

Construction

9/1/2024 1/1/2025

4/1/2025 10/1/2025

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 526,110Escalated MACC Cost per Sq. Ft.:

Other Schedule C ProjectsConstruction Type:

YesIs this a remodel?

CA/E Fee Class:

12.50%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 13,276 1.5%  Pre-Schematic Design Services

 41,416 4.7%  Construction Documents

 46,680 5.3%  Extra Services

 21,668 2.5%  Other Services

 13,216 1.5%  Design Services Contingency

 143,376 16.4%Consultant Services Total

 526,110 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 526,110 60.1%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 75,020 8.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 45,164 5.2%  Sales Tax

 616,849 70.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000162

WCCW: Replace C Bldg (MI School) Electrical System

 0 0.0%Art Work Total

 82,778 9.5%Other Costs Total

 32,156 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000943

WCCW:  Bldg U Electrical System Upgrade
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SubProject Number:  30000943

WCCW:  Bldg U Electrical System Upgrade

Starting Fiscal Year: 2025

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) is to upgrade the electrical system in building U (gymnasium) at 
Washington Corrections Center for Women (WCCW).

Project Summary

Project Description

1. What is the proposed project?  
 
Upgrade electrical system in the gymnasium at WCCW. 
 
2. What opportunity or problem is driving this request?  
 
Breakers trip when using coffee pots in offices or when running vacuum cleaner. 
 
3. How does the project support the agency and statewide results?  
 
4. What are the specific benefits of this project?  
 
Keeping electrical circuits under maximum load.  Funding this project provides multiple economic benefits. It reduces long term 
costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and 
offenders. This project also provides contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded? 
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
Engineering assistance required to determine options. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project.

Location

City:  Gig Harbor County:  Pierce Legislative District:  026
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Project Type

SubProject Title: 

SubProject Number:  30000943

WCCW:  Bldg U Electrical System Upgrade

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  185,000 State Bldg Constr-State

Total  185,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  185,000 State Bldg Constr-State

Total  0  185,000  0  0 

Predesign

Design

Construction

9/1/2024 2/1/2025

3/1/2025 6/1/2025

 12,320Gross Square Feet:

 0Usable Square Feet:

0.0%Efficiency:

 12Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.84%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 15,173 8.2%  Construction Documents

 0 0.0%  Extra Services

 6,926 3.8%  Other Services

 993 0.5%  Design Services Contingency

 20,705 11.2%Consultant Services Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000943

WCCW:  Bldg U Electrical System Upgrade
 143,380 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 143,380 77.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 6,375 3.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 10,577 5.7%  Sales Tax

 144,452 78.3%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 12,706 6.9%Other Costs Total

 6,699 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000847

MCC:  TRU Support Building Replace HVAC
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MCC:  TRU Support Building Replace HVAC

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

Replace remaining original rooftop equipment; make minor modifications to supporting vent work at Monroe Correctional 
Complex (MCC).

Project Summary

Project Description

1. What is the proposed project?  
 
Replace remaining original HVAC equipment at Monroe Correctional Complex (MCC). 
 
2. What opportunity or problem is driving this request?  
 
Roof-mounted HVAC equipment has begun to fail. It has exceeded expected service life by 10 years. 
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
Reduced energy costs using more efficient equipment, functioning heating, and ventilation.  Funding this project provides 
multiple economic benefits. It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders. This project also provides contractor jobs through both 
design and construction services. 
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded? 
 
Not applicable  
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7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
Existing equipment is no longer manufactured and is not as efficient as modern equipment. If the system fails, maintenance 
shops and industries may be closed by Labor & Industries. 
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project. 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  434,000 State Bldg Constr-State

Total  434,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  434,000 State Bldg Constr-State

Total  0  434,000  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000847

MCC:  TRU Support Building Replace HVAC

Predesign

Design

Construction

9/1/2023 5/1/2024

6/1/2024 6/1/2025

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

14.44%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 28,034 6.5%  Construction Documents

 0 0.0%  Extra Services

 12,917 3.0%  Other Services

 1,913 0.4%  Design Services Contingency

 39,518 9.1%Consultant Services Total

 271,060 Maximum Allowable Construction Cost(MACC)

 271,060 62.4%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 12,619 2.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 24,062 5.5%  Sales Tax

 285,601 65.7%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000847

MCC:  TRU Support Building Replace HVAC

 0 0.0%Art Work Total

 93,345 21.5%Other Costs Total

 15,993 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001154

WCCW: Non-skid Shower Floors

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  15,000 State Bldg Constr-State

Total  15,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30001154

WCCW: Non-skid Shower Floors

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  15,000 State Bldg Constr-State

Total  0  15,000  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000818

WSP:  WC Control Upgrade
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SubProject Number:  30000818

WSP:  WC Control Upgrade

Starting Fiscal Year: 2025

Project Class: Preservation
  8Agency Priority:

The purpose of this project for the Department of Corrections (DOC) is to add some needed features to the security controls in 
the west complex.

Project Summary

Project Description

1. What is the proposed project? 
 
The Purpose of this project is to add functions to the west complex security control. The following need to be provided:
Surrender control
Stitching
Disable push button in the tower
Recreation room and shower check icons
Cell chase check icon
Roof check icon
Door Master Rest icon
Operation has control of the food cart gate in front of the kitchen
Interlock for doors leading to buildings D, E, F and G recreation yards
Paging zones
Superintendents and Associate Superintendents video work stations
Split screen in Intensive Management Unit Sergeants office and view video historical files
Card readers
Tracking issuance of tools
        ·Closed Circuit Television monitors in Intensive Management Unit control rooms
2. What opportunity or problem is driving this request?  
 
This project is necessary for the safe and secure operation of the west complex. The problem being addressed is the inability 
for staff to run movement gates and cell gates with all the functions necessary for the orderly operation of the facility. This is 
needed for the safety and security of staff offenders and the public. The anticipated results from this project are a fully 
functional system that allows for the orderly operation of the west complex and the safety and security of staff offenders and the 
public. The consequences for not doing this project are the possibility of escape, staff, offenders, and visitors safety and the 
inability to have a fully functional security control system. 
 
3. How does the project support the agency and statewide results? 
 
4. What are the specific benefits of this project? 
 
The specific benefit of this project is to have a control system that is fully functional, improve the safety and security for staff 
offenders and the public. The investment will buy the additional functions that are needed to run the west complex in a safe, 
secure, and functional operation. This project will reduce the deferred maintenance at the facility. This project will change the 
facility from “needs improvement” to “superior”. This project will extend the life of the system.  Funding this project provides 
multiple economic benefits. It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders. This project also provides contractor jobs through both 
design and construction services. 
 
5. How will clients be affected and services change if this project is funded? 
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WSP:  WC Control Upgrade
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded? 
 
Not applicable 
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative? 
 
The best option is to add necessary features to the security controls in the west complex. The alternative would be to continue 
to repair the old system until it is no longer repairable or the life safety issue becomes such that we cannot operate the facility. 
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project.

Location

City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  675,000 State Bldg Constr-State

Total  675,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  675,000 State Bldg Constr-State

Total  0  675,000  0  0 
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 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000818

WSP:  WC Control Upgrade

Predesign

Design

Construction

8/1/2024 2/1/2025

2/1/2025 6/1/2025

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 339,600Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.65%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 39,606 5.9%  Construction Documents

 60,017 8.9%  Extra Services

 52,084 7.7%  Other Services

 14,397 2.1%  Design Services Contingency

 157,279 23.3%Consultant Services Total

 339,600 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 339,600 50.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 31,840 4.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 31,172 4.6%  Sales Tax

 381,412 56.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000818

WSP:  WC Control Upgrade

 0 0.0%Art Work Total

 111,575 16.5%Other Costs Total

 24,828 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001092

WCC: Replace Steam Plant Deaerator Tank
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SubProject Title: 

SubProject Number:  30001092

WCC: Replace Steam Plant Deaerator Tank

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

The purpose of the project is to replace the Steam Plant's existing 50 year old Deaerator (DA)Tank with a new DA Tank.
Project Summary

Project Description

1. What is the proposed project? 
 
The purpose of the project is to replace the Steam Plant's existing 50 year old Deaerator (DA)Tank with a new DA Tank. 
 
2. What is the business problem driving this request? 
 
The benefits of this project will create a safe and secure environment with for staff offenders that work in the steam plant area. 
Also if the steam plant is down it will greatly affect the overall operation of the Washington Corrections Center. Without steam 
heating, hot water, the laundry and kitchen would be affected. 
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project? 
 
This equipment has been in service for fifty years and has exceeded it's life expectancy. The DA tank preheats the feed water 
and removes free oxygen and other non-condensable gases from the feed-water which prevents corrosion pitting of the boilers. 
These tanks can develop microscopic cracks that can lead to catastrophic failure. DOC needs to plan for replacement of this 
old tank as a catastrophic failure of the tank would damage the steam plant to the point that it would be inoperable and the 
building itself would suffer structural damage including but not limited to collapsing of buildings the walls and roof as well as 
significant damage or destruction of the boilers and auxiliary equipment and systems. Moreover, any offenders or staff in the 
vicinity would be killed and/or seriously injured by the explosion. Moreover, the tank is so old that replacement parts are 
unavailable and can not be duplicated in a machine shop. 
 
5. How will clients be affected and services change if this project is funded? 
 
The immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. Excessive maintenance staff hours are used annually in trying to repair the systems. The Department of Corrections’ 
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SubProject Title: 

SubProject Number:  30001092

WCC: Replace Steam Plant Deaerator Tank
Facility Condition Assessment Survey rated the de-aerator system in poor condition (needs improvements-marginal or limited 
functionality) Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other projects 
at the facility. 
 
6. How will the other state programs or units of government be affected if this project is funded? 
 
Not applicable. 
 
7. What is the impact on the state’s operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. What is the best option or alternative?  
 
No other options are available. This equipment has reached the point where further preservation is not possible because of the 
lack of available replacement parts and age of the vessel proper. This equipment has surpassed its life expectancy and its 
being replaced would maintain the safety, integrity, and reliability of the steam plant. 
 
9. What is the agency proposed funding strategy for the project? 
 
State bond funds are being requested for this project. 

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  751,000 State Bldg Constr-State

Total  751,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  751,000 State Bldg Constr-State

Total  0  751,000  0  0 

Operating Impacts
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SubProject Title: 

SubProject Number:  30001092

WCC: Replace Steam Plant Deaerator Tank

No Operating Impact

SubProject Title: 

SubProject Number:  30001155

WCCW: CCU Climate Control for Staff Offices

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  250,000 State Bldg Constr-State

Total  250,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  250,000 State Bldg Constr-State

Total  0  250,000  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000959

MCC:  SOU Replace HVAC Controls
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SubProject Title: 

SubProject Number:  30000959

MCC:  SOU Replace HVAC Controls

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

This project replaces existing controls and commission HVAC system at Monroe Correctional Complex Sex Offender Unit 
(MCC/SOU).

Project Summary

Project Description

1. What is the proposed project? 
 
Replace pneumatic HVAC control system at Monroe Correctional Complex Sex Offender Unit (MCC/SOU). 
 
2. What opportunity or problem is driving this request? 
 
Existing system is mostly not operational and disconnected because of broken parts which have not been manufactured for 30 
years. HVAC systems are currently manually controlled, which is not efficient and wastes energy. 
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure, 
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project? 
 
Proper integration of HVAC system into fire safety system; better control of environment for offenders in this unit, who are 
medically sensitive to ambient temperatures; more efficient and less expensive use of energy.  Funding this project provides 
multiple economic benefits. It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders. This project also provides contractor jobs through both 
design and construction services.  
 
5. How will clients be affected and services change if this project is funded? 
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded? 
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 SubProjects

SubProject Title: 

SubProject Number:  30000959

MCC:  SOU Replace HVAC Controls
Not applicable 
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative? 
 
This is the only alternative to continuing to manually control the HVAC system. Manual control wastes energy and does not 
allow fire safety systems to operate properly. 
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project. 
 
 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  973,000 State Bldg Constr-State

Total  973,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  973,000 State Bldg Constr-State

Total  0  973,000  0  0 
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 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000959

MCC:  SOU Replace HVAC Controls

Predesign

Design

Construction

9/1/2023 5/1/2024

6/1/2024 6/1/2025

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 661,492Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.80%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 67,557 6.9%  Construction Documents

 26,797 2.8%  Extra Services

 31,129 3.2%  Other Services

 11,746 1.2%  Design Services Contingency

 126,974 13.1%Consultant Services Total

 661,492 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 661,492 68.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 60,748 6.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 61,477 6.3%  Sales Tax

 729,704 75.0%Construction Contracts Total

 21,578 2.2%  Equipment

 0 0.0%  Non Taxable Items

 2,322 0.2%  Sales Tax

 27,560 2.8%Equipment Total
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 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000959

MCC:  SOU Replace HVAC Controls

 0 0.0%Art Work Total

 54,762 5.6%Other Costs Total

 34,118 3.5%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001156

WCCW: MI Kitchen Ceiling Tile Replacement

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  63,000 State Bldg Constr-State

Total  63,000  0  0  0  0 
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 SubProjects

SubProject Title: 

SubProject Number:  30001156

WCCW: MI Kitchen Ceiling Tile Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  63,000 State Bldg Constr-State

Total  0  63,000  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000586

MCCCW: Replace Septic System
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SubProject Title: 

SubProject Number:  30000586

MCCCW: Replace Septic System

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

This Department of Corrections (DOC) project will replace the sewage tanks and drain field for the Mission Creek Corrections 
Center for Women (MCCCW), Mission Creek Unit.

Project Summary

Project Description

 1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
The old tanks and drain field are inadequate for the expanded population and use of the housing unit.  They are old, failing, and 
no longer meet code. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project will be scheduled to start in September, 2017, and will reach completion in October, 2018. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
A new system will ensure proper sewage treatment, provide for the expanded population, and protect the environment. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 101 staff and 308 offenders at MCCCW by replacing the sewer system. 
 
This request impacts the DOC operations at MCCCW facility by repairing/replacing the sewage tanks and drain field systems.  
The Department of Corrections’ Facility Condition Assessment Survey rated the plumbing system in poor condition (needs 
improvements-marginal or limited functionality).  The repairs to water damage in those areas results in minimizing structural 
building repairs and reduce the risk of potential mold in building walls.  Completing this project will reduce the maintenance 
backlog and allow plant maintenance staff to work on other critical projects at the facility.  The facility will continue to be able to 
use the space for its intended use. Repair/renovation will ensure continued longevity of the building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,808,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Unincorporated County:  Kitsap Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None
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 SubProjects

SubProject Title: 

SubProject Number:  30000586

MCCCW: Replace Septic System

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  815,000 State Bldg Constr-State

Total  815,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  815,000 State Bldg Constr-State

Total  0  815,000  0  0 

Predesign

Design

Construction

09/01/2023 12/01/2023

1/1/2024 4/1/2024

6/1/2024 10/1/2024

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 125,639Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.75%A/E Fee Percentage:

Total

 66,000 8.1%Acquisition Costs Total

 83,179 10.2%  Pre-Schematic Design Services

 136,270 16.7%  Construction Documents

 158,073 19.4%  Extra Services

 107,904 13.2%  Other Services

 36,707 4.5%  Design Services Contingency

 399,607 49.1%Consultant Services Total

 125,639 Maximum Allowable Construction Cost(MACC)

 94,995 11.7%  Site work

 30,644 3.8%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Escalated Cost % of Project

Construction Contracts

SubProject Title: 

SubProject Number:  30000586

MCCCW: Replace Septic System

 14,899 1.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 13,873 1.7%  Sales Tax

 177,084 21.7%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 140,222 17.2%Other Costs Total

 31,830 3.9%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000891

MCC:  WSR Replace Tower 4 Controls
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SubProject Title: 

SubProject Number:  30000891

MCC:  WSR Replace Tower 4 Controls

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

This project will replace old and obsolete controls for the doors and sally ports in Tower 4, as well as video recording and 
monitoring equipment, and mechanical systems (track and roller) of vehicle gates and doors, and replace security electronics 
wiring to Shop 4.

Project Summary

Project Description

1. What is the proposed project? 
 
This project at the Monroe Correctional Complex (MCC) in the Washington State Reformatory Unit (WSRU), will replace 
controls for the doors and sally ports in Tower 4, as well as video recording and monitoring equipment, and mechanical 
systems (track and roller) of vehicle gates and doors, and replace security electronics wiring to Shop 4. 
 
2. What opportunity or problem is driving this request?  
 
The electronic controls and intercom system that allow Tower 4 to open gates, doors, and sally ports into Washington State 
Reformatory Unit (WSRU) for industrial activities were installed in the early 1980's and are obsolete. The switches, monitors, 
and control panels fail regularly and it is increasingly difficult to find parts.  
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
This project will make the facility more secure by replacing obsolete security electronics, it will reduce maintenance emergency 
repairs and save on maintenance and operating costs.  Funding this project provides multiple economic benefits. It reduces 
long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of 
staff and offenders. This project also provides contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
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6. How will the other state programs or units of government be affected if this project is funded? 
 
Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
Replacing these systems is the best option because if systems are not replaced, they will eventually fail. The gates and sally 
ports around gate 4 will not be useable without costly officer-intensive staffing. The Correctional Industries programs in Shop 
Building 4 will be severely restricted. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project. 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  580,000 State Bldg Constr-State

Total  580,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  580,000 State Bldg Constr-State

Total  0  580,000  0  0 

Operating Impacts

No Operating Impact
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387



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 
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WCC:  Walkway Repair & Replacement

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

This project at Washington Corrections Center (WCC) will replace or repair cracked and uneven walkways throughout facility to 
restore pedestrian walkways to a safe condition.

Project Summary

Project Description

1. What is the proposed project? 
 
This project will repair most of the outside walkways at Washington Corrections Center (WCC). The walkways are asphalt or 
concrete and most of them are cracked, broken, and uneven to eliminate tripping hazards for pedestrians. 
 
2. What opportunity or problem is driving this request?  
 
This project is necessary because the uneven areas are a tripping hazard that is in violation of WAC 296-800-27010 as sited in 
a 2007 Labor and Industries (L&I) inspection report. There have been many injury claims over the past few years as a direct 
result of the uneven and cracked surface conditions of these walkways. Although some areas have been patched over the past 
few years, there are still many area needing some type of repaving, resurfacing, or replacement that leave Washington 
Corrections Center (WCC) liable.  
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
This project will create a safer work environment, reduce accident claims, eliminate WAC 296-800-27010 safety violations, 
reduce costs incurred because of time loss injuries, and reduce potential for offender lawsuits.  Funding this project provides 
multiple economic benefits. It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders. This project also provides contractor jobs through both 
design and construction services.  
 
5. How will clients be affected and services change if this project is funded? 
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
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offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded? 
 
Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
The best option is to remove and replace all existing walkways. An alternative would be to resurface and restore where feasible 
and replace the remainder. 
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project. 

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  201,000 State Bldg Constr-State

Total  201,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  201,000 State Bldg Constr-State

Total  0  201,000  0  0 

Operating Impacts

No Operating Impact
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Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

At Washington Corrections Center for Women (WCCW), install a separation fence for the close custody recreation yard to 
include ingress/egress gates with intercoms.

Project Summary

Project Description

1. What is the proposed project? 
 
At Washington Corrections Center for Women (WCCW), install a separation fence for the close custody recreation yard to 
include ingress/egress gates with intercoms. 
 
2. What opportunity or problem is driving this request?  
 
Currently, Close Custody Units (CCU) offenders have yard time with no separation from other custody level offenders using 
adjacent buildings. 
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
Reduce violence and contraband between Close Custody Units (CCU) offenders and other custody level offenders using 
adjacent buildings.  Funding this project provides multiple economic benefits. It reduces long term costs by protecting 
expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. This 
project also provides contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
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Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
The posted limit currently in place has limited success. 
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project. 
 

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  184,000 State Bldg Constr-State

Total  184,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  184,000 State Bldg Constr-State

Total  0  184,000  0  0 
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SubProject Title: 

SubProject Number:  30000941

WCCW:  CCU Rec Yard

Predesign

Design

Construction

2/1/2024 3/1/2024

6/1/2024 9/1/2024

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.81%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 11,219 6.1%  Construction Documents

 0 0.0%  Extra Services

 5,099 2.8%  Other Services

 812 0.4%  Design Services Contingency

 16,908 9.2%Consultant Services Total

 131,830 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 131,830 71.7%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 12,489 6.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 10,818 5.9%  Sales Tax

 147,767 80.4%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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SubProject Title: 

SubProject Number:  30000941

WCCW:  CCU Rec Yard

 0 0.0%Art Work Total

 12,446 6.8%Other Costs Total

 6,677 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000966

MCC: Tower Gate Control
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SubProject Title: 

SubProject Number:  30000966

MCC: Tower Gate Control

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

Replace existing tower gate control systems at Monroe Correctional Complex (MCC).
Project Summary

Project Description

1. What is the proposed project?  
 
Replace existing tower gate control system with new servers and software at MCC. 
 
2. What opportunity or problem is driving this request?  
 
The touchscreen system that controls the gates does not run on latest version of Windows (W7). Existing door control software 
cannot be loaded onto new computers with W7 operating systems (which is standard). This vastly complicates routine 
maintenance, and makes component replacement impossible. 
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
Maintaining control of gates, without software glitches. Funding this project provides multiple economic benefits. It reduces long 
term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff 
and offenders. This project also provides contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable  
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7. What is the impact on the state operating budget?  
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
There is no alternative other than do nothing. If nothing is done, we risk a complete failure of one or more gate controls for an 
extended period, since it normally takes about 6 weeks to obtain servers and load the gate control program onto them. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project. 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Infrastructure Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  540,000 State Bldg Constr-State

Total  540,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  540,000 State Bldg Constr-State

Total  0  540,000  0  0 

396



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000966

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000966

MCC: Tower Gate Control

Predesign

Design

Construction

4/1/2024 6/1/2024

7/1/2024 6/1/2025

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

14.26%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 34,044 6.3%  Construction Documents

 0 0.0%  Extra Services

 15,561 2.9%  Other Services

 2,477 0.5%  Design Services Contingency

 51,433 9.5%Consultant Services Total

 330,325 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 330,325 61.2%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 31,583 5.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 31,596 5.9%  Sales Tax

 375,029 69.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

397



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000966

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000966

MCC: Tower Gate Control

 0 0.0%Art Work Total

 93,555 17.3%Other Costs Total

 19,767 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000699

WCC: Paint & Repair 500,000 Gallon Water Storage Tank
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SubProject Title: 

SubProject Number:  30000699

WCC: Paint & Repair 500,000 Gallon Water Storage Tank

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

This project at Washington Corrections Center's (WCC) is to preserve the structural integrity of our newest water tower and to 
prevent structural damage that will result in more costly repairs later if this project is not completed.

Project Summary

Project Description

1. What is the proposed project?  
 
This project will apply one coat of primer and two coats of paint for 8-12 mils of total coating on the Washington Corrections 
Center's (WCC) 500,000-gallon water tank. 
 
2. What opportunity or problem is driving this request?  
 
This project is necessary because there are many areas on the columns, their attachments, and the catwalk and railing where 
the paint has failed and rust is forming around the welds and edges. Peeling topcoat paint is also present at locations on the 
columns, and on the top of the tank where it receives full weather and UV exposure. The paint condition is such that repainting 
is needed to extend the useful life of the tank and prevent future and more costly repairs to the tank. 
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
Doing this project would preserve the integrity of a vital piece of our infrastructure.  Funding this project provides multiple 
economic benefits. It reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs 
and protecting the safety of staff and offenders. This project also provides contractor jobs through both design and construction 
services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
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6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
The best option is to repair and paint this water tower. If left undone and this tower was to fail it would severely hamper our 
ability to supply domestic water to the prison and reduce our fire suppression water supply.  
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project. 
 

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  743,000 State Bldg Constr-State

Total  743,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  743,000 State Bldg Constr-State

Total  0  743,000  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000699

WCC: Paint & Repair 500,000 Gallon Water Storage Tank

Predesign

Design

Construction

9/1/2023 3/1/2024

5/1/2024 9/1/2024

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 474,824Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.01%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 26,558 3.6%  Construction Documents

 44,773 6.0%  Extra Services

 23,508 3.2%  Other Services

 22,952 3.1%  Design Services Contingency

 144,636 19.5%Consultant Services Total

 474,824 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 474,824 63.9%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 45,035 6.1%  Construction Contingencies

 0 0.0%  Non Taxable Items

 41,930 5.6%  Sales Tax

 535,219 72.0%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

401



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000699

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000699

WCC: Paint & Repair 500,000 Gallon Water Storage Tank

 0 0.0%Art Work Total

 36,009 4.9%Other Costs Total

 27,106 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000642

WCC: Replace HVAC System - Multi Purpose Bldg
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SubProject Number:  30000642

WCC: Replace HVAC System - Multi Purpose Bldg

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

This project will replace all inefficient and outdated HVAC units with modern high-efficiency units to provide reliable and efficient 
cooling and heating to preserve equipment and indoor air quality.

Project Summary

Project Description

1. What is the proposed project?  
 
This project at the Washington Corrections Center (WCC), will replace all inefficient and outdated HVAC units with modern 
high-efficiency units to provide reliable and efficient cooling and heating in control areas, essential equipment rooms, and 
offices in Major Control and in the Intensive Management Unit (IMU).  
 
2. What opportunity or problem is driving this request?  
 
The project is necessary to replace poorly functioning HVAC equipment that has exceeded its useful life with new 
high-efficiency units. This project will provide more reliable and efficient cooling and heating in critical areas and it will minimize 
equipment failure and downtime. The stakeholders are staff and offenders who work and live in these buildings. This project is 
necessary to ensure Washington Corrections Center (WCC) the ability to maintain a comfortable living and working 
environment to better manage the behaviors of the offenders in the Intensive Management Unit (IMU) and to protect expensive 
equipment requiring temperature control.  
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project? 
 
This project will ensure efficient and reliable heating and cooling system for 30- 40-years. It will improve air quality for building 
occupants, help to manage the behaviors of the Intensive Management Unit (IMU). offenders, protect expensive equipment in 
Major Control, provide staff with better working conditions, and save money by installing new energy and fuel-efficient HVAC 
units.  Funding this project provides multiple economic benefits. It reduces long term costs by protecting expensive building 
equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. This project also provides 
contractor jobs through both design and construction services. 
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5. How will clients be affected and services change if this project is funded? 
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative? 
 
No other options are available. System deterioration has reached the point that further preservation efforts will have limited 
success in improving or maintaining system performance. The project will correct the deficiencies and reduce risk by 
addressing safety, health, and operating issues. 
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project. 
 

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  485,000 State Bldg Constr-State

Total  485,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  485,000 State Bldg Constr-State

Total  0  485,000  0  0 

Operating Impacts
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No Operating Impact

SubProject Title: 

SubProject Number:  30000961

MCC:  SOU Expand Chemical Treatment of Heating and Chilled Water
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Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

Develop and install chemical treatment system for water in hydronic piping system at Monroe Correctional Complex (MCC) Sex 
Offender Unit (SOU).

Project Summary

Project Description

1. What is the proposed project? 
 
Expand heated and chilled water treatment for water in hydronic piping at Monroe Correctional Complex (MCC) Sex Offender 
Unit (SOU). 
 
2. What opportunity or problem is driving this request? 
 
Chemical treatment exists only in one portion of system. Proper chemical balance prevents pipe corrosion or build up and 
substantially increases life of hydronic piping. 
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project? 
 
Keeping hydronic piping working without leaks for 20-50 years.  Funding this project provides multiple economic benefits. It 
reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the 
safety of staff and offenders. This project also provides contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable  
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7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
Water treatment is a better option than doing nothing, which will result in unpredictable pipe failures that require emergency 
repairs. 
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project. 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  150,000 State Bldg Constr-State

Total  150,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  150,000 State Bldg Constr-State

Total  0  150,000  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000961

MCC:  SOU Expand Chemical Treatment of Heating and Chilled Water

Predesign

Design

Construction

9/1/2023 5/1/2024

6/1/2024 6/1/2025

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.99%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 12,913 8.6%  Pre-Schematic Design Services

 8,491 5.7%  Construction Documents

 0 0.0%  Extra Services

 3,913 2.6%  Other Services

 1,227 0.8%  Design Services Contingency

 25,127 16.7%Consultant Services Total

 98,873 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 98,873 65.8%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 4,732 3.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 9,023 6.0%  Sales Tax

 107,100 71.3%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000961

MCC:  SOU Expand Chemical Treatment of Heating and Chilled Water

 0 0.0%Art Work Total

 12,446 8.3%Other Costs Total

 5,511 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000884

WCC:  Replace Air Handler System-Core Bldg
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Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

This project will remove the old air handler system in the Core Building and install a modern, high-efficiency system to preserve 
indoor air quality and enhance overall environmental conditions in the Core training building classrooms.

Project Summary

Project Description

1. What is the proposed project? 
 
This project will replace the entire air handling unit in the Core Building with a modern high-efficiency unit in order to provide 
reliable and efficient heating.  
 
2. What opportunity or problem is driving this request? 
 
The Core Building was built in 1964 as a coal storage facility, then converted to pellet storage, and then converted to a training 
building in the mid 1990's - without provision for outside air supply or return air - so the air quality is not up to current standards 
or code requirements. This project will replace old and inefficient equipment with more reliable and efficient heating and 
ventilation equipment; it will minimize equipment failure and downtime. In addition, the project will provide appropriate 
ventilation/air quality for a classroom setting.  
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
The investment will buy an efficient and reliable heating and ventilation system for a 30-40 year life. The project will provide 
appropriate heat and ventilation necessary for a classroom setting. I will reduce the deferred maintenance backlog, save 
operating costs and maintenance costs.  Funding this project provides multiple economic benefits. It reduces long term costs by 
protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. 
This project also provides contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded? 
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
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offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable 
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
This is the best option because the equipment is old, failing and improperly sized for the function of the building - and 
maintenance can not improve the function of the equipment. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project. 

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  297,000 State Bldg Constr-State

Total  297,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  297,000 State Bldg Constr-State

Total  0  297,000  0  0 

Operating Impacts

No Operating Impact
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MCC: TRU Loading Dock Light Pole Renovation

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

This project at the Medium Security Twin Rivers Unit at the Monroe Correctional Complex (MCC) is to grind down and resurface 
the entire facility loading dock, including ramp area.

Project Summary

Project Description

1. What is the proposed project? 
 

Grinding down and resurfacing the entire facility loading dock, including ramp area. Existing surface concrete is unrepairable, 
crumbling to powder when touched. Surface needs to be ground down several inches and built back up. Removal and 
replacement of six parking lot plinths. Plinths are crumbling in exactly the same manner as the dock. These must be unwired, 
removed and replaced with new. 
 
2. What is the business problem driving this request? 
 

This is the main point for shipping and receiving for the whole prison. Surface of the loading dock has degraded so badly that 
loading dock is unusable. Maintenance covered the dock with plywood sheeting to permit pallets, carts, and material to be 
transported over it. When wet staff are slipping on the wet wood, even worse with frost.
Parking lot light pole plinths are degrading, anchor bolts are coming out and poles will soon need to be taken down. If we don’t 
take them down then will blow them over onto cars or people. 
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are:
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and;
- Improve Core Business Practices – Be good stewards of state resources and the environment
This project also supports the Goal Topics and Sub Topics for Results Washington of:
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,
- Safe People – Public Safety, and;
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
 
4. What are the specific benefits of this project? 
 

Repair of the loading dock will provide years of daily use. Renovation will reduce maintenance costs, reduce or eliminate 
injuries to staff from tips, slips and falls on uneven surface. Functionality of the loading dock will be restored. Replacement of 
light pole plinths will secure parking lot lighting and prevent damage or injury to staff, visitors, or cars. 
 
5. How will clients be affected and services change if this project is funded? 
 
Repair of the loading dock will provide years of daily use. Renovation will reduce maintenance costs, reduce or eliminate 
injuries to staff from tips, slips and falls on uneven surface. Functionality of the loading dock will be restored. Replacement of 
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light pole plinths will secure parking lot lighting and prevent damage or injury to staff, visitors, or cars.  
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable. 
 
7. What is the impact on the state’s operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. What is the best option or alternative?  
 
Situation cannot remain as it is, the loading dock is not useable and light poles will soon need to be taken down. Best option is 
repair of the loading dock and replacement of the lighting pole plinths. 
 
9. What is the agency proposed funding strategy for the project? 
 
State bond funds are being requested for this project.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  215,000 State Bldg Constr-State

Total  215,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  215,000 State Bldg Constr-State

Total  0  215,000  0  0 
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MCC: TRU Loading Dock Light Pole Renovation

Predesign

Design

Construction

1/1/2024 3/1/2024

7/1/2024 10/1/2024

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 132,130Escalated MACC Cost per Sq. Ft.:

Other Schedule C ProjectsConstruction Type:

YesIs this a remodel?

CA/E Fee Class:

13.50%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 11,205 5.2%  Construction Documents

 0 0.0%  Extra Services

 5,111 2.4%  Other Services

 1,859 0.9%  Design Services Contingency

 20,259 9.4%Consultant Services Total

 132,130 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 132,130 61.3%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 12,518 5.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 12,628 5.9%  Sales Tax

 149,886 69.6%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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SubProject Title: 

SubProject Number:  30001027

MCC: TRU Loading Dock Light Pole Renovation

 0 0.0%Art Work Total

 37,422 17.4%Other Costs Total

 7,828 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001157

WCC: Remove Lead Waste and Install Bullet Traps

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  950,000 State Bldg Constr-State

Total  950,000  0  0  0  0 
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2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  950,000 State Bldg Constr-State

Total  0  950,000  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000864

WSP:  E10, E20, E30-Bar Units Cabling Upgrade
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WSP:  E10, E20, E30-Bar Units Cabling Upgrade

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

The upgrade at Washington State Penitentiary (WSP) will provide new multi-pair copper telephone cabling to each of the 
Baker, Adams, and Rainier units (BAR) units using available OSP duct banks provided in previous projects. Demolish the 
existing (and failing) 1600 pair cable that previously fed the Blue Mountain Unit (BMU) and the BAR units to recover duct bank 
capacity along the south edge of the west campus for future use. No changes to the optical fiber backbone are required.

Project Summary

Project Description

1. What is the proposed project?  
 
Provide new multi-pair copper telephone cabling at Washington State Penitentiary (WSP) to each of the Baker, Adams, and 
Rainier units (BAR) using available Outside Plant (OSP) duct banks provided in previous projects. Demolish the existing (and 
failing) 1600 pair cable that previously fed the Blue Mountain Unit (BMU) and the Baker, Adams, and Rainier units (BAR).  
 
2. What opportunity or problem is driving this request? 
 
The existing cabling is failing. 
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
The existing failing cable would be replaced.  Funding this project provides multiple economic benefits. It reduces long term 
costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and 
offenders. This project also provides contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded? 
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
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Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
Replace the failing cable with new cable. 
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project. 
 

Location

City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  517,000 State Bldg Constr-State

Total  517,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  517,000 State Bldg Constr-State

Total  0  517,000  0  0 
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SubProject Title: 
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WSP:  E10, E20, E30-Bar Units Cabling Upgrade

Predesign

Design

Construction

10/1/2023 5/1/2024

6/1/2024 9/1/2024

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 297,653Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.71%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 35,004 6.8%  Construction Documents

 33,923 6.6%  Extra Services

 15,945 3.1%  Other Services

 8,103 1.6%  Design Services Contingency

 88,225 17.1%Consultant Services Total

 297,653 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 297,653 57.6%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 28,100 5.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 27,510 5.3%  Sales Tax

 336,613 65.1%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

420



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000864

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000864

WSP:  E10, E20, E30-Bar Units Cabling Upgrade

 0 0.0%Art Work Total

 73,431 14.2%Other Costs Total

 18,877 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001158

MCC: TRU Main Control Window Replacement

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  702,000 State Bldg Constr-State

Total  702,000  0  0  0  0 
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SubProject Title: 

SubProject Number:  30001158

MCC: TRU Main Control Window Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  702,000 State Bldg Constr-State

Total  0  702,000  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000956

MCC:  SOU Smoke Extraction Control Repairs
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SubProject Title: 

SubProject Number:  30000956

MCC:  SOU Smoke Extraction Control Repairs

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

20 of 21 exhaust fans have failed at Monroe Correctional Complex/Sex Offender Unit (MCC/SOU), and will be replaced in the 
roof project. Controls for the fans must be replaced for them to operate properly.

Project Summary

Project Description

1. What is the proposed project? 
 
Provide control system throughout Monroe Correctional Complex/Sex Offender Unit (MCC/SOU) to properly control exhaust 
fans during normal operation and to activate the smoke control function during a fire event. 
 
2. What opportunity or problem is driving this request? 
 
Original pneumatic control system cannot be repaired because parts have not been manufactured for 30 years. Because there 
are no fire sprinklers in the building, the smoke control system, tied to fire alarm system, is the only safety system available to 
allow safe evacuation from the building in case of fire. 
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project? 
 
In addition to the life/safety benefit, properly operating exhaust fans will prevent moist air, carbon dioxide, and lint from being 
recirculating in the building, which makes a healthier environment.  Funding this project provides multiple economic benefits. It 
reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the 
safety of staff and offenders. This project also provides contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded? 
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SubProject Title: 

SubProject Number:  30000956

MCC:  SOU Smoke Extraction Control Repairs
 
Not applicable 
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
Replacing the controls is the only alternative to doing nothing. Doing nothing will increase unhealthy conditions of the building, 
reduce fire safety, and may cause the roofing to fail again. 
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project.
 
 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  728,000 State Bldg Constr-State

Total  728,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  728,000 State Bldg Constr-State

Total  0  728,000  0  0 
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SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000956

MCC:  SOU Smoke Extraction Control Repairs

Predesign

Design

Construction

9/1/2023 5/1/2024

6/1/2024 6/1/2025

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

10.99%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 36,798 5.1%  Construction Documents

 26,064 3.6%  Extra Services

 16,958 2.3%  Other Services

 4,093 0.6%  Design Services Contingency

 84,350 11.6%Consultant Services Total

 487,771 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 487,771 67.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 46,798 6.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 46,767 6.4%  Sales Tax

 555,103 76.2%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000956

MCC:  SOU Smoke Extraction Control Repairs

 0 0.0%Art Work Total

 62,370 8.6%Other Costs Total

 26,560 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000835

MCC:  IMU Smoke & Fire Alarm Repairs
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SubProject Title: 

SubProject Number:  30000835

MCC:  IMU Smoke & Fire Alarm Repairs

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

Replace smoke detector heads, pull stations, heat detectors, and the main panel at Monroe Correctional Complex (MCC). 
Some pathway and fiber from telecommunications room to head end. See MW Report recommendations.

Project Summary

Project Description

1. What is the proposed project? 
 
Repair Intensive Management Unit's (IMU) smoke and fire detection system at Monroe Correctional Complex (MCC).  
 
2. What opportunity or problem is driving this request? 
 
Several parts of the life/safety code system do not function. 
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project? 
 
Compliance with Life/Safety code.  Funding this project provides multiple economic benefits. It reduces long term costs by 
protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. 
This project also provides contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded? 
 
Not applicable 
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SubProject Title: 

SubProject Number:  30000835

MCC:  IMU Smoke & Fire Alarm Repairs
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative? 
 
There is no alternative - this system must function. 
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project.
 
 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  202,000 State Bldg Constr-State

Total  202,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  202,000 State Bldg Constr-State

Total  0  202,000  0  0 
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Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000835

MCC:  IMU Smoke & Fire Alarm Repairs

Predesign

Design

Construction

9/1/2023 5/1/2024

6/1/2024 6/1/2025

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

14.84%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 14,013 7.0%  Construction Documents

 0 0.0%  Extra Services

 6,457 3.2%  Other Services

 983 0.5%  Design Services Contingency

 20,306 10.1%Consultant Services Total

 131,830 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 131,830 65.4%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 6,310 3.1%  Construction Contingencies

 0 0.0%  Non Taxable Items

 12,030 6.0%  Sales Tax

 142,800 70.8%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000835

MCC:  IMU Smoke & Fire Alarm Repairs

 0 0.0%Art Work Total

 31,115 15.4%Other Costs Total

 7,387 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000641

MCC: Shop Building Four Staircase
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SubProject Title: 

SubProject Number:  30000641

MCC: Shop Building Four Staircase

Starting Fiscal Year: 2024

Project Class: Preservation
  8Agency Priority:

This project will construct a staircase to gain access to the rooftop of the Shop Building Four Warehouse for security and 
maintenance purposes at Washington State Reformatory Unit (WSRU).

Project Summary

Project Description

1. What is the proposed project?  
 
This project will add a staircase for roof access to shop Building 4 at Monroe Correctional Complex (MCC). 
 
2. What opportunity or problem is driving this request? 
 
Currently there is no access to the roof of the Shop Building Four Warehouse for routine safety and security checks or for 
necessary maintenance of mechanical equipment. Access for maintenance is currently made using a high-lift, which is 
dangerous and requires a security escort resulting in triple time and cost of maintenance for these systems. 
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
Improve security, reduce maintenance costs, and provide safer working conditions for staff.  Funding this project provides 
multiple economic benefits. It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders. This project also provides contractor jobs through both 
design and construction services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded? 
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SubProject Title: 

SubProject Number:  30000641

MCC: Shop Building Four Staircase
Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
Building a staircase is the best option. The other option of using high-lift for maintenance is already in place, at a high cost. The 
staircase will enable security to check the rooftops for offenders in case of escape as well as for routine security and safety 
checks and it will enable staff to perform routine maintenance. 
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project. 
 
 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  601,000 State Bldg Constr-State

Total  601,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  601,000 State Bldg Constr-State

Total  0  601,000  0  0 
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 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000641

MCC: Shop Building Four Staircase

Predesign

Design

Construction

9/1/2023 5/1/2024

6/1/2024 6/1/2025

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 401,010Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

11.14%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 6,457 1.1%  Pre-Schematic Design Services

 30,214 5.0%  Construction Documents

 10,947 1.8%  Extra Services

 23,949 4.0%  Other Services

 3,638 0.6%  Design Services Contingency

 75,122 12.5%Consultant Services Total

 401,010 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 401,010 66.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 37,857 6.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 38,310 6.4%  Sales Tax

 454,737 75.6%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000641

MCC: Shop Building Four Staircase

 0 0.0%Art Work Total

 49,784 8.3%Other Costs Total

 21,732 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000955

MCC:  IMU Correct Excessive Heat
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SubProject Title: 

SubProject Number:  30000955

MCC:  IMU Correct Excessive Heat

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

Determine the reason for excessive heat at Monroe Correctional Complex (MCC) in the Intensive Management Unit (IMU) and 
correct it.

Project Summary

Project Description

1. What is the proposed project? 
 
Determine reason for excessive heat at Monroe Correctional Complex (MCC) Intensive Management Unit (IMU) and correct it. 
 
2. What opportunity or problem is driving this request? 
 
Entire building is too hot. Security electronics has no cooling. 
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
Extending the life of expensive security electronics equipment; providing safe and healthy workplace for staff. Reduce violence 
in offenders.  Funding this project provides multiple economic benefits. It reduces long term costs by protecting expensive 
building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. This project also 
provides contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded? 
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable 
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MCC:  IMU Correct Excessive Heat
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
Repair of system that has broken; but replacement of system may be required. 
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project. 
 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  586,000 State Bldg Constr-State

Total  586,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  586,000 State Bldg Constr-State

Total  586,000  0  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000955

MCC:  IMU Correct Excessive Heat

Predesign

Design

Construction

9/1/2025 5/1/2026

6/1/2026 6/1/2027

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.17%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 13,647 2.3%  Pre-Schematic Design Services

 33,439 5.7%  Construction Documents

 0 0.0%  Extra Services

 43,661 7.4%  Other Services

 4,346 0.7%  Design Services Contingency

 90,012 15.4%Consultant Services Total

 417,960 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 417,960 71.3%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 20,003 3.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 38,142 6.5%  Sales Tax

 452,735 77.2%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000955

MCC:  IMU Correct Excessive Heat

 0 0.0%Art Work Total

 22,360 3.8%Other Costs Total

 21,360 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000169

MCC: WSRU Replace Steam Plant Roof
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SubProject Title: 

SubProject Number:  30000169

MCC: WSRU Replace Steam Plant Roof

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

This project will strip and replace the roof system on the Monroe Correctional Complex (MCC) Steam Plant to protect mission 
critical infrastructure.

Project Summary

Project Description

1. What is the proposed project?  
 
This project will strip and replace the existing Monroe Correctional Complex (MCC), Steam Plant roof system. 
 
2. What opportunity or problem is driving this request?  
 
Building constructed in 1961. Original roof showing signs of wear. Should be replaced on a non-emergency basis before it fails 
because the equipment housed in this building is critical to operation of the entire complex.  
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure, 
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
By replacing the roof as a planned Monroe Correctional Complex (MCC) can maintain operations without interruption of critical 
steam plant boilers, which provide domestic heat, domestic hot water, and industrial hot water to all five units of the complex. 
The timely replacement will avoid a failure that could damage critical equipment.  Funding this project provides multiple 
economic benefits. It reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs 
and protecting the safety of staff and offenders. This project also provides contractor jobs through both design and construction 
services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded? 
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SubProject Title: 

SubProject Number:  30000169

MCC: WSRU Replace Steam Plant Roof
 
Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
Replacement of the Steam Plant roof is the best option. In 2009 Monroe Correctional Complex (MCC) Plant Staff applied a latex 
sealer to the entire roof surface, which should last 4-5 years. Because this building is a critical facility, if the roof fails we will 
have to repair it as an emergency, which will cost more than a regularly scheduled project and it could damage costly 
infrastructure equipment. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project. 
 
 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  452,000 State Bldg Constr-State

Total  452,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  452,000 State Bldg Constr-State

Total  452,000  0  0  0 
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 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000169

MCC: WSRU Replace Steam Plant Roof

Predesign

Design

Construction

9/1/2025 5/1/2026

6/1/2026 6/1/2027

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 278,640Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.41%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 8,189 1.8%  Pre-Schematic Design Services

 28,819 6.4%  Construction Documents

 12,947 2.9%  Extra Services

 30,936 6.9%  Other Services

 7,948 1.8%  Design Services Contingency

 86,115 19.1%Consultant Services Total

 278,640 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 278,640 61.7%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 26,670 5.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 26,656 5.9%  Sales Tax

 316,386 70.0%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000169

MCC: WSRU Replace Steam Plant Roof

 0 0.0%Art Work Total

 32,883 7.3%Other Costs Total

 16,565 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000948

MCC:  WSR Access Road Lighting Repairs
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SubProject Title: 

SubProject Number:  30000948

MCC:  WSR Access Road Lighting Repairs

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

Repair or replace wiring to lighting poles along the Monroe Correctional Complex (MCC) Washington State Reformatory Unit 
(WSRU) access road.

Project Summary

Project Description

1. What is the proposed project?  
 
Repair or replace wiring to lighting poles along the Monroe Correctional Complex (MCC) Washington State Reformatory Unit 
(WSRU) access road. 
 
2. What opportunity or problem is driving this request?  
 
Access road lighting has been out of operation for more than a year. Lack of light to front grounds limits observation of this 
area. 
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project? 
 
Improved security and safety of front grounds (adjacent to city park) during hours of darkness.  Funding this project provides 
multiple economic benefits. It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders. This project also provides contractor jobs through both 
design and construction services.
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues.
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable  
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SubProject Title: 

SubProject Number:  30000948

MCC:  WSR Access Road Lighting Repairs
7. What is the impact on the state operating budget?
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?
This is the best option due to the fact it is less expensive than adding more patrols. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project.
 
 
 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  590,000 State Bldg Constr-State

Total  590,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  590,000 State Bldg Constr-State

Total  590,000  0  0  0 
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 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000948

MCC:  WSR Access Road Lighting Repairs

Predesign

Design

Construction

9/1/2025 2/1/2026

2/1/2026 6/1/2027

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.14%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 33,324 5.7%  Construction Documents

 0 0.0%  Extra Services

 15,444 2.6%  Other Services

 2,585 0.4%  Design Services Contingency

 53,427 9.1%Consultant Services Total

 416,970 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 416,970 70.7%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 42,186 7.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 41,987 7.1%  Sales Tax

 498,353 84.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000948

MCC:  WSR Access Road Lighting Repairs

 0 0.0%Art Work Total

 16,567 2.8%Other Costs Total

 21,408 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000700

MCC: Power Factor Correction
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SubProject Title: 

SubProject Number:  30000700

MCC: Power Factor Correction

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

This project will install three capacitor banks at Monroe Correctional Complex (MCC) to correct the power factors and eliminate 
costly annual utility surcharge.

Project Summary

Project Description

1. What is the proposed project?  
 
This project will correct low power factor with passive network of capacitors at the three electrical feeders to the Monroe 
Correctional Complex (MCC). 
 
2. What opportunity or problem is driving this request?  
 
The power factor for each of the three main feeders to Monroe Correctional Complex (MCC) is much lower than the 0.97 
preferred by the utility. A load with a low power factor draws more current, and thus increases energy loss in the distribution 
system. Electrical utilities charge a higher rate to compensate for the energy loss. 
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
Correcting power factor will eliminate $20,000 in surcharges each year and improve quality of power to Monroe Correctional 
Complex (MCC).  Funding this project provides multiple economic benefits. It reduces long term costs by protecting expensive 
building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. This project also 
provides contractor jobs through both design and construction services. 
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded? 
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SubProject Title: 

SubProject Number:  30000700

MCC: Power Factor Correction
 
Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative? 
 
This is the best option - installing a capacitor bank is the standard correction strategy. If not installed, current surcharge, and 
poor quality power will continue. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project. 
 
 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  349,000 State Bldg Constr-State

Total  349,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  349,000 State Bldg Constr-State

Total  349,000  0  0  0 
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 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000700

MCC: Power Factor Correction

Predesign

Design

Construction

9/1/2025 5/1/2026

6/1/2026 6/1/2027

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.61%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 5,459 1.6%  Pre-Schematic Design Services

 17,378 5.0%  Construction Documents

 11,019 3.2%  Extra Services

 8,009 2.3%  Other Services

 2,019 0.6%  Design Services Contingency

 41,540 11.9%Consultant Services Total

 208,980 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 208,980 59.9%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 10,001 2.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 19,071 5.5%  Sales Tax

 226,367 64.8%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000700

MCC: Power Factor Correction

 0 0.0%Art Work Total

 39,459 11.3%Other Costs Total

 41,773 12.0%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001035

MCC: TRU Education Building Roof
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SubProject Title: 

SubProject Number:  30001035

MCC: TRU Education Building Roof

Starting Fiscal Year: 2020

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will re-roof, repair damage to structure and finishes from leaks at the 
education building at Monroe Correctional Complex (MCC).

Project Summary

Project Description

1. What is the proposed project? 
 
Re-roof education area at MCC.  
 
2. What is the business problem driving this request? 
 
This project is necessary because the flat roof constructed 1980 has separated along its seams and leaks causing damage to 
the structure and building systems inside the structure.
3. How does the project support the agency and statewide results? 
 
 
4. What are the specific benefits of this project? 
 
This project will extend the life of the TRU education building, protect systems inside the building, prevent further damage, and 
reduce maintenance and operating costs.  This project will replace obsolete systems, reduce maintenance, improve energy 
efficiency, and improve system reliability.  
 
5. How will clients be affected and services change if this project is funded? 
 
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable. 
 
7. What is the impact on the state’s operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None
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SubProject Title: 

SubProject Number:  30001035

MCC: TRU Education Building Roof

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  915,000 State Bldg Constr-State

Total  915,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  915,000 State Bldg Constr-State

Total  915,000  0  0  0 

Predesign

Design

Construction

08/01/2019 11/01/2019

9/1/2025 5/1/2026

6/1/2026 4/1/2027

 101,250Gross Square Feet:

 101,250Usable Square Feet:

100.0%Efficiency:

 4Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.22%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 95,529 10.4%  Pre-Schematic Design Services

 39,393 4.3%  Construction Documents

 58,398 6.4%  Extra Services

 151,994 16.6%  Other Services

 33,109 3.6%  Design Services Contingency

 359,106 39.2%Consultant Services Total

 373,465 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 373,465 40.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Escalated Cost % of Project

Construction Contracts

SubProject Title: 

SubProject Number:  30001035

MCC: TRU Education Building Roof

 35,258 3.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 35,682 3.9%  Sales Tax

 423,523 46.3%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 98,648 10.8%Other Costs Total

 34,073 3.7%Project Management Total

Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.

SubProject Title: 

SubProject Number:  30000157

MCC: Reroof Outside Administration Bldg
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SubProject Title: 

SubProject Number:  30000157

MCC: Reroof Outside Administration Bldg

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

This project at Monroe Correctional Complex (MCC) will schedule the removal and replacement of the Administration Building's 
Composite Roof, approximately 18,000 square feet, on a scheduled basis.

Project Summary

Project Description

1. What is the proposed project? 
 
This project at the Monroe Correctional Complex (MCC) will schedule the removal and replacement of the Monroe Correctional 
Complex (MCC) Administration Building's Composite Roof, approximately 18,000 square feet. 
 
2. What opportunity or problem is driving this request?  
 
The Monroe Correctional Complex (MCC) Administration building received a metal roof in 1994. The Roof is expected to require 
repair after 25 years of service, this project schedules replacement of the roof within its useful life cycle, before it can fail and 
cause costly damage to the building and its structures and equipment.  
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
Repair and refurbishment of this roof on a scheduled basis will preclude failure and damage to building structure and systems 
and will reduce maintenance costs.  Funding this project provides multiple economic benefits. It reduces long term costs by 
protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. 
This project also provides contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded? 
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SubProject Title: 

SubProject Number:  30000157

MCC: Reroof Outside Administration Bldg
 
Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
Repairing the roof on a scheduled basis is the best option. Waiting until the roof has failed, allowing damage to structure and 
systems, is much more expensive over the long run. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project. 
 
 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  791,000 State Bldg Constr-State

Total  791,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  791,000 State Bldg Constr-State

Total  791,000  0  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000846

MCC:  SOU Replace Mercury Vapor Lighting Fixtures
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Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

Replace mercury vapor light fixtures with energy-efficient fixtures for which bulbs can be found at Monroe Correctional Complex 
(MCC).

Project Summary

Project Description

1. What is the proposed project?  
 
Replace mercury vapor light fixtures with energy efficient ones at Monroe Correctional Complex (MCC). 
 
2. What opportunity or problem is driving this request? 
 
MVLFs are very energy inefficient. Potentially toxic to building occupants if broken. Expensive or impossible to obtain 
replacement bulbs because they are being phased out.  
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
Safety of building occupants, savings in energy costs, and maintenance costs.  Funding this project provides multiple economic 
benefits. It reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs and 
protecting the safety of staff and offenders. This project also provides contractor jobs through both design and construction 
services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable  
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7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative? 
 
If existing fixtures continue to be used, it may become difficult to find replacement bulbs. Energy costs will continue to be high 
for lighting. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project. 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  133,000 State Bldg Constr-State

Total  133,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  133,000 State Bldg Constr-State

Total  133,000  0  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000846

MCC:  SOU Replace Mercury Vapor Lighting Fixtures

Predesign

Design

Construction

9/1/2025 5/1/2026

6/1/2026 6/1/2027

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

15.14%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 8,310 6.3%  Construction Documents

 0 0.0%  Extra Services

 3,829 2.9%  Other Services

 583 0.4%  Design Services Contingency

 12,041 9.1%Consultant Services Total

 76,626 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 76,626 57.7%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 3,667 2.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 6,992 5.3%  Sales Tax

 83,001 62.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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SubProject Title: 

SubProject Number:  30000846

MCC:  SOU Replace Mercury Vapor Lighting Fixtures

 0 0.0%Art Work Total

 32,883 24.8%Other Costs Total

 4,903 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000958

MCC:  SOU Replace Damaged Ductwork in SOC
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SubProject Title: 

SubProject Number:  30000958

MCC:  SOU Replace Damaged Ductwork in SOC

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

Replace damaged ductwork at Monroe Correctional Complex (MCC) in the Sex Offender Unit (SOU).
Project Summary

Project Description

1. What is the proposed project?  
 
Replace damaged duct work at Monroe Correctional Complex (MCC) in the Sex Offender Unit (SOU). 
 
2. What opportunity or problem is driving this request?  
 
Existing duct work is corroding in locations where there have been plumbing leaks (see related plumbing projects). Conditioned 
air is leaking into the plenum and not reaching intended zone, wasting energy and decreasing occupant comfort. 
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
Properly operating mechanical system that can provide appropriate conditioned air for offenders, who are medically sensitive to 
ambient temperatures. Saves energy.  Funding this project provides multiple economic benefits. It reduces long term costs by 
protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. 
This project also provides contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded? 
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable  
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7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
Some patching may be possible, but patches are not long-lived. If nothing is done, energy will continue to be wasted. 
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project. 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  843,000 State Bldg Constr-State

Total  843,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  843,000 State Bldg Constr-State

Total  843,000  0  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000958

MCC:  SOU Replace Damaged Ductwork in SOC

Predesign

Design

Construction

9/1/2025 5/1/2026

6/1/2026 6/1/2027

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

10.92%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 39,695 4.7%  Construction Documents

 0 0.0%  Extra Services

 18,292 2.2%  Other Services

 3,287 0.4%  Design Services Contingency

 67,901 8.1%Consultant Services Total

 507,572 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 507,572 60.2%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 28,670 3.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 51,699 6.1%  Sales Tax

 645,948 76.6%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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MCC:  SOU Replace Damaged Ductwork in SOC

 0 0.0%Art Work Total

 98,648 11.7%Other Costs Total

 30,845 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000960

MCC:  SOU Air Economizers and VFD's
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SubProject Title: 

SubProject Number:  30000960

MCC:  SOU Air Economizers and VFD's

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

Install air side economizers and variable frequency drives on existing air handlers and pumps in Core building and units A-B 
and C-D at Monroe Correctional Complex (MCC) in the Sex Offender Unit (SOU).

Project Summary

Project Description

1. What is the proposed project?  
 
Install air side economizers and variable frequency drives on air handlers at Monroe Correctional Complex (MCC) Sex Offender 
Unit (SOU). 
 
2. What opportunity or problem is driving this request?  
 
Currently building is being mechanically cooled even with outside air temperatures alone could be cooling interior spaces, 
which is energy-inefficient and also accelerating the end of the useful life of the air handlers. 
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
This project would provide an increase in energy savings at this facility.  Funding this project provides multiple economic 
benefits. It reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs and 
protecting the safety of staff and offenders. This project also provides contractor jobs through both design and construction 
services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
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Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
The only alternative is to do nothing, which will keep energy usage high and wear out equipment faster. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project. 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  312,000 State Bldg Constr-State

Total  312,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  312,000 State Bldg Constr-State

Total  312,000  0  0  0 
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End DateStart Date

SubProject Title: 

SubProject Number:  30000960

MCC:  SOU Air Economizers and VFD's

Predesign

Design

Construction

9/1/2025 5/1/2026

6/1/2026 6/1/2027

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.57%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 15,650 5.0%  Construction Documents

 0 0.0%  Extra Services

 7,212 2.3%  Other Services

 1,296 0.4%  Design Services Contingency

 26,770 8.6%Consultant Services Total

 188,864 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 188,864 60.4%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 10,668 3.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 20,342 6.5%  Sales Tax

 241,458 77.3%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000960

MCC:  SOU Air Economizers and VFD's

 0 0.0%Art Work Total

 32,883 10.5%Other Costs Total

 11,383 3.6%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000893

MCC: SOU Test, Balance, & Recommission HVAC Systems
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SubProject Title: 

SubProject Number:  30000893

MCC: SOU Test, Balance, & Recommission HVAC Systems

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

Test, balance, and recommission HVAC systems throughout Sex Offender Unit (SOU 7 buildings) when equipment and controls 
repairs have been made.

Project Summary

Project Description

1. What is the proposed project?  
 
After HVAC system in Sex Offender Unit (SOU) buildings have been repaired, test, balance, and recommission HVAC system, 
incorporating all buildings in Sex Offender Unit (SOU). 
 
2. What opportunity or problem is driving this request?  
 
Manual modifications to systems to mitigate for inoperable controls have made the system very inefficient. 
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
A properly operating control and equipment system will be more energy efficient, equipment will last longer, and maintenance 
reduced.  Funding this project provides multiple economic benefits. It reduces long term costs by protecting expensive building 
equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. This project also provides 
contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable  
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7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project.
 
 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  210,000 State Bldg Constr-State

Total  210,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  210,000 State Bldg Constr-State

Total  210,000  0  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000599

MCC: Elevator Car Repair
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SubProject Title: 

SubProject Number:  30000599

MCC: Elevator Car Repair

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

This project will repair or replace the existing elevator cars at Monroe Correctional Complex (MCC) in the Sex Offender Unit 
(SOU) and at Monroe Correctional Complex (MCC) in the Washington State Reformatory Unit (WSRU).

Project Summary

Project Description

1. What is the proposed project?  
 
This project will repair or replace the existing elevator cars at Monroe Correctional Complex (MCC) Sex Offender Unit (SOC) 
and at the Washington State Reformatory Unit (WSRU). The repair or replacement is to be determined by elevator experts. 
 
2. What opportunity or problem is driving this request? 
 
This is a life safety issue for staff and offenders. The back wall of the elevator car in the Sex Offender Unit (SOU) is separating 
from the floor of the car. This elevator transports the mentally ill offenders; using stairs with these offenders poses a great risk 
of injury to both staff and the offender. The elevator in Washington State Reformatory Unit (WSRU) transports freight, which is 
dangerous to transport on stairs. The doors on the elevator in the Washington State Reformatory Unit (WSRU) do not operate 
properly.  
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
By repairing or replacing the worn out elevator cars, Monroe Correctional Complex (MCC) can ensure safe transport of staff and 
offenders in the elevators. The project will bring the elevators up to code and eliminate the life safety issues.  Funding this 
project provides multiple economic benefits. It reduces long term costs by protecting expensive building equipment, eliminating 
costly emergency repairs and protecting the safety of staff and offenders. This project also provides contractor jobs through 
both design and construction services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
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offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative? 
 
Repairing or replacing the elevator cars is the best option. Staff members need reliable elevators to move the mentally ill 
offenders housed in the Sex Offender Unit (SOU) and to transport freight in the Washington State Reformatory Unit (WSRU). If 
the elevators are not repaired soon they must be taken out of service.  
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project. 
 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  255,000 State Bldg Constr-State

Total  255,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  255,000 State Bldg Constr-State

Total  255,000  0  0  0 
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 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000599

MCC: Elevator Car Repair

Predesign

Design

Construction

7/1/2025 9/1/2026

10/1/2026 6/1/2027

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

14.84%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 16,300 6.4%  Pre-Schematic Design Services

 14,844 5.8%  Construction Documents

 20,018 7.9%  Extra Services

 16,079 6.3%  Other Services

 3,254 1.3%  Design Services Contingency

 66,729 26.2%Consultant Services Total

 140,610 Maximum Allowable Construction Cost(MACC)

 140,610 55.1%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 6,699 2.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 12,829 5.0%  Sales Tax

 152,278 59.7%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000599

MCC: Elevator Car Repair

 0 0.0%Art Work Total

 26,550 10.4%Other Costs Total

 9,431 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000888

MCC:  IMU Pod Door Cuff Ports
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SubProject Title: 

SubProject Number:  30000888

MCC:  IMU Pod Door Cuff Ports

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

Install cuff ports in pod doors at Monroe Correctional Complex (MCC) in the Intensive Management Unit (MSU).
Project Summary

Project Description

1. What is the proposed project?  
 
Install cuff ports in six pod doors at Monroe Correctional Complex (MCC) in the Intensive Management Unit (MSU). 
 
2. What opportunity or problem is driving this request?  
 
Better control of offenders during emergency situations and during regular work. 
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
Enhanced security.  Funding this project provides multiple economic benefits. It reduces long term costs by protecting 
expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. This 
project also provides contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable  
 
7. What is the impact on the state operating budget? 
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SubProject Number:  30000888

MCC:  IMU Pod Door Cuff Ports
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
Installing ports in existing doors is expected to be less expensive than replacing the doors. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project. 

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  134,000 State Bldg Constr-State

Total  134,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  134,000 State Bldg Constr-State

Total  134,000  0  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000962

MCC:  SOU Replace Low Voltage Control Circuits

475



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000962

MCC:  SOU Replace Low Voltage Control Circuits

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) is to provide conduit for new route from each cell to electrical room, and 
run circuits through new route at Monroe Correctional Complex (MCC).

Project Summary

Project Description

1. What is the proposed project?  
 
Replace low voltage control circuits for lighting and intercom at Monroe Correctional Complex (MCC). 
 
2. What opportunity or problem is driving this request?  
 
Circuits embedded in concrete floor show corroded conduit and exposed wires, and are at risk of failing. 
 
3. How does the project support the agency and statewide results? 
 
4. What are the specific benefits of this project?  
 
Continued operation of lighting and intercom systems.  Funding this project provides multiple economic benefits. It reduces long 
term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff 
and offenders. This project also provides contractor jobs through both design and construction services.  
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded? 
 
Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
This is a better option than doing nothing, which would allow circuits to fail, requiring emergency repairs. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project.

Location

City:  Monroe County:  Snohomish Legislative District:  039
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 SubProjects

Project Type

SubProject Title: 

SubProject Number:  30000962

MCC:  SOU Replace Low Voltage Control Circuits

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  243,000 State Bldg Constr-State

Total  243,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  243,000 State Bldg Constr-State

Total  243,000  0  0  0 

Predesign

Design

Construction

9/1/2025 5/1/2026

6/1/2026 6/1/2027

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.74%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 5,840 2.4%  Pre-Schematic Design Services

 11,430 4.7%  Construction Documents

 0 0.0%  Extra Services

 5,135 2.1%  Other Services

 1,320 0.5%  Design Services Contingency

 27,148 11.2%Consultant Services Total

477



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000962

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000962

MCC:  SOU Replace Low Voltage Control Circuits
 143,292 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 143,292 58.9%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 8,001 3.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 15,257 6.3%  Sales Tax

 181,094 74.4%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 26,306 10.8%Other Costs Total

 8,896 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001038

MCC: TRU Replace Windows
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SubProject Title: 

SubProject Number:  30001038

MCC: TRU Replace Windows

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

Add
Project Summary

Project Description

1. What is the proposed project? 
 
2. What is the business problem driving this request? 
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project? 
 
Some of the present ________ systems are obsolete and require out-of-production parts. This project will replace obsolete 
systems, reduce maintenance, improve energy efficiency, and improve system reliability.  
 
5. How will clients be affected and services change if this project is funded? 
 
The immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. Excessive maintenance staff hours are used annually in trying to repair the systems. The Department of Corrections’ 
Facility Condition Assessment Survey rated the _______ system in poor condition (needs improvements-marginal or limited 
functionality) Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other projects 
at the facility.  
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable. 
 
7. What is the impact on the state’s operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
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SubProject Title: 

SubProject Number:  30001038

MCC: TRU Replace Windows
 
8. What is the best option or alternative?  
 
There are no other options, the prison needs its _____ systems to function. To reach that point, the obsolete systems need to 
be replaced by systems with current technology standards, that are functional, that can be linked to their touch screens, and 
that are cost effective. 
 
9. What is the agency proposed funding strategy for the project? 
 
State bond funds are being requested for this project.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  258,000 State Bldg Constr-State

Total  258,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  258,000 State Bldg Constr-State

Total  258,000  0  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000168

MCC: Motor Pool Roof Replacement
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SubProject Title: 

SubProject Number:  30000168

MCC: Motor Pool Roof Replacement

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

This project for the Department of Corrections (DOC) will replace the roof on the Monroe Correctional Complex (MCC) motor 
pool building before it fails completely.

Project Summary

Project Description

1. What is the proposed project?

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  866,000 State Bldg Constr-State

Total  866,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  866,000 State Bldg Constr-State

Total  866,000  0  0  0 
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SW: Minor Works - Preservation ProjectsProject Title: 

 SubProjects

End DateStart Date

SubProject Title: 

SubProject Number:  30000168

MCC: Motor Pool Roof Replacement

Predesign

Design

Construction

9/1/2025 5/1/2026

6/1/2026 6/1/2027

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

13.94%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 6,226 0.7%  Pre-Schematic Design Services

 37,597 4.3%  Construction Documents

 9,850 1.1%  Extra Services

 38,963 4.5%  Other Services

 6,493 0.8%  Design Services Contingency

 134,346 15.5%Consultant Services Total

 503,916 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 503,916 58.2%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 28,004 3.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 53,399 6.2%  Sales Tax

 633,829 73.2%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total
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 SubProjects

Escalated Cost % of Project

SubProject Title: 

SubProject Number:  30000168

MCC: Motor Pool Roof Replacement

 0 0.0%Art Work Total

 65,765 7.6%Other Costs Total

 31,644 3.7%Project Management Total

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001159

MCC: SOU Core Building Carpet Replacement

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  438,000 State Bldg Constr-State

Total  438,000  0  0  0  0 

483



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001114

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002
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 SubProjects

SubProject Title: 

SubProject Number:  30001159

MCC: SOU Core Building Carpet Replacement

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  438,000 State Bldg Constr-State

Total  438,000  0  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001039

MCC: TRU Clinic Hot Water
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SubProject Title: 

SubProject Number:  30001039

MCC: TRU Clinic Hot Water

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

Add
Project Summary

Project Description

1. What is the proposed project? 
 
2. What is the business problem driving this request? 
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are:
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and;
- Improve Core Business Practices – Be good stewards of state resources and the environment
This project also supports the Goal Topics and Sub Topics for Results Washington of:
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,
- Safe People – Public Safety, and;
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate.
 
4. What are the specific benefits of this project? 
 
Some of the present ________ systems are obsolete and require out-of-production parts. This project will replace obsolete 
systems, reduce maintenance, improve energy efficiency, and improve system reliability.  
 
5. How will clients be affected and services change if this project is funded? 
 
The immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. Excessive maintenance staff hours are used annually in trying to repair the systems. The Department of Corrections’ 
Facility Condition Assessment Survey rated the _______ system in poor condition (needs improvements-marginal or limited 
functionality) Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other projects 
at the facility.  
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable. 
 
7. What is the impact on the state’s operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. What is the best option or alternative?  
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SubProject Title: 

SubProject Number:  30001039

MCC: TRU Clinic Hot Water
There are no other options, the prison needs its _____ systems to function. To reach that point, the obsolete systems need to 
be replaced by systems with current technology standards, that are functional, that can be linked to their touch screens, and 
that are cost effective. 
 
9. What is the agency proposed funding strategy for the project? 
 
State bond funds are being requested for this project.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  511,000 State Bldg Constr-State

Total  511,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  511,000 State Bldg Constr-State

Total  511,000  0  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001160

MCC: WSR Kitchen Booth Hardening
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SubProject Title: 

SubProject Number:  30001160

MCC: WSR Kitchen Booth Hardening

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  342,000 State Bldg Constr-State

Total  342,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  342,000 State Bldg Constr-State

Total  342,000  0  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001161

MCC: IMU Repair Rainwater Harvest System
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SubProject Title: 

SubProject Number:  30001161

MCC: IMU Repair Rainwater Harvest System

Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  445,000 State Bldg Constr-State

Total  445,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  445,000 State Bldg Constr-State

Total  445,000  0  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30000871

LCC:  Minimum Facility Door Controls
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SubProject Title: 

SubProject Number:  30000871

LCC:  Minimum Facility Door Controls

Starting Fiscal Year: 2022

Project Class: Preservation
  8Agency Priority:

The purpose of this project is to make replace multiple door controls, switches, alarms, and intercom at Larch Ridge 
Corrections Center (LCC) to ensure safety for staff and the community.

Project Summary

Project Description

1. What is the proposed project? 
 
The purpose of this project is to make replace multiple door controls, switches, alarms, and intercom at Larch Ridge 
Corrections Center (LCC) to ensure safety for staff and the community.  
 
2. What opportunity or problem is driving this request?  
 
The multiple door controls, switches, alarms, and intercom are in poor condition. System needs to be replaced to maintain 
reliable and safe operations. Some of the systems are obsolete and parts are not available.  
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
The benefits of this project will be creating a reliable security electronics system for the facility.  Funding this project provides 
multiple economic benefits. It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders. This project also provides contractor jobs through both 
design and construction services.  
 
5. How will clients be affected and services change if this project is funded? 
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded? 
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SubProject Title: 

SubProject Number:  30000871

LCC:  Minimum Facility Door Controls
Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative? 
 
No other options are available. System will reached the point that further preservation efforts will have limited success in 
improving or maintaining system performance. The project will correct the identified deficiencies, restore the system to a 
maintainable condition and reduce risk and provide safety to staff and the surrounding community.  
 
9. What is the agency's proposed funding strategy for the project? 
 
We are requesting state bond funds for this project. 

Location

City:  Yacolt County:  Clark Legislative District:  018

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  430,000 State Bldg Constr-State

Total  430,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  430,000 State Bldg Constr-State

Total  430,000  0  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001162

WCC: Replace Kitchen Elevator
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Starting Fiscal Year: 2026

Project Class: Preservation
  8Agency Priority:

add
Project Summary

Project Description

add

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  322,000 State Bldg Constr-State

Total  322,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  322,000 State Bldg Constr-State

Total  322,000  0  0  0 

Operating Impacts

No Operating Impact

SubProject Title: 

SubProject Number:  30001163

CRCC: MSC Concrete Sealing
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add
Project Summary

Project Description

add

Location

City:  Connell County:  Franklin Legislative District:  009

Project Type

Facility Preservation (Minor Works)

Growth Management impacts

None.

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  312,000 State Bldg Constr-State

Total  312,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  312,000 State Bldg Constr-State

Total  312,000  0  0  0 

Operating Impacts

No Operating Impact
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Starting Fiscal Year: 2018

Project Class: Preservation
  9Agency Priority:

The Department of Corrections (DOC) requests funds in the 2017-19 biennium to replace the obsolete and failing security 
electronics system at the Coyote Ridge Corrections Center (CRCC). CRCC was designed to be extremely dependent on the 
Security Electronics Network (SEN). Any failures that cannot be remedied immediately cause major inmate and staff movement 
slowdowns. This would cause many safety and security issues throughout the institution. The present staffing model is based 
on SEN controls.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The existing security electronics network system is at the end of its life, unreliable, and cannot be supported as vendors do not 
support outdated equipment and software. The system has failed and we were able to get the system operational but are 
greatly concerned we may not be able to get the systems operational again. The software and equipment running these 
systems are fragile, if we have another failure there is a high risk of not being able to restore the systems operations. There is 
no automatic backup of security electronic software to run controls systems, if equipment fails, the entire system goes down 
affecting the entire campus.  
 
CRCC's current system is a Server based PLC Controls, running Monitor Pro Software on the main systems (Master Control 
and A Unit) with WinCC Control Software on the Pod Controls (B,C,D,E and Minor Control). These are running on the Windows 
XP and Windows 2003 Server Operating Systems.  Monitor Pro has ended free support to upgrade to new hardware as of 
12/31/2012 and will end fee based support on 12/31/2017.  After that time we will be unable to reload this program on a new 
machine. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
The project is to replace the CRCC Security Electronic Network. This new security electronic system will provide critical security 
and safety controls that are tied to a network to give the facility the ability to have controls hat are reliable and managed 
campus-wide. 
 
This project will be scheduled to start in August 2017, and will reach completion on June 2019. This project may need additional 
time to complete and could be reappropriated into the following biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
When control servers start failing without support, CRCC will switch over to key control systems. Video systems, intercom 
systems and perimeter fence systems will be affected. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 610 staff and 2,628 offenders at CRCC by replacing the Security Electronics systems. 
 
This request impacts the DOC operations at the CRCC facility by replacing the security electronics network systems. 
 
Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned 
loss of security controls.  Another benefit is to reduce maintenance backlog by replacing an old and outdated security system 
that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment 
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for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this Security Electronics Network (SEN) project will result in additional IT related costs.  See attached IT 
Addendum. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$8,458,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Connell County:  Franklin Legislative District:  009

Project Type

Remodel/Renovate/Modernize (Major Projects)
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Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  8,458,000  8,458,000 State Bldg Constr-State

 8,458,000  0  0  0  8,458,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 4/1/2018

7/1/2018 6/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 5,071,644Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

11.74%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 421,695 5.0%  Construction Documents

 422,132 5.0%  Extra Services

 194,765 2.3%  Other Services

 109,057 1.3%  Design Services Contingency
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 Cost Summary

Escalated Cost % of Project

 1,174,484 13.9%Consultant Services Total

 5,071,644 Maximum Allowable Construction Cost(MACC)

 244,650 2.9%  Site work

 0 0.0%  Related Project Costs

 4,826,994 57.1%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 508,073 6.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 446,854 5.3%  Sales Tax

 6,032,532 71.3%Construction Contracts Total

Equipment

 321,450 3.8%  Equipment

 0 0.0%  Non Taxable Items

 25,745 0.3%  Sales Tax

 347,555 4.1%Equipment Total

 0 0.0%Art Work Total

 555,021 6.6%Other Costs Total

 348,415 4.1%Project Management Total

 8,458,007 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  8,458,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 2.3 2.3 2.3 2.3  2.3 FTE Full Time Employee

 408,935  397,627  397,627  397,627  397,627 001-1 General Fund-State

Total  408,935  397,627  397,627  397,627  397,627 
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 Operating Impacts

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.
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Starting Fiscal Year: 2018

Project Class: Preservation
 11Agency Priority:

This project for the Department of Corrections (DOC) is to close the sewer lagoon at the Monroe Correctional Complex (MCC). 
This request is for funding the construction phase of the project and will construct a gravity sewer system to replace pumped 
and pretreated sewage system. Predesign and design work has been completed and best alternatives for sewage treatment 
and disposal for MCC have been identified.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?   
 
A failure of the sewage pump station at Twin Rivers Unit (TRU) in the summer of 2014 dumped raw sewage onto an adjacent 
wet land and cost hundreds of thousands of dollars to make repairs and to pay staff overtime. A gravity sewage system as 
proposed would eliminate the risk of this being repeated. The existing sewer lagoons have been inspected by the Department 
of Ecology (DOE) Dam Safety and notice sent to the DOC to begin design for permanent dikes replacement. The existing 
lagoon dikes are subject to erosion from wind and runoff and will continue to need repairs. MCC has long standing issues with 
the City of Monroe over algae in the wastewater which has caused the city to have problems meeting the DOE permit levels. 
Major rain events and equipment failures have caused over flow of sewage to the river as lagoons exceed their capacity. 
Rainwater in the lagoons that blends with wastewater to the City of Monroe also adds costs for the flows sent to the city plant. 
 
2. What will the request produce or construct? When will the project start and complete?  
 
The sewage collection and transmission systems for MCC was evaluated through a predesign study.  The best alternative is to 
reroute existing sewers to allow the Special Offender Unit (SOU), Intensive Management Unit (IMU), and Washington State 
Reformatory Unit (WSRU) sewage to gravity-flow to the City of Monroe sewer system. This alternative would also require new 
screening and metering in the MCC effluent building. The existing force mains at the TRU and Minimum Security Unit (MSU) 
would be shut down and new gravity sewers would be constructed for direct discharge to the City of Monroe facilities.  Phase 2 
of the project will occur in the 2019-21 biennium when the lagoons would be emptied and dried out for biosolids removal and 
closure. 
 
This project will be scheduled to start in July 2017, and will reach completion on November 2020.  This project is scheduled for 
phase 2 in the 2019-21 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The project will replace the failing 70 to 100 year old infrastructure to provide reliable transmission of sewage to City of 
Monroe.  Replace complex (and failing) system of pumping stations with simple gravity system.  Eliminates danger of lagoon 
embankment failure by installing a reliable and effective direct transmission to the City treatment plant. The lagoon closure will 
provide economic benefits of $170,000 per year by reducing energy consumption, reducing staffing requirements and lowering 
maintenance costs. This project also reduces environmental liability risks of a lagoon failure and sewage release to the 
Skykomish River. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by replacing the sewer lagoon systems.  It also 
impacts adjacent property owners and Monroe community members by removing the risk of raw sewage spills and possible 
lagoon berm failure. 
 
5. Does the request include IT-related costs?  What alternatives were explored? Why was the recommended alternative 
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chosen?  
 
There are no IT impacts.  Alternatives were evaluated in the project predesign and this project was the preferred alternative. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$9,634,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP):
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

None

 Funding

Expenditures 2017-19 Fiscal Period
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 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

057-1  9,634,000  1,177,000  68,000  146,000  5,653,000 State Bldg Constr-State

 9,634,000  1,177,000  68,000  146,000  5,653,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,590,000 State Bldg Constr-State

 2,590,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 2/1/2020

3/1/2018 11/1/2020

 2Gross Square Feet:

 2Usable Square Feet:

100.0%Efficiency:

 3,220,278Escalated MACC Cost per Sq. Ft.:

VariesConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

VariesA/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 50,000 0.5%Acquisition Costs Total

Consultant Services

 132,521 1.4%  Pre-Schematic Design Services

 403,714 4.2%  Construction Documents

 76,755 0.8%  Extra Services

 186,653 1.9%  Other Services

 104,938 1.1%  Design Services Contingency

 1,133,457 11.8%Consultant Services Total

 6,440,556 Maximum Allowable Construction Cost(MACC)

 6,440,556 66.9%  Site work

 0 0.0%  Related Project Costs
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 626,306 6.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 625,337 6.5%  Sales Tax

 7,422,478 77.0%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 584,252 6.1%Other Costs Total

 444,189 4.6%Project Management Total

 9,634,376 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  9,634,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 12Agency Priority:

This project for the Department of Corrections (DOC) is to replace the roof on building E at the Washington Corrections Center 
for Women (WCCW).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The 14,700 SF roof is leaking into the main electrical room and other locations in the maintenance facility. 
 
2. What will the request produce or construct When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project would replace the roof on building E at WCCW and make repairs to the roof deck due to water damage. 
 
This project will be scheduled to start in September 2017, and will reach completion on October 2018. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Preserve structure and equipment from water damage. Funding this project provides multiple economic benefits. It reduces 
long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of 
staff and offenders. This project also provides contractor jobs through both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 389 staff and 918 offenders at WCCW by repairing/replacing the E building roof. 
 
This request impacts the DOC operations at the WCCW facility by replacing the roof. Staff and offenders will continue to have a 
safe and healthy environment. A new roof will protect the building, equipment, and occupants from damage caused by leaks, 
collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$ 2,098,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
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OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,098,000  2,098,000 State Bldg Constr-State

 2,098,000  0  0  0  2,098,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2017 2/1/2018

6/1/2018 10/1/2018

 15,000Gross Square Feet:

 15,000Usable Square Feet:

100.0%Efficiency:

 84Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.07%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 122,718 5.9%  Construction Documents

 83,104 4.0%  Extra Services

 109,188 5.2%  Other Services

 31,907 1.5%  Design Services Contingency

 346,916 16.5%Consultant Services Total

 1,261,468 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,261,468 60.1%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 126,147 6.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 109,622 5.2%  Sales Tax

 1,497,236 71.4%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 139,497 6.7%Other Costs Total

 114,039 5.4%Project Management Total

 2,097,688 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,098,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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MCC: WSR Perimeter Wall RenovationProject Title: 

 Description
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MCC: WSR Perimeter Wall RenovationProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 13Agency Priority:

This Department of Corrections (DOC) project at the Monroe Correctional Complex (MCC) will provide seismic bracing to the 
100-year old perimeter wall and keep the wall, towers and catwalk properly restored..

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
 
The MCC WSR security wall including towers, constructed between 1908 and 1911, is made of bricks that offenders 
manufactured on-site. The un-reinforced wall does not meet seismic codes. The wall is the secure perimeter of the Reformatory 
Unit in some locations. Should this wall collapse, even partially, during an earthquake, it could kill or maim staff and offenders, 
and could allow escapes. The top portion of the wall partially collapsed in a 2004 earthquake - underscoring the need for 
seismic upgrade. Wall and catwalk needs restoration to protect it from in-climate weather.
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 

This project at MCC will look at the Washington State Reformatory (WSR) unit wall and tower(s) restoration which will include 
bringing the security perimeter up to seismic codes, renovate wall surfaces and catwalk. The agency will look at other cost 
effective perimeters during the predesign to see if a better security perimeter can be installed and cost effective. 
 
This project will be scheduled to start with a pre-design in August 2017, and will reach construction completion in September 
2022. This project may need additional time to complete and could be reappropriated into the following biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will ensure a safe and secure facility during and following an earthquake, protecting staff, offenders, and the public. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by repairing the Seismic Wall. 
 
This request impacts the DOC operations at MCC by repairing the Seismic Wall. Completing this project ensures a safe and 
secured environment for the community, staff and offenders. Completing this project will reduce the maintenance backlog and 
relieve maintenance staff of projects at the facility. The facility will continue to be able to use the space for its intended use.  
 
5. Does the request include IT-related costs? 
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$ 12,838,000 in State Construction funds (057) are being requested for this project. 
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 Description
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  12,838,000  180,000 State Bldg Constr-State

 12,838,000  0  0  0  180,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  12,658,000 State Bldg Constr-State

 12,658,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

08/01/2017 03/01/2018

7/1/2019 6/1/2020

9/1/2020 9/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 8,033,508Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

11.30%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 162,960 1.3%  Pre-Schematic Design Services

 368,599 2.9%  Construction Documents

 165,045 1.3%  Extra Services

 312,029 2.4%  Other Services

 151,098 1.2%  Design Services Contingency

 1,611,364 12.6%Consultant Services Total

 8,033,508 Maximum Allowable Construction Cost(MACC)

 8,033,508 62.6%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 825,831 6.4%  Construction Contingencies

512



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000117

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Non Taxable Items

 815,059 6.4%  Sales Tax

 9,674,398 75.4%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 1,043,553 8.1%Other Costs Total

 508,216 4.0%Project Management Total

 12,837,531 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  12,838,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 14Agency Priority:

This project for the Department of Corrections (DOC) will be to replace the original, aging high-voltage distribution system 
infrastructure and emergency generators at Washington Corrections Center (WCC) to prevent the inevitable failure of this 
critical equipment/system. The legislature authorized a pre-design which has been completed.

Project Summary

Project Description

 1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The transformers, generators, and associated equipment at WCC are mission critical.  The majority of the power 
distribution/emergency power system equipment is original, and is 50-years old.  One transformer has already failed and leaked 
oil, the rest of the WCC transformers pose the same risk - although they are currently not leaking - a seal failure is imminent.  
The replacement equipment is a custom order with a six (6)- to 12-month lead time.  The WCC generators are the same age 
and are unreliable to power essential circuits and maintain security in an emergency.  Additionally, the diesel fuel for the system 
is stored inside the perimeter in above ground tanks; 5,500-gallons of fuel is a serious security issue.  The entire system is a 
liability and these systems must be operational for the prison to remain in use. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The project will replace the 50-year old, original equipment: oil filled transformers, switches, associated panels, emergency 
generators and switchgear with new equipment.  The project also replaces 15 stand-alone generators with a central generator 
plant.  The electrical distribution system at WCC is original to this 1960's built facility.The life expectancy of most of these 
electrical components is 20-30 years and they are now almost 50 years old. The project can be phased with the high voltage 
system work done and the emergency generators done in phase two (2). 
 
This project will be scheduled to start design in August 2017, and will reach completion on June 2021. This project is scheduled 
for phase two (2)  in the 2019-21 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The benefits of this project are elimination of liability of operating a prison with an old, unreliable, and inadequate power 
distribution/emergency power system; it will provide a reliable system to sustain facility operations through long-term outages.  
The project will prevent another transformer failure that endangers WCC's ability ensure power to the critical areas of the 
facility; it protects the environment.  This project will extend the life of critical infrastructure for decades.  The project will begin a 
long overdue infrastructure over haul of the high-voltage distribution system.  The project should be done as a budgeted capitol 
project vs. an emergency project, and provide enough time to accommodate the lead time needed for open bidding and 
required for ordering and manufacturing the custom equipment. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1,599 offenders at WCC by over hauling the transformers and switches. 
 
Completing this project will reduce the risk of unreliable electrical systems and reduce high risk of security problems during 
unplanned loss of power.  Another benefit is to reduce maintenance backlog by replacing an old and outdated electrical system 
that will allow maintenance resources to focus on other critical maintenance issues.  The project will ensure a safe environment 
for staff, offenders and the community. 
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 Description
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$20,923,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)
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 Description

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  20,923,000  131,000  19,000  8,940,000 State Bldg Constr-State

 20,923,000  0  131,000  19,000  8,940,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  11,833,000 State Bldg Constr-State

 11,833,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2016 6/1/2020

6/1/2018 12/1/2021

 2Gross Square Feet:

 2Usable Square Feet:

100.0%Efficiency:

 6,389,729Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

VariesA/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 245,240 1.2%  Pre-Schematic Design Services

 333,322 1.6%  Construction Documents

 703,400 3.4%  Extra Services

 183,921 0.9%  Other Services

 283,464 1.4%  Design Services Contingency
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 Cost Summary

Escalated Cost % of Project

 3,027,958 14.5%Consultant Services Total

 12,779,458 Maximum Allowable Construction Cost(MACC)

 1,504,131 7.2%  Site work

 0 0.0%  Related Project Costs

 11,275,327 53.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 1,280,615 6.1%  Construction Contingencies

 0 0.0%  Non Taxable Items

 1,195,107 5.7%  Sales Tax

 15,255,180 72.9%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 1,534,273 7.3%Other Costs Total

 1,105,118 5.3%Project Management Total

 20,922,529 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  20,923,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 18Agency Priority:

This project for the Department of Corrections (DOC) is to replace the fire and smoke alarm systems at the Cedar Creek 
Correction Center (CCCC) to continue to ensure fire code compliant and to protect DOC staff and offenders.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
DOC hired MW Consulting Engineers to perform a statewide condition assessment of security and fire/smoke alarm systems at 
our facilities that were 12 years or older.  The study identified CCCC need for replacement and/or improvements to their fire 
alarm system based on the age and the condition of the system.  It is important that critical life/safety systems are in place to 
ensure safety to staff and offenders. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to replace the fire and smoke alarm systems at CCCC to continue to ensure fire code compliant to 
protect staff and offenders. 
 
This project will be scheduled to start in September 2017, and will reach completion on October 2019. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefits of this project will be protecting the state's assets, continue the ability to respond to fire alarms in a timely manner, 
create a more safe and secure environment for staff and offenders that work and live in the CCCC buildings. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 117 staff and 488 offenders at CCCC by replacing the fire alarm systems.
This request impacts the DOC operations at CCCC by replacing the fire alarm system.
The new/renovated system will ensure reliable response to events and provide better protection for staff and offenders during a 
fire.  The project will ensure a safe environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,136,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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 Description
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP):
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Thurston Legislative District:  020

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,136,000  2,136,000 State Bldg Constr-State

 2,136,000  0  0  0  2,136,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2017 7/1/2018

10/1/2018 10/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,186,900Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.14%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 94,457 4.4%  Construction Documents

 94,023 4.4%  Extra Services

 92,386 4.3%  Other Services

 31,722 1.5%  Design Services Contingency

 342,092 16.0%Consultant Services Total

 1,186,900 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,186,900 55.6%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 118,690 5.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 103,142 4.8%  Sales Tax

 1,408,732 66.0%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 267,114 12.5%Other Costs Total

 118,217 5.5%Project Management Total

 2,136,155 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,136,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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MCC: TRU Upgrade Security Locking SystemProject Title: 

 Description
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Report Number:  CBS002

MCC: TRU Upgrade Security Locking SystemProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 19Agency Priority:

This Department of Corrections (DOC) project will replace the entire security locking system throughout the Twin Rivers Unit 
(TRU) facility at the Monroe Correctional Complex (MCC).

Project Summary

Project Description

 1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The security electronics and locking equipment was installed in 1984 and is failing.  Solenoid operated doors slam shut and 
break switches.  Parts to fix the existing system are difficult to obtain so maintenance is costly and those costs are rising 
exponentially. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will be scheduled to start in September 2017, and will reach completion in June 2019. This project may need 
additional time to complete and could be reappropriated into the following biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will provide a fully-functional security locking system at the TRU, it will better maintain safety and security, and 
reduce maintenance costs. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,101 staff and 2,631 offenders at MCC by replacing the Security system.
Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned 
loss of security controls.  Another benefit is to reduce maintenance backlog by replacing an old and outdated security system 
that will allow maintenance resources to focus on other critical maintenance issues.  The project will ensure a safe environment 
for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There maybe IT impacts which will be on the IT addendum. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$4,684,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
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Report Number:  CBS002

MCC: TRU Upgrade Security Locking SystemProject Title: 

 Description
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,684,000  4,684,000 State Bldg Constr-State

 4,684,000  0  0  0  4,684,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2017 5/1/2018

6/1/2018 6/1/2019

 130,628Gross Square Feet:

 87,520Usable Square Feet:

67.0%Efficiency:

 19Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.47%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 51,760 1.1%  Pre-Schematic Design Services

 273,447 5.8%  Construction Documents

 418 0.0%  Extra Services

 126,540 2.7%  Other Services

 39,167 0.8%  Design Services Contingency

 423,206 9.0%Consultant Services Total

 2,458,570 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 422,720 9.0%  Related Project Costs

 2,035,850 43.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 245,870 5.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 248,283 5.3%  Sales Tax

 2,947,013 62.9%Construction Contracts Total

Equipment

 803,625 17.2%  Equipment

 0 0.0%  Non Taxable Items

 73,761 1.6%  Sales Tax
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MCC: TRU Upgrade Security Locking SystemProject Title: 

 Cost Summary

Escalated Cost % of Project

 875,511 18.7%Equipment Total

 0 0.0%Art Work Total

 253,056 5.4%Other Costs Total

 185,541 4.0%Project Management Total

 4,684,327 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,684,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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Report Number:  CBS002

MCC WSR Cell Door Locking SystemProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 20Agency Priority:

This request for the Department of Corrections (DOC) at the Monroe Correctional Complex (MCC) is to repair the obsolete and 
failing cell door locking systems in the Washington State Reformatory (WSR) unit.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
Existing spare parts for locks will run out by the end of 2016, requiring cells in WSR to be dead lined. Existing 
electro-pneumatic locks are obsolete. They do not meet current fire code because they do not provide emergency 
access/egress to/from cell when power is down. Facility replaces 10 failed locks every week. The 10 replaced locks are rebuilt 
in-house to become the spares for the next week. Only 100 electronic interface devices are on hand, currently failing at a rate of 
one every two days, and these cannot be rebuilt at the facility. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will be scheduled to start in August 2017, and will reach completion on December 2018. This project may need 
additional time to complete and could be reappropriated into the following biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Maintain all cells in safe operation. Prevent enormous amount of custody overtime (on keyed operation). Meet current fire, life, 
safety codes.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,101 staff and 2,631 offenders at MCC by repairing the cell door locking systems.
Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned 
loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated security system 
that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment 
for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$7,174,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
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 Description
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  7,174,000  7,174,000 State Bldg Constr-State

 7,174,000  0  0  0  7,174,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 12/1/2017

1/1/2018 12/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 4,168,021Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

11.93%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 51,520 0.7%  Pre-Schematic Design Services

 370,257 5.2%  Construction Documents

 31,056 0.4%  Extra Services

 169,642 2.4%  Other Services

 63,169 0.9%  Design Services Contingency

 685,643 9.6%Consultant Services Total

 4,168,021 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 156,360 2.2%  Related Project Costs

 4,011,661 55.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 417,002 5.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 421,822 5.9%  Sales Tax

 5,006,844 69.8%Construction Contracts Total

Equipment

 791,776 11.0%  Equipment

 0 0.0%  Non Taxable Items

 72,843 1.0%  Sales Tax
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Report Number:  CBS002

MCC WSR Cell Door Locking SystemProject Title: 

 Cost Summary

Escalated Cost % of Project

 864,618 12.1%Equipment Total

 0 0.0%Art Work Total

 339,822 4.7%Other Costs Total

 277,363 3.9%Project Management Total

 7,174,290 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  7,174,000 

 Operating Impacts

No Operating Impact
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MCC: MSU Heat Exchanger ReplacementProject Title: 

 Description
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MCC: MSU Heat Exchanger ReplacementProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 21Agency Priority:

This Department of Corrections (DOC) project, located at the Minimum Security Unit (MSU) at the Monroe Correctional 
Complex (MCC), will replace failed hot water system components with solar hot water system or small package boilers, and 
replace controls.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?   
 
MSU is in danger of losing hot water. Heat exchangers are failing, having exceeded expected performance life of 20 years, and 
several are currently leaking steam.  Pneumatic heater controls are inoperable which wastes energy by leaving exchangers 
heating continually. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will be scheduled to start in September 2017, and will reach completion in April 2019. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Upgrade of equipment and controls will reduce maintenance and operating costs. Will make hot water supply more consistent, 
reducing offender grievances. Improving control of the equipment will realize an immediate energy savings.  Running gas into 
the camp and replacing steam heat exchangers with gas hydronic boilers will reduce the load on an aging central steam plant 
and work toward the goal of decentralized hydronic boilers at MCC.  Upgrading of the pneumatic controls will improve staff and 
offender safety and lower operating cost. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,101 staff and 2,631 offenders at MCC by replacing the heat exchange system.
The immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. Old mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the 
systems.  The Department of Corrections’ Facility Condition Assessment Survey rated the system in poor condition (needs 
improvements-marginal or limited functionality) Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,369,000 in State Construction funds (057) are being requested for this project. 
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 Description
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Proviso

none

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,369,000  2,369,000 State Bldg Constr-State
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 Funding

 2,369,000  0  0  0  2,369,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2017 4/1/2018

7/1/2018 4/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,610,589Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.91%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 51,640 2.2%  Pre-Schematic Design Services

 145,370 6.1%  Construction Documents

 0 0.0%  Extra Services

 66,987 2.8%  Other Services

 26,947 1.1%  Design Services Contingency

 290,943 12.3%Consultant Services Total

 1,610,589 Maximum Allowable Construction Cost(MACC)

 111,940 4.7%  Site work

 5,597 0.2%  Related Project Costs

 1,493,052 63.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 152,162 6.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 153,882 6.5%  Sales Tax

 1,826,504 77.1%Construction Contracts Total

Equipment

 22,622 1.0%  Equipment

 0 0.0%  Non Taxable Items

 1,965 0.1%  Sales Tax

 23,321 1.0%Equipment Total

 0 0.0%Art Work Total

 105,680 4.5%Other Costs Total

 122,749 5.2%Project Management Total

 2,369,197 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,369,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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WCC: Replace Facility LocksProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 22Agency Priority:

This Department of Corrections (DOC) project will remove and replace all key-operated locks in the buildings at the Washington 
Corrections Center (WCC) to enhance security.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The number one concern at a correctional facility is a good locking system. The industry standard for institutions is to re-key 
every 10 years. This has never been done at WCC because the current system does not allow for accurate master keying. Most 
of the locks are 50-years old and far beyond their useful life, they frequently fail - resulting in dead-lined cells and security 
breaches. If this problem is not addressed soon, WCC risks lock failure that could render parts of the institution unusable. The 
current keying system cannot accommodate any expansions. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will be scheduled to start in August 2017, and will reach completion in December 2018. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project would bring our institution up to ACA standards. It would enhance security and safety. It would also reduce the 
deferred maintenance backlog on an aged and costly locking system.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 583 staff and 1,599 offenders at WCC by replacing the lock systems. 
 
This request impacts the DOC operations at WCC by replacing the facility locks.  Completing this project will reduce the risk of 
unreliable systems and reduce high risk of security problems during unplanned loss of security controls. Another benefit is to 
reduce maintenance backlog by replacing an old and outdated security system that will allow maintenance resources to focus 
on other critical maintenance issues. The project will ensure a safe environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,824,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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 Description
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,824,000  2,824,000 State Bldg Constr-State

 2,824,000  0  0  0  2,824,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000746

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace Facility LocksProject Title: 

 Funding

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 2/1/2018

5/1/2018 12/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,685,670Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

14.25%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 179,839 6.4%  Construction Documents

 50,324 1.8%  Extra Services

 103,791 3.7%  Other Services

 33,903 1.2%  Design Services Contingency

 367,856 13.0%Consultant Services Total

 1,685,670 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 1,685,670 59.7%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 169,945 6.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 157,727 5.6%  Sales Tax

 2,013,342 71.3%Construction Contracts Total

Equipment
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000746

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace Facility LocksProject Title: 

 Cost Summary

Escalated Cost % of Project

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 242,989 8.6%Other Costs Total

 199,504 7.1%Project Management Total

 2,823,691 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,824,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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CBCC:  Perimeter Fence ReplacementProject Title: 

 Description
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Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000752

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CBCC:  Perimeter Fence ReplacementProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 26Agency Priority:

This Department of Corrections (DOC) project will replace damaged razor ribbon and replace the perimeter fence at Clallam 
Bay Corrections Center (CBCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
Time and weather damage causing weakened metal; the high saline atmosphere from the Pacific Ocean and Strait of Juan de 
Fuca accelerates that process.  The expected life cycle for razor ribbon in this climate is approximately 12 years; the wire was 
installed in 1985 and is at the end of its life cycle.  This project will ensure the security level required for CBCC is maintained. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will be scheduled to start in August 2017, and will reach completion in September 2018. It’s expected this project 
will be completed within the biennium. 
 
This project will replace damaged razor ribbon and replace perimeter fence at CBCC, a Level 4 and 5 prison. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will replace damaged security fencing and razor wire at CBCC to ensure a secure perimeter of the Level 4 and 5 
prison. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 388 staff and 962 offenders at CBCC by replacing the perimeter fence. 
 
Completing this project ensures a safe and secured environment for the community, staff and offenders.  Completing this 
project will reduce the maintenance backlog for maintenance staff at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$3,018,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000752

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CBCC:  Perimeter Fence ReplacementProject Title: 

 Description
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,018,000  3,018,000 State Bldg Constr-State

 3,018,000  0  0  0  3,018,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

546



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000752

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CBCC:  Perimeter Fence ReplacementProject Title: 

 Funding

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 12/1/2017

1/1/2018 9/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 2,217,168Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

NoIs this a remodel?

AA/E Fee Class:

11.08%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 117,785 3.9%  Construction Documents

 24,123 0.8%  Extra Services

 53,783 1.8%  Other Services

 13,445 0.5%  Design Services Contingency

 279,263 9.3%Consultant Services Total

 2,217,168 Maximum Allowable Construction Cost(MACC)

 2,217,168 73.5%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 105,618 3.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 184,690 6.1%  Sales Tax

 2,383,385 79.0%Construction Contracts Total

Equipment
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2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000752

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CBCC:  Perimeter Fence ReplacementProject Title: 

 Cost Summary

Escalated Cost % of Project

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 166,263 5.5%Other Costs Total

 188,901 6.3%Project Management Total

 3,017,812 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  3,018,000 

 Operating Impacts

No Operating Impact
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MCC: WSR TRU and other Security Electronics RenovationProject Title: 

 Description
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000744

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: WSR TRU and other Security Electronics RenovationProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 27Agency Priority:

This Department of Corrections (DOC) project is to replace the security electronics system at Monroe Correctional Complex 
(MCC)/ Washington State Reformatory Unit (WSRU), MCC/Twin Rivers Unit (TRU) and other related areas.

Project Summary

Project Description

 1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The Department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security systems at 
the older major institutions.  The facility continues to have system failures.  The systems have degraded to a point in which they 
are well past life expectancy, making it a challenge to repair.  Systems software is no longer supported and hardware is no 
longer available.  Salvaging to keep systems operational has occurred, but the reality is that when our current equipment fails, 
critical security functions could be lost. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will be scheduled to start in August 2015, and will reach completion in May 2017. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
  
The project will provide a reliable security electronics system for the facility.  Reduces the risk in eliminating costly emergency 
projects to replace the system due to existing system is no longer supported.  Reduces security operation disruptions, extended 
overtime impacts, reduces risk to staff safety, and minimizes risk to the community. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,101 staff and 2,631 offenders at MCC by replacing the security electronics system. 
 
This request impacts the DOC operations at MCC by replacing the security electronics systems.  Completing this project will 
reduce the risk of unreliable systems and reduce high risk of security problems during unplanned loss of security controls.  
Another benefit is to reduce maintenance backlog by replacing an old and outdated security system that will allow maintenance 
resources to focus on other critical maintenance issues.  The project will ensure a safe environment for staff, offenders and the 
community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
 
MW Consulting Engineers condition assessment of existing security video systems and the project scope was developed using 
the Security Video System Standards for Correctional Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000744

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: WSR TRU and other Security Electronics RenovationProject Title: 

 Description
 
$4,521,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analysis as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request?
There are ongoing operating cost impacts related to this capital project that need to be funded  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,521,000  4,521,000 State Bldg Constr-State

 4,521,000  0  0  0  4,521,000 Total
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310 - Department of Corrections
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Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000744

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: WSR TRU and other Security Electronics RenovationProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 2/1/2018

6/1/2018 5/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 2,780,825Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.77%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 51,520 1.1%  Pre-Schematic Design Services

 283,799 6.3%  Construction Documents

 77,820 1.7%  Extra Services

 173,564 3.8%  Other Services

 59,908 1.3%  Design Services Contingency

 646,593 14.3%Consultant Services Total

 2,780,825 Maximum Allowable Construction Cost(MACC)

 2,780,825 61.5%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 279,443 6.2%  Construction Contingencies

 0 0.0%  Non Taxable Items
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310 - Department of Corrections
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Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000744

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: WSR TRU and other Security Electronics RenovationProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 279,571 6.2%  Sales Tax

 3,318,379 73.4%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 283,634 6.3%Other Costs Total

 272,161 6.0%Project Management Total

 4,520,767 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,521,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 2.3 2.3 2.3 2.3  2.3 FTE Full Time Employee

 303,636  297,454  297,454  297,454  297,454 001-1 General Fund-State

Total  303,636  297,454  297,454  297,454  297,454 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.
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Report Number:  CBS002

WCC: Replace Roofs - Buildings R1, R2 and R3Project Title: 

 Description
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2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000654

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace Roofs - Buildings R1, R2 and R3Project Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 29Agency Priority:

This project for the Department of Corrections (DOC) will replace the roofing system and roof mounted equipment on housing 
units R-1, R-2, and R-3 at the Washington Corrections Center (WCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
This project is necessary to replace roofing systems that have failed due to age.  The roofs are now nine (9) years past their life 
expectancy. The roof mounted equipment on R-1, R-2 and R-3 buildings are 46 years old - 26 years past their life expectancy.  
The roofs are in such bad condition that the rebar providing the structural integrity of the buildings is corroding, which could 
cause the buildings to collapse if the roofs are not replaced.  This project will correct the structural condition of the buildings so 
it will eliminate the liability of the high number of staff and offenders occupying the buildings 24/7.  These buildings are used to 
process gang members entering the prison system and are essential for staff safety. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will be scheduled to start in August 2017, and will reach completion on October 2018. This project may need 
additional time to complete and could be reappropriated into the following biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will correct the structural deficiencies of the buildings and protect staff and offenders from injuries caused by leaks, 
collapse, or failures.  The project will eliminate the water intrusion and resultant mold growth.  This project will preserve 
buildings and equipment and extend the useful life of these buildings by decades. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 583 staff and 1,600 offenders at WCC by replacing the roof systems. 
 
This request impacts the DOC operations at WCC by repairing/replacing the roofs.  Staff and offenders will continue to have a 
safe and healthy environment.  A new roof will protect the building, equipment, and occupants from damage caused by leaks, 
collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$6,810,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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OFM
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Project Number:  30000654

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace Roofs - Buildings R1, R2 and R3Project Title: 

 Description
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  6,810,000  6,810,000 State Bldg Constr-State

 6,810,000  0  0  0  6,810,000 Total

Future Fiscal Periods
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Project Number:  30000654

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace Roofs - Buildings R1, R2 and R3Project Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 3/1/2018

4/1/2018 10/1/2018

 111,735Gross Square Feet:

 111,735Usable Square Feet:

100.0%Efficiency:

 40Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.27%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 437,384 6.4%  Construction Documents

 29,084 0.4%  Extra Services

 375,887 5.5%  Other Services

 85,048 1.3%  Design Services Contingency

 927,402 13.6%Consultant Services Total

 4,418,270 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 4,418,270 64.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 441,827 6.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 413,108 6.1%  Sales Tax
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Capital Project Request
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Version:  05 2017-27 Agency Request

Project Number:  30000654

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace Roofs - Buildings R1, R2 and R3Project Title: 

 Cost Summary

Escalated Cost % of Project

 5,273,204 77.4%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 231,415 3.4%Other Costs Total

 377,996 5.6%Project Management Total

 6,810,017 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  6,810,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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LCC: Roof Kitchen, Laundry, Maint. Offices, Control and Adm BldgProject Title: 

 Description
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310 - Department of Corrections
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Version:  05 2017-27 Agency Request

Project Number:  30000868

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

LCC: Roof Kitchen, Laundry, Maint. Offices, Control and Adm BldgProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 30Agency Priority:

The 3 tab roofing at Larch Corrections Center (LCC) on these buildings is showing signs of deterioration and many wind 
damage patch repairs have been made over the last several years. It is estimated that areas of the existing roofing on these 
structures will need total replacement in Fiscal Year 2017 to prevent roofing failure resulting in water leaks and structural 
damage. The LCC maintenance department has monitored and treated the roofing with moss remover and performs routine 
roofing inspections. Kitchen 15,986 sq. ft. Laundry 3,000 sq. ft. Maintenance/boiler 5,000 sq. ft. Control 5,604 sq. ft. 
Administration 10,403 sq. ft.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Replace 3 tab roofing on the kitchen, laundry, maintenance offices/boiler room, control, and administration buildings at Larch 
Corrections Center (LCC). 
 
2. What will the request produce or construct?  When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project will be scheduled to start in August 2017, and will reach completion in October 2018. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Roofing material integrity will reduce the likely hood of water leaks and structural damage. Funding this project provides 
multiple economic benefits. It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders. This project also provides contractor jobs through both 
design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 116 staff and 488 offenders at LCC by replacing the roof systems.
Staff and offenders will continue to have a safe and healthy environment. A new roof will protect the building, equipment, and 
occupants from damage caused by leaks, collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,314,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
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LCC: Roof Kitchen, Laundry, Maint. Offices, Control and Adm BldgProject Title: 

 Description
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions 
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Yacolt County:  Clark Legislative District:  018

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,314,000  1,314,000 State Bldg Constr-State

 1,314,000  0  0  0  1,314,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State
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 Funding

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 2/1/2018

5/1/2018 10/1/2018

 40,100Gross Square Feet:

 40,100Usable Square Feet:

100.0%Efficiency:

 21Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.40%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 3,092 0.2%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 9,858 0.8%  Extra Services

 0 0.0%  Other Services

 13,971 1.1%  Design Services Contingency

 151,719 11.6%Consultant Services Total

 858,096 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 858,096 65.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 85,809 6.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 72,680 5.5%  Sales Tax

 1,016,584 77.4%Construction Contracts Total

Equipment
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 Cost Summary

Escalated Cost % of Project

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 71,003 5.4%Other Costs Total

 74,815 5.7%Project Management Total

 1,314,121 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,314,000 

 Operating Impacts

No Operating Impact

563



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000104

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 31Agency Priority:

This Department of Corrections (DOC) project completes the Life-Safety Loop to the main institution at the Washington State 
Penitentiary (WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
This project is necessary to comply with the National Electrical Code (NEC) requirement for Life-Safety Power to existing 
facilities.  DOC made an agreement with the Department of Ecology (DOE) to remove all of the small generators before 
bringing the 4th 2MW generator online; this has been extended for one year.  In addition, WSP wants all small generators 
inside the secured perimeter removed because they pose a safety and security issue to staff, offenders, and the public.  The 
project will provide a more reliable system that is less costly (maintaining 22 small, antiquated generators inside a secured 
perimeter), it will save staff time and it will avoid potential DOE fines for not meeting their air quality permit. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project will finish the life safety loop and remove all the small generators at the WSP. It will provide 15KV primary 
life-safety feeder to 13 existing buildings using new and existing duct banks. It will reconfigure and replace all existing 
emergency panels that were not changed in past projects or phase. The project will provide new 15KV pad mounted 
transformers and sectionalizing cabinets for a complete system This system will selectively coordinate over-current devices to 
meet NEC 700.22. The project will also remove 22 small generators and fuel piping.  
 
This project will be scheduled to start in January, 2018, and will reach completion in June, 2019.  This project may need 
additional time to complete and could be reappropriated into the following biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The project benefits are removing the 22 small generators from various locations inside the perimeter, increased safety and 
security for staff, offenders, and the public and providing a more dependable system.  The project will reduce maintenance 
costs, reduce the deferred maintenance backlog and increase the life of the system.  This project will change the life safety loop 
system from “needs improvement” to “superior.” 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the life safety systems. 
 
This request impacts the DOC operations at WSP by replacing the Life-Safety Loop systems. 
Completing this project will ensure reliable service to essential security, health care and operational needs during a power 
outage.  It also reduces the maintenance backlog by replacing an old outdated emergency power system that will allow 
maintenance resources to focus on other critical maintenance issues.  The project will ensure a safe environment for staff, 
offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
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 Description
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$4,935,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders. 

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

none

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period
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 Funding

057-1  4,935,000  4,935,000 State Bldg Constr-State

 4,935,000  0  0  0  4,935,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

08/01/2017 11/01/2017

1/1/2018 6/1/2018

7/1/2018 6/1/2019

 500,000Gross Square Feet:

 500,000Usable Square Feet:

100.0%Efficiency:

 6Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.29%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 52,120 1.1%  Pre-Schematic Design Services

 258,112 5.2%  Construction Documents

 209,680 4.3%  Extra Services

 171,901 3.5%  Other Services

 72,023 1.5%  Design Services Contingency

 780,835 15.8%Consultant Services Total

 2,952,380 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 2,952,380 59.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  GCCM or Design Build Costs

 295,238 6.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 289,038 5.9%  Sales Tax

 3,536,656 71.7%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 383,618 7.8%Other Costs Total

 234,261 4.8%Project Management Total

 4,935,370 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,935,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 34Agency Priority:

This Department of Corrections (DOC) project will replace the old and poorly functioning manually operated cell-block locking 
systems at the Washington Corrections Center (WCC) in R-1, R-2, R-3, R-4 and R-5 and replace them with a reliable electronic 
system. This DOC project will remove the existing manually operated cell block locking system on eight (8) tiers in each of the 
four (4) close custody living units, and replacing each with a new electronically operated system. Each tier cell locking system in 
R-1, R-2, and R-3 operates 10 cells. Each tier cell locking system in R-4 and R-5 operates 15 cells.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The current locking systems at WCC are dangerous; they are 46-years old, manually-operated systems that are worn-out and 
constantly failing - locking offenders either in or out of their cells - a severe safety and security issue.  L&I Audits note that the 
WCC locking systems are antiquated; the levers/equipment are difficult to operate and frequently cause staff injuries.  WCC 
needs to replace these systems to eliminate the safety and security problems.  Parts are no longer available so the WCC 
locksmith must custom build parts in order to keep the systems marginally functional.  The systems require constant 
maintenance - replacing them will save operating and maintenance costs. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project will be scheduled to start in November 2017, and will reach completion in June 2019.  This project may need 
additional time to complete and could be reappropriated into the following biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will improve security and safety.  It will reduce the number of staff injuries resulting from operating this equipment.  
The project will eliminate frequently "dead lined" cells in the already overcrowded facility.  It would reduce our deferred 
maintenance back log allowing us to focus on other needs.  This project will extend the useful life of these living units by 
decades. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 583 staff and 1,600 offenders at WCC by replacing the cell lock systems. 
 
Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned 
loss of security controls.  Another benefit is to reduce maintenance backlog by replacing an old and outdated security system 
that will allow maintenance resources to focus on other critical maintenance issues.  The project will ensure a safe environment 
for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
MW Consulting Engineers condition assessment of existing security video systems and the project scope was developed using 
the Security Video System Standards for Correctional Facilities document that was prepared by KMB Design Groups. 
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 Description
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$6,986,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period
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 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  6,986,000  6,986,000 State Bldg Constr-State

 6,986,000  0  0  0  6,986,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

07/01/2017 11/01/2017

11/1/2017 6/1/2018

6/1/2018 6/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 4,278,756Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.30%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 86,121 1.2%  Pre-Schematic Design Services

 406,329 5.8%  Construction Documents

 179,912 2.6%  Extra Services

 218,638 3.1%  Other Services

 93,932 1.3%  Design Services Contingency

 1,017,263 14.6%Consultant Services Total

 4,278,756 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 4,278,756 61.2%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 433,800 6.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 400,567 5.7%  Sales Tax

 5,113,122 73.2%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 460,773 6.6%Other Costs Total

 395,148 5.7%Project Management Total

 6,986,306 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  6,986,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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CBCC:  Replace Fire Alarm SystemProject Title: 

 Description
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 35Agency Priority:

The purpose of this Department of Corrections (DOC) project is to replace the obsolete and deteriorated fire and smoke alarm 
systems at the Clallam Bay Corrections Center (CBCC) and make the systems fire code compliant to protect staff and 
offenders.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The Department hired MW Consulting Engineers to perform a statewide condition assessment of security and fire/smoke alarm 
systems at the older major institutions.  The study identified CBCC as being one of the facilities in the prison system with 
a greater need to replace the system which the manufacturer no longer supports.  While parts may be available from third party 
sources today, there is no way to know how long this availability will continue. 
 
2. What will the request produce or construct ? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project will be scheduled to start in September 2017, and will reach completion in September 2019. It’s expected this 
project will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The benefits of this project will be creating a more safe and secure environment for staff and offenders that work and live in the 
CBCC facility.  This project will bring the fire alarm system up to current code requirements.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 388 staff and 962 offenders at CBCC by replacing the fire alarm systems. 
 
The new/renovated system will ensure reliable response to events and provide better protection for staff and offenders during a 
fire.  The project will ensure a safe environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$4,055,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
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 Description
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

NA

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,055,000  4,055,000 State Bldg Constr-State

 4,055,000  0  0  0  4,055,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2017 7/1/2018

9/1/2018 9/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 2,282,870Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.97%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 177,760 4.4%  Construction Documents

 130,588 3.2%  Extra Services

 163,032 4.0%  Other Services

 57,096 1.4%  Design Services Contingency

 616,837 15.2%Consultant Services Total

 2,282,870 Maximum Allowable Construction Cost(MACC)

 2,282,870 56.3%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 231,448 5.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 211,203 5.2%  Sales Tax

 2,725,521 67.2%Construction Contracts Total

Equipment

 126,566 3.1%  Equipment

 0 0.0%  Non Taxable Items

 10,046 0.3%  Sales Tax

577



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000748

Date Run:  9/19/2016   8:44AM
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CBCC:  Replace Fire Alarm SystemProject Title: 

 Cost Summary

Escalated Cost % of Project

 129,645 3.2%Equipment Total

 0 0.0%Art Work Total

 337,652 8.3%Other Costs Total

 245,087 6.0%Project Management Total

 4,054,742 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,055,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project except for looking at the fire response 
contract.
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 36Agency Priority:

This request for the Department of Corrections (DOC) is to replace the roof at the Monroe Correctional Complex (MCC), 
Minimum Security Complex (MSU).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The original roofs are three (3) tab roofing and are leaking, making the building unsafe for offenders and staff.  
 
2. What will the request produce or construct  
 
This project will be scheduled to start in October 2017, and will reach completion on October 2018. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Completing this project will prevent moisture getting into the building, reduce risk of mold, structural damage, and protect 
building systems. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,101 staff and 2,631 offenders at MCC by replacing the roof. 
 
This request impacts the DOC operations at the MCC facility by replacing the three (3) tab roofing. Staff and offenders will 
continue to have a safe and healthy environment. A new roof will protect the building, equipment, and occupants from damage 
caused by leaks, collapse, or failure. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$3,046,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
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 Description
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,046,000  3,046,000 State Bldg Constr-State

 3,046,000  0  0  0  3,046,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

10/1/2017 2/1/2018

4/1/2018 10/1/2018

 100,000Gross Square Feet:

 100,000Usable Square Feet:

100.0%Efficiency:

 21Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.66%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 31,056 1.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 0 0.0%  Extra Services

 79,260 2.6%  Other Services

 19,315 0.6%  Design Services Contingency

 401,953 13.2%Consultant Services Total

 2,071,328 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 2,071,328 68.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 103,566 3.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 184,866 6.1%  Sales Tax

 2,359,760 77.5%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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MCC MSU Roof ReplacementProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 131,188 4.3%Other Costs Total

 153,534 5.0%Project Management Total

 3,046,435 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  3,046,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 37Agency Priority:

This Department of Corrections (DOC) project will replace hot water heating and domestic hot and cold water piping and related 
systems at Monroe Correctional Complex (MCC) Twin Rivers Unit (TRU) unit A. The existing systems are over 25 years old and 
deteriorating.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The existing iron pipes are badly corroded.  Cells at the ends of the loops are unheated due to the current conditions of the 
existing plumbing. Leaks in the system have damaged the fire suppression system and cell door wiring and conduit.  These 
systems must function for the prison to remain in use. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project will be scheduled to start in October 2017, and will reach completion in April 2019. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Provide heat to all offender cells, conserve energy by conserving treated and heated water; extend life of building and systems. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,101 staff and 2,631 offenders at MCC by repairing/replacing the plumbing systems. 
 
The Department of Corrections’ Facility Condition Assessment Survey rated the plumbing system in poor condition (needs 
improvements-marginal or limited functionality).  The repairs to water damage in those areas results in minimizing structural 
building repairs and reduce the risk of potential mold in building walls.  Completing this project will reduce the maintenance 
backlog and allow plant maintenance staff to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,868,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
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 Description
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,868,000  2,868,000 State Bldg Constr-State

 2,868,000  0  0  0  2,868,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total
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MCC: TRU Living Unit Replace Pipes A UnitProject Title: 

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

10/1/2017 2/1/2018

4/1/2018 4/1/2019

 32,700Gross Square Feet:

 32,700Usable Square Feet:

100.0%Efficiency:

 50Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.85%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 10,352 0.4%  Pre-Schematic Design Services

 154,686 5.4%  Construction Documents

 0 0.0%  Extra Services

 71,107 2.5%  Other Services

 24,002 0.8%  Design Services Contingency

 260,145 9.1%Consultant Services Total

 1,620,928 Maximum Allowable Construction Cost(MACC)

 131,188 4.6%  Site work

 0 0.0%  Related Project Costs

 1,489,740 52.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 162,275 5.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 164,054 5.7%  Sales Tax

 1,947,257 67.9%Construction Contracts Total

Equipment

 266,025 9.3%  Equipment

 0 0.0%  Non Taxable Items

 24,474 0.9%  Sales Tax
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MCC: TRU Living Unit Replace Pipes A UnitProject Title: 

 Cost Summary

Escalated Cost % of Project

 290,499 10.1%Equipment Total

 0 0.0%Art Work Total

 236,138 8.2%Other Costs Total

 133,875 4.7%Project Management Total

 2,867,914 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,868,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2018

Project Class: Preservation
 42Agency Priority:

This is a reapproriation of existing funds. This project for the Department of Corrections (DOC) is Monroe Correctional Complex 
(MCC), and is to repair bathrooms in the minimum security housing units as a result of water damage to the interior walls and 
finishes, provide American Disability Act (ADA) accessibility and make improvements to reduce risk in accordance with the 
Prison Rape Elimination Act (PREA).

Project Summary

Project Description

1. What is the proposed project?  
 
The project will renovate the bathrooms to replace and repair water damage to the interior walls and finishes. Wood structure 
behind the walls will be repaired or replace, replace drywall, construct pipe chase in adjacent room, revise some plumbing, and 
install new shower stalls. Shower areas will be reconfigured to accommodate both American Disability Act (ADA) accessibility 
and dressing area adjacent to the showers to reduce PREA risk. 
 
2. What opportunity or problem is driving this request?  
 
Existing bathroom areas and the shower area walls are made out of wood which have rotted due to extensive water damage. 
Wall finish system has failed to prevent water intrusion into both the walls and floors. The existing shower areas make ADA 
accessibility a challenge and a lack of dressing area means offender are in varying states of undress, contributing to PREA 
risk. 
 
3. How does the project support the agency and statewide results?  
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
Repair water damage to building structure. Remove any mold, provide durable interior finishes resistant to moisture, provide 
ADA accessibility, and provide dry dressing area so offenders can move to and from showers fully clothed. The result of this 
project will make the bath rooms safer and healthier. 
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
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 Description
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable  
 
7. What is the impact on the state operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. Why is this the best option or alternative?  
 
These bathrooms have far exceeded their useful life.  Completing this project will allow maintenance staff to be directed to other 
critical maintenance projects necessary to keep the facility operational and safe. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,720,000  215,000  1,505,000 State Bldg Constr-State

 1,720,000  0  215,000  1,505,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2017 5/1/2018

7/1/2018 1/1/2019

 15,000Gross Square Feet:

 12,500Usable Square Feet:

83.3%Efficiency:

 72Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.22%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 111,602 6.5%  Construction Documents

 0 0.0%  Extra Services

 105,508 6.2%  Other Services

 20,912 1.2%  Design Services Contingency

 227,823 13.3%Consultant Services Total

 1,077,794 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,077,794 63.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 106,846 6.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 108,128 6.3%  Sales Tax

 1,283,431 75.0%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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MCC: MSU Bathroom RenovationProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 105,680 6.2%Other Costs Total

 94,031 5.5%Project Management Total

 1,710,965 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,711,000 

 Operating Impacts

No Operating Impact
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 Description
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Washington Corrections Center: Roof and Equipment ReplacementProject Title: 

 Description

Starting Fiscal Year: 2016

Project Class: Preservation
 44Agency Priority:

This is a reapproriation of existing funds. This project at Washington Corrections Center (WCC) will extend the life of the 
buildings by replacing the roofing system and roof-mounted equipment on the A, B, C, D, and E buildings.

Project Summary

Project Description

1. What is the proposed project? 
 
This project will replace the roofing system and roof-mounted equipment on A- Administration, B- Visit/Records/Personnel, 
C-Receiving, D-Infirmary, E-Education/Library buildings at Washington Corrections Center (WCC). 
 
2. What is the business problem driving this request? 
 

The 1998 Roof Survey indicated these roofs had an 8- to 15-year life expectancy. The roof mounted equipment on A, B, C, D, 
and E Buildings are 46 years old - 26 years past their 20-year guarantee. The roofing systems have failed due to age and need 
to be replaced soon, as the surface conditions are such that failure is imminent. The structural integrity of these roofs has 
degraded to the point that the rebar is continually wet and is corroding, which will result in the failure and ultimately collapse of 
the buildings. This is a huge liability, as a high number of staff and offenders work, live, recreate, and program in these 
buildings. This project will eliminate mold growth. These roofs were patched during an declared emergency project in 2009. The 
life expectancy of the patches were estimated to be 3 - 5 years. We are at the end of that estimated timeframe and the patches 
are likely to fail soon.
 
3. How does the project support the agency and statewide results? 
 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Manage prison capacity within established principles for safety, mission and operational efficiency, and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
To preserve a critical state building. This project will preserve buildings, equipment, and occupants from damage caused by 
leaks, collapse, or failures. This would extend the useful life of these buildings by decades. 
 
5. How will clients be affected and services change if this project is funded? 
 
Staff and offenders will continue to have a safe and healthy environment. A new roof will protect the building, equipment, and 
occupants from damage caused by leaks, collapse, or failure. 
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 Description
 
6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable 
 
7. What is the impact on the state’s operating budget? 
 
Additional FTE’s are not required to implement this project. Completing this project will allow maintenance staff to be directed to 
other high priority maintenance projects necessary to keep the facility operational. 
 
8. What is the best option or alternative? 
 
No other options are available. The roof system deterioration has reached the point that further preservation efforts will have 
only very limited success in maintaining systems and protecting the buildings. The project will correct the deficiencies and 
reduce risk by addressing safety, health, and operating issues. 
 
9. What is the agency proposed funding strategy for the project? 
 
We are requesting state bond funds  for this project.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,658,000  5,658,000 State Bldg Constr-State

 5,658,000  0  5,658,000  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date
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Washington Corrections Center: Roof and Equipment ReplacementProject Title: 

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

09/01/2015 01/01/2016

1/1/2016 3/1/2016

4/1/2016 12/1/2016

 101,438Gross Square Feet:

 101,438Usable Square Feet:

100.0%Efficiency:

 35Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.10%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 89,191 1.7%  Pre-Schematic Design Services

 323,387 6.1%  Construction Documents

 107,294 2.0%  Extra Services

 244,702 4.6%  Other Services

 72,521 1.4%  Design Services Contingency

 796,600 15.0%Consultant Services Total

 3,575,130 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 3,575,130 67.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 335,520 6.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 313,711 5.9%  Sales Tax

 4,004,430 75.3%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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Washington Corrections Center: Roof and Equipment ReplacementProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 274,500 5.2%Other Costs Total

 242,943 4.6%Project Management Total

 5,318,473 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  5,318,000 

 Operating Impacts

No Operating Impact

598



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001127

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC Bus Barn RenovationProject Title: 

 Description

599



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001127

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC Bus Barn RenovationProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Preservation
 53Agency Priority:

This project for the Department of Corrections (DOC) at the Washington Corrections Center is to re-locate and build a bus barn 
to protect the assets.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The 1968 wooden bus storage barn at WCC has been evaluated and determined to be unsafe and under sized for the new MCI 
busses. There are holes in the roof as well as glulam beams that have rotted to the point that they are collapsing. We are also 
in the predesign faze of a medium voltage distribution upgrade project that has picked the existing bus barn site as the best 
option for sighting of our new central emergency generator plant. We currently have no other place to store the 5 busses we 
have that are valued at over $3,000,000. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project would demolish and rebuild in a new location a bus storage building. 
 
This project will be scheduled to start in September 2019, and will reach completion on July 2020. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefits would be that DOC would have a suitable storage area for the preservation of the bus fleet used to transport all of 
the offenders committed to DOC. 

4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1,599 offenders at WCC by replacing the bus storage building. A new building 
will protect the building and the equipment, from damage caused by leaks, collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?
$1,058,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
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WCC Bus Barn RenovationProject Title: 

 Description
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,058,000 State Bldg Constr-State

 1,058,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,058,000 State Bldg Constr-State

 1,058,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date
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WCC Bus Barn RenovationProject Title: 

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2019 12/1/2019

3/1/2020 7/1/2020

 2,000Gross Square Feet:

 1,950Usable Square Feet:

97.5%Efficiency:

 117Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.38%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 25,102 2.4%  Construction Documents

 13,143 1.2%  Extra Services

 11,449 1.1%  Other Services

 5,027 0.5%  Design Services Contingency

 54,719 5.2%Consultant Services Total

 233,304 Maximum Allowable Construction Cost(MACC)

 33,198 3.1%  Site work

 0 0.0%  Related Project Costs

 200,106 18.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 23,346 2.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 21,815 2.1%  Sales Tax

 278,465 26.3%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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WCC Bus Barn RenovationProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 652,894 61.7%Other Costs Total

 71,439 6.8%Project Management Total

 1,057,517 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,058,000 

 Operating Impacts

No Operating Impact
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WCCW: Exterior Lighting ReplacementProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Preservation
 54Agency Priority:

This Department of Corrections (DOC) project will replace the existing exterior lighting at Washington Corrections Center for 
Women (WCCW) with new energy efficient lighting with better quality of light, reduced glare, improved light distribution, and 
long life before replacement. The project supports reducing energy costs and assists in achieving energy efficiency goals as 
identified in Executive Order 12-06.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The business problem driving this project request is the exterior lighting systems are old and requires constant replacement of 
light fixtures and replacement of bulbs. The existing lighting systems are also not as energy efficient with todays’ new 
technology in lighting. Due to the age of the exterior lighting system, maintenance and repair cost will continue to increase, 
energy cost will increase, which will have an overall impact to the operating budget. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project will replace the existing exterior lighting at WCCW which have been challenging in maintaining due to the age of 
the system. New energy efficient lighting (LED, Plasma, etc.) with better quality of light, reduced glare, and improve light 
distribution.
This project will be scheduled to start in August 2017, and will reach completion on January 2019. It’s expected this project will 
be completed within the biennium.
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Replacement the exterior lighting with a new and more energy efficient lighting system will immediately reduce maintenance 
and energy cost. The U.S. Energy Information Administration found that lighting accounts for 33% of correctional facilities 
energy consumption. In today’s technology using new energy efficient (LED, Plasma, etc.) with better quality of light, reduced 
glare, and improved light distribution, and significant bulb life. This project will also support reducing energy cost and assist in 
achieving energy efficiency goals as identified in Executive Order 12-06. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 388.4 staff and 918 offenders at WCCW by replacing the exterior lighting systems.
This request impacts the DOC operations at WCCW by replacing the exterior lighting systems.
Completing this project will reduce the maintenance backlog by replacing an old outdated lighting system that will allow 
maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, 
offenders and the community.
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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WCCW: Exterior Lighting ReplacementProject Title: 

 Description
 
$2,556,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP):
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Infrastructure (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,556,000 State Bldg Constr-State

 2,556,000  0  0  0  0 Total
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WCCW: Exterior Lighting ReplacementProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,556,000 State Bldg Constr-State

 2,556,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2019 4/1/2020

6/1/2020 1/1/2021

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

12.97%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 5,152 0.2%  Pre-Schematic Design Services

 125,662 4.9%  Construction Documents

 75,913 3.0%  Extra Services

 57,712 2.3%  Other Services

 30,271 1.2%  Design Services Contingency

 327,810 12.8%Consultant Services Total

 1,415,005 Maximum Allowable Construction Cost(MACC)

 1,415,005 55.4%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 150,760 5.9%  Construction Contingencies

 0 0.0%  Non Taxable Items
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Report Number:  CBS002

WCCW: Exterior Lighting ReplacementProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 130,046 5.1%  Sales Tax

 1,776,197 69.5%Construction Contracts Total

Equipment

 52,619 2.1%  Equipment

 0 0.0%  Non Taxable Items

 4,393 0.2%  Sales Tax

 60,001 2.4%Equipment Total

 0 0.0%Art Work Total

 257,403 10.1%Other Costs Total

 134,377 5.3%Project Management Total

 2,555,788 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,556,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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LCC: Replace Fire Alarm SystemProject Title: 

 Description
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Report Number:  CBS002

LCC: Replace Fire Alarm SystemProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Preservation
 55Agency Priority:

This project for the Department of Corrections (DOC) is to replace the obsolete and deteriorated fire and smoke alarm systems 
at Larch Corrections Center (LCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
DOC hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security and fire/smoke alarm 
systems at our facilities that were 12 years or older. The study identified LCC need for replacement and/or improvements to 
their fire alarm system based on the age and the condition of the system. It is important that life/safety critical systems are in 
place to ensure safety to staff and offenders. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
The purpose of this DOC project is to replace the obsolete and deteriorated fire and smoke alarm systems at the LCC and 
make the systems fire code compliant to protect staff and offenders.  
 
This project will be scheduled to start in August 2019, and will reach completion on June 2021. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The benefits of this project will be protecting the state's assets, continue the ability to respond to fire alarms in a timely manner, 
create a more safe and secure environment for staff and offenders that work and live in the LCC buildings. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 116 staff and 488 offenders at LCC by replacing the Fire Alarm systems. 
 
This request impacts the DOC operations at LCC by replacing the Fire Alarm systems. 
 
The new system will ensure reliable response to events and provide better protection for staff and offenders during a fire. The 
project will ensure a safe environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,536,000 in State Construction funds (057) are being requested for this project. 
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LCC: Replace Fire Alarm SystemProject Title: 

 Description
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Clark Legislative District:  018

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,536,000 State Bldg Constr-State

 1,536,000  0  0  0  0 Total
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LCC: Replace Fire Alarm SystemProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,536,000 State Bldg Constr-State

 1,536,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2019 2/1/2020

4/1/2020 6/1/2021

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 942,820Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.36%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 94,510 6.2%  Construction Documents

 44,957 2.9%  Extra Services

 71,830 4.7%  Other Services

 21,521 1.4%  Design Services Contingency

 232,818 15.2%Consultant Services Total

 942,820 Maximum Allowable Construction Cost(MACC)

 166,380 10.8%  Site work

 776,440 50.5%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 95,812 6.2%  Construction Contingencies

 0 0.0%  Non Taxable Items
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LCC: Replace Fire Alarm SystemProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 79,975 5.2%  Sales Tax

 1,118,607 72.8%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 96,500 6.3%Other Costs Total

 88,323 5.8%Project Management Total

 1,536,248 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,536,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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WSP:  EC Admin RepairProject Title: 

 Description
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WSP:  EC Admin RepairProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Preservation
 56Agency Priority:

Replace the old single pane glass windows with double pane glass. Seal the outside of the basement area to prevent water 
from getting into the building.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
This project is necessary to preserve the building and create a healthy work environment. The problem being addressed is 
moisture getting into the building creating mold, causing illnesses and damaging electrical equipment. The result would be a 
cleaner and healthier environment, and preserve the life of the building and the equipment. The consequences for not doing 
this project would be the possibility of mold and mildew related illnesses, which will increase the use of sick leave. The mold will 
continue to grow and be a problem and equipment will fail. 
 
This project will be scheduled to start in August 2019 and will reach completion on September 2020. It’s expected this project 
will be completed within the biennium – or – This project may need additional time to complete and could be reappropriated into 
the following biennium. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
The windows in these two buildings are original single pane; some are aluminum frame while the old administration building has 
wooden framing that has dry-rot. The windows, also, let dust in which affect all the HVAC and electronic equipment.  
 
The windows and frames need to be replaced with double pain glass to reduce draft and power consumption and provide 
higher energy efficiency. The foundation of the old administration building is brick. These walls have had persistent problems 
with water leaking though the grout into the basement. The grout is now very soft and needs to be repaired. The basement 
areas are made of brick and will require sealant on the outside to prevent flooding. The outside of the building will require tuck 
pointing. There are problems with mold in several areas from the moister coming through the basement walls. 
 
This project will be scheduled to start in August 2019, and will reach completion on September 2020. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefits of this project are; preserving the buildings, saving energy that’s lost through the old windows and provide a 
healthier work environment. The investment will extend the life of the building, save funds on energy and save on the use of 
sick time for employees. This project could reduce the maintenance backlog by preserving the life of the building. This building 
will be changed to an adequate building. It will extend the life of the building. Funding this project provides multiple economic 
benefits. It reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs and 
protecting the safety of staff and offenders. This project also provides contractor jobs through both design and construction 
services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by repairing the EC administration building. 
 
The facility will continue to be able to use the building for its intended use. Completing this project will ensure continued security 
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and longevity of the building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,004,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)
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Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,004,000 State Bldg Constr-State

 1,004,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,004,000 State Bldg Constr-State

 1,004,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2019 2/1/2020

5/1/2020 9/1/2020

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 441,545Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.37%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 50,570 5.0%  Construction Documents

 27,961 2.8%  Extra Services

 101,326 10.1%  Other Services

 19,249 1.9%  Design Services Contingency
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 Cost Summary

Escalated Cost % of Project

 210,069 20.9%Consultant Services Total

 441,545 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 441,545 44.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 44,154 4.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 43,227 4.3%  Sales Tax

 528,925 52.7%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 190,101 18.9%Other Costs Total

 74,450 7.4%Project Management Total

 1,003,545 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,004,000 

 Operating Impacts

No Operating Impact
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Starting Fiscal Year: 2020

Project Class: Preservation
 57Agency Priority:

This project for the Department of Corrections (DOC) is to comply with orders from the Fire Marshall. This project will replace 
the fire alarm systems in the following locations: 1) Main Institution Education Building; 2) Main Institution Health Care Unit; 3) 
Main Institution Hobby & Craft; 4) Main Institution Housing Units One, Four, Five, Six, Seven and Eight; 5) Main Institution 
Kitchen; 6) Main Institution Offender Activity Center; 7) West Complex Annex; 8) West Complex Gymnasium; 9) West Complex 
Major Control; and 10) West Complex Correctional Industries.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
This project is necessary for DOC because the current fire alarm system is obsolete and parts and service are no longer 
available; and the Fire Marshall has directed the Washington State Penitentiary (WSP) to replace the fire alarm systems in a 
timely manner because it does not meet present Fire Codes. The system is dependent on a single piece of equipment that is 
unreliable and cannot be repaired because replacement parts are not available. The anticipated result is a code compliant fire 
alarm system for the Institution. 
 
2. What will the request produce or construct When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project connects all buildings to a central control unit. All buildings will need new detection and A/V devices and a new 
independent control panel, which will communicate with an existing central control enunciator.  
 
This project will be scheduled to start in January 2020, and will reach completion on June 2021. It’s expected this project will be 
completed within the biennium 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Replacing these systems will make the entire facility a safer place for offenders locked in cells as well as employees locked in 
control booths and at other posts. It will significantly reduce response time to evacuate affected buildings. It will also bring WSP 
into compliance with laws and codes applicable to the facility. It will greatly improve the legally required testing, preventive 
maintenance and repair times. The project will change the condition of a “needs improvement” system to “adequate” and it will 
extend the system’s life. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the Fire Alarm systems. 
 
This request impacts the DOC operations at WSP by replacing the Fire Alarm systems. The new/renovated system will ensure 
reliable response to events and provide better protection for staff and offenders during a fire. The project will ensure a safe 
environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
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matching federal, state, local, or private funds?  
 
$3,365,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

none

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,365,000 State Bldg Constr-State
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 3,365,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  3,365,000 State Bldg Constr-State

 3,365,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

1/1/2020 1/1/2021

1/1/2021 6/1/2021

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,575,471Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

14.33%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 167,076 5.0%  Construction Documents

 171,980 5.1%  Extra Services

 109,057 3.2%  Other Services

 48,671 1.5%  Design Services Contingency

 528,223 15.7%Consultant Services Total

 1,575,471 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,575,471 46.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 167,864 5.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 164,339 4.9%  Sales Tax

 2,010,838 59.8%Construction Contracts Total

Equipment

 89,075 2.7%  Equipment

 0 0.0%  Non Taxable Items

 8,447 0.3%  Sales Tax

 103,354 3.1%Equipment Total

 0 0.0%Art Work Total

 510,758 15.2%Other Costs Total

 212,245 6.3%Project Management Total

 3,365,418 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  3,365,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2020

Project Class: Preservation
 58Agency Priority:

This project for the Department of Corrections (DOC) at Clallam Bay Corrections Center (CBCC) will seal the walls and 
eliminate water from seeping into the walls and floors of the support building and close custody units including the IMU areas. 
This will stop mold and mildew issues and slip hazards as well as keep the exterior of the buildings in good condition.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
This project is necessary because the exterior walls are getting water behind them and causing the paint to form water bubbles 
or leak water inside the walls inside the buildings. The severe environmental conditions (rain forest and salt water) help to break 
down the coatings on the walls. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project will seal the exterior walls of the support building and close custody units including the IMU areas at CBCC. 
 
This project will be scheduled to start in September 2019, and will reach completion on October 2020. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This will improve the life expectancy of the buildings, eliminate mold & mildew inside the walls and reduce slips from water 
seeping onto the floors inside the buildings. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 388 staff and 962 offenders at CBCC by repairing the exterior walls of the Support Building 
and Close Custody Unit. 
 
The facility will continue to be able to use the building for its intended use. Completing this project will ensure continued security 
and longevity of the building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$4,901,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
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 Description
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,901,000 State Bldg Constr-State

 4,901,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  4,901,000 State Bldg Constr-State

 4,901,000  0  0  0 Total
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2019 2/1/2020

4/1/2020 10/1/2020

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 3,071,475Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.72%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 314,379 6.4%  Construction Documents

 142,714 2.9%  Extra Services

 227,467 4.6%  Other Services

 69,251 1.4%  Design Services Contingency

 753,810 15.4%Consultant Services Total

 3,071,475 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 3,071,475 62.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 307,148 6.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 283,804 5.8%  Sales Tax

 3,662,427 74.7%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 193,001 3.9%Other Costs Total

 291,293 5.9%Project Management Total

 4,900,531 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,901,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2020

Project Class: Preservation
 59Agency Priority:

This Department of Corrections (DOC) project will completely replace the current roofing system and all roof-mounted 
equipment on multiple buildings at Washington Corrections Center (WCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The 1998 Roof Survey indicated these roofs had a zero to 10-year life expectancy, since that survey WCC lost large portions of 
some roofs to severe windstorms in 2006 and 2007. Some of the roofs are more dangerous than others but all are in bad 
condition. Visual inspection of the underside of M building’s roof shows severe structural deterioration of the roof’s support 
system - posing a huge liability because a high number of staff and offenders work and program in this building, a collapse of 
the heavy concrete structure could claim many lives and, at a minimum, significantly impact daily operations of the prison. If we 
do not invest the money now to maintain these roofs, it will result in much more costly repairs later. The M building roof is a 
serious life safety issue and the others are expensive deferred maintenance problems. 
 
2. What will the request produce or? When will the project start and complete? Identify whether the project can be 
phased, and if so, which phase is included in the request.  
 
This project will completely replace the current roofing system and all roof-mounted equipment on M building (multi-purpose 
building including the 90-day warehouse, inmate store, and motor pool); heavy equipment pool/shop; greenhouse; water 
treatment building; steam plant; yard control point; recycle/compost plant office/lab/maintenance buildings; IT building; training 
building, I & I office, and multi-purpose training facility.  
 
This project will be scheduled to start in September 2019, and will reach completion on October 2020. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project will preserve buildings and protect equipment and occupants from damage caused by leaks, collapse, or failures. 
This project will extend the useful life of these buildings by decades.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1,599 offenders at WCC by replacing the roofs.  
 
This request impacts the DOC operations at WCC by replacing the roofs on multiple buildings. 
 
Staff and offenders will continue to have a safe and healthy environment. A new roof will protect the building, equipment, and 
occupants from damage caused by leaks, collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
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 Description
matching federal, state, local, or private funds?  
 
$ 4,638,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,407,000 State Bldg Constr-State
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 Funding

 5,407,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  5,407,000 State Bldg Constr-State

 5,407,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2019 2/1/2020

3/1/2020 10/1/2020

 74,824Gross Square Feet:

 74,820Usable Square Feet:

100.0%Efficiency:

 46Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.17%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 269,082 5.0%  Construction Documents

 36,722 0.7%  Extra Services

 228,835 4.2%  Other Services

 60,881 1.1%  Design Services Contingency

 663,968 12.3%Consultant Services Total

 3,477,326 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 3,477,326 64.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Report Number:  CBS002

WCC: Replace Roofs - Multiple BuildingsProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 347,733 6.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 325,130 6.0%  Sales Tax

 4,150,188 76.8%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 343,046 6.3%Other Costs Total

 250,258 4.6%Project Management Total

 5,407,460 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  5,407,000 

 Operating Impacts

No Operating Impact
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Report Number:  CBS002

WSP: HVAC Replacement - WC IndustriesProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Preservation
 60Agency Priority:

This project for the Department of Corrections (DOC) will replace the failing and inadequate HVAC Mechanical System in the 
Industries Building with a new energy-efficient and appropriately-sized system and ancillary equipment tying all equipment and 
building automation controls into existing Johnson Controls® Metasys Web Based System that is presently installed in this 
building and throughout the Washington State Penitentiary (WSP) facility.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
By having the equipment slab mounted, fed by one common chiller, the “Direct Evaporative” coolers that can introduce bad air 
into the work areas for staff and offenders are eliminated. Maintenance staff have performed approximately 800 man hours 
repairing and adjusting heating and air conditioning controls. Slab mounted units outside will create a safer work environment. 
Repairs could be completed from the outside of the building -improving security by eliminating the need to use tools in offender 
areas.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project at WSP Industries building will install a slab-mounted fan/coil air handler unit with chill and hot water coils, full 
economizer with new supply and return and exhaust duct system heat exchanger, duplex pumps and all related hot water 
heating system piping, insulated to 95% efficiency. 
 
This project will be scheduled to start in August 2019, and will reach completion on April 2021. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project will provide a reliable, more energy-efficient HVAC system that improve the indoor air quality for the entire building, 
upgrade the building condition from needing improvements to a more than adequate mechanical condition. It will save 
maintenance costs, increase safety by allowing maintenance to be performed outside the building, and the high-efficiency units 
will save operating costs. This project will also reduce the deferred maintenance back log for this building. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the HVAC system. The immediate 
benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the facility. Old 
mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the systems. The 
Department of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs 
improvements-marginal or limited functionality) Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes, completing this Security Electronics Network (SEN) project will result in additional IT related costs. See the IT Addendum 
for more cost detail. 
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 Description
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,858,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period
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 Funding

057-1  2,858,000 State Bldg Constr-State

 2,858,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,858,000 State Bldg Constr-State

 2,858,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2019 4/1/2020

6/1/2020 4/1/2021

 43,600Gross Square Feet:

 43,600Usable Square Feet:

100.0%Efficiency:

 81Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

14.29%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 25,277 0.9%  Extra Services

 68,760 2.4%  Other Services

 36,684 1.3%  Design Services Contingency

 398,178 13.9%Consultant Services Total

 3,545,549 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 1,711,565 59.9%  Related Project Costs

 1,833,984 64.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  GCCM or Design Build Costs

 173,138 6.1%  Construction Contingencies

 0 0.0%  Non Taxable Items

 167,738 5.9%  Sales Tax

 2,052,441 71.8%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 222,860 7.8%Other Costs Total

 184,691 6.5%Project Management Total

 2,858,170 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,858,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 0.1 0.1 0.1 0.1  0.1 FTE Full Time Employee

 34,777  34,777  34,777  34,777  34,777 001-1 General Fund-State

Total  34,777  34,777  34,777  34,777  34,777 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.
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MCC: TRU Living Unit Ventilation ImprovementsProject Title: 

 Description

Starting Fiscal Year: 2020

Project Class: Preservation
 61Agency Priority:

This project for the Department of Corrections (DOC) is to improve ventilation in the Monroe Correctional Complex (MCC) Twin 
Rivers Unit (TRU) Living Units to allow operable windows to be closed permanently.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Building completed in 1980. Ventilation system is inadequate and supplemented with operable windows, which are a security 
risk, do not allow smoke dampers to operate properly, and do not allow energy savings equipment to operate properly.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
Improve ventilation in TRU Living Units to allow operable windows to be closed permanently.  
 
This project will be scheduled to start in November 2019, and will reach completion on June 2021. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Increase medium security complex security with closed windows; improved safety with operable smoke dampers; better energy 
efficiency with controlled ventilation.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by replacing the TRU Living Unit Ventilation 
systems. 
 
This request impacts the DOC operations at MCC by repairing the TRU Living Unit ventilation systems. The immediate benefits 
of this project will be to provide an energy efficient and safe environment for staff and offenders at the facility. Completing this 
project will reduce the maintenance backlog and allow maintenance staff to work on other projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$ 4,736,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analysis as 
appropriate.  
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MCC: TRU Living Unit Ventilation ImprovementsProject Title: 

 Description
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,736,000 State Bldg Constr-State

 4,736,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  4,736,000 State Bldg Constr-State

 4,736,000  0  0  0 Total
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

11/1/2019 3/1/2020

6/1/2020 6/1/2021

 130,628Gross Square Feet:

 130,628Usable Square Feet:

100.0%Efficiency:

 22Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.39%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 16,448 0.4%  Pre-Schematic Design Services

 258,987 5.5%  Construction Documents

 0 0.0%  Extra Services

 166,787 3.5%  Other Services

 44,936 1.0%  Design Services Contingency

 487,157 10.3%Consultant Services Total

 2,824,500 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 2,824,500 59.6%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 282,450 6.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 285,839 6.0%  Sales Tax

 3,392,789 71.6%Construction Contracts Total

Equipment

 282,450 6.0%  Equipment

 0 0.0%  Non Taxable Items

 25,985 0.6%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 308,435 6.5%Equipment Total

 0 0.0%Art Work Total

 335,404 7.1%Other Costs Total

 212,436 4.5%Project Management Total

 4,736,221 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,736,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 69,554  34,777  34,777  34,777  34,777 001-1 General Fund-State

Total  69,554  34,777  34,777  34,777  34,777 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to support new 
security electronics network systems, hardware and software license maintenance, and personal computer leasing.
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 Description

Starting Fiscal Year: 2020

Project Class: Preservation
 62Agency Priority:

This project for the Department of Corrections (DOC) is to replace the roof and HVAC on Unit Ten (10) at the Washington State 
Penitentiary (WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The Unit Ten (10) mechanical systems date back to the early '80's and are at the end of their life cycle. The A/C equipment leak 
rate (30%) exceeds the EPA Clean Air Act, Section 608 requirement to either replace or repair any equipment with leak rates 
above 15% within one year. The HVAC units are costly maintenance problems - approx. 1500 maintenance hours for this 
building and costs over the last two years in excess of $50,000 . In additional the roof is failing. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project at the WSP, Unit Ten (10) will replace all HVAC Systems including all air handlers, exhaust/return fans with 
Package Roof Top Units (RTU) with chill water and hot water coils, and full economizer with new supply, return and exhaust 
duct system with variable volume and temperature control for the unit’s CUS/Sgt and support staff office areas; it will install 
RTU's with chill and hot water coils, and full economizer with new supply, return and exhaust duct system for the Day Room; 
install a fan coil unit with full economizer, hot and chill water coils for the Main Entrance, East and West side Booths; install new 
exhaust fan system and duct for the cells; and install a fan coil unit with full economizer, hot and chill water coils for the 
Chamber Area.
In a remote location, install a new air-cooled chiller with variable speed screw compressors. Chill water pumps and all related 
piping using pre-insulated pipe for direct burial, all above ground piping to be insulated to 95% efficiency. Install new steam 
reducing station, heat exchanger, duplex pumps and all related hot water heating system piping, insulated to 95% efficiency. 
Balance the air supply, return and exhaust systems to meet indoor air quality and engineering specifications and requirements, 
and tie all equipment and building automation controls to existing Johnson Controls® Metasys Web Based System that is 
installed in this building and throughout WSP.
This project will also replace the failing roof and install necessary fall protection. 
 
This project will be scheduled to start in September 2019, and will reach completion on October 2020. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will bring WSP into compliance with EPA requirements. It will and replace failing systems with new and reliable 
systems and controls; it will improve indoor air quality; it will reduce down-time and maintenance costs; it will save energy and 
operating costs; and it will improve worker safety and upgrade the building condition from needing improvements to a more 
than adequate mechanical condition. This project will also reduce the deferred maintenance backlog for this building. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at the WSP facility by replacing the roof and HVAC systems – 
The immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. A new roof will protect the building, equipment, and occupants from damage caused by leaks, collapse, or failure. Old 
mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the systems. The 
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 Description
Department of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs 
improvements-marginal or limited functionality) Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$3,908,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)
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 Description

Growth Management impacts

none

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,908,000 State Bldg Constr-State

 3,908,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  3,908,000 State Bldg Constr-State

 3,908,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2019 3/1/2020

4/1/2020 10/1/2020

 22,865Gross Square Feet:

 22,865Usable Square Feet:

100.0%Efficiency:

 108Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.51%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 286,850 7.3%  Construction Documents

 46,752 1.2%  Extra Services

 207,238 5.3%  Other Services

 44,949 1.2%  Design Services Contingency
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 Cost Summary

Escalated Cost % of Project

 490,002 12.5%Consultant Services Total

 2,462,397 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 61,006 1.6%  Related Project Costs

 2,401,391 61.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 246,282 6.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 241,073 6.2%  Sales Tax

 2,949,752 75.5%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 276,634 7.1%Other Costs Total

 191,863 4.9%Project Management Total

 3,908,251 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  3,908,000 

 Operating Impacts

No Operating Impact

Narrative

There are ongoing operating costs that result from this project that will need to be funded.
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Starting Fiscal Year: 2020

Project Class: Preservation
 63Agency Priority:

This project for the Department of Corrections (DOC) is to replace deteriorating domestic hot and cold water and heating loop 
pipes at the Monroe Correctional Complex (MCC), Twin Rivers Unit (TRU) support building.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The TRU support building's copper and iron pipes have corroded and leak during times of high pressure, the repairs must be 
done to prevent structural damage that has already begun to occur and will only increase with continued leaks. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project will replace domestic hot and cold water and heating loop pipes at the MCC/TRU support building. The TRU 
"Support Building" is actually 12 attached buildings, each with separate systems. 
 
This project will be scheduled to start in September 2019, and will reach completion in June 2021. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The project will enable proper operation of hot and cold water systems for routine daily prison operations and for sanitation. The 
project will improve working conditions for staff and living conditions for offenders, it will protect the building systems, and it will 
extend the life of the building by preventing damage to the structure. The project will save maintenance and operating costs. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by replacing the deteriorating domestic hot and cold 
water and heating loop pipes at the MCC/TRU support building. 
 
This request impacts the DOC operations at the MCC/TRU facility by replacing the domestic hot and cold water lines – Improve 
water quality relative to Washington State Department of Health guidelines and standards.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$6,892,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
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This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  6,892,000 State Bldg Constr-State

 6,892,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  6,892,000 State Bldg Constr-State
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 Funding

 6,892,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2019 2/1/2020

4/1/2020 6/1/2021

 52,000Gross Square Feet:

 45,000Usable Square Feet:

86.5%Efficiency:

 90Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

11.89%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 36,232 0.5%  Pre-Schematic Design Services

 387,129 5.6%  Construction Documents

 12,495 0.2%  Extra Services

 178,572 2.6%  Other Services

 66,038 1.0%  Design Services Contingency

 713,881 10.4%Consultant Services Total

 4,654,776 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 4,654,776 67.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 464,406 6.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 469,979 6.8%  Sales Tax

 5,578,449 80.9%Construction Contracts Total

Equipment
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 Cost Summary

Escalated Cost % of Project

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 299,484 4.4%Other Costs Total

 300,208 4.4%Project Management Total

 6,892,022 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  6,892,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2020

Project Class: Preservation
 64Agency Priority:

This project for the Department of Corrections (DOC), is to replace the roof and HVAC on Unit Eight (8) at the Washington 
State Penitentiary (WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The Unit Eight (8) mechanical systems date back to the early '80's and are at the end of their life cycle. The A/C equipment leak 
rate (30%) exceeds the EPA Clean Air Act, Section 608 requirement to either replace or repair any equipment with leak rates 
above 15% within one year. The HVAC units are costly maintenance problems - approx. 1500 maintenance hours for this 
building and costs over the last two years in excess of $50,000 . In addition, the roof is failing. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project at the WSP, Unit Eight (8) will replace all HVAC Systems including all air handlers, exhaust/return fans with 
Package Roof Top Units (RTU) with chill water and hot water coils, and full economizer with new supply, return and exhaust 
duct system with variable volume and temperature control for the unit’s CUS/Sgt and support staff office areas; it will install 
RTU's with chill and hot water coils, and full economizer with new supply, return and exhaust duct system for the Day Room; 
install a fan coil unit with full economizer, hot and chill water coils for the Main Entrance, East and West side Booths; install new 
exhaust fan system and duct for the cells; and install a fan coil unit with full economizer, hot and chill water coils for the 
Chamber Area. 
 
In a remote location, install a new air-cooled chiller with variable speed screw compressors. Chill water pumps and all related 
piping using pre-insulated pipe for direct burial, all above ground piping to be insulated to 95% efficiency. Install new steam 
reducing station, heat exchanger, duplex pumps and all related hot water heating system piping, insulated to 95% efficiency. 
Balance the air supply, return and exhaust systems to meet indoor air quality and engineering specifications and requirements, 
and tie all equipment and building automation controls to existing Johnson Controls® Metasys Web Based System that is 
installed in this building and throughout WSP. 
 
The project will also replace the failing roof and install necessary fall protection. 
 
This project will be scheduled to start in September 2009, and will reach completion on October 2020. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will bring WSP into compliance with EPA requirements. It will and replace failing systems with new and reliable 
systems and controls; it will improve indoor air quality; it will reduce down-time and maintenance costs; it will save energy and 
operating costs; and it will improve worker safety and upgrade the building condition from needing improvements to a more 
than adequate mechanical condition. This project will also reduce the deferred maintenance backlog for this building. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the the roof and HVAC systems. 
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 Description
This request impacts the DOC operations at the WSP facility by replacing the roof and HVAC systems. The immediate benefits 
of this project will be to provide an energy efficient and safe environment for staff and offenders at the facility. A new roof will 
protect the building, equipment, and occupants from damage caused by leaks, collapse, or failure. Old mechanical systems at 
the end of their useful life require excessive maintenance staff hours trying to repair the systems. The Department of 
Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal or 
limited functionality) Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other 
projects at the facility. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$3,788,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016
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 Description

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

none

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,788,000 State Bldg Constr-State

 3,788,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  3,788,000 State Bldg Constr-State

 3,788,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2019 3/1/2020

4/1/2020 10/1/2020

 19,680Gross Square Feet:

 19,000Usable Square Feet:

96.5%Efficiency:

 120Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.55%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 220,823 5.8%  Construction Documents
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 Cost Summary

Escalated Cost % of Project

Consultant Services

 63,742 1.7%  Extra Services

 168,957 4.5%  Other Services

 45,815 1.2%  Design Services Contingency

 499,336 13.2%Consultant Services Total

 2,355,989 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 2,355,989 62.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 235,599 6.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 230,651 6.1%  Sales Tax

 2,822,239 74.5%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 279,407 7.4%Other Costs Total

 187,418 5.0%Project Management Total

 3,788,400 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  3,788,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 34,777  34,777  34,777  34,777  34,777 001-1 General Fund-State

Total  34,777  34,777  34,777  34,777  34,777 
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 Operating Impacts

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.
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 Description

Starting Fiscal Year: 2020

Project Class: Preservation
 65Agency Priority:

This project for the Department of Corrections (DOC), is to replace the existing exterior lighting at Clallam Bay Corrections 
Center (CBCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The exterior lighting system is at the end of their life and requires increase maintenance and bulb replacement. The U.S. 
Energy Information Administration found that lighting accounts for 33% of correctional facilities energy consumption. In today’s 
technology using LED high efficient lighting systems are available, which provides better quality of light, reduced glare, 
improved light distribution, and significant bulb life. 
 
This project will also support reducing energy cost and assist in achieving energy efficiency goals as identified in Executive 
Order 12-06. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project will replace the existing exterior lighting at CBCC which have been challenging in maintaining due to the age of the 
system. New energy efficient lighting (LED, Plasma, etc.) with better quality of light, reduced glare, and improve light 
distribution.  
 
This project will be scheduled to start in September 2019, and will reach completion on January 2021. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The exterior lighting system is at the end of their life and needs an overall replacement. Light fixtures and bulb replacement has 
increased are being replaced or repaired. Due to the age of the exterior lighting system maintenance and repair cost will 
continue to increase. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 388 staff and 962 offenders at CBCC by replacing the exterior lighting system. 
 
This request impacts the DOC operations at the CBCC facility by repairing/replacing the exterior lighting system - Completing 
this project will reduce the maintenance backlog by replacing an old outdated lighting system that will allow maintenance 
resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, offenders and the 
community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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$2,792,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders. 

Location
City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Infrastructure (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,792,000 State Bldg Constr-State
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 Funding

 2,792,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,792,000 State Bldg Constr-State

 2,792,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2019 4/1/2020

6/1/2020 1/1/2021

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

12.87%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 274,624 9.8%  Construction Documents

 88,024 3.2%  Extra Services

 163,045 5.8%  Other Services

 36,551 1.3%  Design Services Contingency

 396,822 14.2%Consultant Services Total

 1,671,450 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 1,671,450 59.9%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 168,510 6.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 154,557 5.5%  Sales Tax

 1,994,517 71.4%Construction Contracts Total

Equipment

 50,553 1.8%  Equipment

 0 0.0%  Non Taxable Items

 4,246 0.2%  Sales Tax

 54,799 2.0%Equipment Total

 0 0.0%Art Work Total

 201,688 7.2%Other Costs Total

 144,343 5.2%Project Management Total

 2,792,169 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,792,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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Starting Fiscal Year: 2020

Project Class: Preservation
 66Agency Priority:

This project for the Department of Corrections (DOC) is to replace the roof and HVAC on Unit Six (6) at the Washington State 
Penitentiary (WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The Unit Six (6) mechanical systems date back to the early '80's and are at the end of their life cycle. The A/C equipment leak 
rate (30%) exceeds the EPA Clean Air Act, Section 608 requirement to either replace or repair any equipment with leak rates 
above 15% within one year. The HVAC units are costly maintenance problems - approx. 1500 maintenance hours for this 
building and costs over the last two years in excess of $50,000 . In additional the roof is failing. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project at the WSP, Unit Six (6) will replace all HVAC Systems including all air handlers, exhaust/return fans with Package 
Roof Top Units (RTU) with chill water and hot water coils, and full economizer with new supply, return and exhaust duct system 
with variable volume and temperature control for the unit’s CUS/Sgt and support staff office areas; it will install RTU's with chill 
and hot water coils, and full economizer with new supply, return and exhaust duct system for the Day Room; install a fan coil 
unit with full economizer, hot and chill water coils for the Main Entrance, East and West side Booths; install new exhaust fan 
system and duct for the cells; and install a fan coil unit with full economizer, hot and chill water coils for the Chamber Area.
In a remote location, install a new air-cooled chiller with variable speed screw compressors. Chill water pumps and all related 
piping using pre-insulated pipe for direct burial, all above ground piping to be insulated to 95% efficiency. Install new steam 
reducing station, heat exchanger, duplex pumps and all related hot water heating system piping, insulated to 95% efficiency. 
Balance the air supply, return and exhaust systems to meet indoor air quality and engineering specifications and requirements, 
and tie all equipment and building automation controls to existing Johnson Controls® Metasys Web Based System that is 
installed in this building and throughout WSP.
This project will also replace the failing roof and install necessary fall protection. 
 
This project will be scheduled to start in September 2019, and will reach completion on October 2020. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will bring WSP into compliance with EPA requirements. It will and replace failing systems with new and reliable 
systems and controls; it will improve indoor air quality; it will reduce down-time and maintenance costs; it will save energy and 
operating costs; and it will improve worker safety and upgrade the building condition from needing improvements to a more 
than adequate mechanical condition. This project will also reduce the deferred maintenance backlog for this building. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by repairing/replacing the roof and HVAC systems. 
 
This request impacts the DOC operations at the WSP facility by replacing the roof and HVAC systems. The immediate benefits 
of this project will be to provide an energy efficient and safe environment for staff and offenders at the facility. A new roof will 
protect the building, equipment, and occupants from damage caused by leaks, collapse, or failure. Old mechanical systems at 
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the end of their useful life require excessive maintenance staff hours trying to repair the systems. The Department of 
Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal or 
limited functionality) Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other 
projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$4,471,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type
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Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,471,000 State Bldg Constr-State

 4,471,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  4,471,000 State Bldg Constr-State

 4,471,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2019 3/1/2020

4/1/2020 10/1/2020

 29,500Gross Square Feet:

 0Usable Square Feet:

0.0%Efficiency:

 96Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.43%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 264,043 5.9%  Construction Documents
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Escalated Cost % of Project

Consultant Services

 44,240 1.0%  Extra Services

 192,724 4.3%  Other Services

 50,601 1.1%  Design Services Contingency

 551,607 12.3%Consultant Services Total

 2,838,257 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 2,838,257 63.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 284,417 6.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 278,444 6.2%  Sales Tax

 3,407,033 76.2%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 295,983 6.6%Other Costs Total

 216,290 4.8%Project Management Total

 4,470,913 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,471,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 34,777  34,777  34,777  34,777  34,777 001-1 General Fund-State

Total  34,777  34,777  34,777  34,777  34,777 
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Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.
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Starting Fiscal Year: 2020

Project Class: Preservation
 67Agency Priority:

This project for the Department of Corrections (DOC) is to replace the roofs at the Larch Corrections Center (LCC) on the 
extended family visiting, waste water treatment plant, PGM, and recreation buildings.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The three (3) tab roofing on these buildings is showing signs of deterioration and many wind damage patch repairs have been 
made over the last several years. It is estimated that areas of the existing roofing on these structures will need total 
replacement to prevent roofing failure resulting in water leaks and structural damage. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project would replace three (3) tab roofing at LCC on the extended family visiting, waste water treatment plant, program, 
and recreation buildings. 
 
This project will be scheduled to start in August 2019, and will reach completion on June 2021. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The three (3) tab roofing on these buildings is in poor condition these structures and will need total roofing replacement to 
prevent roofing failure resulting in water leaks and structural damage. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 116 staff and 2,631 offenders at LCC by replacing the three (3) tab roofing. Staff and 
offenders will continue to have a safe and healthy environment. A new roof will protect the building, equipment, and occupants 
from damage caused by leaks, collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$1,376,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
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This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Yacolt County:  Clark Legislative District:  018

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,376,000 State Bldg Constr-State

 1,376,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,376,000 State Bldg Constr-State

 1,376,000  0  0  0 Total
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2019 7/1/2020

7/1/2020 6/1/2021

 40,850Gross Square Feet:

 40,850Usable Square Feet:

100.0%Efficiency:

 22Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.41%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 3,267 0.2%  Pre-Schematic Design Services

 89,076 6.5%  Construction Documents

 10,477 0.8%  Extra Services

 41,047 3.0%  Other Services

 14,655 1.1%  Design Services Contingency

 158,520 11.5%Consultant Services Total

 897,623 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 897,623 65.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 89,762 6.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 76,029 5.5%  Sales Tax

 1,063,414 77.3%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 75,391 5.5%Other Costs Total

 78,519 5.7%Project Management Total

 1,375,844 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,376,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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Starting Fiscal Year: 2020

Project Class: Preservation
 68Agency Priority:

This project for the Department of Corrections (DOC) is to replace the three (3) tab roofing on the Elkhorn and Silver Star 
building units at Larch Corrections Center. The roofing is estimated to need a total roofing replacement to prevent roofing failure 
resulting in water leaks and structural damage. The LCC maintenance department has monitored and treated the roofing with 
moss remover and performs routine roofing inspections. Silver Star 21,038 sq. ft. Elkhorn 21,038 sq. ft.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The three (3) tab roofing on these buildings is currently sound but it is estimated that these structures will need total roofing 
replacement in the 2019-2021 biennium to prevent roofing failure resulting in water leaks and structural damage.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project would replace three (3) tab roofing at Larch Corrections Center (LCC) on the Elkhorn and Silver Star living units. 
 
This project will be scheduled to start in August 2019, and will reach completion on September 2020. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The three (3) tab roofing on these buildings is currently sound, but it is estimated that these structures will need total roofing 
replacement to prevent roofing failure resulting in water leaks and structural damage. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at the LCC facility by replacing the roofs on the Elkhorn and Silver Star living units – 
Staff and offenders will continue to have a safe and healthy environment. A new roof will protect the building, equipment, and 
occupants from damage caused by leaks, collapse, or failure.
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$1,414,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
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OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Yacolt County:  Clark Legislative District:  018

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,414,000 State Bldg Constr-State

 1,414,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,414,000 State Bldg Constr-State

 1,414,000  0  0  0 Total
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2019 2/1/2020

4/1/2020 9/1/2020

 42,100Gross Square Feet:

 42,100Usable Square Feet:

100.0%Efficiency:

 22Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.38%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 3,267 0.2%  Pre-Schematic Design Services

 92,229 6.5%  Construction Documents

 11,514 0.8%  Extra Services

 42,163 3.0%  Other Services

 15,107 1.1%  Design Services Contingency

 164,278 11.6%Consultant Services Total

 924,079 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 924,079 65.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 92,408 6.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 78,269 5.5%  Sales Tax

 1,094,756 77.4%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 74,871 5.3%Other Costs Total

 80,259 5.7%Project Management Total

 1,414,164 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,414,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2020

Project Class: Preservation
 69Agency Priority:

This project for the Department of Corrections (DOC), is to replace living unit air handlers at the Washington Corrections Center 
(WCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The project is necessary to replace equipment that has exceeded its useful life with modern high-efficiency HVAC units. We 
have experienced failures and cracking of the main drive collars on the fans that appears to be caused by metal fatigue and 
numerous heat exchange coil failures. It was noted in a 2013 DOH audit that our infirmary was out of compliance with 
DOC/DOH Health, Environmental, and Safety Standards for having temperatures that were outside the acceptable range for a 
health care facility. It was identified in the 2014 DOH audit that this buildings air handler system was not meeting Standard 
2810 Ventilation requirements which states; "the ventilation system shall be in compliance with the adoption and amendment of 
the 2009 addition of the international edition of international mechanical code according to Chapter 51 - 52 WAC". This project 
will bring us into compliance with DOH Standard 2810 Ventilation, provide for more reliable and efficient heating and cooling of 
the facilities Infirmary, and minimize equipment failure and downtime. The stakeholders are staff and inmates that work and live 
in this facility. If this project is not completed the ability to provide an acceptable living and working environment will be 
compromised. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project would require the replacement of the vintage 1964 air handling unit with modern high-efficiency HVAC units in 
order to provide reliable and efficient heating and cooling for the D building Infirmary. 
 
This project will be scheduled to start in August 2019, and will reach completion on February 2021. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The investment will buy an efficient and reliable HVAC system that complies with current DOH standards for a 20-30 year 
expected life. This project will reduce the deferred maintenance backlog. It will not by itself change the condition of the facility 
from a “needs improvement” facility to “adequate or superior”. It will take many biennia of substantial investment of preservation 
improvements in order to change the facility condition to the adequate level. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1,599 offenders at WCC by replacing the old HVAC system. 
 
This request impacts the DOC operations at the WCC facility by replacing the heating, ventilation, and air conditioning system – 
The immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. Old mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the 
systems. The Department of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition 
(needs improvements-marginal or limited functionality) Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility. 
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 Description
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$ 2,960,000in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)
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 Description

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,960,000 State Bldg Constr-State

 2,960,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,960,000 State Bldg Constr-State

 2,960,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2019 3/1/2020

4/1/2020 2/1/2021

 27,000Gross Square Feet:

 27,000Usable Square Feet:

100.0%Efficiency:

 65Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

14.27%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 190,150 6.4%  Construction Documents

 14,819 0.5%  Extra Services

 118,187 4.0%  Other Services

 32,238 1.1%  Design Services Contingency
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 Cost Summary

Escalated Cost % of Project

 350,144 11.8%Consultant Services Total

 1,760,688 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,760,688 59.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 176,069 6.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 164,624 5.6%  Sales Tax

 2,101,380 71.0%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 318,895 10.8%Other Costs Total

 190,037 6.4%Project Management Total

 2,960,456 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,960,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 74Agency Priority:

This project for the Department of Corrections (DOC) will replace the failing and inadequate HVAC Mechanical System in the 
East complex Industries building with a new energy-efficient and appropriately-sized system and ancillary equipment tying all 
equipment and building automation controls into existing Johnson Controls® Metasys Web Based System that is presently 
installed in this building and throughout the WSP facility.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
The HVAC mechanical systems will have reached the end of their life cycle. The existing system HCFC-22 which will phased 
out by 2015. The new equipment will have higher operating efficiency's. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project at the WSP, will install slab mounted air cooled chiller. Install duplex pumps, install two condensing boilers, duplex 
pumps. Replace existing RTU's with custom air handlers with full economizers and hydronic heating and cooling coils. A 
separate exhaust system independent of the supply air handlers shall be installed for the cells. 
 
This project will be scheduled to start in September, 2019, and will reach completion on December, 2020. It’s expected this 
project will be completed within the biennium. 
 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will bring WSP into compliance with EPA requirements. It will and replace failing systems with new and reliable 
systems and controls; it will improve indoor air quality; it will reduce down-time and maintenance costs; it will save energy and 
operating costs; and it will improve worker safety and upgrade the building condition from needing improvements to a more 
than adequate mechanical condition. This project will also reduce the deferred maintenance backlog for this building. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at the WSP facility by replacing the HVAC system – The 
immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. A new roof will protect the building, equipment, and occupants from damage caused by leaks, collapse, or failure. Old 
mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the systems. The 
Department of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs 
improvements-marginal or limited functionality) Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility.
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 Description
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$2,676,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type
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 Description

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,676,000 State Bldg Constr-State

 2,676,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,676,000 State Bldg Constr-State

 0  2,676,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2021 5/1/2022

6/1/2022 12/1/2022

 97,160Gross Square Feet:

 92,860Usable Square Feet:

95.6%Efficiency:

 18Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.97%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 152,883 5.7%  Construction Documents
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 Cost Summary

Escalated Cost % of Project

Consultant Services

 44,339 1.7%  Extra Services

 142,474 5.3%  Other Services

 34,257 1.3%  Design Services Contingency

 373,177 14.0%Consultant Services Total

 1,749,866 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,749,866 65.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 157,830 5.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 154,516 5.8%  Sales Tax

 1,890,646 70.7%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 269,670 10.1%Other Costs Total

 142,355 5.3%Project Management Total

 2,675,848 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,676,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 75Agency Priority:

This Department of Corrections (DOC) project improves security of the food service area at Clallam Bay Corrections Center 
(CBCC) by removing blind areas for visual observation.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
There are many areas in the kitchen and food service area that are physically difficult to observe - affecting safety and security. 
In the event of an emergency on one side of the food service area, staff must wait for sliders to open in order to respond. The 
current equipment is aged, requiring continual repair and, in some cases, parts are no longer available for repair. One full- time 
maintenance staff person is assigned to provide repairs to kitchen equipment; this project will end the need for constant 
maintenance - enabling that staff person to perform other needed maintenance work. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project at CBCC will improve security surveillance in the kitchen area by removing walls and opening the area for better 
observation. The flow of food preparation and serving will improved between the main kitchen and Medium Custody side by 
eliminating slider doors and the hallway between the two work areas. Replacing 25-year old equipment will improve equipment 
efficiencies, decrease maintenance costs, create offender jobs and allow for sustainability measures to be incorporated into the 
food service program.  
 
This project will be scheduled to start in August, 2021, and will reach completion on March, 2023. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project will improve visual observation, which will increase safety and security of the area. Better efficiencies in both the 
flow of food prep and serving will also improve safety and security. New, energy-efficient equipment replacing outdated 
equipment will provide greater energy and operating efficiencies - saving operating costs. The investment also frees up 
maintenance staff to perform other important preventative maintenance - saving maintenance costs.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by upgrading the kitchen area. 
 
This request impacts the DOC operations at the CBCC by repairing/replacing the Kitchen/food service areas. The facility will 
continue to be able to use the space for its intended use. Repair/renovation will ensure staff and offender safety as well as 
continued longevity of the building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
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 Description
matching federal, state, local, or private funds?  
 
$ 5,100,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,100,000 State Bldg Constr-State

 5,100,000  0  0  0  0 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  5,100,000 State Bldg Constr-State

 0  5,100,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

08/01/2021 11/01/2021

12/1/2021 9/1/2022

11/1/2022 11/1/2023

 5,500Gross Square Feet:

 5,500Usable Square Feet:

100.0%Efficiency:

 546Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.39%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 52,268 1.0%  Pre-Schematic Design Services

 262,456 5.2%  Construction Documents

 76,284 1.5%  Extra Services

 121,362 2.4%  Other Services

 47,584 0.9%  Design Services Contingency

 512,975 10.1%Consultant Services Total

 3,003,957 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 3,003,957 58.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 300,396 5.9%  Construction Contingencies

 0 0.0%  Non Taxable Items
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 277,565 5.4%  Sales Tax

 3,581,918 70.2%Construction Contracts Total

Equipment

 286,600 5.6%  Equipment

 0 0.0%  Non Taxable Items

 25,366 0.5%  Sales Tax

 327,341 6.4%Equipment Total

 0 0.0%Art Work Total

 446,738 8.8%Other Costs Total

 230,732 4.5%Project Management Total

 5,099,704 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  5,100,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 76Agency Priority:

This Department of Corrections (DOC) project will improve electronic control of the in-patient mental health unit cell doors at 
Washington Corrections Center for Women (WCCW).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Existing doors can be unlocked by offenders during a lock down unless cells are double locked. Once cells are double locked, 
the doors must be unlocked manually with a key.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
Improve staff and offender safety with electronic control of the close custody unit residential pod cell doors at WCCW. 
 
This project will be scheduled to start in September 2021, and will reach completion on December 2022. It’s expected this 
project will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Improved security of in-patient mental health unit and thus the safety of offenders and officers; quicker response during 
emergencies. Funding this project provides multiple economic benefits. It reduces long term costs by protecting expensive 
building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. This project also 
provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup. 
 
The project impacts approximately 102 staff and 918 offenders at WCCW by replacing the TEC unit door control 
system. Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems during 
unplanned loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated security 
system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe 
environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,059,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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 Description
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders. 

Location
City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,059,000 State Bldg Constr-State

 1,059,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,059,000 State Bldg Constr-State

 0  1,059,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2021 2/1/2022

6/1/2022 12/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 468,732Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.30%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 21,764 2.1%  Construction Documents

 57,206 5.4%  Extra Services

 41,973 4.0%  Other Services

 18,860 1.8%  Design Services Contingency

 204,748 19.3%Consultant Services Total

 468,732 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 468,732 44.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 52,175 4.9%  Construction Contingencies
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Non Taxable Items

 45,340 4.3%  Sales Tax

 619,267 58.5%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 156,621 14.8%Other Costs Total

 77,945 7.4%Project Management Total

 1,058,581 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,059,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

 45,626  45,626  45,626  45,626  45,626 001-1 General Fund-State

Total  45,626  45,626  45,626  45,626  45,626 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to support new 
security electronics network systems, hardware and software license maintenance, and personal computer leasing.
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 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 77Agency Priority:

This Department of Corrections (DOC) project will replace hot water heating and domestic hot and cold water piping and related 
systems at Monroe Correctional Complex (MCC) Twin Rivers Unit (TRU) Unit C. These systems are 29 years old and suffer 
from extensive corrosion.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Existing iron pipes are badly corroded. Cells at the ends of the loops are unheated. Leaks in the system have damaged fire 
suppression system and cell door wiring and conduit. The system must be kept functional to house offenders.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
Replace hot water heating and domestic hot and cold water piping and related systems at MCC TRU Unit C. 
 
This project will be scheduled to start in August, 2019, and will reach completion on March, 2021. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Provide heat to all offender cells, conserve energy by conserving treated and heated water; extend life of building and systems. 
Funding this project provides multiple economic benefits. It reduces long term costs by protecting expensive building 
equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. This project also provides 
contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by replacing the hot water heating and domestic hot 
and cold water piping and related systems. 
 
This request impacts the DOC operations at MCC by replacing the TRU Living Unit Pipes. The Department of Corrections’ 
Facility Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality). The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls. Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,312,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,312,000 State Bldg Constr-State

 2,312,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,312,000 State Bldg Constr-State

 0  2,312,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2021 3/1/2022

5/1/2022 3/1/2023

 32,657Gross Square Feet:

 32,657Usable Square Feet:

100.0%Efficiency:

 44Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.04%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 135,434 5.9%  Construction Documents

 0 0.0%  Extra Services

 62,481 2.7%  Other Services

 22,247 1.0%  Design Services Contingency

 241,059 10.4%Consultant Services Total

 1,424,932 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,424,932 61.6%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 155,096 6.7%  Construction Contingencies
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Non Taxable Items

 148,427 6.4%  Sales Tax

 1,854,488 80.2%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 93,338 4.0%Other Costs Total

 123,530 5.3%Project Management Total

 2,312,415 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,312,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 78Agency Priority:

This Department of Corrections (DOC) project will repair 16 failed showers in 4 living units at Washington Corrections Center 
(WCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
Shower walls, tiles, grout, and epoxy coatings in the affected buildings have failed allowing moisture to penetrate behind and 
underneath the coatings and damage the subfloors and wall surfaces. The moisture that is trapped migrates and causes 
additional damage to the shower system which in turn causes further damage that allows more moisture to penetrate the failed 
moisture barrier.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will repair 16 failed showers in 4 living units at Washington Corrections Center (WCC). 
 
This project will be scheduled to start in September, 2021, and will reach completion on November, 2022. It’s expected this 
project will be completed within the biennium.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Renovation of the showers will have the following positive effects: 
 
1) Restore the moisture barrier that is required to protect the building deterioration caused by water intrusion, and  
2) Provide cleanable surfaces to promote healthy shower room surfaces and eliminate mold and mildew. This is required in 
order to meet Department of Health standards for sanitary shower facilities. 
 
Funding this project provides multiple economic benefits. It reduces long term costs by protecting expensive building 
equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. This project also provides 
contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1599 offenders at WCC by renovating the showers. 
 
This request impacts the DOC operations at WCC by repairing/replacing the HU Showers systems. The Department of 
Corrections’ Facility Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal 
or limited functionality). The repairs to water damage in those areas results in minimizing structural building repairs and reduce 
the risk of potential mold in building walls. Completing this project will reduce the maintenance backlog and allow plant 
maintenance staff to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
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 Description
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$ 1,418,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Expenditures 2017-19 Fiscal Period
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 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

057-1  1,418,000 State Bldg Constr-State

 1,418,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,418,000 State Bldg Constr-State

 0  1,418,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

09/01/2021 10/01/2021

11/1/2021 3/1/2022

6/1/2022 11/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 719,950Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.49%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 7,500 0.5%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 19,500 1.4%  Extra Services

 0 0.0%  Other Services

 15,852 1.1%  Design Services Contingency

 172,293 12.2%Consultant Services Total

 719,950 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 349,500 24.6%  Related Project Costs
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 370,450 26.1%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 85,278 6.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 79,531 5.6%  Sales Tax

 1,015,178 71.6%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 148,966 10.5%Other Costs Total

 81,921 5.8%Project Management Total

 1,418,358 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,418,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 79Agency Priority:

Install a hot water boiler system at the IMU North at WSP.
Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The centralized steam boilers at WSP are over 45 years old and are nearing the end of their useful life. Installing decentralized 
hot water boilers at the buildings that are currently being served by the central boiler plant would allow DOC to decommission 
the boilers once the new hot water boilers are in place. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project will install a hot water boiler system at the IMU North. 
 
This project will be scheduled to start in September, 2021, and will reach completion on January, 2023. It’s expected this 
project will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Hot water boilers are more energy efficient than the existing steam boilers. Decentralizing the boilers will reduce the cost of 
maintaining the steam system throughout the facility and will reduce the 24/7 staffing requirements of the current centralized 
steam plant. We have been moving toward a decentralized hot water boiler system as we have expanded the facility in recent 
years. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by installing hot water boiler system at the IMU North. 
 
This request impacts the DOC operations at the WSP facility by installing hot water boiler system at the IMU North. 
 
Completing this project will reduce the maintenance backlog by replacing an old steam system throughout the facility to a 
decentralized hot water boiler system that will allow maintenance resources to focus on other critical maintenance issues. The 
project will ensure a safe environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$ 2,016,000 in State Construction funds (057) are being requested for this project. 
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 Description
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

none

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,016,000 State Bldg Constr-State

 2,016,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,016,000 State Bldg Constr-State

 0  2,016,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2021 5/1/2022

7/1/2022 1/1/2023

 30,000Gross Square Feet:

 30,000Usable Square Feet:

100.0%Efficiency:

 28Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

14.88%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 152,149 7.6%  Extra Services

 59,043 2.9%  Other Services

 38,846 1.9%  Design Services Contingency

 421,659 20.9%Consultant Services Total

 831,963 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 831,963 41.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 92,109 4.6%  Construction Contingencies
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Non Taxable Items

 90,175 4.5%  Sales Tax

 1,103,372 54.7%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 349,369 17.3%Other Costs Total

 141,233 7.0%Project Management Total

 2,015,633 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,016,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 80Agency Priority:

This project removes biosolids from the wastewater treatment lagoons and it replaces liners and aerators.
Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The business problem driving this request is that the biosolids have never been removed from the wastewater treatment 
lagoons, and the life expectancies of the lagoon liners and aerators have expired. This project will prevent violations of 
discharge-water-quality standards.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This proposed project removes biosolids from the wastewater treatment lagoons and replaces the original liners and aerators. 
 
This project will be scheduled to start in August, 2021, and will reach completion on June, 2023. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The benefits of this project are that it will keep the wastewater treatment system in good working order, it will prevent 
groundwater contamination from failed liners, and it will reduce aerator maintenance. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 388 staff and 962 offenders at CBCC by removing biosolids and replacing the original liners 
and aerators. 
 
This request impacts the DOC operations at the CBCC facility by repairing/replacing the lagoons wastewater systems. Improve 
water quality relative to Washington State Department of Health guidelines and standards.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$3,521,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
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 Description
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,521,000 State Bldg Constr-State

 3,521,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  3,521,000 State Bldg Constr-State

 0  3,521,000  0  0 Total

 Schedule and Statistics
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Report Number:  CBS002

CBCC:  WWTP Biosolid Removal, Replace Liners and AeratorsProject Title: 

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2021 2/1/2022

3/1/2022 6/1/2023

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

 9.69%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 154,931 4.4%  Construction Documents

 63,883 1.8%  Extra Services

 71,471 2.0%  Other Services

 15,649 0.4%  Design Services Contingency

 322,447 9.2%Consultant Services Total

 2,227,180 Maximum Allowable Construction Cost(MACC)

 2,227,180 63.3%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 119,738 3.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 207,770 5.9%  Sales Tax

 2,681,228 76.1%Construction Contracts Total

Equipment

 256,220 7.3%  Equipment

 0 0.0%  Non Taxable Items

 21,175 0.6%  Sales Tax
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Report Number:  CBS002

CBCC:  WWTP Biosolid Removal, Replace Liners and AeratorsProject Title: 

 Cost Summary

Escalated Cost % of Project

 273,255 7.8%Equipment Total

 0 0.0%Art Work Total

 78,044 2.2%Other Costs Total

 166,292 4.7%Project Management Total

 3,521,266 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  3,521,000 

 Operating Impacts

No Operating Impact
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Report Number:  CBS002

CBCC Housing Units Glazing ReplacementProject Title: 

 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 81Agency Priority:

add
Project Summary

Project Description

add

Location
City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,229,000 State Bldg Constr-State

 1,229,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,229,000 State Bldg Constr-State

 0  1,229,000  0  0 Total

 Operating Impacts

No Operating Impact
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Report Number:  CBS002

WCC: Replace Tier Window SystemProject Title: 

 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 82Agency Priority:

This Department of Corrections (DOC) project at the Washington Corrections Center (WCC) will remove existing manual 
window operators on 4 double tiers in each of 3 close custody units, and replace them with new electronically-controlled power 
operators. The current window operators for the cell tiers in R-1, 2, and 3 are required to operate 44 windows through a single 
hand cranked mechanical system that is outdated and obsolete.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority 
 
This project is necessary because the windows are the only source of ventilation in the overcrowded close custody units - and 
many are non-operational and cannot be repaired. The current window operators for the cell tiers in R-1, 2, and 3 are outdated 
and obsolete. The system is a 46-years old and is constantly failing due to excessive wear and fatigue. Because the system is 
obsolete, all replacement parts must be manufactured on-site. An L&I Audit noted the windows operated with force and 
awkward postures and could cause injuries.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will remove existing manual window operators on four (4) double tiers in each of three (3) close custody units, and 
replacing them with new electronically-controlled power operators.  
 
This project will be scheduled to start in August, 2021, and will reach completion on December, 2022. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will improve ventilation in the overcrowded close-custody units, and reduce the number of staff injuries related to 
the old system. It will improve working conditions for staff and living conditions for the offenders. It will reduce deferred 
maintenance work, allowing us to focus on other maintenance issues in our aged facility. The project will restore functionality for 
operating systems that have failed completely and are beyond repair. It will save operating and maintenance costs.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1599 offenders at WCC by replacing the Window Operator systems. 
 
This request impacts the DOC operations at WCC by replacing the Window Operator systems. The facility will continue to be 
able to use the building for its intended use. Completing this project will ensure continued security and longevity of the building. 
Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned 
loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated security system 
that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment 
for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
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 Description
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,906,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders. 

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

none

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,906,000 State Bldg Constr-State
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WCC: Replace Tier Window SystemProject Title: 

 Funding

 1,906,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,906,000 State Bldg Constr-State

 0  1,906,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2021 2/1/2022

5/1/2022 12/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,013,012Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

14.77%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 186,086 9.8%  Construction Documents

 73,776 3.9%  Extra Services

 85,631 4.5%  Other Services

 25,031 1.3%  Design Services Contingency

 271,101 14.2%Consultant Services Total

 1,013,012 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,013,012 53.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Report Number:  CBS002

WCC: Replace Tier Window SystemProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 105,589 5.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 98,726 5.2%  Sales Tax

 1,260,208 66.1%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 244,027 12.8%Other Costs Total

 130,755 6.9%Project Management Total

 1,906,091 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,906,000 

 Operating Impacts

No Operating Impact
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 Description
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Report Number:  CBS002

WSP: Replace Roof EC AdminProject Title: 

 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 83Agency Priority:

The project would replace the HVAC Systems, and install a new roof and necessary fall protection in the two EC Administrative 
buildings.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
There is currently a problem with staff getting sick and loss of time and productivity.
1. The Old Administration Building HVAC system is comprised of 28 water source heat pumps.
2. Over 70% of the heat pumps have had major repairs in the past 6 years. Major repairs consist of a fan or compressor 
replacement or refrigerant leaks.
3. The heat pumps are beginning to fail on a more regular basis.
4. The equipment was manufactured and installed in 1984 and typically have a life cycle of 15 years.
5. The out side air supply is provided by a separate duct system with a supply fan and steam tempering coil. This fan delivers 
fresh out side air throughout the old administration building.
6. This system is inadequate to support a safe and healthy work environment.
7. Due to this design, the out side air supply is subject to contamination from pigeon excrement that accumulates near the 
intake, fumes from the vehicles in the chain entry and one tower areas and from the cooling tower that serves the building.
8. Maintenance staff has performed approximately 1250 man hours on adjustments to heating and air conditioning controls, 
maintenance and repairs.
New Admin. Bldg.:
The original equipment was installed in the early 1960’s and has far exceeded expected life cycle. Maintenance staff has 
performed approximately 1000 man hours on repairs, maintenance and adjustments to the heating and air conditioning 
controls. The manual steam station valves are no longer functional. The controls are a vintage pneumatic control system 
lacking the capability to properly maintain environmental conditions. The existing system is inefficient and does not provide 
adequate ventilation or indoor air quality due to a lack of air exchanges. 
 
2. What will the request produce or construct? 
 
This project at the Washington State Penitentiary (WSP) will replace the roof and HVAC systems on the East Complex 
Administration Building. 
 
This project will be scheduled to start in August, 2021, and will reach completion on November, 2023. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Reduce operational and maintenance man hours and expenditures with newer and more efficient mechanical systems and 
controls.
This will provide a more reliable HVAC system with an improvement of the indoor air quality for both buildings and extend the 
life of the buildings by upgrading the condition from needing improvements to a more than adequate mechanical condition. This 
project will also reduce the deferred maintenance back log for this building. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replace the roof and HVAC systems. 
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 Description
This request impacts the DOC operations at the WSP facility by replace the roof and HVAC systems. 
 
Staff and offenders will continue to have a safe and healthy environment. A new roof will protect the building, equipment, and 
occupants from damage caused by leaks, collapse, or failure.The immediate benefits of this project will be to provide an energy 
efficient and safe environment for staff and offenders at the facility. Old mechanical systems at the end of their useful life 
require excessive maintenance staff hours trying to repair the systems. The Department of Corrections’ Facility Condition 
Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal or limited functionality) 
Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other projects at the 
facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$4,191,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016
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Report Number:  CBS002

WSP: Replace Roof EC AdminProject Title: 

 Description

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,191,000 State Bldg Constr-State

 4,191,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  4,191,000 State Bldg Constr-State

 0  4,191,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2021 2/1/2022

5/1/2022 11/1/2023

 42,840Gross Square Feet:

 42,840Usable Square Feet:

100.0%Efficiency:

 55Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.57%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 189,289 4.5%  Construction Documents

 64,502 1.5%  Extra Services
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WSP: Replace Roof EC AdminProject Title: 

 Cost Summary

Escalated Cost % of Project

Consultant Services

 150,712 3.6%  Other Services

 50,834 1.2%  Design Services Contingency

 548,195 13.1%Consultant Services Total

 2,353,902 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 2,353,902 56.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 262,887 6.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 257,367 6.1%  Sales Tax

 3,149,125 75.1%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 284,991 6.8%Other Costs Total

 208,424 5.0%Project Management Total

 4,190,735 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,191,000 

 Operating Impacts

No Operating Impact
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WCC: Replace Living Unit Air HandlersProject Title: 

 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 84Agency Priority:

This project for the Department of Corrections (DOC) will replace all the 48-year old - and failing - heat and air handling units 
with new, reliable, high-efficiency units to provide necessary air exchange and efficient heating for the units in buildings R-1 
through R-7 and Cedar Hall to improve indoor air quality.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The project will replace old and failing units - long past their useful life - with modern high-efficiency units. The units are failing 
due to metal fatigue and the heat exchange coils often fail - taking the units off-line until repaired. This project is need to provide 
more reliable and efficient heating of the facility and minimize equipment failure and downtime. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project will replace all the 48-year old heat and air handling units with modern high-efficiency units in order to provide 
reliable and efficient heating for the units in buildings R-1 through R-7 and Cedar Hall.  
 
This project will be scheduled to start in August, 2021, and will reach completion on March, 2023. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will save operating costs by installing energy-efficient units that require much less maintenance and use less fuel. 
The investment will buy an efficient and reliable heating system with a 30- 40-year life cycle. The project will improve working 
conditions for staff and living conditions for offenders in the buildings. It will improve indoor air quality and reduce complaints 
from staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1,599 offenders at WCC by repairing/replacing the Living Unit Air Handlers. 
 
This request impacts the DOC operations at WCC by replacing the Living Unit Air Handlers. The immediate benefits of this 
project will be to provide an energy efficient and safe environment for staff and offenders at the facility. Old mechanical systems 
at the end of their useful life require excessive maintenance staff hours trying to repair the systems. The Department of 
Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal or 
limited functionality). Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other 
projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
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 Description
matching federal, state, local, or private funds?  
 
$7,468,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  7,468,000 State Bldg Constr-State

 7,468,000  0  0  0  0 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  7,468,000 State Bldg Constr-State

 0  7,468,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

07/01/2021 10/01/2021

11/1/2021 4/1/2022

6/1/2022 6/1/2023

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 4,638,690Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.35%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 57,945 0.8%  Pre-Schematic Design Services

 458,803 6.1%  Construction Documents

 170,746 2.3%  Extra Services

 241,020 3.2%  Other Services

 94,566 1.3%  Design Services Contingency

 1,023,080 13.7%Consultant Services Total

 4,638,690 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 4,638,690 62.1%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 463,869 6.2%  Construction Contingencies

 0 0.0%  Non Taxable Items
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WCC: Replace Living Unit Air HandlersProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 433,718 5.8%  Sales Tax

 5,536,277 74.1%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 487,526 6.5%Other Costs Total

 421,456 5.6%Project Management Total

 7,468,339 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  7,468,000 

 Operating Impacts

No Operating Impact
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WSP: Insulate Steam Stations and LinesProject Title: 

 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 85Agency Priority:

This project will insulate steam stations and steam lines to improve safety and lower energy costs.
Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority 
 
The business problem driving this request is that non-insulated stations are dangerous; they result in burns for staff members or 
offenders. In addition, non-insulated pipes and steam stations result in energy loses. We need to insulate the steam stations 
need to save energy and create a safe work area. The insulation of the steam stations and lines will save steam, which in return 
will save on the consumption of natural gas. The anticipated results from this project are the safety of staff, offenders and 
visitors. It will save energy savings and reduce the powerhouse load. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
The purpose of this proposed project is to insulate steam stations and steam pipes inside the buildings at Washington State 
Penitentiary (WSP). 
 
This project will be scheduled to start in August, 2021, and will reach completion on November, 2022. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefits of this project are that it will increase the safety for staff and offenders. It will result in savings on natural gas 
consumption and energy. It will also relieve some of the load on the old boilers. The investment will provide a safer environment 
for staff, offenders and visitors and reduce energy and maintenance costs. This project will change the condition of the steam 
supply system from “needs improvement” to “adequate” and it will extend the life of the system. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by implementing the insulation to steam stations and 
steam pipes. 
 
This request impacts the DOC operations at the WSP facility by implementing the insulation to steam stations and steam 
pipes. 
 
The project will ensure a safe environment for staff, offenders and the community. Completing this project will reduce the 
maintenance backlog by replacing an old steam line system that will allow maintenance resources to focus on other critical 
maintenance issues. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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 Description
 
$ 2,638,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,638,000 State Bldg Constr-State

 2,638,000  0  0  0  0 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,638,000 State Bldg Constr-State

 0  2,638,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2021 4/1/2022

5/1/2022 11/1/2022

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

13.30%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 43,264 1.6%  Pre-Schematic Design Services

 94,492 3.6%  Construction Documents

 174,762 6.6%  Extra Services

 74,283 2.8%  Other Services

 20,844 0.8%  Design Services Contingency

 431,248 16.4%Consultant Services Total

 1,208,020 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 1,208,020 45.8%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 59,527 2.3%  Construction Contingencies

 0 0.0%  Non Taxable Items
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 110,520 4.2%  Sales Tax

 1,352,322 51.3%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 703,143 26.7%Other Costs Total

 150,939 5.7%Project Management Total

 2,637,652 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,638,000 

 Operating Impacts

No Operating Impact
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742



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000784

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002
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 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 86Agency Priority:

This project for the Department of Corrections (DOC), is to replace the perimeter fence security electronics detection system at 
the Washington Corrections Center (WCC) to ensure safety for staff and the community.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The DOC hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security systems at the older 
major institutions. The study identified WCC as not being one of the oldest facilities in the prison system but indicated a need to 
replace the system due to the last perimeter fence detection system improvement occurring in 2007. 
 
2. What will the request produce or? When will the project start and complete? Identify whether the project can be 
phased, and if so, which phase is included in the request. 
 
The DOC will replace the perimeter fence security electronics detection system at the WCC to ensure safety for staff and the 
community. 
 
This project will be scheduled to start in June, 2022, and will reach completion on June, 2023. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The benefits of this project will be creating a reliable and secure perimeter detection system around the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1,599 offenders at WCC by replacing the perimeter fence security system. 
 
This request impacts the DOC operations at the WCC facility by implementing the perimeter security system. Completing this 
project will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned loss of security 
controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated security system that will allow 
maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, 
offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,791,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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WCC: Perimeter Security SystemProject Title: 

 Description
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,791,000 State Bldg Constr-State

 2,791,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,791,000 State Bldg Constr-State

 0  2,791,000  0  0 Total

744



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000784

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

6/1/2022 10/1/2022

2/1/2023 6/1/2023

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,953,709Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

NoIs this a remodel?

AA/E Fee Class:

11.29%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 123,950 4.4%  Construction Documents

 18,236 0.7%  Extra Services

 58,443 2.1%  Other Services

 12,514 0.5%  Design Services Contingency

 259,581 9.3%Consultant Services Total

 1,953,709 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,953,709 70.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 97,685 3.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 174,368 6.3%  Sales Tax

 2,225,761 79.8%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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WCC: Perimeter Security SystemProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 127,168 4.6%Other Costs Total

 178,016 6.4%Project Management Total

 2,790,526 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,791,000 

 Operating Impacts

No Operating Impact
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MCC: WSRU Wall Walkway / CatwalkProject Title: 

 Description

747



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000267

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002
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 Description

Starting Fiscal Year: 2021

Project Class: Preservation
 87Agency Priority:

This project will replace corroded safety railing on the catwalk and install non-slip surface on the elevated walkway at the 
Monroe Correctional Complex (MCC), the Washington State Reformatory Unit (WSRU). Access to this area is needed for both 
maintenance and security purposes.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
This project is necessary because the railing is corroded, weakened, and unsafe for custody and maintenance staff on the wall 
performing their job duties. The walkway surface on the top of the WSRU wall is slippery when wet and is a very dangerous fall 
hazard. The poor condition of the walkway and catwalk is a life safety issue for staff and a liability for the Department of 
Corrections (DOC). 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project will replace railing and install non-slip surface on the elevated walkway and catwalk at the MCC, WSRU. The 
walkway is 2,350 LF long and 24-in. wide. 
 
This project will be scheduled to start in March, 2021, and will reach completion on June, 2023. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The objective of the proximity card system is to provide a highly accurate accounting report, on-demand, identifying with 
specificity all persons (non-offenders are accounted for separately) who are within the facility’s perimeter. Funding this project 
provides multiple economic benefits. It reduces long term costs by protecting expensive building equipment, eliminating costly 
emergency repairs and protecting the safety of staff and offenders. This project also provides contractor jobs through both 
design and construction services 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by replacing the walkway and the catwalk surface. 
 
This request impacts the DOC operations at the MCC, WSRU by repairing the surfaces. Completing this project will reduce the 
risk of slips and falls. Another benefit is to reduce maintenance backlog that will allow maintenance resources to focus on other 
critical maintenance issues. The project will ensure a safe environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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 Description
 
$1,792,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,792,000 State Bldg Constr-State

 1,792,000  0  0  0  0 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,792,000 State Bldg Constr-State

 0  1,792,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

03/01/2021 06/01/2021

7/1/2021 6/1/2022

7/1/2022 6/1/2023

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,036,952Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.27%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 28,703 1.6%  Pre-Schematic Design Services

 110,605 6.2%  Construction Documents

 29,070 1.6%  Extra Services

 63,040 3.5%  Other Services

 23,651 1.3%  Design Services Contingency

 255,067 14.2%Consultant Services Total

 1,036,952 Maximum Allowable Construction Cost(MACC)

 1,036,952 57.9%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 112,894 6.3%  Construction Contingencies

 0 0.0%  Non Taxable Items
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 112,936 6.3%  Sales Tax

 1,340,505 74.8%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 79,316 4.4%Other Costs Total

 117,209 6.5%Project Management Total

 1,792,097 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,792,000 

 Operating Impacts

No Operating Impact
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 Description
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Report Number:  CBS002

MCC: SOU Replace Heating Coils & ValvesProject Title: 

 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 88Agency Priority:

This project for the Department of Corrections (DOC), is to replace heating and cooling coils and valves at the Monroe 
Correctional Complex (MCC), Special Offender Unit (SOU), in seven (7) air handlers in the core building and units A, B, C, and 
D.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.)  
 
Existing coils have become fragile, some have already failed. They have been in service more than 30 years, expected life for 
these components is 20 years. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
Replace heating and cooling coils at the MCC, SOU A, B, C, and D Units. 
 
This project will be scheduled to start in September, 2021, and will reach completion on December, 2022. It’s expected this 
project will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Maintaining proper space temperature for these offenders, who are medically sensitive to ambient temperatures will greatly 
reduce outbursts. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2631 offenders at MCC by replacing the heating and cooling coils. 
 
This request impacts the DOC operations at MCC SOU by replacing the heating and cooling coils and valves. The Department 
of Corrections’ Facility Condition Assessment Survey rated the heating system in poor condition (needs improvements-marginal 
or limited functionality). Completing this project will reduce the maintenance backlog and allow plant maintenance staff to work 
on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?
 
$2,099,000 in State Construction funds (057) are being requested for this project. 
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 Description
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project.  
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Proviso

None

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,099,000 State Bldg Constr-State

 2,099,000  0  0  0  0 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,099,000 State Bldg Constr-State

 0  2,099,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2021 3/1/2022

5/1/2022 12/1/2022

 126,000Gross Square Feet:

 120,000Usable Square Feet:

95.2%Efficiency:

 11Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

10.15%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 97,414 4.6%  Construction Documents

 29,038 1.4%  Extra Services

 92,005 4.4%  Other Services

 11,047 0.5%  Design Services Contingency

 229,503 10.9%Consultant Services Total

 1,350,809 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,350,809 64.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 67,540 3.2%  Construction Contingencies

 0 0.0%  Non Taxable Items
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 130,488 6.2%  Sales Tax

 1,548,836 73.8%Construction Contracts Total

Equipment

 23,688 1.1%  Equipment

 0 0.0%  Non Taxable Items

 2,179 0.1%  Sales Tax

 25,867 1.2%Equipment Total

 0 0.0%Art Work Total

 182,110 8.7%Other Costs Total

 112,787 5.4%Project Management Total

 2,099,103 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,099,000 

 Operating Impacts

No Operating Impact
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WSP:  Unit 10 Plumbing ReplacementProject Title: 

 Description
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 Description

Starting Fiscal Year: 2023

Project Class: Preservation
 89Agency Priority:

This project for the Department of Corrections (DOC) is to replace the plumbing in unit ten (10) at Washington State 
Penitentiary (WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
Replacing the old sewer lines will create a safer living and work environment by eliminating the hazardous spills from the 
domestic sewer line. Changing the flush valves will eliminate water leaks. It will save on water usage and maintenance. 
 
2. What will the request produce or? When will the project start and complete? Identify whether the project can be 
phased, and if so, which phase is included in the request.  
 
The domestic sewer lines in unit 10 (ten) at the WSP are old and starting to rust out causing leaks. These lines need to be 
replaced with ABS plastic pipe. The flush valves are old and are starting to fail. The galvanized water lines need to be changed 
to copper and additional valves need to be installed. 
 
This project will be scheduled to start in July 2022, and will reach completion on May 2923. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Sound pipes prevent damage to building and systems. Funding this project provides multiple economic benefits. It reduces long 
term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff 
and offenders. This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the sewer lines in unit 10 (ten). 
 
This request impacts the DOC operations at the WSP by replacing the sewer lines. The Department of Corrections’ Facility 
Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality). The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls. Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,071,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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 Description
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request?
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,071,000 State Bldg Constr-State

 1,071,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,071,000 State Bldg Constr-State
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 Funding

 0  1,071,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

7/1/2022 1/1/2023

3/1/2023 5/1/2023

 33,275Gross Square Feet:

 33,000Usable Square Feet:

99.2%Efficiency:

 16Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.88%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 41,396 3.9%  Construction Documents

 42,804 4.0%  Extra Services

 45,781 4.3%  Other Services

 15,807 1.5%  Design Services Contingency

 172,462 16.1%Consultant Services Total

 522,287 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 522,287 48.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 52,228 4.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 51,132 4.8%  Sales Tax

 625,647 58.4%Construction Contracts Total

Equipment
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 Cost Summary

Escalated Cost % of Project

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 206,778 19.3%Other Costs Total

 65,748 6.1%Project Management Total

 1,070,635 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,071,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 90Agency Priority:

This project will renovate 48 shower stalls and 632 combi-units along with associated plumbing and finishing at the Monroe 
Correctional Complex (MCC), the Washington State Reformatory Unit (WSRU).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Plumbing fixtures installed in 1990 have reached the end of their life span. Parts are no longer available so maintenance is 
manufacturing gaskets and other parts to make the average of 15 repairs per week. The showers are degraded to the level that 
they can no longer be cleaned properly, and water migrates through the unsealed concrete block creating health hazards. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project at the MCC, WSRU, will renovate showers, replace toilet/sink combinations in cells (combi-units), and repair 
associated plumbing. 
 
This project will be scheduled to start in September, 2021, and will reach completion on June, 2023. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project will restore the ability to maintain proper sanitation and prevent water damage. It will reduce maintenance and 
operating costs and protect the WSRU's ability to operate normally. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by renovating the plumbing system. 
 
This request impacts the DOC operations at MCC by renovating the MCC WSRU plumbing system. The Department of 
Corrections’ Facility Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal 
or limited functionality). The repairs to water damage in those areas results in minimizing structural building repairs and reduce 
the risk of potential mold in building walls. Completing this project will reduce the maintenance backlog and allow plant 
maintenance staff to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$4,987,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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 Description
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders. 

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,987,000 State Bldg Constr-State

 4,987,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  4,987,000 State Bldg Constr-State

 0  4,987,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2021 5/1/2022

6/1/2022 6/1/2023

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 3,130,475Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.30%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 17,303 0.4%  Pre-Schematic Design Services

 296,790 6.0%  Construction Documents

 54,718 1.1%  Extra Services

 224,513 4.5%  Other Services

 60,292 1.2%  Design Services Contingency

 653,615 13.1%Consultant Services Total

 3,130,475 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 3,130,475 62.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 326,046 6.5%  Construction Contingencies
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Non Taxable Items

 329,958 6.6%  Sales Tax

 3,916,460 78.5%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 141,312 2.8%Other Costs Total

 275,430 5.5%Project Management Total

 4,986,817 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,987,000 

 Operating Impacts

No Operating Impact

766



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001130

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

OCC Living Units AsphaltProject Title: 

 Description

767



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001130

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002
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 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 91Agency Priority:

This project for the Department of Corrections (DOC), will replace existing gravel perimeter roadways with asphalt surfacing at 
Olympic Corrections Center (OCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Existing roadways surrounding each living unit and the warehouse are gravel and require constant maintenance to assure safe 
and reliable roadways for vehicle and pedestrian traffic. 
 
2. What will the request produce or construct When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project will replace existing gravel perimeter roadways with asphalt surfacing at the OCC. 
 
This project will be scheduled to start in October, 2021, and will reach completion on September, 2022. It’s expected this 
project will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Replacement of gravel surfaces with asphalt will provide safe and reliable surfaces for vehicle and pedestrian traffic. This will 
reduce the amount of rocks that can be used as weapons thus making our secured perimeters safer for staff and offenders. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 100 staff and 389 offenders at OCC by replacing the perimeter roadways. 
 
This request impacts the DOC operations at OCC by paving existing gravel roads. Completing this project will ensure 
operations and accessibility is not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,341,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
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 Description
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Forks County:  Clallam Legislative District:  024

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,341,000 State Bldg Constr-State

 1,341,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,341,000 State Bldg Constr-State

 0  1,341,000  0  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

10/1/2021 3/1/2022

4/1/2022 9/1/2022

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

10.43%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 29,943 2.2%  Extra Services

 0 0.0%  Other Services

 6,745 0.5%  Design Services Contingency

 140,235 10.5%Consultant Services Total

 949,061 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 949,061 70.8%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 47,728 3.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 89,711 6.7%  Sales Tax

 1,086,499 81.0%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 38,683 2.9%Other Costs Total

 76,057 5.7%Project Management Total

 1,341,474 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,341,000 

 Operating Impacts

No Operating Impact
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LCC Pave North Access RoadProject Title: 

 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 92Agency Priority:

This project for the Department of Corrections (DOC), will repair and repave 3.5 miles of the North access road to Larch 
Corrections Center (LCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The problem this project addresses is that the road is typically in poor condition with severe potholes and erosion trenches from 
water runoff. The North access road leads to Yacolt, where Larch’s primary fire and medical emergency response providers are 
located. Emergency services will be able to respond in a shorter time, anywhere from five (5) to 15 minutes faster depending on 
the severity of the road condition. The project will also lower costs for fleet vehicle repairs. We anticipate lower maintenance 
costs and improved safety with the paved road. The consequences of not doing this project will be further deterioration of an 
already dangerous roadway, continued slow response for emergency services, and continued staff recruitment and retention 
problems. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project is to pave the last 3.5 miles of the road to LCC. It is a narrow, winding, steep, gravel surface, whose right of way 
and maintenance falls under the jurisdiction of the Department of Natural Resources (DNR). 
 
This project will be scheduled to start in January 2022, and will reach completion on June 2023. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefits of the project are improved condition of the access road, more timely fire and emergency services response, lower 
cost to maintain Larch’s fleet vehicles, and improved staff recruitment and retention possibilities. The investment buys properly 
maintained infrastructure, increased safety and security and lowered maintenance costs. The project will change the condition 
of the road from “needs improvement” to “adequate” and extend the life of the North access road. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 116 staff and 488 offenders at LCC by paving the road. 
 
This request impacts the DOC operations at LCC by repairing the pavement on the North access road. Completing this project 
will ensure operations and accessibility is not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,726,000 in State Construction funds (057) are being requested for this project. 
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 Description
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Yacolt County:  Clark Legislative District:  018

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,726,000 State Bldg Constr-State

 2,726,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,726,000 State Bldg Constr-State

 0  2,726,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

1/1/2022 2/1/2023

3/1/2023 6/1/2023

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

 9.86%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 120,872 4.4%  Construction Documents

 168,905 6.2%  Extra Services

 54,305 2.0%  Other Services

 18,910 0.7%  Design Services Contingency

 390,644 14.3%Consultant Services Total

 1,822,867 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 1,822,867 66.9%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 95,547 3.5%  Construction Contingencies
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Non Taxable Items

 153,987 5.7%  Sales Tax

 2,153,819 79.0%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 38,470 1.4%Other Costs Total

 143,113 5.3%Project Management Total

 2,726,046 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,726,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 93Agency Priority:

This project for the Department of Corrections (DOC), will excavate all dirt from the top and sides of the tunnel and apply 
appropriate coating to exterior walls and joints to stop water infiltration at Washington Corrections Center (WCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
This project is necessary to stop water infiltration that is dangerous to staff and is causing severe damage to the tunnel. Slips 
and falls have occurred due to the slick surface created by the water leaks. This tunnel was constructed in 1964 and the 
waterproofing methods used were not sufficient to last for this extended amount of time. Current leaks are causing structural 
damage to the point that if this project is not completed the tunnel will need to be declared unsafe and sealed off. This tunnel is 
an important part of the WCC operational infrastructure. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will excavate all dirt from the top and sides of the tunnel and apply appropriate coating to exterior walls and joints to 
stop water infiltration. 
 
This project will be scheduled to start in September, 2021, and will reach completion on November, 2022. It’s expected this 
project will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project will reduce the liability associated with slips and falls. It will preserve the life of the tunnel. The project will stop the 
water penetration that is causing the concrete to deteriorate as well as the rebar that provides the tunnel's structural integrity. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1599 offenders at WCC by sealing the R Unit tunnel. 
 
This request impacts the DOC operations at WCC by sealing the R Unit tunnel. Completing this project will ensure operations 
and accessibility is not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,381,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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 Description
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,381,000 State Bldg Constr-State

 1,381,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,381,000 State Bldg Constr-State

779



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000098

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Reseal R Unit TunnelProject Title: 

 Funding

 0  1,381,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2021 3/1/2022

4/1/2022 11/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 719,818Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.03%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 80,878 5.9%  Construction Documents

 68,395 5.0%  Extra Services

 45,533 3.3%  Other Services

 20,609 1.5%  Design Services Contingency

 223,983 16.2%Consultant Services Total

 719,818 Maximum Allowable Construction Cost(MACC)

 275,233 19.9%  Site work

 30,894 2.2%  Related Project Costs

 413,691 30.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 75,333 5.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 70,216 5.1%  Sales Tax

 896,295 64.9%Construction Contracts Total

Equipment
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 Cost Summary

Escalated Cost % of Project

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 162,584 11.8%Other Costs Total

 97,907 7.1%Project Management Total

 1,380,769 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,381,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2022

Project Class: Preservation
 94Agency Priority:

This project for the Department of Corrections (DOC), is to replace the plumbing in unit 8 (eight) at Washington State 
Penitentiary (WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Replacing the old sewer lines will create a safer living and work environment by eliminating the hazardous spills from the 
domestic sewer line. Changing the flush valves will eliminate water leaks. It will save on water usage and maintenance. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
The domestic sewer lines in unit 8 (eight) at the WSP are old and starting to rust out causing leaks. These lines need to be 
replaced with ABS plastic pipe. The flush valves are old and are starting to fail. The galvanized water lines need to be changed 
to copper and additional valves need to be installed. 
 
This project will be scheduled to start in August, 2021, and will reach completion on October, 2022. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Sound pipes prevent damage to building and systems. Funding this project provides multiple economic benefits. It reduces long 
term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff 
and offenders. This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2801 offenders at WSP by repairing/replacing the the sewer lines system. 
 
This request impacts the DOC operations at the WSP by replacing the sewer lines. The Department of Corrections’ Facility 
Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality). The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls. Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,092,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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 Description
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,092,000 State Bldg Constr-State

 1,092,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,092,000 State Bldg Constr-State
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 Funding

 0  1,092,000  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2021 12/1/2021

4/1/2022 10/1/2022

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

13.82%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 56,726 5.2%  Construction Documents

 46,248 4.2%  Extra Services

 55,524 5.1%  Other Services

 8,032 0.7%  Design Services Contingency

 166,529 15.3%Consultant Services Total

 574,378 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 574,378 52.6%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 28,917 2.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 53,694 4.9%  Sales Tax

 656,989 60.2%Construction Contracts Total

Equipment
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 Cost Summary

Escalated Cost % of Project

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 201,618 18.5%Other Costs Total

 66,765 6.1%Project Management Total

 1,091,901 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,092,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2024

Project Class: Preservation
100Agency Priority:

This project for the Department of Corrections (DOC), is to replace the plumbing in unit 6 (six) at Washington State Penitentiary 
(WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Replacing the old sewer lines will create a safer living and work environment by eliminating the hazardous spills from the 
domestic sewer line. Changing the flush valves will eliminate water leaks. It will save on water usage and maintenance. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
The domestic sewer lines in unit 6 (six) at the WSP are old and starting to rust out causing leaks. These lines need to be 
replaced with ABS plastic pipe. The flush valves are old and are starting to fail. The galvanized water lines need to be changed 
to copper and additional valves need to be installed. 
 
This project will be scheduled to start in August, 2023, and will reach completion on September, 2024. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Sound pipes prevent damage to building and systems. Funding this project provides multiple economic benefits. It reduces long 
term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff 
and offenders. This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the plumbing system. 
 
This request impacts the DOC operations at the WSP by replacing the sewer lines. The Department of Corrections’ Facility 
Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality). The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls. Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes there are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,147,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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 Description
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,147,000 State Bldg Constr-State

 1,147,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,147,000 State Bldg Constr-State
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 Funding

 0  0  1,147,000  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2023 2/1/2024

3/1/2024 9/1/2024

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

13.83%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 53,936 4.7%  Construction Documents

 48,988 4.3%  Extra Services

 55,741 4.9%  Other Services

 8,446 0.7%  Design Services Contingency

 175,599 15.3%Consultant Services Total

 601,951 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 601,951 52.5%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 30,307 2.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 56,271 4.9%  Sales Tax

 688,529 60.0%Construction Contracts Total

Equipment
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WSP: Plumbing Replacement for Unit SixProject Title: 

 Cost Summary

Escalated Cost % of Project

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 212,592 18.5%Other Costs Total

 70,204 6.1%Project Management Total

 1,146,924 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,147,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2024

Project Class: Preservation
101Agency Priority:

This project for the Department of Corrections (DOC), is to replace the administrative building’s air handlers at the Washington 
Corrections Center (WCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The project is necessary to replace equipment that has exceeded its useful life with modern high-efficiency HVAC units. We 
have experienced failures and cracking of the main drive collars on the fans that appears to be caused by metal fatigue and 
numerous heat exchange coil failures. It was noted in a 2013 DOH audit that our infirmary was out of compliance with 
DOC/DOH Health, Environmental, and Safety Standards for having temperatures that were outside the acceptable range for a 
health care facility. It was identified in the 2014 DOH audit that this buildings air handler system was not meeting Standard 
2810 Ventilation requirements which states; "the ventilation system shall be in compliance with the adoption and amendment of 
the 2009 addition of the international edition of international mechanical code according to Chapter 51 - 52 WAC". This project 
will bring us into compliance with DOH Standard 2810 Ventilation, provide for more reliable and efficient heating and cooling of 
the facilities Infirmary, and minimize equipment failure and downtime. The stakeholders are staff and inmates that work and live 
in this facility. If this project is not completed the ability to provide an acceptable living and working environment will be 
compromised. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project would require the replacement of the vintage 1964 air handling unit with modern high-efficiency HVAC units in 
order to provide reliable and efficient heating and cooling for the administrative building. 
 
This project will be scheduled to start in August, 2023, and will reach completion on November. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The investment will buy an efficient and reliable HVAC system that complies with current DOH standards for a 20-30 year 
expected life. This project will reduce the deferred maintenance backlog. It will not by itself change the condition of the facility 
from a “needs improvement” facility to “adequate or superior”. It will take many biennia of substantial investment of preservation 
improvements in order to change the facility condition to the adequate level. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1,599 offenders at WCC by replacing the HVAC system. 
 
This request impacts the DOC operations at the WCC facility by replacing the heating, ventilation, and air conditioning system – 
The immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. Old mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the 
systems. The Department of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition 
(needs improvements-marginal or limited functionality) Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
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 Description
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,395,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Expenditures 2017-19 Fiscal Period
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 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

057-1  2,395,000 State Bldg Constr-State

 2,395,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,395,000 State Bldg Constr-State

 0  0  2,395,000  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2023 3/1/2024

4/1/2024 11/1/2024

 31,900Gross Square Feet:

 31,900Usable Square Feet:

100.0%Efficiency:

 50Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.01%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 136,744 5.7%  Construction Documents

 36,780 1.5%  Extra Services

 62,583 2.6%  Other Services

 26,624 1.1%  Design Services Contingency

 289,284 12.1%Consultant Services Total

 1,598,592 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 1,598,592 66.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 159,859 6.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 149,468 6.2%  Sales Tax

 1,907,919 79.7%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 70,617 3.0%Other Costs Total

 127,563 5.3%Project Management Total

 2,395,383 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,395,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2024

Project Class: Preservation
102Agency Priority:

This project for the Department of Corrections (DOC), is to roof the inside administration, visiting, and E unit buildings at 
Monroe Correctional Complex (MCC) Twin River Unit (TRU).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
This project is necessary to replace roofing systems for the inside administration, visiting, and E unit buildings that have are 
failing due to age. The roofs are now over 37 years old and are well past their life expectancy. 
 
2. What will the request produce or? When will the project start and complete? Identify whether the project can be 
phased, and if so, which phase is included in the request.  
 
This Department of Corrections (DOC) project will extend the useful life of the buildings and improve the overall building 
operations by replacement of the roofing. 
 
This project will be scheduled to start in August, 2023, and will reach completion on September, 2024. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will correct the structural deficiencies of the buildings and protect staff and offenders from injuries caused by leaks, 
collapse, or failures. The project will eliminate the water intrusion and resultant mold growth. This project will preserve buildings 
and equipment and extend the useful life of these buildings by decades. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by replacing some roofs. 
 
This request impacts the DOC operations at MCC/TRU by replacing some roofs. Staff and offenders will continue to have a safe 
and healthy environment. New roofs will protect the buildings, equipment, and occupants from damage caused by leaks, 
collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,470,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
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 Description
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,470,000 State Bldg Constr-State

 1,470,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,470,000 State Bldg Constr-State

 0  0  1,470,000  0 Total
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2023 11/1/2023

5/1/2024 9/1/2024

 23,868Gross Square Feet:

 23,868Usable Square Feet:

100.0%Efficiency:

 32Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.53%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 85,848 5.8%  Construction Documents

 9,764 0.7%  Extra Services

 141,721 9.6%  Other Services

 23,946 1.6%  Design Services Contingency

 261,278 17.8%Consultant Services Total

 775,420 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 775,420 52.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 85,454 5.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 86,479 5.9%  Sales Tax

 1,026,471 69.9%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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MCC: TRU Roof Inside Administration, Visiting, & E Unit BuildingsProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 96,853 6.6%Other Costs Total

 84,936 5.8%Project Management Total

 1,469,538 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,470,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2024

Project Class: Preservation
103Agency Priority:

This project for the Department of Corrections (DOC), will replace hot water heating and domestic hot and cold water piping and 
related systems at Monroe Correctional Complex (MCC) Twin Rivers Unit (TRU) Unit B. The existing systems are 27 years old 
and deteriorating.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Existing iron pipes are badly corroded. Cells at the ends of the loops are unheated. Leaks in the system have damaged fire 
suppression system and cell door wiring and conduit. The system must be kept functional to house offenders.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
Replace hot water heating and domestic hot and cold water piping and related systems at Monroe Correctional Complex (MCC) 
Twin Rivers Unit (TRU) Unit B. 
 
This project will be scheduled to start in August, 2023, and will reach completion on June, 2025. It’s expected this project will be 
completed within the biennium.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Provide heat to all offender cells, conserve energy by conserving treated and heated water; extend life of building and systems. 
Funding this project provides multiple economic benefits. It reduces long term costs by protecting expensive building 
equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. This project also provides 
contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by replacing the replacing the TRU B Unit Pipes. 
 
This request impacts the DOC operations at MCC by replacing the TRU B Unit Pipes. The Department of Corrections’ Facility 
Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality). The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls. Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,349,000 in State Construction funds (057) are being requested for this project. 
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 Description
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,349,000 State Bldg Constr-State

 2,349,000  0  0  0  0 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,349,000 State Bldg Constr-State

 0  0  2,349,000  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

08/01/2023 12/01/2023

3/1/2024 11/1/2024

7/1/2024 6/1/2025

 32,657Gross Square Feet:

 32,657Usable Square Feet:

100.0%Efficiency:

 43Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.04%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 151,407 6.5%  Construction Documents

 0 0.0%  Extra Services

 69,208 3.0%  Other Services

 22,325 1.0%  Design Services Contingency

 242,939 10.3%Consultant Services Total

 1,414,090 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,414,090 60.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 155,639 6.6%  Construction Contingencies

 0 0.0%  Non Taxable Items
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 157,506 6.7%  Sales Tax

 1,869,531 79.6%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 93,555 4.0%Other Costs Total

 142,893 6.1%Project Management Total

 2,348,918 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,349,000 

 Operating Impacts

No Operating Impact
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 Description
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 Description

Starting Fiscal Year: 2024

Project Class: Preservation
104Agency Priority:

This project for the Department of Corrections (DOC) is to replace the perimeter fence security electronics detection system at 
the Monroe Correctional Complex (MCC) in the Special Offender Unit (SOU) to ensure safety for staff and the community.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security systems at 
the older major institutions. The study identified MCC/SOU as not being one of the oldest facilities in the prison system but 
indicated a need to replace the system. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project for the Department of Corrections (DOC), is to replace the perimeter fence security electronics detection system at 
the MCC/SOU to ensure safety for staff and the community. 
 
This project will be scheduled to start in August 2023, and will reach completion on August 2024. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The benefits of this project will be creating a reliable and secure perimeter detection system around the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by replacing the perimeter security system. 
 
This request impacts the DOC operations at the MCC/SOU facility by implementing the perimeter security system. Completing 
this project will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned loss of 
security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated security system that will 
allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, 
offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,026,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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MCC:  SOU Perimeter Security SystemProject Title: 

 Description
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,026,000 State Bldg Constr-State

 1,026,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000889

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC:  SOU Perimeter Security SystemProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,026,000 State Bldg Constr-State

 0  0  1,026,000  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2023 12/1/2023

2/1/2024 8/1/2024

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 558,810Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

NoIs this a remodel?

AA/E Fee Class:

12.31%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 30,545 3.0%  Extra Services

 12,418 1.2%  Other Services

 5,784 0.6%  Design Services Contingency

 120,174 11.7%Consultant Services Total

 558,810 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 558,810 54.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 27,941 2.7%  Construction Contingencies
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Version:  05 2017-27 Agency Request

Project Number:  30000889

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC:  SOU Perimeter Security SystemProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Non Taxable Items

 53,982 5.3%  Sales Tax

 640,733 62.5%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 189,913 18.5%Other Costs Total

 74,745 7.3%Project Management Total

 1,025,565 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,026,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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Report Number:  CBS002

WCC: Replace IMU Domestic Water LinesProject Title: 

 Description
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Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000787

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace IMU Domestic Water LinesProject Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Preservation
105Agency Priority:

This project for the Department of Corrections (DOC), will replace all copper domestic water lines at Washington Corrections 
Center (WCC) Intensive Management Unit (IMU).

Project Summary

Project Description

need  Dwight 
 
 
 
 

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
 
 
This project will be scheduled to start in XXX, 20XX, and will reach completion on XXX, 20XX. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1,599 offenders at WCC by replacing Domestic Water Lines. 
 
This request impacts the DOC operations at the WCC facility by replacing Domestic Water Lines. 
 
Improve water quality relative to Washington State Department of Health guidelines and standards.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,044,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 

813



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000787

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace IMU Domestic Water LinesProject Title: 

 Description
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,044,000 State Bldg Constr-State

 1,044,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,044,000 State Bldg Constr-State
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Version:  05 2017-27 Agency Request

Project Number:  30000787

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace IMU Domestic Water LinesProject Title: 

 Funding

 0  0  1,044,000  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

08/01/2023 11/01/2023

12/1/2023 6/1/2024

8/1/2024 2/1/2025

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 730,279Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

10.73%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 12,275 1.2%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 24,720 2.4%  Extra Services

 0 0.0%  Other Services

 0 0.0%  Design Services Contingency

 114,362 11.0%Consultant Services Total

 730,279 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 730,279 69.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 0 0.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 62,074 5.9%  Sales Tax

 792,352 75.9%Construction Contracts Total

Equipment

815



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000787

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace IMU Domestic Water LinesProject Title: 

 Cost Summary

Escalated Cost % of Project

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 137,533 13.2%Other Costs Total

 0 0.0%Project Management Total

 1,044,247 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,044,000 

 Operating Impacts

No Operating Impact
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Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SCCC Roof ReplacementProject Title: 

 Description
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Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001128

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SCCC Roof ReplacementProject Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Preservation
106Agency Priority:

The roofing systems in these buildings are reaching 20 years old and have had ongoing failures that have resulted in multiple 
leaks throughout the years. It has been on ongoing struggle to fix these leaks and over the last few years have become even 
more problematic. If the roof systems are not replaced at the 25 -30 year mark additional money will be required to repair the 
water damage to sub structures below the roofing systems. This estimate is based on 272,000 square feet of TPO roofing at 
$7.50 per square foot.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
We are maintaining these roofs and can continue to effectively maintain them for the next 5-10 years. However, due to the 
abusive wind and rainy weather we receive close to the ocean, these roofs will not last their designed 50 years. This request is 
for a replacement at around the 25-30 time frame from original construction. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
Replace failing TPO Roofing on the on D,E,F,P,Q,R,S and T buildings. 
 
This project will be scheduled to start in September 2023, and will reach completion on October 2025. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Replacing the roofing systems will prevent damage to the structures underneath and avoid additional costly repairs. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 475 staff and 2,021 offenders at SCCC by replacing the roof. Staff and offenders will 
continue to have a safe and healthy environment. A new roof will protect the building, equipment, and occupants from damage 
caused by leaks, collapse, or failure 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$14,965,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
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Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001128

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SCCC Roof ReplacementProject Title: 

 Description
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Aberdeen County:  Grays Harbor Legislative District:  019

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  14,965,000 State Bldg Constr-State

 14,965,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  10,000,000  4,965,000 State Bldg Constr-State

 0  0  10,000,000  4,965,000 Total
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Project Number:  30001128

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SCCC Roof ReplacementProject Title: 

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

09/01/2023 02/01/2024

3/1/2024 12/1/2024

3/1/2025 10/1/2025

 272,000Gross Square Feet:

 272,000Usable Square Feet:

100.0%Efficiency:

 34Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

11.15%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 0 0.0%  Extra Services

 0 0.0%  Other Services

 128,824 0.9%  Design Services Contingency

 1,394,857 9.3%Consultant Services Total

 9,147,920 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 9,147,920 61.1%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 1,050,338 7.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 982,066 6.6%  Sales Tax

 12,535,784 83.8%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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Version:  05 2017-27 Agency Request

Project Number:  30001128

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

SCCC Roof ReplacementProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 476,475 3.2%Other Costs Total

 558,221 3.7%Project Management Total

 14,965,337 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  14,965,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace Dining Room FloorsProject Title: 

 Description
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OFM

Version:  05 2017-27 Agency Request

Project Number:  30000566

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace Dining Room FloorsProject Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Preservation
107Agency Priority:

This project for the Department of Corrections (DOC), at the Washington Corrections Center (WCC) will remove the original 
1964 Asbestos floor tiles - which are failing due to the age of the glue that bonds them to the concrete - and replace them with 
new tile.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority  
 
The flooring is 44-years old and failing at the mastic point. The mastic has dried out and no longer adheres to the asbestos tiles 
causing hundreds of square feet to fail and become a health and safety hazard. The health and safety hazards range from 
sanitation issues, to slips and falls, to possible asbestos fiber exposure to staff and offenders. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This DOC project will extend the useful life of the building and to improve the overall building operation by replacement of 
flooring. 
 
This project will be scheduled to start in August, 2023, and will reach completion on September, 2024. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The benefits would be eliminating the deteriorating asbestos tiles as well as the mastic to reduce the possible claims from staff 
and offenders in tripping and health hazards associated with asbestos containing materials. This project will reduce the large 
deferred maintenance backlog associated with these floors. Installation of a non-slip VCT tile will provide a floor that will last for 
years, can be easily maintained and repaired as needed, and provide a sanitary floor in the dining room. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1,599 offenders at WCC by replacing the flooring. 
 
This request impacts the DOC operations at WCC by replacing the flooring. Staff and offenders will continue to have a safe and 
healthy environment. A new floor will protect the building, equipment, and occupants from harm caused by slips, trips, and 
falls. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,173,000 in State Construction funds (057) are being requested for this project. 
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Project Number:  30000566

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace Dining Room FloorsProject Title: 

 Description
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,173,000 State Bldg Constr-State

 1,173,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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Project Number:  30000566

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace Dining Room FloorsProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,173,000 State Bldg Constr-State

 0  0  1,173,000  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2023 2/1/2024

4/1/2024 9/1/2024

 37,050Gross Square Feet:

 37,050Usable Square Feet:

100.0%Efficiency:

 17Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.13%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 77,884 6.6%  Construction Documents

 24,494 2.1%  Extra Services

 35,600 3.0%  Other Services

 13,976 1.2%  Design Services Contingency

 151,953 13.0%Consultant Services Total

 626,099 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 626,099 53.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 69,001 5.9%  Construction Contingencies
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Project Number:  30000566

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace Dining Room FloorsProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Non Taxable Items

 64,515 5.5%  Sales Tax

 823,520 70.2%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 113,979 9.7%Other Costs Total

 83,526 7.1%Project Management Total

 1,172,978 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,173,000 

 Operating Impacts

No Operating Impact
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Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WSP: HVAC & Replace Roof & Hatch Unit 7Project Title: 

 Description
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Project Number:  30000084

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WSP: HVAC & Replace Roof & Hatch Unit 7Project Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Preservation
108Agency Priority:

This project for the Department of Corrections (DOC), is to replace the roof and HVAC on Unit Seven (7) at the Washington 
State Penitentiary (WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority 
 
The Unit Seven (7) mechanical systems date back to the early '80's and are at the end of their life cycle. The A/C equipment 
leak rate (30%) exceeds the EPA Clean Air Act, Section 608 requirement to either replace or repair any equipment with leak 
rates above 15% within one year. The HVAC units are costly maintenance problems - approx. 1500 maintenance hours for this 
building and costs over the last two years in excess of $50,000. In additional the roof is failing. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project at the WSP, Unit Seven (7) will replace all HVAC Systems including all air handlers, exhaust/return fans with 
Package Roof Top Units (RTU) with chill water and hot water coils, and full economizer with new supply, return and exhaust 
duct system with variable volume and temperature control for the unit’s CUS/Sgt and support staff office areas; it will install 
RTU's with chill and hot water coils, and full economizer with new supply, return and exhaust duct system for the Day Room; 
install a fan coil unit with full economizer, hot and chill water coils for the Main Entrance, East and West side Booths; install new 
exhaust fan system and duct for the cells; and install a fan coil unit with full economizer, hot and chill water coils for the 
Chamber Area. 
 
In a remote location, install a new air-cooled chiller with variable speed screw compressors. Chill water pumps and all related 
piping using pre-insulated pipe for direct burial, all above ground piping to be insulated to 95% efficiency. Install new steam 
reducing station, heat exchanger, duplex pumps and all related hot water heating system piping, insulated to 95% efficiency. 
Balance the air supply, return and exhaust systems to meet indoor air quality and engineering specifications and requirements, 
and tie all equipment and building automation controls to existing Johnson Controls® Metasys Web Based System that is 
installed in this building and throughout WSP. 
 
The project will also replace the failing roof and install necessary fall protection. 
 
This project will be scheduled to start in September, 2023, and will reach completion on October, 2024. It’s expected this 
project will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will bring WSP into compliance with EPA requirements. It will and replace failing systems with new and reliable 
systems and controls; it will improve indoor air quality; it will reduce down-time and maintenance costs; it will save energy and 
operating costs; and it will improve worker safety and upgrade the building condition from needing improvements to a more 
than adequate mechanical condition. This project will also reduce the deferred maintenance backlog for this building. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing all HVAC Systems, replacing the failing 
roof and installing necessary fall protection. 
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 Description
This request impacts the DOC operations at the WSP facility by repairing/replacing the roof and HVAC systems – The 
immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. A new roof will protect the building, equipment, and occupants from damage caused by leaks, collapse, or failure. Old 
mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the systems. The 
Department of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs 
improvements-marginal or limited functionality) Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$3,486,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)
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 Description

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,486,000 State Bldg Constr-State

 3,486,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  3,486,000 State Bldg Constr-State

 0  0  3,486,000  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2023 1/1/2024

5/1/2024 10/1/2024

 28,670Gross Square Feet:

 12,728Usable Square Feet:

44.4%Efficiency:

 76Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.75%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 171,940 4.9%  Construction Documents

 47,321 1.4%  Extra Services

 154,822 4.4%  Other Services

 42,366 1.2%  Design Services Contingency
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 Cost Summary

Escalated Cost % of Project

 461,094 13.2%Consultant Services Total

 2,178,219 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 2,178,219 62.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 213,917 6.1%  Construction Contingencies

 0 0.0%  Non Taxable Items

 209,425 6.0%  Sales Tax

 2,562,508 73.5%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 284,349 8.2%Other Costs Total

 178,544 5.1%Project Management Total

 3,486,495 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  3,486,000 

 Operating Impacts

No Operating Impact
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Starting Fiscal Year: 2023

Project Class: Preservation
109Agency Priority:

This project for the Department of Corrections (DOC), is to replace the HVAC at the Washington State Penitentiary (WSP) 
Intensive Management Unit (IMU) South.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The HVAC mechanical systems will have reached the end of their life cycle. The existing system HCFC-22 which will phased 
out by 2015. The new equipment will have higher operating efficiency's which result in significant energy savings. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project at the WSP IMU South (bldg. C), will install slab mounted air cooled chiller. Install duplex pumps, install two 
condensing boilers, duplex pumps. Replace existing RTU's with custom air handlers with full economizers and hydronic heating 
and cooling coils. A separate exhaust system independent of the supply air handlers shall be installed for the cells. 
 
This project will be scheduled to start in September 2021, and will reach completion on June 2025. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will bring WSP into compliance with EPA requirements. It will and replace failing systems with new and reliable 
systems and controls; it will improve indoor air quality; it will reduce down-time and maintenance costs; it will save energy and 
operating costs; and it will improve worker safety and upgrade the building condition from needing improvements to a more 
than adequate mechanical condition. This project will also reduce the deferred maintenance backlog for this building. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the HVAC system. Old mechanical 
systems at the end of their useful life require excessive maintenance staff hours trying to repair the systems. The Department of 
Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal or 
limited functionality) Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other 
projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$6,054,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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 Description
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  6,054,000 State Bldg Constr-State

 6,054,000  0  0  0  0 Total

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

057-1  6,054,000 State Bldg Constr-State

 0  0  6,054,000  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

09/01/2022 02/01/2023

7/1/2023 2/1/2024

4/1/2024 6/1/2025

 81,432Gross Square Feet:

 81,432Usable Square Feet:

100.0%Efficiency:

 50Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.62%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 90,998 1.5%  Pre-Schematic Design Services

 383,679 6.3%  Construction Documents

 28,136 0.5%  Extra Services

 299,532 5.0%  Other Services

 81,778 1.4%  Design Services Contingency

 884,121 14.6%Consultant Services Total

 4,089,529 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 4,089,529 67.6%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 381,981 6.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 368,531 6.1%  Sales Tax

835



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000969

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WSP: Replace HVAC Bldg C (IMU South)Project Title: 

 Cost Summary

Escalated Cost % of Project

 4,509,335 74.5%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 302,292 5.0%Other Costs Total

 358,046 5.9%Project Management Total

 6,053,794 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  6,054,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2022

Project Class: Preservation
110Agency Priority:

This project for the Department of Corrections (DOC), is to replace the HVACs at the Washington State Penitentiary (WSP) on 
the living units D through G.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The HVAC mechanical systems will have reached the end of their life cycle. The existing system HCFC-22 which will phased 
out by 2015. The new equipment will have higher operating efficiency's which result in significant energy savings. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project at the WSP, will install slab mounted air cooled chiller. Install duplex pumps, install two condensing boilers, duplex 
pumps. Replace existing RTU's with custom air handlers with full economizers and hydronic heating and cooling coils. A 
separate exhaust system independent of the supply air handlers shall be installed for the cells. 
 
This project will be scheduled to start in September 2021, and will reach completion on May 2025. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will bring WSP into compliance with EPA requirements. It will and replace failing systems with new and reliable 
systems and controls; it will improve indoor air quality; it will reduce down-time and maintenance costs; it will save energy and 
operating costs; and it will improve worker safety and upgrade the building condition from needing improvements to a more 
than adequate mechanical condition. This project will also reduce the deferred maintenance backlog for this building. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by by replacing the HVAC system. Old mechanical 
systems at the end of their useful life require excessive maintenance staff hours trying to repair the systems. The Department of 
Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal or 
limited functionality) Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other 
projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$5,938,000 in State Construction funds (057) are being requested for this project. 
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 Description
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,938,000 State Bldg Constr-State

 5,938,000  0  0  0  0 Total

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

057-1  5,938,000 State Bldg Constr-State

 0  0  5,938,000  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

09/01/2021 02/01/2022

9/1/2023 2/1/2024

4/1/2024 5/1/2025

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 4,143,485Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.20%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 102,547 1.7%  Pre-Schematic Design Services

 289,177 4.9%  Construction Documents

 30,427 0.5%  Extra Services

 260,628 4.4%  Other Services

 75,930 1.3%  Design Services Contingency

 822,724 13.9%Consultant Services Total

 4,143,485 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 4,143,485 69.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 380,268 6.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 372,283 6.3%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 4,555,231 76.7%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 283,708 4.8%Other Costs Total

 275,919 4.7%Project Management Total

 5,937,582 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  5,938,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2024

Project Class: Preservation
111Agency Priority:

This project for the Department of Corrections (DOC) is to replace the HVAC at the Washington State Penitentiary (WSP) on 
the living unit H building.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The HVAC mechanical systems will have reached the end of their life cycle. The existing system HCFC-22 which will phased 
out by 2015. The new equipment will have higher operating efficiency's which result in significant energy savings. 
 
2. What will the request produce or? When will the project start and complete? Identify whether the project can be 
phased, and if so, which phase is included in the request. 
 
This project at the WSP, will install slab mounted air cooled chiller. Install duplex pumps, install two condensing boilers, duplex 
pumps. Replace existing RTU's with custom air handlers with full economizers and hydronic heating and cooling coils. A 
separate exhaust system independent of the supply air handlers shall be installed for the cells. 
 
This project will be scheduled to start in September 2021, and will reach completion on October 2022. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will bring WSP into compliance with EPA requirements. It will and replace failing systems with new and reliable 
systems and controls; it will improve indoor air quality; it will reduce down-time and maintenance costs; it will save energy and 
operating costs; and it will improve worker safety and upgrade the building condition from needing improvements to a more 
than adequate mechanical condition. This project will also reduce the deferred maintenance backlog for this building. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the HVAC system. The immediate 
benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the facility.  Old 
mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the systems. The 
Department of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition (needs 
improvements-marginal or limited functionality) Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$3,464,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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 Description
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,464,000 State Bldg Constr-State

 3,464,000  0  0  0  0 Total

Future Fiscal Periods
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Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WSP: Replace HVAC Building HProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

057-1  3,464,000 State Bldg Constr-State

 0  0  3,464,000  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2023 2/1/2024

4/1/2024 10/1/2024

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

12.74%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 188,543 5.4%  Construction Documents

 13,229 0.4%  Extra Services

 215,416 6.2%  Other Services

 21,693 0.6%  Design Services Contingency

 451,787 13.0%Consultant Services Total

 2,407,500 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 2,407,500 69.5%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 112,275 3.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 208,464 6.0%  Sales Tax
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WSP: Replace HVAC Building HProject Title: 

 Cost Summary

Escalated Cost % of Project

 2,550,759 73.6%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 283,708 8.2%Other Costs Total

 177,884 5.1%Project Management Total

 3,464,138 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  3,464,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2026 FY 2027 FY 2028 FY 2029 FY 2030

 34,777  34,777  34,777  34,777  34,777 001-1 General Fund-State

Total  34,777  34,777  34,777  34,777  34,777 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to support new 
security electronics network systems, hardware and software license maintenance, and personal computer leasing.
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Project Number:  30000970

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WSP: Replace HVAC Bldg A (N Admin)Project Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Preservation
112Agency Priority:

This project for the Department of Corrections (DOC), is to replace the HVAC at the Washington State Penitentiary (WSP) on 
the administrative building - bldg. A.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The HVAC mechanical systems will have reached the end of their life cycle. The existing system HCFC-22 which will phased 
out by 2015. The new equipment will have higher operating efficiency's which result in significant energy savings. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project at the WSP, will install slab mounted air cooled chiller. Install duplex pumps, install two condensing boilers, duplex 
pumps. Replace existing RTU's with custom air handlers with full economizers and hydronic heating and cooling coils. A 
separate exhaust system independent of the supply air handlers shall be installed for the cells. 
 
This project will be scheduled to start in September, 2023, and will reach completion on September, 2024. It’s expected this 
project will be completed within the biennium 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will bring WSP into compliance with EPA requirements. It will and replace failing systems with new and reliable 
systems and controls; it will improve indoor air quality; it will reduce down-time and maintenance costs; it will save energy and 
operating costs; and it will improve worker safety and upgrade the building condition from needing improvements to a more 
than adequate mechanical condition. This project will also reduce the deferred maintenance backlog for this building. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the HVAC system. 
 
This request impacts the DOC operations at the WSP facility by replacing the HVAC system – The immediate benefits of this 
project will be to provide an energy efficient and safe environment for staff and offenders at the facility. A new roof will protect 
the building, equipment, and occupants from damage caused by leaks, collapse, or failure. Old mechanical systems at the end 
of their useful life require excessive maintenance staff hours trying to repair the systems. The Department of Corrections’ 
Facility Condition Assessment Survey rated the HVAC system in poor condition (needs improvements-marginal or limited 
functionality) Completing this project will reduce the maintenance backlog and allow maintenance staff to work on other projects 
at the facility. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
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WSP: Replace HVAC Bldg A (N Admin)Project Title: 

 Description
 
$1,316,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,316,000 State Bldg Constr-State

 1,316,000  0  0  0  0 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,316,000 State Bldg Constr-State

 0  0  1,316,000  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2023 2/1/2024

3/1/2024 9/1/2024

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

13.77%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 60,402 4.6%  Construction Documents

 30,427 2.3%  Extra Services

 109,127 8.3%  Other Services

 9,969 0.8%  Design Services Contingency

 207,950 15.8%Consultant Services Total

 703,123 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 703,123 53.4%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 32,795 2.5%  Construction Contingencies

 0 0.0%  Non Taxable Items
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WSP: Replace HVAC Bldg A (N Admin)Project Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 60,891 4.6%  Sales Tax

 745,058 56.6%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 283,044 21.5%Other Costs Total

 80,094 6.1%Project Management Total

 1,316,146 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,316,000 

 Operating Impacts

No Operating Impact
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 Description
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Report Number:  CBS002

MCC: TRU Roof Programs and Recreation BuildingProject Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Preservation
113Agency Priority:

This project for the Department of Corrections (DOC), is to replace the roof on the program and recreation building at the 
Monroe Correctional Complex (MCC) Twin River Unit (TRU).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
This project is necessary because the flat roof constructed in 1980 has separated along its seams and leaks, causing damage 
to the structure and building systems inside the structure. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project is to roof the programs and recreation building at the MCC TRU. 
 
This project will be scheduled to start in August, 2023, and will reach completion on June, 2025. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Preserve structure and equipment from water damage. Funding this project provides multiple economic benefits. It reduces 
long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of 
staff and offenders. This project also provides contractor jobs through both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by replacing the roof. 
 
This request impacts the DOC operations at the MCC TRU facility by replacing the roof. – Staff and offenders will continue to 
have a safe and healthy environment. A new roof will protect the building, equipment, and occupants from damage caused by 
leaks, collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$1,152,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
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Report Number:  CBS002

MCC: TRU Roof Programs and Recreation BuildingProject Title: 

 Description
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,152,000 State Bldg Constr-State

 1,152,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,152,000 State Bldg Constr-State

 0  0  1,152,000  0 Total
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Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: TRU Roof Programs and Recreation BuildingProject Title: 

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

08/01/2023 11/01/2023

11/1/2023 5/1/2024

6/1/2024 6/1/2025

 101,250Gross Square Feet:

 0Usable Square Feet:

0.0%Efficiency:

 6Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.77%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 66,564 5.8%  Pre-Schematic Design Services

 58,531 5.1%  Construction Documents

 6,037 0.5%  Extra Services

 26,970 2.3%  Other Services

 17,829 1.6%  Design Services Contingency

 192,229 16.7%Consultant Services Total

 574,347 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 574,347 49.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 63,221 5.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 63,979 5.6%  Sales Tax

 759,412 65.9%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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Report Number:  CBS002

MCC: TRU Roof Programs and Recreation BuildingProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 130,683 11.4%Other Costs Total

 69,329 6.0%Project Management Total

 1,151,653 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,152,000 

 Operating Impacts

No Operating Impact
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Report Number:  CBS002

MCC: TRU Roof Industries and Maintenance BuildingProject Title: 

 Description
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Report Number:  CBS002

MCC: TRU Roof Industries and Maintenance BuildingProject Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Preservation
114Agency Priority:

This project for the Department of Corrections (DOC), is to replace the roof on the industries and maintenance buildings at the 
Monroe Correctional Complex (MCC) Twin River Unit (TRU).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
This project is necessary because the flat roof constructed in 1980 has separated along its seams and leaks, causing damage 
to the structure and building systems inside the structure. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project is to roof the programs and recreation building at the MCC TRU. 
 
This project will be scheduled to start in August, 2023, and will reach completion on October, 2024. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Preserve structure and equipment from water damage. Funding this project provides multiple economic benefits. It reduces 
long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of 
staff and offenders. This project also provides contractor jobs through both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by by replacing the roof. 
 
This request impacts the DOC operations at the MCC TRU facility by replacing the roof. – Staff and offenders will continue to 
have a safe and healthy environment. A new roof will protect the building, equipment, and occupants from damage caused by 
leaks, collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$3,662,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 

858



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000736

Date Run:  9/19/2016   8:44AM
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MCC: TRU Roof Industries and Maintenance BuildingProject Title: 

 Description
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,662,000 State Bldg Constr-State

 3,662,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  3,662,000 State Bldg Constr-State

 0  0  3,662,000  0 Total
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MCC: TRU Roof Industries and Maintenance BuildingProject Title: 

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2023 11/1/2023

5/1/2024 10/1/2024

 64,476Gross Square Feet:

 59,700Usable Square Feet:

92.6%Efficiency:

 33Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.65%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 201,618 5.5%  Construction Documents

 23,210 0.6%  Extra Services

 185,602 5.1%  Other Services

 45,883 1.3%  Design Services Contingency

 498,912 13.6%Consultant Services Total

 2,150,800 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 2,150,800 58.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 237,291 6.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 240,139 6.6%  Sales Tax

 2,850,340 77.8%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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Report Number:  CBS002

MCC: TRU Roof Industries and Maintenance BuildingProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 129,137 3.5%Other Costs Total

 183,331 5.0%Project Management Total

 3,661,720 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  3,662,000 

 Operating Impacts

No Operating Impact
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Report Number:  CBS002

MCC: Restore MasonryProject Title: 

 Description
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Report Number:  CBS002

MCC: Restore MasonryProject Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Preservation
115Agency Priority:

This project for the Department of Corrections (DOC), at the Monroe Correctional Complex (MCC) Washington State 
Reformatory Unit (WSRU), will restore the masonry on the front of the two WSRU cell houses and the MCC administration 
building, repair stucco on buildings and perimeter walls and pilasters.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
These buildings, built in 1910, have brick facing, which requires routine maintenance of the exterior mortar face of the brick to 
protect the buildings - which are large, expensive facilities. By performing routine maintenance, the structural integrity of the 
buildings is maintained. This project will extend the useful life of these buildings by another 25 years. 
 
2. What will the request produce or construct When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project at the MCC, WSRU cell houses and MCC administration building and repair stucco on the buildings and perimeter 
walls and pilasters. 
 
This project will be scheduled to start in September, 2023, and will reach completion on June, 2025. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Preserve structure and equipment from water damage. Funding this project provides multiple economic benefits. It reduces 
long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of 
staff and offenders. This project also provides contractor jobs. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by replacing exterior facing on WSRU cell houses 
and MCC administration building. . 
 
This request impacts the DOC operations at the MCC WSRU facility by repointing the bricks. – Staff and offenders will continue 
to have a safe and healthy environment. New tuck-pointing will protect the building, equipment, and occupants from damage 
caused by leaks, collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$2,280,000 in State Construction funds (057) are being requested for this project. 
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MCC: Restore MasonryProject Title: 

 Description
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

none

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,280,000 State Bldg Constr-State

 2,280,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,280,000 State Bldg Constr-State

 0  0  2,280,000  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2023 5/1/2024

6/1/2024 6/1/2025

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

13.11%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 11,680 0.5%  Pre-Schematic Design Services

 117,064 5.1%  Construction Documents

 54,729 2.4%  Extra Services

 113,795 5.0%  Other Services

 17,167 0.8%  Design Services Contingency

 355,016 15.6%Consultant Services Total

 1,439,760 Maximum Allowable Construction Cost(MACC)

 1,439,760 63.1%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 75,714 3.3%  Construction Contingencies
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Non Taxable Items

 144,370 6.3%  Sales Tax

 1,713,604 75.2%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 87,122 3.8%Other Costs Total

 124,574 5.5%Project Management Total

 2,280,316 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,280,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2024

Project Class: Preservation
116Agency Priority:

This project for the Department of Corrections (DOC) at the Washington State Penitentiary (WSP) will replace the roof at the 
West complex warehouse building, install necessary fall protection, and fire sprinklers.

Project Summary

Project Description

add

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,893,000 State Bldg Constr-State

 5,893,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  5,893,000 State Bldg Constr-State

 0  0  5,893,000  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2025 3/1/2026

5/1/2026 10/1/2026

 52,164Gross Square Feet:

 43,600Usable Square Feet:

83.6%Efficiency:

 70Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.72%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 369,018 6.3%  Construction Documents

 116,613 2.0%  Extra Services

 347,047 5.9%  Other Services

 84,529 1.4%  Design Services Contingency

 920,748 15.6%Consultant Services Total

 3,633,331 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 3,633,331 61.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 363,333 6.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 355,703 6.0%  Sales Tax

 4,352,366 73.9%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 270,313 4.6%Other Costs Total

 349,330 5.9%Project Management Total

 5,892,757 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  5,893,000 

 Operating Impacts

No Operating Impact
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MCC: TRU Roof - SOTP, Annex and Visit BuildingsProject Title: 

 Description
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 Description

Starting Fiscal Year: 2024

Project Class: Preservation
117Agency Priority:

This project for the Department of Corrections (DOC), is at the Monroe Correctional Complex (MCC) Twin River Unit (TRU) to 
replace the roof on the sex offender treatment program (SOTP) building, SOTP annex, and visitation annex.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority 
 
This project will extend the life of the TRU buildings and protect systems inside the building, prevent further damage, and 
reduce maintenance and operating costs. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project is to roof the SOTP building, SOTP annex, and visitation annex at the MCC TRU. 
 
This project will be scheduled to start in August, 2023, and will reach completion on April, 2025. It’s expected this project will be 
completed within the biennium – or – This project may need additional time to complete and could be reappropriated into the 
following biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Preserve structure and equipment from water damage. Funding this project provides multiple economic benefits. It reduces 
long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of 
staff and offenders. This project also provides contractor jobs through both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2, 631 offenders at MCC by by replacing the roof. 
 
This request impacts the DOC operations at the MCC TRU facility by replacing the roof. – Staff and offenders will continue to 
have a safe and healthy environment. A new roof will protect the building, equipment, and occupants from damage caused by 
leaks, collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$1,065,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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 Description
appropriate. 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,065,000 State Bldg Constr-State

 1,065,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,065,000 State Bldg Constr-State

 0  0  1,065,000  0 Total
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

08/01/2023 11/01/2023

12/1/2023 5/1/2024

6/1/2024 4/1/2025

 101,250Gross Square Feet:

 101,250Usable Square Feet:

100.0%Efficiency:

 4Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.06%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 85,925 8.1%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 52,348 4.9%  Extra Services

 119,605 11.2%  Other Services

 32,694 3.1%  Design Services Contingency

 355,505 33.4%Consultant Services Total

 425,542 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 425,542 40.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 42,554 4.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 43,065 4.0%  Sales Tax

 511,161 48.0%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 130,683 12.3%Other Costs Total

 67,769 6.4%Project Management Total

 1,065,118 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,065,000 

 Operating Impacts

No Operating Impact
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MCC: TRU Re-roof Living UnitsProject Title: 

 Description
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 Description

Starting Fiscal Year: 2024

Project Class: Preservation
118Agency Priority:

This project for the Department of Corrections (DOC), is at the Monroe Correctional Complex (MCC) Twin River Unit (TRU) to 
replace the roofs on the housing units A, B, C, and D.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
This project will extend the life of the TRU buildings and protect systems inside the building, prevent further damage, and 
reduce maintenance and operating costs. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project is to roof the housing units A, B, C, and D at the MCC TRU and assess the mechanical systems. 
 
This project will be scheduled to start in September, 2023, and will reach completion on June, 2025. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Preserve structures and equipment from water damage. Funding this project provides multiple economic benefits. It reduces 
long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of 
staff and offenders. This project also provides contractor jobs through both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1.102 staff and 2.631 offenders at MCC by replacing roofs. 
 
This request impacts the DOC operations at the MCC TRU facility by replacing roofs. – Staff and offenders will continue to have 
a safe and healthy environment. A new roof will protect the building, equipment, and occupants from damage caused by leaks, 
collapse, or failure. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$4,108,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
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 Description
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,108,000 State Bldg Constr-State

 4,108,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  4,108,000 State Bldg Constr-State

 0  0  4,108,000  0 Total
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2023 5/1/2024

6/1/2024 6/1/2025

 109,400Gross Square Feet:

 109,400Usable Square Feet:

100.0%Efficiency:

 22Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.61%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 225,755 5.5%  Construction Documents

 168,228 4.1%  Extra Services

 263,269 6.4%  Other Services

 69,237 1.7%  Design Services Contingency

 751,097 18.3%Consultant Services Total

 2,425,437 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 2,425,437 59.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 251,244 6.1%  Construction Contingencies

 0 0.0%  Non Taxable Items

 254,259 6.2%  Sales Tax

 3,017,946 73.5%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 133,795 3.3%Other Costs Total

 205,379 5.0%Project Management Total

 4,108,217 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,108,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2024

Project Class: Preservation
119Agency Priority:

This project for the Department of Corrections (DOC), is to install an HVAC system at the Monroe Correctional Complex (MCC) 
administrative building.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The administration building was constructed in 1910 and has no ventilation, other than windows. Heating and ventilation are 
provided through a hodgepodge of methods that are problematic, expensive, and inefficient. Heating is provided by an 
assortment of hot water radiators, electrical baseboard heaters, and electrical space heaters. These are very inefficient and 
heat the space unevenly. Window air conditioners have been placed in the offices most affected by summer heat, but those are 
also inefficient and cool the space unevenly. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project will install an HVAC system and controls in the MCC, 1910 administration building. 
 
This project will be scheduled to start in September, 2023, and will reach completion on June, 2025. It’s expected this project 
will be completed within the biennium.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The project will provide a healthier work environment by providing proper ventilation. The old administrative building will have a 
temperature controlled work environment for the first time since its construction in 1910. Installing an integrated HVAC system 
will reduce energy costs by improving efficiency and providing even heating and cooling throughout the building. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at WCC by by adding a HVAC system. 
 
This request impacts the DOC operations at the MCC facility by adding a HVAC system – The immediate benefits of this project 
will be to provide an energy efficient and safe environment for staff and offenders at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$2,047,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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 Description
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,047,000 State Bldg Constr-State

 2,047,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,047,000 State Bldg Constr-State
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Report Number:  CBS002

MCC: WSR Administration Building Mechanical SystemProject Title: 

 Funding

 0  0  2,047,000  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2023 5/1/2024

6/1/2024 6/1/2025

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

13.28%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 24,382 1.2%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 94,734 4.6%  Extra Services

 158,369 7.7%  Other Services

 22,661 1.1%  Design Services Contingency

 469,605 22.9%Consultant Services Total

 2,479,792 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 1,219,708 59.6%  Related Project Costs

 1,260,084 61.6%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 61,833 3.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 117,902 5.8%  Sales Tax

 1,399,443 68.4%Construction Contracts Total

Equipment
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 Cost Summary

Escalated Cost % of Project

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 62,230 3.0%Other Costs Total

 115,393 5.6%Project Management Total

 2,046,671 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,047,000 

 Operating Impacts

No Operating Impact

884



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000246

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Replace Concrete Floor in G BldgProject Title: 

 Description
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WCC: Replace Concrete Floor in G BldgProject Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Preservation
120Agency Priority:

This project for the Department of Corrections (DOC), will replace a condemned floor in the G Building Gym at the Washington 
Corrections Center (WCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The concrete floor is structurally unsound, and has been condemned. The failure of this concrete floor has caused the loss of 
much-needed offender program space. 
 
2. What will the request produce or? When will the project start and complete? Identify whether the project can be 
phased, and if so, which phase is included in the request.  
 
This project will replace a concrete floor that has structurally failed - causing the programming in the area to be discontinued 
until repairs can be made. 
 
This project will be scheduled to start in October, 2023, and will reach completion on March, 2025. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Restoring the floor will enable WCC to use the space as intended and restore viable program space in the G Building. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1,599 offenders at WCC replacing the flooring. 
 
This request impacts the DOC operations at WCC by replacing the flooring. Staff and offenders will continue to have a safe and 
healthy environment. A new floor will protect the building, equipment, and occupants from harm caused by slips, trips, and 
falls. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,285,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
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 Description
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,284,000 State Bldg Constr-State

 1,284,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,284,000 State Bldg Constr-State

 0  0  1,284,000  0 Total

 Schedule and Statistics

887



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000246

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

10/1/2023 5/1/2024

7/1/2024 3/1/2025

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

13.64%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 73,235 5.7%  Construction Documents

 21,352 1.7%  Extra Services

 67,115 5.2%  Other Services

 8,980 0.7%  Design Services Contingency

 186,271 14.5%Consultant Services Total

 751,450 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 751,450 58.5%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 41,562 3.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 73,540 5.7%  Sales Tax

 938,710 73.1%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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WCC: Replace Concrete Floor in G BldgProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 83,448 6.5%Other Costs Total

 76,066 5.9%Project Management Total

 1,284,495 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,284,000 

 Operating Impacts

No Operating Impact

889



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000685

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC Asphalt RepairProject Title: 

 Description
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Report Number:  CBS002

MCC Asphalt RepairProject Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Preservation
121Agency Priority:

This project for the Department of Corrections (DOC), will repair badly damaged pavement areas with asphalt surfacing at 
Monroe Correctional Complex (MCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority  
 
Areas of failed pavement are a safety hazard to staff, offenders and visitors. Some are a driving hazard and others pose 
tripping hazards. Hazard and accident reports have been filed for these areas. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project will repair asphalt paving in various locations at the MCC.  
 
This project will be scheduled to start in September, 2023, and will reach completion on June, 2025. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project will provide safe walking and driving conditions for staff, visitors, and delivery people, improving safety for all and 
reducing liability due to tripping and falling or vehicle damage. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1102 staff and 2,631 offenders at MCC by repairing pavement. 
 
This request impacts the DOC operations at MCC by repairing pavement. Completing this project will ensure operations and 
accessibility is not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1029,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
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 Description
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,029,000 State Bldg Constr-State

 1,029,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,029,000 State Bldg Constr-State

 0  0  1,029,000  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2023 5/1/2024

6/1/2024 6/1/2025

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

13.97%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 13,147 1.3%  Pre-Schematic Design Services

 47,280 4.6%  Construction Documents

 66,385 6.5%  Extra Services

 21,242 2.1%  Other Services

 7,516 0.7%  Design Services Contingency

 154,529 15.0%Consultant Services Total

 501,574 Maximum Allowable Construction Cost(MACC)

 377,114 36.7%  Site work

 124,460 12.1%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 25,427 2.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 48,483 4.7%  Sales Tax

 575,484 55.9%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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MCC Asphalt RepairProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 233,985 22.7%Other Costs Total

 64,754 6.3%Project Management Total

 1,028,752 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,029,000 

 Operating Impacts

No Operating Impact
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895



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000125

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCCCW: Perimeter LightingProject Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Preservation
122Agency Priority:

MCCCW has been operating with an outdated and inefficient perimeter lighting system since DOC assumed ownership; the 
expansion of the facility to a 300-bed capacity with two new housing units creates a greater burden on the existing system.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The perimeter lighting is old and inefficient (costly to operate), new equipment is needed to provide proper lighting for the 
expanded prison, greater operational economy, and to mitigate light pollution. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
Upgrade perimeter lighting equipment to ensure security lighting around the prison including the expansion areas at MCCCW. 
 
This project will be scheduled to start in October,2023, and will reach completion on September, 2024. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Replacing the perimeter lighting will provide appropriate foot candle lighting with improved design, it will save on operating 
costs, and mitigate light pollution. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 102 staff and 308 offenders at MCCCW by replacing the perimeter lighting system. 
 
This request impacts the DOC operations at the MCCCW facility by replacing the perimeter lighting system. Completing this 
project will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned loss of security 
controls. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,107,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
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 Description
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,107,000 State Bldg Constr-State

 1,107,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,107,000 State Bldg Constr-State

 0  0  1,107,000  0 Total

 Schedule and Statistics
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

10/1/2023 4/1/2024

6/1/2024 9/1/2024

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

10.84%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 39,492 3.6%  Construction Documents

 73,719 6.7%  Extra Services

 24,935 2.3%  Other Services

 8,584 0.8%  Design Services Contingency

 178,172 16.1%Consultant Services Total

 593,675 Maximum Allowable Construction Cost(MACC)

 593,675 53.6%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 33,345 3.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 59,321 5.4%  Sales Tax

 757,222 68.4%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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MCCCW: Perimeter LightingProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 104,490 9.4%Other Costs Total

 67,398 6.1%Project Management Total

 1,107,282 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,107,000 

 Operating Impacts

No Operating Impact
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WSP: IMU North RoofProject Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Preservation
123Agency Priority:

This project for the Department of Corrections (DOC), is to replace the roof on the Intensive Management Unit (IMU) North 
building at the Washington State Penitentiary (WSP) and install necessary fall protection.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
This project will extend the life of the building, save on maintenance costs, eliminate possible health concern and safety issues 
and will help reduce the deferred maintenance at WSP. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project at the WSP is to reroof the IMU North building and install necessary fall protection. 
 
This project will be scheduled to start in September, 2023, and will reach completion on October, 2024. It’s expected this 
project will be completed within the biennium 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project at the WSP is necessary because of the age and condition of the existing roof. This project will reduce 
maintenance costs, and extend the life expectancy of the building. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the roof. 
 
This request impacts the DOC operations at the WSP facility by replacing the roof. The immediate benefits of this project will be 
to provide an energy efficient and safe environment for staff and offenders at the facility. A new roof will protect the building, 
equipment, and occupants from damage caused by leaks, collapse, or failure. Old mechanical systems at the end of their 
useful life require excessive maintenance staff hours trying to repair the systems. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$1,454,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
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 Description
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,454,000 State Bldg Constr-State

 1,454,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,454,000 State Bldg Constr-State

 0  0  1,454,000  0 Total

 Schedule and Statistics

902



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000761

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WSP: IMU North RoofProject Title: 

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2023 3/1/2024

4/1/2024 10/1/2024

 15,000Gross Square Feet:

 14,600Usable Square Feet:

97.3%Efficiency:

 61Escalated MACC Cost per Sq. Ft.:

Other Schedule C ProjectsConstruction Type:

YesIs this a remodel?

CA/E Fee Class:

12.05%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 67,737 4.7%  Construction Documents

 47,435 3.3%  Extra Services

 43,134 3.0%  Other Services

 17,844 1.2%  Design Services Contingency

 194,213 13.4%Consultant Services Total

 910,662 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 910,662 62.6%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 89,446 6.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 87,568 6.0%  Sales Tax

 1,071,472 73.7%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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Project Number:  30000761

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WSP: IMU North RoofProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 122,651 8.4%Other Costs Total

 65,837 4.5%Project Management Total

 1,454,173 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,454,000 

 Operating Impacts

No Operating Impact
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Report Number:  CBS002

WSP: Waterline Utilities ReplacementProject Title: 

 Description
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Version:  05 2017-27 Agency Request

Project Number:  30000673

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WSP: Waterline Utilities ReplacementProject Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Preservation
124Agency Priority:

The utility project would add back-water valves to sewer lines in building basements, isolation valves for domestic water lines, 
and put the main institution (MI) exercise yard and main institution front yard irrigation on well water instead of using domestic 
water.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The backflow preventers are needed to keep areas safe and sanitary. The isolation valves would keep the orderly operation of 
the institution by only affecting one building, during the event of an emergency, instead of shutting down the water to the whole 
institution. The irrigation would save money by using well water instead of domestic because of the cost of the water and the 
sewer charge is based off the water consumption. It will also save on potable water. This project is necessary to maintain facility 
equipment and provide safe drinking water and fire protection. Through the institution the new lines and valves will provide 
maintenance staff the ability to shut off lines and repair them. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
Back water valves would be installed in the basements that flood when the main sewer line backs up. Isolation valves would be 
installed in order to shut off water to individual buildings instead of having to turn off the water to the entire institution during 
maintenance. The sprinkler lines for the main institution exercise yard should be tied into irrigation water from the wells. They 
do not have shut off valves so when a break is detected we have to shut down the facility to repair the line. These lines need to 
be replaced and shut off valves installed. So we can provide basic care to offenders. 
 
This project will be scheduled to start in August, 2023, and will reach completion on June, 2025. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project would create a safe environment for staff and offender and save money and natural resources. It will provide 
capacity to maintain the fire hydrants and lines and not contaminate the drinking water. This upgrade is needed to bring the 
facility to an adequate status and provide basic care to offenders. This will increase the life of the system. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
The project impacts approximately 984staff and 2,801 offenders at WSP by repairing the water utilities. 
 
This request impacts the DOC operations at the WSP by repairing the water utilities. The Department of Corrections’ Facility 
Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality). The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls. Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
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Project Number:  30000673

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WSP: Waterline Utilities ReplacementProject Title: 

 Description
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,504,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,504,000 State Bldg Constr-State

 2,504,000  0  0  0  0 Total
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Project Number:  30000673

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WSP: Waterline Utilities ReplacementProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,504,000 State Bldg Constr-State

 0  0  2,504,000  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2023 2/1/2024

5/1/2024 6/1/2025

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

10.35%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 78,796 3.2%  Construction Documents

 373,590 14.9%  Extra Services

 35,401 1.4%  Other Services

 25,069 1.0%  Design Services Contingency

 513,345 20.5%Consultant Services Total

 1,137,420 Maximum Allowable Construction Cost(MACC)

 1,137,420 45.4%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 56,718 2.3%  Construction Contingencies
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Project Number:  30000673

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WSP: Waterline Utilities ReplacementProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Non Taxable Items

 104,508 4.2%  Sales Tax

 1,278,756 51.1%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 566,215 22.6%Other Costs Total

 145,560 5.8%Project Management Total

 2,503,876 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,504,000 

 Operating Impacts

No Operating Impact
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Report Number:  CBS002

MCC: WSR Replace Mechanical System ControlsProject Title: 

 Description
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Project Number:  30000553

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: WSR Replace Mechanical System ControlsProject Title: 

 Description

Starting Fiscal Year: 2026

Project Class: Preservation
125Agency Priority:

This project for the Department of Corrections (DOC), will replace obsolete mechanical system controls at the Monroe 
Correctional Complex (MCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The current system was installed in 1981, spare parts are no longer commercially available and hard to find as scrap. The old 
system lacks power fluctuation protection like modern system, and shuts down frequently (4 times in 3 months), creating 
operational problems at the prison. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project will be scheduled to start in September, 2025, and will reach completion in June, 2027. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will ensure the mechanical system in the WSR cell houses are operational. It will provide reliable heat and cooling 
for the housing unit and hospital unit - while saving on energy, operating, and maintenance costs. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,101 staff and 2,631 offenders at MCC by replacing the mechanical controls system. 
 
The immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. Old mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the 
systems. The Department of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition 
(needs improvements-marginal or limited functionality) Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. See IT Addendum for more 
cost detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,695,000 in State Construction funds (057) are being requested for this project. 
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Version:  05 2017-27 Agency Request

Project Number:  30000553

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: WSR Replace Mechanical System ControlsProject Title: 

 Description
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders. 

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,695,000 State Bldg Constr-State

 1,695,000  0  0  0  0 Total

Future Fiscal Periods
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Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: WSR Replace Mechanical System ControlsProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

057-1  1,695,000 State Bldg Constr-State

 0  0  0  1,695,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2025 5/1/2026

6/1/2026 6/1/2027

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

13.56%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 15,461 0.9%  Pre-Schematic Design Services

 88,776 5.2%  Construction Documents

 59,810 3.5%  Extra Services

 51,575 3.0%  Other Services

 10,999 0.7%  Design Services Contingency

 226,618 13.4%Consultant Services Total

 914,134 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 914,134 53.9%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 46,339 2.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 88,363 5.2%  Sales Tax
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OFM

Version:  05 2017-27 Agency Request

Project Number:  30000553

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: WSR Replace Mechanical System ControlsProject Title: 

 Cost Summary

Escalated Cost % of Project

 1,048,836 61.9%Construction Contracts Total

Equipment

 53,340 3.2%  Equipment

 0 0.0%  Non Taxable Items

 4,907 0.3%  Sales Tax

 58,247 3.4%Equipment Total

 0 0.0%Art Work Total

 265,164 15.6%Other Costs Total

 96,624 5.7%Project Management Total

 1,695,489 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,695,000 

 Operating Impacts

No Operating Impact
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Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: TRU Perimeter Security SystemProject Title: 

 Description
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Project Number:  30000751

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: TRU Perimeter Security SystemProject Title: 

 Description

Starting Fiscal Year: 2026

Project Class: Preservation
126Agency Priority:

This project for the Department of Corrections (DOC), is to replace the perimeter fence security electronics detection system at 
the Monroe Correctional Complex (MCC), Twin Rivers Unit (TRU) to ensure safety for staff and the community.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security systems at 
the older major institutions. The study identified MCC/TRU as not being one of the oldest facilities in the prison system but 
indicated a need to replace the system. 
 
2. What will the request produce or construct?  When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project will be scheduled to start in August, 2025, and will reach completion in August, 2026. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The benefits of this project will be creating a reliable and secure perimeter detection system around the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,101 staff and 2,631 offenders at MCC by repairing/replacing the perimeter 
security systems. 
 
Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned 
loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated security system 
that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment 
for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. See IT Addendum for more 
cost detail. 
 
MW Consulting Engineers condition assessment of existing security video systems and the project scope was developed using 
the Security Video System Standards for Correctional Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$1,630,000 in State Construction funds (057) are being requested for this project. 
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Report Number:  CBS002

MCC: TRU Perimeter Security SystemProject Title: 

 Description
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders. 
 
 

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,630,000 State Bldg Constr-State

 1,630,000  0  0  0  0 Total
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Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: TRU Perimeter Security SystemProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,630,000 State Bldg Constr-State

 0  0  0  1,630,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2025 12/1/2025

2/1/2026 8/1/2026

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,005,222Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

NoIs this a remodel?

AA/E Fee Class:

11.93%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 80,900 5.0%  Construction Documents

 20,773 1.3%  Extra Services

 43,147 2.7%  Other Services

 7,740 0.5%  Design Services Contingency

 160,782 9.9%Consultant Services Total

 1,005,222 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,005,222 61.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 50,261 3.1%  Construction Contingencies

 0 0.0%  Non Taxable Items
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Project Number:  30000751

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: TRU Perimeter Security SystemProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 97,104 6.0%  Sales Tax

 1,152,587 70.7%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 204,112 12.5%Other Costs Total

 112,885 6.9%Project Management Total

 1,630,366 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,630,000 

 Operating Impacts

No Operating Impact
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Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: SOU Security Electronics RenovationsProject Title: 

 Description
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Project Number:  30000762

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

MCC: SOU Security Electronics RenovationsProject Title: 

 Description

Starting Fiscal Year: 2026

Project Class: Preservation
127Agency Priority:

This project for the Department of Corrections (DOC) is to replace the security electronics system at the Monroe Correctional 
Complex (MCC) at the Special Offender Unit (SOU) and other miscellaneous areas.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The Department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security systems at 
the older major institutions. The facility continues to have system failures. The systems have degraded to a point in which they 
are well past life expectancy, making it a challenge to repair. Systems software is no longer supported and hardware is no 
longer available. Salvaging to keep systems operational has occurred, but reality that when our current equipment fails, critical 
security functions could be lost. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project will be scheduled to start in August, 2025, and will reach completion in February, 2027. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The project will provide a reliable security electronics system for the facility. Reduces the risk in eliminating costly emergency 
projects to replace the system due to existing system is no longer supported. Reduces security operation disruptions, extended 
overtime impacts, reduce risk to staff safety, and minimize risk to the community. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,101 staff and 2,631 offenders at MCC by repairing/replacing the security 
electronics systems. 
 
Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems during unplanned 
loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated security system 
that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment 
for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
 
MW Consulting Engineers condition assessment of existing security video systems and the project scope was developed using 
the Security Video System Standards for Correctional Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,524,000 in State Construction funds (057) are being requested for this project. 
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 Description
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders. 

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,524,000 State Bldg Constr-State

 2,524,000  0  0  0  0 Total

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

057-1  2,524,000 State Bldg Constr-State

 0  0  0  2,524,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2025 2/1/2026

6/1/2026 2/1/2027

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,284,276Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

14.60%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 57,675 2.3%  Pre-Schematic Design Services

 140,038 5.6%  Construction Documents

 63,883 2.5%  Extra Services

 76,449 3.0%  Other Services

 38,462 1.5%  Design Services Contingency

 415,150 16.5%Consultant Services Total

 1,284,276 Maximum Allowable Construction Cost(MACC)

 1,284,276 50.9%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 144,432 5.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 144,944 5.7%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 1,720,422 68.2%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 218,340 8.7%Other Costs Total

 169,647 6.7%Project Management Total

 2,523,559 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,524,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2026

Project Class: Preservation
128Agency Priority:

The purpose of this Department of Corrections (DOC) project is to repair the existing asphalt in the entrance and the upper & 
lower parking lots at the Washington State Penitentiary (WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The lower and upper parking lots represent 347,875 square feet of asphalt, a comparatively small investment in sealing and 
crack filling now will save a potentially huge investment in re-paving in a few short years.  The roads need to be repaired and 
connected to make them safe for pedestrians and to limit damage to state vehicles, as well as extending the life expectancy of 
the asphalt.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project will be scheduled to start in August 2025, and will reach completion in October 2026. It’s expected this project will 
be completed within the biennium. 
 
This project is necessary to preserve the life of the existing upper & lower parking lots.  The parking lots are in serious need of 
sealing and crack filling, as the weeds and erosion are quickly taking their toll.  The roads are in various stages of disrepair; 
they have been repaired with several different types of material, and are incomplete in several locations.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The anticipated results from the proposed project would be measured in: extended life of existing parking lots and entrance 
road, the creation of smooth safe walking and driving surfaces for vehicles and pedestrians, a significant monetary savings in 
the long term, an aesthetically pleasing appearance.  Funding this project provides multiple economic benefits.  It reduces long 
term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff 
and offenders.  This project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by repairing the parking lot. 
 
Completing this project will ensure operations and accessibility is not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,148,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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 Description
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,148,000 State Bldg Constr-State

 1,148,000  0  0  0  0 Total

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

057-1  1,148,000 State Bldg Constr-State

 0  0  0  1,148,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2025 3/1/2026

4/1/2026 10/1/2026

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

13.81%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 6,442 0.6%  Pre-Schematic Design Services

 58,808 5.1%  Construction Documents

 12,986 1.1%  Extra Services

 53,308 4.6%  Other Services

 7,086 0.6%  Design Services Contingency

 147,286 12.8%Consultant Services Total

 586,100 Maximum Allowable Construction Cost(MACC)

 586,100 51.1%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 32,958 2.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 61,192 5.3%  Sales Tax

928



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000271

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WSP: Upper and Lower Parking Lots and Entrance RepairProject Title: 

 Cost Summary

Escalated Cost % of Project

 748,750 65.2%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 181,979 15.9%Other Costs Total

 69,745 6.1%Project Management Total

 1,147,760 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,148,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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930



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000698

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WCC: Pave Perimeter Roads and Parking AreasProject Title: 

 Description

Starting Fiscal Year: 2026

Project Class: Preservation
129Agency Priority:

The purpose of this Department of Corrections (DOC) project is to preserve the vital roads infrastructure and bring our storm 
drainage system up to code at the Washington Corrections Center (WCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Repairing and paving the institution interior perimeter roads and adjacent areas will eliminate the safety hazard to staff 
responding to emergencies. During wet weather the roads become washed out with ponding water and in adjacent areas the 
paving is failing, showing extensive cracks and deterioration. Providing storm water drainage to meet code requirements will 
minimize erosion and add years to the useful life of these areas.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project will repair and pave the institution interior perimeter roads and adjacent areas, along with engineering and 
providing storm water drainage to meet code requirements.  
 
This project will be scheduled to start in September, 2025, and will reach completion on October, 2026. It’s expected this 
project will be completed within the biennium 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This will minimize the current safety hazard caused by erosion along with bringing our storm water drainage up to code. This 
will also reduce repair costs for maintaining vehicles and reduce tort and L & I claims from staff and visitors. This project will 
also reduce the deferred maintenance backlog.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 583 staff and 1,599 offenders at WSP by by repairing the perimeter road and adjacent 
parking area. 
 
This request impacts the DOC operations at WCC by repairing the perimeter road and adjacent parking area. Completing this 
project will ensure operations and accessibility is not hindered or unsafe.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$987,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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 Description
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,033,000 State Bldg Constr-State

 1,033,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,033,000 State Bldg Constr-State
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 Funding

 0  0  0  1,033,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2025 3/1/2026

5/1/2026 10/1/2026

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

11.00%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 26,951 2.6%  Pre-Schematic Design Services

 31,493 3.1%  Construction Documents

 187,403 18.2%  Extra Services

 17,522 1.7%  Other Services

 14,606 1.4%  Design Services Contingency

 301,945 29.2%Consultant Services Total

 535,112 Maximum Allowable Construction Cost(MACC)

 479,516 46.4%  Site work

 55,596 5.4%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 26,912 2.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 47,772 4.6%  Sales Tax

 609,796 59.0%Construction Contracts Total

Equipment
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 Cost Summary

Escalated Cost % of Project

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 56,082 5.4%Other Costs Total

 64,980 6.3%Project Management Total

 1,032,803 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,033,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2026

Project Class: Preservation
130Agency Priority:

This project for the Department of Corrections (DOC) will tuck-point and seal the masonry perimeter walls and buildings to 
preserve the old and deteriorating brick perimeter walls at the Washington State Penitentiary (WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
There are several places where the brick wall is deteriorating and bricks are coming out, which will cause injury to staff and 
offenders. These areas need to be tuck pointed and resealed before it becomes so deteriorated that it cannot be repaired. 
About 1,200 feet of wall needs to be fixed. This is a safety and custody issue because these areas have many offenders in and 
around them. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will tuck-point and reseal the walls to preserve the main institution perimeter wall, the old administration building, 
main institution offender activity center, Units 1, 4, 6, 7 & 8, main institution kitchen and dining room, and the Health Care Unit.  
 
This project will be scheduled to start in September, 2025, and will reach completion on May, 2027. It’s expected this project will 
be completed within the biennium 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
There are safety issues due to falling brick and security issues due to the possibility of escape. This project will prevent injury to 
staff, offenders and protect the community by reducing the possibility of escape.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the tuck pointing. 
 
This request impacts the DOC operations at WSP by replacing the tuck pointing. The facility will continue to be able to use the 
building for its intended use. Completing this project will ensure continued security and longevity of the building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$4,093,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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 Description
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

none

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,093,000 State Bldg Constr-State

 4,093,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  4,093,000 State Bldg Constr-State

 0  0  0  4,093,000 Total
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2025 3/1/2026

5/1/2026 5/1/2027

 338,800Gross Square Feet:

 338,800Usable Square Feet:

100.0%Efficiency:

 6Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.76%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 180,320 4.4%  Construction Documents

 137,388 3.4%  Extra Services

 111,265 2.7%  Other Services

 54,524 1.3%  Design Services Contingency

 589,622 14.4%Consultant Services Total

 1,883,220 Maximum Allowable Construction Cost(MACC)

 1,883,220 46.0%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 238,193 5.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 230,281 5.6%  Sales Tax

 2,817,713 68.8%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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WSP: Tuck Pointing Masonry Walls and BuildingsProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 472,899 11.6%Other Costs Total

 213,085 5.2%Project Management Total

 4,093,319 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,093,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2026

Project Class: Preservation
131Agency Priority:

This Department of Corrections (DOC) project replaces the Roof and HVAC Mechanical System and ancillary equipment at Unit 
4 at the Washington State Penitentiary (WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
This project is necessary because the supply and exhaust duct system for the cells, control booths, and officer stations are 
inadequate and do not provide the required air exchanges to maintain air quality standards, and there is no ventilation in the 
tiers outside of the cells. The system's inadequacy directly affects WSP's ability to maintain core correctional operations. The 
insufficient system in Unit 4 results in poor living and working conditions in the building due to the poor air quality - and poor 
heating, ventilation and air conditioning. In addition the roof is failing. 
 
2. What will the request produce or construct When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project at WSP will install Package Roof Top Units (RTU) with economizers; new supply, return and exhaust duct system, 
steam reducing station, heat exchanger, duplex pumps and all related hot water heating system piping, insulated to 95% 
efficiency. It will install new chill water pumps and all related piping using pre-insulated pipe for direct burial and all above 
ground piping to be insulated to 95% efficiency. The project will also install new exhaust fans and duct systems in the cells and 
showers. All equipment and building automation controls to be tied into existing Johnson Controls® Metasys Web Based 
System that is presently installed in this building and throughout the WSP Facility. 
 
This project will be scheduled to start in August, 2025, and will reach completion on September, 2026. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will improve air quality and temperature control in the entire building, it will provide a more reliable HVAC system 
and upgrade the condition from needing improvements to a more than adequate mechanical condition, it will save maintenance 
and operating costs, and reduce staff complaints and offender grievances and law suits.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the Unit 4 HVAC and roof systems. 
 
This request impacts the DOC operations at WSP by replacing the Unit 4 HVAC and roof systems. Staff and offenders will 
continue to have a safe and healthy environment. A new roof will protect the building, equipment, and occupants from damage 
caused by leaks, collapse, or failure. The immediate benefits of this project will be to provide an energy efficient and safe 
environment for staff and offenders at the facility. Old mechanical systems at the end of their useful life require excessive 
maintenance staff hours trying to repair the systems. The Department of Corrections’ Facility Condition Assessment Survey 
rated the HVAC system in poor condition (needs improvements-marginal or limited functionality) Completing this project will 
reduce the maintenance backlog and allow maintenance staff to work on other projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
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 Description
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$4,516,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Spokane County:  Spokane Legislative District:  006

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period
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 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,516,000 State Bldg Constr-State

 4,516,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  4,516,000 State Bldg Constr-State

 0  0  0  4,516,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2025 2/1/2026

5/1/2026 9/1/2026

 20,700Gross Square Feet:

 20,700Usable Square Feet:

100.0%Efficiency:

 126Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.58%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 239,234 5.3%  Construction Documents

 46,649 1.0%  Extra Services

 185,738 4.1%  Other Services

 53,263 1.2%  Design Services Contingency

 579,981 12.8%Consultant Services Total

 2,608,603 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Related Project Costs

 2,608,603 57.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 285,005 6.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 279,020 6.2%  Sales Tax

 3,414,077 75.6%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 297,439 6.6%Other Costs Total

 224,304 5.0%Project Management Total

 4,515,801 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,516,000 

 Operating Impacts

No Operating Impact

944



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001099

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

WSP: Fire Suppression for Multiple BuildingsProject Title: 

 Description
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 Description

Starting Fiscal Year: 2026

Project Class: Preservation
132Agency Priority:

This Department of Corrections (DOC) project at the Washington State Penitentiary (WSP) will install fire suppression sprinkler 
systems in the Living Units.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
This project is necessary because the prison is out of compliance with fire codes. This project will provide safety and security of 
staff, offenders, and the public as well as protection of state and offender property. The Walla Walla fire department requires all 
of WSP's buildings to have fire suppression sprinkler systems for the safety and security of staff, offenders and the public.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project at WSP will install fire suppression sprinkler systems in all the buildings that do not currently have a system.  
 
This project will be scheduled to start in September, 2025, and will reach completion on June, 2027. It’s expected this project 
will be completed within the biennium 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project will provide better safety for staff, offenders and the public, improve security for state and offender property, and 
bring the facility into fire code compliance. It will improve staff morale, reduce deferred maintenance on these buildings, change 
the building's conditions from “needs improvement” to “adequate” and extend the life of the buildings.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the fire suppression systems. 
 
This request impacts the DOC operations at WSP by replacing the fire suppression systems. The new/renovated system will 
ensure reliable response to events and provide better protection for staff and offenders during a fire. The project will ensure a 
safe environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$ 10,591,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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 Description
appropriate.  
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Or – 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  10,591,000 State Bldg Constr-State

 10,591,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  10,591,000 State Bldg Constr-State

 0  0  0  10,591,000 Total
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2025 3/1/2026

5/1/2026 6/1/2027

 347,635Gross Square Feet:

 347,635Usable Square Feet:

100.0%Efficiency:

 20Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

11.62%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 789,985 7.5%  Construction Documents

 285,054 2.7%  Extra Services

 364,865 3.4%  Other Services

 119,719 1.1%  Design Services Contingency

 1,291,921 12.2%Consultant Services Total

 7,067,680 Maximum Allowable Construction Cost(MACC)

 393,660 3.7%  Site work

 0 0.0%  Related Project Costs

 6,674,020 63.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 707,363 6.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 691,979 6.5%  Sales Tax

 8,467,021 79.9%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 393,660 3.7%Other Costs Total

 438,783 4.1%Project Management Total

 10,591,385 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  10,591,000 

 Operating Impacts

No Operating Impact
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CBCC:  Security Electronics RenovationsProject Title: 

 Description
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 Description

Starting Fiscal Year: 2026

Project Class: Preservation
133Agency Priority:

This project for the Department of Corrections (DOC) will replace the security electronics system at the Clallam Bay Corrections 
Center (CBCC) to ensure safety for staff and the community.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
DOC hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security systems at the older 
major institutions. The study identified CBCCs need to replace and improve the facility security electronic systems.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to replace the security electronics system at the CBCC to ensure safety for staff and the 
community.  
 
This project will be scheduled to start in August 2025, and will reach completion on March 2027. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The benefit of this project will be creating a reliable security electronics system for the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 388 staff and 962 offenders at CBCC by replacing the security electronics system. 
 
This request impacts the DOC operations at CBCC by replacing the security electronics system. Completing this project will 
reduce the risk of unreliable systems and reduce high risk of security problems during unplanned loss of security controls. 
Another benefit is to reduce maintenance backlog by replacing an old and outdated security system that will allow maintenance 
resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, offenders and the 
community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$4,878,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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 Description
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,878,000 State Bldg Constr-State

 4,878,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  4,878,000 State Bldg Constr-State

 0  0  0  4,878,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2025 2/1/2026

6/1/2026 3/1/2027

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 2,982,898Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.90%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 214,956 4.4%  Construction Documents

 68,492 1.4%  Extra Services

 109,370 2.2%  Other Services

 55,644 1.1%  Design Services Contingency

 601,733 12.3%Consultant Services Total

 2,982,898 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 2,982,898 61.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 307,428 6.3%  Construction Contingencies
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Non Taxable Items

 284,063 5.8%  Sales Tax

 3,665,768 75.2%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 313,041 6.4%Other Costs Total

 297,395 6.1%Project Management Total

 4,877,937 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,878,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description
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 Description

Starting Fiscal Year: 2026

Project Class: Preservation
134Agency Priority:

This project for the Department of Corrections (DOC) will replace IT infrastructure to meet the current needs for electronic 
communications at the Coyote Ridge Corrections Center (CRCC) in Connell, Washington.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The business problem driving this project request is that the existing cabling is substandard and does not meet today's 
requirements for high-speed electronic communications. The IT system has significant limitations, causes frequent problems, 
and staff cannot communicate electronically in parts of the facility.  
 
2. What will the request produce or construct When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project will replace most of the existing IT cabling, and some of the conduit and manholes at the CRCC Camp.  
 
This project will be scheduled to start in October, 2025, and will reach completion on June, 2027. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefits of this project are the improvements to the IT infrastructure to allow all parts of the facility to communicate faster 
and more effectively with the rest of the Department.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 610 staff and 2,628 offenders at CRCC by replacing the IT Infrastructure. 
 
This request impacts the DOC operations at CRCC by replacing the IT Infrastructure. Completing this project will ensure 
reliable operational communications and reduce the maintenance backlog by replacing an old and outdated 
telecommunications system that will allow maintenance resources to focus on other critical maintenance issues. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,965,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
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Report Number:  CBS002

CRCC:  IT Infrastructure ImprovementsProject Title: 

 Description
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Connell County:  Franklin Legislative District:  009

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,965,000 State Bldg Constr-State

 2,965,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,965,000 State Bldg Constr-State

 0  0  0  2,965,000 Total

 Schedule and Statistics

957



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000241

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CRCC:  IT Infrastructure ImprovementsProject Title: 

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

10/1/2025 3/1/2026

5/1/2026 6/1/2027

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,375,275Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.05%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 134,556 4.5%  Construction Documents

 124,490 4.2%  Extra Services

 76,012 2.6%  Other Services

 42,094 1.4%  Design Services Contingency

 454,852 15.3%Consultant Services Total

 1,375,275 Maximum Allowable Construction Cost(MACC)

 788,341 26.6%  Site work

 506,791 17.1%  Related Project Costs

 80,143 2.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 171,739 5.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 149,208 5.0%  Sales Tax

 2,014,306 67.9%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 333,525 11.3%Other Costs Total

 162,789 5.5%Project Management Total

 2,965,472 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,965,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2026

Project Class: Preservation
135Agency Priority:

The purpose of this Department of Corrections (DOC) project is to upgrade the aged and failing telecommunications distribution 
infrastructure at the Washington Corrections Center (WCC) to ensure it will continue to meet the Department’s existing and 
future communication requirements, correct existing life/safety issues, and bring the telecommunications infrastructure into full 
compliance with the National Electrical Code.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The telecommunications cabling used today was initially installed at the facility in 1984. Neither the cabling or the 
telecommunications distribution infrastructure were designed or installed to support the high bandwidth speeds required on 
today’s Local Area Networks. Cabling throughout both the buildings and campus backbone is old and beginning to fail. Inferior 
installation practices resulted in numerous life/safety issues for staff and offenders and National Electrical Code violations. 
There is a high potential for failure of the telecommunications infrastructure and injury or even death to staff and offenders.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will provide assessment of the current IT infrastructure at WCC, design, and install new and up to code 
infrastructure campus-wide that can support the IT needs of WCC into the future.  
 
This project will be scheduled to start in July, 2021, and will reach completion on August, 2027. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project will provide a telecommunications distribution infrastructure at the facility that eliminates life/safety issues and 
National Electrical Code violations, making the facility safe for staff, offenders, and visitors. It will deploy high-speed network 
connectivity to every building throughout the campus, it will provide cabling pathways for future expansions and cable 
enhancements for the campus. The project will enhance the life expectancy of the PBX and eliminate the risk of multiple weeks 
with no telephone service due to unavailability of parts. The project eliminates the risk of failing telecommunications services to 
buildings and inability to provide services to all areas of buildings. The project enhances the life expectancy of the 
telecommunications equipment and cabling. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1,599 offenders at WCC by repairing/replacing the Telecomm Infrastructure 
systems. 
 
This request impacts the DOC operations at WCC by replacing the Telecomm Infrastructure system. Completing this project will 
ensure reliable operational communications and reduce the maintenance backlog by replacing an old and outdated 
telecommunications system that will allow maintenance resources to focus on other critical maintenance issues. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
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 Description
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$30,912,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period
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 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  30,912,000 State Bldg Constr-State

 30,912,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  30,912,000 State Bldg Constr-State

 0  0  0  30,912,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

08/01/2025 12/01/2025

2/1/2026 12/1/2026

2/1/2027 6/1/2028

 658,373Gross Square Feet:

 658,272Usable Square Feet:

100.0%Efficiency:

 30Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

11.68%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 208,544 0.7%  Pre-Schematic Design Services

 1,505,707 4.9%  Construction Documents

 193,146 0.6%  Extra Services

 734,351 2.4%  Other Services

 325,005 1.1%  Design Services Contingency

 3,495,527 11.3%Consultant Services Total

 19,797,585 Maximum Allowable Construction Cost(MACC)

 468,966 1.5%  Site work
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Related Project Costs

 19,328,619 62.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 2,092,523 6.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 1,955,771 6.3%  Sales Tax

 24,964,847 80.8%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 1,152,314 3.7%Other Costs Total

 1,299,470 4.2%Project Management Total

 30,912,158 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  30,912,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2025

Project Class: Preservation
136Agency Priority:

This project for the Department of Corrections (DOC) will replace failing and out-of-date telecommunications infrastructure at 
Clallam Bay Corrections Center (CBCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The problem that is driving this request is that the TDI system is no longer reliable. The system has capacity and connectivity 
problems and code issues. The capacity and connectivity problems decrease worker productivity, and there is a potential for 
network failure due to excessive re-transmissions. Data network connections are not available to staff in all buildings. Future 
growth capabilities are limited for the administrative voice and data networks. Deferral of replacing the CBCC 
telecommunications infrastructure will result in continued deterioration, with security and life-safety issues.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to construct a new main campus communications building. Install outside conduits, circling the 
perimeter of the facility with maintenance holes at strategic locations. Install single and multimode fiber-optic cabling to each 
building on facility, install new outside plant copper cabling to each building, remodel telecom rooms at the facility, or relocate 
them to appropriately sized spaces away from electromagnetic interference. Project will provide grounding busbars and 
standards-compliant grounding conductors in the telecom rooms.  
 
This project will be scheduled to start in August 2024, and will reach completion on June 2027. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project will replace an old and failing telecommunication infrastructure system. The system replacement will resolve 
problems and code issues, increase infrastructure capacity and connectivity, ensure safety and security, increase worker 
productivity, and eliminate the potential for network failure due to excessive re-transmissions. Correcting the infrastructure 
problems will enable the agency to deploy reliable high-speed network equipment and run new applications that require higher 
bandwidth speeds, and provide data network connections to staff in all buildings while providing future growth capabilities for 
the administrative voice and data networks.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 388 staff and 962 offenders at CBCC by replacing the telecomm infrastructure. Completing 
this project will ensure reliable operational communications and reduce the maintenance backlog by replacing an old and 
outdated telecommunications system that will allow maintenance resources to focus on other critical maintenance issues. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
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 Description
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$25,068,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Infrastructure (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period
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 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  25,068,000 State Bldg Constr-State

 25,068,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  25,068,000 State Bldg Constr-State

 0  0  0  25,068,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

08/01/2024 04/01/2025

7/1/2025 3/1/2026

3/1/2026 6/1/2027

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 18,111,316Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

11.88%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 121,060 0.5%  Pre-Schematic Design Services

 1,492,637 6.0%  Construction Documents

 307,720 1.2%  Extra Services

 1,469,575 5.9%  Other Services

 114,418 0.5%  Design Services Contingency

 1,245,442 5.0%Consultant Services Total

 18,111,316 Maximum Allowable Construction Cost(MACC)

 10,266,973 41.0%  Site work

968



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000977

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002

CBCC:  Replace Telecomm InfrastructureProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Related Project Costs

 7,844,343 31.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 1,751,454 7.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 1,603,835 6.4%  Sales Tax

 20,697,108 82.6%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 2,023,149 8.1%Other Costs Total

 1,102,054 4.4%Project Management Total

 25,067,753 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  25,068,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2026

Project Class: Preservation
137Agency Priority:

This project for the Department of Corrections (DOC) will replace the failing and inadequate HVAC Mechanical System in the 
East complex warehouse building with a new energy-efficient and appropriately-sized system and ancillary equipment tying all 
equipment and building automation controls into existing Johnson Controls® Metasys Web Based System that is presently 
installed in this building and throughout the WSP Facility

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
The HVAC mechanical systems will have reached the end of their life cycle. The existing system HCFC-22 which will phased 
out by 2015. The new equipment will have higher operating efficiency's which result in significant energy savings. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project at the WSP, will install slab mounted air cooled chiller. Install duplex pumps, install two condensing boilers, duplex 
pumps. Replace existing RTU's with custom air handlers with full economizers and hydronic heating and cooling coils. A 
separate exhaust system independent of the supply air handlers shall be installed for the cells. 
 
This project will be scheduled to start in September, 2025, and will reach completion on December, 2026. It’s expected this 
project will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will bring WSP into compliance with EPA requirements. It will and replace failing systems with new and reliable 
systems and controls; it will improve indoor air quality; it will reduce down-time and maintenance costs; it will save energy and 
operating costs; and it will improve worker safety and upgrade the building condition from needing improvements to a more 
than adequate mechanical condition. This project will also reduce the deferred maintenance backlog for this building. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at the WSP facility by replacing the HVAC system. The 
immediate benefits of this project will be to provide an energy efficient and safe environment for staff and offenders at the 
facility. Old mechanical systems at the end of their useful life require excessive maintenance staff hours trying to repair the 
systems. The Department of Corrections’ Facility Condition Assessment Survey rated the HVAC system in poor condition 
(needs improvements-marginal or limited functionality) Completing this project will reduce the maintenance backlog and allow 
maintenance staff to work on other projects at the facility.
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
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 Description
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$4,490,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
The DOC Strategic Action Plan for 2017-2019 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)
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 Description

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,490,000 State Bldg Constr-State

 4,490,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  4,490,000 State Bldg Constr-State

 0  0  0  4,490,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2025 5/1/2026

6/1/2026 12/1/2026

 97,160Gross Square Feet:

 92,860Usable Square Feet:

95.6%Efficiency:

 26Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

14.07%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 268,838 6.0%  Construction Documents

 58,509 1.3%  Extra Services

 414,399 9.2%  Other Services

 74,784 1.7%  Design Services Contingency
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WSP: HVAC Replacement for the East Complex Industries BldgProject Title: 

 Cost Summary

Escalated Cost % of Project

 816,528 18.2%Consultant Services Total

 2,564,257 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 2,564,257 57.1%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 256,426 5.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 251,041 5.6%  Sales Tax

 3,071,724 68.4%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 320,933 7.2%Other Costs Total

 280,428 6.3%Project Management Total

 4,489,613 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,490,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2026

Project Class: Preservation
138Agency Priority:

This Department of Corrections (DOC) project will replace the obsolete and deteriorated fire and smoke alarm systems at the 
Washington State Penitentiary (WSP) and make the systems fire code compliant to protect staff and offenders.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The Department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of security and 
fire/smoke alarm systems at the older major institutions. The study identified WSP as not being one of the oldest facilities in the 
prison system but indicated a high need to replace the system due to the manufacturer no longer supports the existing fire 
alarm system. While parts may be available from third party sources today, there is no way to know how long this availability will 
continue.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
The purpose of this project is to replace the obsolete and deteriorated fire and smoke alarm systems at the Washington State 
Penitentiary and make the systems fire code compliant to protect staff and offenders. The Inmate Clean Room, West Complex 
Recreation, Control, Industry Building, IMU North, Telecommunication Building, and other miscellaneous buildings.  
 
This project will be scheduled to start in August 2025, and will reach completion on February 2027. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefits of this project will be creating a more safe and secure environment for staff and offenders that work and live in the 
WSP buildings. This project will bring the alarms up to code. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by repairing/replacing replacing the fire alarm system. 
The new system will ensure reliable response to events and provide better protection for staff and offenders during a fire. The 
project will ensure a safe environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,011,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and analyses as appropriate. 
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 Description
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,011,000 State Bldg Constr-State

 2,011,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,011,000 State Bldg Constr-State

 0  0  0  2,011,000 Total
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2025 6/1/2026

8/1/2026 2/1/2027

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 777,372Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

14.97%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 86,310 4.3%  Construction Documents

 138,013 6.9%  Extra Services

 67,931 3.4%  Other Services

 35,033 1.7%  Design Services Contingency

 379,194 18.9%Consultant Services Total

 777,372 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 777,372 38.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 91,545 4.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 89,623 4.5%  Sales Tax

 1,096,621 54.5%Construction Contracts Total

Equipment

 86,409 4.3%  Equipment

 0 0.0%  Non Taxable Items

 8,971 0.5%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 109,764 5.5%Equipment Total

 0 0.0%Art Work Total

 290,686 14.5%Other Costs Total

 134,303 6.7%Project Management Total

 2,010,568 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,011,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2026

Project Class: Preservation
139Agency Priority:

This project for the Department of Corrections (DOC) will install a six-foot cyclone fence around the perimeter at Washington 
State Penitentiary (WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The institution needs this fence to keep people off WSP property to better control contraband and to improve safety and 
security for staff, offenders, and the public. The property line is next to two highways and two streets; and now a new highway 
cuts across the back of the facility. The easy access allows the public to trespass and pass contraband. This project will reduce 
maintenance (of the old barbed wire fence that is in bad condition), reduce contraband, increase safety and security for staff, 
offenders, and the public - as well as keeping offenders away from the highway.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
This project will install a six-foot cyclone fence around the perimeter of WSP.  
 
This project will be scheduled to start in September, 2025, and will reach completion on September, 2026. It’s expected this 
project will be completed within the biennium.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will provide a barrier between offenders and the new highway, which now runs through the southwest portion of the 
facility, it will reduce maintenance on the fence, it will provide a clear line of sight, and reduce the deferred maintenance 
backlog. This project will change the perimeter fence from “needs improvement” to “superior” and will extend the life of the 
fence.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This request impacts the DOC operations at WSP by replacing the perimeter fence. Completing this project will reduce the risk 
of unreliable systems and reduce high risk of security problems during unplanned loss of security controls. Another benefit is to 
reduce maintenance backlog by replacing an old and outdated security system that will allow maintenance resources to focus 
on other critical maintenance issues. The project will ensure a safe environment for staff, offenders and the community. 
Completing this project ensures a safe and secured environment for the community, staff and offenders. Completing this project 
will reduce the maintenance backlog and allow maintenance staff of projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Completing this Security Electronics Network (SEN) project will result in additional IT related costs. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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 Description
$4,540,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,540,000 State Bldg Constr-State

 4,540,000  0  0  0  0 Total

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

057-1  4,540,000 State Bldg Constr-State

 0  0  0  4,540,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2025 2/1/2026

3/1/2026 9/1/2026

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

NoIs this a remodel?

DA/E Fee Class:

 9.47%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 196,964 4.3%  Construction Documents

 44,432 1.0%  Extra Services

 89,949 2.0%  Other Services

 19,365 0.4%  Design Services Contingency

 402,484 8.9%Consultant Services Total

 2,689,200 Maximum Allowable Construction Cost(MACC)

 2,689,200 59.2%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 166,800 3.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 309,698 6.8%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 3,789,458 83.5%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 126,997 2.8%Other Costs Total

 220,843 4.9%Project Management Total

 4,539,782 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,540,000 

 Operating Impacts

No Operating Impact
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 Description

Starting Fiscal Year: 2025

Project Class: Preservation
140Agency Priority:

This project for the Department of Corrections (DOC) will replace the HVAC, ancillary equipment, and the roof of Unit 1 and the 
administrative area at the Washington State Penitentiary (WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
This project is necessary because the supply and exhaust duct system for the cells, control booths, and officer stations are 
inadequate and do not provide the required air exchanges to maintain air quality standards or provide proper heating, 
ventilation and cooling needed for those who work and live in the building. There is no ventilation provided to the tiers outside of 
the cells; all of which negatively impacts the ability of WSP to maintain core correctional operations. In addition, the roof is 
failing. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project at WSP Unit 1 and Admin Area will install package Roof Top Units (RTU) with economizers; new supply, return and 
exhaust duct system, steam reducing station, heat exchanger, duplex pumps and all related hot water heating system piping, 
insulated to 95% efficiency. It will install new chill water pumps and all related piping using pre-insulated pipe for direct burial 
and all above ground piping to be insulated to 95% efficiency. The project will also install new exhaust fans and duct system in 
the cells and showers. All equipment and building automation controls to be tied into existing Johnson Controls® Metasys Web 
Based System that is presently installed in this building and throughout the WSP Facility. This project will also include replacing 
the failing roof and installing necessary fall protection. 
 
This project will be scheduled to start in June 2025, and will reach completion on October 2026. It’s expected this project will be 
completed within the biennium 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
This project will provide a more reliable HVAC system and a new roof; it will improve indoor air quality, improve temperature 
control within the building, reduce maintenance and operating costs, and reduce complaints from staff and offender grievances 
and law suits. It will upgrade the condition from needing improvements to a more than adequate mechanical condition and 
reduce the deferred maintenance back log for this building. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing Unit 1 HVAC and roof. 
 
This request impacts the DOC operations at WSP by replacing the Unit 1 HVAC and roof. Staff and offenders will continue to 
have a safe and healthy environment. A new roof will protect the building, equipment, and occupants from damage caused by 
leaks, collapse, or failure. The immediate benefits of this project will be to provide an energy efficient and safe environment for 
staff and offenders at the facility. Old mechanical systems at the end of their useful life require excessive maintenance staff 
hours trying to repair the systems. The Department of Corrections’ Facility Condition Assessment Survey rated the HVAC 
system in poor condition (needs improvements-marginal or limited functionality) Completing this project will reduce the 
maintenance backlog and allow maintenance staff to work on other projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
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 Description
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$1,609,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

 Funding
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 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,623,000 State Bldg Constr-State

 1,623,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,623,000 State Bldg Constr-State

 0  0  0  1,623,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

6/1/2025 1/1/2026

4/1/2026 10/1/2026

 15,000Gross Square Feet:

 14,600Usable Square Feet:

97.3%Efficiency:

 52Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.61%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 78,468 4.8%  Construction Documents

 46,482 2.9%  Extra Services

 54,790 3.4%  Other Services

 21,541 1.3%  Design Services Contingency

 233,701 14.4%Consultant Services Total

 776,437 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Related Project Costs

 776,437 47.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 91,641 5.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 89,716 5.5%  Sales Tax

 1,097,767 67.6%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 196,377 12.1%Other Costs Total

 95,366 5.9%Project Management Total

 1,623,211 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,623,000 

 Operating Impacts

No Operating Impact

989



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000141

Date Run:  9/19/2016   8:44AM

Report Number:  CBS002
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 Description

Starting Fiscal Year: 2026

Project Class: Preservation
141Agency Priority:

This project for the Department of Corrections (DOC) is to replace the plumbing in Unit 1 at the Washington State Penitentiary 
(WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Replacing the old sewer lines will create a safer living and work environment by eliminating the hazardous spills from the 
domestic sewer line. Changing the flush valves will eliminate water leaks. It will save on water usage and maintenance. The 
maintenance is currently costing approximately $12,500 a year per building.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The domestic sewer lines in these units are old and starting to rust out, causing leaks. These lines need to be replaced with 
ABS plastic pipe. The flush valves are old and are starting to fail, and the galvanized water lines need to be changed to copper 
and additional valves need to be installed.  
 
This project will be scheduled to start in August 2025, and will reach completion on September 2026. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefit from this project will be savings on water usage, maintenance time and money, and a safer, more sanitary living 
and working environment. Funding this project provides multiple economic benefits. It reduces long term costs by protecting 
expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. This 
project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the Unit 1 plumbing systems. 
 
This request impacts the DOC operations at WSP by replacing the Unit 1 plumbing systems. The Department of Corrections’ 
Facility Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality). The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls. Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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WSP: Plumbing Replacement for Unit OneProject Title: 

 Description
 
$1,039,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 
Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,039,000 State Bldg Constr-State
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 Funding

 1,039,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,039,000 State Bldg Constr-State

 0  0  0  1,039,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2025 2/1/2026

3/1/2026 9/1/2026

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

14.09%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 39,621 3.8%  Construction Documents

 52,852 5.1%  Extra Services

 51,404 5.0%  Other Services

 7,546 0.7%  Design Services Contingency

 156,910 15.1%Consultant Services Total

 448,605 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 448,605 43.2%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 22,113 2.1%  Construction Contingencies

 0 0.0%  Non Taxable Items

 41,053 4.0%  Sales Tax

 502,323 48.3%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 313,464 30.2%Other Costs Total

 66,540 6.4%Project Management Total

 1,039,237 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,039,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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Report Number:  CBS002

WSP: Plumbing Replacement for Unit FourProject Title: 

 Description

Starting Fiscal Year: 2026

Project Class: Preservation
142Agency Priority:

This project for the Department of Corrections (DOC) will replace the plumbing in Unit 4 at the Washington State Penitentiary 
(WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The business problem driving this request is that the domestic sewer lines in these units are old and starting to rust out, 
causing leaks. These lines need to be replaced with ABS plastic pipe. The flush valves are old and are starting to fail. The 
galvanized water lines need to be changed to copper and additional valves need to be installed.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
The proposed project is for the replacement of the failing plumbing in Unit 4 at WSP.  
 
This project will be scheduled to start in July, 2025, and will reach completion on October, 2026. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The specific benefits of this project are: by replacing the old sewer lines we are creating a safer living and work environment by 
eliminating the hazardous spills from the domestic sewer line. Changing the flush valves will eliminate water leaks. It will save 
on water usage and maintenance. The maintenance on these buildings are costing approximately $12,500 a year per building. 
The benefits from this project will be savings on water usage, maintenance time and money, and a safer, more sanitary living 
and working environment. Another major benefit from this project will be savings on water usage, maintenance time and money, 
as well as a safer, more sanitary living and working environment. Funding this project provides multiple economic benefits. It 
reduces long term costs by protecting expensive building equipment, eliminating costly emergency repairs and protecting the 
safety of staff and offenders. This project also provides contractor jobs through both design and construction services. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by the Unit 4 plumbing system.  
 
This request impacts the DOC operations at WSP by replacing the Unit 4 plumbing systems. The Department of Corrections’ 
Facility Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality). The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls. Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
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 Description
matching federal, state, local, or private funds?  
 
$1.037,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,037,000 State Bldg Constr-State

 1,037,000  0  0  0  0 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,037,000 State Bldg Constr-State

 0  0  0  1,037,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

7/1/2025 8/1/2025

9/1/2026 11/1/2026

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

14.09%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 40,152 3.9%  Construction Documents

 53,172 5.1%  Extra Services

 52,482 5.1%  Other Services

 7,616 0.7%  Design Services Contingency

 156,692 15.1%Consultant Services Total

 455,329 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 455,329 43.9%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 22,318 2.2%  Construction Contingencies

 0 0.0%  Non Taxable Items
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 41,619 4.0%  Sales Tax

 509,247 49.1%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 304,612 29.4%Other Costs Total

 66,216 6.4%Project Management Total

 1,036,767 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,037,000 

 Operating Impacts

No Operating Impact
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Report Number:  CBS002

WSP: Plumbing Replacement for Unit SevenProject Title: 

 Description

Starting Fiscal Year: 2026

Project Class: Preservation
143Agency Priority:

This project for the Department of Corrections (DOC) will replace the plumbing in Unit 7 at Washington State Penitentiary 
(WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Replacing the old sewer lines will create a safer living and work environment by eliminating the hazardous spills from the 
domestic sewer line. Changing the flush valves will eliminate water leaks. It will save on water usage and maintenance. The 
maintenance on these buildings are currently costing approximately $12,500 a year per building.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The domestic sewer lines in unit seven at WSP are old and starting to rust out, causing leaks. These lines need to be replaced 
with ABS plastic pipe. The flush valves are old and are starting to fail. The galvanized water lines need to be changed to copper 
and additional valves need to be installed.  
 
This project will be scheduled to start in August, 2025, and will reach completion on September, 2026. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefit from this project will be savings on water usage, maintenance time and money, and a safer, more sanitary living 
and working environment. Funding this project provides multiple economic benefits. It reduces long term costs by protecting 
expensive building equipment, eliminating costly emergency repairs and protecting the safety of staff and offenders. This 
project also provides contractor jobs through both design and construction services.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing the Unit 7 plumbing system.
 
This request impacts the DOC operations at WSP by replacing the Unit 7 plumbing systems. The Department of Corrections’ 
Facility Condition Assessment Survey rated the plumbing system in poor condition (needs improvements-marginal or limited 
functionality). The repairs to water damage in those areas results in minimizing structural building repairs and reduce the risk of 
potential mold in building walls. Completing this project will reduce the maintenance backlog and allow plant maintenance staff 
to work on other critical projects at the facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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WSP: Plumbing Replacement for Unit SevenProject Title: 

 Description
$1,033,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  1,033,000 State Bldg Constr-State

 1,033,000  0  0  0  0 Total

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

057-1  1,033,000 State Bldg Constr-State

 0  0  0  1,033,000 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2025 2/1/2026

3/1/2026 9/1/2026

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

14.05%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 39,785 3.9%  Construction Documents

 49,812 4.8%  Extra Services

 49,549 4.8%  Other Services

 7,752 0.8%  Design Services Contingency

 161,199 15.6%Consultant Services Total

 469,309 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 469,309 45.5%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 23,575 2.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 43,768 4.2%  Sales Tax
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Report Number:  CBS002

WSP: Plumbing Replacement for Unit SevenProject Title: 

 Cost Summary

Escalated Cost % of Project

 535,541 51.9%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 270,363 26.2%Other Costs Total

 65,576 6.4%Project Management Total

 1,032,679 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  1,033,000 

 Operating Impacts

No Operating Impact
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Programmatic Projects 
 

 

 

 
 
 
 

Program projects accomplish a goal such as changing or improving an existing space to 
accommodate new program requirements, or creating a new facility or asset through 
construction, lease, and/or purchase. 

 
Development of Project Proposals 
 
The Department of Corrections develops a list of programmatic projects that best advance the 
goals of the Department’s Strategic Plan.  The Department identifies capital needs associated 
with these projects, and then develops cost estimates and predesign/design construction 
proposals for the capital budget request. Also included in the budget request are previously 
funded predesign project requests, for design and construction funds. 

 

The prioritized Ten-Year Programmatic Projects start on the next page. 

 

Programmatic Projects 
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Report Number:  CBS002

AVWR: WR Bed Capacity - 41 Beds at WR FacilityProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
 1Agency Priority:

The Department of Corrections (DOC) is requesting funds for design and construction of new work release capacity for males 
and/or females at the Ahtanum View Work Release (AVWR) facility in Yakima. The project would make renovations to existing 
space at the current work release facility to gain 41 new beds to existing capacity. This request is for $740,000 in the 2017-19 
biennium.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Despite a number of bills recently passed by the legislature intended to mitigate prison population growth, current populations 
are exceeding the operational capacity of the statewide prison system and the Caseload Forecast Council (CFC) projects a 
system-wide shortfall of 750 beds in the next five (5) years and nearly 1,200 beds in 10 years. In June 2016, total male prison 
populations exceeded funded capacity by 170 beds and are forecasted to grow steadily over the next 10 years to a shortfall of 
1,000 beds in 2026. Most of the forecasted male capacity needs are expected to be at minimum custody.  
 
Female prison capacity is currently 50 beds short and the Caseload Forecast Council (CFC) projects a shortfall of more than 
150 beds within five (5) years, or approximately 12 percent of the statewide system for women. The female prison bed shortfall 
grows to 200 beds by 2026. As a result in the 2015-17 biennium, DOC is placing female offenders in rented beds at the Yakima 
County Jail, and at times placing female offenders on floor mats when overcrowding occurs at the Washington Corrections 
Center for Women (WCCW).  
 
The growing prison population results in an increasingly crowded prison system. Due in part to increased crowding, violent 
infraction rates in prisons have increased since the end of 2011 despite the number of offenders convicted of a violent crime 
dropping during that time period. 
 
The DOC currently has 15 work/training release facilities as of July 1, 2017 in conjunction with community partnerships as 
allowed by Revised Code of Washington (RCW) 72.65 and in alignment with the Governor’s Executive Order 16-05, Building 
Safe and Strong Communities through Successful Reentry. Work/training release provides an opportunity for residents to 
successfully transition back to the community with employment and an approved residence through placement in work/training 
release facilities. By providing research-validated education and intervention, close supervision and monitoring, on-going 
assessment and work experience, work/training release programs promote positive behavior change, fiscal responsibility, 
reduce future criminal activity and enhance community safety. The Washington State Institute of Public Policy benefit-cost 
analysis as of June 2016 reports there is positive net return on investment of $5,757 per WR participant. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
The proposed project will make renovations to existing space at the current work release facility to gain new 41 beds to the 
operating capacity on the AVWR land parcel.
 
This project will be scheduled to start in August 2017, and is anticipated to be complete by June 2019. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
There are many benefits to this project including reducing overcrowding by providing sufficient capacity to meet the offender 
population forecast. Renovation of existing space to add beds for male and/or female offenders at AVWR allows DOC to take 
advantage of existing space and infrastructure, and other support services currently available at this facility. 
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AVWR: WR Bed Capacity - 41 Beds at WR FacilityProject Title: 

 Description
Funding this project provides multiple economic benefits to the community by providing contractor jobs through both design and 
construction services, and the creation of new jobs in the correctional facility when the project is completed. Most importantly, 
managing a prison system that is not overcrowded is essential for the safety and security of staff and offenders. 
 
This is not a phased project. The goal is to create additional capacity to support the increasing male and female populations as 
quickly as possible. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts staff and offenders at the AVWR facility by renovating space to add more beds to accommodate the 
growing male and/or female prison population. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$740,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will support the preferred alternative that is identified in the project predesign.  
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders. 
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001166

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

AVWR: WR Bed Capacity - 41 Beds at WR FacilityProject Title: 

 Description
 
 

Location
City:  Yakima County:  Yakima Legislative District:  014

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

None

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  740,000  740,000 State Bldg Constr-State

 740,000  0  0  0  740,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 12/1/2017

2/1/2018 7/1/2018

 25,000Gross Square Feet:

 20,000Usable Square Feet:

80.0%Efficiency:

 15Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.01%A/E Fee Percentage:

Total
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001166

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

AVWR: WR Bed Capacity - 41 Beds at WR FacilityProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 41,212 5.6%  Extra Services

 0 0.0%  Other Services

 10,013 1.4%  Design Services Contingency

 108,922 14.7%Consultant Services Total

 378,289 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 378,289 51.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 37,829 5.1%  Construction Contingencies

 0 0.0%  Non Taxable Items

 34,122 4.6%  Sales Tax

 450,239 60.9%Construction Contracts Total

Equipment

 52,295 7.1%  Equipment

 0 0.0%  Non Taxable Items

 4,288 0.6%  Sales Tax

 56,583 7.7%Equipment Total

 0 0.0%Art Work Total

 98,800 13.4%Other Costs Total

 25,025 3.4%Project Management Total

 739,569 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  740,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001166

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

AVWR: WR Bed Capacity - 41 Beds at WR FacilityProject Title: 

 Operating Impacts

Account Title
Acct 
Code FY 2018 FY 2019 FY 2020 FY 2021 FY 2022

 20.5 20.5 20.5 20.5  3.5 FTE Full Time Employee

 596,526  1,139,903  1,139,903  1,139,903  1,139,903 001-1 General Fund-State

Total  596,526  1,139,903  1,139,903  1,139,903  1,139,903 

Narrative

There will be ongoing operating cost impacts related to this capital project. The costs include funding to support Reentry 
operations. See attached for details.
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001167

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

AVWR: WR Bed Capacity - 60 Beds at Old WR FacilityProject Title: 

 Description
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001167

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

AVWR: WR Bed Capacity - 60 Beds at Old WR FacilityProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
 2Agency Priority:

The Department of Corrections (DOC) is requesting funds for design and construction of new prison capacity for males and/or 
females at the Ahtanum View Work Release (AVWR) facility in Yakima. The project would make renovations to existing space 
at the old work release facility to gain 60 beds to current capacity. This request is for $4,929,000 in the 2017-19 biennium.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Despite a number of bills recently passed by the legislature intended to mitigate prison population growth, current populations 
are exceeding the operational capacity of the statewide prison system and the Caseload Forecast Council (CFC) projects a 
system-wide shortfall of 750 beds in the next five (5) years and nearly 1,200 beds in 10 years. In June 2016, total male prison 
populations exceeded funded capacity by 170 beds and are forecasted to grow steadily over the next 10 years to a shortfall of 
1,000 beds in 2026. Most of the forecasted male capacity needs are expected to be at minimum custody.  
 
Female prison capacity is currently 50 beds short and the Caseload Forecast Council (CFC) projects a shortfall of more than 
150 beds within five (5) years, or approximately 12 percent of the statewide system for women. The female prison bed shortfall 
grows to 200 beds by 2026. To address the capacity problem, DOC is placing female offenders in rented beds at the Yakima 
County Jail, and at times placing female offenders on floor mats when overcrowding occurs at the Washington Corrections 
Center for Women (WCCW).  
 
The growing prison population results in an increasingly crowded prison system. Due in part to increased crowding, violent 
infraction rates in prisons have increased since the end of 2011 despite the number of offenders convicted of a violent crime 
dropping during that time period. 
 
The DOC currently has 15 work/training release facilities as of July 1, 2017 in conjunction with community partnerships as 
allowed by Revised Code of Washington (RCW) 72.65 and in alignment with the Governor’s Executive Order 16-05, Building 
Safe and Strong Communities through Successful Reentry. Work/training release provides an opportunity for residents to 
successfully transition back to the community with employment and an approved residence through placement in work/training 
release facilities. By providing research-validated education and intervention, close supervision and monitoring, on-going 
assessment and work experience, work/training release programs promote positive behavior change, fiscal responsibility, 
reduce future criminal activity and enhance community safety. The Washington State Institute of Public Policy benefit-cost 
analysis as of June 2016 reports there is positive net return on investment of $5,757 per WR participant. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
The proposed project is to design and construct new work release capacity for males and/or females at the old AVWR work 
release in Yakima, which is in warm closure. The project will make renovations to existing space at the old work release facility 
to reopen the warm-closed building and gain 60 beds of operating capacity on the AVWR land parcel. 
 
This project will be scheduled to start in August 2017, and is anticipated to be complete by June 2019.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
There are many benefits to this project including reducing overcrowding by providing sufficient capacity to meet the offender 
population forecast. Renovation of existing space to add beds for male and/or female offenders at AVWR allows DOC to take 
advantage of existing space and infrastructure, and other support services currently available at the main facility. 
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001167

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

AVWR: WR Bed Capacity - 60 Beds at Old WR FacilityProject Title: 

 Description
Funding this project provides multiple economic benefits to the community by providing contractor jobs through both design and 
construction services, and the creation of new jobs in the correctional facility when the project is completed. Most importantly, 
managing a prison system that is not overcrowded is essential for the safety and security of staff and offenders. 
 
This is not a phased project. The goal is to create additional capacity to support the increasing male and female populations as 
quickly as possible. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts staff and offenders at the AVWR facility by renovating space to add more beds to accommodate the 
growing male and/or female prison population. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$4,929,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will support the preferred alternative that is identified in the project predesign.  
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders. 
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001167

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

AVWR: WR Bed Capacity - 60 Beds at Old WR FacilityProject Title: 

 Description
 
 

Location
City:  Yakima County:  Yakima Legislative District:  014

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,929,000  4,929,000 State Bldg Constr-State

 4,929,000  0  0  0  4,929,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 3/1/2018

6/1/2018 6/1/2019

 26,000Gross Square Feet:

 21,000Usable Square Feet:

80.8%Efficiency:

 122Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.21%A/E Fee Percentage:

Total
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001167

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

AVWR: WR Bed Capacity - 60 Beds at Old WR FacilityProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 227,612 4.6%  Extra Services

 15,960 0.3%  Other Services

 67,680 1.4%  Design Services Contingency

 729,479 14.8%Consultant Services Total

 3,176,105 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 3,176,105 64.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 317,610 6.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 286,485 5.8%  Sales Tax

 3,780,200 76.7%Construction Contracts Total

Equipment

 53,200 1.1%  Equipment

 0 0.0%  Non Taxable Items

 4,362 0.1%  Sales Tax

 57,562 1.2%Equipment Total

 0 0.0%Art Work Total

 134,336 2.7%Other Costs Total

 227,906 4.6%Project Management Total

 4,929,483 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,929,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2019 FY 2020 FY 2021 FY 2022 FY 2023
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001167

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

AVWR: WR Bed Capacity - 60 Beds at Old WR FacilityProject Title: 

 Operating Impacts

Account Title
Acct 
Code FY 2019 FY 2020 FY 2021 FY 2022 FY 2023

 20.5 20.5 20.5 20.5  5.5 FTE Full Time Employee

 780,936  1,818,851  1,818,851  1,818,851  1,818,851 001-1 General Fund-State

Total  780,936  1,818,851  1,818,851  1,818,851  1,818,851 

Narrative

There will be ongoing operating cost impacts related to this capital project. The costs include funding to support Reentry 
operations. See attached for details.
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001121

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

MLCC Male/Female Capacity - Transition and ReentryProject Title: 

 Description
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001121

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

MLCC Male/Female Capacity - Transition and ReentryProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
 3Agency Priority:

The Department of Corrections (DOC) is requesting $5.3 million in the 2017-19 biennium for design and construction of new 
capacity for males and/or females at the Maple Lane facility in South Thurston County. The project would make renovations to 
existing space at the Columbia housing unit to add 64 new beds to DOC capacity. The specific purpose of this unit would be for 
programming offenders that are nearing the end of their prison sentence and preparing them for successful reentry back into 
the community.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Despite a number of bills recently passed by the legislature intended to mitigate prison population growth, current populations 
are exceeding the operational capacity of the statewide prison system and the Caseload Forecast Council (CFC) projects a 
system-wide shortfall of 750 beds in the next five (5) years and nearly 1,200 beds in 10 years. In June 2016, total male prison 
populations exceeded funded capacity by 170 beds and are forecasted to grow steadily over the next 10 years to a shortfall of 
1,000 beds in 2026. Most of the forecasted male capacity needs are expected to be at minimum custody.  
 
Female prison capacity is currently 50 beds short and the Caseload Forecast Council (CFC) projects a shortfall of more than 
150 beds within five (5) years, or approximately 12 percent of the statewide system for women. The female prison bed shortfall 
grows to 200 beds by 2026. To address the capacity problem, DOC is placing female offenders in rented beds at the Yakima 
County Jail, and at times placing female offenders on floor mats when overcrowding occurs at the Washington Corrections 
Center for Women (WCCW).  
 
The growing prison population results in an increasingly crowded prison system. Due in part to increased crowding, violent 
infraction rates in prisons have increased since the end of 2011 despite the number of offenders convicted of a violent crime 
dropping during that time period.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
The proposed project is to design and construct new prison capacity for males and/or females at the old Maple Lane facility, 
which is in warm closure. The project will make renovations to existing space at the Columbia unit to add 64 new beds of 
operating capacity on the MLCC land parcel.
 
This project will be scheduled to start in August 2017, and is anticipated to be complete by February 2020.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
There are many benefits to this project including reducing overcrowding by providing sufficient capacity to meet the offender 
population forecast. Renovation of existing space to add beds for male and/or female offenders at Maple Lane allows DOC to 
take advantage of existing space and infrastructure, and other support services currently available at the property. 
 
Funding this project provides multiple economic benefits to the community by providing contractor jobs through both design and 
construction services, and the creation of new jobs in the correctional facility when the project is completed. Most importantly, 
managing a prison system that is not overcrowded is essential for the safety and security of staff and offenders. 
 
This is not a phased project. The goal is to create additional capacity to support the increasing male and female prison 
populations as quickly as possible. 
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001121

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

MLCC Male/Female Capacity - Transition and ReentryProject Title: 

 Description
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts staff and offenders at the Maple Lane facility by renovating space to add more beds to accommodate the 
growing male and/or female prison population. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$5,262,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will support the preferred alternative that is identified in the project predesign.  
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders. 
 

Location
City:  Unincorporated County:  Thurston Legislative District:  020

Project Type

New Facilities/Additions (Major Projects)
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001121

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

MLCC Male/Female Capacity - Transition and ReentryProject Title: 

 Description

Growth Management impacts

None.

New Facility: No

How does this fit in master plan

N/A

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,262,000  3,500,000 State Bldg Constr-State

 5,262,000  0  0  0  3,500,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,762,000 State Bldg Constr-State

 1,762,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

08/01/2017 11/01/2017

1/1/2018 8/1/2018

11/1/2018 2/1/2020

 19,000Gross Square Feet:

 16,000Usable Square Feet:

84.2%Efficiency:

 192Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.09%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001121

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

MLCC Male/Female Capacity - Transition and ReentryProject Title: 

 Cost Summary

Escalated Cost % of Project

Consultant Services

 0 0.0%  Construction Documents

 0 0.0%  Extra Services

 0 0.0%  Other Services

 48,614 0.9%  Design Services Contingency

 524,108 10.0%Consultant Services Total

 3,655,498 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 3,655,498 69.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 365,549 7.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 317,662 6.0%  Sales Tax

 4,338,708 82.5%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 159,255 3.0%Other Costs Total

 240,138 4.6%Project Management Total

 5,262,209 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  5,262,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 67.0 67.0 67.0 67.0  38.5 FTE Full Time Employee

 5,466,202  5,067,179  5,067,179  5,067,179  5,067,179 001-1 General Fund-State
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001121

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

MLCC Male/Female Capacity - Transition and ReentryProject Title: 

 Operating Impacts

Total  5,466,202  5,067,179  5,067,179  5,067,179  5,067,179 

Narrative

There will be ongoing operating impacts as a result of this capital project. The costs include funding to support operations for 
Prisons, Health Services, Offender Change programs, Reentry and Administrative Services divisions. See attached for details.
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001168

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

MLCC: 128 Bed Minimum Camp for WomenProject Title: 

 Description
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310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001168

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

MLCC: 128 Bed Minimum Camp for WomenProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
 4Agency Priority:

The Department of Corrections (DOC) is requesting $5.8 million across biennia for pre-design, design and construction of a 128 
bed minimum custody camp for women at the Maple Lane facility in south Thurston County. The new capacity would be created 
by renovating the old segregation units. This request if for $5.8 million in the 2017-19 biennium.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
Despite a number of bills recently passed by the legislature intended to mitigate prison offender population growth, current 
prison populations are exceeding the operational capacity of the statewide prison system. Female prison capacity is currently 
50 beds short and the Caseload Forecast Council (CFC) projects a shortfall of more than 150 beds within five (5) years, or 
approximately 12 percent of the statewide system for women. As a result, DOC is placing female offenders in rented beds at 
the Yakima County Jail, and at times placing female offenders on floor mats when overcrowding occurs at the Washington 
Corrections Center for Women (WCCW). Female capacity is specifically needed at minimum custody levels. 
 
The growing prison population results in an increasingly crowded prison system. During a recent span of nine (9) months, 
female offenders spent 3,200 nights on floor mats. The female offender population grew by over nine (9) percent during the 
time period which was significantly faster than the male population growth.  
 
Due in part to increasing crowding, violent infraction rates in prisons have increased dramatically since the end of 2011 despite 
the number of offenders convicted of a violent crime dropping during that time period. 
 
This request is for design and construction of new prison beds to meet the female capacity needs. It is also an important step to 
ensure the safety of both staff and the offenders in the prison system. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
The proposed project is to design and construct new prison capacity for female offenders within the DOC prison system. 
Funding this project supports the construction of a new 128 bed minimum custody camp for women at Maple Lane, which is 
currently in warm closure.  
 
This project will be scheduled to start in August 2017, and is anticipated to be complete by February 2020.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
There are many benefits to this project including reducing overcrowding by providing sufficient capacity to meet the CFC 
offender population forecast. Constructing a new unit for minimum custody female offenders at Maple Lane allows DOC to take 
advantage of existing space and infrastructure, and other support services currently available at the main site. 
 
Funding this project provides multiple economic benefits to the community by providing contractor jobs through both design and 
construction services, and the creation of jobs in the new correctional facilities when the project is completed. 
 
Most importantly, managing a prison system that is not overcrowded is essential for the safety and security of staff and 
offenders. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
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The project impacts female offenders in the DOC prison system by providing new capacity that will alleviate current crowding 
conditions. The project will renovate two (2) existing IMU/Segregation units at the Maple Lane facility. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$5,841,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will support the preferred alternative that is identified in the project predesign.  
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders. 
 
 

Location
City:  Unincorporated County:  Thurston Legislative District:  020

Project Type

New Facilities/Additions (Major Projects)
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Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,841,000  4,341,000 State Bldg Constr-State

 5,841,000  0  0  0  4,341,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  1,500,000 State Bldg Constr-State

 1,500,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

08/01/2017 11/01/2017

1/1/2018 8/1/2018

11/1/2018 2/1/2020

 27,210Gross Square Feet:

 23,000Usable Square Feet:

84.5%Efficiency:

 148Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

11.99%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 62,251 1.1%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 0 0.0%  Extra Services
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 Cost Summary

Escalated Cost % of Project

Consultant Services

 0 0.0%  Other Services

 59,591 1.0%  Design Services Contingency

 641,297 11.0%Consultant Services Total

 4,016,382 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 4,016,382 68.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 402,567 6.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 349,831 6.0%  Sales Tax

 4,778,075 81.8%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 159,630 2.7%Other Costs Total

 261,783 4.5%Project Management Total

 5,840,785 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  5,841,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 91.0 91.0 91.0 91.0  52.5 FTE Full Time Employee

 7,031,082  7,680,681  7,680,681  7,680,681  7,680,681 001-1 General Fund-State

Total  7,031,082  7,680,681  7,680,681  7,680,681  7,680,681 
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 Operating Impacts

Narrative

There will be ongoing operating cost impacts related to this capital project. The costs include funding to support operations for 
Prisons, Health Services, Offender Change programs, Reentry and Administrative Services divisions. See attached for details.
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Starting Fiscal Year: 2018

Project Class: Program
10Agency Priority:

The Department of Corrections (DOC) is requesting funding for the construction phase of a new program and support building 
in the medium security complex at the Washington State Penitentiary (WSP) in Walla Walla. This is the preferred alternative 
that was identified in the predesign completed by KMB Architects in June 2016.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
There is inadequate program space available to support the needs of the additional 512 medium security beds that were 
recently added at WSP. The expansion also impacted the existing 324 beds in the adjacent special housing units which share 
existing and limited programming space with these new units. Multiple custody levels competing for the inadequate existing 
space has created a reduction of program opportunities for the total 836 offenders housed in the complex.
As recently as the 2013-15 biennium, our WSP prison grew by two (2) 256 bed housing units adding 512 offenders to the 
sprawling facility. While each of the new 256 bed units had a classroom on the unit we recognize the business need to add 
additional educational and treatment space nearby. At this time, there is limited education and treatment programs provided in 
the housing units along with the BAR units. Typically, these services are provided outside the housing units with adequate 
space to improve opportunities for offenders to earn their GED degree, take basic skills classes, skills in the use of computers, 
behavioral counseling and treatment opportunities. This project will also benefit in providing space for inside institutional 
operations to be located adjacent to offender activities, providing a safe and efficient oversight of offenders on a daily basis. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project will provide much needed programming space for offender education, treatment, programming, and institutional 
operational areas to support and manage offenders at the medium security complex at WSP. The project will build multiple 
education and computer classrooms, skills development space, and behavioral counseling and treatment. It will also afford us a 
multi-purpose area for group activities, associated support areas, and institutional security operations space.  
 
Funding the completion of this program building would provide: 
 
· A dedicated program building to support the 2010 expansion of medium security housing units
· Adequate space for education, mental health treatment and offender change programs
· The opportunity to influence more successful transitions and re-entry into society
· The opportunity for positive offender change and betterment
· Enhanced security, staff and inmate security
· Improved staffing model efficiencies
· A positive learning and therapy environment for program / contract staff to perform their duties
· A space properly located adjacent to other offender activities for safe and efficient oversight of offenders
 
This project will be scheduled for construction to start in October 2017 and will reach completion by October 2018. It’s expected 
this project will be completed within the 2017-19 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The new program and support building would provide the space needed for education and treatment programs as well and 
space for operations and custody staff to perform their duties.  
 
Constructing a new program building at WSP is in the public’s interest for the following reasons: 
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· Inmate programs improve public safety by reducing recidivism and lowering crime rates.
· Reduced recidivism rates will save public resources and money.
· Adequate space for inmate programs is necessary for a safe work environment for staff.
· Inmate programs increase the opportunity for positive outcomes and successful re-entry.
· The American Correctional Association requires programs implementation for accreditation. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 985 staff and 2,801 offenders at WSP by constructing a new program and support building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$9,685,000 in State Construction funds (057) are being requested for the construction phase of this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.
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Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  11,585,000  329,000  1,571,000  9,685,000 State Bldg Constr-State

 11,585,000  0  329,000  1,571,000  9,685,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

12/01/2015 05/01/2016

10/1/2016 7/1/2017

10/1/2017 10/1/2018

 22,000Gross Square Feet:

 15,300Usable Square Feet:

69.5%Efficiency:

 357Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

 8.27%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 238,681 2.1%  Pre-Schematic Design Services

 566,165 4.9%  Construction Documents

 564,584 4.9%  Extra Services

 259,706 2.2%  Other Services

 75,175 0.7%  Design Services Contingency

 1,552,104 13.4%Consultant Services Total

 7,847,584 Maximum Allowable Construction Cost(MACC)

 1,537,288 13.3%  Site work

 51,176 0.4%  Related Project Costs

 6,259,120 54.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 393,483 3.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 733,456 6.3%  Sales Tax

 8,974,521 77.5%Construction Contracts Total

Equipment

 159,739 1.4%  Equipment

 0 0.0%  Non Taxable Items

 14,217 0.1%  Sales Tax

 173,956 1.5%Equipment Total

 39,238 0.3%Art Work Total

 406,828 3.5%Other Costs Total

 437,859 3.8%Project Management Total

 11,584,506 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  11,585,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024
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 Operating Impacts

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 9.7 9.7 9.7 9.7  9.7 FTE Full Time Employee

 2,455,435  2,206,935  2,206,935  2,206,935  2,206,935 001-1 General Fund-State

Total  2,455,435  2,206,935  2,206,935  2,206,935  2,206,935 

Narrative

This project will create additional operating costs related to offender programming and prison security staff as well as utilities 
and maintenance costs.
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 Description

Starting Fiscal Year: 2018

Project Class: Program
15Agency Priority:

This Department of Corrections (DOC) project is to replace and expand the Security Video System at the Airway Heights 
Corrections Center (AHCC) to ensure safety for staff and offenders. A 2011 condition assessment completed by MW 
Consulting Engineers identified this system as old, outdated and failing, and recommends replacing and expanding the current 
systems. The DOC requests $7.9 million in 2017-19.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The DOC hired MW Consulting Engineers to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the security video study as 
needing additional expansion of video surveillance. A security video study was authorized in the 2011 Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to replace and expand the Security Video System at AHCC to ensure safety for staff and others. 
This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the AHCC security video project were estimated using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the AHCC findings with 
regard to the facility and its existing Security Video System assets, and the estimated need for cameras to meet the Standards 
are: 
 
AHCC 
• Location, Date Opened: Airway Heights – opened 1992
• Sub-Units: Main Institution, MSU
• Classification: Medium, Long-term Minimum
• Approximate square footage (SF) of institution facilities: 718,000
• Funded Capacity at time of evaluation: 2,258
• Estimated / reported number of existing cameras: 115
    o Cameras per offender = 0.0509 / Offenders per camera = 19.64
    o SF per camera = 6,244
• Estimated required cameras to achieve the Standards / deficiency: 993 / 878
• Network connectivity and infrastructure: Optical fiber backbone to most buildings and areas. Facility is served primarily with 
62.5 micron Multimode optical fiber. Some locations are highly allocated with little or no spare capacity.
• Storage and Video Management System: DVR–based storage, most cameras are recorded
 
The project is scheduled to begin in August 2017. The project assumes design and construction will be completed within one 
(1) biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
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 Description
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at AHCC by replacing and expanding the Security Video 
systems. Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system 
failures causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable 
system that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency 
funding to repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, 
offenders and the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$7,928,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
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operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Airway Heights County:  Spokane Legislative District:  006

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  7,928,000  7,928,000 State Bldg Constr-State

 7,928,000  0  0  0  7,928,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 8/1/2018

10/1/2018 12/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 4,924,669Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

11.79%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 425,695 5.4%  Construction Documents

 323,857 4.1%  Extra Services

 197,992 2.5%  Other Services

 97,394 1.2%  Design Services Contingency

 1,044,936 13.2%Consultant Services Total

 4,924,669 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 4,924,669 62.1%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 492,466 6.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 482,126 6.1%  Sales Tax

 5,899,261 74.4%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 641,713 8.1%Other Costs Total

 342,035 4.3%Project Management Total

 7,927,945 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  7,928,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 2.5 2.5 2.5 2.5  2.5 FTE Full Time Employee

 636,844  625,536  625,536  625,536  625,536 001-1 General Fund-State

Total  636,844  625,536  625,536  625,536  625,536 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2020 and the 
costs will include: 1 - Annual licensing fees estimated at $274,856. 2 - Service Level Agreement (SLA) for maintenance is 
estimated at $51,450 per FY. 3 - Equipment leasing and replacement costs are estimated to be $67,320 per FY and based 
upon replacement every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 1.0 ITS4, 0.5 ITS5, and 1.0 ET, and 
cost is $219,906 per FY. 5 - Standby costs are estimated to be $16,127 per FY. IT staffing needs are calculated based on the 
type of SEN project and size of the facility and may result in a fraction of an FTE. Additional staff may not be necessary until 
multiple SEN projects are completed that generate sufficient workload to justify the new positions.
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Starting Fiscal Year: 2018

Project Class: Program
16Agency Priority:

These projects, for the Department of Corrections (DOC), are minor works projects driven by program needs.
Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The list of sub-projects represents the Department’s request for funding minor works programmatic needs. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
The DOC strategic plan describes the major challenges facing the agency. The plan identifies goals for meeting these 
challenges and describes specific strategies for accomplishing the goals. The department has identified programmatic projects 
to address the needs described in the plan. 
 
This project will be scheduled to start in July, 2017, and will reach completion on June, 2019. It’s expected these projects will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The projects support the Department’s re-entry initiatives, increases space for vocational programs linked to Correctional 
Industries, improves security in programming spaces, and supports sustainability goals. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup. 
 
These projects impacts approximately 5,500 staff and 17,500 offenders at DOC facilities. 
 
Roofing – Staff and offenders will continue to have a safe and healthy environment. A new roof will protect the building, 
equipment, and occupants from damage caused by leaks, collapse, or failure. 
 
Heating, Ventilation, and Air Conditioning Systems – The immediate benefits of this project will be to provide an energy efficient 
and safe environment for staff and offenders at the facility. Old mechanical systems at the end of their useful life require 
excessive maintenance staff hours trying to repair the systems. The Department of Corrections’ Facility Condition Assessment 
Survey rated the HVAC system in poor condition (needs improvements-marginal or limited functionality) Completing this project 
will reduce the maintenance backlog and allow maintenance staff to work on other projects at the facility. 
 
Exterior Enclosure including Doors and Windows - The facility will continue to be able to use the building for its intended use. 
Completing this project will ensure continued security and longevity of the building. 
 
Electrical Systems - Completing this project will reduce the risk of unreliable electrical systems and reduce high risk of security 
problems during unplanned loss of power. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
electrical system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community. 
 
Bathroom/Showers/Plumbing systems - The Department of Corrections’ Facility Condition Assessment Survey rated the 
plumbing system in poor condition (needs improvements-marginal or limited functionality). The repairs to water damage in 
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those areas results in minimizing structural building repairs and reduce the risk of potential mold in building walls. Completing 
this project will reduce the maintenance backlog and allow plant maintenance staff to work on other critical projects at the 
facility. 
 
Security Systems - Completing this project will reduce the risk of unreliable systems and reduce high risk of security problems 
during unplanned loss of security controls. Another benefit is to reduce maintenance backlog by replacing an old and outdated 
security system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a 
safe environment for staff, offenders and the community. 
 
Domestic Water/Well System – Improve water quality relative to Washington State Department of Health guidelines and 
standards.  
 
Communications – Completing this project will ensure reliable operational communications and reduce the maintenance 
backlog by replacing an old and outdated telecommunications system that will allow maintenance resources to focus on other 
critical maintenance issues. 
 
Fencing – Completing this project ensures a safe and secured environment for the community, staff and offenders. Completing 
this project will reduce the maintenance backlog and allow maintenance staff of projects at the facility.  
 
Fire Alarm or Sprinkler System – The new/renovated system will ensure reliable response to events and provide better 
protection for staff and offenders during a fire. The project will ensure a safe environment for staff, offenders and the 
community. 
 
General repair/renovation – The facility will continue to be able to use the space for its intended use. Repair/renovation will 
ensure continued longevity of the building. 
 
Asphalt/Paving – Completing this project will ensure operations and accessibility is not hindered or unsafe.  
 
Lighting - Completing this project will reduce the maintenance backlog by replacing an old outdated lighting system that will 
allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for staff, 
offenders and the community. 
 
Emergency Power - Completing this project will ensure reliable service to essential security, health care and operational needs 
during a power outage. It also reduces the maintenance backlog by replacing an old outdated emergency power system that 
will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe environment for 
staff, offenders and the community. 
 
Steam Distribution, Heating Water, Chilled Water - Completing this project will reduce the maintenance backlog by replacing an 
old system that will allow maintenance resources to focus on other critical maintenance issues. The project will ensure a safe 
environment for staff, offenders and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There maybe IT impacts which will be on the IT addendum. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$6,458,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
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agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
These capital projects will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient 
to operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Statewide County:  Statewide Legislative District:  098

Project Type

Program (Minor Works)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  15,260,000  6,710,000 State Bldg Constr-State

 15,260,000  0  0  0  6,710,000 Total
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2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,911,000  2,867,000  2,772,000 State Bldg Constr-State

 2,911,000  2,772,000  2,867,000  0 Total

 Operating Impacts

No Operating Impact

Account Title
Acct 
Code FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

 2.0 2.0 2.0 2.0  2.0 FTE Full Time Employee

 0.1 0.1 0.1 0.1  0.1 FTE Full Time Employee
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Account Title
Acct 
Code FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 34,777  34,777  34,777  34,777  34,777 001-1 General Fund-State

 1  1  1  1  1 001-1 General Fund-State

 521,404  295,063  295,063  295,063  295,063 001-1 General Fund-State

 5,445 001-1 General Fund-State

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

 14,817  14,817  14,817  14,817  14,817 001-1 General Fund-State

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

Total  2,888,964  2,582,994  2,582,994  2,582,994  2,582,994 

 SubProjects

SubProject Title: 

SubProject Number:  30000973

MCC: WSR Negative Pressure Rooms
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SubProject Title: 

SubProject Number:  30000973

MCC: WSR Negative Pressure Rooms

Starting Fiscal Year: 2018

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC), is to convert two (2) of the current inpatient rooms at Monroe Correctional 
Complex (MCC) Washington State Reformatory (WSR) to negative pressure rooms. Unless needed for a suspected or 
confirmed contagious patient, these rooms will still be used for general patients.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? (Numbers not served, students without 
classrooms, budget savings, safety improvements, history, and other backup necessary to understand the need for the 
request.) 
 
The MCC is one (1) of the largest prison facilities in the state and has no negative pressure rooms to house offenders with 
highly contagious diseases with airborne vectors. Such offenders must currently be sent to a community hospital. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
Convert the two (2) inpatient rooms at the MCC WSR to negative pressure rooms. 
 
This project will be scheduled to start in September 2017, and will reach completion on September 2018. It’s expected this 
project will be completed within the biennium. 
 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Increases agency internal capacity to effectively and safely manage patient cases capable of spreading airborne infectious 
diseases. Funding this project provides multiple economic benefits. It reduces the need to transport patients offsite. Decreases 
the chance of spreading airborne pathogens thus keeping the rest of the prison population healthier. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by replacing the inpatient rooms with two (2) 
negative pressure rooms. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There will be additional IT related costs. See the IT Addendum for more cost detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
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SubProject Title: 

SubProject Number:  30000973

MCC: WSR Negative Pressure Rooms
 
$491,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Program (Minor Works)

Growth Management impacts

None.

New Facility: No
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 SubProjects

SubProject Title: 

SubProject Number:  30000973

MCC: WSR Negative Pressure Rooms

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  491,000  491,000 State Bldg Constr-State

Total  491,000  0  0  0  491,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 2/1/2018

4/1/2018 9/1/2018

 400Gross Square Feet:

 400Usable Square Feet:

100.0%Efficiency:

 631Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.30%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 10,328 2.1%  Pre-Schematic Design Services

 26,812 5.5%  Construction Documents

 28,048 5.7%  Extra Services

 22,797 4.6%  Other Services

 8,910 1.8%  Design Services Contingency

 96,894 19.7%Consultant Services Total

 252,591 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 252,591 51.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Escalated Cost % of Project

Construction Contracts

SubProject Title: 

SubProject Number:  30000973

MCC: WSR Negative Pressure Rooms

 25,102 5.1%  Construction Contingencies

 0 0.0%  Non Taxable Items

 25,403 5.2%  Sales Tax

 301,527 61.4%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 74,515 15.2%Other Costs Total

 17,963 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2019 FY 2020 FY 2021 FY 2022 FY 2023

 14,817  14,817  14,817  14,817  14,817 001-1 General Fund-State

Total  14,817  14,817  14,817  14,817  14,817 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30000906

WCCW: Proximity Card System
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SubProject Title: 

SubProject Number:  30000906

WCCW: Proximity Card System

Starting Fiscal Year: 2018

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC) is to install a proximity card system at the Washington Corrections Center 
for Women (WCCW). The DOC requests $823,000 to complete the project in 2017-19.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
A proximity card system will provide enhanced accountability of all persons (non-offenders) entering into a prison facility, 
enhancing safety to staff and other non-offenders. The system will allow operations staff to know who is in the facility or not in 
the facility at any given time. A proximity card system pilot project was authorized in the 2011 Legislative Session (ESB5907) 
and was installed at the Washington State Penitentiary to determine the feasibility of providing this system statewide.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project is to install a proximity card system at WCCW to ensure safety and security for staff and the public including 
visitors, volunteers, contractors and vendors. The project will be scheduled to start in September 2017, and will reach 
completion in December 2018. It’s expected this project will be completed within the 2017-19 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The objective of the proximity card system project is to provide an accurate accounting report, on-demand, identifying with 
specificity all persons (non-offenders are accounted for separately) who are within the facility’s secure perimeter. The proximity 
card system will be a very important component of the overall facility security systems and will provide for the safety and 
security of staff and the public, meeting legislative intent outlined in the safety bill (ESB5907).  
 
Failure to address this problem may result in greater safety risks to staff and members of the public at the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 388 staff and members of the public including visitors, volunteers, contractors and vendors 
at WCCW by implementing a proximity card system.  
 
The project will ensure a safe environment for staff and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes. Completing this project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the result of direction provided by the safety bill to pilot proximity card and body alarm systems at DOC facilities 
and recommendations from the DOC statewide safety committee after piloting a proximity system for several years. 
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SubProject Title: 

SubProject Number:  30000906

WCCW: Proximity Card System
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$823,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP):
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions.  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Program (Minor Works)

Growth Management impacts

None.

New Facility: No
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 SubProjects

SubProject Title: 

SubProject Number:  30000906

WCCW: Proximity Card System

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  823,000  823,000 State Bldg Constr-State

Total  823,000  0  0  0  823,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 3/1/2018

6/1/2018 12/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 424,681Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

10.97%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 32,375 3.9%  Construction Documents

 88,392 10.7%  Extra Services

 36,084 4.4%  Other Services

 8,020 1.0%  Design Services Contingency

 165,869 20.2%Consultant Services Total

 424,681 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 424,681 51.6%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Escalated Cost % of Project

Construction Contracts

SubProject Title: 

SubProject Number:  30000906

WCCW: Proximity Card System

 21,234 2.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 35,227 4.3%  Sales Tax

 481,141 58.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 145,507 17.7%Other Costs Total

 30,434 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2019 FY 2020 FY 2021 FY 2022 FY 2023

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

Acct 
Code Account Title FY 2019 FY 2020 FY 2021 FY 2022 FY 2023

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

Total  192,710  186,528  186,528  186,528  186,528 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2019 and the 
costs will include: 1 - Annual licensing fees. 2 - Service Level Agreement (SLA) for maintenance. 3 - Equipment leasing and 
replacement costs are estimated to be replaced every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 0.1 
ITS3, 0.5 ITS5, 1.0 ET4.

SubProject Title: 

SubProject Number:  30000897

WCC: Proximity Card System
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Starting Fiscal Year: 2018

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC) is to install a proximity card system at the Washington Corrections Center 
(WCC). The DOC requests $939,000 to complete the project in 2017-19.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
A proximity card system will provide enhanced accountability of all persons (non-offenders) entering into a prison facility, 
enhancing safety to staff and other non-offenders. The system will allow operations staff to know who is in the facility or not in 
the facility at any given time. A proximity card system pilot project was authorized in the 2011 Legislative Session (ESB5907) 
and was installed at the Washington State Penitentiary to determine the feasibility of providing this system statewide.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project is to install a proximity card system at WCC to ensure safety and security for staff and the public including visitors, 
volunteers, contractors and vendors. The project will be scheduled to start in August 2017, and will reach completion in May 
2018. It’s expected this project will be completed within the 2017-19 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The objective of the proximity card system project is to provide an accurate accounting report, on-demand, identifying with 
specificity all persons (non-offenders are accounted for separately) who are within the facility’s secure perimeter. The proximity 
card system will be a very important component of the overall facility security systems and will provide for the safety and 
security of staff and the public, meeting legislative intent outlined in the safety bill (ESB5907).  
 
Failure to address this problem may result in greater safety risks to staff and members of the public at the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and members of the public including visitors, volunteers, contractors and vendors 
at WCC by implementing a proximity card system.  
 
The project will ensure a safe environment for staff and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes. Completing this project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the result of direction provided by the safety bill to pilot proximity card and body alarm systems at DOC facilities 
and recommendations from the DOC statewide safety committee after piloting a proximity system for several years. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$939,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP):
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions.  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Program (Minor Works)
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Growth Management impacts

None.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  939,000  939,000 State Bldg Constr-State

Total  939,000  0  0  0  939,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

8/1/2017 12/1/2017

2/1/2018 5/1/2018

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

13.85%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 30,147 3.2%  Construction Documents

 87,992 9.4%  Extra Services

 34,685 3.7%  Other Services

 18,196 1.9%  Design Services Contingency

 198,408 21.1%Consultant Services Total

 470,205 Maximum Allowable Construction Cost(MACC)

 470,205 50.1%  Site work
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Construction Contracts

SubProject Title: 

SubProject Number:  30000897

WCC: Proximity Card System

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 47,178 5.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 43,977 4.7%  Sales Tax

 561,360 59.8%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 144,196 15.4%Other Costs Total

 34,552 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2019 FY 2020 FY 2021 FY 2022 FY 2023

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

Acct 
Code Account Title FY 2019 FY 2020 FY 2021 FY 2022 FY 2023

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

Total  192,710  186,528  186,528  186,528  186,528 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2019 and the 
costs will include: 1 - Annual licensing fees. 2 - Service Level Agreement (SLA) for maintenance. 3 - Equipment leasing and 
replacement costs are estimated to be replaced every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 0.1 
ITS3, 0.5 ITS5, 1.0 ET4
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AHCC:  Proximity Card System
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Starting Fiscal Year: 2018

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC) is to install a proximity card system at the Airway Heights Corrections 
Center (AHCC) medium security complex. The DOC requests $901,000 to complete the project in 2017-19.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
A proximity card system will provide enhanced accountability of all persons (non-offenders) entering into a prison facility, 
enhancing safety to staff and other non-offenders. The system will allow operations staff to know who is in the facility or not in 
the facility at any given time. A proximity card system pilot project was authorized in the 2011 Legislative Session (ESB5907) 
and was installed at the Washington State Penitentiary to determine the feasibility of providing this system statewide.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project is to install a proximity card system at AHCC medium security complex to ensure safety and security for staff and 
the public including visitors, volunteers, contractors and vendors. The project will be scheduled to start in August 2017, and will 
reach completion in June 2019. It’s expected this project will be completed within the 2017-19 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The objective of the proximity card system project is to provide an accurate accounting report, on-demand, identifying with 
specificity all persons (non-offenders are accounted for separately) who are within the facility’s secure perimeter. The proximity 
card system will be a very important component of the overall facility security systems and will provide for the safety and 
security of staff and the public, meeting legislative intent outlined in the safety bill (ESB5907).  
 
Failure to address this problem may result in greater safety risks to staff and members of the public at the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 550 staff and members of the public including visitors, volunteers, contractors and vendors 
at AHCC by implementing a proximity card system.  
 
The project will ensure a safe environment for staff and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes. Completing this project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the result of direction provided by the safety bill to pilot proximity card and body alarm systems at DOC facilities 
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and recommendations from the DOC statewide safety committee after piloting a proximity system for several years. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$901,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions.  
 
Does not apply to this project.. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Airway Heights County:  Spokane Legislative District:  006

Project Type

Program (Minor Works)
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SubProject Title: 

SubProject Number:  30000907

AHCC:  Proximity Card System

Growth Management impacts

None.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  901,000  901,000 State Bldg Constr-State

Total  901,000  0  0  0  901,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

8/1/2017 3/1/2018

6/1/2018 6/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 477,766Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

10.89%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 20,853 2.3%  Construction Documents

 88,290 9.8%  Extra Services

 30,810 3.4%  Other Services

 8,363 0.9%  Design Services Contingency

 171,963 19.1%Consultant Services Total

 477,766 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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Construction Contracts
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SubProject Number:  30000907

AHCC:  Proximity Card System

 0 0.0%  Related Project Costs

 477,766 53.1%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 24,053 2.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 44,954 5.0%  Sales Tax

 550,057 61.1%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 145,507 16.2%Other Costs Total

 33,129 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2019 FY 2020 FY 2021 FY 2022 FY 2023

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

Acct 
Code Account Title FY 2019 FY 2020 FY 2021 FY 2022 FY 2023

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

Total  192,710  186,528  186,528  186,528  186,528 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2019 and the 
costs will include: 1 - Annual licensing fees. 2 - Service Level Agreement (SLA) for maintenance. 3 - Equipment leasing and 
replacement costs are estimated to be replaced every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 0.1 IT3, 
0.5 IT5, 1.0 ET4.
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CRCC: Expand Offender Waiting Area at MSC
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Starting Fiscal Year: 2018

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC) is to remodel the health care clinic at the Coyote Ridge Corrections 
Center (CRCC) to create additional room for five (5) patients after they have had their medical vitals taken.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The waiting area currently has seating capacity for 12-14 offenders (per safety officer's documentation during Fire/Safety Code 
Inspection during construction.) Medium Security Complex schedules patients for 15-18 providers in the clinic depending on the 
day of the week (some providers see patients at Sage, Management Segregation Unit (MSU) and Segregation. With nearly 
2,100 offenders housed at Medium Security Complex, over 200 patients are seen daily; which is a pace necessary to manage 
sick call, mental health, dental and chronic care visits within a timely manner. The medical call out schedule is determined by 
the prison movement schedule, which requires all patients seen during the hour to move at the top of the hour. [If a dentist sees 
three patients an hour, 8:00, 8:30, and 8:45, all three must move at the top of the hour and wait in the waiting room until their 
appointment time.) Both minimum and medium security offenders are seen in the clinic -- there is no separation of offenders by 
their security level. The custody officers in medical have expressed their concern that the waiting area gets very full (over 30 
patients at one time), posing the safety/security threat of a 'run on the door' each time the officer opens the inside door from the 
waiting area into the clinic. Congestion is particularly concerning on days when the psychiatrist, optometrist and/or dentist 
contractors are seeing patients in addition to our blue-badge providers. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project at the CRCC would remodel the room just East of the nurses station to create additional room for five (5) patients 
after they have had their vitals taken. 
 
This project will be scheduled to start in September 2017, and will reach completion on October 2018. It’s expected this project 
will be completed within the biennium 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Provide safe, confidential and efficient patient care for offenders. Relieve conflicts/congestion between other building operations 
and the nurses station. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 610 staff and 2,628 offenders at CRCC by expanding the medical waiting room. The facility 
will continue to be able to use the space for its intended use. Renovation will ensure continued longevity of the building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
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Yes, this project will result in additional IT related costs. See the IT Addendum for more cost detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$305,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Connell County:  Franklin Legislative District:  009

Project Type

Program (Minor Works)
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SubProject Title: 

SubProject Number:  30001044

CRCC: Expand Offender Waiting Area at MSC

Growth Management impacts

None.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  305,000  305,000 State Bldg Constr-State

Total  305,000  0  0  0  305,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 119,966Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.74%A/E Fee Percentage:

Total

Predesign

Design

Construction

9/1/2017 5/1/2018

6/1/2018 10/1/2018

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 41,692 13.7%  Extra Services

 10,593 3.5%  Other Services

 7,241 2.4%  Design Services Contingency

 78,762 25.8%Consultant Services Total

 119,966 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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Construction Contracts
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CRCC: Expand Offender Waiting Area at MSC

 0 0.0%  Related Project Costs

 119,966 39.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 11,997 3.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 10,557 3.5%  Sales Tax

 142,520 46.7%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 72,754 23.8%Other Costs Total

 11,389 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2020

 5,445 001-1 General Fund-State

Total  5,445 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30001116

AHCC Expand Outpatient Waiting Area in Medical Main
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AHCC Expand Outpatient Waiting Area in Medical Main

Starting Fiscal Year: 2018

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC) is to expand the outpatient waiting area in the medical clinic at Airway 
Heights Correctional Center (AHCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The outpatient waiting area is overflowing during call out times and offenders are crowded in the main entrance to the medical 
unit blocking the entrance for staff. This creates a potentially dangerous environment for staff and offenders. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project is to expand the outpatient waiting area in the medical facility at AHCC. This project will bump out the exterior wall 
or remodel the interior.  This project will be scheduled to start in August 2017, and will reach completion on August 2018.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Expanding the outpatient waiting area in medical main will enhance safety and security for staff and offenders at the AHCC. Not 
taking action will prolong an unsafe environment. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.
The project impacts approximately 556 staff and 2,262 offenders at AHCC by expanding the outpatient waiting area in the 
medical facility. 
 
This request impacts the DOC operations at the AHCC facility by expanding the outpatient waiting area in the medical area. The 
facility will continue to be able to use the space for its intended use. Repair/renovation will ensure continued longevity of the 
building and provide a safer environment for all. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
No, the project scope doesn't add new work stations or cameras to the space and completing this project will not result in 
additional IT related costs.  
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$855,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP):
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions. 
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Airway Heights County:  Spokane Legislative District:  006

Project Type

Program (Minor Works)

Growth Management impacts

None.

New Facility: No

How does this fit in master plan

N/A
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Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  855,000  855,000 State Bldg Constr-State

Total  855,000  0  0  0  855,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

8/1/2017 1/1/2018

3/1/2018 8/1/2018

 690Gross Square Feet:

 690Usable Square Feet:

100.0%Efficiency:

 560Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

14.00%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 40,417 4.7%  Construction Documents

 41,456 4.9%  Extra Services

 24,773 2.9%  Other Services

 10,797 1.3%  Design Services Contingency

 117,441 13.7%Consultant Services Total

 386,525 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 386,525 45.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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AHCC Expand Outpatient Waiting Area in Medical Main

 38,652 4.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 37,841 4.4%  Sales Tax

 463,017 54.2%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 242,927 28.4%Other Costs Total

 31,532 3.7%Project Management Total

Operating Impacts

No Operating Impact

Narrative

The project scope does not add new work stations or cameras to the space and completing this project will not result in ongoing 
operating costs.

SubProject Title: 

SubProject Number:  30001019

OCC: Dental Suite
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OCC: Dental Suite

Starting Fiscal Year: 2018

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC) would build a dental room at Olympic Corrections Center (OCC) so that 
offenders would not have to be transported off site for basic dental needs.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
Currently offenders have to be transported to the Washington Corrections Center for dental needs. This causes breaks in 
offender's programming and the need of offender escorts to transport to, wait for dental procedure, and return to OCC. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project at OCC would remodel existing space to create a dental room that would be staffed by 2.0 FTEs and have a 
panoramic x-ray machine with computer server, dental chair with vacuum pumps, shelving and records filing. 
 
This project will be scheduled to start in September 2018, and will reach completion on February 2019. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The OCC has a high percentage of offenders with dental needs, the ability to treat these offenders on site would allow offenders 
to program without having lapses that occur when transfers are required to meet their dental needs. Provide safe, confidential 
and efficient patient care for offenders. Relieve conflicts/congestion between other building operations and reduce cost by not 
transporting to a dental offices off site. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup. 
 
The project impacts approximately 100 staff and 384 offenders at OCC by building a dental room. 
This request impacts the DOC operations at the OCC by building a dental room. The facility will continue to be able to use the 
space for its intended use. Renovation will ensure continued longevity of the building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes, This project will result in additional IT related costs. See the IT Addendum for more detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$948,000 in State Construction funds (057) are being requested for this project. 
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7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions. 
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Forks County:  Clallam Legislative District:  024

Project Type

Program (Minor Works)

Growth Management impacts

None.

New Facility: No
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OCC: Dental Suite

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  948,000  948,000 State Bldg Constr-State

Total  948,000  0  0  0  948,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 7/1/2018

8/1/2018 2/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 506,683Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.81%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 46,372 4.9%  Construction Documents

 67,906 7.2%  Extra Services

 31,940 3.4%  Other Services

 15,698 1.7%  Design Services Contingency

 170,147 18.0%Consultant Services Total

 506,683 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 506,683 53.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

70



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001019

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

SW: Minor Works - Programmatic ProjectsProject Title: 

 SubProjects

Escalated Cost % of Project

Construction Contracts
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SubProject Number:  30001019

OCC: Dental Suite

 50,668 5.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 50,161 5.3%  Sales Tax

 607,512 64.1%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 135,590 14.3%Other Costs Total

 34,662 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 2.0 2.0 2.0 2.0  2.0 FTE Full Time Employee

Acct 
Code Account Title FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 521,404  295,063  295,063  295,063  295,063 001-1 General Fund-State

Total  521,404  295,063  295,063  295,063  295,063 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. This project is projected to need 1.0 Dentist and 1.0 Dental Assistant. Start-up equipment includes tools and 
instruments, computer, monitor, server for X-rays, shelving/records filing, chair, vacuum pumps, and a Panoramic X-ray 
machine.

SubProject Title: 

SubProject Number:  30000721

WCC: Confidential Psych Booths at Reception
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SubProject Title: 

SubProject Number:  30000721

WCC: Confidential Psych Booths at Reception

Starting Fiscal Year: 2018

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC) is to build two (2) confidential interview booths for initial screening at the 
Washington Corrections Center (WCC) for our health care intake processing.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The current interview rooms at receiving are just separated by a partition and provide no privacy. This was identified in the 
Hayes report, see attached. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
Remodel current interview room to create two (2) separate rooms that would provide confidentiality to offenders being screened 
by mental health professionals at WCC. 
 
This project will be scheduled to start in September 2017, and will reach completion on June 2018. It’s expected this project will 
be completed within the biennium. 
 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Offenders may be more likely to be honest with mental health staff conducting intake screening in a confidential setting. This 
will aid staff in determining specific needs and treatment requirements for each offender being screened. It will enhance staff 
and offender safety. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup. 
 
The project impacts approximately 584 staff and 1,599 offenders at WCC by building two (2) confidential interview rooms. 
 
This request impacts the DOC operations at the WCC facility by making programmatic changes to the reception unit by 
installing two (2) confidential psych booths to allow staff to properly screen arriving offenders. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
There are no anticipated IT impacts. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$346,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP):
OM05 – Staff Safety
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 

We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Shelton County:  Mason Legislative District:  035

Project Type

Program (Minor Works)
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SubProject Title: 

SubProject Number:  30000721

WCC: Confidential Psych Booths at Reception

Growth Management impacts

None.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  346,000  346,000 State Bldg Constr-State

Total  346,000  0  0  0  346,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 12/1/2017

2/1/2018 6/1/2018

 247Gross Square Feet:

 0Usable Square Feet:

0.0%Efficiency:

 402Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

16.15%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 5,164 1.5%  Pre-Schematic Design Services

 11,340 3.3%  Construction Documents

 20,210 5.8%  Extra Services

 12,716 3.7%  Other Services

 5,090 1.5%  Design Services Contingency

 55,488 16.0%Consultant Services Total

 99,179 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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WCC: Confidential Psych Booths at Reception

 0 0.0%  Related Project Costs

 99,179 28.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 9,918 2.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 9,273 2.7%  Sales Tax

 118,370 34.2%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 159,243 46.0%Other Costs Total

 13,001 3.8%Project Management Total

Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.

SubProject Title: 

SubProject Number:  30001120

MCC SOU Close Observation Unit Outdoor Recreation Yards
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SubProject Number:  30001120

MCC SOU Close Observation Unit Outdoor Recreation Yards

Starting Fiscal Year: 2018

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC) is to construct secure covered outdoor recreation yards for the Special 
Offender Unit (SOU) close observation cells at DOC’s Monroe Correctional Complex (MCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
Mentally ill offenders under close observation because of suicidal thoughts, self harm, or dangerously erratic behavior are 
currently kept in solitary confinement, which exacerbates their mental health problems. This project will allow outdoor recreation 
and social interaction in a carefully controlled and supervised environment. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
Construct secure covered outside recreation yards for the SOU close observation cells. 
 
This project will be scheduled to start in October 2017, and will reach completion on October 2018. It’s expected this project will 
be completed within the biennium. 
 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This should result in improved mental and physical health of special offenders being held in the close observation wing. 
Providing space of this kind is supported by the report written by Dr. Jeffery Metzner, MD., P.C. date March 3rd, 2015. See 
attachment. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup. 
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC SOU by constructing outdoor recreation yards. The 
facility will continue to be able to use the space for its intended use. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes, completing this project will result in additional IT related costs. See the IT Addendum for more cost detail. 
 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
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$425,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Program (Minor Works)

Growth Management impacts

None.

New Facility: No
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SubProject Title: 

SubProject Number:  30001120

MCC SOU Close Observation Unit Outdoor Recreation Yards

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  425,000  425,000 State Bldg Constr-State

Total  425,000  0  0  0  425,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

10/1/2017 2/1/2018

6/1/2018 10/1/2018

 1,450Gross Square Feet:

 1,400Usable Square Feet:

96.6%Efficiency:

 161Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

11.37%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 15,528 3.7%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 20,800 4.9%  Extra Services

 10,593 2.5%  Other Services

 3,777 0.9%  Design Services Contingency

 78,234 18.4%Consultant Services Total

 233,489 Maximum Allowable Construction Cost(MACC)

 18,980 4.5%  Site work

 0 0.0%  Related Project Costs

 214,509 50.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Construction Contracts

SubProject Title: 

SubProject Number:  30001120

MCC SOU Close Observation Unit Outdoor Recreation Yards

 11,679 2.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 22,555 5.3%  Sales Tax

 267,721 63.0%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 63,264 14.9%Other Costs Total

 15,526 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 1  1  1  1  1 001-1 General Fund-State

Total  1  1  1  1  1 

Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30001117

WCC ADA Control Door Install at B Bldg
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SubProject Title: 

SubProject Number:  30001117

WCC ADA Control Door Install at B Bldg

Starting Fiscal Year: 2018

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC) will install American's with Disabilities Act (ADA) doors at the Washington 
Corrections Center (WCC) B building.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The doors in question were removed to allow for handicapped access to the visiting area. By doing this, it created an inability to 
maintain an acceptable level of comfort in the visiting area unless the opposing handicapped assessable doors are left open 
and heat from A building hallway is drawn in to the B building, augmenting the available heat in that area. The WCC heating 
controls were converted to direct digital controls (DDC) electronic controls that allow for night time setback of the heating 
system, which will provide cost saving for heating the area. Now we need the ability to separate the unheated area in the B 
building from the heated area in the A building hall during the weekend. 
 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project will install ADA doors with a button-operated, handicap accessible operation to pre-existing atrium door jamb in the 
visiting area that will effectively separate an unheated area from a heated area. 
 
This project will be scheduled to start in September 2017, and will reach completion on May 2018. It’s expected this project will 
be completed within the biennium. 
 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The benefit of this project will be the ability to maintain an acceptable temperature for staff to work in as well as for the offender 
visitors and achieve heating cost savings. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup. 
 
The project impacts approximately 584 staff and 1,599 offenders at WCC by installing ADA doors at the B building 
 
The benefits of this project are reduced heating cost, reduction in maintenance of the heating system, improved offender 
wellness, and improved security at WCC. 
 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
There are no anticipated IT impacts. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$96,000 in State Construction funds (057) are being requested for this project. 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analysis as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP):
OM05 – Staff Safety
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions 
 
Does not apply to this project. 
 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Unincorporated County:  Mason Legislative District:  035

Project Type

Program (Minor Works)
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SubProject Title: 

SubProject Number:  30001117

WCC ADA Control Door Install at B Bldg

Growth Management impacts

None.

New Facility: No

How does this fit in master plan

N/A

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  96,000  96,000 State Bldg Constr-State

Total  96,000  0  0  0  96,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 12/1/2017

2/1/2018 5/1/2018

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 39,840Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

16.49%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 5,701 5.9%  Extra Services

 13,630 14.2%  Other Services

 2,662 2.8%  Design Services Contingency

 29,161 30.4%Consultant Services Total
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WCC ADA Control Door Install at B Bldg
 39,840 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 39,840 41.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 3,984 4.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 3,725 3.9%  Sales Tax

 47,548 49.6%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 15,674 16.3%Other Costs Total

 3,553 3.7%Project Management Total

Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.

SubProject Title: 

SubProject Number:  30001057

WSP: Sustainable Practice Lab Bldg (Fall Protection)
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SubProject Title: 

SubProject Number:  30001057

WSP: Sustainable Practice Lab Bldg (Fall Protection)

Starting Fiscal Year: 2018

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC) at Washington State Penitentiary (WSP) is to install a fall protection 
system on the West Complex Correctional Industries (CI) building as is required by Washington Administrative Code (WAC) 
296-155 and DOC Policy 890.110.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
When maintenance is required on the roof or roof mounted HVAC equipment, fall protection is required for staff and offender 
laborers any time the work occurs within ten (10) feet of the edge of the roof per WAC 296-155 and DOC Policy 890.110. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project is to install fall protection system on the West complex industries building at the WSP facility to ensure safety for 
staff and workers.  This project will be scheduled to start in August 2017, and will reach completion on June 2018. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The benefits of this project would be increased safety while performing maintenance on the roof. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 958 staff and 2,801 offenders at WSP by installing a fall protection system. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Completing this project will result in additional IT related costs. See the IT Addendum for more cost detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$319,000 in State Construction funds (057) are being requested for this project. 
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SubProject Number:  30001057

WSP: Sustainable Practice Lab Bldg (Fall Protection)
 
 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP):
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions.  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
Chapter 296-155 WAC 
SAFETY STANDARDS FOR CONSTRUCTION WORK 
Fall Protection - Prior to permitting employees into areas where fall hazards exist, all employees must be trained regarding fall 
protection work plan requirements. Inspection of fall protection devices/systems must be made to ensure compliance with WAC 
296-155-24510. 
 
There are ongoing operating cost impacts related to this capital project that need to be funded. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Program (Minor Works)

85



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001115

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

SW: Minor Works - Programmatic ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30001057

WSP: Sustainable Practice Lab Bldg (Fall Protection)

Growth Management impacts

None.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  319,000  319,000 State Bldg Constr-State

Total  319,000  0  0  0  319,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

8/1/2017 1/1/2018

3/1/2018 6/1/2018

 43,600Gross Square Feet:

 0Usable Square Feet:

0.0%Efficiency:

 3Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

15.99%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 15,435 4.8%  Construction Documents

 15,546 4.9%  Extra Services

 28,045 8.8%  Other Services

 6,154 1.9%  Design Services Contingency

 67,245 21.1%Consultant Services Total

 140,794 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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Escalated Cost % of Project

Construction Contracts

SubProject Title: 

SubProject Number:  30001057

WSP: Sustainable Practice Lab Bldg (Fall Protection)

 0 0.0%  Related Project Costs

 140,794 44.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 14,079 4.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 13,784 4.3%  Sales Tax

 168,657 52.9%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 71,203 22.3%Other Costs Total

 11,760 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 0.1 0.1 0.1 0.1  0.1 FTE Full Time Employee

Acct 
Code Account Title FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 34,777  34,777  34,777  34,777  34,777 001-1 General Fund-State

Total  34,777  34,777  34,777  34,777  34,777 
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SubProject Title: 

SubProject Number:  30001057

WSP: Sustainable Practice Lab Bldg (Fall Protection)
Narrative

There are ongoing operating cost impacts related to this capital project. The operating costs may include, but are not limited to, 
additional ITS and ET staffing and standby costs, one-time start-up equipment costs, service level agreements with vendors to 
support new security electronics network systems, hardware and software license maintenance, and personal computer 
leasing. IT staffing needs are calculated based on the type of SEN project and size of the facility and may result in a fraction of 
an FTE. Additional staff may not be necessary until multiple SEN projects are completed that generate sufficient workload to 
justify the new positions.

SubProject Title: 

SubProject Number:  30000530

SCCC: Health Care Center Vestibule Project
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SubProject Title: 

SubProject Number:  30000530

SCCC: Health Care Center Vestibule Project

Starting Fiscal Year: 2018

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC) will construct a glass enclosed vestibule to cover the two (2) outside pill 
issue windows and allow for a waiting area to stage offenders out of the weather at the Stafford Creek Corrections Center 
(SCCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The SCCC operates five (5) pill issue lines daily, for seven (7) hours each day, and manages the second largest population of 
offenders needing healthcare - over 30% of the population has mental health problems. Currently pill lines are located outside 
of two (2) windows co-located in front of the Health Care Center. Sick offenders wait in the weather - sometimes hours at a time 
- for their prescriptions. (SCCC averages 70 inches of rainfall per year with over 200 rainy days.) The weather directly effects 
the wellness of the offender population. Rather than standing in bad weather for pill issue lines, offenders often choose to skip 
their medications - leading to security issues due to unstable mental health offenders. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This project at the SCCC will construct a 60’ x 10’ glass enclosed vestibule to cover the two (2) outside pill issue windows and 
allow for a waiting area to stage offenders out of the weather. The structure would be built out of aluminum frame with 
glass/Lexan® panels and doors that would allow for direct observation. The vestibule will have a metal roof covering the 
structure.
This project will be scheduled to start in September, 2017, and will reach completion on June, 2018. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This is the best option because the mental health offenders require their meds, and the weather at the SCCC is miserable most 
of the year. If offenders go without their meds to avoid waiting for hours in bad weather, then their mental health suffers and 
their behaviors spiral out of control. This project will ensure better safety and security, as well as more effective programming. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 475 staff and 2,021 offenders at SCCC by covering the outside pill issue area.
The benefits of this project are improved offender wellness, and improved security at SCCC. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
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SubProject Title: 

SubProject Number:  30000530

SCCC: Health Care Center Vestibule Project
matching federal, state, local, or private funds?  
 
$262,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP):
OM05 – Staff Safety
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions 
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Unincorporated County:  Grays Harbor Legislative District:  019

Project Type

Program (Minor Works)

Growth Management impacts

None

New Facility: No

90



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001115

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

SW: Minor Works - Programmatic ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000530

SCCC: Health Care Center Vestibule Project

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  262,000  262,000 State Bldg Constr-State

Total  262,000  0  0  0  262,000 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

Total  0  0  0  0 

Predesign

Design

Construction

9/1/2017 12/1/2017

3/1/2018 6/1/2018

 600Gross Square Feet:

 600Usable Square Feet:

100.0%Efficiency:

 188Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

11.77%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 9,636 3.7%  Construction Documents

 11,500 4.4%  Extra Services

 4,329 1.7%  Other Services

 1,338 0.5%  Design Services Contingency

 27,792 10.6%Consultant Services Total

 113,000 Maximum Allowable Construction Cost(MACC)

 10,000 3.8%  Site work

 103,000 39.3%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs
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Construction Contracts

SubProject Title: 

SubProject Number:  30000530

SCCC: Health Care Center Vestibule Project

 5,936 2.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 10,562 4.0%  Sales Tax

 134,820 51.4%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 90,051 34.3%Other Costs Total

 9,725 3.7%Project Management Total

Operating Impacts

No Operating Impact

Narrative

There are no anticipated IT impacts.

SubProject Title: 

SubProject Number:  30000909

MCC: SOU Proximity Card System
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MCC: SOU Proximity Card System

Starting Fiscal Year: 2020

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC) is to install a proximity card system at the Monroe Correctional Complex 
(MCC) Sex Offender Unit (SOU) medium security complex to ensure safety for staff. The DOC requests $962,000 to complete 
the project in 2019-21.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
A proximity card system will provide enhanced accountability of all persons (non-offenders) entering into a prison facility, 
enhancing safety to staff and other non-offenders. The system will allow operations staff to know who is in the facility or not in 
the facility at any given time. A proximity card system pilot project was authorized in the 2011 Legislative Session (ESB5907) 
and was installed at the Washington State Penitentiary to determine the feasibility of providing this system statewide.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project is to install a proximity card system at MCC/SOU to ensure safety and security for staff and the public including 
visitors, volunteers, contractors and vendors. The project will be scheduled to start in September 2019, and will reach 
completion in June 2021. It’s expected this project will be completed within the 2019-21 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The objective of the proximity card system project is to provide an accurate accounting report, on-demand, identifying with 
specificity all persons (non-offenders are accounted for separately) who are within the facility’s secure perimeter. The proximity 
card system will be a very important component of the overall facility security systems and will provide for the safety and 
security of staff and the public, meeting legislative intent outlined in the safety bill (ESB5907).  
 
Failure to address this problem may result in greater safety risks to staff and members of the public at the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and members of the public including visitors, volunteers, contractors and vendors 
at MCC by implementing a proximity card system.  
 
The project will ensure a safe environment for staff and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes. Completing this project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the result of direction provided by the safety bill to pilot proximity card and body alarm systems at DOC facilities 
and recommendations from the DOC statewide safety committee after piloting a proximity system for several years. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$962,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions.  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Program (Minor Works)
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Growth Management impacts

None.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  962,000 State Bldg Constr-State

Total  962,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  962,000 State Bldg Constr-State

Total  0  0  0  962,000 

Predesign

Design

Construction

3/1/2020 9/1/2020

12/1/2020 6/1/2021

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 504,946Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

10.89%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 26,017 2.7%  Construction Documents

 93,415 9.7%  Extra Services

 34,377 3.6%  Other Services

 8,900 0.9%  Design Services Contingency

 184,079 19.1%Consultant Services Total

 504,946 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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Construction Contracts

SubProject Title: 

SubProject Number:  30000909

MCC: SOU Proximity Card System

 0 0.0%  Related Project Costs

 504,946 52.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 25,598 2.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 49,456 5.1%  Sales Tax

 587,019 61.0%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 155,926 16.2%Other Costs Total

 35,258 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

Acct 
Code Account Title FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

Total  192,710  186,528  186,528  186,528  186,528 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2022 and the 
costs will include: 1 - Annual licensing fees. 2 - Service Level Agreement (SLA) for maintenance. 3 - Equipment leasing and 
replacement costs are estimated to be replaced every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 0.1 ITS, 
0.5 IT5, 1.0 ET4.
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Starting Fiscal Year: 2020

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC), is to install a proximity card system at the Monroe Correctional Complex 
(MCC) Twin Rivers Unit (TRU) medium security complex to ensure safety for staff. The DOC requests $962,000 to complete the 
project in 2019-21.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
A proximity card system will provide enhanced accountability of all persons (non-offenders) entering into a prison facility, 
enhancing safety to staff and other non-offenders. The system will allow operations staff to know who is in the facility or not in 
the facility at any given time. A proximity card system pilot project was authorized in the 2011 Legislative Session (ESB5907) 
and was installed at the Washington State Penitentiary to determine the feasibility of providing this system statewide.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project is to install a proximity card system at MCC TRU medium security complex to ensure safety and security for staff 
and the public including visitors, volunteers, contractors and vendors. The project will be scheduled to start in February 2020, 
and will reach completion in June 2021. It’s expected this project will be completed within the 2019-21 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The objective of the proximity card system project is to provide an accurate accounting report, on-demand, identifying with 
specificity all persons (non-offenders are accounted for separately) who are within the facility’s secure perimeter. The proximity 
card system will be a very important component of the overall facility security systems and will provide for the safety and 
security of staff and the public, meeting legislative intent outlined in the safety bill (ESB5907).  
 
Failure to address this problem may result in greater safety risks to staff and members of the public at the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and members of the public including visitors, volunteers, contractors and vendors 
at MCC by implementing a proximity card system.  
 
The project will ensure a safe environment for staff and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes. Completing this project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the result of direction provided by the safety bill to pilot proximity card and body alarm systems at DOC facilities 
and recommendations from the DOC statewide safety committee after piloting a proximity system for several years. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$962,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions.  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Program (Minor Works)
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SubProject Title: 

SubProject Number:  30000908

MCC: TRU Proximity Card System

Growth Management impacts

None.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  962,000 State Bldg Constr-State

Total  962,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  962,000 State Bldg Constr-State

Total  0  0  0  962,000 

Predesign

Design

Construction

2/1/2020 9/1/2020

12/1/2020 6/1/2021

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 504,946Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

10.89%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 33,506 3.5%  Construction Documents

 93,305 9.7%  Extra Services

 37,830 3.9%  Other Services

 8,900 0.9%  Design Services Contingency

 183,935 19.1%Consultant Services Total

 504,946 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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Construction Contracts

SubProject Title: 

SubProject Number:  30000908

MCC: TRU Proximity Card System

 0 0.0%  Related Project Costs

 504,946 52.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 25,598 2.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 49,456 5.1%  Sales Tax

 587,019 61.0%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 155,926 16.2%Other Costs Total

 35,258 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2021 FY 2022 FY 2023 FY 2024 FY 2025

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

Acct 
Code Account Title FY 2021 FY 2022 FY 2023 FY 2024 FY 2025

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

Total  192,710  186,528  186,528  186,528  186,528 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2022 and the 
costs will include: 1 - Annual licensing fees. 2 - Service Level Agreement (SLA) for maintenance. 3 - Equipment leasing and 
replacement costs are estimated to be replaced every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 0.1 IT3, 
0.5 IT5, 1.0 ET4.
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Starting Fiscal Year: 2020

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC) is to install a proximity card system at the Monroe Correctional Complex 
(MCC) Washington State Reformatory (WSR) medium security complex to ensure safety for staff. The DOC requests $987,000 
to complete the project in 2019-21.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
A proximity card system will provide enhanced accountability of all persons (non-offenders) entering into a prison facility, 
enhancing safety to staff and other non-offenders. The system will allow operations staff to know who is in the facility or not in 
the facility at any given time. A proximity card system pilot project was authorized in the 2011 Legislative Session (ESB5907) 
and was installed at the Washington State Penitentiary to determine the feasibility of providing this system statewide.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project is to install a proximity card system at MCC WSR medium security complex to ensure safety and security for staff 
and the public including visitors, volunteers, contractors and vendors. The project will be scheduled to start in March 2020, and 
will reach completion in June 2021. It’s expected this project will be completed within the 2019-21 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The objective of the proximity card system project is to provide an accurate accounting report, on-demand, identifying with 
specificity all persons (non-offenders are accounted for separately) who are within the facility’s secure perimeter. The proximity 
card system will be a very important component of the overall facility security systems and will provide for the safety and 
security of staff and the public, meeting legislative intent outlined in the safety bill (ESB5907).  
 
Failure to address this problem may result in greater safety risks to staff and members of the public at the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and members of the public including visitors, volunteers, contractors and vendors 
at MCC by implementing a proximity card system.  
 
The project will ensure a safe environment for staff and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes. Completing this project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the result of direction provided by the safety bill to pilot proximity card and body alarm systems at DOC facilities 
and recommendations from the DOC statewide safety committee after piloting a proximity system for several years. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$987,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions.  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Program (Minor Works)

Remodel/Renovate/Modernize (Major Projects)
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SubProject Title: 

SubProject Number:  30000837

MCC: WSR Proximity Card System

Growth Management impacts

None.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  987,000 State Bldg Constr-State

Total  987,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  987,000 State Bldg Constr-State

Total  0  0  0  987,000 

Predesign

Design

Construction

3/1/2020 9/1/2020

12/1/2020 6/1/2021

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 504,946Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

13.85%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 63,606 6.4%  Construction Documents

 93,415 9.5%  Extra Services

 51,619 5.2%  Other Services

 19,746 2.0%  Design Services Contingency

 214,108 21.7%Consultant Services Total

 504,946 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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Construction Contracts

SubProject Title: 

SubProject Number:  30000837

MCC: WSR Proximity Card System

 0 0.0%  Related Project Costs

 504,946 51.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 51,197 5.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 51,811 5.3%  Sales Tax

 614,973 62.3%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 122,029 12.4%Other Costs Total

 36,130 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

Acct 
Code Account Title FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

Total  192,710  186,528  186,528  186,528  186,528 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2022 and the 
costs will include: 1 - Annual licensing fees. 2 - Service Level Agreement (SLA) for maintenance. 3 - Equipment leasing and 
replacement costs are estimated to be replaced every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 0.1 IT3, 
0.5 IT5, 1.0 ET4.
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CBCC:  Proximity Card System

Starting Fiscal Year: 2022

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC), is to install a proximity card system at the Clallam Bay Corrections Center 
(CBCC) medium security complex to ensure safety for staff. The DOC requests $930,000 to complete the project in 2021-23.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
A proximity card system will provide enhanced accountability of all persons (non-offenders) entering into a prison facility, 
enhancing safety to staff and other non-offenders. The system will allow operations staff to know who is in the facility or not in 
the facility at any given time. A proximity card system pilot project was authorized in the 2011 Legislative Session (ESB5907) 
and was installed at the Washington State Penitentiary to determine the feasibility of providing this system statewide.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project is to install a proximity card system at CBCC medium security complex to ensure safety and security for staff and 
the public including visitors, volunteers, contractors and vendors. The project will be scheduled to start in September 2021, and 
will reach completion in December 2022. It’s expected this project will be completed within the 2021-23 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The objective of the proximity card system project is to provide an accurate accounting report, on-demand, identifying with 
specificity all persons (non-offenders are accounted for separately) who are within the facility’s secure perimeter. The proximity 
card system will be a very important component of the overall facility security systems and will provide for the safety and 
security of staff and the public, meeting legislative intent outlined in the safety bill (ESB5907).  
 
Failure to address this problem may result in greater safety risks to staff and members of the public at the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 388 staff and members of the public including visitors, volunteers, contractors and vendors 
at CBCC by implementing a proximity card system.  
 
The project will ensure a safe environment for staff and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes. Completing this project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the result of direction provided by the safety bill to pilot proximity card and body alarm systems at DOC facilities 
and recommendations from the DOC statewide safety committee after piloting a proximity system for several years. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$930,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions.  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Port Angeles County:  Clallam Legislative District:  024

Project Type

Program (Minor Works)
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Growth Management impacts

None.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  930,000 State Bldg Constr-State

Total  930,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  930,000 State Bldg Constr-State

Total  0  0  930,000  0 

Predesign

Design

Construction

9/1/2021 5/1/2022

6/1/2022 12/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 474,320Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

NoIs this a remodel?

AA/E Fee Class:

12.39%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 27,465 3.0%  Construction Documents

 98,957 10.7%  Extra Services

 36,285 3.9%  Other Services

 9,311 1.0%  Design Services Contingency

 192,915 20.8%Consultant Services Total

 474,320 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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Construction Contracts

SubProject Title: 

SubProject Number:  30000896

CBCC:  Proximity Card System

 0 0.0%  Related Project Costs

 474,320 51.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 23,716 2.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 41,835 4.5%  Sales Tax

 539,871 58.1%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 162,509 17.5%Other Costs Total

 34,289 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

Acct 
Code Account Title FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

Total  192,710  186,528  186,528  186,528  186,528 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2024 and the 
costs will include: 1 - Annual licensing fees. 2 - Service Level Agreement (SLA) for maintenance. 3 - Equipment leasing and 
replacement costs are estimated to be replaced every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 0.1 
ITS3, ITS5, 1.0 ET4.
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Starting Fiscal Year: 2022

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC) is to install a proximity card system at the Stafford Creek Corrections 
Center (SCCC) medium security complex to ensure safety for staff. The DOC requests $922,000 to complete the project in 
2021-23.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
A proximity card system will provide enhanced accountability of all persons (non-offenders) entering into a prison facility, 
enhancing safety to staff and other non-offenders. The system will allow operations staff to know who is in the facility or not in 
the facility at any given time. A proximity card system pilot project was authorized in the 2011 Legislative Session (ESB5907) 
and was installed at the Washington State Penitentiary to determine the feasibility of providing this system statewide.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project is to install a proximity card system at SCCC medium security complex to ensure safety and security for staff and 
the public including visitors, volunteers, contractors and vendors. The project will be scheduled to start in September 2021, and 
will reach completion in December 2022. It’s expected this project will be completed within the 2021-23 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The objective of the proximity card system project is to provide an accurate accounting report, on-demand, identifying with 
specificity all persons (non-offenders are accounted for separately) who are within the facility’s secure perimeter. The proximity 
card system will be a very important component of the overall facility security systems and will provide for the safety and 
security of staff and the public, meeting legislative intent outlined in the safety bill (ESB5907).  
 
Failure to address this problem may result in greater safety risks to staff and members of the public at the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 475 staff and members of the public including visitors, volunteers, contractors and vendors 
at SCCC by implementing a proximity card system.  
 
The project will ensure a safe environment for staff and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes. Completing this project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the result of direction provided by the safety bill to pilot proximity card and body alarm systems at DOC facilities 
and recommendations from the DOC statewide safety committee after piloting a proximity system for several years. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$922,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions.  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Aberdeen County:  Grays Harbor Legislative District:  019

Project Type

Program (Minor Works)
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SCCC: Proximity Card System

Growth Management impacts

None.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  922,000 State Bldg Constr-State

Total  922,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  922,000 State Bldg Constr-State

Total  0  0  922,000  0 

Predesign

Design

Construction

9/1/2021 5/1/2022

6/1/2022 12/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 474,320Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

10.97%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 24,430 2.7%  Construction Documents

 98,957 10.7%  Extra Services

 34,896 3.8%  Other Services

 8,958 1.0%  Design Services Contingency

 185,579 20.1%Consultant Services Total

 474,320 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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Construction Contracts

SubProject Title: 

SubProject Number:  30000898

SCCC: Proximity Card System

 0 0.0%  Related Project Costs

 474,320 51.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 23,716 2.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 42,333 4.6%  Sales Tax

 540,369 58.6%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 162,509 17.6%Other Costs Total

 33,991 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

Acct 
Code Account Title FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

Total  192,710  186,528  186,528  186,528  186,528 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2024 and the 
costs will include: 1 - Annual licensing fees. 2 - Service Level Agreement (SLA) for maintenance. 3 - Equipment leasing and 
replacement costs are estimated to be replaced every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 0.1 
ITS3, 0.5 ITS5, 1.0 ET4.
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Starting Fiscal Year: 2022

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC), is to install a proximity card system at the Coyote Ridge Corrections 
Center (CRCC) medium security complex to ensure safety for staff. The DOC requests $920,000 to complete the project in 
2021-23.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
A proximity card system will provide enhanced accountability of all persons (non-offenders) entering into a prison facility, 
enhancing safety to staff and other non-offenders. The system will allow operations staff to know who is in the facility or not in 
the facility at any given time. A proximity card system pilot project was authorized in the 2011 Legislative Session (ESB5907) 
and was installed at the Washington State Penitentiary to determine the feasibility of providing this system statewide.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project is to install a proximity card system at CRCC medium security complex to ensure safety and security for staff and 
the public including visitors, volunteers, contractors and vendors. The project will be scheduled to start in September 2021, and 
will reach completion in December 2022. It’s expected this project will be completed within the 2021-23 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The objective of the proximity card system project is to provide an accurate accounting report, on-demand, identifying with 
specificity all persons (non-offenders are accounted for separately) who are within the facility’s secure perimeter. The proximity 
card system will be a very important component of the overall facility security systems and will provide for the safety and 
security of staff and the public, meeting legislative intent outlined in the safety bill (ESB5907).  
 
Failure to address this problem may result in greater safety risks to staff and members of the public at the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 610 staff and members of the public including visitors, volunteers, contractors and vendors 
at CRCC by implementing a proximity card system.  
 
The project will ensure a safe environment for staff and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes. Completing this project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the result of direction provided by the safety bill to pilot proximity card and body alarm systems at DOC facilities 
and recommendations from the DOC statewide safety committee after piloting a proximity system for several years. 

118



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001115

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

SW: Minor Works - Programmatic ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000899

CRCC:  Proximity Card System
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$920,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions.  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Connell County:  Franklin Legislative District:  009

Project Type

Program (Minor Works)
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Growth Management impacts

None.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  920,000 State Bldg Constr-State

Total  920,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  920,000 State Bldg Constr-State

Total  0  0  920,000  0 

Predesign

Design

Construction

9/1/2021 5/1/2022

6/1/2022 12/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 474,320Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

10.97%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 25,431 2.8%  Construction Documents

 98,957 10.8%  Extra Services

 35,354 3.8%  Other Services

 8,958 1.0%  Design Services Contingency

 185,579 20.2%Consultant Services Total

 474,320 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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Construction Contracts
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CRCC:  Proximity Card System

 0 0.0%  Related Project Costs

 474,320 51.6%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 23,716 2.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 39,843 4.3%  Sales Tax

 537,879 58.5%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 162,509 17.7%Other Costs Total

 33,991 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

Acct 
Code Account Title FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

Total  192,710  186,528  186,528  186,528  186,528 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2024 and the 
costs will include: 1 - Annual licensing fees. 2 - Service Level Agreement (SLA) for maintenance. 3 - Equipment leasing and 
replacement costs are estimated to be replaced every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 0.1 
ITS3, 0.5 ITS5, 1.0 ET4.
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Starting Fiscal Year: 2024

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC), is to install a proximity card system at the Airway Heights Corrections 
Center (AHCC) minimum complex to ensure safety for staff. The DOC requests $957,000 to complete the project in 2023-25.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
A proximity card system will provide enhanced accountability of all persons (non-offenders) entering into a prison facility, 
enhancing safety to staff and other non-offenders. The system will allow operations staff to know who is in the facility or not in 
the facility at any given time. A proximity card system pilot project was authorized in the 2011 Legislative Session (ESB5907) 
and was installed at the Washington State Penitentiary to determine the feasibility of providing this system statewide.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project is to install a proximity card system at AHCC minimum complex to ensure safety and security for staff and the 
public including visitors, volunteers, contractors and vendors. The project will be scheduled to start in September 2023, and will 
reach completion in December 2024. It’s expected this project will be completed within the 2023-25 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The objective of the proximity card system project is to provide an accurate accounting report, on-demand, identifying with 
specificity all persons (non-offenders are accounted for separately) who are within the facility’s secure perimeter. The proximity 
card system will be a very important component of the overall facility security systems and will provide for the safety and 
security of staff and the public, meeting legislative intent outlined in the safety bill (ESB5907).  
 
Failure to address this problem may result in greater safety risks to staff and members of the public at the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 556 staff and members of the public including visitors, volunteers, contractors and vendors 
at AHCC by implementing a proximity card system.  
 
The project will ensure a safe environment for staff and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes. Completing this project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the result of direction provided by the safety bill to pilot proximity card and body alarm systems at DOC facilities 
and recommendations from the DOC statewide safety committee after piloting a proximity system for several years. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$957,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions.  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Airway Heights County:  Spokane Legislative District:  006

Project Type

Program (Minor Works)
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Growth Management impacts

None.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  957,000 State Bldg Constr-State

Total  957,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  957,000 State Bldg Constr-State

Total  0  957,000  0  0 

Predesign

Design

Construction

9/1/2023 5/1/2024

6/1/2024 12/1/2024

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 501,281Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

10.97%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 16,987 1.8%  Construction Documents

 98,424 10.3%  Extra Services

 20,306 2.1%  Other Services

 8,527 0.9%  Design Services Contingency

 176,494 18.5%Consultant Services Total

 501,281 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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 0 0.0%  Related Project Costs

 501,281 52.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 25,064 2.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 46,845 4.9%  Sales Tax

 573,189 59.9%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 171,755 18.0%Other Costs Total

 35,133 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2026 FY 2027 FY 2028 FY 2029 FY 2030

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

Acct 
Code Account Title FY 2026 FY 2027 FY 2028 FY 2029 FY 2030

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

Total  192,710  186,528  186,528  186,528  186,528 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2026 and the 
costs will include: 1 - Annual licensing fees. 2 - Service Level Agreement (SLA) for maintenance. 3 - Equipment leasing and 
replacement costs are estimated to be replaced every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 0.1 
ITS3, 0.5 ITS5, 1.0 ET4.
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Starting Fiscal Year: 2024

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC), is to install a proximity card system at the Monroe Correctional Complex 
(MCC) minimum security complex to ensure safety for staff. The DOC requests $958,000 to complete the project in 2023-25.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
A proximity card system will provide enhanced accountability of all persons (non-offenders) entering into a prison facility, 
enhancing safety to staff and other non-offenders. The system will allow operations staff to know who is in the facility or not in 
the facility at any given time. A proximity card system pilot project was authorized in the 2011 Legislative Session (ESB5907) 
and was installed at the Washington State Penitentiary to determine the feasibility of providing this system statewide.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project is to install a proximity card system at MCC minimum security complex to ensure safety and security for staff and 
the public including visitors, volunteers, contractors and vendors. The project will be scheduled to start in September 2023, and 
will reach completion in December 2024. It’s expected this project will be completed within the 2023-25 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The objective of the proximity card system project is to provide an accurate accounting report, on-demand, identifying with 
specificity all persons (non-offenders are accounted for separately) who are within the facility’s secure perimeter. The proximity 
card system will be a very important component of the overall facility security systems and will provide for the safety and 
security of staff and the public, meeting legislative intent outlined in the safety bill (ESB5907).  
 
Failure to address this problem may result in greater safety risks to staff and members of the public at the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and members of the public including visitors, volunteers, contractors and vendors 
at MCC by implementing a proximity card system.  
 
The project will ensure a safe environment for staff and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes. Completing this project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the result of direction provided by the safety bill to pilot proximity card and body alarm systems at DOC facilities 
and recommendations from the DOC statewide safety committee after piloting a proximity system for several years. 
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6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$958,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions.  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Program (Minor Works)
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SubProject Title: 

SubProject Number:  30000922

MCC: (Minimum) Proximity Card System

Growth Management impacts

None.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  958,000 State Bldg Constr-State

Total  958,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  958,000 State Bldg Constr-State

Total  0  958,000  0  0 

Predesign

Design

Construction

9/1/2023 5/1/2024

6/1/2024 12/1/2024

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 501,281Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

10.97%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 16,987 1.8%  Construction Documents

 98,424 10.3%  Extra Services

 20,306 2.1%  Other Services

 8,527 0.9%  Design Services Contingency

 176,494 18.4%Consultant Services Total

 501,281 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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Construction Contracts
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SubProject Number:  30000922

MCC: (Minimum) Proximity Card System

 0 0.0%  Related Project Costs

 501,281 52.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 25,064 2.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 48,424 5.1%  Sales Tax

 574,768 60.0%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 171,755 17.9%Other Costs Total

 35,133 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2026 FY 2027 FY 2028 FY 2029 FY 2030

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

Acct 
Code Account Title FY 2026 FY 2027 FY 2028 FY 2029 FY 2030

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

Total  192,710  186,528  186,528  186,528  186,528 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2026 and the 
costs will include: 1 - Annual licensing fees. 2 - Service Level Agreement (SLA) for maintenance. 3 - Equipment leasing and 
replacement costs are estimated to be replaced every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 0.1 
ITS3, 0.5 ITS5, 1.0 ET4.
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Starting Fiscal Year: 2024

Project Class: Program
16Agency Priority:

This project for the Department of Corrections (DOC), is to install a proximity card system at the Coyote Ridge Corrections 
Center (CRCC) minimum unit to ensure safety for staff. The DOC requests $952,000 to complete the project in 2023-25.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
A proximity card system will provide enhanced accountability of all persons (non-offenders) entering into a prison facility, 
enhancing safety to staff and other non-offenders. The system will allow operations staff to know who is in the facility or not in 
the facility at any given time. A proximity card system pilot project was authorized in the 2011 Legislative Session (ESB5907) 
and was installed at the Washington State Penitentiary to determine the feasibility of providing this system statewide.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project is to install a proximity card system at CRCC minimum complex to ensure safety and security for staff and the 
public including visitors, volunteers, contractors and vendors. The project will be scheduled to start in September 2023, and will 
reach completion in December 2024. It’s expected this project will be completed within the 2023-25 biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
The objective of the proximity card system project is to provide an accurate accounting report, on-demand, identifying with 
specificity all persons (non-offenders are accounted for separately) who are within the facility’s secure perimeter. The proximity 
card system will be a very important component of the overall facility security systems and will provide for the safety and 
security of staff and the public, meeting legislative intent outlined in the safety bill (ESB5907).  
 
Failure to address this problem may result in greater safety risks to staff and members of the public at the facility.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 610 staff and members of the public including visitors, volunteers, contractors and vendors 
at CRCC by implementing a proximity card system.  
 
The project will ensure a safe environment for staff and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes. Completing this project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the result of direction provided by the safety bill to pilot proximity card and body alarm systems at DOC facilities 
and recommendations from the DOC statewide safety committee after piloting a proximity system for several years. 
 

133



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001115

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

SW: Minor Works - Programmatic ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000923

CRCC:  (Minimum) Proximity Card System
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$952,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions.  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location

City:  Connell County:  Franklin Legislative District:  009

Project Type

Program (Minor Works)

134



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001115

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

SW: Minor Works - Programmatic ProjectsProject Title: 

 SubProjects

SubProject Title: 

SubProject Number:  30000923

CRCC:  (Minimum) Proximity Card System

Growth Management impacts

None.

New Facility: No

Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  952,000 State Bldg Constr-State

Total  952,000  0  0  0  0 

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  952,000 State Bldg Constr-State

Total  0  952,000  0  0 

Predesign

Design

Construction

9/1/2023 5/1/2024

6/1/2024 12/1/2024

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 501,281Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

NoIs this a remodel?

BA/E Fee Class:

10.97%A/E Fee Percentage:

Total

 0 0.0%Acquisition Costs Total

 0 0.0%  Pre-Schematic Design Services

 17,029 1.8%  Construction Documents

 98,424 10.3%  Extra Services

 20,325 2.1%  Other Services

 8,527 0.9%  Design Services Contingency

 176,494 18.5%Consultant Services Total

 501,281 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work
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 0 0.0%  Related Project Costs

 501,281 52.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 25,064 2.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 42,107 4.4%  Sales Tax

 568,451 59.7%Construction Contracts Total

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 171,755 18.0%Other Costs Total

 35,133 3.7%Project Management Total

Operating Impacts

Total one time start up and ongoing operating costs

Acct 
Code Account Title FY 2026 FY 2027 FY 2028 FY 2029 FY 2030

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

Acct 
Code Account Title FY 2026 FY 2027 FY 2028 FY 2029 FY 2030

 192,710  186,528  186,528  186,528  186,528 001-1 General Fund-State

Total  192,710  186,528  186,528  186,528  186,528 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2026 and the 
costs will include: 1 - Annual licensing fees. 2 - Service Level Agreement (SLA) for maintenance. 3 - Equipment leasing and 
replacement costs are estimated to be replaced every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 0.1 
ITS3, 0.5 ITS5, 1.0 ET4.
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Starting Fiscal Year: 2018

Project Class: Program
17Agency Priority:

This Department of Corrections (DOC) project is to replace and expand the Security Video System at the Stafford Creek 
Corrections Center (SCCC) to ensure safety for staff and offenders. A 2011 condition assessment completed by MW 
Consulting Engineers identified this system as old, outdated and failing, and recommends replacing and expanding the current 
systems. The DOC requests $8.6 million in 2017-19.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The DOC hired MW Consulting Engineers to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the security video study as 
needing additional expansion of video surveillance. A security video study was authorized in the 2011 Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to replace and expand the Security Video System at SCCC to ensure safety for staff and others. 
This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the SCCC security video project were estimated using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the SCCC findings with 
regard to the facility and its existing Security Video System assets, and the estimated need for cameras to meet the Standards 
are: 
 
SCCC 
• Location, Date Opened: Aberdeen – opened 2000 
• Classification: Minimum, Medium, Maximum 
• Approximate square footage of institution facilities: 663,000 
• Funded Capacity at time of evaluation: 1,936 
• Estimated / reported number of existing cameras: 245 
o Cameras per offender = 0.1265 / Offenders per camera = 7.90 
o SF per camera = 2,706 
• Estimated required cameras to achieve the Standards / deficiency: 982 / 737 
• Network connectivity and infrastructure: Optical fiber backbone to most buildings and areas. Optical fiber consists of 62.5 
micron Multimode fiber and Singlemode fiber. Most network infrastructure is utilizing Singlemode optical fiber. There is available 
Multimode optical fiber to most locations. The Singlemode optical fiber is highly utilized with limited capacity in some areas. 
 
The project is scheduled to begin in August 2017. The project assumes design and construction will be completed within one 
(1) biennium.
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
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reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 475 staff and 2,021 offenders at SCCC by replacing and expanding the Security Video 
systems. Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system 
failures causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable 
system that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency 
funding to repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, 
offenders and the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$8,629,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
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 Description
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Aberdeen County:  Grays Harbor Legislative District:  019

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  8,629,000  8,629,000 State Bldg Constr-State

 8,629,000  0  0  0  8,629,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 8/1/2018

9/1/2018 12/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 5,439,620Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

11.68%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 466,900 5.4%  Construction Documents

 323,857 3.8%  Extra Services

 216,895 2.5%  Other Services

 103,452 1.2%  Design Services Contingency

 1,111,102 12.9%Consultant Services Total

 5,439,620 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 5,439,620 63.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 544,567 6.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 509,170 5.9%  Sales Tax

 6,499,407 75.3%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 654,069 7.6%Other Costs Total

 364,741 4.2%Project Management Total

 8,629,319 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  8,629,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 2.5 2.5 2.5 2.5  2.5 FTE Full Time Employee

 636,844  625,536  625,536  625,536  625,536 001-1 General Fund-State

Total  636,844  625,536  625,536  625,536  625,536 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2022 and the 
costs will include: 1 - Annual licensing fees estimated at $274,856. 2 - Service Level Agreement (SLA) for maintenance is 
estimated at $51,450 per FY. 3 - Equipment leasing and replacement costs are estimated to be $67,320 per FY and based 
upon replacement every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 1.0 ITS4, 0.5 ITS5 and 1.0 ET4 and 
cost is $219,906 per FY. 5 - Standby costs are estimated to be $16,127 per FY. IT staffing needs are calculated based on the 
type of SEN project and size of the facility and may result in a fraction of an FTE. Additional staff may not be necessary until 
multiple SEN projects are completed that generate sufficient workload to justify the new positions.
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 Description

Starting Fiscal Year: 2018

Project Class: Program
23Agency Priority:

This project for the Department of Corrections (DOC), is to improve secured yard sizes and openness to the outside at 
Intensive Management and Segregation Units (IMU/Seg) statewide.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
Dr. Jeffrey Metzner, M.D., P.C. visited DOC prison facilities and evaluated the secured yard spaces on the IMU/Seg Units. He 
provided a report dated 3/8/2015 that recommends improving the size and openness of the secure yard spaces. Other states 
have lost law suites recently due to size and the lack of openness with the yards spaces at their facilities. We would like to 
follow Dr. Metzner's recommendations before we face similar judgments. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
Improve secured yard sizes and openness to the outside at Intensive Management Units and Segregation Units statewide. 
 
This project will be scheduled to start in September 2017, and will reach completion on October 2019. It’s expected this project 
will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Larger more open secured yards can have a therapeutic effect on offenders and can benefit an incentive based program. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup. 
 
This request impacts the DOC operations at all the DOC facilities that have IMU/Seg recreation yards by enlarging them and 
promoting more openness with these types of offenders. This project will ensure a safe environment for staff, offenders and the 
community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$3,336,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analysis as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
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 Description
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
 
See the Metzner report attached for reference. 
 
The ongoing operating costs that result from this project are a wash since staff would be doing the same duties.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Statewide County:  Statewide Legislative District:  098

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

How does this fit in master plan

N/A

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,336,000  3,336,000 State Bldg Constr-State

 3,336,000  0  0  0  3,336,000 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

9/1/2017 5/1/2018

6/1/2018 10/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,611,000Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

14.32%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 0 0.0%  Construction Documents

 276,210 8.3%  Extra Services

 53,700 1.6%  Other Services

 59,207 1.8%  Design Services Contingency

 637,713 19.1%Consultant Services Total

 1,611,000 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,611,000 48.3%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 161,100 4.8%  Construction Contingencies

 0 0.0%  Non Taxable Items
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 159,489 4.8%  Sales Tax

 1,931,589 57.9%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 548,288 16.4%Other Costs Total

 218,272 6.5%Project Management Total

 3,335,862 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  3,336,000 

 Operating Impacts

No Operating Impact

Narrative

Given the project is physical yard improvements only, we do not anticipate operating cost impacts.
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 Description

Starting Fiscal Year: 2018

Project Class: Program
24Agency Priority:

This project for the Department of Corrections (DOC) is to construct a laundry services facility at the Washington Corrections 
Center for Women (WCCW). This will support our reentry and transition programs that will develop job skills with female 
offenders.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
In the past, laundry from WCCW and Mission Creek Corrections Center for Women (MCCCW) was processed at the McNeil 
Island Corrections Center (MICC). When the prison operations were discontinued at MICC, the laundry services for the 
women's facilities were moved to the Washington Corrections Center (WCC) in Shelton which was the closest prison to WCCW 
and MCCCW. Having laundry at WCC adds the cost of transporting the laundry, custody support staff costs and concerns 
about men laundering female offender clothing.  
 
Additionally, there are an estimated 30 small washing and drying machines being used at the female facilities that add 
additional costs and are potential sources of health issues such as MRSA. The washers are operated on water temperatures 
set by the Department of Health (DOH) for the health and welfare of the livings units inhabitants at between 100 and 120 
degrees. This does not meet the DOH requirements of 140 degrees, so a disinfectant is required which also drives costs 
through purchase of product and staff time. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
The project will remodel 5,760 square feet of the CI Warehouse building P (currently used for bicycle repairs and residential 
washers) for the laundry area. Construction will include remodeling the area for commercial washers and dryers, plumbing, 
electrical and ventilation. The investment would eliminate the need for small laundry equipment in living units throughout the 
facility, and add new Class II jobs for the female offender base of the DOC. The Class II jobs will add opportunities for national 
laundry certifications. As outlined in Revised Code of Washington (RCW) 72.09.100, Class II jobs are for tax reduction 
industries and are state owned enterprises designed to reduce the costs for goods and services for tax-supported agencies and 
non-profit organizations. Class II workers receive a higher gratuity rate and the employer pays Labor & Industry taxes. The pay 
scale for Class II workers ranges from a probationary rate of $0.65 per hour, up to a maximum rate of $1.70 per hour.  
 
This project will be scheduled to start in August 2017, and will reach completion on June 2019. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This project will eliminate the need for small laundry equipment in living units throughout the facility and completing this project 
would reduce water use and help meet the DOH standards for disinfection, cross contamination, and adherence to the clean 
room/dirty room policies. Reduces the risk of disease in a crowded environment. Provides offender jobs and re-entry 
opportunities. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup. 
 
This request impacts operations at the WCCW, MCCCW and WCC facilities by adding a centralized laundry system.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
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 Description
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
 
$4,378,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions. 
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Remodel/Renovate/Modernize (Major Projects)
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 Description

Growth Management impacts

None

New Facility: No

How does this fit in master plan

N/A

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,378,000  4,378,000 State Bldg Constr-State

 4,378,000  0  0  0  4,378,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 4/1/2018

6/1/2018 6/1/2019

 5,760Gross Square Feet:

 5,760Usable Square Feet:

100.0%Efficiency:

 328Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.72%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services
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 Cost Summary

Escalated Cost % of Project

Consultant Services

 191,178 4.4%  Construction Documents

 155,985 3.6%  Extra Services

 175,418 4.0%  Other Services

 51,237 1.2%  Design Services Contingency

 554,266 12.7%Consultant Services Total

 1,891,739 Maximum Allowable Construction Cost(MACC)

 105,440 2.4%  Site work

 0 0.0%  Related Project Costs

 1,786,299 40.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 189,320 4.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 164,404 3.8%  Sales Tax

 2,245,463 51.3%Construction Contracts Total

Equipment

 937,513 21.4%  Equipment

 0 0.0%  Non Taxable Items

 74,064 1.7%  Sales Tax

 1,011,577 23.1%Equipment Total

 0 0.0%Art Work Total

 324,755 7.4%Other Costs Total

 242,001 5.5%Project Management Total

 4,378,062 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,378,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 1.3 1.3 1.3 1.3  1.3 FTE Full Time Employee

 93,397  87,215  87,215  87,215  87,215 001-1 General Fund-State
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 Operating Impacts

Total  93,397  87,215  87,215  87,215  87,215 

Narrative

Funding this project will eliminate transportation costs and the cost of operating the small machines that are currently being 
used at WCCW and MCCCW. There would be costs related to utilities & maintenance and one (1) additional Correctional 
Officer position. There will also be some ongoing IT maintenance costs related to supporting cameras deployed to the new 
space. The net costs are estimated above and would be no sooner than FY2020.
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 Description

Starting Fiscal Year: 2018

Project Class: Program
25Agency Priority:

This Department of Corrections (DOC) project will replace the old health care facility with a new facility at the Washington 
Corrections Center (WCC) in Shelton. This project is necessary because the current health care center is now over 50 years 
old, in poor condition, and inadequate to provide the level of care necessary at the prison. This request is for funds to complete 
the pre-design and design phases of the project.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The WCC needs to be able to accommodate the growing needs for special medical and mental health care services 
and close-observation beds and for initial medical, dental and mental health services. These needs are critical because WCC is 
the Reception Center for newly sentenced offenders. The current facility has outlived its useful life for the services currently 
being provided. As service demands have increased since the original construction, the staff and technology have grown to a 
point that the building can no longer adequately support the services needed for the population at WCC.  
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project replaces the old health care building at WCC with a new facility that includes isolation beds, infirmary beds, 
close-observation beds, medical exam rooms, mental health testing and treatment spaces, dental operations, pharmacy, 
records and support functions. This project would modernize the intake facility serving as the highest volume clinic in our 
statewide system, and increase efficiencies to allow for better utilization of clinical resources and improved patient care.  
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The benefits of this project are that it will increase the availability of health care services with additional exam rooms, infirmary 
beds and close-observation Unit (COU) beds. The new facility will improve security and provide easy access by offenders 
during the initial medical, dental, and mental health screening processes as well as during follow-up assessments and routine 
sick calls. It will allow flexibility in space use and facilitate staffing efficiencies. The project will provide mandated and medically 
necessary health care services and emergency care for offenders in a more efficient and consistent manner. Expanding COU 
and isolation beds at WCC will improve services by allowing staff the capacity to stabilize patients for more appropriate transfer 
to RTUs and/or other infirmary beds in the system with lower risk to staff health and safety. Currently, these limited beds are full 
on a frequent basis, which causes the facility to go on diversion. This results in patients being redirected to the infirmaries or 
COUs at Stafford Creek Corrections Center (SCCC) or the Monroe Correctional Complex (MCC). In the event a need of an 
isolation room, patients are redirected to one of the two rooms at SCCC, or sent to the Airway Heights Corrections Center 
(AHCC) or Washington State Penitentiary (WSP) for these needs because there are no other male isolation room beds in 
Western Washington. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
This project impacts approximately 584 staff and 1,400 offenders at WCC by replacing the old health care building with a new 
facility.  
 
5. Does the request include IT-related costs? What alternatives were explored? Why was the recommended alternative 
chosen?  
 
Yes. Completing this project will result in additional IT related costs. See IT addendum.
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 Description
This project is the recommended alternative identified in the 2007 predesign conducted by Integrus. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$3,868,000 is being requested in the 2017-19 biennium to perform a modified predesign update that will identify the best 
alternatives for constructing a new health care facility. The total project request is estimated to be $39,068,000. State 
Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP):
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions.  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding
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 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  39,068,000  3,868,000 State Bldg Constr-State

 39,068,000  0  0  0  3,868,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  35,200,000 State Bldg Constr-State

 35,200,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

08/01/2017 02/01/2018

5/1/2018 5/1/2019

8/1/2019 2/1/2021

 32,000Gross Square Feet:

 21,334Usable Square Feet:

66.7%Efficiency:

 845Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

NoIs this a remodel?

AA/E Fee Class:

 8.12%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 305,051 0.8%  Pre-Schematic Design Services

 1,533,266 3.9%  Construction Documents

 1,124,091 2.9%  Extra Services

 1,289,584 3.3%  Other Services

 219,111 0.6%  Design Services Contingency

 4,471,101 11.4%Consultant Services Total

 27,030,088 Maximum Allowable Construction Cost(MACC)

 6,649,913 17.0%  Site work
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Related Project Costs

 20,380,175 52.2%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 1,358,497 3.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 2,413,030 6.2%  Sales Tax

 30,801,614 78.8%Construction Contracts Total

Equipment

 982,832 2.5%  Equipment

 0 0.0%  Non Taxable Items

 83,541 0.2%  Sales Tax

 1,066,372 2.7%Equipment Total

 135,150 0.4%Art Work Total

 1,179,279 3.0%Other Costs Total

 1,414,555 3.6%Project Management Total

 39,068,071 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  39,068,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 2.0 2.0 2.0 2.0  2.0 FTE Full Time Employee

 1,185,054  427,281  427,281  427,281  427,281 001-1 General Fund-State

Total  1,185,054  427,281  427,281  427,281  427,281 

Narrative

There are ongoing operating costs that result from this project that will need to be funded. Operating costs includes the 
following items: 1. Additional ongoing staffing and standby costs 2. Service Level Agreements (SLA's) with vendors to support 
the new systems 3. Licensing fees and hardware/software maintenance 4. Periodic equipment replacement estimated at every 
five (5) to (7) years 5. One time start-up costs
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 Description

Starting Fiscal Year: 2018

Project Class: Program
28Agency Priority:

This Department of Corrections (DOC) project is to replace and expand the Security Video System at the Olympic Corrections 
Center (OCC) to ensure safety for staff and offenders. A 2011 condition assessment completed by MW Consulting Engineers 
identified this system as old, outdated and failing, and recommends replacing and expanding the current systems. The DOC 
requests $2.9 million in 2017-19.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The DOC hired MW Consulting Engineers to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the security video study as 
needing additional expansion of video surveillance. A security video study was authorized in the 2011 Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to replace and expand the Security Video System at OCC to ensure safety for staff and others. 
This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the OCC security video project were estimated using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the OCC findings with 
regard to the facility and its existing Security Video System assets, and the estimated need for cameras to meet the Standards 
are: 
 
OCC 
 
• Location, Date Opened: Forks – opened 1968 
• Classification: Minimum 
• Approximate square footage of institution facilities: 160,000 
• Funded Capacity at time of evaluation: 378  
• Estimated / reported number of existing cameras: 19 
    o Cameras per offender = 0.0503 / Offenders per camera = 19.89 
    o SF per camera = 8,421 
• Estimated required cameras to achieve the Standards / deficiency: 40 / 21 
• Network connectivity and infrastructure: Optical fiber backbone to most buildings and areas. Optical fiber consists of 62.5 
micron Multimode fiber and Singlemode fiber to specific areas with available capacity in most areas. 
• Storage and Video Management System 
 
The project is scheduled to begin in August 2017. The project assumes design and construction will be completed within one 
(1) biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
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 Description
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 100 staff and 389 offenders at OCC by replacing and expanding the Security Video systems. 
Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system failures 
causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable system 
that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency funding to 
repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, offenders and 
the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,901,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
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 Description
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders. 
 
Operating Cost Narrative 
 
Yes, there are operating budget impacts related to this capital project. The items include: 
 
1. Annual software and hardware licensing fees  
2. Maintenance Service Level Agreement (SLA)  
3. Equipment replacement costs every five (5) to seven (7) years, depending on the equipment. 
4. Ongoing staff and standby costs are estimated based on the type, scope and cost of the capital project. 
5. One time start-up costs.

Location
City:  Forks County:  Clallam Legislative District:  024

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,901,000  2,901,000 State Bldg Constr-State

 2,901,000  0  0  0  2,901,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 2/1/2018

4/1/2018 12/1/2019

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,664,700Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

14.29%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 127,914 4.4%  Construction Documents

 181,580 6.3%  Extra Services

 72,910 2.5%  Other Services

 46,306 1.6%  Design Services Contingency

 496,866 17.1%Consultant Services Total

 1,664,700 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,664,700 57.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 166,470 5.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 164,805 5.7%  Sales Tax

 1,995,975 68.8%Construction Contracts Total

Equipment

 0 0.0%  Equipment
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 Cost Summary

Escalated Cost % of Project

Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 221,445 7.6%Other Costs Total

 187,145 6.5%Project Management Total

 2,901,431 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,901,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 2.5 2.5 2.5 2.5  2.5 FTE Full Time Employee

 299,331  293,149  293,149  293,149  293,149 001-1 General Fund-State

Total  299,331  293,149  293,149  293,149  293,149 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2020 and the 
costs will include: 1 - Annual licensing fees are estimated at $17,528. 2 - Service Level Agreement (SLA) for maintenance is 
estimated at $28,950 per FY. 3 - Equipment leasing and replacement costs are estimated to be $14,760 per FY and based 
upon replacement every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 1.0 ITS4, 0.5 ITS5, 1.0 ET4 and cost 
is $215,784. 5 - Standby costs are estimated to be $16,127 per FY. IT staffing costs are calculated based on the type of project 
and size of the facility and may result in a fraction of an FTE. Additional staff may not be necessary until multiple SEN projects 
are completed that generate sufficient workload to justify the new positions.
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Starting Fiscal Year: 2018

Project Class: Program
32Agency Priority:

This project includes critical expansion and remodel of the Department of Corrections (DOC) health care clinic at the Airway 
Heights Corrections Center (AHCC).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The current health services program at AHCC is inadequate in the areas of safety, security, sanitation, and accessibility of clinic 
area. It was originally designed and built to serve 1,750 patients, and now serves 2,260 patients. The attached Hayes Report 
supports this project. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project includes an expansion of 3500 Sq Ft of the health care clinic at the AHCC, leading to improved safety, security, 
sanitation, and accessibility. This project will be scheduled to start in July 2017 and will reach completion on June 2019. It’s 
expected this project will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Expansion would lead to improved management and response to offender medical services. Failure to complete this project will 
result in reduced ability to serve the medical needs of the population at AHCC and provide for a safe and secure environment 
for staff and offenders. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup. 
 
The project impacts approximately 550 staff and 2,262 male offenders at AHCC by expanding the health care clinic. The facility 
will continue to be able to use the space for its intended use. This project will ensure continued longevity of the building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
This project meets the recommendations identified in the 2002 Health Care Facility Master Plan completed by the DLR group 
that studied the DOC statewide health care system and made recommendations on the health care services provided and the 
necessary physical plant resources needed. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,811,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
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This request aligns with the following Results DOC Outcome Measure (OM) and Operating Processes (OP):
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
OP03 – Providing Basic Needs 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions. 
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders. 
 
The attached Hayes Report supports this project.

Location
City:  Airway Heights County:  Spokane Legislative District:  006

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,811,000  2,811,000 State Bldg Constr-State

 2,811,000  0  0  0  2,811,000 Total

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

09/01/2017 12/01/2017

1/1/2018 6/1/2018

8/1/2018 7/1/2019

 3,500Gross Square Feet:

 2,500Usable Square Feet:

71.4%Efficiency:

 446Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.89%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 24,497 0.9%  Pre-Schematic Design Services

 149,240 5.3%  Construction Documents

 92,889 3.3%  Extra Services

 70,749 2.5%  Other Services

 34,369 1.2%  Design Services Contingency

 371,742 13.2%Consultant Services Total

 1,559,372 Maximum Allowable Construction Cost(MACC)

 111,227 4.0%  Site work

 0 0.0%  Related Project Costs

 1,448,145 51.5%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 156,078 5.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 152,675 5.4%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 1,868,125 66.5%Construction Contracts Total

Equipment

 235,994 8.4%  Equipment

 0 0.0%  Non Taxable Items

 21,003 0.8%  Sales Tax

 256,997 9.1%Equipment Total

 0 0.0%Art Work Total

 180,081 6.4%Other Costs Total

 134,131 4.8%Project Management Total

 2,811,076 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,811,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 1.5 1.5 1.5 1.5  1.5 FTE Full Time Employee

 209,555  116,030  116,030  116,030  116,030 001-1 General Fund-State

Total  209,555  116,030  116,030  116,030  116,030 

Narrative

Yes, there are operating costs: 1. Staffing costs for 1.4 FTE for a Licensed Practicing Nurse, overtime, and office supplies. 2. 
Licensing fees. 3. Equipment replacement.
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This project includes critical expansion and remodel of the Department of Corrections (DOC) health care clinic at Mission Creek 
Corrections Center for Women (MCCCW).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The current health care program is inadequate in the areas of safety, security, sanitation, and accessibility of clinic area. It was 
originally built to serve approximately 180 juvenile patients, and now serves 300 adult female patients. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
This project includes an expansion and remodel of the health care clinic at the MCCCW, leading to improved safety, security, 
sanitation, and accessibility. This project will be scheduled to start in July 2017 and will reach completion on June 2019. It’s 
expected this project will be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Expansion would lead to improved management and response to offender medical services. Failure to complete this project will 
result in reduced ability to serve the medical needs of the female population at MCCCW and provide for a safe and secure 
environment for staff and offenders. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup. 
 
The project impacts approximately 100 staff and 300 offenders at MCCCW by renovating and expanding the health care clinic. 
The facility will continue to be able to use the space for its intended use. This project will ensure continued longevity of the 
building. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this project will result in additional IT related costs. See the IT Addendum for more detail. 
 
This project meets the recommendations identified in the 2002 Health Care Facility Master Plan completed by the DLR group 
that studied the DOC statewide health care system and made recommendations on the health care services provided and the 
necessary physical plant resources needed. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$3,604,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
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Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

MCCCW: Expansion of Medical ClinicProject Title: 

 Description
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Processes (OP):
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
OP03 – Providing Basic Needs 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,604,000  3,604,000 State Bldg Constr-State

 3,604,000  0  0  0  3,604,000 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods
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MCCCW: Expansion of Medical ClinicProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

7/1/2017 2/1/2018

4/1/2018 6/1/2019

 2,500Gross Square Feet:

 2,250Usable Square Feet:

90.0%Efficiency:

 827Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.63%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 113,721 3.2%  Construction Documents

 205,913 5.7%  Extra Services

 52,467 1.5%  Other Services

 49,672 1.4%  Design Services Contingency

 534,841 14.8%Consultant Services Total

 2,066,698 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 2,066,698 57.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 206,670 5.7%  Construction Contingencies
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MCCCW: Expansion of Medical ClinicProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 0 0.0%  Non Taxable Items

 193,236 5.4%  Sales Tax

 2,466,603 68.4%Construction Contracts Total

Equipment

 182,937 5.1%  Equipment

 0 0.0%  Non Taxable Items

 15,412 0.4%  Sales Tax

 196,734 5.5%Equipment Total

 0 0.0%Art Work Total

 233,514 6.5%Other Costs Total

 172,113 4.8%Project Management Total

 3,603,805 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  3,604,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 32,279  2,876  2,876  2,876  2,876 001-1 General Fund-State

Total  32,279  2,876  2,876  2,876  2,876 

Narrative

Yes, there are operating cost. 1. No additional staffing is required 2. Leased PC's and software licensing fees are needed 3. 
Equipment replacement start up costs
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Report Number:  CBS002

WSP: Fire Suppression EC IndustriesProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
38Agency Priority:

This project for the Department of Corrections (DOC) is to install a fire suppression system in the east complex Correctional 
Industries (CI) building at the Washington State Penitentiary (WSP).

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
This project at WSP will install a fire suppression sprinkler system in the east complex industries building. The building was built 
in phases since 1956 and does not currently have a system throughout the building. The building does not meet current code 
standards and the fire marshal feels strongly that a system be installed. 
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request. 
 
This DOC project addresses the fire departments requirement that all buildings have fire suppression sprinkler systems. The 
problem being addressed is that the building at WSP does not have a sprinkler system throughout the building. The building 
needs to be brought into compliance with current fire codes. This will enhance the safety and security of staff, offenders and the 
public. 
 
This project will be scheduled to start in August 2019, and will reach completion in October 2020. It’s expected this project will 
be completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
This request impacts the DOC operations at the WSP East complex CI building. The new system will provide better protection 
for staff and offenders during a fire. The project will ensure a safe environment for staff, offenders and the community. If the fire 
sprinkler system is not installed, the risk to staff and offenders will continue to be greater. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.
The project impacts approximately 984 staff and 2,801 offenders at WSP. The work in and around the buildings' new system 
will provide better protection for staff and offenders during a fire. The project will ensure a safer environment for staff, offenders 
and the community. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$3,011,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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WSP: Fire Suppression EC IndustriesProject Title: 

 Description
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
If the fire marshal changes our fire contract, additional operating funds will be necessary. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,011,000  3,011,000 State Bldg Constr-State

 3,011,000  0  0  0  3,011,000 Total

Future Fiscal Periods
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 Funding

2019-21 2021-23 2023-25 2025-27

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2017 2/1/2018

4/1/2018 10/1/2018

 97,160Gross Square Feet:

 97,160Usable Square Feet:

100.0%Efficiency:

 18Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.81%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 148,617 4.9%  Construction Documents

 66,499 2.2%  Extra Services

 175,381 5.8%  Other Services

 41,183 1.4%  Design Services Contingency

 448,800 14.9%Consultant Services Total

 1,713,757 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,713,757 56.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 169,420 5.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 165,862 5.5%  Sales Tax
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WSP: Fire Suppression EC IndustriesProject Title: 

 Cost Summary

Escalated Cost % of Project

 2,029,480 67.4%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 375,721 12.5%Other Costs Total

 156,578 5.2%Project Management Total

 3,010,579 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  3,011,000 

 Operating Impacts

No Operating Impact

Narrative

If the fire marshal changes our fire contract, additional operating funds will be necessary.
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AHCC: CI Laundry and Clean RoomProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
39Agency Priority:

This project of the Department of Corrections (DOC) is to construct a new laundry and clean room at Airway Heights 
Corrections Center (AHCC) replacing the current layout which is inefficient, too small, and makes it difficult to supervise 
offenders.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority? 
 
The AHCC laundry layout is inefficient, too small, and makes it difficult to supervise offenders and could put the DOC at risk for 
non-Prison Rape Elimination Act (PREA) compliance which is overseen by the Federal Government.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
Construct new laundry and clean room at AHCC, adjacent to existing Building H (Correctional Industries). 
 
This project will be scheduled to start in August 2017, and will reach completion on May 2020. This project is scheduled for two 
(2) biennia to complete and will be reappropriated. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
Improved safety and security, and increase laundry production capacity and offender programming. New equipment will save 
energy and reduce water consumption.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 556 staff and 2,262 offenders at AHCC by replacing the laundry system.  
 
This request impacts the DOC operations at AHCC by replacing the laundry system. The immediate benefits of this project will 
be to provide an energy efficient and safe environment for staff and offenders at the facility. Old laundry systems at the end of 
their useful life require excessive maintenance staff hours trying to repair the systems. Completing this project will reduce the 
maintenance backlog and allow staff to work on other projects at the facility.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes, completing this laundry project will result in additional IT related costs. See the IT Addendum for more detail. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$9,682,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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AHCC: CI Laundry and Clean RoomProject Title: 

 Description
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions 
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded. See Operating Impact section for 
more detail. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Airway Heights County:  Spokane Legislative District:  006

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  9,682,000  1,269,000 State Bldg Constr-State

 9,682,000  0  0  0  1,269,000 Total
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AHCC: CI Laundry and Clean RoomProject Title: 

 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  8,413,000 State Bldg Constr-State

 8,413,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

08/01/2017 01/01/2018

8/1/2018 4/1/2019

7/1/2019 10/1/2020

 12,391Gross Square Feet:

 9,913Usable Square Feet:

80.0%Efficiency:

 480Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

NoIs this a remodel?

AA/E Fee Class:

10.05%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 132,290 1.4%  Pre-Schematic Design Services

 400,343 4.1%  Construction Documents

 403,778 4.2%  Extra Services

 196,172 2.0%  Other Services

 58,442 0.6%  Design Services Contingency

 1,194,283 12.3%Consultant Services Total

 5,949,499 Maximum Allowable Construction Cost(MACC)

 534,095 5.5%  Site work

 0 0.0%  Related Project Costs

 5,415,404 55.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 292,086 3.0%  Construction Contingencies

 0 0.0%  Non Taxable Items
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Report Number:  CBS002

AHCC: CI Laundry and Clean RoomProject Title: 

 Cost Summary

Escalated Cost % of Project

Construction Contracts

 545,099 5.6%  Sales Tax

 6,669,794 68.9%Construction Contracts Total

Equipment

 76,968 0.8%  Equipment

 845,400 8.7%  Non Taxable Items

 6,718 0.1%  Sales Tax

 911,247 9.4%Equipment Total

 29,747 0.3%Art Work Total

 406,314 4.2%Other Costs Total

 470,360 4.9%Project Management Total

 9,681,745 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  9,682,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2020 FY 2021 FY 2022 FY 2023 FY 2024

 2,775  2,852  2,852  2,852  2,852 001-1 General Fund-State

Total  2,775  2,852  2,852  2,852  2,852 

Narrative

Operating costs includes the following items: 1. Additional ongoing staffing and standby costs 2. Service Level Agreements 
(SLA's) with vendors to support the new systems 3. Licensing fees and hardware/software maintenance 4. Periodic equipment 
replacement estimated at every five (5) to (7) years 5. One time start-up costs
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Report Number:  CBS002

MCC ADA Compliance RetrofitProject Title: 

 Description

Starting Fiscal Year: 2018

Project Class: Program
40Agency Priority:

This project for the Department of Corrections (DOC) is at the Monroe Correctional Complex (MCC) and will retrofit all MCC 
facilities to comply with the standards mandated by the Americans with Disabilities Act (ADA). The project involves removal of 
barriers, relocation of fixtures, construction of accessibility features, and adjustments to the placement of various items 
attached to and contained within the physical plant.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The current condition of MCC does not allow for the full and equal enjoyment of services, facilities, and accommodations by all 
individuals. ADA compliance retrofit is required for code compliance as set forth in Federal US Code 42, chapter 126, the 
Revised Code of Washington (RCW) 49.60, and DOC Policy 100.560. See attachments for RCW and Policy. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request. 
 
This project at MCC will retrofit MCC facilities including the Washington State Reformatory, the Twin Rivers Unit, the Special 
Offenders Unit, and the Minimum Security Unit, to comply with the standards mandated by the ADA. The list of items to be 
addressed are: pavement and sidewalk grades, ramps, ADA accessable doors, sinks, handles, and other items throughout the 
facilities. 
 
This project will be scheduled to start in October 2017, and will reach completion on May 2019. It’s expected this project will be 
completed within the biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action? 
 
Completing this project would result in providing accessible facilities to individuals with disabilities. Failure to complete the 
project would result in non-compliance to Federal Law, State Law, and DOC policies. 
 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at the MCC facility by complying with the ADA 
requirements. 
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
There are no anticipated IT impacts. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$4,192,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
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 Description
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions 
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
We do not expect there will be any operating cost impacts related to this capital project. 
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

How does this fit in master plan

N/A

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  4,192,000  4,192,000 State Bldg Constr-State

 4,192,000  0  0  0  4,192,000 Total
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 Funding

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

10/1/2017 7/1/2018

9/1/2018 5/1/2019

 137,578Gross Square Feet:

 101,741Usable Square Feet:

74.0%Efficiency:

 19Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.39%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 25,880 0.6%  Pre-Schematic Design Services

 266,649 6.4%  Construction Documents

 26,148 0.6%  Extra Services

 124,338 3.0%  Other Services

 42,027 1.0%  Design Services Contingency

 454,730 10.9%Consultant Services Total

 2,670,021 Maximum Allowable Construction Cost(MACC)

 955,621 22.8%  Site work

 0 0.0%  Related Project Costs

 1,714,400 40.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 267,875 6.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

188



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001118

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002
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 Cost Summary

Escalated Cost % of Project

Construction Contracts

 255,597 6.1%  Sales Tax

 3,193,492 76.2%Construction Contracts Total

Equipment

 53,575 1.3%  Equipment

 0 0.0%  Non Taxable Items

 4,661 0.1%  Sales Tax

 58,236 1.4%Equipment Total

 0 0.0%Art Work Total

 286,686 6.8%Other Costs Total

 199,334 4.8%Project Management Total

 4,192,478 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  4,192,000 

 Operating Impacts

No Operating Impact

Narrative

We do not expect there will be any operating cost impacts related to this capital project.
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 Description

Starting Fiscal Year: 2016

Project Class: Program
41Agency Priority:

The Department of Corrections (DOC) is requesting re-appropriation of funding to continue constructing new prison capacity for 
males at the Maple Lane facility (MLCC) in South Thurston County. This work will include conducting an Environmental Impact 
Statement (EIS) according to the State Environmental Policy Act (SEPA) and working with Thurston County to have the zoning 
changed to allow for a prison to be located on the site.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
This is a reapproriation of existing funds and request for new. In the 2015 Legislature, DOC was directed to provide a prison to 
meet the expanding need for beds driven by the growing state population. The Legislature mandate further instructed that this 
prison would be for offenders with low mental acuity and that it would be located at the current MLCC where mothballed 
buildings of the DSHS Maple Lane Juvenile Detention facility are located, currently. 
 
Originally, the projected offender population appeared to have the most growth in the medium to MI3 custody classifications. 
However, in February 2016, the forecast direction changed, and the greater need now continues to be for the minimum custody 
level beds. 
 
Since this February forecast, the team has revised the original programming to a Minimum custody level scenario and adjusted 
the building and site configurations, accordingly. These changes are now reflected in the projects costs. 
 
The original predesign programming level had been completed for a medium custody at that time, and a copy of that program 
has been included in the Volume II for future reference. 
 
2. What will the request produce or construct? When will the project start and complete? Identify whether the project 
can be phased, and if so, which phase is included in the request.  
 
The proposed project will design and construct new minimum custody bed capacity for male offenders at MLCC. The 
pre-design studies completed by Integrus Architecture identified specific criteria for the preferred alternative for providing the 
new capacity  
 
The proposed MLCC will contain up to 261,531sf of building area and provide up to 700 beds, as well as areas of education, 
treatment programs, food service, health services, administration, and other support services. The building configuration will 
include the following approximate areas: 
 
Programs / Administration 48,005 sf
Housing 116,823 sf
Healthcare / Mental Health Services 17,802 sf
Support Services and Infrastructure 78,901sf
Total Square Feet 261,531 sf 
 
Additional details can be found in the Predesign document. The project was started in October 2015 with the predesign and EIS 
processes. The Predesign will be complete by the fall of 2016. The EIS will be completed in the winter of 2018. The subsequent 
budget approval could have design beginning as of July 2019 with construction completion open for operations by fall 2023. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
There are many benefits to this project including reducing overcrowding by providing sufficient capacity to meet the offender 
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population forecast. Construction of male prison beds on the Maple Lane campus eliminates the need for site acquisition costs 
and developing expensive infrastructure, much of which is already in place at Maple Lane. The site is also ideally located near 
the Interstate 5 corridor in central western Washington which provides efficiencies in offender transportation and staff 
recruitment.
 
The project may also reduce some costs if old and inefficient buildings currently in use are able to be closed should offender 
population growth be slowed down as a result of sentencing changes. This would avoid expensive capital preservation costs 
needed to maintain these buildings, eliminate costly emergency projects to repair failed systems and reduce operating costs by 
constructing new and efficient buildings and systems.  
 
Funding this project provides multiple economic benefits to the community by providing contractor jobs through both design and 
construction services, and the creation of jobs in the new correctional facilities when the project is completed. 
 
Most importantly, managing a prison system that is not overcrowded is essential for the safety and security of staff and 
offenders. 
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
Funding new capacity will provide for adequate beds to meet the growing offender population. It will also reduce overcrowding 
at other facilities and this will provide a safer environment for staff statewide. 
 
5. Does the request include IT-related costs? What alternatives were explored? Why was the recommended alternative 
chosen?  
 
Yes. Completing this project will result in additional IT related costs. 
Although predesigns have been completed for various capacity options, DOC believes that constructing new prison beds at the 
Maple Lane campus is the best option for several reasons including the avoidance of the expensive and time consuming site 
acquisition process and taking advantage of the existing site infrastructures including electrical, plumbing, steam plant and 
waste water disposal. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
A re-appropriation of State Construction funds (057) is being requested for this project and $178,588,000 in new. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure 
- Safe People – Public Safety 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
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operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety. 
The DOC Vision Statement is: Working together for safe communities. 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Proviso

The appropriation in this section is provided solely for design of two medium security housing units that will provide 396 
additional prison beds at the Washington corrections center.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

New Facilities/Additions (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  183,388,000  1,219,000  3,581,000 State Bldg Constr-State

 183,388,000  0  1,219,000  3,581,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  6,638,000  171,950,000 State Bldg Constr-State

 6,638,000  171,950,000  0  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

09/01/2015 10/01/2017

12/1/2017 6/1/2021

12/1/2018 6/1/2023

 304,658Gross Square Feet:

 204,599Usable Square Feet:

67.2%Efficiency:

 431Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

VariesIs this a remodel?

BA/E Fee Class:

VariesA/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 1,689,517 0.9%  Pre-Schematic Design Services

 1,054,910 0.6%  Construction Documents

 2,778,325 1.5%  Extra Services

 1,912,732 1.0%  Other Services

 59,662 0.0%  Design Services Contingency

 14,527,399 7.9%Consultant Services Total

 131,244,970 Maximum Allowable Construction Cost(MACC)

 18,884,717 10.3%  Site work

 13,719,795 7.5%  Related Project Costs

 98,640,458 53.8%  Facility Construction

 5,700,147 3.1%  GCCM Risk Contingency

 8,938,502 4.9%  GCCM or Design Build Costs

 403,051 0.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 11,556,648 6.3%  Sales Tax

 157,843,316 86.1%Construction Contracts Total

Equipment

 5,109,084 2.8%  Equipment

 0 0.0%  Non Taxable Items

 403,618 0.2%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 5,512,701 3.0%Equipment Total

 636,072 0.4%Art Work Total

 2,751,490 1.5%Other Costs Total

 2,117,238 1.2%Project Management Total

 183,388,216 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  183,388,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

 278.0 278.0 278.0 278.0  278.0 FTE Full Time Employee

 29,888,000  26,000,000  26,000,000  26,000,000  26,000,000 001-1 General Fund-State

Total  29,888,000  26,000,000  26,000,000  26,000,000  26,000,000 

Narrative

Yes, there will be ongoing operating impacts as a result of completing this capital project. The costs include funds to support 
operations for Prisons, Health Services, Offender Change, Reentry and administrative services. See attached for detail.
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Starting Fiscal Year: 2014

Project Class: Program
43Agency Priority:

This is a reapproriation of existing funds. This project is to replace and expand the security video system at Washington 
Corrections Center (WCC) to ensure safety for staff and others.

Project Summary

Project Description

1. What is the proposed project?  
 
This is a reapproriation of existing funds. This project is to replace and expand the security video system at WCC to ensure 
safety for staff and others. This project will also help meet new Federal Prison Rape Elimination Act (PREA) requirements. 
 
2. What opportunity or problem is driving this request?  
 
The Department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of existing security video 
systems at the older major institutions. The existing video systems are old and the facility was identified in the Security Video 
Study as needing additional expansion of video surveillance. A Security Video Study was authorized in the 2011-2013 
Legislative Session (ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be 
deployed, and the technology and infrastructure to support this system in a total confinement correctional facility.  
 
3. How does the project support the agency and statewide results?  
 
The 2013-2015 DOC Strategic Action Plan identifies four main objectives. Programmatic Capital projects will support these 
objectives by ensuring that facilities are safe and secure for offenders and staff.
Four strategic objectives related to safety of staff and offenders and the efficient and sustainable operation of programs and 
facilities: 
 
Improve Safety 
Changing Offender Behavior  
Advancing Corrections 
Improving Core Business Practices
This project supports the Priorities of Government statewide result to improve the safety of property and people by: 
 
Reducing preventable loss of life, injury or property  
Maintaining system capacity for the incarceration and rehabilitation of adult offenders 
Increasing citizen confidence of their safety within their communities 
 
4. What are the specific benefits of this project?  
 
The objective of the Security Video System is to improve existing surveillance operation, expand video coverage and monitoring 
in specific locations within a total confinement correctional facility. The security video system is a very important component of 
the overall facility security systems which provides for the safety and security of staff and the public, reducing liability and 
meeting Federal PREA requirements. 
  
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
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Not applicable  
 
7. What is the impact on the state operating budget?  
 
Funding for additional staff and system maintenance costs is required to implement this project. Detail is provided in the 
Operating Impacts section. 
 
8. Why is this the best option or alternative?  
 
The best option is to replace the old existing video security system and expand the system to meet the needs as part of the 
overall facility security systems. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  6,973,000  2,141,000  1,464,000  3,368,000 State Bldg Constr-State

 6,973,000  2,141,000  1,464,000  3,368,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2016 FY 2017 FY 2018 FY 2019

 1.0 1.0 1.0 1.0 FTE Full Time Employee
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 Operating Impacts

Account Title
Acct 
Code FY 2016 FY 2017 FY 2018 FY 2019

 112,611  100,838  100,838  100,838 001-1 General Fund-State

Total  112,611  100,838  100,838  100,838 

Narrative

One Time costs include start up, leased PC’s and miscellaneous expenses. Ongoing operating costs include staff salary and 
benefits, and parts, service and equipment repair.
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Starting Fiscal Year: 2014

Project Class: Program
45Agency Priority:

This is a reapproriation of existing funds. This project is to replace and expand the security video system at the Monroe 
Correctional Complex (MCC) Washington State Reformatory Unit (WSRU).

Project Summary

Project Description

1. What is the proposed project?  
 
This is a reapproriation of existing funds. This project is to replace and expand the security video system at the MCC/WSRU to 
ensure safety for staff and others. This project will also help meet new Federal Prison Rape Elimination Act (PREA) 
requirements. 
 
2. What opportunity or problem is driving this request?  
 
DOC hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the Security Video Study as 
needing additional expansion of video surveillance. A Security Video Study was authorized in the 2011-2013 Legislative 
Session (ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, 
and the technology and infrastructure to support this system in a total confinement correctional facility.  
 
3. How does the project support the agency and statewide results?  
 
The 2013-2015 DOC Strategic Action Plan identifies four main objectives. Programmatic Capital projects will support these 
objectives by ensuring that facilities are safe and secure for offenders and staff.
Four strategic objectives related to safety of staff and offenders and the efficient and sustainable operation of programs and 
facilities: 
 
Improve Safety 
Changing Offender Behavior  
Advancing Corrections 
Improving Core Business Practices
This project supports the Priorities of Government statewide result to improve the safety of property and people by: 
 
Reducing preventable loss of life, injury or property  
Maintaining system capacity for the incarceration and rehabilitation of adult offenders 
Increasing citizen confidence of their safety within their communities 
 
4. What are the specific benefits of this project?  
 
The objective of the security video system is to improve existing surveillance operation, expand video coverage and monitoring 
in specific locations within a total confinement correctional facility. The security video system is a very important component of 
the overall facility security systems, which provide for the safety and security of staff and the public, reducing liability and 
meeting Federal PREA requirements. 
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
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Not applicable  
 
7. What is the impact on the state operating budget?  
 
Funding for additional staff and system maintenance costs is required to implement this project. Detail is provided in the 
Operating Impacts section. 
 
8. Why is this the best option or alternative?  
 
The best option is to replace the old existing video security system and expand the system to meet the needs as part of the 
overall facility security systems. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,233,000  1,453,000  2,125,000  1,655,000 State Bldg Constr-State

 5,233,000  1,453,000  2,125,000  1,655,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2016 FY 2017 FY 2018 FY 2019
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 Operating Impacts

Account Title
Acct 
Code FY 2016 FY 2017 FY 2018 FY 2019

 0.5 0.5 0.5 0.5 FTE Full Time Employee

 87,255  81,365  81,365  81,365 001-1 General Fund-State

Total  87,255  81,365  81,365  81,365 

Narrative

One Time costs include start up, leased PC’s and miscellaneous expenses. Ongoing operating costs include staff salary and 
benefits, and parts, service and equipment repair.
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 Description

Starting Fiscal Year: 2014

Project Class: Program
46Agency Priority:

This is a reapproriation of existing funds. The purpose of this project is to replace and expand the security video system at 
Washington Corrections for Women (WCCW).

Project Summary

Project Description

1. What is the proposed project?  
 
This is a reapproriation of existing funds.  The purpose of this project is to replace and expand the security video system at 
WCCW to ensure safety for staff and others. This project will also help meet new Federal Prison Rape Elimination Act (PREA) 
requirements. 
 
2. What opportunity or problem is driving this request?  
 
The Department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of existing security video 
systems at the older major institutions. The existing video systems are old and the facility was identified in the Security Video 
Study as needing additional expansion of video surveillance. A Security Video Study was authorized in the 2011-2013 
Legislative Session (ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be 
deployed, and the technology and infrastructure to support this system in a total confinement correctional facility.  
 
3. How does the project support the agency and statewide results?  
 
The 2013-2015 DOC Strategic Action Plan identifies four main objectives. Programmatic Capital projects will support these 
objectives by ensuring that facilities are safe and secure for offenders and staff.
Four strategic objectives related to safety of staff and offenders and the efficient and sustainable operation of programs and 
facilities: 
 
Improve Safety 
Changing Offender Behavior  
Advancing Corrections 
Improving Core Business Practices
This project supports the Priorities of Government statewide result to improve the safety of property and people by: 
 
Reducing preventable loss of life, injury or property  
Maintaining system capacity for the incarceration and rehabilitation of adult offenders 
Increasing citizen confidence of their safety within their communities 
 
4. What are the specific benefits of this project?  
 
The objective of the security video system is to improve existing surveillance operation, expand video coverage and monitoring 
in specific locations within a total confinement correctional facility. The security video system is a very important component of 
the overall facility security systems, which provide for the safety and security of staff and the public, reducing liability and 
meeting Federal PREA requirements. 
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
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Not applicable  
 
7. What is the impact on the state operating budget?  
 
Funding for additional staff and system maintenance costs is required to implement this project. Detail is provided in the 
Operating Impacts section. 
 
8. Why is this the best option or alternative?  
 
The best option is to replace the deficient existing video security system and expand the system to meet the needs as part of 
the overall facility security systems. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project.

Location
City:  Gig Harbor County:  Pierce Legislative District:  026

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,421,000  716,000  1,088,000  1,617,000 State Bldg Constr-State

 3,421,000  716,000  1,088,000  1,617,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2016 FY 2017 FY 2018 FY 2019
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 Operating Impacts

Account Title
Acct 
Code FY 2016 FY 2017 FY 2018 FY 2019

 1.0 1.0 1.0 1.0 FTE Full Time Employee

 112,611  100,838  100,838  100,838 001-1 General Fund-State

Total  112,611  100,838  100,838  100,838 

Narrative

One Time costs include start up, leased PC’s and miscellaneous expenses. Ongoing operating costs include staff salary and 
benefits, and parts, service and equipment repair.
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 Description

Starting Fiscal Year: 2014

Project Class: Program
47Agency Priority:

This is a reapproriation of existing funds. This project is to replace and expand the security video system at Monroe 
Correctional Complex (MCC) Special Offender Unit (SOU) and Intensive Management Unit (IMU).

Project Summary

Project Description

1. What is the proposed project?  
 
This is a reapproriation of existing funds. This project is to replace and expand the security video system at Monroe 
Correctional Complex (MCC) Special Offender Unit (SOU) and Intensive Management Unit (IMU) to ensure safety for staff and 
others. This project will also help meet new Federal Prison Rape Elimination Act (PREA) requirements. 
 
2. What opportunity or problem is driving this request?  
 
The Department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of existing security video 
systems at the older major institutions. The existing video systems are old and the facility was identified in the Security Video 
Study as needing additional expansion of video surveillance. A Security Video Study was authorized in the 2011-2013 
Legislative Session (ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be 
deployed, and the technology and infrastructure to support this system in a total confinement correctional facility.  
 
3. How does the project support the agency and statewide results?  
 
The 2013-2015 DOC Strategic Action Plan identifies four main objectives. Programmatic Capital projects will support these 
objectives by ensuring that facilities are safe and secure for offenders and staff.
Four strategic objectives related to safety of staff and offenders and the efficient and sustainable operation of programs and 
facilities: 
 
Improve Safety 
Changing Offender Behavior  
Advancing Corrections 
Improving Core Business Practices
This project supports the Priorities of Government statewide result to improve the safety of property and people by: 
 
Reducing preventable loss of life, injury or property  
Maintaining system capacity for the incarceration and rehabilitation of adult offenders 
Increasing citizen confidence of their safety within their communities 
 
4. What are the specific benefits of this project?  
 
The objective of the security video system is to improve existing surveillance operation, expand video coverage and monitoring 
in specific locations within a total confinement correctional facility. The security video system is a very important component of 
the overall facility security systems, which provide for the safety and security of staff and the public, reducing liability and 
meeting Federal PREA requirements. 
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
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Not applicable  
 
7. What is the impact on the state operating budget?  
 
Funding for additional staff and system maintenance costs is required to implement this project. Detail is provided in the 
Operating Impacts section. 
 
8. Why is this the best option or alternative?  
 
The best option is to replace the existing video security system and expand the system to meet the needs as part of the overall 
facility security systems. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,641,000  976,000  894,000  771,000 State Bldg Constr-State

 2,641,000  976,000  894,000  771,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2016 FY 2017 FY 2018 FY 2019
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 Operating Impacts

Account Title
Acct 
Code FY 2016 FY 2017 FY 2018 FY 2019

 0.5 0.5 0.5 0.5 FTE Full Time Employee

 87,255  81,365  81,365  81,365 001-1 General Fund-State

Total  87,255  81,365  81,365  81,365 

Narrative

One Time costs include start up, leased PC’s and miscellaneous expenses. Ongoing operating costs include staff salary and 
benefits, and parts, service and equipment repair.
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 Description

Starting Fiscal Year: 2016

Project Class: Program
48Agency Priority:

This is a reapproriation of existing funds. This project is to replace and expand the security video system at Clallam Bay 
Corrections Center (CBCC).

Project Summary

Project Description

1. What is the proposed project?  
 
This is a reapproriation of existing funds. This project is to replace and expand the security video system at CBCC security 
facility to ensure safety for staff and others. This project will also help meet new Federal Prison Rape Elimination Act (PREA) 
requirements. 
 
2. What opportunity or problem is driving this request?  
 
The Department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of existing security video 
systems at the older major institutions. The existing video systems are old and the facility was identified in the Security Video 
Study as needing additional expansion of video surveillance. A Security Video Study was authorized in the Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
3. How does the project support the agency and statewide results? 
 
The DOC Strategic Action Plan for 2015-2017 identifies two objectives related to safety of staff and offenders and the efficient 
and sustainable operation of facilities. The objectives and strategies are: 
 
- Improve Safety – Management prison capacity within established principles for safety, mission and operational efficiency, 
and; 
- Improve Core Business Practices – Be good stewards of state resources and the environment 
 
This project also supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
4. What are the specific benefits of this project?  
 
The objective of the Security Video System is to improve existing surveillance operation, expand video coverage and monitoring 
in specific locations within a total confinement correctional facility. The security video system is a very important component of 
the overall facility security systems, which provide for the safety and security of staff and the public, reducing liability and 
meeting Federal PREA requirements.   
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
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6. How will the other state programs or units of government be affected if this project is funded?  
 
Not applicable  
 
7. What is the impact on the state operating budget?  
 
Funding for additional staff and system maintenance costs is required to implement this project. Detail is provided in the 
Operating Impacts section. 
 
8. Why is this the best option or alternative?  
 
The best option is to replace the deficient existing video security system and expand the system to meet the needs as part of 
the overall facility security systems. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project.

Location
City:  Forks County:  Clallam Legislative District:  024

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  6,038,000  316,000  5,722,000 State Bldg Constr-State

 6,038,000  0  316,000  5,722,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Schedule and Statistics

End DateStart Date

214



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000800

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

CBCC:  Security Video SystemProject Title: 

 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2015 8/1/2016

10/1/2016 10/1/2017

 0Gross Square Feet:

 0Usable Square Feet:

Efficiency:

 0Escalated MACC Cost per Sq. Ft.:

Other Non-Building ProjectsConstruction Type:

YesIs this a remodel?

DA/E Fee Class:

12.04%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 77,700 1.3%  Pre-Schematic Design Services

 251,330 4.2%  Construction Documents

 63,114 1.1%  Extra Services

 144,243 2.4%  Other Services

 34,226 0.6%  Design Services Contingency

 701,845 11.7%Consultant Services Total

 4,015,964 Maximum Allowable Construction Cost(MACC)

 4,015,964 66.9%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 202,295 3.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 352,197 5.9%  Sales Tax

 4,545,017 75.8%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 349,878 5.8%Other Costs Total

 402,576 6.7%Project Management Total

 5,999,316 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  5,999,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2018 FY 2019 FY 2020 FY 2021 FY 2022

 1.0 1.0 1.0 1.0  1.0 FTE Full Time Employee

 112,611  100,838  100,838  100,838  100,838 001-1 General Fund-State

Total  112,611  100,838  100,838  100,838  100,838 

Narrative

One Time costs include start up, leased PC’s and miscellaneous expenses. Ongoing operating costs include staff salary and 
benefits, and parts, service and equipment repair.
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Starting Fiscal Year: 2014

Project Class: Program
49Agency Priority:

This is a reapproriation of existing funds. The purpose of this project is to replace and expand the security Video system at the 
Monroe Correctional Complex (MCC) Twin Rivers Unit (TRU).

Project Summary

Project Description

1. What is the proposed project?  
 
This is a reapproriation of existing funds. This project is to replace and expand the security Video system at the Monroe 
Correctional Complex (MCC) Twin Rivers Unit (TRU) security facility to ensure safety for staff and others. This project will also 
help meet new Federal Prison Rape Elimination Act (PREA) requirements. 
 
2. What opportunity or problem is driving this request?  
 
The Department hired MW Consulting Engineers in 2010 to perform a statewide condition assessment of existing security video 
systems at the older major institutions. The existing video systems are old and the facility was identified in the Security Video 
Study as needing additional expansion of video surveillance. A Security Video Study was authorized in the 2011-2013 
Legislative Session (ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be 
deployed, and the technology and infrastructure to support this system in a total confinement correctional facility.  
 
3. How does the project support the agency and statewide results?  
 
The 2013-2015 DOC Strategic Action Plan identifies four main objectives. Programmatic Capital projects will support these 
objectives by ensuring that facilities are safe and secure for offenders and staff.
Four strategic objectives related to safety of staff and offenders and the efficient and sustainable operation of programs and 
facilities: 
 
Improve Safety 
Changing Offender Behavior  
Advancing Corrections 
Improving Core Business Practices
This project supports the Priorities of Government statewide result to improve the safety of property and people by: 
 
Reducing preventable loss of life, injury or property  
Maintaining system capacity for the incarceration and rehabilitation of adult offenders 
Increasing citizen confidence of their safety within their communities 
 
4. What are the specific benefits of this project?  
 
The objective of the security video system is to improve existing surveillance operation, expand video coverage and monitoring 
in specific locations within a total confinement correctional facility. The security video system is a very important component of 
the overall facility security systems, which provide for the safety and security of staff and the public, reducing liability and 
meeting Federal PREA requirements. 
 
5. How will clients be affected and services change if this project is funded?  
 
This project will correct the identified deficiencies, restore the system to a maintainable condition and reduce risk to staff and 
offenders by addressing safety, health, and operating issues. 
 
6. How will the other state programs or units of government be affected if this project is funded?  
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Not applicable  
 
7. What is the impact on the state operating budget?  
 
Funding for additional staff and system maintenance costs is required to implement this project. Detail is provided in the 
Operating Impacts section. 
 
8. Why is this the best option or alternative?  
 
The best option is to replace the deficient existing video security system and expand the system to meet the needs as part of 
the overall facility security systems. 
 
9. What is the agency's proposed funding strategy for the project?  
 
We are requesting state bond funds for this project.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  3,876,000  1,425,000  1,761,000  690,000 State Bldg Constr-State

 3,876,000  1,425,000  1,761,000  690,000  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1 State Bldg Constr-State

 0  0  0  0 Total

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2016 FY 2017 FY 2018 FY 2019
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 Operating Impacts

Account Title
Acct 
Code FY 2016 FY 2017 FY 2018 FY 2019

 0.5 0.5 0.5 0.5 FTE Full Time Employee

 87,255  81,365  81,365  81,365 001-1 General Fund-State

Total  87,255  81,365  81,365  81,365 

Narrative

One Time costs include start up, leased PC’s and miscellaneous expenses. Ongoing operating costs include staff salary and 
benefits, and parts, service and equipment repair.
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Starting Fiscal Year: 2020

Project Class: Program
50Agency Priority:

This is a reapproriation of existing funds. This Department of Corrections (DOC) project is a second phase to replace and 
expand the Security Video System at the Monroe Correctional Complex (MCC) to ensure safety for staff and offenders. A 2011 
condition assessment completed by MW Consulting Engineers identified this system as old, outdated and failing, and 
recommends replacing and expanding the current systems. The DOC requests $11.8 million in 2019-21.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
This is a reapproriation of existing funds. The DOC hired MW Consulting Engineers to perform a statewide condition 
assessment of existing security video systems at the older major institutions. The existing video systems are old and the facility 
was identified in the security video study as needing additional expansion of video surveillance. A security video study was 
authorized in the 2011 Legislative Session (ESB5907) to make recommendations for the use of video monitoring, locations, 
how they are best to be deployed, and the technology and infrastructure to support this system in a total confinement 
correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of the second phase of this project is to replace and expand the Security Video System at MCC to ensure safety 
for staff and others. This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the MCC security video project were estimated using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the MCC findings with 
regard to the facility and its existing Security Video System assets, and the estimated need for cameras to meet the Standards 
are: 
 
MCC 
 
• Location, Date Opened: Monroe – opened 1910 
• Sub-Units: WSRU, TRU, IMU, SOU, MSU 
• Classification: Minimum, Medium, Close, Maximum 
• Approximate square footage of institution facilities: 1,552,000 
• Funded Capacity at time of evaluation: 2,400 
• Estimated / reported number of existing cameras: 446 
o Cameras per offender = 0.1858 / Offenders per camera = 5.38 
o SF per camera = 3,480 
• Estimated required cameras to achieve the Standards / deficiency: 2,252 / 1,806 
• Network connectivity and infrastructure: Optical fiber backbone to most buildings and areas. Optical fiber consists primarily of 
62.5 micron Multimode fiber and limited quantities of Singlemode fiber to specific areas with limited available capacity in most 
areas. 
• Storage and Video Management System: The majority of cameras are recorded; a variety of systems exist within the four 
different Units.  
 
The project is scheduled to begin in August 2019. The project assumes design and construction will be completed within one 
(1) biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
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not taking action?  
 
The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 1,102 staff and 2,631 offenders at MCC by replacing and expanding the Security Video 
systems. Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system 
failures causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable 
system that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency 
funding to repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, 
offenders and the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$11,798,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
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OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Monroe County:  Snohomish Legislative District:  039

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  11,798,000 State Bldg Constr-State

 11,798,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  11,798,000 State Bldg Constr-State

 11,798,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2019 4/1/2020

7/1/2020 6/1/2021

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 7,995,746Escalated MACC Cost per Sq. Ft.:

Detention Facilities-Min & MedConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

11.32%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 667,489 5.7%  Construction Documents

 65,940 0.6%  Extra Services

 308,646 2.6%  Other Services

 106,349 0.9%  Design Services Contingency

 1,148,424 9.7%Consultant Services Total

 7,995,746 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 7,995,746 67.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 799,575 6.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 809,170 6.9%  Sales Tax

 9,604,491 81.4%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 588,606 5.0%Other Costs Total

 456,246 3.9%Project Management Total

 11,797,767 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  11,798,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 2.5 2.5 2.5 2.5  2.5 FTE Full Time Employee

 699,806  688,498  688,498  688,498  688,498 001-1 General Fund-State

Total  699,806  688,498  688,498  688,498  688,498 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2022 and the 
costs will include, but are not limited to: 1 - Annual licensing fees estimated at $326,292 2 - Service Level Agreement (SLA) for 
maintenance is estimated at $59,560 per FY 3 - Equipment leasing and replacement costs are estimated to be $67,320 per FY 
and based upon replacement every five (5) to seven (7) years 4 - Staffing needs are estimated to be 1.0 ITS4, 0.5 ITS5, 1.0 
ET4 and cost is $219,906 per FY 5 - Standby costs are estimated to be $15,420 per FY. IT staffing needs are calculated based 
on the type of SEN project and size of the facility and may result in a fraction of an FTE. Additional staff may not be necessary 
until multiple SEN projects are completed that generate sufficient workload to justify the new positions.
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Starting Fiscal Year: 2020

Project Class: Program
51Agency Priority:

This Department of Corrections (DOC) project is a second phase to replace and expand the Security Video System at the 
Washington Corrections Center (WCC) to ensure safety for staff and offenders. A 2011 condition assessment completed by 
MW Consulting Engineers identified this system as old, outdated and failing, and recommends replacing and expanding the 
current systems. The DOC requests $7.1 million in 2019-21.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The DOC hired MW Consulting Engineers to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the security video study as 
needing additional expansion of video surveillance. A security video study was authorized in the 2011 Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of the second phase of this project is to replace and expand the Security Video System at WCC to ensure safety 
for staff and others. This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the WCC security video project were estimated using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the WCC findings with 
regard to the facility and its existing Security Video System assets, and the estimated need for cameras to meet the Standards 
are: 
 
WCC 
• Location, Date Opened: Shelton – opened 1964 
• Sub-Units: Reception Center, IMU 
• Classification: Medium, Close, Maximum 
• Approximate square footage of institution facilities: 683,000 
• Funded Capacity at time of evaluation: 1,268 (Note: typical population is ~1,650) 
• Estimated / reported number of existing cameras: 224 
o Cameras per offender = 0.1767 (0.1358 based on typical population) / Offenders per camera = 7.37 (based on typical 
population) 
o SF per camera = 3,049 
• Estimated required cameras to achieve the Standards / deficiency: 1,011 / 787 
• Network connectivity and infrastructure: Optical fiber backbone to most buildings and areas. Optical fiber consists primarily of 
62.5 micron Multimode fiber with limited available capacity in most areas. 
• Storage and Video Management System: Video data archiving information unavailable. 
 
The project is scheduled to begin in August 2019. The project assumes design and construction will be completed within one 
(1) biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
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and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 584 staff and 1,599 offenders at WCC by replacing and expanding the Security Video 
systems. Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system 
failures causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable 
system that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency 
funding to repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, 
offenders and the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$7,108,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
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This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Shelton County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  7,108,000 State Bldg Constr-State

 7,108,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  7,108,000 State Bldg Constr-State

 7,108,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date
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End DateStart Date

Predesign

Design

Construction

8/1/2019 2/1/2020

4/1/2020 6/1/2021

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 4,604,612Escalated MACC Cost per Sq. Ft.:

Detention Facilities - MaximumConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.29%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 524,370 7.4%  Construction Documents

 27,413 0.4%  Extra Services

 242,183 3.4%  Other Services

 70,133 1.0%  Design Services Contingency

 758,044 10.7%Consultant Services Total

 4,604,612 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 4,604,612 64.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 460,461 6.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 430,531 6.1%  Sales Tax

 5,495,604 77.3%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax

231



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001065

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

WCC: Security Video Camera InstallationProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 458,100 6.4%Other Costs Total

 396,400 5.6%Project Management Total

 7,108,148 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  7,108,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 2.5 2.5 2.5 2.5  2.5 FTE Full Time Employee

 699,806  688,498  688,498  688,498  688,498 001-1 General Fund-State

Total  699,806  688,498  688,498  688,498  688,498 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2022 and the 
costs will include, but are not limited to: 1 - Annual licensing fees estimated at $269,712 2 - Service Level Agreement (SLA) for 
maintenance is estimated at $59,560 per FY 3 - Equipment leasing and replacement costs are estimated to be $67,320 per FY 
and based upon replacement every five (5) to seven (7) years 4 - Staffing needs are estimated to be 1.0 ITS4, 0.5 ITS5, 1.0 
ET4 and cost is $219,906 per FY 5 - Standby costs are estimated to be $15,420 per FY. IT staffing needs are calculated based 
on the type of SEN project and size of the facility and may result in a fraction of an FTE. Additional staff may not be necessary 
until multiple SEN projects are completed that generate sufficient workload to justify the new positions.
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Starting Fiscal Year: 2020

Project Class: Program
52Agency Priority:

This Department of Corrections (DOC) project is to replace and expand the Security Video System at the Washington State 
Penitentiary (WSP) to ensure safety for staff and offenders. A 2011 condition assessment completed by MW Consulting 
Engineers identified this system as old, outdated and failing, and recommends replacing and expanding the current systems. 
The DOC requests $8.2 million in 2019-21.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The DOC hired MW Consulting Engineers to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the security video study as 
needing additional expansion of video surveillance. A security video study was authorized in the 2011 Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to replace and expand the Security Video System at WSP to ensure safety for staff and others. 
This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the WSP security video project were estimated using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the WSP findings with 
regard to the facility and its existing Security Video System assets, and the estimated need for cameras to meet the Standards 
are: 
 
WSP 
 
- Location, Date Opened: Walla Walla – opened 1886
- Sub-Units: West Complex/IMU, East Complex, MSU
- Classification: Minimum, Medium, Close, Maximum
- Approximate square footage of institution facilities: 1,396,000
- Funded Capacity at time of evaluation: 1,968
- Estimated / reported number of existing cameras: 1,239
- Cameras per offender = 0.6296 / Offenders per camera = 1.59
- SF per camera = 1,127
- Estimated required cameras to achieve the Standards / deficiency: 1,897 / 658
- Network connectivity and infrastructure: Optical fiber backbone to most buildings and areas.
- Optical fiber in the West complex consists primarily of 62.5 micron Multimode fiber and
single-mode optical fiber. The East complex is served primarily with 62.5 Multimode optical
fiber that is highly allocated with little spare capacity.
- Storage and Video Management System: Data on how many cameras are recorded is
unavailable. Video data storage is on a combination of DVRs and NVRs.
The project is scheduled to begin in August 2019. The project assumes design and construction will be completed within one 
(1) biennium.
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
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The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 980 staff and 2,800 offenders at WSP by replacing and expanding the Security Video 
systems. Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system 
failures causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable 
system that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency 
funding to repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, 
offenders and the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$8,223,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
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OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  8,223,000 State Bldg Constr-State

 8,223,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  8,223,000 State Bldg Constr-State

 8,223,000  0  0  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2019 8/1/2020

5/1/2020 6/1/2021

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 4,881,241Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.23%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 108,890 1.3%  Pre-Schematic Design Services

 477,905 5.8%  Construction Documents

 379,604 4.6%  Extra Services

 304,851 3.7%  Other Services

 129,719 1.6%  Design Services Contingency

 1,400,968 17.0%Consultant Services Total

 4,881,241 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 4,881,241 59.4%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 488,124 5.9%  Construction Contingencies

 0 0.0%  Non Taxable Items

 477,873 5.8%  Sales Tax

 5,847,238 71.1%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 518,608 6.3%Other Costs Total

 456,205 5.6%Project Management Total

 8,223,019 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  8,223,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

 2.5 2.5 2.5 2.5  2.5 FTE Full Time Employee

 699,806  688,498  688,498  688,498  688,498 001-1 General Fund-State

Total  699,806  688,498  688,498  688,498  688,498 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2022 and the 
costs will include, but are not limited to: 1 - Annual licensing fees estimated at $325,100. 2 - Service Level Agreement (SLA) for 
maintenance is estimated at $59,560 per FY. 3 - Equipment leasing and replacement costs are estimated to be $67,320 per FY 
and based upon replacement every five (5) to seven (7) years. 4 - Staffing needs are estimated to be 1.0 ITS4, 0.5 ITS5, 1.0 
ET4 and cost is $219,906 per FY. 5 - Standby costs are estimated to be $15,420 per FY. IT staffing needs are calculated based 
on the type of SEN project and size of the facility and may result in a fraction of an FTE. Additional staff may not be necessary 
until multiple SEN projects are completed that generate sufficient workload to justify the new positions.
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Starting Fiscal Year: 2022

Project Class: Program
70Agency Priority:

This Department of Corrections (DOC) project is to replace and expand the Security Video System at the Coyote Ridge 
Corrections Center (CRCC) to ensure safety for staff and offenders. A 2011 condition assessment completed by MW 
Consulting Engineers identified this system as old, outdated and failing, and recommends replacing and expanding the current 
systems. The DOC requests $7.4 million in 2021-23.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The DOC hired MW Consulting Engineers to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the security video study as 
needing additional expansion of video surveillance. A security video study was authorized in the 2011 Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to replace and expand the Security Video System at CRCC to ensure safety for staff and others. 
This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the CRCC security video project were estimated using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the CRCC findings with 
regard to the facility and its existing Security Video System assets, and the estimated need for cameras to meet the Standards 
are: 
 
CRCC 
 
• Location, Date Opened: Connell – opened 1992 (minimum), 2009 (medium) 
• Sub-Units: MSC, MSU 
• Classification: Minimum, Long-term Minimum, Medium 
• Approximate square footage of institution facilities: 701,000 
• Funded Capacity at time of evaluation: 2,468 
• Estimated / reported number of existing cameras: 727 
o Cameras per offender = 0.2946 / Offenders per camera = 3.40 
o SF per camera = 980 
• Estimated required cameras to achieve the Standards / deficiency: 964 / 237 
• Network connectivity and infrastructure: Optical fiber backbone to most buildings and areas. Medium security facility is served 
with 62.5 micron Multimode optical fiber and Singlemode optical fiber with available capacity in most areas. Minimum security 
campus is served with 62.5 multimode optical fiber with available connectivity in most areas.  
• Storage and Video Management System: All cameras are network video recorded for 30 days, with failover storage 
 
The project is scheduled to begin in August 2021. The project assumes design and construction will be completed within one 
(1) biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
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 Description
The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 610 staff and 2,628 offenders at CRCC by replacing and expanding the Security Video 
systems. Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system 
failures causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable 
system that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency 
funding to repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, 
offenders and the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$7,345,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
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 Description
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Connell County:  Franklin Legislative District:  009

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  7,345,000 State Bldg Constr-State

 7,345,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  7,345,000 State Bldg Constr-State

 0  7,345,000  0  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2021 8/1/2022

9/1/2022 12/1/2023

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 4,524,893Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

11.99%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 115,080 1.6%  Pre-Schematic Design Services

 398,189 5.4%  Construction Documents

 355,874 4.9%  Extra Services

 184,983 2.5%  Other Services

 108,542 1.5%  Design Services Contingency

 1,162,735 15.8%Consultant Services Total

 4,524,893 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 4,524,893 61.6%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 452,489 6.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 398,190 5.4%  Sales Tax

 5,375,572 73.2%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 474,320 6.5%Other Costs Total

 332,031 4.5%Project Management Total

 7,344,658 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  7,345,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

 2.5 2.5 2.5 2.5  2.5 FTE Full Time Employee

 622,905  616,723  616,723  616,723  616,723 001-1 General Fund-State

Total  622,905  616,723  616,723  616,723  616,723 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2024 and the 
costs will include, but are not limited to: 1 - Annual licensing fees estimated at $269,937 2 - Service Level Agreement (SLA) for 
maintenance is estimated at $59,560 per FY 3 - Equipment leasing and replacement costs are estimated to be $67,320 per FY 
and based upon replacement every five (5) to seven (7) years 4 - Staffing needs are estimated to be 1.0 ITS4, 0.5 ITS5, 1.0 
ET4 and cost is $219,906 per FY 5 - Standby costs are estimated to be $15,420 per FY. IT staffing needs are calculated based 
on the type of SEN project and size of the facility and may result in a fraction of an FTE. Additional staff may not be necessary 
until multiple SEN projects are completed that generate sufficient workload to justify the new positions.
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 Description

Starting Fiscal Year: 2021

Project Class: Program
71Agency Priority:

This Department of Corrections (DOC) project is to replace and expand the Security Video System at the Larch Corrections 
Center (LCC) to ensure safety for staff and offenders. A 2011 condition assessment completed by MW Consulting Engineers 
identified this system as old, outdated and failing, and recommends replacing and expanding the current systems. The DOC 
requests $2.5 million in 2021-23.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The DOC hired MW Consulting Engineers to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the security video study as 
needing additional expansion of video surveillance. A security video study was authorized in the 2011 Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to replace and expand the Security Video System at LCC to ensure safety for staff and others. 
This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the LCC security video project were estimated using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the LCC findings with 
regard to the facility and its existing Security Video System assets, and the estimated need for cameras to meet the Standards 
are: 
 
LCC 
 
• Location, Date Opened: Yacolt – opened 1956 
• Classification: Minimum 
• Approximate square footage of institution facilities: 152,000 
• Funded Capacity at time of evaluation: 480  
• Estimated / reported number of existing cameras: 0 
o Cameras per offender = 0 / Offenders per camera = infinite 
o SF per camera = n/a 
• Estimated required cameras to achieve the Standards / deficiency: 38 / 38 
• Network connectivity and infrastructure: Optical fiber backbone to most buildings and areas. Facility is served primarily with 
62.5 micron Multimode optical fiber with available capacity in most areas. 
• Storage and Video Management System: None 
 
The project is scheduled to begin in August 2020. The project assumes design and construction will be completed within one 
(1) biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
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 Description
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 116 staff and 488 offenders at LCC by replacing and expanding the Security Video systems. 
Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system failures 
causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable system 
that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency funding to 
repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, offenders and 
the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,495,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
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operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Yacolt County:  Clark Legislative District:  018

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,495,000 State Bldg Constr-State

 2,495,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,495,000 State Bldg Constr-State

 0  2,495,000  0  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2020 2/1/2022

4/1/2022 12/1/2022

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,368,748Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

14.52%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 151,143 6.1%  Construction Documents

 160,020 6.4%  Extra Services

 70,287 2.8%  Other Services

 19,618 0.8%  Design Services Contingency

 401,067 16.1%Consultant Services Total

 1,368,748 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,368,748 54.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 74,358 3.0%  Construction Contingencies

 0 0.0%  Non Taxable Items

 120,237 4.8%  Sales Tax

 1,681,752 67.4%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 244,990 9.8%Other Costs Total

 167,002 6.7%Project Management Total

 2,494,811 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,495,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

 2.5 2.5 2.5 2.5  2.5 FTE Full Time Employee

 628,226  616,723  616,723  616,723  616,723 001-1 General Fund-State

Total  628,226  616,723  616,723  616,723  616,723 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2024 and the 
costs will include, but are not limited to: 1 - Annual licensing fees estimated at $281,440 2 - Service Level Agreement (SLA) for 
maintenance is estimated at $59,560 per FY 3 - Equipment leasing and replacement costs are estimated to be $67,320 per FY 
and based upon replacement every five (5) to seven (7) years 4 - Staffing needs are estimated to be 1.0 ITS4, 0.5 ITS5, 1.0 
ET4 and cost is $219,906 per FY 5 - Standby costs are estimated to be $15,420 per FY. IT staffing needs are calculated based 
on the type of SEN project and size of the facility and may result in a fraction of an FTE. Additional staff may not be necessary 
until multiple SEN projects are completed that generate sufficient workload to justify the new positions.

250



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000900

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

CCCC:  Security Video SystemProject Title: 

 Description

251



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000900

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

CCCC:  Security Video SystemProject Title: 

 Description

Starting Fiscal Year: 2022

Project Class: Program
72Agency Priority:

This Department of Corrections (DOC) project is to replace and expand the Security Video System at the Cedar Creek 
Corrections Center (CCCC) to ensure safety for staff and offenders. A 2011 condition assessment completed by MW 
Consulting Engineers identified this system as old, outdated and failing, and recommends replacing and expanding the current 
systems. The DOC requests $3 million in 2021-23.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The DOC hired MW Consulting Engineers to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the security video study as 
needing additional expansion of video surveillance. A security video study was authorized in the 2011 Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to replace and expand the Security Video System at CCCC to ensure safety for staff and others. 
This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the CCCC security video project were estimated using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the CCCC findings with 
regard to the facility and its existing Security Video System assets, and the estimated need for cameras to meet the Standards 
are: 
 
CCCC 
 
•  Location, Date Opened: Littlerock – opened 1954 
• Classification: Minimum 
• Approximate square footage of institution facilities: 158,000 
• Funded Capacity at time of evaluation: 480 
• Estimated / reported number of existing cameras: 7 
    o Cameras per offender = 0.0146 / Offenders per camera = 68.57 
    o SF per camera = 22,571 
• Estimated required cameras to achieve the Standards / deficiency: 40 /33 
• Network connectivity and infrastructure: Optical fiber backbone to most buildings and areas. Facility is served primarily with 
62.5 micron Multimode optical fiber. Some locations are highly allocated with minimal spare capacity. 
• Storage and Video Management System: Unknown 
 
The project is scheduled to begin in August 2021. The project assumes design and construction will be completed within one 
(1) biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
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 Description
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 117 staff and 488 offenders at CCCC by replacing and expanding the Security Video 
systems. Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system 
failures causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable 
system that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency 
funding to repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, 
offenders and the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,990,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
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 Description
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Thurston Legislative District:  020

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,990,000 State Bldg Constr-State

 2,990,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,990,000 State Bldg Constr-State

 0  2,990,000  0  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2021 2/1/2022

4/1/2022 1/1/2023

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,727,734Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

14.34%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 127,577 4.3%  Construction Documents

 156,452 5.2%  Extra Services

 58,584 2.0%  Other Services

 43,244 1.5%  Design Services Contingency

 468,165 15.7%Consultant Services Total

 1,727,734 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,727,734 57.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 172,774 5.8%  Construction Contingencies

 0 0.0%  Non Taxable Items

 150,140 5.0%  Sales Tax

 2,050,647 68.6%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 276,639 9.3%Other Costs Total

 194,931 6.5%Project Management Total

 2,990,382 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,990,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

 2.5 2.5 2.5 2.5  2.5 FTE Full Time Employee

 622,905  616,723  616,723  616,723  616,723 001-1 General Fund-State

Total  622,905  616,723  616,723  616,723  616,723 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2024 and the 
costs will include, but are not limited to: 1 - Annual licensing fees estimated at $269,937 2 - Service Level Agreement (SLA) for 
maintenance is estimated at $59,560 per FY 3 - Equipment leasing and replacement costs are estimated to be $67,320 per FY 
and based upon replacement every five (5) to seven (7) years 4 - Staffing needs are estimated to be 1.0 ITS4, 0.5 ITS5, 1.0 
ET4 and cost is $219,906 per FY 5 - Standby costs are estimated to be $15,420 per FY. IT staffing needs are calculated based 
on the type of SEN project and size of the facility and may result in a fraction of an FTE. Additional staff may not be necessary 
until multiple SEN projects are completed that generate sufficient workload to justify the new positions.
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Starting Fiscal Year: 2022

Project Class: Program
73Agency Priority:

This Department of Corrections (DOC) project is to replace and expand the Security Video System at the Mission Creek 
Corrections Center (MCCCW) to ensure safety for staff and offenders. A 2011 condition assessment completed by MW 
Consulting Engineers identified this system as old, outdated and failing, and recommends replacing and expanding the current 
systems. The DOC requests $3 million in 2021-23.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The DOC hired MW Consulting Engineers to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the security video study as 
needing additional expansion of video surveillance. A security video study was authorized in the 2011 Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to replace and expand the Security Video System at MCCCW to ensure safety for staff and 
others. This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the MCCCW security video project were estimated using the Security Video System Standards for 
Correctional Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the 
MCCCW findings with regard to the facility and its existing Security Video System assets, and the estimated need for cameras 
to meet the Standards are: 
 
MCCCW 
 
• Location, Date Opened: Belfair – opened 2005 
• Classification: Minimum 
• Approximate square footage of institution facilities: 90,000 
• Funded Capacity at time of evaluation: 305 
• Estimated / reported number of existing cameras: 64 
    o Cameras per offender = 0.2098 / Offenders per camera = 4.77 
    o SF per camera = 1,406 
• Estimated required cameras to achieve the Standards / deficiency: 90 / 26 
• Network connectivity and infrastructure: Optical fiber backbone to most buildings and areas. Optical fiber consists primarily of 
62.5 micron Multimode fiber and limited quantities of Singlemode fiber to specific areas with limited available capacity in most 
areas. 
• Storage and Video Management System: Unknown 
 
The project is scheduled to begin in August 2021. The project assumes design and construction will be completed within one 
(1) biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
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and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 102 staff and 308 offenders at MCCCW by replacing and expanding the Security Video 
systems. Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system 
failures causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable 
system that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency 
funding to repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, 
offenders and the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$2,996,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 

259



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30000904

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

MCCCW: Security Video SystemProject Title: 

 Description
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Mason Legislative District:  035

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  2,996,000 State Bldg Constr-State

 2,996,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  2,996,000 State Bldg Constr-State

 0  2,996,000  0  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2021 2/1/2022

4/1/2022 1/1/2023

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 1,677,253Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

14.37%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 34,524 1.2%  Pre-Schematic Design Services

 151,324 5.1%  Construction Documents

 168,041 5.6%  Extra Services

 81,333 2.7%  Other Services

 48,426 1.6%  Design Services Contingency

 524,006 17.5%Consultant Services Total

 1,677,253 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 1,677,253 56.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 167,725 5.6%  Construction Contingencies

 0 0.0%  Non Taxable Items

 156,823 5.2%  Sales Tax

 2,001,800 66.8%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 274,295 9.2%Other Costs Total

 195,662 6.5%Project Management Total

 2,995,763 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  2,996,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2024 FY 2025 FY 2026 FY 2027 FY 2028

 2.5 2.5 2.5 2.5  2.5 FTE Full Time Employee

 622,905  616,723  616,723  616,723  616,723 001-1 General Fund-State

Total  622,905  616,723  616,723  616,723  616,723 

Narrative

Yes, there are operating budget impacts related to this capital project. The operating cost impacts will begin in 2024 and the 
costs will include, but are not limited to: 1 - Annual licensing fees estimated at $269,937 2 - Service Level Agreement (SLA) for 
maintenance is estimated at $59,560 per FY 3 - Equipment leasing and replacement costs are estimated to be $67,320 per FY 
and based upon replacement every five (5) to seven (7) years 4 - Staffing needs are estimated to be 1.0 ITS4, 0.5 ITS5, 1.0 
ET4 and cost is $219,906 per FY 5 - Standby costs are estimated to be $15,420 per FY. IT staffing needs are calculated based 
on the type of SEN project and size of the facility and may result in a fraction of an FTE. Additional staff may not be necessary 
until multiple SEN projects are completed that generate sufficient workload to justify the new positions.
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Starting Fiscal Year: 2024

Project Class: Program
95Agency Priority:

This Department of Corrections (DOC) project is a second phase to replace and expand the Security Video System at the 
Clallam Bay Corrections Center (CBCC) to ensure safety for staff and offenders. A 2011 condition assessment completed by 
MW Consulting Engineers identified this system as old, outdated and failing, and recommends replacing and expanding the 
current systems. The DOC requests $7 million in 2023-25.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The DOC hired MW Consulting Engineers to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the security video study as 
needing additional expansion of video surveillance. A security video study was authorized in the 2011 Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of the second phase of this project is to replace and expand the Security Video System at CBCC to ensure safety 
for staff and others. This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the CBCC security video project were estimated using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the CBCC findings with 
regard to the facility and its existing Security Video System assets, and the estimated need for cameras to meet the Standards 
are: 
 
CBCC 
 
• Location, Date Opened: Clallam Bay – opened 1985 
• Sub-Units: Main Institution/IMU, MSC 
• Classification: Medium, Close, Maximum 
• Approximate square footage of institution facilities: 392,000 
• Funded Capacity at time of evaluation: 858 
• Estimated / reported number of existing cameras: 297 
    o Cameras per offender = 0.3462 / Offenders per camera = 2.89 
    o SF per camera = 1,320 
• Estimated required cameras to achieve the Standards / deficiency: 581 / 284 
• Network connectivity and infrastructure: Limited optical fiber backbone to most buildings and areas. Facility is served primarily 
with 62.5 micron Multimode optical fiber that is highly utilized with very little or no spare capacity. Facility is slated for a 
complete telecommunications infrastructure replacement which has been designed but not funded in the 2011–2013 budget 
cycle. 
• Storage and Video Management System: 1 VCR, remainder is DVR-based storage, most cameras are recorded 
• Comments: Approximately 50% of the cameras do not meet current standards 
 
The project is scheduled to begin in August 2023. The project assumes design and construction will be completed within one 
(1) biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 

264



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001068

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

CBCC: Security Video Camera InstallationProject Title: 

 Description
not taking action?  
 
The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 388 staff and 962 offenders at CBCC by replacing and expanding the Security Video 
systems. Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system 
failures causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable 
system that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency 
funding to repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, 
offenders and the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$7,037,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
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OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Unincorporated County:  Clallam Legislative District:  024

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  7,037,000 State Bldg Constr-State

 7,037,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  7,037,000 State Bldg Constr-State

 0  0  7,037,000  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2023 6/1/2024

9/1/2024 5/1/2025

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 4,490,040Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.45%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 168,477 2.4%  Construction Documents

 221,454 3.2%  Extra Services

 90,463 1.3%  Other Services

 90,461 1.3%  Design Services Contingency

 976,362 13.9%Consultant Services Total

 4,490,040 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 4,490,040 63.8%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 449,004 6.4%  Construction Contingencies

 0 0.0%  Non Taxable Items

 414,879 5.9%  Sales Tax

 5,353,923 76.1%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 304,552 4.3%Other Costs Total

 402,574 5.7%Project Management Total

 7,037,411 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  7,037,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2026 FY 2027 FY 2028 FY 2029 FY 2030

 2.5 2.5 2.5 2.5  2.5 FTE Full Time Employee

 476,777  470,595  470,595  470,595  470,595 001-1 General Fund-State

Total  476,777  470,595  470,595  470,595  470,595 

Narrative

Yes, there are operating budget impacts related to this capital project. The items include: 1. Annual software and hardware 
licensing fees 2. Maintenance Service Level Agreement (SLA) 3. Equipment replacement costs every five (5) to seven (7) 
years, depending on the equipment. 4. Ongoing staff and standby costs are estimated based on the type, scope and cost of the 
capital project. 5. One time start-up costs.

268



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001067

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

AHCC: Security Video Camera InstallationProject Title: 

 Description

269



310 - Department of Corrections

2017-19 Biennium

Capital Project Request

OFM

Version:  05 2017-27 Agency Request

Project Number:  30001067

Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

AHCC: Security Video Camera InstallationProject Title: 

 Description

Starting Fiscal Year: 2024

Project Class: Program
96Agency Priority:

This Department of Corrections (DOC) project is a second phase to replace and expand the Security Video System at the 
Airway Heights Corrections Center (AHCC) to ensure safety for staff and offenders. A 2011 condition assessment completed by 
MW Consulting Engineers identified this system as old, outdated and failing, and recommends replacing and expanding the 
current systems. The DOC requests $9 million in 2023-25.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The DOC hired MW Consulting Engineers to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the security video study as 
needing additional expansion of video surveillance. A security video study was authorized in the 2011 Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of a second phase of this project is to replace and expand the Security Video System at AHCC to ensure safety 
for staff and others. This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the AHCC security video project were estimated using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the AHCC findings with 
regard to the facility and its existing Security Video System assets, and the estimated need for cameras to meet the Standards 
are: 
 
AHCC 
 
• Location, Date Opened: Airway Heights – opened 1992
• Sub-Units: Main Institution, MSU
• Classification: Medium, Long-term Minimum
• Approximate square footage (SF) of institution facilities: 718,000
• Funded Capacity at time of evaluation: 2,258
• Estimated / reported number of existing cameras: 115
o Cameras per offender = 0.0509 / Offenders per camera = 19.64
o SF per camera = 6,244
• Estimated required cameras to achieve the Standards / deficiency: 993 / 878
• Network connectivity and infrastructure: Optical fiber backbone to most buildings and areas. Facility is served primarily with 
62.5 micron Multimode optical fiber. Some locations are highly allocated with little or no spare capacity.
• Storage and Video Management System: DVR–based storage, most cameras are recorded
 
The project is scheduled to begin in August 2023. The project assumes design and construction will be completed within one 
(1) biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
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and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 556 staff and 2,262 offenders at AHCC by replacing and expanding the Security Video 
systems. Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system 
failures causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable 
system that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency 
funding to repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, 
offenders and the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$8,994,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
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 Description
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Airway Heights County:  Spokane Legislative District:  006

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  8,994,000 State Bldg Constr-State

 8,994,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  8,994,000 State Bldg Constr-State

 0  0  8,994,000  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2023 8/1/2024

10/1/2024 10/1/2025

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 4,860,849Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.17%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 207,720 2.3%  Construction Documents

 177,599 2.0%  Extra Services

 95,825 1.1%  Other Services

 105,927 1.2%  Design Services Contingency

 1,139,878 12.7%Consultant Services Total

 4,860,849 Maximum Allowable Construction Cost(MACC)

 4,860,849 54.1%  Site work

 0 0.0%  Related Project Costs

 0 0.0%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 581,731 6.5%  Construction Contingencies

 0 0.0%  Non Taxable Items

 562,400 6.3%  Sales Tax

 6,881,503 76.5%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 476,062 5.3%Other Costs Total

 496,495 5.5%Project Management Total

 8,993,938 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  8,994,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2026 FY 2027 FY 2028 FY 2029 FY 2030

 2.5 2.5 2.5 2.5  2.5 FTE Full Time Employee

 476,777  470,595  470,595  470,595  470,595 001-1 General Fund-State

Total  476,777  470,595  470,595  470,595  470,595 

Narrative

Yes, there are operating budget impacts related to this capital project. The items include: 1. Annual software and hardware 
licensing fees 2. Maintenance Service Level Agreement (SLA) 3. Equipment replacement costs every five (5) to seven (7) 
years, depending on the equipment. 4. Ongoing staff and standby costs are estimated based on the type, scope and cost of the 
capital project. 5. One time start-up costs.
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 Description

Starting Fiscal Year: 2024

Project Class: Program
97Agency Priority:

This Department of Corrections (DOC) project is a second phase to replace and expand the Security Video System at the 
Stafford Creek Corrections Center (SCCC) to ensure safety for staff and offenders. A 2011 condition assessment completed by 
MW Consulting Engineers identified this system as old, outdated and failing, and recommends replacing and expanding the 
current systems. The DOC requests $6.9 million in 2023-25.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The DOC hired MW Consulting Engineers to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the security video study as 
needing additional expansion of video surveillance. A security video study was authorized in the 2011 Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of this project is to replace and expand the Security Video System at SCCC to ensure safety for staff and others. 
This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the SCCC security video project were estimated using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the SCCC findings with 
regard to the facility and its existing Security Video System assets, and the estimated need for cameras to meet the Standards 
are: 
 
SCCC 
• Location, Date Opened: Aberdeen – opened 2000 
• Classification: Minimum, Medium, Maximum 
• Approximate square footage of institution facilities: 663,000 
• Funded Capacity at time of evaluation: 1,936 
• Estimated / reported number of existing cameras: 245 
o Cameras per offender = 0.1265 / Offenders per camera = 7.90 
o SF per camera = 2,706 
• Estimated required cameras to achieve the Standards / deficiency: 982 / 737 
• Network connectivity and infrastructure: Optical fiber backbone to most buildings and areas. Optical fiber consists of 62.5 
micron Multimode fiber and Singlemode fiber. Most network infrastructure is utilizing Singlemode optical fiber. There is available 
Multimode optical fiber to most locations. The Singlemode optical fiber is highly utilized with limited capacity in some areas. 
 
The project is scheduled to begin in August 2023. The project assumes design and construction will be completed within one 
(1) biennium.
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
 
The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
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 Description
reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 475 staff and 2,021 offenders at SCCC by replacing and expanding the Security Video 
systems. Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system 
failures causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable 
system that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency 
funding to repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, 
offenders and the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$6,915,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
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 Description
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Aberdeen County:  Grays Harbor Legislative District:  019

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  6,915,000 State Bldg Constr-State

 6,915,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  6,915,000 State Bldg Constr-State

 0  0  6,915,000  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2023 8/1/2024

9/1/2024 6/1/2025

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 4,187,684Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.51%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 424,998 6.2%  Construction Documents

 357,628 5.2%  Extra Services

 196,067 2.8%  Other Services

 99,969 1.5%  Design Services Contingency

 1,078,661 15.6%Consultant Services Total

 4,187,684 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 4,187,684 60.6%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 425,591 6.2%  Construction Contingencies

 0 0.0%  Non Taxable Items

 397,927 5.8%  Sales Tax

 5,079,428 73.5%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 357,191 5.2%Other Costs Total

 399,848 5.8%Project Management Total

 6,915,128 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  6,915,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2026 FY 2027 FY 2028 FY 2029 FY 2030

 2.3 2.3 2.3 2.3  2.3 FTE Full Time Employee

 476,777  470,595  470,595  470,595  470,595 001-1 General Fund-State

Total  476,777  470,595  470,595  470,595  470,595 

Narrative

Yes, there are operating budget impacts related to this capital project. The items include: 1. Annual software and hardware 
licensing fees 2. Maintenance Service Level Agreement (SLA) 3. Equipment replacement costs every five (5) to seven (7) 
years, depending on the equipment. 4. Ongoing staff and standby costs are estimated based on the type, scope and cost of the 
capital project. 5. One time start-up costs.
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 Description

Starting Fiscal Year: 2024

Project Class: Program
98Agency Priority:

This Department of Corrections (DOC) project is a second phase to replace and expand the Security Video System at the 
Washington State Penitentiary (WSP) to ensure safety for staff and offenders. A 2011 condition assessment completed by MW 
Consulting Engineers identified this system as old, outdated and failing, and recommends replacing and expanding the current 
systems. The DOC requests $8.5 million in 2023-25.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The DOC hired MW Consulting Engineers to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the security video study as 
needing additional expansion of video surveillance. A security video study was authorized in the 2011 Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of the second phase of this project is to replace and expand the Security Video System at WSP to ensure safety 
for staff and others. This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the WSP security video project were estimated using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the WSP findings with 
regard to the facility and its existing Security Video System assets, and the estimated need for cameras to meet the Standards 
are: 
 
WSP 
• Location, Date Opened: Walla Walla – opened 1886 
• Sub-Units: West Complex/IMU, East Complex, MSU 
• Classification: Minimum, Medium, Close, Maximum 
• Approximate square footage of institution facilities: 1,396,000 
• Funded Capacity at time of evaluation: 1,968  
• Estimated / reported number of existing cameras: 1,239 
o Cameras per offender = 0.6296 / Offenders per camera = 1.59 
o SF per camera = 1,127 
• Estimated required cameras to achieve the Standards / deficiency: 1,897 / 658 
• Network connectivity and infrastructure: Optical fiber backbone to most buildings and areas. Optical fiber in the West complex 
consists primarily of 62.5 micron Multimode fiber and Singlemode optical fiber. The East complex is served primarily with 62.5 
Multimode optical fiber that is highly allocated with little spare capacity. 
• Storage and Video Management System: Data on how many cameras are recorded is unavailable. Video data storage is on a 
combination of DVRs and NVRs.  
 
The project is scheduled to begin in August 2023. The project assumes design and construction will be completed within one 
(1) biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
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The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 984 staff and 2,801 offenders at WSP by replacing and expanding the Security Video 
systems. Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system 
failures causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable 
system that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency 
funding to repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, 
offenders and the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$8,453,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
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This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Walla Walla County:  Walla Walla Legislative District:  016

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  8,453,000 State Bldg Constr-State

 8,453,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  8,453,000 State Bldg Constr-State

 0  0  8,453,000  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2023 4/1/2024

6/1/2024 6/1/2025

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 5,297,717Escalated MACC Cost per Sq. Ft.:

Other Schedule A ProjectsConstruction Type:

YesIs this a remodel?

AA/E Fee Class:

13.26%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 0 0.0%  Pre-Schematic Design Services

 566,208 6.7%  Construction Documents

 214,813 2.5%  Extra Services

 311,989 3.7%  Other Services

 104,403 1.2%  Design Services Contingency

 1,127,883 13.3%Consultant Services Total

 5,297,717 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 5,297,717 62.7%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 529,772 6.3%  Construction Contingencies

 0 0.0%  Non Taxable Items

 518,647 6.1%  Sales Tax

 6,346,135 75.1%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 510,286 6.0%Other Costs Total

 469,081 5.6%Project Management Total

 8,453,385 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  8,453,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2026 FY 2027 FY 2028 FY 2029 FY 2030

 2.5 2.5 2.5 2.5  2.5 FTE Full Time Employee

 476,777  470,595  470,595  470,595  470,595 001-1 General Fund-State

Total  476,777  470,595  470,595  470,595  470,595 

Narrative

Yes, there are operating budget impacts related to this capital project. The items include: 1. Annual software and hardware 
licensing fees 2. Maintenance Service Level Agreement (SLA) 3. Equipment replacement costs every five (5) to seven (7) 
years, depending on the equipment. 4. Ongoing staff and standby costs are estimated based on the type, scope and cost of the 
capital project. 5. One time start-up costs.
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 Description

Starting Fiscal Year: 2024

Project Class: Program
99Agency Priority:

This Department of Corrections (DOC) project is a second phase to replace and expand the Security Video System at the 
Coyote Ridge Corrections Center (CRCC) to ensure safety for staff and offenders. A 2011 condition assessment completed by 
MW Consulting Engineers identified this system as old, outdated and failing, and recommends replacing and expanding the 
current systems. The DOC requests $5.5 million in 2023-25.

Project Summary

Project Description

1. Identify the problem or opportunity addressed. Why is the request a priority?  
 
The DOC hired MW Consulting Engineers to perform a statewide condition assessment of existing security video systems at 
the older major institutions. The existing video systems are old and the facility was identified in the security video study as 
needing additional expansion of video surveillance. A security video study was authorized in the 2011 Legislative Session 
(ESB5907) to make recommendations for the use of video monitoring, locations, how they are best to be deployed, and the 
technology and infrastructure to support this system in a total confinement correctional facility.  
 
2. What will the request produce or construct (i.e., design of a building, construction of additional space, etc.)? When 
will the project start and complete? Identify whether the project can be phased, and if so, which phase is included in 
the request.  
 
The purpose of the second phase of this project is to replace and expand the Security Video System at CRCC to ensure safety 
for staff and others. This project will also help meet Federal Prison Rape Elimination Act (PREA) requirements. 
 
Requirements for the CRCC security video project were estimated using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups and updated in 2014. Some highlights of the CRCC findings with 
regard to the facility and its existing Security Video System assets, and the estimated need for cameras to meet the Standards 
are: 
 
CRCC 
 
• Location, Date Opened: Connell – opened 1992 (minimum), 2009 (medium) 
• Sub-Units: MSC, MSU 
• Classification: Minimum, Long-term Minimum, Medium 
• Approximate square footage of institution facilities: 701,000 
• Funded Capacity at time of evaluation: 2,468 
• Estimated / reported number of existing cameras: 727 
o Cameras per offender = 0.2946 / Offenders per camera = 3.40 
o SF per camera = 980 
• Estimated required cameras to achieve the Standards / deficiency: 964 / 237 
• Network connectivity and infrastructure: Optical fiber backbone to most buildings and areas. Medium security facility is served 
with 62.5 micron Multimode optical fiber and Singlemode optical fiber with available capacity in most areas. Minimum security 
campus is served with 62.5 multimode optical fiber with available connectivity in most areas.  
• Storage and Video Management System: All cameras are network video recorded for 30 days, with failover storage 
 
The project is scheduled to begin in August 2023. The project assumes design and construction will be completed within one 
(1) biennium. 
 
3. How would the request address the problem or opportunity identified in question #1? What would be the result of 
not taking action?  
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Date Run:  9/19/2016   8:48AM

Report Number:  CBS002

CRCC: Security Video Camera InstallationProject Title: 

 Description
The objective of this Security Video System project is to improve existing surveillance operation and expand video coverage 
and monitoring in specific locations within the total confinement correctional facility. The security video system is a very 
important component of the overall facility security systems, which provide for the safety and security of staff and the public, 
reducing liability and meeting Federal PREA requirements.  
 
This project will install new conduit pathways with fiber cable where necessary to support the network system. The number and 
size of switches will be determined during the project design phase and a master plan will identify the number of ports needed 
for desktop PC’s, door controls, cameras and other Security Electronics Network (SEN) systems. 
 
Failure to address this problem may result in greater safety risks to staff and offenders.  
 
4. Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup.  
 
The project impacts approximately 610 staff and 2,628 offenders at CRCC by replacing and expanding the Security Video 
systems. Completing this project will reduce the risk of operating unreliable systems and reduces the risk of unplanned system 
failures causing the loss of security controls. An additional benefit of the project would be that providing a stable and reliable 
system that is maintained regularly will prevent the incidence of future system failures that cause requests for emergency 
funding to repair system failures due to old and unsupported systems. The project will ensure a safe environment for staff, 
offenders and the community. 
 
The extent of infrastructure requirements and number of camera installations will be determined in the projects design phase.  
 
5. Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the 
OCIO review requirement.) What alternatives were explored? Why was the recommended alternative chosen?  
 
Yes. Completing this SEN project will result in additional IT related costs in both the capital and operating budgets. See the IT 
Addendum for more detail. 
 
This project is the recommended alternative identified in the MW Consulting Engineers condition assessment of existing 
security video systems and the project scope was developed using the Security Video System Standards for Correctional 
Facilities document that was prepared by KMB Design Groups. 
 
6. Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds?  
 
$5,469,000 in State Construction funds (057) are being requested for this project. 
 
7. Describe how the project supports the agency’s strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate.  
 
This project supports the Goal Topics and Sub Topics for Results Washington of: 
 
- Sustainable, Efficient Infrastructure – Reliable Infrastructure,  
- Safe People – Public Safety, and; 
- Resource Stewardship – Cost-Effective Government 
 
This request aligns with the following Results DOC Outcome Measure (OM) and Operating Process (OP): 
 
OM05 – Staff Safety 
OP01 – Ensuring Safe Environments 
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Report Number:  CBS002

CRCC: Security Video Camera InstallationProject Title: 

 Description
 
This capital project will ensure that DOC facilities are well maintained, safe and secure for offenders and staff, and efficient to 
operate. 
 
8. For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 
in the 2017-19 Operating Budget Instructions  
 
Does not apply to this project. 
 
9. Is there additional information you would like decision makers to know when evaluating this request? 
 
There are ongoing operating costs that result from this project that will need to be funded.  
 
The DOC Mission Statement is: To Improve Public Safety 
The DOC Vision Statement is: Working together for safe communities 
The DOC Statement of Values #3: We are committed to providing a safe and healthy environment for staff and offenders. 
 
An Objective of DOC: To operate in a manner that provides maximum safety for the public, staff and offenders.

Location
City:  Connell County:  Franklin Legislative District:  009

Project Type

Remodel/Renovate/Modernize (Major Projects)

Growth Management impacts

None.

New Facility: No

 Funding

Account Title
Estimated 

Total
Prior 

Biennium
Current 

Biennium Reapprops
New 

Approps
Acct 
Code

Expenditures 2017-19 Fiscal Period

057-1  5,469,000 State Bldg Constr-State

 5,469,000  0  0  0  0 Total

2019-21 2021-23 2023-25 2025-27

Future Fiscal Periods

057-1  5,469,000 State Bldg Constr-State

 0  0  5,469,000  0 Total

 Schedule and Statistics

End DateStart Date
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 Schedule and Statistics

End DateStart Date

Predesign

Design

Construction

8/1/2023 5/1/2024

7/1/2024 6/1/2025

 1Gross Square Feet:

 1Usable Square Feet:

100.0%Efficiency:

 3,111,328Escalated MACC Cost per Sq. Ft.:

Other Schedule B ProjectsConstruction Type:

YesIs this a remodel?

BA/E Fee Class:

12.40%A/E Fee Percentage:

Total

 Cost Summary

Escalated Cost % of Project

 0 0.0%Acquisition Costs Total

Consultant Services

 121,620 2.2%  Pre-Schematic Design Services

 341,662 6.3%  Construction Documents

 374,815 6.9%  Extra Services

 157,797 2.9%  Other Services

 93,602 1.7%  Design Services Contingency

 1,006,448 18.4%Consultant Services Total

 3,111,328 Maximum Allowable Construction Cost(MACC)

 0 0.0%  Site work

 0 0.0%  Related Project Costs

 3,111,328 56.9%  Facility Construction

 0 0.0%  GCCM Risk Contingency

 0 0.0%  GCCM or Design Build Costs

 311,133 5.7%  Construction Contingencies

 0 0.0%  Non Taxable Items

 273,797 5.0%  Sales Tax

 3,696,257 67.6%Construction Contracts Total

Equipment

 0 0.0%  Equipment

 0 0.0%  Non Taxable Items

 0 0.0%  Sales Tax
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Report Number:  CBS002

CRCC: Security Video Camera InstallationProject Title: 

 Cost Summary

Escalated Cost % of Project

 0 0.0%Equipment Total

 0 0.0%Art Work Total

 498,960 9.1%Other Costs Total

 267,700 4.9%Project Management Total

 5,469,365 Grand Total Escalated Costs

Rounded Grand Total Escalated Costs  5,469,000 

 Operating Impacts

Total one time start up and ongoing operating costs

Account Title
Acct 
Code FY 2026 FY 2027 FY 2028 FY 2029 FY 2030

 2.5 2.5 2.5 2.5  2.5 FTE Full Time Employee

 476,777  470,595  470,595  470,595  470,595 001-1 General Fund-State

Total  476,777  470,595  470,595  470,595  470,595 

Narrative

Yes, there are operating budget impacts related to this capital project. The items include: 1. Annual software and hardware 
licensing fees 2. Maintenance Service Level Agreement (SLA) 3. Equipment replacement costs every five (5) to seven (7) 
years, depending on the equipment. 4. Ongoing staff and standby costs are estimated based on the type, scope and cost of the 
capital project. 5. One time start-up costs.
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Entered As
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All Project Numbers
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Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,144

LCC Repair Heating Loop Piping add Isolation Valve

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000741Project Number:  

Project Title: LCC Repair Heating Loop Piping and add Isolation Valves

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

13.65%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign: 11-201709-2017

12-2017Design:

Construction: 05-2018

Duration of Construction (Months):  5

03-2018

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  5,227 

    Construction Documents  56,663 

    Extra Services  6,820 

    Other Services  30,781 

    Design Services Contingency  5,580 

Consultant Services Total  116,105 
    Site work  37,037 

    Related Project Costs  619,930 

    Facility Construction  0 

    Construction Contingencies  32,842 

    Non Taxable Items  0 

    Sales Tax  52,814 

Construction Contracts Total  738,712 
    Maximum Allowable Construction Cost(MACC)  656,967 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  55,225 
Project Management Total  34,496 

Grand Total Escalated Costs  944,538 

 945,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,144

LCC Repair Heating Loop Piping add Isolation Valve

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000741Project Number:  

Project Title: LCC Repair Heating Loop Piping and add Isolation Valves

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 18, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,144

LCC Repair Heating Loop Piping add Isolation Valve

Detail Title: LCC Repair Heating Loop Piping add Isolation Valve
30000741Project Number:  

Project Title: LCC Repair Heating Loop Piping and add Isolation Valves

Project Class: Preservation

Project Phase Title: 

Location: Yacolt, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

13.65%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.70%

50

Yacolt, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 11-201709-2017

12-2017Design:

Construction: 05-2018

Duration of Construction (Months):  5

03-2018

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 620,834 

$ 656,967 

$ 897,930 

$ 923,048 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 898,000 

$ 923,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Pre-Schematic Design Services  4,500 

Reimbursables  500 

SubTotal: Pre-Schematic Design Services  5,000  1.0400  5,227 

Construction Documents
A/E Basic Design Services  61,397

 56,663 SubTotal: Construction Documents

Extra Services
Testing NDT  3,500 

Reimbursables  3,000 

SubTotal: Extra Services  6,500  1.0435  6,820 

Other Services
Bid/Construction/Closeout  27,584

Balancing - Water Flow  5,000 

 32,584  1.0580

 30,781 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,274 

SubTotal: Design Services Contingency  5,274  1.0580  5,580 

 116,105  1.0483 110,755 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G30 - Site Mechanical Utilities  20,000 

G60 - Other Site Construction  15,000 

SubTotal: Site work  35,000  1.0519  37,037 

Related Project Costs
Pot-holing  7,500 

Heating Loop repair-replacement re-route up road  410,334 

Isolation Valves (ea bldg with bypass)  110,000 

General Condition  58,000 

SubTotal: Related Project Costs  585,834  1.0519  619,930 

Construction Contingencies
Allowance for Change Orders  31,042 

SubTotal: Construction Contingencies  31,042  1.0580  32,842 

Sales Tax  50,194  1.0522  52,814 

 738,712  1.0522 702,070 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  620,834  1.0600  656,967 

 OTHER COSTS

Hazardous Material Remediation/Removal  15,000 

Building Permits  10,000 

Security Escorts  27,500 

Total: Other Costs  55,225  1.0519 52,500 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Agency Project Management  32,605 

Total: Project Management  34,496  1.0580 32,605 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,236

WCCW MSC ADA Showers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000788Project Number:  

Project Title: WCCW:  MSC ADA Showers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  440,000 

 492,580 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.30%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

02-2018

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  10,335 

    Construction Documents  42,109 

    Extra Services  31,203 

    Other Services  35,178 

    Design Services Contingency  14,447 

Consultant Services Total  157,117 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  492,580 

    Construction Contingencies  49,258 

    Non Taxable Items  0 

    Sales Tax  42,805 

Construction Contracts Total  584,643 
    Maximum Allowable Construction Cost(MACC)  492,580 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  138,407 
Project Management Total  33,605 

Grand Total Escalated Costs  913,772 

 914,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,236

WCCW MSC ADA Showers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000788Project Number:  

Project Title: WCCW:  MSC ADA Showers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 07, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,236

WCCW MSC ADA Showers

Detail Title: WCCW MSC ADA Showers
30000788Project Number:  

Project Title: WCCW:  MSC ADA Showers

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 492,580 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.30%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

02-2018

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 440,000 

$ 492,580 

$ 818,711 

$ 868,928 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 819,000 

$ 869,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.0940  10,335 

Construction Documents
A/E Basic Design Services  51,096

 42,109 SubTotal: Construction Documents

Extra Services
Document Reproduction  10,000 

Travel and Per Diem  10,000 

Other  10,000 

SubTotal: Extra Services  30,000  1.1004  31,203 

Other Services
Bid/Construction/Closeout  22,956

Additional CA  15,000 

 37,956  1.1195

 35,178 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  12,905 

SubTotal: Design Services Contingency  12,905  1.1195  14,447 

 157,117  1.1068 141,957 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D20 - Plumbing Systems  440,000 

SubTotal: Facility Construction  440,000  1.1195  492,580 

Construction Contingencies
Allowance for Change Orders  44,000 

SubTotal: Construction Contingencies  44,000  1.1195  49,258 

Sales Tax  38,236  1.1195  42,805 

 584,643  1.1195 522,236 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  440,000  1.1200  492,580 

 OTHER COSTS

Security Escorts  108,000 

Building Permits  11,000 

Other  5,500 

Total: Other Costs  138,407  1.1117 124,500 

 PROJECT MANAGEMENT

Agency Project Management  30,018 

Total: Project Management  33,605  1.1195 30,018 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

90

WSP: Electrical Upgrade Phase Three

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000225Project Number:  

Project Title: Washington State Penitentiary: Electrical Upgrade

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  440,150 

 463,297 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.30%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 03-2018

Duration of Construction (Months):  6

12-2017

09-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  48,795 

    Extra Services  57,492 

    Other Services  48,974 

    Design Services Contingency  16,246 

Consultant Services Total  176,667 
    Site work  114,490 

    Related Project Costs  0 

    Facility Construction  348,807 

    Construction Contingencies  46,409 

    Non Taxable Items  0 

    Sales Tax  45,364 

Construction Contracts Total  555,069 
    Maximum Allowable Construction Cost(MACC)  463,297 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  197,902 
Project Management Total  35,540 

Grand Total Escalated Costs  965,178 

 965,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

90

WSP: Electrical Upgrade Phase Three

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000225Project Number:  

Project Title: Washington State Penitentiary: Electrical Upgrade

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 30, 2014Cost Estimate Number:  

Cost Estimate Title:  

90

WSP: Electrical Upgrade Phase Three

Detail Title: WSP: Electrical Upgrade Phase Three
30000225Project Number:  

Project Title: Washington State Penitentiary: Electrical Upgrade

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 463,297 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.30%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 03-2018

Duration of Construction (Months):  6

12-2017

09-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 440,150 

$ 463,297 

$ 919,446 

$ 961,951 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 919,000 

$ 962,000 

12



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  51,113

 48,795 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  30,000 

Site Survey  25,000 

SubTotal: Extra Services  55,000  1.0352  57,492 

Other Services
Bid/Construction/Closeout  22,964

Reimbursables  25,000 

 47,964  1.0544

 48,974 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  15,408 

SubTotal: Design Services Contingency  15,408  1.0544  16,246 

 176,667  1.0424 169,485 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G40 - Site Electrical Utilities  91,850 

G60 - Other Site Construction  17,490 

SubTotal: Site work  109,340  1.0471  114,490 

Facility Construction
General Conditions  40,810 

D50 - Electrical Systems  290,000 

SubTotal: Facility Construction  330,810  1.0544  348,807 

Construction Contingencies
Allowance for Change Orders  44,015 

SubTotal: Construction Contingencies  44,015  1.0544  46,409 

Sales Tax  43,090  1.0528  45,364 

 555,069  1.0528 527,255 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  440,150  1.0500  463,297 

 OTHER COSTS

Building Permits  15,000 

In-Plant Services  20,000 

Other Costs  10,000 

Security Escorts  144,000 

Total: Other Costs  197,902  1.0471 189,000 

 PROJECT MANAGEMENT

Agency Project Management  33,706 

Total: Project Management  35,540  1.0544 33,706 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,467

MCCCW: Domestic Water Systems Renovation

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000875Project Number:  

Project Title: MCCCW: Domestic Water System Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  111,240 

 117,425 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.75%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  5

01-2018

09-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  4,662 

    Construction Documents  0 

    Extra Services  20,852 

    Other Services  7,980 

    Design Services Contingency  5,283 

Consultant Services Total  57,378 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  117,425 

    Construction Contingencies  11,742 

    Non Taxable Items  0 

    Sales Tax  10,979 

Construction Contracts Total  140,146 
    Maximum Allowable Construction Cost(MACC)  117,425 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  79,762 
Project Management Total  10,701 

Grand Total Escalated Costs  287,987 

 288,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,467

MCCCW: Domestic Water Systems Renovation

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000875Project Number:  

Project Title: MCCCW: Domestic Water System Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 26, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,467

MCCCW: Domestic Water Systems Renovation

Detail Title: MCCCW: Domestic Water Systems Renovation
30000875Project Number:  

Project Title: MCCCW: Domestic Water System Renovation

Project Class: Preservation

Project Phase Title: 

Location: Belfair, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 117,425 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.75%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

30

Belfair, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  5

01-2018

09-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 111,240 

$ 117,425 

$ 273,956 

$ 258,686 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 274,000 

$ 259,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
pre SD  4,500 

SubTotal: Pre-Schematic Design Services  4,500  1.0304  4,662 

Construction Documents
A/E Basic Design Services  12,454

 0 SubTotal: Construction Documents

Extra Services
Mechanical  4,500 

Electrical  4,500 

Structural  4,000 

Small Project Markup  7,000 

SubTotal: Extra Services  20,000  1.0364  20,852 

Other Services
Bid/Construction/Closeout  5,595

Heavy Metal Coatings Testing  2,500 

Reimbursable  5,000 

 13,095  1.0556

 7,980 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,005 

SubTotal: Design Services Contingency  5,005  1.0556  5,283 

 57,378  1.0422 55,054 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
General Conditions  10,140 

D50 - Electrical Systems  12,600 

Pump, Piping, Valves, and Manifold  70,500 

Controls  11,400 

Foundation/supports  6,600 

SubTotal: Facility Construction  111,240  1.0556  117,425 

Construction Contingencies
Allowance for Change Orders  11,124 

SubTotal: Construction Contingencies  11,124  1.0556  11,742 

Sales Tax  10,401  1.0556  10,979 

 140,146  1.0556 132,765 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  111,240  1.0600  117,425 

 OTHER COSTS

Hazardous Material Remediation/Removal  10,000 

Permits, advertising, etc.  6,000 

Security Escorts  60,000 

Total: Other Costs  79,762  1.0495 76,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Agency Project Management  10,137 

Total: Project Management  10,701  1.0556 10,137 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,469

CBCC: Shower Coatings in MSC and Close Units

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001026Project Number:  

Project Title: CBCC: Shower Coatings in MSC & Close Units

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  552,000 

 579,380 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.14%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 02-2018

Duration of Construction (Months):  4

12-2017

06-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  65,291 

    Extra Services  23,810 

    Other Services  29,742 

    Design Services Contingency  12,063 

Consultant Services Total  131,450 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  579,380 

    Construction Contingencies  57,938 

    Non Taxable Items  0 

    Sales Tax  53,535 

Construction Contracts Total  690,852 
    Maximum Allowable Construction Cost(MACC)  579,380 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  60,082 
Project Management Total  33,215 

Grand Total Escalated Costs  915,599 

 916,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,469

CBCC: Shower Coatings in MSC and Close Units

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001026Project Number:  

Project Title: CBCC: Shower Coatings in MSC & Close Units

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 26, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,469

CBCC: Shower Coatings in MSC and Close Units

Detail Title: CBCC: Shower Coatings in MSC and Close Units
30001026Project Number:  

Project Title: CBCC: Shower Coatings in MSC & Close Units

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 579,380 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.14%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

30

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 02-2018

Duration of Construction (Months):  4

12-2017

06-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 552,000 

$ 579,380 

$ 873,773 

$ 881,841 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 874,000 

$ 882,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  63,432

 65,291 SubTotal: Construction Documents

Extra Services
Testing - Mold and Asbestos  5,500 

Reimbursables  15,000 

Document Reproduction  2,500 

SubTotal: Extra Services  23,000  1.0352  23,810 

Other Services
Bid/Construction/Closeout  28,498

 29,742 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  11,493 

SubTotal: Design Services Contingency  11,493  1.0496  12,063 

 131,450  1.0398 126,423 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
General Conditions  30,000 

F20 - Selective Demolition  12,500 

F10 - Special Construction  9,500 

Shower Coatings  500,000 

SubTotal: Facility Construction  552,000  1.0496  579,380 

Construction Contingencies
Allowance for Change Orders  55,200 

SubTotal: Construction Contingencies  55,200  1.0496  57,938 

Sales Tax  51,005  1.0496  53,535 

 690,852  1.0496 658,205 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  552,000  1.0500  579,380 

 OTHER COSTS

Building Permit  5,000 

Security Escorts  50,000 

Advertising  2,500 

Total: Other Costs  60,082  1.0449 57,500 

 PROJECT MANAGEMENT

Agency Project Management  31,645 

Total: Project Management  33,215  1.0496 31,645 

22



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

930

SCCC: Replace Heat Exchangers H3, H4

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000523Project Number:  

Project Title: SCCC: Replace Heat Exchangers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  1,400,000 

 1,480,220 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

 9.97%

A/E Fee Class:

No

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 04-2018

Duration of Construction (Months):  5

12-2017

09-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  111,346 

    Extra Services  0 

    Other Services  50,025 

    Design Services Contingency  7,735 

Consultant Services Total  160,501 
    Site work  1,480,220 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  73,892 

    Non Taxable Items  0 

    Sales Tax  131,172 

Construction Contracts Total  1,674,364 
    Maximum Allowable Construction Cost(MACC)  1,480,220 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  89,208 
Project Management Total  107,693 

Grand Total Escalated Costs  2,031,766 

 2,032,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

930

SCCC: Replace Heat Exchangers H3, H4

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000523Project Number:  

Project Title: SCCC: Replace Heat Exchangers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 14, 2016Cost Estimate Number:  

Cost Estimate Title:  

930

SCCC: Replace Heat Exchangers H3, H4

Detail Title: SCCC Repair Heat Exchangers H3 H4
30000523Project Number:  

Project Title: SCCC: Replace Heat Exchangers

Project Class: Preservation

Project Phase Title: 

Location: Aberdeen, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,480,220 

Construction Type: Other Schedule B Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

9.97%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Aberdeen, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 04-2018

Duration of Construction (Months):  5

12-2017

09-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,400,000 

$ 1,480,220 

$ 1,935,858 

$ 2,050,197 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,936,000 

$ 2,050,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  101,126

 111,346 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  45,433

 50,025 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  7,328 

SubTotal: Design Services Contingency  7,328  1.0556  7,735 

 160,501  1.0430 153,887 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
D30 - HVAC Systems  1,400,000 

SubTotal: Site work  1,400,000  1.0495  1,480,220 

Construction Contingencies
Allowance for Change Orders  70,000 

SubTotal: Construction Contingencies  70,000  1.0556  73,892 

Sales Tax  124,950  1.0498  131,172 

 1,674,364  1.0498 1,594,950 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,400,000  1.0600  1,480,220 

 OTHER COSTS

Security escorts 2 for 6 months  60,000 

Permits and review fees  25,000 

Total: Other Costs  89,208  1.0495 85,000 

 PROJECT MANAGEMENT

Agency Project Management  102,021 

Total: Project Management  107,693  1.0556 102,021 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

47

CBCC: Boiler Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000130Project Number:  

Project Title: CBCC:  Boiler Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  5,164,832 

 5,471,107 Escalated MACC Cost per Sq. Ft.:

Remodel?

C

Construction Type:

 7.32%

A/E Fee Class:

No

A/E Fee Percentage:

Other Schedule C Projects

Schedule End DateStart Date

Predesign:

12-2017Design:

Construction: 08-2018

Duration of Construction (Months):  9

06-2018

05-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  537,500 

    Extra Services  0 

    Other Services  246,813 

    Design Services Contingency  21,243 

Consultant Services Total  439,792 
    Site work  0 

    Related Project Costs  5,471,107 

    Facility Construction  0 

    Construction Contingencies  276,396 

    Non Taxable Items  0 

    Sales Tax  482,790 

Construction Contracts Total  6,230,293 
    Maximum Allowable Construction Cost(MACC)  5,471,107 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  123,938 
Project Management Total  211,672 

Grand Total Escalated Costs  7,005,695 

 7,006,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

47

CBCC: Boiler Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000130Project Number:  

Project Title: CBCC:  Boiler Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 07, 2016Cost Estimate Number:  

Cost Estimate Title:  

47

CBCC: Boiler Replacement

Detail Title: CBCC: Boiler Replacement
30000130Project Number:  

Project Title: CBCC:  Boiler Replacement

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 5,471,107 

Construction Type: Other Schedule C Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

7.32%

C

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

30

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

12-2017Design:

Construction: 08-2018

Duration of Construction (Months):  9

06-2018

05-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 5,164,832 

$ 5,471,107 

$ 6,610,198 

$ 7,226,630 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 6,610,000 

$ 7,227,000 

29



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  273,909

 537,500 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  123,060

 246,813 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  19,848 

SubTotal: Design Services Contingency  19,848  1.0703  21,243 

 439,792  1.0551 416,817 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Domestic Hot Water Boilers  706,528 

Heating Hot Water Boilers  1,353,442 

Steam Boilers  1,329,596 

Propane System  500,000 

F10 - Special Construction  456,474 

General Conditions  818,792 

SubTotal: Related Project Costs  5,164,832  1.0593  5,471,107 

Construction Contingencies
Allowance for Change Orders  258,242 

SubTotal: Construction Contingencies  258,242  1.0703  276,396 

Sales Tax  455,538  1.0598  482,790 

 6,230,293  1.0598 5,878,612 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  5,164,832  1.0600  5,471,107 

 OTHER COSTS

Security Escorts  117,000 

Total: Other Costs  123,938  1.0593 117,000 

 PROJECT MANAGEMENT

Agency Project Management  197,769 

Total: Project Management  211,672  1.0703 197,769 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,238

WSP IMU North Camera Upgrade

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000816Project Number:  

Project Title: WSP:  IMU North Camera Upgrade

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  524,000 

 559,632 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.17%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 08-2018

Duration of Construction (Months):  4

05-2018

12-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  62,983 

    Extra Services  52,195 

    Other Services  50,310 

    Design Services Contingency  16,755 

Consultant Services Total  181,886 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  559,632 

    Construction Contingencies  55,764 

    Non Taxable Items  0 

    Sales Tax  54,593 

Construction Contracts Total  667,998 
    Maximum Allowable Construction Cost(MACC)  559,632 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  54,024 
Project Management Total  34,079 

Grand Total Escalated Costs  937,987 

 938,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,238

WSP IMU North Camera Upgrade

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000816Project Number:  

Project Title: WSP:  IMU North Camera Upgrade

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 31, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,238

WSP IMU North Camera Upgrade

Detail Title: WSP IMU North Camera Upgrade
30000816Project Number:  

Project Title: WSP:  IMU North Camera Upgrade

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 559,632 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.17%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 08-2018

Duration of Construction (Months):  4

05-2018

12-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 524,000 

$ 559,632 

$ 883,907 

$ 909,107 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 884,000 

$ 909,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  60,334

 62,983 SubTotal: Construction Documents

Extra Services
RCDD  50,000 

SubTotal: Extra Services  50,000  1.0423  52,195 

Other Services
Bid/Construction/Closeout  27,106

Reimbursable  20,000 

 47,106  1.0642

 50,310 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  15,744 

SubTotal: Design Services Contingency  15,744  1.0642  16,755 

 181,886  1.0502 173,184 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
Touch Screens and Door Controls  160,000 

CCTV Video System  364,000 

SubTotal: Facility Construction  524,000  1.0642  559,632 

Construction Contingencies
Allowance for Change Orders  52,400 

SubTotal: Construction Contingencies  52,400  1.0642  55,764 

Sales Tax  51,300  1.0642  54,593 

 667,998  1.0642 627,700 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  524,000  1.0700  559,632 

 OTHER COSTS

Building Permits  15,000 

Security Escorts  36,000 

Total: Other Costs  54,024  1.0593 51,000 

 PROJECT MANAGEMENT

Agency Project Management  32,023 

Total: Project Management  34,079  1.0642 32,023 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,428

CBCC: Culvert Replacement and Road Resurfacing

NoAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001078Project Number:  

Project Title: CBCC: Access Road Culvert Replacement and Road Resurfacing

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.3854

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  3,090,712 

 3,351,569 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.18%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

07-2015Design:

Construction: 07-2016

Duration of Construction (Months):  14

03-2016

09-2017

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  294,774 

    Extra Services  208,780 

    Other Services  137,573 

    Design Services Contingency  66,592 

Consultant Services Total  712,843 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  3,351,569 

    Construction Contingencies  335,157 

    Non Taxable Items  0 

    Sales Tax  309,685 

Construction Contracts Total  3,996,410 
    Maximum Allowable Construction Cost(MACC)  3,351,569 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  26,633 
Project Management Total  230,321 

Grand Total Escalated Costs  4,966,207 

 4,966,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,428

CBCC: Culvert Replacement and Road Resurfacing

NoAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001078Project Number:  

Project Title: CBCC: Access Road Culvert Replacement and Road Resurfacing

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.3854

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 24, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,428

CBCC: Culvert Replacement and Road Resurfacing

Detail Title: Culvert & Resurfacing
30001078Project Number:  

Project Title: CBCC: Access Road Culvert Replacement and Road Resurfacing

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.3854

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 3,351,569 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.18%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

20

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

07-2015Design:

Construction: 07-2016

Duration of Construction (Months):  14

03-2016

09-2017

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,090,712 

$ 3,351,569 

$ 4,598,263 

$ 4,730,763 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,598,000 

$ 4,731,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  285,725

 294,774 SubTotal: Construction Documents

Extra Services
Geotechnical Investigation  45,000 

Site Survey  60,000 

Testing  60,000 

Travel & Per Diem  35,000 

SubTotal: Extra Services  200,000  1.0439  208,780 

Other Services
Bid/Construction/Closeout  128,369

 137,573 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  61,409 

SubTotal: Design Services Contingency  61,409  1.0844  66,592 

 712,843  1.0553 675,503 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
General Conditions  281,000 

F10 - Special Construction  70,000 

Cuvert Replacement  2,211,712 

Asphalt Surfacing  528,000 

SubTotal: Facility Construction  3,090,712  1.0844  3,351,569 

Construction Contingencies
Allowance for Change Orders  309,071 

SubTotal: Construction Contingencies  309,071  1.0844  335,157 

Sales Tax  285,582  1.0844  309,685 

 3,996,410  1.0844 3,685,365 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,090,712  1.0800  3,351,569 

 OTHER COSTS

Building Permits  25,000 

Total: Other Costs  26,633  1.0653 25,000 

 PROJECT MANAGEMENT

Agency Project Management  212,395 

Total: Project Management  230,321  1.0844 212,395 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,514

CBCC: Results of KPFF Predesign

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001078Project Number:  

Project Title: CBCC: Access Road Culvert Replacement and Road Resurfacing

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.3854

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  2,890,305 

 2,957,650 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.29%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign: 06-201603-2016

06-2016Design:

Construction: 04-2017

Duration of Construction (Months):  14

04-2017

06-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  48,800 

    Construction Documents  260,342 

    Extra Services  379,350 

    Other Services  120,238 

    Design Services Contingency  41,429 

Consultant Services Total  850,157 
    Site work  2,957,650 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  150,281 

    Non Taxable Items  0 

    Sales Tax  261,067 

Construction Contracts Total  3,368,997 
    Maximum Allowable Construction Cost(MACC)  2,957,650 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  235,359 
Project Management Total  225,623 

Grand Total Escalated Costs  4,680,136 

 4,680,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,514

CBCC: Results of KPFF Predesign

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001078Project Number:  

Project Title: CBCC: Access Road Culvert Replacement and Road Resurfacing

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.3854

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  June 08, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,514

CBCC: Results of KPFF Predesign

Detail Title: Results of KPFF Predesign
30001078Project Number:  

Project Title: CBCC: Access Road Culvert Replacement and Road Resurfacing

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.3854

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 2,957,650 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

12.29%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

20

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 06-201603-2016

06-2016Design:

Construction: 04-2017

Duration of Construction (Months):  14

04-2017

06-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,890,305 

$ 2,957,650 

$ 4,573,330 

$ 4,674,197 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,573,000 

$ 4,674,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  48,800 

SubTotal: Pre-Schematic Design Services  48,800  1.0000  48,800 

Construction Documents
A/E Basic Design Services  257,356

 260,342 SubTotal: Construction Documents

Extra Services
Geotechnical Investigation  45,000 

Site Survey  60,000 

Testing  150,000 

Environment Design Services  25,000 

Travel and Per Diem  35,000 

Other  60,000 

SubTotal: Extra Services  375,000  1.0116  379,350 

Other Services
Bid/Construction/Closeout  115,624

 120,238 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  39,839 

SubTotal: Design Services Contingency  39,839  1.0399  41,429 

 850,157  1.0162 836,619 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
Alternate Access Road Improvements  1,128,380 

Culvert Improvements  1,761,925 

SubTotal: Site work  2,890,305  1.0233  2,957,650 

Construction Contingencies
Allowance for Change Orders  144,515 

SubTotal: Construction Contingencies  144,515  1.0399  150,281 

Sales Tax  254,925  1.0241  261,067 

 3,368,997  1.0241 3,289,745 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,890,305  1.0200  2,957,650 

 OTHER COSTS

Security Mitigation  200,000 

Building Permits  25,000 

Other  5,000 

Total: Other Costs  235,359  1.0233 230,000 

 PROJECT MANAGEMENT

Agency Project Management  216,966 

Total: Project Management  225,623  1.0399 216,966 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,306

MCC SOU Replace Hot Water Tank

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000951Project Number:  

Project Title: MCC:  SOU Replace Hot Water Tank

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  150,000 

 159,255 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.58%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  6

05-2018

12-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  17,302 

    Extra Services  0 

    Other Services  18,536 

    Design Services Contingency  3,616 

Consultant Services Total  39,452 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  159,255 

    Construction Contingencies  15,926 

    Non Taxable Items  0 

    Sales Tax  15,241 

Construction Contracts Total  190,422 
    Maximum Allowable Construction Cost(MACC)  159,255 
    Equipment  53,086 

    Non Taxable Items  0 

    Sales Tax  4,618 

Equipment Total  57,703 
Art Work Total  0 
Other Costs Total  63,264 
Project Management Total  11,147 

Grand Total Escalated Costs  361,988 

 362,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,306

MCC SOU Replace Hot Water Tank

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000951Project Number:  

Project Title: MCC:  SOU Replace Hot Water Tank

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 27, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,306

MCC SOU Replace Hot Water Tank

Detail Title: MCC SOU Replace Hot Water Tank
30000951Project Number:  

Project Title: MCC:  SOU Replace Hot Water Tank

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 159,255 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.58%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.70%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  6

05-2018

12-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 150,000 

$ 159,255 

$ 341,667 

$ 356,753 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 342,000 

$ 357,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  16,599

 17,302 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  7,458

Construction Inspection  10,000 

 17,458  1.0617

 18,536 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  3,406 

SubTotal: Design Services Contingency  3,406  1.0617  3,616 

 39,452  1.0531 37,463 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B20 - Exterior Closure  30,000 

D20 - Plumbing Systems  75,000 

D50 - Electrical Systems  15,000 

F20 - Selective Demolition  30,000 

SubTotal: Facility Construction  150,000  1.0617  159,255 

Construction Contingencies
Allowance for Change Orders  15,000 

SubTotal: Construction Contingencies  15,000  1.0617  15,926 

Sales Tax  14,355  1.0617  15,241 

 190,422  1.0617 179,355 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  150,000  1.0600  159,255 

 EQUIPMENT

E10 - Equipment  50,000 

SubTotal:  50,000  1.0617  53,086 

Sales Tax  4,350  1.0616  4,618 

Total: Equipment  57,703  1.0617 54,350 

 OTHER COSTS

Security Escorts  60,000 

Total: Other Costs  63,264  1.0544 60,000 

 PROJECT MANAGEMENT

Agency Project Management  10,499 

Total: Project Management  11,147  1.0617 10,499 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,541

AVWR Replace Boilers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001164Project Number:  

Project Title: AVWR Replace Boilers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  495,000 

 512,424 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.22%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

07-2017Design:

Construction: 09-2017

Duration of Construction (Months):  2

08-2017

11-2017

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  20,584 

    Other Services  2,588 

    Design Services Contingency  10,908 

Consultant Services Total  119,527 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  512,424 

    Construction Contingencies  51,242 

    Non Taxable Items  0 

    Sales Tax  47,912 

Construction Contracts Total  611,578 
    Maximum Allowable Construction Cost(MACC)  512,424 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  18,074 
Project Management Total  28,070 

Grand Total Escalated Costs  777,249 

 777,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,541

AVWR Replace Boilers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001164Project Number:  

Project Title: AVWR Replace Boilers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,541

AVWR Replace Boilers

Detail Title: AVWR Replace Boilers
30001164Project Number:  

Project Title: AVWR Replace Boilers

Project Class: Preservation

Project Phase Title: 

Location: Belfair, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 512,424 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.22%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Belfair, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

07-2017Design:

Construction: 09-2017

Duration of Construction (Months):  2

08-2017

11-2017

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 495,000 

$ 512,424 

$ 751,309 

$ 663,732 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 751,000 

$ 664,000 

49



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  57,182

 0 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  5,000 

Testing  10,000 

Travel and Per Diem  5,000 

SubTotal: Extra Services  20,000  1.0292  20,584 

Other Services
Bid/Construction/Closeout  25,691

Commissioning and Training  2,500 

 28,191  1.0352

 2,588 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  10,537 

SubTotal: Design Services Contingency  10,537  1.0352  10,908 

 119,527  1.0312 115,910 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D20 - Plumbing Systems  50,000 

D50 - Electrical Systems  25,000 

F20 - Selective Demolition  20,000 

D30 - HVAC Systems  400,000 

SubTotal: Facility Construction  495,000  1.0352  512,424 

Construction Contingencies
Allowance for Change Orders  49,500 

SubTotal: Construction Contingencies  49,500  1.0352  51,242 

Sales Tax  46,283  1.0352  47,912 

 611,578  1.0352 590,783 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  495,000  1.0400  512,424 

 OTHER COSTS

Hazardous Material Remediation/Removal  10,000 

Building Permits  7,500 

Total: Other Costs  18,074  1.0328 17,500 

 PROJECT MANAGEMENT

Agency Project Management  27,116 

Total: Project Management  28,070  1.0352 27,116 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,533

CRCC: Security Electronics Network

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001124Project Number:  

Project Title: CRCC Security Electronics Network Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  4,736,394 

 5,071,644 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.74%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 07-2018

Duration of Construction (Months):  11

04-2018

06-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  421,695 

    Extra Services  422,132 

    Other Services  194,765 

    Design Services Contingency  109,057 

Consultant Services Total  1,174,484 
    Site work  244,650 

    Related Project Costs  0 

    Facility Construction  4,826,994 

    Construction Contingencies  508,073 

    Non Taxable Items  0 

    Sales Tax  446,854 

Construction Contracts Total  6,032,532 
    Maximum Allowable Construction Cost(MACC)  5,071,644 
    Equipment  321,450 

    Non Taxable Items  0 

    Sales Tax  25,745 

Equipment Total  347,555 
Art Work Total  0 
Other Costs Total  555,021 
Project Management Total  348,415 

Grand Total Escalated Costs  8,458,007 

 8,458,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,533

CRCC: Security Electronics Network

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001124Project Number:  

Project Title: CRCC Security Electronics Network Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 10, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,533

CRCC: Security Electronics Network

Detail Title: SEN
30001124Project Number:  

Project Title: CRCC Security Electronics Network Renovation

Project Class: Preservation

Project Phase Title: 

Location: Franklin County

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 5,071,644 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.74%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.00%

20

Franklin County

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 07-2018

Duration of Construction (Months):  11

04-2018

06-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 4,736,394 

$ 5,071,644 

$ 7,917,962 

$ 8,075,179 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 7,918,000 

$ 8,075,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  422,044

 421,695 SubTotal: Construction Documents

Extra Services
Document Reproduction  15,000 

Travel & Per Diem  60,000 

Electronic / Security Electronics  90,000 

Network Services  240,000 

SubTotal: Extra Services  405,000  1.0423  422,132 

Other Services
Bid/Construction/Closeout  189,614

 194,765 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  101,666 

SubTotal: Design Services Contingency  101,666  1.0727  109,057 

 1,174,484  1.0502 1,118,324 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G40 - Site Electrical Utilities  231,500 

SubTotal: Site work  231,500  1.0592  244,650 

Facility Construction
F10 - Special Construction  4,504,894 

SubTotal: Facility Construction  4,504,894  1.0727  4,826,994 

Construction Contingencies
Allowance for Change Orders  473,639 

SubTotal: Construction Contingencies  473,639  1.0727  508,073 

Sales Tax  416,803  1.0721  446,854 

 6,032,532  1.0721 5,626,836 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  4,736,394  1.0700  5,071,644 

 EQUIPMENT

E10 - Equipment  300,000 

SubTotal:  300,000  1.0727  321,450 

Sales Tax  24,000  1.0727  25,745 

Total: Equipment  347,555  1.0727 324,000 

 OTHER COSTS

Security Escorts  468,000 

Building Permits  56,000 

Total: Other Costs  555,021  1.0592 524,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Agency Project Management  324,802 

Total: Project Management  348,415  1.0727 324,802 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,015

OCC: HVAC Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000106Project Number:  

Project Title: Olympic Corrections Center: HVAC Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  355,500 

 374,413 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.02%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  3

12-2017

07-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  22,809 

    Extra Services  28,367 

    Other Services  10,444 

    Design Services Contingency  8,618 

Consultant Services Total  93,629 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  374,413 

    Construction Contingencies  37,441 

    Non Taxable Items  0 

    Sales Tax  37,067 

Construction Contracts Total  448,921 
    Maximum Allowable Construction Cost(MACC)  374,413 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  54,574 
Project Management Total  22,456 

Grand Total Escalated Costs  619,580 

 620,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,015

OCC: HVAC Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000106Project Number:  

Project Title: Olympic Corrections Center: HVAC Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 26, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,015

OCC: HVAC Repairs

Detail Title: OCC: HVAC Repairs
30000106Project Number:  

Project Title: Olympic Corrections Center: HVAC Repairs

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 374,413 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.02%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.00%

50

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  3

12-2017

07-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 355,500 

$ 374,413 

$ 589,575 

$ 580,404 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 590,000 

$ 580,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  37,829

 22,809 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  8,500 

Travel and Per Diem  5,500 

As-Built Documentation  3,000 

Controls  5,500 

Add to BAC  4,500 

SubTotal: Extra Services  27,000  1.0352  28,367 

Other Services
Bid/Construction/Closeout  16,996

 10,444 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  8,183 

SubTotal: Design Services Contingency  8,183  1.0532  8,618 

 93,629  1.0402 90,008 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D30 - HVAC Systems  270,000 

General Conditions  20,000 

Clean Duct Work  10,000 

Duct Work Modifications  26,500 

IT/Data - Controls  29,000 

SubTotal: Facility Construction  355,500  1.0532  374,413 

Construction Contingencies
Allowance for Change Orders  35,550 

SubTotal: Construction Contingencies  35,550  1.0532  37,441 

Sales Tax  35,195  1.0532  37,067 

 448,921  1.0532 426,245 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  355,500  1.0500  374,413 

 OTHER COSTS

Security Escorts  40,000 

Permits & Inspections  9,500 

Advertisment  2,500 

Total: Other Costs  54,574  1.0495 52,000 

 PROJECT MANAGEMENT

Agency Project Management  21,322 

Total: Project Management  22,456  1.0532 21,322 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,265

BSWR Replace Hot Water Boilers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000706Project Number:  

Project Title: BWR:  Replace Boilers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

10.97%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

12-2017

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  10,304 

    Construction Documents  8,697 

    Extra Services  25,363 

    Other Services  3,989 

    Design Services Contingency  4,258 

Consultant Services Total  87,928 
    Site work  0 

    Related Project Costs  419,801 

    Facility Construction  0 

    Construction Contingencies  21,136 

    Non Taxable Items  0 

    Sales Tax  38,362 

Construction Contracts Total  479,298 
    Maximum Allowable Construction Cost(MACC)  419,801 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  26,238 
Project Management Total  22,387 

Grand Total Escalated Costs  615,851 

 616,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,265

BSWR Replace Hot Water Boilers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000706Project Number:  

Project Title: BWR:  Replace Boilers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,265

BSWR Replace Hot Water Boilers

Detail Title: BSWR Replace Hot Water Boilers
30000706Project Number:  

Project Title: BWR:  Replace Boilers

Project Class: Preservation

Project Phase Title: 

Location: Spokane, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.97%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.70%

50

Spokane, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

12-2017

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 400,000 

$ 419,801 

$ 587,327 

$ 561,239 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 587,000 

$ 561,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Existing Facilities Surveys  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.0304  10,304 

Construction Documents
A/E Basic Design Services  31,791

 8,697 SubTotal: Construction Documents

Extra Services
Testing  10,000 

Voice/Data Consultant  10,000 

Travel and Per Diem  3,500 

Document Reproduction  1,000 

SubTotal: Extra Services  24,500  1.0352  25,363 

Other Services
Bid/Construction/Closeout  14,283

 3,989 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  4,029 

SubTotal: Design Services Contingency  4,029  1.0568  4,258 

 87,928  1.0393 84,603 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D20 - Plumbing Systems  400,000 

SubTotal: Related Project Costs  419,801 

Construction Contingencies
Allowance for Change Orders  20,000 

SubTotal: Construction Contingencies  20,000  1.0568  21,136 

Sales Tax  36,540  1.0499  38,362 

 479,298  1.0498 456,540 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  400,000  1.0500  419,801 

 OTHER COSTS

Security Escorts  15,000 

Permits  10,000 

Total: Other Costs  26,238  1.0495 25,000 

 PROJECT MANAGEMENT

Agency Project Management  21,184 

Total: Project Management  22,387  1.0568 21,184 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,474

MCC: Steam Plant Operating System Upgrade

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000887Project Number:  

Project Title: MCC:  Steam Plant Operating System Upgrade

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.53%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  12

05-2018

06-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  10,328 

    Construction Documents  11,054 

    Extra Services  15,635 

    Other Services  19,526 

    Design Services Contingency  3,158 

Consultant Services Total  65,175 
    Site work  0 

    Related Project Costs  179,248 

    Facility Construction  0 

    Construction Contingencies  9,087 

    Non Taxable Items  0 

    Sales Tax  16,386 

Construction Contracts Total  204,721 
    Maximum Allowable Construction Cost(MACC)  179,248 
    Equipment  53,450 

    Non Taxable Items  0 

    Sales Tax  4,650 

Equipment Total  58,100 
Art Work Total  0 
Other Costs Total  26,360 
Project Management Total  11,354 

Grand Total Escalated Costs  365,710 

 366,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,474

MCC: Steam Plant Operating System Upgrade

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000887Project Number:  

Project Title: MCC:  Steam Plant Operating System Upgrade

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 27, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,474

MCC: Steam Plant Operating System Upgrade

Detail Title: MCC: Steam Plant Operating System Upgrade
30000887Project Number:  

Project Title: MCC:  Steam Plant Operating System Upgrade

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.53%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.70%

40

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  12

05-2018

06-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 170,000 

$ 179,248 

$ 346,036 

$ 348,882 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 346,000 

$ 349,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Existing Facilities Surveys  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.0328  10,328 

Construction Documents
A/E Basic Design Services  14,201

 11,054 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  15,000 

SubTotal: Extra Services  15,000  1.0423  15,635 

Other Services
Bid/Construction/Closeout  6,380

Advertising  500 

Commissioning and Training  5,000 

On-Site Representative  5,000 

Change Order Fee Budget  3,000 

 19,880  1.0690

 19,526 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  2,954 

SubTotal: Design Services Contingency  2,954  1.0690  3,158 

 65,175  1.0506 62,035 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
F10 - Special Construction  170,000 

SubTotal: Related Project Costs  179,248 

Construction Contingencies
Allowance for Change Orders  8,500 

SubTotal: Construction Contingencies  8,500  1.0690  9,087 

Sales Tax  15,530  1.0551  16,386 

 204,721  1.0551 194,030 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  170,000  1.0500  179,248 

 EQUIPMENT

E10 - Equipment  50,000 

SubTotal:  50,000  1.0690  53,450 

Sales Tax  4,350  1.0690  4,650 

Total: Equipment  58,100  1.0690 54,350 

 OTHER COSTS

Security Escorts  20,000 

Bldg Permit & Other Cost  5,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Total: Other Costs  26,360  1.0544 25,000 

 PROJECT MANAGEMENT

Agency Project Management  10,621 

Total: Project Management  11,354  1.0690 10,621 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

15

MCC Close Lagoon

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
20082022Project Number:  

Project Title: MCC: Close Sewer Lagoon

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 2 Gross Sq. Ft.:

Usable Sq. Ft.:  2 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  2,903,244 

 3,220,278 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

Varies

A/E Fee Class:

Yes

A/E Fee Percentage:

Varies

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 03-2018

Duration of Construction (Months):  32

02-2020

11-2020

Cost Summary Escalated
Acquisition Costs Total  50,000 
    Pre-Schematic Design Services  132,521 

    Construction Documents  403,714 

    Extra Services  76,755 

    Other Services  186,653 

    Design Services Contingency  104,938 

Consultant Services Total  1,133,457 
    Site work  6,440,556 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  626,306 

    Non Taxable Items  0 

    Sales Tax  625,337 

Construction Contracts Total  7,422,478 
    Maximum Allowable Construction Cost(MACC)  6,440,556 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  584,252 
Project Management Total  444,189 

Grand Total Escalated Costs  9,634,376 

 9,634,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

15

MCC Close Lagoon

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
20082022Project Number:  

Project Title: MCC: Close Sewer Lagoon

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 20, 2016Cost Estimate Number:  

Cost Estimate Title:  

15

MCC Close Lagoon

Detail Title: MCC Close Lagoon
20082022Project Number:  

Project Title: MCC: Close Sewer Lagoon

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 4,817,620 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.83%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 03-2018

Duration of Construction (Months):  15

12-2017

06-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 4,343,328 

$ 4,817,620 

$ 6,718,784 

$ 7,440,396 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 6,719,000 

$ 7,440,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 ACQUISITION COSTS

Construction Easements  50,000 

Total: Acquisition Costs  50,000  1.0000 50,000 

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  128,611 

SubTotal: Pre-Schematic Design Services  128,611  1.0304  132,521 

Construction Documents
A/E Basic Design Services  389,986

 403,714 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  175,211

 186,653 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  69,381 

SubTotal: Design Services Contingency  69,381  1.0653  73,912 

 796,799  1.0440 763,189 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
Replace Existing City Sewer Connections  658,014 

Construct Gravity Sewer System  3,685,314 

SubTotal: Site work  4,343,328  1.0471  4,817,620 

Construction Contingencies
Allowance for Change Orders  434,333 

SubTotal: Construction Contingencies  434,333  1.0653  462,695 

Sales Tax  439,545  1.0488  460,975 

 5,471,569  1.0488 5,217,206 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  4,343,328  1.1100  4,817,620 

 OTHER COSTS

Security escorts  300,000 

Permits  50,000 

Other Costs  49,076 

Total: Other Costs  417,872  1.0471 399,076 

 PROJECT MANAGEMENT

Agency Project Management  289,313 

Total: Project Management  308,205  1.0653 289,313 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 26, 2016Cost Estimate Number:  

Cost Estimate Title:  

15

MCC Close Lagoon

Detail Title: PHASE 2
20082022Project Number:  

Project Title: MCC: Close Sewer Lagoon

Project Class: Preservation

Project Phase Title: 

Location: Monroe

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,622,936 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.89%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  7

02-2020

11-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,463,159 

$ 1,622,936 

$ 2,334,364 

$ 2,225,070 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,334,000 

$ 2,225,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  143,148

 0 SubTotal: Construction Documents

Extra Services
Geotechnical Investigation  50,000 

Testing  20,000 

SubTotal: Extra Services  70,000  1.0965  76,755 

Other Services
Bid/Construction/Closeout  64,313

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  27,746 

SubTotal: Design Services Contingency  27,746  1.1182  31,026 

 336,658  1.1030 305,207 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
Lagoon Closure  1,395,294 

Stormwater Outfall  67,865 

SubTotal: Site work  1,463,159  1.1092  1,622,936 

Construction Contingencies
Allowance for Change Orders  146,316 

SubTotal: Construction Contingencies  146,316  1.1182  163,611 

Sales Tax  148,072  1.1100  164,362 

 1,950,909  1.1100 1,757,547 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,463,159  1.1100  1,622,936 

 OTHER COSTS

Security Escorts  130,000 

Permits  20,000 

Total: Other Costs  166,380  1.1092 150,000 

 PROJECT MANAGEMENT

Agency Project Management  121,610 

Total: Project Management  135,984  1.1182 121,610 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,523

SCCC Outdoor Air Handler Repair Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001119Project Number:  

Project Title: SCCC Outdoor Air Handler Unit repair or replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  583,000 

 615,415 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.66%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 03-2018

Duration of Construction (Months):  7

02-2018

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  37,397 

    Other Services  10,557 

    Design Services Contingency  14,103 

Consultant Services Total  153,512 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  615,415 

    Construction Contingencies  61,541 

    Non Taxable Items  0 

    Sales Tax  57,541 

Construction Contracts Total  734,497 
    Maximum Allowable Construction Cost(MACC)  615,415 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  74,344 
Project Management Total  36,281 

Grand Total Escalated Costs  998,634 

 999,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,523

SCCC Outdoor Air Handler Repair Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001119Project Number:  

Project Title: SCCC Outdoor Air Handler Unit repair or replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 26, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,523

SCCC Outdoor Air Handler Repair Replacement

Detail Title: SCCC Outdoor Air Handler Repair Replacement
30001119Project Number:  

Project Title: SCCC Outdoor Air Handler Unit repair or replacement

Project Class: Preservation

Project Phase Title: 

Location: Aberdeen, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 615,415 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.66%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Aberdeen, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 03-2018

Duration of Construction (Months):  7

02-2018

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 583,000 

$ 615,415 

$ 948,142 

$ 870,899 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 948,000 

$ 871,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  60,445

 0 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  18,000 

Document Reproduction  8,000 

Travel and per Diem  10,000 

SubTotal: Extra Services  36,000  1.0388  37,397 

Other Services
Bid/Construction/Closeout  27,156

HVAC Balancing  10,000 

 37,156  1.0556

 10,557 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  13,360 

SubTotal: Design Services Contingency  13,360  1.0556  14,103 

 153,512  1.0446 146,961 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D30 - HVAC Systems  583,000 

SubTotal: Facility Construction  583,000  1.0556  615,415 

Construction Contingencies
Allowance for Change Orders  58,300 

SubTotal: Construction Contingencies  58,300  1.0556  61,541 

Sales Tax  54,511  1.0556  57,541 

 734,497  1.0556 695,811 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  583,000  1.0600  615,415 

 OTHER COSTS

Building Permits  15,000 

Security Escorts  136,000 

Keep under $1 Million (80,000)

Total: Other Costs  74,344  1.0471 71,000 

 PROJECT MANAGEMENT

Agency Project Management  34,370 

Total: Project Management  36,281  1.0556 34,370 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,241

WCCW Bldg E Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000810Project Number:  

Project Title: WCCW:  Bldg E Roof Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 15,000 Gross Sq. Ft.:

Usable Sq. Ft.:  15,000 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  79 

 84 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.07%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  4

02-2018

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  122,718 

    Extra Services  83,104 

    Other Services  109,188 

    Design Services Contingency  31,907 

Consultant Services Total  346,916 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,261,468 

    Construction Contingencies  126,147 

    Non Taxable Items  0 

    Sales Tax  109,622 

Construction Contracts Total  1,497,236 
    Maximum Allowable Construction Cost(MACC)  1,261,468 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  139,497 
Project Management Total  114,039 

Grand Total Escalated Costs  2,097,688 

 2,098,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,241

WCCW Bldg E Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000810Project Number:  

Project Title: WCCW:  Bldg E Roof Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 07, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,241

WCCW Bldg E Roof

Detail Title: WCCW Bldg E Roof
30000810Project Number:  

Project Title: WCCW:  Bldg E Roof Replacement

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 15,000 

 15,000 

 100%

 84 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.07%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

30

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  4

02-2018

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,190,850 

$ 1,261,468 

$ 1,984,705 

$ 2,046,033 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,985,000 

$ 2,046,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  118,134

 122,718 SubTotal: Construction Documents

Extra Services
Testing  15,000 

Document Reproduction  10,000 

Travel and Per Diem  20,000 

Structural Evaluation and Design  35,000 

SubTotal: Extra Services  80,000  1.0388  83,104 

Other Services
Bid/Construction/Closeout  53,075

Additional CA  50,000 

 103,075  1.0593

 109,188 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  30,121 

SubTotal: Design Services Contingency  30,121  1.0593  31,907 

 346,916  1.0470 331,330 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  900,000 

General Conditions  152,100 

F20 - Selective Demolition  22,500 

Fall Protection  41,250 

Roof Sub-Decking  75,000 

SubTotal: Facility Construction  1,190,850  1.0593  1,261,468 

Construction Contingencies
Allowance for Change Orders  119,085 

SubTotal: Construction Contingencies  119,085  1.0593  126,147 

Sales Tax  103,485  1.0593  109,622 

 1,497,236  1.0593 1,413,420 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,190,850  1.0600  1,261,468 

 OTHER COSTS

Hazardous Material Remediation/Removal  22,000 

Security Escorts  96,000 

Building Permits  11,000 

Other  3,300 

Total: Other Costs  139,497  1.0544 132,300 

 PROJECT MANAGEMENT

Agency Project Management  107,655 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  114,039  1.0593 107,655 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

34

MCC: WSR Renovate Perimeter Security Wall

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000117Project Number:  

Project Title: MCC: WSR Perimeter Wall Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  7,159,351 

 8,033,508 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.30%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign: 03-201808-2017

07-2019Design:

Construction: 09-2020

Duration of Construction (Months):  24

06-2020

09-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  162,960 

    Construction Documents  368,599 

    Extra Services  165,045 

    Other Services  312,029 

    Design Services Contingency  151,098 

Consultant Services Total  1,611,364 
    Site work  8,033,508 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  825,831 

    Non Taxable Items  0 

    Sales Tax  815,059 

Construction Contracts Total  9,674,398 
    Maximum Allowable Construction Cost(MACC)  8,033,508 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  1,043,553 
Project Management Total  508,216 

Grand Total Escalated Costs  12,837,531 

 12,838,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

34

MCC: WSR Renovate Perimeter Security Wall

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000117Project Number:  

Project Title: MCC: WSR Perimeter Wall Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  June 11, 2016Cost Estimate Number:  

Cost Estimate Title:  

34

MCC: WSR Renovate Perimeter Security Wall

Detail Title: MCC: WSRU Seismic Wall Renovation
30000117Project Number:  

Project Title: MCC: WSR Perimeter Wall Renovation

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 8,033,508 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.30%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 03-201808-2017

07-2019Design:

Construction: 09-2020

Duration of Construction (Months):  24

06-2020

09-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 7,159,351 

$ 8,033,508 

$ 11,411,296 

$ 12,068,459 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 11,411,000 

$ 12,068,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  150,000 

SubTotal: Pre-Schematic Design Services  150,000  1.0864  162,960 

Construction Documents
A/E Basic Design Services  614,036

 368,599 SubTotal: Construction Documents

Extra Services
Site Survey  40,000 

Voice/Data Consultant  20,000 

Value Engineering Participation & Implementation  15,000 

Constructability Review Participation  15,000 

Document Reproduction  30,000 

Travel and Per Diem  15,000 

Reimbursables  15,000 

SubTotal: Extra Services  150,000  1.1003  165,045 

Other Services
Bid/Construction/Closeout  275,871

Staffing  120,000 

 395,871  1.1535

 312,029 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  130,991 

SubTotal: Design Services Contingency  130,991  1.1535  151,098 

 1,611,364  1.1183 1,440,898 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G20 - Site Improvements  3,088,960 

G60 - Other Site Construction  4,070,391 

SubTotal: Site work  7,159,351  1.1221  8,033,508 

Construction Contingencies
Allowance for Change Orders  715,935 

SubTotal: Construction Contingencies  715,935  1.1535  825,831 

Sales Tax  724,526  1.1250  815,059 

 9,674,398  1.1250 8,599,812 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  7,159,351  1.1200  8,033,508 

 OTHER COSTS

Clerk of the Works  150,000 

Security Escort  780,000 

Total: Other Costs  1,043,553  1.1221 930,000 

 PROJECT MANAGEMENT

Agency Project Management  440,586 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  508,216  1.1535 440,586 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,321

WCCW Bldg R and Bldg Y Siding

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000863Project Number:  

Project Title: WCCW:  Bldg R & Bldg Y Siding

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

14.11%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

12-2017

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  32,783 

    Extra Services  0 

    Other Services  14,729 

    Design Services Contingency  2,584 

Consultant Services Total  53,523 
    Site work  346,336 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  17,437 

    Non Taxable Items  0 

    Sales Tax  28,738 

Construction Contracts Total  392,510 
    Maximum Allowable Construction Cost(MACC)  346,336 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  48,277 
Project Management Total  18,761 

Grand Total Escalated Costs  513,071 

 513,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,321

WCCW Bldg R and Bldg Y Siding

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000863Project Number:  

Project Title: WCCW:  Bldg R & Bldg Y Siding

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2012Cost Estimate Number:  

Cost Estimate Title:  

1,321

WCCW Bldg R and Bldg Y Siding

Detail Title: WCCW Bldg R and Bldg Y Siding
30000863Project Number:  

Project Title: WCCW:  Bldg R & Bldg Y Siding

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

14.11%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

12-2017

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 330,000 

$ 346,336 

$ 488,963 

$ 501,900 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 489,000 

$ 502,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  33,735

 32,783 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  15,156

 14,729 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  2,445 

SubTotal: Design Services Contingency  2,445  1.0568  2,584 

 53,523  1.0426 51,336 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G60 - Other Site Construction  330,000 

SubTotal: Site work  330,000  1.0495  346,336 

Construction Contingencies
Allowance for Change Orders  16,500 

SubTotal: Construction Contingencies  16,500  1.0568  17,437 

Sales Tax  27,374  1.0498  28,738 

 392,510  1.0498 373,874 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  330,000  1.0500  346,336 

 OTHER COSTS

Permits  10,000 

Security Escorts  36,000 

Total: Other Costs  48,277  1.0495 46,000 

 PROJECT MANAGEMENT

Agency Project Management  17,753 

Total: Project Management  18,761  1.0568 17,753 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,471

AHCC: Replace Siding to Bldg in MSU and Vent

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000850Project Number:  

Project Title: AHCC:  Replace Siding to Bldg. in MSU and Ventilation Issues

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  269,000 

 283,957 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.21%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 04-2018

Duration of Construction (Months):  5

02-2018

09-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  23,697 

    Extra Services  24,932 

    Other Services  10,818 

    Design Services Contingency  6,972 

Consultant Services Total  75,802 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  283,957 

    Construction Contingencies  28,396 

    Non Taxable Items  0 

    Sales Tax  27,799 

Construction Contracts Total  340,151 
    Maximum Allowable Construction Cost(MACC)  283,957 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  113,346 
Project Management Total  20,122 

Grand Total Escalated Costs  549,421 

 549,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,471

AHCC: Replace Siding to Bldg in MSU and Vent

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000850Project Number:  

Project Title: AHCC:  Replace Siding to Bldg. in MSU and Ventilation Issues

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 27, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,471

AHCC: Replace Siding to Bldg in MSU and Vent

Detail Title: AHCC: Replace Siding to Bldg in MSU and Vent
30000850Project Number:  

Project Title: AHCC:  Replace Siding to Bldg. in MSU and Ventilation Issues

Project Class: Preservation

Project Phase Title: 

Location: Airway Heights, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 283,957 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.21%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

Airway Heights, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 04-2018

Duration of Construction (Months):  5

02-2018

09-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 269,000 

$ 283,957 

$ 521,950 

$ 519,918 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 522,000 

$ 520,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  29,013

 23,697 SubTotal: Construction Documents

Extra Services
Testing  7,000 

Document Reproduction  5,000 

Travel and Per Diem  12,000 

SubTotal: Extra Services  24,000  1.0388  24,932 

Other Services
Bid/Construction/Closeout  13,035

 10,818 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,605 

SubTotal: Design Services Contingency  6,605  1.0556  6,972 

 75,802  1.0433 72,653 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B20 - Exterior Closure  194,000 

D30 - HVAC Systems  33,000 

Painting  42,000 

SubTotal: Facility Construction  269,000  1.0556  283,957 

Construction Contingencies
Allowance for Change Orders  26,900 

SubTotal: Construction Contingencies  26,900  1.0556  28,396 

Sales Tax  26,335  1.0556  27,799 

 340,151  1.0556 322,235 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  269,000  1.0600  283,957 

 OTHER COSTS

Security Escorts  96,000 

Building Permits  12,000 

Total: Other Costs  113,346  1.0495 108,000 

 PROJECT MANAGEMENT

Agency Project Management  19,062 

Total: Project Management  20,122  1.0556 19,062 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

54

WCC: Replace High-Voltage Transformers & Switches

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000143Project Number:  

Project Title: Washington Corrections Center: Transformers and Switches

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 2 Gross Sq. Ft.:

Usable Sq. Ft.:  2 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  5,765,267 

 6,389,729 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

Varies

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

08-2016Design:

Construction: 06-2018

Duration of Construction (Months):  42

06-2020

12-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  245,240 

    Construction Documents  333,322 

    Extra Services  703,400 

    Other Services  183,921 

    Design Services Contingency  283,464 

Consultant Services Total  3,027,958 
    Site work  1,504,131 

    Related Project Costs  0 

    Facility Construction  11,275,327 

    Construction Contingencies  1,280,615 

    Non Taxable Items  0 

    Sales Tax  1,195,107 

Construction Contracts Total  15,255,180 
    Maximum Allowable Construction Cost(MACC)  12,779,458 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  1,534,273 
Project Management Total  1,105,118 

Grand Total Escalated Costs  20,922,529 

 20,923,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

54

WCC: Replace High-Voltage Transformers & Switches

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000143Project Number:  

Project Title: Washington Corrections Center: Transformers and Switches

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 26, 2016Cost Estimate Number:  

Cost Estimate Title:  

54

WCC: Replace High-Voltage Transformers & Switches

Detail Title: WCC: Replace Elect Phase 2
30000143Project Number:  

Project Title: Washington Corrections Center: Transformers and Switches

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 7,459,810 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.75%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

30

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 08-2020

Duration of Construction (Months):  16

06-2020

12-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 6,557,767 

$ 7,459,810 

$ 10,458,946 

$ 10,219,262 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 10,459,000 

$ 10,219,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  10,000 

Environment Analysis  60,000 

SubTotal: Pre-Schematic Design Services  70,000  1.0889  76,223 

Construction Documents
A/E Basic Design Services  634,612

 0 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  45,000 

Geotechnical Investigation  17,500 

Site Survey  20,000 

Testing  30,000 

Value Engineering Participation & Implementation  12,500 

Constructability Review Participation  12,500 

Document Reproduction  7,500 

Travel and Per Diem  10,000 

High Voltage Consultant  22,000 

Reimbursable  7,500 

Load Study  40,000 

Haz Mat Consultant  15,000 

Security Consultant  15,000 

SubTotal: Extra Services  254,500  1.1016  280,358 

Other Services
Bid/Construction/Closeout  285,115

Advertising  5,000 

Commissioning and Training  7,500 

 297,615  1.1403

 14,254 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  125,673 

SubTotal: Design Services Contingency  125,673  1.1403  143,305 

 1,538,344  1.1128 1,382,400 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  99,774 

G20 - Site Improvements  45,513 

G30 - Site Mechanical Utilities  720,670 

SubTotal: Site work  865,957  1.1195  969,439 

Facility Construction
General Conditions  541,467 

Generators & Switchgear  2,467,130 

Medium Voltage Dist Equipment  485,733 

Medium Voltage Cabling  476,015 

Seconday Power/Miscellaneous Bld Panels & Feeder  448,315 

Demo/Temp Power  236,555 

Replace Bus Barn Bldg  266,442 

Generator Bldg  770,153 

SubTotal: Facility Construction  5,691,810  1.1403  6,490,371 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSTRUCTION CONTRACTS

Construction Contingencies
Allowance for Change Orders  655,777 

SubTotal: Construction Contingencies  655,777  1.1403  747,783 

Sales Tax  613,151  1.1378  697,646 

 8,905,239  1.1378 7,826,695 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  6,557,767  1.1400  7,459,810 

 OTHER COSTS

Security Escorts  560,000 

Building Permit  42,500 

Clerk of the Works  112,000 

Total: Other Costs  799,883  1.1195 714,500 

 PROJECT MANAGEMENT

Agency Project Management  535,351 

Total: Project Management  610,461  1.1403 535,351 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 29, 2016Cost Estimate Number:  

Cost Estimate Title:  

54

WCC: Replace High-Voltage Transformers & Switches

Detail Title: WCC: Replace Electrical Ph 1
30000143Project Number:  

Project Title: Washington Corrections Center: Transformers and Switches

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 5,319,648 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.07%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 05-201608-2015

08-2016Design:

Construction: 06-2018

Duration of Construction (Months):  14

05-2018

08-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 4,972,766 

$ 5,319,648 

$ 8,532,016 

$ 8,711,107 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 8,532,000 

$ 8,711,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  10,000 

Environment Analysis  30,000 

Predesign Study  128,629 

SubTotal: Pre-Schematic Design Services  168,629  1.0023  169,017 

Construction Documents
A/E Basic Design Services  493,305

 333,322 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  35,000 

Geotechnical Investigation  17,500 

Site Survey  27,500 

Testing  150,000 

Value Engineering Participation & Implementation  12,500 

Constructability Review Participation  12,500 

Storm water Permitting  15,000 

Document Reproduction  7,500 

High Voltage Consultant  22,000 

Travel and Per Diem  10,000 

Load Study  40,000 

Haz Mat Consultant  40,000 

Security Consultant  15,000 

Reimbursables  7,500 

SubTotal: Extra Services  412,000  1.0268  423,042 

Other Services
Bid/Construction/Closeout  221,630

Advertising  5,000 

Commissioning and Training  7,500 

 234,130  1.0715

 169,667 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  130,806 

SubTotal: Design Services Contingency  130,806  1.0715  140,159 

 1,489,614  1.0353 1,438,870 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  166,546 

G20 - Site Improvements  340,559 

SubTotal: Site work  507,105  1.0544  534,692 

Facility Construction
General Conditions  410,595 

Duct bank  1,183,148 

Medium Voltage Cabling  678,008 

Medium Voltage Distribution Equipment  999,717 

Seconday Power/Miscellaneous Bldg Panels & Feeders  860,233 

Temp Power Demo  333,960 

SubTotal: Facility Construction  4,465,661  1.0715  4,784,956 

Construction Contingencies
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSTRUCTION CONTRACTS

Allowance for Change Orders  497,277 

SubTotal: Construction Contingencies  497,277  1.0715  532,832 

Sales Tax  464,954  1.0699  497,461 

 6,349,941  1.0699 5,934,997 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  4,972,766  1.0700  5,319,648 

 OTHER COSTS

Hazardous Material Remediation/Removal  150,000 

COW  84,000 

Security Escorts  420,000 

Building Permit  42,500 

Total: Other Costs  734,390  1.0544 696,500 

 PROJECT MANAGEMENT

Agency Project Management  461,649 

Total: Project Management  494,657  1.0715 461,649 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,542

PWR Replace HVAC System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000976Project Number:  

Project Title: PWR: Replace HVAC System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 5,000 Gross Sq. Ft.:

Usable Sq. Ft.:  5,000 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  24 

 25 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.71%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 02-2018

Duration of Construction (Months):  4

01-2018

06-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  20,752 

    Other Services  10,496 

    Design Services Contingency  5,187 

Consultant Services Total  56,655 
    Site work  20,898 

    Related Project Costs  0 

    Facility Construction  104,961 

    Construction Contingencies  12,595 

    Non Taxable Items  0 

    Sales Tax  12,046 

Construction Contracts Total  150,499 
    Maximum Allowable Construction Cost(MACC)  125,859 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  17,763 
Project Management Total  8,537 

Grand Total Escalated Costs  233,454 

 233,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,542

PWR Replace HVAC System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000976Project Number:  

Project Title: PWR: Replace HVAC System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,542

PWR Replace HVAC System

Detail Title: PWR Replace HVAC System
30000976Project Number:  

Project Title: PWR: Replace HVAC System

Project Class: Preservation

Project Phase Title: 

Location: Port Orchard, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 5,000 

 5,000 

 100%

 25 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.71%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.70%

30

Port Orchard, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 02-2018

Duration of Construction (Months):  4

01-2018

06-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 120,000 

$ 125,859 

$ 222,977 

$ 204,699 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 223,000 

$ 205,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  13,398

 0 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  10,000 

Document Reproduction  5,000 

Travel and Per Diem  5,000 

SubTotal: Extra Services  20,000  1.0376  20,752 

Other Services
Bid/Construction/Closeout  6,019

Commissioning and Training  10,000 

 16,019  1.0496

 10,496 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  4,942 

SubTotal: Design Services Contingency  4,942  1.0496  5,187 

 56,655  1.0422 54,359 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G30 - Site Mechanical Utilities  10,000 

G40 - Site Electrical Utilities  10,000 

SubTotal: Site work  20,000  1.0449  20,898 

Facility Construction
D30 - HVAC Systems  100,000 

SubTotal: Facility Construction  100,000  1.0496  104,961 

Construction Contingencies
Allowance for Change Orders  12,000 

SubTotal: Construction Contingencies  12,000  1.0496  12,595 

Sales Tax  11,484  1.0489  12,046 

 150,499  1.0489 143,484 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  120,000  1.0500  125,859 

 OTHER COSTS

Permits  5,000 

Other  2,000 

Security Escorts  10,000 

Total: Other Costs  17,763  1.0449 17,000 

 PROJECT MANAGEMENT

Agency Project Management  8,134 

Total: Project Management  8,537  1.0495 8,134 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,301

MCC SOU Replace Cold Water Piping in Core Building

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000952Project Number:  

Project Title: MCC:  SOU Replace Cold Water Piping in Core Bldg

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

14.28%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  12

05-2018

06-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  12,089 

    Extra Services  0 

    Other Services  5,431 

    Design Services Contingency  4,097 

Consultant Services Total  44,364 
    Site work  0 

    Related Project Costs  257,274 

    Facility Construction  0 

    Construction Contingencies  26,084 

    Non Taxable Items  0 

    Sales Tax  26,069 

Construction Contracts Total  309,427 
    Maximum Allowable Construction Cost(MACC)  257,274 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  63,264 
Project Management Total  15,845 

Grand Total Escalated Costs  432,900 

 433,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,301

MCC SOU Replace Cold Water Piping in Core Building

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000952Project Number:  

Project Title: MCC:  SOU Replace Cold Water Piping in Core Bldg

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 27, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,301

MCC SOU Replace Cold Water Piping in Core Building

Detail Title: MCC SOU Replace Cold Water Piping in Core Building
30000952Project Number:  

Project Title: MCC:  SOU Replace Cold Water Piping in Core Bldg

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.28%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  12

05-2018

06-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 244,000 

$ 257,274 

$ 410,076 

$ 398,867 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 410,000 

$ 399,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  26,446

 12,089 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  11,882

 5,431 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  3,833 

SubTotal: Design Services Contingency  3,833  1.0690  4,097 

 44,364  1.0523 42,161 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D20-Plumbing Systems  162,650 

F20-Selective Demolition  15,500 

F10-Special Construction  24,000 

C30-Interior Finishes  32,250 

General Conditions  9,600 

SubTotal: Related Project Costs  244,000  1.0544  257,274 

Construction Contingencies
Allowance for Change Orders  24,400 

SubTotal: Construction Contingencies  24,400  1.0690  26,084 

Sales Tax  24,693  1.0557  26,069 

 309,427  1.0557 293,093 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  244,000  1.0500  257,274 

 OTHER COSTS

Security Escorts  60,000 

Total: Other Costs  63,264  1.0544 60,000 

 PROJECT MANAGEMENT

Agency Project Management  14,822 

Total: Project Management  15,845  1.0690 14,822 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,305

MCC Replace domestic hot water piping in Core Bldg

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000954Project Number:  

Project Title: MCC:  SOU Replace Domestic Hot Water Piping in Core Bldg

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  170,000 

 180,490 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

12.89%

A/E Fee Class:

No

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  6

05-2018

12-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  18,349 

    Extra Services  0 

    Other Services  8,244 

    Design Services Contingency  1,221 

Consultant Services Total  25,342 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  180,490 

    Construction Contingencies  9,024 

    Non Taxable Items  0 

    Sales Tax  17,435 

Construction Contracts Total  206,948 
    Maximum Allowable Construction Cost(MACC)  180,490 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  63,264 
Project Management Total  11,154 

Grand Total Escalated Costs  306,708 

 307,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,305

MCC Replace domestic hot water piping in Core Bldg

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000954Project Number:  

Project Title: MCC:  SOU Replace Domestic Hot Water Piping in Core Bldg

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,305

MCC Replace domestic hot water piping in Core Bldg

Detail Title: MCC Replace domestic hot water piping in Core Bldg
30000954Project Number:  

Project Title: MCC:  SOU Replace Domestic Hot Water Piping in Core Bldg

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 180,490 

Construction Type: Other Schedule A Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

12.89%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  6

05-2018

12-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 170,000 

$ 180,490 

$ 289,587 

$ 305,118 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 290,000 

$ 305,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  15,876

 18,349 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  7,133

 8,244 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,150 

SubTotal: Design Services Contingency  1,150  1.0617  1,221 

 25,342  1.0490 24,159 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C30 - Interior Finishes  24,000 

D20 - Plumbing Systems  105,000 

General Conditions  6,000 

F20 - Selective Demolition  11,000 

F10 - Special Construction  24,000 

SubTotal: Facility Construction  170,000  1.0617  180,490 

Construction Contingencies
Allowance for Change Orders  8,500 

SubTotal: Construction Contingencies  8,500  1.0617  9,024 

Sales Tax  16,422  1.0617  17,435 

 206,948  1.0617 194,922 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  170,000  1.0600  180,490 

 OTHER COSTS

Security Escorts  60,000 

Total: Other Costs  63,264  1.0544 60,000 

 PROJECT MANAGEMENT

Agency Project Management  10,506 

Total: Project Management  11,154  1.0617 10,506 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,145

CCCC Replace Fire Alarm

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000743Project Number:  

Project Title: CCCC:  Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  1,100,000 

 1,186,900 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.14%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 10-2018

Duration of Construction (Months):  12

07-2018

10-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  94,457 

    Extra Services  94,023 

    Other Services  92,386 

    Design Services Contingency  31,722 

Consultant Services Total  342,092 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,186,900 

    Construction Contingencies  118,690 

    Non Taxable Items  0 

    Sales Tax  103,142 

Construction Contracts Total  1,408,732 
    Maximum Allowable Construction Cost(MACC)  1,186,900 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  267,114 
Project Management Total  118,217 

Grand Total Escalated Costs  2,136,155 

 2,136,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,145

CCCC Replace Fire Alarm

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000743Project Number:  

Project Title: CCCC:  Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 18, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,145

CCCC Replace Fire Alarm

Detail Title: Fire Alarm
30000743Project Number:  

Project Title: CCCC:  Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Location: Littlerock, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,186,900 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.14%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

30

Littlerock, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 10-2018

Duration of Construction (Months):  12

07-2018

10-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,100,000 

$ 1,186,900 

$ 1,989,545 

$ 2,053,469 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,990,000 

$ 2,053,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  109,706

 94,457 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  50,000 

Document Reproduction  10,000 

Travel & Per Diem  15,000 

Reimbursable  15,000 

SubTotal: Extra Services  90,000  1.0447  94,023 

Other Services
Bid/Construction/Closeout  49,288

Commissioning & Training  45,000 

 94,288  1.0790

 92,386 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  29,399 

SubTotal: Design Services Contingency  29,399  1.0790  31,722 

 342,092  1.0578 323,393 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D40 - Fire Protection Systems  1,100,000 

SubTotal: Facility Construction  1,100,000  1.0790  1,186,900 

Construction Contingencies
Allowance for Change Orders  110,000 

SubTotal: Construction Contingencies  110,000  1.0790  118,690 

Sales Tax  95,590  1.0790  103,142 

 1,408,732  1.0790 1,305,590 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,100,000  1.0800  1,186,900 

 OTHER COSTS

Building Permits  20,000 

Security Escorts  216,000 

Other  15,000 

Total: Other Costs  267,114  1.0642 251,000 

 PROJECT MANAGEMENT

Agency Project Management  109,562 

Total: Project Management  118,217  1.0790 109,562 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,543

MCC Power Pole Rplc  3

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000974Project Number:  

Project Title: MCC:  Power Poles Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.29%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

01-2018Design:

Construction: 07-2018

Duration of Construction (Months):  3

04-2018

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  0 

    Other Services  0 

    Design Services Contingency  1,572 

Consultant Services Total  32,705 
    Site work  0 

    Related Project Costs  264,200 

    Facility Construction  0 

    Construction Contingencies  13,256 

    Non Taxable Items  0 

    Sales Tax  25,526 

Construction Contracts Total  302,982 
    Maximum Allowable Construction Cost(MACC)  264,200 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  31,704 
Project Management Total  13,728 

Grand Total Escalated Costs  381,119 

 381,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,543

MCC Power Pole Rplc  3

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000974Project Number:  

Project Title: MCC:  Power Poles Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,543

MCC Power Pole Rplc  3

Detail Title: MCC Power Pole Rplc  2
30000974Project Number:  

Project Title: MCC:  Power Poles Replacement

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.29%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

20

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

01-2018Design:

Construction: 07-2018

Duration of Construction (Months):  3

04-2018

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 250,000 

$ 264,200 

$ 360,713 

$ 336,258 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 361,000 

$ 336,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  20,449

 0 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  9,187

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,482 

SubTotal: Design Services Contingency  1,482  1.0605  1,572 

 32,705  1.0510 31,118 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
F10-Special Construction  250,000 

SubTotal: Related Project Costs  264,200 

Construction Contingencies
Allowance for Change Orders  12,500 

SubTotal: Construction Contingencies  12,500  1.0605  13,256 

Sales Tax  24,150  1.0570  25,526 

 302,982  1.0570 286,650 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  250,000  1.0600  264,200 

 OTHER COSTS

Security Escorts  30,000 

Total: Other Costs  31,704  1.0568 30,000 

 PROJECT MANAGEMENT

Agency Project Management  12,945 

Total: Project Management  13,728  1.0605 12,945 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,286

AHCC Refurbish Two Cooling Towers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000793Project Number:  

Project Title: AHCC:  Refurbish Two Cooling Towers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

14.18%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 03-2018

Duration of Construction (Months):  3

01-2018

06-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  5,164 

    Construction Documents  31,767 

    Extra Services  10,376 

    Other Services  22,857 

    Design Services Contingency  3,539 

Consultant Services Total  73,702 
    Site work  0 

    Related Project Costs  312,036 

    Facility Construction  0 

    Construction Contingencies  15,655 

    Non Taxable Items  0 

    Sales Tax  29,164 

Construction Contracts Total  356,855 
    Maximum Allowable Construction Cost(MACC)  312,036 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  67,014 
Project Management Total  18,813 

Grand Total Escalated Costs  516,384 

 516,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,286

AHCC Refurbish Two Cooling Towers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000793Project Number:  

Project Title: AHCC:  Refurbish Two Cooling Towers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 13, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,286

AHCC Refurbish Two Cooling Towers

Detail Title:  AHCC Refurbish Two Cooling Towers
30000793Project Number:  

Project Title: AHCC:  Refurbish Two Cooling Towers

Project Class: Preservation

Project Phase Title: 

Location: Airway Heights, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

14.18%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Airway Heights, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 03-2018

Duration of Construction (Months):  3

01-2018

06-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 298,000 

$ 312,036 

$ 493,390 

$ 499,795 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 493,000 

$ 500,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  5,000 

SubTotal: Pre-Schematic Design Services  5,000  1.0328  5,164 

Construction Documents
A/E Basic Design Services  30,615

 31,767 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  10,000 

SubTotal: Extra Services  10,000  1.0376  10,376 

Other Services
Bid/Construction/Closeout  13,754

HVAC Balancing  8,000 

 21,754  1.0507

 22,857 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  3,368 

SubTotal: Design Services Contingency  3,368  1.0507  3,539 

 73,702  1.0419 70,737 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D30-HVAC Systems  78,000 

Two cooling towers  220,000 

SubTotal: Related Project Costs  298,000  1.0471  312,036 

Construction Contingencies
Allowance for Change Orders  14,900 

SubTotal: Construction Contingencies  14,900  1.0507  15,655 

Sales Tax  27,848  1.0473  29,164 

 356,855  1.0473 340,748 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  298,000  1.0500  312,036 

 OTHER COSTS

Security Escorts  59,000 

Building Permits  5,000 

Total: Other Costs  67,014  1.0471 64,000 

 PROJECT MANAGEMENT

Agency Project Management  17,905 

Total: Project Management  18,813  1.0507 17,905 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

76

MCC: TRU Upgrade Security Locking System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000197Project Number:  

Project Title: MCC: TRU Upgrade Security Locking System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 130,628 Gross Sq. Ft.:

Usable Sq. Ft.:  87,520 

 67%Space Efficiency:

MACC Cost per Sq. Ft.:  18 

 19 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.47%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  12

05-2018

06-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  51,760 

    Construction Documents  273,447 

    Extra Services  418 

    Other Services  126,540 

    Design Services Contingency  39,167 

Consultant Services Total  423,206 
    Site work  0 

    Related Project Costs  422,720 

    Facility Construction  2,035,850 

    Construction Contingencies  245,870 

    Non Taxable Items  0 

    Sales Tax  248,283 

Construction Contracts Total  2,947,013 
    Maximum Allowable Construction Cost(MACC)  2,458,570 
    Equipment  803,625 

    Non Taxable Items  0 

    Sales Tax  73,761 

Equipment Total  875,511 
Art Work Total  0 
Other Costs Total  253,056 
Project Management Total  185,541 

Grand Total Escalated Costs  4,684,327 

 4,684,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

76

MCC: TRU Upgrade Security Locking System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000197Project Number:  

Project Title: MCC: TRU Upgrade Security Locking System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 30, 2016Cost Estimate Number:  

Cost Estimate Title:  

76

MCC: TRU Upgrade Security Locking System

Detail Title: MCC: TRU Upgrade Security Locking System
30000197Project Number:  

Project Title: MCC: TRU Upgrade Security Locking System

Project Class: Preservation

Project Phase Title: 

Location: Monroe

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 87,520 

 130,628 

 67%

 19 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.47%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  12

05-2018

06-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,300,000 

$ 2,458,570 

$ 4,398,355 

$ 4,753,708 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,398,000 

$ 4,754,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Site Analysis  50,000 

SubTotal: Pre-Schematic Design Services  50,000  1.0328  51,760 

Construction Documents
A/E Basic Design Services  217,689

 273,447 SubTotal: Construction Documents

Extra Services
Consultant Selection Cost  400 

SubTotal: Extra Services  400  1.0423  418 

Other Services
Bid/Construction/Closeout  97,802

Advertising  500 

 98,302  1.0690

 126,540 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  36,639 

SubTotal: Design Services Contingency  36,639  1.0690  39,167 

 423,206  1.0501 403,030 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Door Control Software Upgrade  400,000 

SubTotal: Related Project Costs  422,720 

Facility Construction
D50 - Electrical Systems  250,000 

F10 - Special Construction  1,650,000 

SubTotal: Facility Construction  1,900,000  1.0690  2,035,850 

Construction Contingencies
Allowance for Change Orders  230,000 

SubTotal: Construction Contingencies  230,000  1.0690  245,870 

Sales Tax  232,760  1.0667  248,283 

 2,947,013  1.0667 2,762,760 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,300,000  1.0700  2,458,570 

 EQUIPMENT

IT Equipment  750,000 

SubTotal:  750,000  1.0690  803,625 

Sales Tax  69,000  1.0690  73,761 

Total: Equipment  875,511  1.0690 819,000 

 OTHER COSTS

Security Escorts and Mitigation  160,000 

Security Sergeant  40,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

On-Site Representative  40,000 

Total: Other Costs  253,056  1.0544 240,000 

 PROJECT MANAGEMENT

Agency Project Management  173,565 

Total: Project Management  185,541  1.0690 173,565 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,534

WSR Replace Cell Door Locks

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001125Project Number:  

Project Title: MCC WSR Cell Door Locking System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  3,950,000 

 4,168,021 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.93%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 01-2018

Duration of Construction (Months):  11

12-2017

12-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  51,520 

    Construction Documents  370,257 

    Extra Services  31,056 

    Other Services  169,642 

    Design Services Contingency  63,169 

Consultant Services Total  685,643 
    Site work  0 

    Related Project Costs  156,360 

    Facility Construction  4,011,661 

    Construction Contingencies  417,002 

    Non Taxable Items  0 

    Sales Tax  421,822 

Construction Contracts Total  5,006,844 
    Maximum Allowable Construction Cost(MACC)  4,168,021 
    Equipment  791,776 

    Non Taxable Items  0 

    Sales Tax  72,843 

Equipment Total  864,618 
Art Work Total  0 
Other Costs Total  339,822 
Project Management Total  277,363 

Grand Total Escalated Costs  7,174,290 

 7,174,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,534

WSR Replace Cell Door Locks

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001125Project Number:  

Project Title: MCC WSR Cell Door Locking System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 01, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,534

WSR Replace Cell Door Locks

Detail Title: WSR Replace Cell Door Locks
30001125Project Number:  

Project Title: MCC WSR Cell Door Locking System

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 4,168,021 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.93%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

20

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 01-2018

Duration of Construction (Months):  11

12-2017

12-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,950,000 

$ 4,168,021 

$ 6,810,663 

$ 6,896,931 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 6,811,000 

$ 6,897,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  50,000 

SubTotal: Pre-Schematic Design Services  50,000  1.0304  51,520 

Construction Documents
A/E Basic Design Services  357,667

 370,257 SubTotal: Construction Documents

Extra Services
Document Reproduction  30,000 

SubTotal: Extra Services  30,000  1.0352  31,056 

Other Services
Bid/Construction/Closeout  160,691

 169,642 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  59,836 

SubTotal: Design Services Contingency  59,836  1.0557  63,169 

 685,643  1.0417 658,194 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Door Control Software Upgrade  150,000 

SubTotal: Related Project Costs  156,360 

Facility Construction
F10 - Special Construction  3,800,000 

SubTotal: Facility Construction  3,800,000  1.0557  4,011,661 

Construction Contingencies
Allowance for Change Orders  395,000 

SubTotal: Construction Contingencies  395,000  1.0557  417,002 

Sales Tax  399,740  1.0552  421,822 

 5,006,844  1.0552 4,744,740 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,950,000  1.0600  4,168,021 

 EQUIPMENT

IT Equipment for SEN  750,000 

SubTotal:  750,000  1.0557  791,776 

Sales Tax  69,000  1.0557  72,843 

Total: Equipment  864,618  1.0557 819,000 

 OTHER COSTS

Mitigation Costs  40,000 

Security Escorts  200,000 

Building Permits  46,000 

On-Site Representative  40,000 

137



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Total: Other Costs  339,822  1.0424 326,000 

 PROJECT MANAGEMENT

Agency Project Management  262,729 

Total: Project Management  277,363  1.0557 262,729 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,478

MCCCW: Replace Fire Alarm System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000882Project Number:  

Project Title: MCCCW:  Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  107,000 

 115,710 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.77%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2018Design:

Construction: 04-2019

Duration of Construction (Months):  2

02-2019

06-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  29,162 

    Other Services  5,805 

    Design Services Contingency  5,178 

Consultant Services Total  56,409 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  115,710 

    Construction Contingencies  11,571 

    Non Taxable Items  0 

    Sales Tax  10,819 

Construction Contracts Total  138,100 
    Maximum Allowable Construction Cost(MACC)  115,710 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  32,367 
Project Management Total  8,667 

Grand Total Escalated Costs  235,543 

 236,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,478

MCCCW: Replace Fire Alarm System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000882Project Number:  

Project Title: MCCCW:  Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 27, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,478

MCCCW: Replace Fire Alarm System

Detail Title: MCCCW: Replace Fire Alarm System
30000882Project Number:  

Project Title: MCCCW:  Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Location: Belfair, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 115,710 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.77%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Belfair, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2018Design:

Construction: 04-2019

Duration of Construction (Months):  2

02-2019

06-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 107,000 

$ 115,710 

$ 218,392 

$ 210,612 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 218,000 

$ 211,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  11,995

 0 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  10,000 

Document Reproduction  5,000 

Travel and Per Diem  5,000 

Reimbursables  5,500 

SubTotal: Extra Services  25,500  1.0667  29,162 

Other Services
Bid/Construction/Closeout  5,389

Commissioning and training  5,000 

 10,389  1.0814

 5,805 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  4,788 

SubTotal: Design Services Contingency  4,788  1.0814  5,178 

 56,409  1.0709 52,672 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D40 - Fire Protection Systems  107,000 

SubTotal: Facility Construction  107,000  1.0814  115,710 

Construction Contingencies
Allowance for Change Orders  10,700 

SubTotal: Construction Contingencies  10,700  1.0814  11,571 

Sales Tax  10,005  1.0814  10,819 

 138,100  1.0814 127,705 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  107,000  1.0800  115,710 

 OTHER COSTS

Security Escorts  24,000 

Building Permits  4,000 

Other costs  2,000 

Total: Other Costs  32,367  1.0789 30,000 

 PROJECT MANAGEMENT

Agency Project Management  8,015 

Total: Project Management  8,667  1.0813 8,015 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,424

MCC: MSU Heat Exchangers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001074Project Number:  

Project Title: MCC: MSU Heat Exchanger Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  1,425,000 

 1,610,589 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.91%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 07-2018

Duration of Construction (Months):  9

04-2018

04-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  51,640 

    Construction Documents  145,370 

    Extra Services  0 

    Other Services  66,987 

    Design Services Contingency  26,947 

Consultant Services Total  290,943 
    Site work  111,940 

    Related Project Costs  5,597 

    Facility Construction  1,493,052 

    Construction Contingencies  152,162 

    Non Taxable Items  0 

    Sales Tax  153,882 

Construction Contracts Total  1,826,504 
    Maximum Allowable Construction Cost(MACC)  1,610,589 
    Equipment  22,622 

    Non Taxable Items  0 

    Sales Tax  1,965 

Equipment Total  23,321 
Art Work Total  0 
Other Costs Total  105,680 
Project Management Total  122,749 

Grand Total Escalated Costs  2,369,197 

 2,369,000 Rounded Grand Total Escalated Costs

Additional Details

143



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,424

MCC: MSU Heat Exchangers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001074Project Number:  

Project Title: MCC: MSU Heat Exchanger Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 24, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,424

MCC: MSU Heat Exchangers

Detail Title: MSU Heat Exchangers (Solar Hot Water)
30001074Project Number:  

Project Title: MCC: MSU Heat Exchanger Replacement

Project Class: Preservation

Project Phase Title: 

Location: Snohomish County

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,610,589 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.91%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

20

Snohomish County

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 07-2018

Duration of Construction (Months):  9

04-2018

04-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,425,000 

$ 1,610,589 

$ 2,226,105 

$ 2,468,873 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,226,000 

$ 2,469,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  50,000 

SubTotal: Pre-Schematic Design Services  50,000  1.0328  51,640 

Construction Documents
A/E Basic Design Services  139,631

 145,370 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  62,733

 66,987 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  25,236 

SubTotal: Design Services Contingency  25,236  1.0678  26,947 

 290,943  1.0481 277,600 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G30 - Site Mechanical Utilities  100,000 

SubTotal: Site work  100,000  1.0568  111,940 

Related Project Costs
IT Infrastructure  5,000 

SubTotal: Related Project Costs  5,597 

Facility Construction
D20 - Plumbing Systems  1,200,000 

General Conditions  120,000 

SubTotal: Facility Construction  1,320,000  1.0678  1,493,052 

Construction Contingencies
Allowance for Change Orders  142,500 

SubTotal: Construction Contingencies  142,500  1.0678  152,162 

Sales Tax  144,210  1.0671  153,882 

 1,826,504  1.0671 1,711,710 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,425,000  1.1300  1,610,589 

 EQUIPMENT

IT Network Equipment  20,000 

SubTotal:  20,000  1.0678  22,622 

Sales Tax  1,840  1.0679  1,965 

Total: Equipment  23,321  1.0678 21,840 

 OTHER COSTS

Security Escorts  100,000 

Total: Other Costs  105,680  1.0568 100,000 

 PROJECT MANAGEMENT
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

Agency Project Management  114,955 

Total: Project Management  122,749  1.0678 114,955 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,544

WCCW Z Bldg Fiber Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001135Project Number:  

Project Title: WCCW: Replace Cable with Fiber in Z Building

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  165,000 

 174,372 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.88%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

03-2018

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  31,197 

    Other Services  5,284 

    Design Services Contingency  6,744 

Consultant Services Total  73,348 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  174,372 

    Construction Contingencies  17,437 

    Non Taxable Items  0 

    Sales Tax  15,153 

Construction Contracts Total  206,962 
    Maximum Allowable Construction Cost(MACC)  174,372 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  73,465 
Project Management Total  13,599 

Grand Total Escalated Costs  367,374 

 367,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,544

WCCW Z Bldg Fiber Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001135Project Number:  

Project Title: WCCW: Replace Cable with Fiber in Z Building

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,544

WCCW Z Bldg Fiber Replacement

Detail Title: WCCW Z Bldg Fiber Replacement
30001135Project Number:  

Project Title: WCCW: Replace Cable with Fiber in Z Building

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 174,372 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.88%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

30

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

03-2018

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 165,000 

$ 174,372 

$ 348,911 

$ 323,652 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 349,000 

$ 324,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  19,887

 0 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  20,000 

Reimburseables  10,000 

SubTotal: Extra Services  30,000  1.0399  31,197 

Other Services
Bid/Construction/Closeout  8,935

Commissioning and Training  5,000 

 13,935  1.0568

 5,284 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,382 

SubTotal: Design Services Contingency  6,382  1.0568  6,744 

 73,348  1.0448 70,204 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  165,000 

SubTotal: Facility Construction  165,000  1.0568  174,372 

Construction Contingencies
Allowance for Change Orders  16,500 

SubTotal: Construction Contingencies  16,500  1.0568  17,437 

Sales Tax  14,339  1.0568  15,153 

 206,962  1.0568 195,839 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  165,000  1.0600  174,372 

 OTHER COSTS

Building Permits  5,000 

Security Escorts  60,000 

Other  5,000 

Total: Other Costs  73,465  1.0495 70,000 

 PROJECT MANAGEMENT

Agency Project Management  12,868 

Total: Project Management  13,599  1.0568 12,868 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,148

WCC Replace Facility Locks

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000746Project Number:  

Project Title: WCC: Replace Facility Locks

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  1,602,500 

 1,685,670 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

14.25%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 05-2018

Duration of Construction (Months):  7

02-2018

12-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  179,839 

    Extra Services  50,324 

    Other Services  103,791 

    Design Services Contingency  33,903 

Consultant Services Total  367,856 
    Site work  0 

    Related Project Costs  1,685,670 

    Facility Construction  0 

    Construction Contingencies  169,945 

    Non Taxable Items  0 

    Sales Tax  157,727 

Construction Contracts Total  2,013,342 
    Maximum Allowable Construction Cost(MACC)  1,685,670 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  242,989 
Project Management Total  199,504 

Grand Total Escalated Costs  2,823,691 

 2,824,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,148

WCC Replace Facility Locks

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000746Project Number:  

Project Title: WCC: Replace Facility Locks

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 01, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,148

WCC Replace Facility Locks

Detail Title: WCC Replace Facility Locks phase 1
30000746Project Number:  

Project Title: WCC: Replace Facility Locks

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,685,670 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.25%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 05-2018

Duration of Construction (Months):  7

02-2018

12-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,602,500 

$ 1,685,670 

$ 2,683,367 

$ 2,714,593 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,683,000 

$ 2,715,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  173,322

 179,839 SubTotal: Construction Documents

Extra Services
Background Drawings  8,500 

Specialty Sub Consultant  40,000 

SubTotal: Extra Services  48,500  1.0376  50,324 

Other Services
Bid/Construction/Closeout  77,869

heavy metal paints testing  4,500 

Asbestos Testing  6,000 

Reimbursables  9,500 

Contingency Formula Error Adjustment  14,481 

offset above (14,481)

 97,869  1.0605

 103,791 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  31,969 

SubTotal: Design Services Contingency  31,969  1.0605  33,903 

 367,856  1.0461 351,660 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
B20 - Exterior Closure  16,000 

C10 - Interior Construction  27,000 

Hazardous Material Remediation/Removal  131,500 

F20 - Selective Demolition  58,000 

General Conditions  146,000 

Locking System  1,214,000 

Air Quality Testing  10,000 

SubTotal: Related Project Costs  1,602,500  1.0519  1,685,670 

Construction Contingencies
Allowance for Change Orders  160,250 

SubTotal: Construction Contingencies  160,250  1.0605  169,945 

Sales Tax  149,834  1.0527  157,727 

 2,013,342  1.0527 1,912,584 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,602,500  1.0500  1,685,670 

 OTHER COSTS

Permits  12,500 

Clerk of the Works  70,000 

Security Escorts 4 for 5 months + OT  145,000 

Advertising  3,500 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Total: Other Costs  242,989  1.0519 231,000 

 PROJECT MANAGEMENT

Agency Project Management  170,042 

PM Formula Correction Amount  18,081 

Total: Project Management  199,504  1.0605 188,123 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,545

WCCW MSU Climate Control Improvement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001136Project Number:  

Project Title: WCCW: MSU Climate Control Improvements

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  525,000 

 554,820 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.74%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

01-2018

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  20,728 

    Other Services  15,852 

    Design Services Contingency  12,085 

Consultant Services Total  131,403 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  554,820 

    Construction Contingencies  55,482 

    Non Taxable Items  0 

    Sales Tax  48,214 

Construction Contracts Total  658,516 
    Maximum Allowable Construction Cost(MACC)  554,820 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  58,772 
Project Management Total  32,096 

Grand Total Escalated Costs  880,787 

 881,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,545

WCCW MSU Climate Control Improvement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001136Project Number:  

Project Title: WCCW: MSU Climate Control Improvements

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,545

WCCW MSU Climate Control Improvement

Detail Title: WCCW MSU Climate Control Improvement
30001136Project Number:  

Project Title: WCCW: MSU Climate Control Improvements

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 554,820 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.74%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

20

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

01-2018

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 525,000 

$ 554,820 

$ 835,277 

$ 765,954 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 835,000 

$ 766,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  54,750

 0 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  10,000 

Testing  5,000 

Travel and Per Diem  5,000 

SubTotal: Extra Services  20,000  1.0364  20,728 

Other Services
Bid/Construction/Closeout  24,598

HVAC Balancing  10,000 

Commissioning and Training  5,000 

 39,598  1.0568

 15,852 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  11,435 

SubTotal: Design Services Contingency  11,435  1.0568  12,085 

 131,403  1.0447 125,783 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D30 - HVAC Systems  500,000 

F20 - Selective Demolition  25,000 

SubTotal: Facility Construction  525,000  1.0568  554,820 

Construction Contingencies
Allowance for Change Orders  52,500 

SubTotal: Construction Contingencies  52,500  1.0568  55,482 

Sales Tax  45,623  1.0568  48,214 

 658,516  1.0568 623,123 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  525,000  1.0600  554,820 

 OTHER COSTS

Hazardous Material Remediation/Removal  10,000 

Permits  10,000 

Security Escorts  36,000 

Total: Other Costs  58,772  1.0495 56,000 

 PROJECT MANAGEMENT

Agency Project Management  30,371 

Total: Project Management  32,096  1.0568 30,371 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,162

WCC: Fire Alarm System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000760Project Number:  

Project Title: WCC: Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  350,000 

 369,040 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.45%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 06-2018

Duration of Construction (Months):  6

02-2018

12-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  77,006 

    Extra Services  43,580 

    Other Services  35,401 

    Design Services Contingency  10,774 

Consultant Services Total  116,517 
    Site work  0 

    Related Project Costs  369,040 

    Facility Construction  0 

    Construction Contingencies  37,160 

    Non Taxable Items  0 

    Sales Tax  34,527 

Construction Contracts Total  440,727 
    Maximum Allowable Construction Cost(MACC)  369,040 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  221,424 
Project Management Total  30,009 

Grand Total Escalated Costs  808,677 

 809,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,162

WCC: Fire Alarm System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000760Project Number:  

Project Title: WCC: Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 20, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,162

WCC: Fire Alarm System

Detail Title: Fire Alarms
30000760Project Number:  

Project Title: WCC: Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 369,040 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.45%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

30

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 06-2018

Duration of Construction (Months):  6

02-2018

12-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 350,000 

$ 369,040 

$ 767,621 

$ 876,807 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 768,000 

$ 877,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  41,043

 77,006 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  22,000 

Document Reproduction  10,000 

Travel & Per Diem  10,000 

SubTotal: Extra Services  42,000  1.0376  43,580 

Other Services
Bid/Construction/Closeout  18,440

 35,401 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  10,148 

SubTotal: Design Services Contingency  10,148  1.0617  10,774 

 116,517  1.0438 111,631 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D40 - Fire Protection System  350,000 

SubTotal: Related Project Costs  369,040 

Construction Contingencies
Allowance for Change Orders  35,000 

SubTotal: Construction Contingencies  35,000  1.0617  37,160 

Sales Tax  32,725  1.0551  34,527 

 440,727  1.0551 417,725 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  350,000  1.0500  369,040 

 OTHER COSTS

Permits  10,000 

Security Escorts  200,000 

Total: Other Costs  221,424  1.0544 210,000 

 PROJECT MANAGEMENT

Agency Project Management  28,265 

Total: Project Management  30,009  1.0617 28,265 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,554

CCCC Kitchen Freezer and Floor Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001138Project Number:  

Project Title: CCCC: Kitchen Freezer and Floor Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  321,490 

 336,665 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.09%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 02-2018

Duration of Construction (Months):  2

12-2017

04-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  30,021 

    Other Services  0 

    Design Services Contingency  8,255 

Consultant Services Total  90,043 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  336,665 

    Construction Contingencies  33,666 

    Non Taxable Items  0 

    Sales Tax  29,256 

Construction Contracts Total  399,586 
    Maximum Allowable Construction Cost(MACC)  336,665 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  53,290 
Project Management Total  20,582 

Grand Total Escalated Costs  563,501 

 564,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,554

CCCC Kitchen Freezer and Floor Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001138Project Number:  

Project Title: CCCC: Kitchen Freezer and Floor Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 16, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,554

CCCC Kitchen Freezer and Floor Replacement

Detail Title: CCCC Kitchen Freezer and Floor Replacement
30001138Project Number:  

Project Title: CCCC: Kitchen Freezer and Floor Replacement

Project Class: Preservation

Project Phase Title: 

Location: Littlerock, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 336,665 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.09%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

30

Littlerock, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 02-2018

Duration of Construction (Months):  2

12-2017

04-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 321,490 

$ 336,665 

$ 538,942 

$ 491,153 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 539,000 

$ 491,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  34,381

 0 SubTotal: Construction Documents

Extra Services
Geotechnical Investigation  7,500 

Testing  12,000 

Reimburseables  5,000 

Structural Engineering  4,500 

SubTotal: Extra Services  29,000  1.0352  30,021 

Other Services
Bid/Construction/Closeout  15,447

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  7,883 

SubTotal: Design Services Contingency  7,883  1.0472  8,255 

 90,043  1.0384 86,711 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  169,000 

General Conditions  29,040 

F20 - Selective Demolition  74,500 

D50 - Electrical Systems  40,700 

Mold Remediation  8,250 

SubTotal: Facility Construction  321,490  1.0472  336,665 

Construction Contingencies
Allowance for Change Orders  32,149 

SubTotal: Construction Contingencies  32,149  1.0472  33,666 

Sales Tax  27,938  1.0472  29,256 

 399,586  1.0472 381,577 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  321,490  1.0500  336,665 

 OTHER COSTS

Rental Freezer for project  12,000 

Building Permits  7,500 

Security Escorts  28,000 

Advertising  3,500 

Total: Other Costs  53,290  1.0449 51,000 

 PROJECT MANAGEMENT

Agency Project Management  19,654 

Total: Project Management  20,582  1.0472 19,654 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,269

CRCC MSU Shower Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000929Project Number:  

Project Title: CRCC:  MSU Shower Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  436,000 

 458,672 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.88%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 02-2018

Duration of Construction (Months):  6

12-2017

08-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  40,169 

    Extra Services  41,972 

    Other Services  34,476 

    Design Services Contingency  12,789 

Consultant Services Total  139,235 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  458,672 

    Construction Contingencies  45,867 

    Non Taxable Items  0 

    Sales Tax  40,363 

Construction Contracts Total  544,902 
    Maximum Allowable Construction Cost(MACC)  458,672 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  96,131 
Project Management Total  29,680 

Grand Total Escalated Costs  809,948 

 810,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,269

CRCC MSU Shower Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000929Project Number:  

Project Title: CRCC:  MSU Shower Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 11, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,269

CRCC MSU Shower Repairs

Detail Title: CRCC MSU Shower Repairs
30000929Project Number:  

Project Title: CRCC:  MSU Shower Repairs

Project Class: Preservation

Project Phase Title: 

Location: Connell, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 458,672 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.88%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.00%

50

Connell, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 02-2018

Duration of Construction (Months):  6

12-2017

08-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 436,000 

$ 458,672 

$ 771,906 

$ 781,757 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 772,000 

$ 782,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  45,932

 40,169 SubTotal: Construction Documents

Extra Services
Testing  15,000 

Document Reproduction  10,000 

Travel and Per Diem  15,000 

SubTotal: Extra Services  40,000  1.0352  41,972 

Other Services
Bid/Construction/Closeout  20,636

Additional CA  15,000 

 35,636  1.0520

 34,476 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  12,157 

SubTotal: Design Services Contingency  12,157  1.0520  12,789 

 139,235  1.0412 133,725 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D20 - Plumbing Systems  396,000 

General Conditions  40,000 

SubTotal: Facility Construction  436,000  1.0520  458,672 

Construction Contingencies
Allowance for Change Orders  43,600 

SubTotal: Construction Contingencies  43,600  1.0520  45,867 

Sales Tax  38,368  1.0520  40,363 

 544,902  1.0520 517,968 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  436,000  1.0500  458,672 

 OTHER COSTS

Security Escorts  72,000 

Building Permits  10,000 

Other  10,000 

Total: Other Costs  96,131  1.0449 92,000 

 PROJECT MANAGEMENT

Agency Project Management  28,213 

Total: Project Management  29,680  1.0520 28,213 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,546

AHCC Repair Showers in Bldg C4 and C5

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000851Project Number:  

Project Title: AHCC:  Repair Showers in Bldg. C4 & C5

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 4,600 Gross Sq. Ft.:

Usable Sq. Ft.:  3,910 

 85%Space Efficiency:

MACC Cost per Sq. Ft.:  120 

 128 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.70%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  11

02-2018

03-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  32,166 

    Other Services  0 

    Design Services Contingency  12,137 

Consultant Services Total  131,270 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  586,721 

    Construction Contingencies  58,672 

    Non Taxable Items  0 

    Sales Tax  57,440 

Construction Contracts Total  702,833 
    Maximum Allowable Construction Cost(MACC)  586,721 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  125,940 
Project Management Total  36,258 

Grand Total Escalated Costs  996,301 

 996,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,546

AHCC Repair Showers in Bldg C4 and C5

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000851Project Number:  

Project Title: AHCC:  Repair Showers in Bldg. C4 & C5

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,546

AHCC Repair Showers in Bldg C4 and C5

Detail Title: AHCC Repair Showers in Bldg C4 and C5
30000851Project Number:  

Project Title: AHCC:  Repair Showers in Bldg. C4 & C5

Project Class: Preservation

Project Phase Title: 

Location: Airway Heights, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 3,910 

 4,600 

 85%

 128 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.70%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

20

Airway Heights, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  11

02-2018

03-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 552,000 

$ 586,721 

$ 940,959 

$ 873,077 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 941,000 

$ 873,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  57,399

 0 SubTotal: Construction Documents

Extra Services
Document Reproduction  7,000 

Travel and Per Diem  24,000 

SubTotal: Extra Services  31,000  1.0376  32,166 

Other Services
Bid/Construction/Closeout  25,788

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  11,419 

SubTotal: Design Services Contingency  11,419  1.0629  12,137 

 131,270  1.0451 125,606 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C10 - Interior Construction  191,000 

C30 - Interior Finishes  108,000 

D20 - Plumbing Systems  100,000 

D30 - HVAC Systems  85,000 

F20 - Selective Demolition  68,000 

SubTotal: Facility Construction  552,000  1.0629  586,721 

Construction Contingencies
Allowance for Change Orders  55,200 

SubTotal: Construction Contingencies  55,200  1.0629  58,672 

Sales Tax  54,041  1.0629  57,440 

 702,833  1.0629 661,241 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  552,000  1.0600  586,721 

 OTHER COSTS

Building Permits  25,000 

Security Escorts  145,000 

Keep under $1M (50,000)

Total: Other Costs  125,940  1.0495 120,000 

 PROJECT MANAGEMENT

Agency Project Management  34,112 

Total: Project Management  36,258  1.0629 34,112 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,154

CBCC Replace Perimeter Fence

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000752Project Number:  

Project Title: CBCC:  Perimeter Fence Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  2,007,940 

 2,217,168 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

11.08%

A/E Fee Class:

No

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 01-2018

Duration of Construction (Months):  8

12-2017

09-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  117,785 

    Extra Services  24,123 

    Other Services  53,783 

    Design Services Contingency  13,445 

Consultant Services Total  279,263 
    Site work  2,217,168 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  105,618 

    Non Taxable Items  0 

    Sales Tax  184,690 

Construction Contracts Total  2,383,385 
    Maximum Allowable Construction Cost(MACC)  2,217,168 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  166,263 
Project Management Total  188,901 

Grand Total Escalated Costs  3,017,812 

 3,018,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,154

CBCC Replace Perimeter Fence

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000752Project Number:  

Project Title: CBCC:  Perimeter Fence Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 01, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,154

CBCC Replace Perimeter Fence

Detail Title: CBCC Replace Perimeter Fence
30000752Project Number:  

Project Title: CBCC:  Perimeter Fence Replacement

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 2,217,168 

Construction Type: Other Schedule A Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.08%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

50

Clallam Bay

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 01-2018

Duration of Construction (Months):  8

12-2017

09-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,007,940 

$ 2,217,168 

$ 2,892,885 

$ 2,968,313 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,893,000 

$ 2,968,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  161,187

 117,785 SubTotal: Construction Documents

Extra Services
Document Reproduction  7,000 

Travel and Per Diem  10,000 

Reimbursables  5,000 

SubTotal: Extra Services  22,000  1.0352  24,123 

Other Services
Bid/Construction/Closeout  72,417

 53,783 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  12,780 

SubTotal: Design Services Contingency  12,780  1.0520  13,445 

 279,263  1.0405 268,384 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
Fence Replacement (3,800 lf)  1,370,000 

G10 - Site old Fence Demo  137,940 

G10 - Site Preparation  500,000 

SubTotal: Site work  2,007,940  1.0424  2,217,168 

Construction Contingencies
Allowance for Change Orders  100,397 

SubTotal: Construction Contingencies  100,397  1.0520  105,618 

Sales Tax  177,100  1.0429  184,690 

 2,383,385  1.0429 2,285,437 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,007,940  1.1000  2,217,168 

 OTHER COSTS

Building Permits  12,000 

Security Escorts  140,000 

Other  5,000 

Advertising  2,500 

Total: Other Costs  166,263  1.0424 159,500 

 PROJECT MANAGEMENT

Agency Project Management  179,564 

Total: Project Management  188,901  1.0520 179,564 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,146

MCC WSR TRU Security Electronics Improvement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000744Project Number:  

Project Title: MCC: WSR TRU and other Security Electronics Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  2,617,000 

 2,780,825 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.77%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 06-2018

Duration of Construction (Months):  11

02-2018

05-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  51,520 

    Construction Documents  283,799 

    Extra Services  77,820 

    Other Services  173,564 

    Design Services Contingency  59,908 

Consultant Services Total  646,593 
    Site work  2,780,825 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  279,443 

    Non Taxable Items  0 

    Sales Tax  279,571 

Construction Contracts Total  3,318,379 
    Maximum Allowable Construction Cost(MACC)  2,780,825 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  283,634 
Project Management Total  272,161 

Grand Total Escalated Costs  4,520,767 

 4,521,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,146

MCC WSR TRU Security Electronics Improvement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000744Project Number:  

Project Title: MCC: WSR TRU and other Security Electronics Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 01, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,146

MCC WSR TRU Security Electronics Improvement

Detail Title: MCC: WSR TRU Security Electronics Improvement
30000744Project Number:  

Project Title: MCC: WSR TRU and other Security Electronics Renovation

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 2,780,825 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.77%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

30

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 06-2018

Duration of Construction (Months):  11

02-2018

05-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,617,000 

$ 2,780,825 

$ 4,284,566 

$ 4,485,851 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,285,000 

$ 4,486,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  50,000 

SubTotal: Pre-Schematic Design Services  50,000  1.0304  51,520 

Construction Documents
A/E Basic Design Services  273,514

 283,799 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  50,000 

Document Reproduction  10,000 

Travel and Per Diem  10,000 

Reimbursables  5,000 

SubTotal: Extra Services  75,000  1.0376  77,820 

Other Services
Bid/Construction/Closeout  122,883

Commissioning and training  10,000 

Contingency Formula Error Adjustment  29,645 

 162,528  1.0678

 173,564 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  56,104 

SubTotal: Design Services Contingency  56,104  1.0678  59,908 

 646,593  1.0477 617,146 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
F10 - Special Construction  2,617,000 

SubTotal: Site work  2,617,000  1.0544  2,780,825 

Construction Contingencies
Allowance for Change Orders  261,700 

SubTotal: Construction Contingencies  261,700  1.0678  279,443 

Sales Tax  264,840  1.0556  279,571 

 3,318,379  1.0556 3,143,540 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,617,000  1.0600  2,780,825 

 OTHER COSTS

Building Permits  19,000 

Security Escorts  240,000 

Other  10,000 

Total: Other Costs  283,634  1.0544 269,000 

 PROJECT MANAGEMENT

Agency Project Management  254,880 

Total: Project Management  272,161  1.0678 254,880 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,160

RWR Eastside Bathroom Renovation

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000758Project Number:  

Project Title: RWR: Eastside Bathroom Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  608,620 

 640,269 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.62%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 02-2018

Duration of Construction (Months):  6

12-2017

08-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  87,469 

    Extra Services  19,314 

    Other Services  40,152 

    Design Services Contingency  11,725 

Consultant Services Total  127,584 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  640,269 

    Construction Contingencies  64,027 

    Non Taxable Items  0 

    Sales Tax  67,613 

Construction Contracts Total  771,908 
    Maximum Allowable Construction Cost(MACC)  640,269 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  21,420 
Project Management Total  34,193 

Grand Total Escalated Costs  955,105 

 955,000 Rounded Grand Total Escalated Costs

Additional Details

185



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,160

RWR Eastside Bathroom Renovation

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000758Project Number:  

Project Title: RWR: Eastside Bathroom Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 19, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,160

RWR Eastside Bathroom Renovation

Detail Title: RWR Eastside Bathroom Renovation
30000758Project Number:  

Project Title: RWR: Eastside Bathroom Renovation

Project Class: Preservation

Project Phase Title: 

Location: Seattle, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 640,269 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.62%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.60%

50

Seattle, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 02-2018

Duration of Construction (Months):  6

12-2017

08-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 608,620 

$ 640,269 

$ 909,353 

$ 1,011,754 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 909,000 

$ 1,012,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  64,137

 87,469 SubTotal: Construction Documents

Extra Services
Structural Engineer  3,500 

Background Drawings  3,500 

Reimbursables  3,500 

Testing - Mold, Asbestos, Heavy Metal Coatings  4,500 

Extended CA  3,500 

SubTotal: Extra Services  18,500  1.0352  19,314 

Other Services
Bid/Construction/Closeout  28,815

 40,152 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  11,145 

SubTotal: Design Services Contingency  11,145  1.0520  11,725 

 127,584  1.0407 122,597 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F20 - Selective Demolition  7,500 

General Conditions  88,620 

F10 - Special Construction  12,500 

Escalated 2007 (includes asbestos removal)  500,000 

SubTotal: Facility Construction  608,620  1.0520  640,269 

Construction Contingencies
Allowance for Change Orders  60,862 

SubTotal: Construction Contingencies  60,862  1.0520  64,027 

Sales Tax  64,271  1.0520  67,613 

 771,908  1.0520 733,753 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  608,620  1.0500  640,269 

 OTHER COSTS

Hazardous Material Remediation/Removal  12,500 

Building Permit  5,500 

Advertisement  2,500 

Total: Other Costs  21,420  1.0449 20,500 

 PROJECT MANAGEMENT

Agency Project Management  32,503 

Total: Project Management  34,193  1.0520 32,503 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,555

SCCC Replace Walk-In Coolers Freezers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001139Project Number:  

Project Title: SCCC: Replace Walk-In Coolers and Freezers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1,218 Gross Sq. Ft.:

Usable Sq. Ft.:  1,096 

 90%Space Efficiency:

MACC Cost per Sq. Ft.:  197 

 207 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.35%

A/E Fee Class:

No

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 03-2018

Duration of Construction (Months):  3

01-2018

06-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  15,565 

    Other Services  10,507 

    Design Services Contingency  0 

Consultant Services Total  54,446 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  252,168 

    Construction Contingencies  0 

    Non Taxable Items  0 

    Sales Tax  21,434 

Construction Contracts Total  273,602 
    Maximum Allowable Construction Cost(MACC)  252,168 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  41,884 
Project Management Total  13,964 

Grand Total Escalated Costs  383,896 

 384,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,555

SCCC Replace Walk-In Coolers Freezers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001139Project Number:  

Project Title: SCCC: Replace Walk-In Coolers and Freezers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 16, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,555

SCCC Replace Walk-In Coolers Freezers

Detail Title: SCCC Replace Walk-In Coolers Freezers
30001139Project Number:  

Project Title: SCCC: Replace Walk-In Coolers and Freezers

Project Class: Preservation

Project Phase Title: 

Location: Aberdeen, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1,096 

 1,218 

 90%

 207 

Construction Type: Other Schedule B Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

0.00%

11.35%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Aberdeen, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 03-2018

Duration of Construction (Months):  3

01-2018

06-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 240,000 

$ 252,168 

$ 365,930 

$ 341,558 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 366,000 

$ 342,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  18,796

 0 SubTotal: Construction Documents

Extra Services
Refrigeration Consultant  15,000 

SubTotal: Extra Services  15,000  1.0376  15,565 

Other Services
Bid/Construction/Closeout  8,444

Commissioning and Training  10,000 

 18,444  1.0507

 10,507 SubTotal: Other Services

 54,446  1.0422 52,240 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C10 - Interior Construction  40,000 

F10 - Special Construction  200,000 

SubTotal: Facility Construction  240,000  1.0507  252,168 

Sales Tax  20,400  1.0507  21,434 

 273,602  1.0507 260,400 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  240,000  1.0500  252,168 

 OTHER COSTS

Security Escorts  40,000 

Total: Other Costs  41,884  1.0471 40,000 

 PROJECT MANAGEMENT

Agency Project Management  13,290 

Total: Project Management  13,964  1.0507 13,290 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,556

OCC Walk-In Cooler/Freezer Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001140Project Number:  

Project Title: OCC: Walk-In Cooler and Freezer Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  317,000 

 332,391 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.13%

A/E Fee Class:

No

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 05-2018

Duration of Construction (Months):  4

01-2018

09-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  0 

    Other Services  0 

    Design Services Contingency  1,957 

Consultant Services Total  40,616 
    Site work  45,976 

    Related Project Costs  28,213 

    Facility Construction  258,202 

    Construction Contingencies  16,750 

    Non Taxable Items  0 

    Sales Tax  31,628 

Construction Contracts Total  383,036 
    Maximum Allowable Construction Cost(MACC)  332,391 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  53,647 
Project Management Total  17,870 

Grand Total Escalated Costs  495,169 

 495,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,556

OCC Walk-In Cooler/Freezer Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001140Project Number:  

Project Title: OCC: Walk-In Cooler and Freezer Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 16, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,556

OCC Walk-In Cooler/Freezer Replacement

Detail Title: OCC Walk-In Cooler/Freezer Replacement
30001140Project Number:  

Project Title: OCC: Walk-In Cooler and Freezer Replacement

Project Class: Preservation

Project Phase Title: 

Location: Forks, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 332,391 

Construction Type: Other Schedule B Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.13%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.00%

20

Forks, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 05-2018

Duration of Construction (Months):  4

01-2018

09-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 317,000 

$ 332,391 

$ 469,615 

$ 436,016 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 470,000 

$ 436,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  25,562

 0 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  11,484

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,852 

SubTotal: Design Services Contingency  1,852  1.0568  1,957 

 40,616  1.0442 38,898 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G40 - Site Electrical Utilities  44,000 

SubTotal: Site work  44,000  1.0519  45,976 

Related Project Costs
Freezer Rental  15,000 

Cooler Rental  12,000 

SubTotal: Related Project Costs  27,000  1.0519  28,213 

Facility Construction
C30 - Interior Finishes  15,000 

D50 - Electrical Systems  27,500 

Structural/Floor  38,500 

Cooler and Freezer (15X20) Boxes with Doors  Means  165,000 

SubTotal: Facility Construction  246,000  1.0568  258,202 

Construction Contingencies
Allowance for Change Orders  15,850 

SubTotal: Construction Contingencies  15,850  1.0568  16,750 

Sales Tax  29,957  1.0558  31,628 

 383,036  1.0558 362,807 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  317,000  1.0500  332,391 

 OTHER COSTS

Permits  7,500 

Security Escorts  40,000 

Advertising  3,500 

Total: Other Costs  53,647  1.0519 51,000 

 PROJECT MANAGEMENT

Agency Project Management  16,910 

Total: Project Management  17,870  1.0568 16,910 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,029

WCC: Replace Roofs - Buildings R1, R2 and R3

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000654Project Number:  

Project Title: WCC: Replace Roofs - Buildings R1, R2 and R3

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 111,735 Gross Sq. Ft.:

Usable Sq. Ft.:  111,735 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  37 

 40 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.27%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

03-2018

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  437,384 

    Extra Services  29,084 

    Other Services  375,887 

    Design Services Contingency  85,048 

Consultant Services Total  927,402 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  4,418,270 

    Construction Contingencies  441,827 

    Non Taxable Items  0 

    Sales Tax  413,108 

Construction Contracts Total  5,273,204 
    Maximum Allowable Construction Cost(MACC)  4,418,270 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  231,415 
Project Management Total  377,996 

Grand Total Escalated Costs  6,810,017 

 6,810,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,029

WCC: Replace Roofs - Buildings R1, R2 and R3

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000654Project Number:  

Project Title: WCC: Replace Roofs - Buildings R1, R2 and R3

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 01, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,029

WCC: Replace Roofs - Buildings R1, R2 and R3

Detail Title: WCC: Replace Roofs - Buildings R1, R2 and R3
30000654Project Number:  

Project Title: WCC: Replace Roofs - Buildings R1, R2 and R3

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 111,735 

 111,735 

 100%

 40 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.27%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

03-2018

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 4,180,800 

$ 4,418,270 

$ 6,453,213 

$ 6,671,619 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 6,453,000 

$ 6,672,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  421,087

 437,384 SubTotal: Construction Documents

Extra Services
Testing  18,000 

Document Reproduction  10,000 

SubTotal: Extra Services  28,000  1.0387  29,084 

Other Services
Bid/Construction/Closeout  189,184

HVAC Balancing  18,000 

Staffing  42,000 

Roof Inspector  90,000 

Air Quality Testing  9,500 

Reimbursables  7,000 

 355,684  1.0568

 375,887 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  80,477 

SubTotal: Design Services Contingency  80,477  1.0568  85,048 

 927,402  1.0476 885,248 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  3,289,600 

F10 - Special Construction  1,600 

D30 - HVAC Systems  460,800 

D50 - Electrical Systems  44,800 

General Conditions  384,000 

SubTotal: Facility Construction  4,180,800  1.0568  4,418,270 

Construction Contingencies
Allowance for Change Orders  418,080 

SubTotal: Construction Contingencies  418,080  1.0568  441,827 

Sales Tax  390,905  1.0568  413,108 

 5,273,204  1.0568 4,989,785 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  4,180,800  1.0600  4,418,270 

 OTHER COSTS

Hazardous Material Remediation/Removal  20,000 

Security Escorts  160,000 

Permits  40,500 

Total: Other Costs  231,415  1.0495 220,500 

 PROJECT MANAGEMENT

Agency Project Management  357,680 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  377,996  1.0568 357,680 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,565

AHCC CI Security Video Integration

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001169Project Number:  

Project Title: AHCC: CI Security Video Integration

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  200,000 

 212,560 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.41%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 03-2018

Duration of Construction (Months):  15

12-2017

06-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  20,656 

    Other Services  10,628 

    Design Services Contingency  6,557 

Consultant Services Total  70,877 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  212,560 

    Construction Contingencies  21,256 

    Non Taxable Items  0 

    Sales Tax  20,810 

Construction Contracts Total  254,626 
    Maximum Allowable Construction Cost(MACC)  212,560 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  73,122 
Project Management Total  15,214 

Grand Total Escalated Costs  413,839 

 414,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,565

AHCC CI Security Video Integration

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001169Project Number:  

Project Title: AHCC: CI Security Video Integration

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 08-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  September 07, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,565

AHCC CI Security Video Integration

Detail Title: CI Security Video
30001169Project Number:  

Project Title: AHCC: CI Security Video Integration

Project Class: Preservation

Project Phase Title: 

Location: Spokane County

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 212,560 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.41%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

Spokane County

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 03-2018

Duration of Construction (Months):  15

12-2017

06-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

8-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 200,000 

$ 212,560 

$ 391,767 

$ 365,589 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 392,000 

$ 366,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  21,874

 0 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  20,000 

SubTotal: Extra Services  20,000  1.0328  20,656 

Other Services
Bid/Construction/Closeout  9,828

Reimbursable  10,000 

 19,828  1.0628

 10,628 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,170 

SubTotal: Design Services Contingency  6,170  1.0628  6,557 

 70,877  1.0443 67,872 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  200,000 

SubTotal: Facility Construction  200,000  1.0628  212,560 

Construction Contingencies
Allowance for Change Orders  20,000 

SubTotal: Construction Contingencies  20,000  1.0628  21,256 

Sales Tax  19,580  1.0628  20,810 

 254,626  1.0628 239,580 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  200,000  1.0600  212,560 

 OTHER COSTS

Permits  10,000 

Security Escorts  60,000 

Total: Other Costs  73,122  1.0446 70,000 

 PROJECT MANAGEMENT

Agency Project Management  14,315 

Total: Project Management  15,214  1.0628 14,315 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,535

Roofing Kitchen, Laundry, Maint Offices, Control

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000868Project Number:  

Project Title: LCC: Roof Kitchen, Laundry, Maint. Offices, Control and Adm Bldg

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics

 40,100 Gross Sq. Ft.:

Usable Sq. Ft.:  40,100 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  20 

 21 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.40%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 05-2018

Duration of Construction (Months):  5

02-2018

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  3,092 

    Construction Documents  0 

    Extra Services  9,858 

    Other Services  0 

    Design Services Contingency  13,971 

Consultant Services Total  151,719 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  858,096 

    Construction Contingencies  85,809 

    Non Taxable Items  0 

    Sales Tax  72,680 

Construction Contracts Total  1,016,584 
    Maximum Allowable Construction Cost(MACC)  858,096 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  71,003 
Project Management Total  74,815 

Grand Total Escalated Costs  1,314,121 

 1,314,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,535

Roofing Kitchen, Laundry, Maint Offices, Control

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000868Project Number:  

Project Title: LCC: Roof Kitchen, Laundry, Maint. Offices, Control and Adm Bldg

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 01, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,535

Roofing Kitchen, Laundry, Maint Offices, Control

Detail Title: Roofing Kitchen, Laundry, Maint Offices, Control
30000868Project Number:  

Project Title: LCC: Roof Kitchen, Laundry, Maint. Offices, Control and Adm Bldg

Project Class: Preservation

Project Phase Title: 

Location: Yacolt

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 40,100 

 40,100 

 100%

 21 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.40%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.70%

20

Yacolt

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 05-2018

Duration of Construction (Months):  5

02-2018

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 811,054 

$ 858,096 

$ 1,244,323 

$ 1,114,510 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,244,000 

$ 1,115,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  3,000 

SubTotal: Pre-Schematic Design Services  3,000  1.0304  3,092 

Construction Documents
A/E Basic Design Services  82,489

 0 SubTotal: Construction Documents

Extra Services
Testing  5,000 

Reimbursables  4,500 

SubTotal: Extra Services  9,500  1.0376  9,858 

Other Services
Bid/Construction/Closeout  37,060

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  13,205 

SubTotal: Design Services Contingency  13,205  1.0580  13,971 

 151,719  1.0445 145,254 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  683,304 

Repair latent conditions  45,000 

Gutters & Downspouts  9,000 

General Conditions  73,750 

SubTotal: Facility Construction  811,054  1.0580  858,096 

Construction Contingencies
Allowance for Change Orders  81,105 

SubTotal: Construction Contingencies  81,105  1.0580  85,809 

Sales Tax  68,696  1.0580  72,680 

 1,016,584  1.0580 960,855 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  811,054  1.0600  858,096 

 OTHER COSTS

Building Permits  12,500 

Security Escorts 2 Escorts for 4 months + OT allow  50,000 

Advertising, documents, etc  5,000 

Total: Other Costs  71,003  1.0519 67,500 

 PROJECT MANAGEMENT

Agency Project Management  70,714 

Total: Project Management  74,815  1.0580 70,714 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,069

WCC: Paint and Repair 300,000 gal water tank

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000697Project Number:  

Project Title: WCC: Paint & Repair 300,000 Gallon Water Storage Tank

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  322,850 

 343,933 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.09%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 05-2018

Duration of Construction (Months):  4

04-2018

09-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  46,915 

    Extra Services  18,339 

    Other Services  33,131 

    Design Services Contingency  10,519 

Consultant Services Total  114,667 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  343,933 

    Construction Contingencies  34,119 

    Non Taxable Items  0 

    Sales Tax  31,901 

Construction Contracts Total  407,208 
    Maximum Allowable Construction Cost(MACC)  343,933 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  28,401 
Project Management Total  20,782 

Grand Total Escalated Costs  571,058 

 571,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,069

WCC: Paint and Repair 300,000 gal water tank

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000697Project Number:  

Project Title: WCC: Paint & Repair 300,000 Gallon Water Storage Tank

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 26, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,069

WCC: Paint and Repair 300,000 gal water tank

Detail Title: WCC: Paint and Repair 300,000 Gal water tank
30000697Project Number:  

Project Title: WCC: Paint & Repair 300,000 Gallon Water Storage Tank

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 343,933 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.09%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 05-2018

Duration of Construction (Months):  4

04-2018

09-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 322,850 

$ 343,933 

$ 541,479 

$ 556,949 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 541,000 

$ 557,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  34,527

Background Drawings  2,000 

Coatings Sub Consultant  Includes sampling and tes  12,500 

 49,027  1.0411

 46,915 SubTotal: Construction Documents

Extra Services
Heavy Metal Paint Testing  5,000 

Air Quality Testing  7,500 

Reimbursables  3,500 

Document Reproduction  1,500 

SubTotal: Extra Services  17,500  1.0411  18,339 

Other Services
Bid/Construction/Closeout  15,512

Heavy Metal Paints Testing  5,000 

Air Quality Testing  7,500 

Reimbursables  5,000 

 33,012  1.0568

 33,131 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  9,954 

SubTotal: Design Services Contingency  9,954  1.0568  10,519 

 114,667  1.0473 109,493 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F20 - Selective Demolition  5,000 

F10 - Special Construction  264,000 

General Conditions  29,350 

Heavy Metal Paint Removal  24,500 

SubTotal: Facility Construction  322,850  1.0568  343,933 

Construction Contingencies
Allowance for Change Orders  32,285 

SubTotal: Construction Contingencies  32,285  1.0568  34,119 

Sales Tax  30,186  1.0568  31,901 

 407,208  1.0568 385,321 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  322,850  1.0700  343,933 

 OTHER COSTS

Building Permits  4,500 

Advertisement  2,500 

Security Escorts  20,000 

Total: Other Costs  28,401  1.0519 27,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Agency Project Management  19,665 

Total: Project Management  20,782  1.0568 19,665 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

30

WSP: Complete Life-Safety Loop & Generator Install

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000104Project Number:  

Project Title: WSP: Complete Life-Safety Loop

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 500,000 Gross Sq. Ft.:

Usable Sq. Ft.:  500,000 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  6 

 6 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.29%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign: 11-201708-2017

01-2018Design:

Construction: 07-2018

Duration of Construction (Months):  11

06-2018

06-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  52,120 

    Construction Documents  258,112 

    Extra Services  209,680 

    Other Services  171,901 

    Design Services Contingency  72,023 

Consultant Services Total  780,835 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  2,952,380 

    Construction Contingencies  295,238 

    Non Taxable Items  0 

    Sales Tax  289,038 

Construction Contracts Total  3,536,656 
    Maximum Allowable Construction Cost(MACC)  2,952,380 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  383,618 
Project Management Total  234,261 

Grand Total Escalated Costs  4,935,370 

 4,935,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

30

WSP: Complete Life-Safety Loop & Generator Install

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000104Project Number:  

Project Title: WSP: Complete Life-Safety Loop

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 01, 2016Cost Estimate Number:  

Cost Estimate Title:  

30

WSP: Complete Life-Safety Loop & Generator Install

Detail Title: Complete Life Safety Loop and Generator Install
30000104Project Number:  

Project Title: WSP: Complete Life-Safety Loop

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 500,000 

 500,000 

 100%

 6 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.29%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 11-201708-2017

01-2018Design:

Construction: 07-2018

Duration of Construction (Months):  11

06-2018

06-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,758,460 

$ 2,952,380 

$ 4,626,441 

$ 4,948,501 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,626,000 

$ 4,949,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  50,000 

SubTotal: Pre-Schematic Design Services  50,000  1.0424  52,120 

Construction Documents
A/E Basic Design Services  257,312

 258,112 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  50,000 

Geotechnical Investigation  5,000 

Commissioning (Systems Check)  50,000 

Site Survey  45,000 

On-Site Representative  50,000 

SubTotal: Extra Services  200,000  1.0484  209,680 

Other Services
Bid/Construction/Closeout  115,604

Commissioning & Training  50,000 

 165,604  1.0703

 171,901 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  67,292 

SubTotal: Design Services Contingency  67,292  1.0703  72,023 

 780,835  1.0549 740,208 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D50 - Electrical Systems  2,276,550 

General Conditions  481,910 

SubTotal: Facility Construction  2,758,460  1.0703  2,952,380 

Construction Contingencies
Allowance for Change Orders  275,846 

SubTotal: Construction Contingencies  275,846  1.0703  295,238 

Sales Tax  270,053  1.0703  289,038 

 3,536,656  1.0703 3,304,359 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,758,460  1.0700  2,952,380 

 OTHER COSTS

Building Permit  55,000 

In-Plant Services  55,000 

Security Escorts  198,000 

Other Costs  55,000 

Total: Other Costs  383,618  1.0568 363,000 

 PROJECT MANAGEMENT

Agency Project Management  218,874 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  234,261  1.0703 218,874 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,557

PWR Bathroom Shower Renovation

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001141Project Number:  

Project Title: PWR: Bathroom Shower Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  400,000 

 425,680 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.94%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  8

04-2018

02-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  15,617 

    Other Services  21,284 

    Design Services Contingency  10,253 

Consultant Services Total  111,450 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  425,680 

    Construction Contingencies  42,568 

    Non Taxable Items  0 

    Sales Tax  40,737 

Construction Contracts Total  508,985 
    Maximum Allowable Construction Cost(MACC)  425,680 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  59,046 
Project Management Total  25,625 

Grand Total Escalated Costs  705,106 

 705,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,557

PWR Bathroom Shower Renovation

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001141Project Number:  

Project Title: PWR: Bathroom Shower Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 16, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,557

PWR Bathroom Shower Renovation

Detail Title: PWR Bathroom Shower Renovation
30001141Project Number:  

Project Title: PWR: Bathroom Shower Renovation

Project Class: Preservation

Project Phase Title: 

Location: Port Orchard, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 425,680 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.94%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.70%

20

Port Orchard, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  8

04-2018

02-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 400,000 

$ 425,680 

$ 664,329 

$ 615,186 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 664,000 

$ 615,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  42,322

 0 SubTotal: Construction Documents

Extra Services
Testing  5,000 

Document Reproduction  5,000 

Travel and Per Diem  5,000 

SubTotal: Extra Services  15,000  1.0411  15,617 

Other Services
Bid/Construction/Closeout  19,014

Construction Inspections  15,000 

Travel and Per Diem  5,000 

 39,014  1.0642

 21,284 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  9,634 

SubTotal: Design Services Contingency  9,634  1.0642  10,253 

 111,450  1.0517 105,970 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C10 - Interior Construction  400,000 

SubTotal: Facility Construction  400,000  1.0642  425,680 

Construction Contingencies
Allowance for Change Orders  40,000 

SubTotal: Construction Contingencies  40,000  1.0642  42,568 

Sales Tax  38,280  1.0642  40,737 

 508,985  1.0642 478,280 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  400,000  1.0600  425,680 

 OTHER COSTS

Building Permits  10,000 

Security Escorts  36,000 

Other  10,000 

Total: Other Costs  59,046  1.0544 56,000 

 PROJECT MANAGEMENT

Agency Project Management  24,079 

Total: Project Management  25,625  1.0642 24,079 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,475

LCC: Replace Living Units Restroom Flooring

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001032Project Number:  

Project Title: LCC: Replace Living Units Restroom Flooring

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  190,000 

 201,267 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.44%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

10-2017Design:

Construction: 04-2018

Duration of Construction (Months):  8

02-2018

12-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  5,176 

    Construction Documents  48,620 

    Extra Services  23,400 

    Other Services  22,249 

    Design Services Contingency  6,110 

Consultant Services Total  66,254 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  201,267 

    Construction Contingencies  20,127 

    Non Taxable Items  0 

    Sales Tax  17,048 

Construction Contracts Total  238,442 
    Maximum Allowable Construction Cost(MACC)  201,267 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  57,723 
Project Management Total  13,875 

Grand Total Escalated Costs  376,294 

 376,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,475

LCC: Replace Living Units Restroom Flooring

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001032Project Number:  

Project Title: LCC: Replace Living Units Restroom Flooring

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 27, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,475

LCC: Replace Living Units Restroom Flooring

Detail Title: LCC: Replace Living Units Restroom Flooring
30001032Project Number:  

Project Title: LCC: Replace Living Units Restroom Flooring

Project Class: Preservation

Project Phase Title: 

Location: Yacolt, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 201,267 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.44%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.70%

50

Yacolt, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

10-2017Design:

Construction: 04-2018

Duration of Construction (Months):  8

02-2018

12-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 190,000 

$ 201,267 

$ 356,639 

$ 401,720 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 357,000 

$ 402,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  5,000 

SubTotal: Pre-Schematic Design Services  5,000  1.0352  5,176 

Construction Documents
A/E Basic Design Services  20,824

 48,620 SubTotal: Construction Documents

Extra Services
Additional Fees - Small Project Factor  17,500 

Travel and Per Diem  5,000 

SubTotal: Extra Services  22,500  1.0400  23,400 

Other Services
Bid/Construction/Closeout  9,356

 22,249 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,768 

SubTotal: Design Services Contingency  5,768  1.0593  6,110 

 66,254  1.0442 63,448 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C10 - Interior Construction  150,000 

General Conditions  10,000 

Remote Conditions  30,000 

SubTotal: Facility Construction  190,000  1.0593  201,267 

Construction Contingencies
Allowance for Change Orders  19,000 

SubTotal: Construction Contingencies  19,000  1.0593  20,127 

Sales Tax  16,093  1.0593  17,048 

 238,442  1.0593 225,093 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  190,000  1.0600  201,267 

 OTHER COSTS

Building Permit  5,000 

Security Escorts  50,000 

Total: Other Costs  57,723  1.0495 55,000 

 PROJECT MANAGEMENT

Agency Project Management  13,098 

Total: Project Management  13,875  1.0593 13,098 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,463

MICC: Training Center Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001022Project Number:  

Project Title: MICC: Training Center Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 3,000 Gross Sq. Ft.:

Usable Sq. Ft.:  3,000 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  40 

 41 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.71%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 10-2017

Duration of Construction (Months):  1

09-2017

11-2017

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  13,822 

    Extra Services  0 

    Other Services  6,239 

    Design Services Contingency  2,013 

Consultant Services Total  22,072 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  124,368 

    Construction Contingencies  12,437 

    Non Taxable Items  0 

    Sales Tax  12,723 

Construction Contracts Total  149,528 
    Maximum Allowable Construction Cost(MACC)  124,368 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  10,352 
Project Management Total  6,772 

Grand Total Escalated Costs  188,724 

 189,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,463

MICC: Training Center Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001022Project Number:  

Project Title: MICC: Training Center Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 26, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,463

MICC: Training Center Repairs

Detail Title: MICC: Training Center Repairs
30001022Project Number:  

Project Title: MICC: Training Center Repairs

Project Class: Preservation

Project Phase Title: 

Location: Steilacoom, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 3,000 

 3,000 

 100%

 41 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.71%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.30%

50

Steilacoom, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 10-2017

Duration of Construction (Months):  1

09-2017

11-2017

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 120,000 

$ 124,368 

$ 182,169 

$ 181,954 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 182,000 

$ 182,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  13,398

 13,822 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  6,019

 6,239 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,942 

SubTotal: Design Services Contingency  1,942  1.0364  2,013 

 22,072  1.0334 21,359 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  95,000 

F10 - Special Construction  25,000 

SubTotal: Facility Construction  120,000  1.0364  124,368 

Construction Contingencies
Allowance for Change Orders  12,000 

SubTotal: Construction Contingencies  12,000  1.0364  12,437 

Sales Tax  12,276  1.0364  12,723 

 149,528  1.0364 144,276 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  120,000  1.0400  124,368 

 OTHER COSTS

Building Permit  5,000 

Other  5,000 

Total: Other Costs  10,352  1.0352 10,000 

 PROJECT MANAGEMENT

Agency Project Management  6,534 

Total: Project Management  6,772  1.0364 6,534 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,030

WCC: Replace Tier Cell Locking Systems - HU R1-R5

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000656Project Number:  

Project Title: WCC: Replace Tier Cell Locking Systems - Housing Units R1-R5

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  4,058,000 

 4,278,756 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.30%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign: 11-201707-2017

11-2017Design:

Construction: 06-2018

Duration of Construction (Months):  12

06-2018

06-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  86,121 

    Construction Documents  406,329 

    Extra Services  179,912 

    Other Services  218,638 

    Design Services Contingency  93,932 

Consultant Services Total  1,017,263 
    Site work  0 

    Related Project Costs  4,278,756 

    Facility Construction  0 

    Construction Contingencies  433,800 

    Non Taxable Items  0 

    Sales Tax  400,567 

Construction Contracts Total  5,113,122 
    Maximum Allowable Construction Cost(MACC)  4,278,756 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  460,773 
Project Management Total  395,148 

Grand Total Escalated Costs  6,986,306 

 6,986,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,030

WCC: Replace Tier Cell Locking Systems - HU R1-R5

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000656Project Number:  

Project Title: WCC: Replace Tier Cell Locking Systems - Housing Units R1-R5

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 03, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,030

WCC: Replace Tier Cell Locking Systems - HU R1-R5

Detail Title: WCC: Replace Tier Cell Locking Systems - HU R1-R5
30000656Project Number:  

Project Title: WCC: Replace Tier Cell Locking Systems - Housing Units R1-R5

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 4,278,756 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.30%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 11-201707-2017

11-2017Design:

Construction: 06-2018

Duration of Construction (Months):  12

06-2018

06-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 4,058,000 

$ 4,278,756 

$ 6,616,420 

$ 6,802,491 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 6,616,000 

$ 6,802,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  83,000 

SubTotal: Pre-Schematic Design Services  83,000  1.0376  86,121 

Construction Documents
A/E Basic Design Services  409,643

 406,329 SubTotal: Construction Documents

Extra Services
Reimbursables  22,500 

Testing - Heavy Metal Paints, Asbestos  31,500 

Air Quality Testing during construction  7,500 

Background Drawings  12,500 

Specialty Locking components Sub-Consultant  50,000 

VE Participation & Implementation  24,000 

Travel and Per Diem  24,000 

SubTotal: Extra Services  172,000  1.0460  179,912 

Other Services
Bid/Construction/Closeout  184,042

Commissioning and Training  30,000 

 214,042  1.0690

 218,638 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  87,869 

SubTotal: Design Services Contingency  87,869  1.0690  93,932 

 1,017,263  1.0525 966,554 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
F10 - Special Construction replace locking systems  3,392,000 

F20 - Selective Demolition  260,000 

Hazardous Material Remediation/Removal  37,000 

General Conditions  369,000 

SubTotal: Related Project Costs  4,058,000  1.0544  4,278,756 

Construction Contingencies
Allowance for Change Orders  405,800 

SubTotal: Construction Contingencies  405,800  1.0690  433,800 

Sales Tax  379,423  1.0557  400,567 

 5,113,122  1.0557 4,843,223 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  4,058,000  1.0500  4,278,756 

 OTHER COSTS

Permits  35,000 

COW  90,000 

Security Escorts  312,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Total: Other Costs  460,773  1.0544 437,000 

 PROJECT MANAGEMENT

Agency Project Management  369,643 

Total: Project Management  395,148  1.0690 369,643 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,150

CBCC: Replace Fire Alarm System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000748Project Number:  

Project Title: CBCC:  Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  2,150,000 

 2,282,870 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.97%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 09-2018

Duration of Construction (Months):  12

07-2018

09-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  177,760 

    Extra Services  130,588 

    Other Services  163,032 

    Design Services Contingency  57,096 

Consultant Services Total  616,837 
    Site work  2,282,870 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  231,448 

    Non Taxable Items  0 

    Sales Tax  211,203 

Construction Contracts Total  2,725,521 
    Maximum Allowable Construction Cost(MACC)  2,282,870 
    Equipment  126,566 

    Non Taxable Items  0 

    Sales Tax  10,046 

Equipment Total  129,645 
Art Work Total  0 
Other Costs Total  337,652 
Project Management Total  245,087 

Grand Total Escalated Costs  4,054,742 

 4,055,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,150

CBCC: Replace Fire Alarm System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000748Project Number:  

Project Title: CBCC:  Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 01, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,150

CBCC: Replace Fire Alarm System

Detail Title: Fire Alarm
30000748Project Number:  

Project Title: CBCC:  Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 2,282,870 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.97%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

30

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 09-2018

Duration of Construction (Months):  12

07-2018

09-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,150,000 

$ 2,282,870 

$ 3,813,191 

$ 3,828,133 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 3,813,000 

$ 3,828,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  227,969

 177,760 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  75,000 

Document Reproduction  15,000 

Travel & Per Diem  25,000 

Reimbursables  10,000 

SubTotal: Extra Services  125,000  1.0447  130,588 

Other Services
Bid/Construction/Closeout  102,421

Commissioning & Training  50,000 

Travel and Per Diem  25,000 

 177,421  1.0765

 163,032 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  53,039 

SubTotal: Design Services Contingency  53,039  1.0765  57,096 

 616,837  1.0573 583,429 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
D40 - Fire Protection Systems  2,150,000 

SubTotal: Site work  2,150,000  1.0618  2,282,870 

Construction Contingencies
Allowance for Change Orders  215,000 

SubTotal: Construction Contingencies  215,000  1.0765  231,448 

Sales Tax  198,660  1.0631  211,203 

 2,725,521  1.0631 2,563,660 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,150,000  1.0600  2,282,870 

 EQUIPMENT

E10 - Equipment  111,100 

SubTotal:  111,100  1.0765  126,566 

Sales Tax  9,332  1.0765  10,046 

Total: Equipment  129,645  1.0765 120,432 

 OTHER COSTS

Permits  20,000 

Security Escorts  288,000 

Other  10,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Total: Other Costs  337,652  1.0618 318,000 

 PROJECT MANAGEMENT

Agency Project Management  227,670 

Total: Project Management  245,087  1.0765 227,670 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,292

OCC Offender Shower Resurfacing

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000919Project Number:  

Project Title: OCC:  Offender Shower Resurfacing

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  247,000 

 273,998 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.27%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 02-2020

Duration of Construction (Months):  4

01-2020

06-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  25,636 

    Extra Services  20,834 

    Other Services  11,653 

    Design Services Contingency  6,408 

Consultant Services Total  69,909 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  273,998 

    Construction Contingencies  27,400 

    Non Taxable Items  0 

    Sales Tax  27,126 

Construction Contracts Total  328,523 
    Maximum Allowable Construction Cost(MACC)  273,998 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  80,607 
Project Management Total  18,115 

Grand Total Escalated Costs  497,154 

 497,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,292

OCC Offender Shower Resurfacing

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000919Project Number:  

Project Title: OCC:  Offender Shower Resurfacing

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 27, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,292

OCC Offender Shower Resurfacing

Detail Title: OCC Offender Shower Resurfacing
30000919Project Number:  

Project Title: OCC:  Offender Shower Resurfacing

Project Class: Preservation

Project Phase Title: 

Location: Forks, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 273,998 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.27%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.00%

50

Forks, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 02-2020

Duration of Construction (Months):  4

01-2020

06-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 247,000 

$ 273,998 

$ 449,031 

$ 480,685 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 449,000 

$ 481,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  26,752

 25,636 SubTotal: Construction Documents

Extra Services
Reimbursable Travel  5,500 

Background Drawings  3,500 

Testing - Mold  4,500 

Structural Sub Consultant  5,500 

SubTotal: Extra Services  19,000  1.0965  20,834 

Other Services
Bid/Construction/Closeout  12,019

 11,653 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,777 

SubTotal: Design Services Contingency  5,777  1.1093  6,408 

 69,909  1.1001 63,548 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C30 - Interior Finishes  120,000 

D20 - Plumbing Systems  7,500 

General Conditions  19,500 

F20 - Selective Demolition  5,500 

Demolition  17,500 

Mold/Asbestos remediation  38,500 

Structural Repairs  38,500 

SubTotal: Facility Construction  247,000  1.1093  273,998 

Construction Contingencies
Allowance for Change Orders  24,700 

SubTotal: Construction Contingencies  24,700  1.1093  27,400 

Sales Tax  24,453  1.1093  27,126 

 328,523  1.1093 296,153 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  247,000  1.1100  273,998 

 OTHER COSTS

Security Escorts  66,000 

Building Permits  5,000 

Advertising  2,000 

Total: Other Costs  80,607  1.1042 73,000 

 PROJECT MANAGEMENT

Agency Project Management  16,330 

Total: Project Management  18,115  1.1093 16,330 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,536

MSU Roof Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001126Project Number:  

Project Title: MCC MSU Roof Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 100,000 Gross Sq. Ft.:

Usable Sq. Ft.:  100,000 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  20 

 21 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.66%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

10-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

02-2018

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  31,056 

    Construction Documents  0 

    Extra Services  0 

    Other Services  79,260 

    Design Services Contingency  19,315 

Consultant Services Total  401,953 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  2,071,328 

    Construction Contingencies  103,566 

    Non Taxable Items  0 

    Sales Tax  184,866 

Construction Contracts Total  2,359,760 
    Maximum Allowable Construction Cost(MACC)  2,071,328 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  131,188 
Project Management Total  153,534 

Grand Total Escalated Costs  3,046,435 

 3,046,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,536

MSU Roof Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001126Project Number:  

Project Title: MCC MSU Roof Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 01, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,536

MSU Roof Replacement

Detail Title: MSU Roof Replacement
30001126Project Number:  

Project Title: MCC MSU Roof Replacement

Project Class: Preservation

Project Phase Title: 

Location: Shelton

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 100,000 

 100,000 

 100%

 21 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

12.66%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Shelton

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

10-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

02-2018

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,960,000 

$ 2,071,328 

$ 2,887,032 

$ 2,620,579 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,887,000 

$ 2,621,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Preliminary Assessment  15,000 

Environmental Analysis - Haz Bldg Mat Eval  15,000 

SubTotal: Pre-Schematic Design Services  30,000  1.0352  31,056 

Construction Documents
A/E Basic Design Services  179,775

 0 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  80,768

Construction Inspector  75,000 

 155,768  1.0568

 79,260 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  18,277 

SubTotal: Design Services Contingency  18,277  1.0568  19,315 

 401,953  1.0472 383,820 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
General Conditions  150,000 

B30 - Roofing including demolition  1,400,000 

B30 - Roofing repair latent conditions  90,000 

B20 - Exterior Closure - repair Insulation  300,000 

B30 - Roofing - repairs to gutters and downspouts  20,000 

SubTotal: Facility Construction  1,960,000  1.0568  2,071,328 

Construction Contingencies
Allowance for Change Orders  98,000 

SubTotal: Construction Contingencies  98,000  1.0568  103,566 

Sales Tax  174,930  1.0568  184,866 

 2,359,760  1.0568 2,232,930 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,960,000  1.0600  2,071,328 

 OTHER COSTS

Mitigation Costs  100,000 

Sgt and On-Site Rep  25,000 

Total: Other Costs  131,188  1.0495 125,000 

 PROJECT MANAGEMENT

Agency Project Management  145,282 

Total: Project Management  153,534  1.0568 145,282 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,134

MCC TRU Living Unit A Replace Pipes

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000730Project Number:  

Project Title: MCC: TRU Living Unit Replace Pipes A Unit

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 32,700 Gross Sq. Ft.:

Usable Sq. Ft.:  32,700 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  47 

 50 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.85%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

10-2017Design:

Construction: 04-2018

Duration of Construction (Months):  12

02-2018

04-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  10,352 

    Construction Documents  154,686 

    Extra Services  0 

    Other Services  71,107 

    Design Services Contingency  24,002 

Consultant Services Total  260,145 
    Site work  131,188 

    Related Project Costs  0 

    Facility Construction  1,489,740 

    Construction Contingencies  162,275 

    Non Taxable Items  0 

    Sales Tax  164,054 

Construction Contracts Total  1,947,257 
    Maximum Allowable Construction Cost(MACC)  1,620,928 
    Equipment  266,025 

    Non Taxable Items  0 

    Sales Tax  24,474 

Equipment Total  290,499 
Art Work Total  0 
Other Costs Total  236,138 
Project Management Total  133,875 

Grand Total Escalated Costs  2,867,914 

 2,868,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,134

MCC TRU Living Unit A Replace Pipes

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000730Project Number:  

Project Title: MCC: TRU Living Unit Replace Pipes A Unit

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  June 01, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,134

MCC TRU Living Unit A Replace Pipes

Detail Title: MCC: TRU Unit A Replace Pipes
30000730Project Number:  

Project Title: MCC: TRU Living Unit Replace Pipes A Unit

Project Class: Preservation

Project Phase Title: 

Location: Monroe

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 32,700 

 32,700 

 100%

 50 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.85%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

10-2017Design:

Construction: 04-2018

Duration of Construction (Months):  12

02-2018

04-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,525,000 

$ 1,620,928 

$ 2,703,756 

$ 2,867,917 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,704,000 

$ 2,868,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.0352  10,352 

Construction Documents
A/E Basic Design Services  148,736

 154,686 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  66,823

 71,107 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  22,556 

SubTotal: Design Services Contingency  22,556  1.0641  24,002 

 260,145  1.0485 248,115 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G20 - Site Improvements  25,000 

G30 - Site Mechanical Utilities  100,000 

SubTotal: Site work  125,000  1.0495  131,188 

Facility Construction
B10 - Superstructure  375,000 

D20 - Plumbing Systems  475,000 

General Conditions  150,000 

F20 - Selective Demolition  250,000 

D50 - Electrical Systems  150,000 

SubTotal: Facility Construction  1,400,000  1.0641  1,489,740 

Construction Contingencies
Allowance for Change Orders  152,500 

SubTotal: Construction Contingencies  152,500  1.0641  162,275 

Sales Tax  154,330  1.0630  164,054 

 1,947,257  1.0630 1,831,830 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,525,000  1.0600  1,620,928 

 EQUIPMENT

IT Equipment  250,000 

SubTotal:  250,000  1.0641  266,025 

Sales Tax  23,000  1.0641  24,474 

Total: Equipment  290,499  1.0641 273,000 

 OTHER COSTS

Security Escorts  180,000 

Security Sgt and Onsite Rep  45,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Total: Other Costs  236,138  1.0495 225,000 

 PROJECT MANAGEMENT

Agency Project Management  125,811 

Total: Project Management  133,875  1.0641 125,811 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,256

WCCW Bldg U Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000815Project Number:  

Project Title: WCCW:  Bldg U Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 12,320 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

 0%Space Efficiency:

MACC Cost per Sq. Ft.:  40 

 45 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.81%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 06-2020

Duration of Construction (Months):  4

12-2019

10-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  45,890 

    Extra Services  0 

    Other Services  16,452 

    Design Services Contingency  3,704 

Consultant Services Total  76,523 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  556,392 

    Construction Contingencies  27,820 

    Non Taxable Items  0 

    Sales Tax  46,153 

Construction Contracts Total  630,365 
    Maximum Allowable Construction Cost(MACC)  556,392 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  102,516 
Project Management Total  30,600 

Grand Total Escalated Costs  840,004 

 840,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,256

WCCW Bldg U Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000815Project Number:  

Project Title: WCCW:  Bldg U Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 08, 2012Cost Estimate Number:  

Cost Estimate Title:  

1,256

WCCW Bldg U Roof

Detail Title: WCCW Bldg U Roof
30000815Project Number:  

Project Title: WCCW:  Bldg U Roof

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 12,320 

 45 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

13.81%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 06-2020

Duration of Construction (Months):  4

12-2019

10-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 497,000 

$ 556,392 

$ 751,898 

$ 814,662 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 752,000 

$ 815,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  49,727

 45,890 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  16,452

 16,452 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  3,309 

SubTotal: Design Services Contingency  3,309  1.1195  3,704 

 76,523  1.1012 69,488 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  377,000 

D30 - HVAC Systems  30,000 

F20 - Selective Demolition  40,000 

F10 - Special Construction  50,000 

SubTotal: Facility Construction  497,000  1.1195  556,392 

Construction Contingencies
Allowance for Change Orders  24,850 

SubTotal: Construction Contingencies  24,850  1.1195  27,820 

Sales Tax  41,226  1.1195  46,153 

 630,365  1.1195 563,076 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  497,000  1.1200  556,392 

 OTHER COSTS

Hazardous Material Remediation/Removal  10,000 

Security Escorts  72,000 

Building Permits  10,000 

Total: Other Costs  102,516  1.1143 92,000 

 PROJECT MANAGEMENT

Agency Project Management  27,334 

Total: Project Management  30,600  1.1195 27,334 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,547

ECWR Repair Rock Retaining Wall

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001031Project Number:  

Project Title: ECWR: Repair Rock Retaining Wall

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 300 Gross Sq. Ft.:

Usable Sq. Ft.:  300 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  567 

 630 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.51%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  2

09-2019

06-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  0 

    Other Services  0 

    Design Services Contingency  3,016 

Consultant Services Total  32,778 
    Site work  44,368 

    Related Project Costs  0 

    Facility Construction  144,534 

    Construction Contingencies  18,901 

    Non Taxable Items  0 

    Sales Tax  18,078 

Construction Contracts Total  225,881 
    Maximum Allowable Construction Cost(MACC)  188,902 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  5,546 
Project Management Total  9,866 

Grand Total Escalated Costs  274,071 

 274,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,547

ECWR Repair Rock Retaining Wall

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001031Project Number:  

Project Title: ECWR: Repair Rock Retaining Wall

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,547

ECWR Repair Rock Retaining Wall

Detail Title: ECWR Repair Rock Retaining Wall
30001031Project Number:  

Project Title: ECWR: Repair Rock Retaining Wall

Project Class: Preservation

Project Phase Title: 

Location: Spokane, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 300 

 300 

 100%

 630 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.51%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.70%

30

Spokane, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  2

09-2019

06-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 170,000 

$ 188,902 

$ 246,989 

$ 234,443 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 247,000 

$ 234,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  18,722

 0 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  8,411

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  2,713 

SubTotal: Design Services Contingency  2,713  1.1118  3,016 

 32,778  1.0982 29,846 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G60 - Other Site Construction  40,000 

SubTotal: Site work  40,000  1.1092  44,368 

Facility Construction
General Conditions  20,000 

F10 - Special Construction  90,000 

F20 - Selective Demolition  20,000 

SubTotal: Facility Construction  130,000  1.1118  144,534 

Construction Contingencies
Allowance for Change Orders  17,000 

SubTotal: Construction Contingencies  17,000  1.1118  18,901 

Sales Tax  16,269  1.1112  18,078 

 225,881  1.1112 203,269 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  170,000  1.1100  188,902 

 OTHER COSTS

Building Permits  5,000 

Total: Other Costs  5,546  1.1092 5,000 

 PROJECT MANAGEMENT

Agency Project Management  8,874 

Total: Project Management  9,866  1.1118 8,874 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,275

CRCC Sidewalk Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000930Project Number:  

Project Title: CRCC:  Sidewalk Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

15.10%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 09-2019

Duration of Construction (Months):  1

09-2019

10-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  5,996 

    Extra Services  8,177 

    Other Services  2,701 

    Design Services Contingency  930 

Consultant Services Total  19,485 
    Site work  65,490 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  3,278 

    Non Taxable Items  0 

    Sales Tax  5,501 

Construction Contracts Total  74,269 
    Maximum Allowable Construction Cost(MACC)  65,490 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  24,013 
Project Management Total  4,496 

Grand Total Escalated Costs  122,263 

 122,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,275

CRCC Sidewalk Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000930Project Number:  

Project Title: CRCC:  Sidewalk Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 11, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,275

CRCC Sidewalk Repairs

Detail Title: CRCC Sidewalk Repairs
30000930Project Number:  

Project Title: CRCC:  Sidewalk Repairs

Project Class: Preservation

Project Phase Title: 

Location: Connell, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

15.10%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.00%

50

Connell, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 09-2019

Duration of Construction (Months):  1

09-2019

10-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 60,000 

$ 65,490 

$ 112,019 

$ 116,876 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 112,000 

$ 117,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  6,564

 5,996 SubTotal: Construction Documents

Extra Services
Testing  5,000 

Travel and Per Diem  2,500 

SubTotal: Extra Services  7,500  1.0902  8,177 

Other Services
Bid/Construction/Closeout  2,949

 2,701 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  851 

SubTotal: Design Services Contingency  851  1.0927  930 

 19,485  1.0907 17,864 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G60 - Other Site Construction  60,000 

SubTotal: Site work  60,000  1.0915  65,490 

Construction Contingencies
Allowance for Change Orders  3,000 

SubTotal: Construction Contingencies  3,000  1.0927  3,278 

Sales Tax  5,040  1.0915  5,501 

 74,269  1.0915 68,040 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  60,000  1.0900  65,490 

 OTHER COSTS

Security Escorts  12,000 

Building Permits  5,000 

Other  5,000 

Total: Other Costs  24,013  1.0915 22,000 

 PROJECT MANAGEMENT

Agency Project Management  4,115 

Total: Project Management  4,496  1.0926 4,115 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,237

AHCC Replace Roof on Minimum Camp Gym

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000578Project Number:  

Project Title: AHCC:  Replace Roof on Minimum Camp Gym

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 7,000 Gross Sq. Ft.:

Usable Sq. Ft.:  7,000 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  25 

 28 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.49%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 05-2020

Duration of Construction (Months):  4

03-2020

09-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  14,253 

    Extra Services  29,673 

    Other Services  6,509 

    Design Services Contingency  6,131 

Consultant Services Total  66,613 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  195,458 

    Construction Contingencies  19,546 

    Non Taxable Items  0 

    Sales Tax  19,136 

Construction Contracts Total  234,140 
    Maximum Allowable Construction Cost(MACC)  195,458 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  85,601 
Project Management Total  14,737 

Grand Total Escalated Costs  401,091 

 401,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,237

AHCC Replace Roof on Minimum Camp Gym

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000578Project Number:  

Project Title: AHCC:  Replace Roof on Minimum Camp Gym

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 07, 2012Cost Estimate Number:  

Cost Estimate Title:  

1,237

AHCC Replace Roof on Minimum Camp Gym

Detail Title: AHCC Replace Roof on Minimum Camp Gym
30000578Project Number:  

Project Title: AHCC:  Replace Roof on Minimum Camp Gym

Project Class: Preservation

Project Phase Title: 

Location: Airway Heights, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 7,000 

 7,000 

 100%

 28 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.49%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Airway Heights, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 05-2020

Duration of Construction (Months):  4

03-2020

09-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 175,000 

$ 195,458 

$ 360,210 

$ 379,994 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 360,000 

$ 380,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  19,246

 14,253 SubTotal: Construction Documents

Extra Services
Document Reproduction  7,000 

Travel and Per Diem  20,000 

SubTotal: Extra Services  27,000  1.0990  29,673 

Other Services
Bid/Construction/Closeout  8,647

 6,509 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,489 

SubTotal: Design Services Contingency  5,489  1.1169  6,131 

 66,613  1.1032 60,382 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  130,000 

General Conditions  20,000 

F20 - Selective Demolition  25,000 

SubTotal: Facility Construction  175,000  1.1169  195,458 

Construction Contingencies
Allowance for Change Orders  17,500 

SubTotal: Construction Contingencies  17,500  1.1169  19,546 

Sales Tax  17,133  1.1169  19,136 

 234,140  1.1169 209,633 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  175,000  1.1200  195,458 

 OTHER COSTS

Security Escorts  72,000 

Building Permits  5,000 

Total: Other Costs  85,601  1.1117 77,000 

 PROJECT MANAGEMENT

Agency Project Management  13,195 

Total: Project Management  14,737  1.1169 13,195 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,019

SCCC: Seal & Stripe Asphalt

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000625Project Number:  

Project Title: SCCC: Seal & Stripe Asphalt

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.69%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

07-2020Design:

Construction: 05-2021

Duration of Construction (Months):  1

12-2020

06-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  12,248 

    Extra Services  3,491 

    Other Services  5,503 

    Design Services Contingency  1,085 

Consultant Services Total  22,484 
    Site work  154,089 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  7,437 

    Non Taxable Items  0 

    Sales Tax  13,261 

Construction Contracts Total  169,275 
    Maximum Allowable Construction Cost(MACC)  154,089 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  0 
Project Management Total  7,158 

Grand Total Escalated Costs  198,917 

 199,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,019

SCCC: Seal & Stripe Asphalt

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000625Project Number:  

Project Title: SCCC: Seal & Stripe Asphalt

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 29, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,019

SCCC: Seal & Stripe Asphalt

Detail Title: Asphalt
30000625Project Number:  

Project Title: SCCC: Seal & Stripe Asphalt

Project Class: Preservation

Project Phase Title: 

Location: Aberdeen, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.69%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Aberdeen, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

07-2020Design:

Construction: 05-2021

Duration of Construction (Months):  1

12-2020

06-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 130,000 

$ 154,089 

$ 174,264 

$ 201,737 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 174,000 

$ 202,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  11,010

 12,248 SubTotal: Construction Documents

Extra Services
Travel & Per Diem  3,000 

SubTotal: Extra Services  3,000  1.1234  3,491 

Other Services
Bid/Construction/Closeout  4,947

 5,503 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  948 

SubTotal: Design Services Contingency  948  1.1442  1,085 

 22,484  1.1296 19,905 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
Seal Asphalt 100,000 SF  130,000 

SubTotal: Site work  130,000  1.1429  154,089 

Construction Contingencies
Allowance for Change Orders  6,500 

SubTotal: Construction Contingencies  6,500  1.1442  7,437 

Sales Tax  11,603  1.1429  13,261 

 169,275  1.1430 148,103 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  130,000  1.1900  154,089 

 PROJECT MANAGEMENT

Agency Project Management  6,256 

Total: Project Management  7,158  1.1442 6,256 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

83

MCC: MSU Bathroom Remodel for 8 Bathrooms (Phase2)

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000975Project Number:  

Project Title: MCC: MSU Bathroom Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 15,000 Gross Sq. Ft.:

Usable Sq. Ft.:  12,500 

 83%Space Efficiency:

MACC Cost per Sq. Ft.:  67 

 72 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.22%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 07-2018

Duration of Construction (Months):  6

05-2018

01-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  111,602 

    Extra Services  0 

    Other Services  105,508 

    Design Services Contingency  20,912 

Consultant Services Total  227,823 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,077,794 

    Construction Contingencies  106,846 

    Non Taxable Items  0 

    Sales Tax  108,128 

Construction Contracts Total  1,283,431 
    Maximum Allowable Construction Cost(MACC)  1,077,794 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  105,680 
Project Management Total  94,031 

Grand Total Escalated Costs  1,710,965 

 1,711,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

83

MCC: MSU Bathroom Remodel for 8 Bathrooms (Phase2)

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000975Project Number:  

Project Title: MCC: MSU Bathroom Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 10, 2016Cost Estimate Number:  

Cost Estimate Title:  

83

MCC: MSU Bathroom Remodel for 8 Bathrooms (Phase2)

Detail Title: MCC: MSU Bathroom Renovation
30000975Project Number:  

Project Title: MCC: MSU Bathroom Renovation

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 12,500 

 15,000 

 83%

 72 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.22%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 07-2018

Duration of Construction (Months):  6

05-2018

01-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,004,000 

$ 1,077,794 

$ 1,610,515 

$ 1,732,173 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,611,000 

$ 1,732,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  100,741

 111,602 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  45,261

HVAC Balancing  10,000 

Advertising  500 

On Site Representative  25,000 

Allowance for Change Orders  15,000 

 95,761  1.0642

 105,508 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  19,650 

SubTotal: Design Services Contingency  19,650  1.0642  20,912 

 227,823  1.0540 216,152 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C10 - Interior Construction  648,000 

D20 - Plumbing Systems  180,000 

D30 - HVAC Systems  40,000 

D50 - Electrical Systems  44,000 

Unforseen Conditions  92,000 

SubTotal: Facility Construction  1,004,000  1.0642  1,077,794 

Construction Contingencies
Allowance for Change Orders  100,400 

SubTotal: Construction Contingencies  100,400  1.0642  106,846 

Sales Tax  101,605  1.0642  108,128 

 1,283,431  1.0642 1,206,005 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,004,000  1.0700  1,077,794 

 OTHER COSTS

Security Escorts  90,000 

Bldg Permit & Other Cost  10,000 

Total: Other Costs  105,680  1.0568 100,000 

 PROJECT MANAGEMENT

Agency Project Management  88,358 

Total: Project Management  94,031  1.0642 88,358 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,548

SCCC Resurface/Chip-Seal Access Road

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000895Project Number:  

Project Title: SCCC:  Resurface or Chip-Seal Access Road

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

10.83%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

12-2019Design:

Construction: 04-2020

Duration of Construction (Months):  3

03-2020

07-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  0 

    Other Services  0 

    Design Services Contingency  3,089 

Consultant Services Total  64,462 
    Site work  541,290 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  27,157 

    Non Taxable Items  0 

    Sales Tax  48,318 

Construction Contracts Total  616,765 
    Maximum Allowable Construction Cost(MACC)  541,290 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  0 
Project Management Total  25,406 

Grand Total Escalated Costs  706,633 

 707,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,548

SCCC Resurface/Chip-Seal Access Road

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000895Project Number:  

Project Title: SCCC:  Resurface or Chip-Seal Access Road

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,548

SCCC Resurface/Chip-Seal Access Road

Detail Title: SCCC Resurface/Chip-Seal Access Road
30000895Project Number:  

Project Title: SCCC:  Resurface or Chip-Seal Access Road

Project Class: Preservation

Project Phase Title: 

Location: Aberdeen, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.83%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Aberdeen, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

12-2019Design:

Construction: 04-2020

Duration of Construction (Months):  3

03-2020

07-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 488,000 

$ 541,290 

$ 637,049 

$ 619,854 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 637,000 

$ 620,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  38,290

 0 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  17,203

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  2,775 

SubTotal: Design Services Contingency  2,775  1.1130  3,089 

 64,462  1.1063 58,268 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
Resurface 4500LF asphalt pavement  448,000 

General Conditions  40,000 

SubTotal: Site work  488,000  1.1092  541,290 

Construction Contingencies
Allowance for Change Orders  24,400 

SubTotal: Construction Contingencies  24,400  1.1130  27,157 

Sales Tax  43,554  1.1094  48,318 

 616,765  1.1094 555,954 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  488,000  1.1100  541,290 

 PROJECT MANAGEMENT

Agency Project Management  22,827 

Total: Project Management  25,406  1.1130 22,827 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,326

OCC Duress & Monitoring System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000860Project Number:  

Project Title: OCC:  Duress & Monitoring System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

12.33%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 01-2020

Duration of Construction (Months):  1

11-2019

02-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  4,014 

    Extra Services  4,613 

    Other Services  1,803 

    Design Services Contingency  450 

Consultant Services Total  9,391 
    Site work  0 

    Related Project Costs  47,920 

    Facility Construction  0 

    Construction Contingencies  1,985 

    Non Taxable Items  0 

    Sales Tax  3,748 

Construction Contracts Total  45,391 
    Maximum Allowable Construction Cost(MACC)  47,920 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  10,465 
Project Management Total  2,465 

Grand Total Escalated Costs  67,712 

 68,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,326

OCC Duress & Monitoring System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000860Project Number:  

Project Title: OCC:  Duress & Monitoring System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 22, 2012Cost Estimate Number:  

Cost Estimate Title:  

1,326

OCC Duress & Monitoring System

Detail Title: OCC Duress & Monitoring System
30000860Project Number:  

Project Title: OCC:  Duress & Monitoring System

Project Class: Preservation

Project Phase Title: 

Location: Forks, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

12.33%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.00%

50

Forks, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 01-2020

Duration of Construction (Months):  1

11-2019

02-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 36,000 

$ 47,920 

$ 61,506 

$ 76,437 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 62,000 

$ 76,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  3,216

 4,014 SubTotal: Construction Documents

Extra Services
Document Reproduction  500 

Travel and Per Diem  2,000 

Reimbursables  1,000 

SubTotal: Extra Services  3,500  1.0940  4,613 

Other Services
Bid/Construction/Closeout  1,445

 1,803 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  408 

SubTotal: Design Services Contingency  408  1.1029  450 

 9,391  1.0959 8,569 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
F10-Special Construction  36,000 

SubTotal: Related Project Costs  47,920 

Construction Contingencies
Allowance for Change Orders  1,800 

SubTotal: Construction Contingencies  1,800  1.1029  1,985 

Sales Tax  3,402  1.1017  3,748 

 45,391  1.1017 41,202 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  36,000  1.3300  47,920 

 OTHER COSTS

Building Permits  3,500 

Security Escorts  6,000 

Total: Other Costs  10,465  1.1016 9,500 

 PROJECT MANAGEMENT

Agency Project Management  2,235 

Total: Project Management  2,465  1.1029 2,235 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

983

MCCCW: Replace Boiler - Admin

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000587Project Number:  

Project Title: MCCCW: Boiler Replacement - Admin Bldg

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

14.02%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  5

01-2020

09-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  53,038 

    Extra Services  56,988 

    Other Services  41,029 

    Design Services Contingency  6,148 

Consultant Services Total  127,450 
    Site work  49,914 

    Related Project Costs  366,036 

    Facility Construction  0 

    Construction Contingencies  20,919 

    Non Taxable Items  0 

    Sales Tax  37,134 

Construction Contracts Total  474,003 
    Maximum Allowable Construction Cost(MACC)  415,950 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  19,411 
Project Management Total  23,518 

Grand Total Escalated Costs  644,382 

 644,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

983

MCCCW: Replace Boiler - Admin

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000587Project Number:  

Project Title: MCCCW: Boiler Replacement - Admin Bldg

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

983

MCCCW: Replace Boiler - Admin

Detail Title: Boiler
30000587Project Number:  

Project Title: MCCCW: Boiler Replacement - Admin Bldg

Project Class: Preservation

Project Phase Title: 

Location: Belfair, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

14.02%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Belfair, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  5

01-2020

09-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 375,000 

$ 415,950 

$ 581,512 

$ 668,977 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 582,000 

$ 669,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  38,091

 53,038 SubTotal: Construction Documents

Extra Services
Testing  12,500 

Reimbursables  5,000 

Electrical Engineering sub Consultant  12,500 

Civil Engineering sub Consultant  12,500 

SubTotal: Extra Services  42,500  1.0952  56,988 

Other Services
Bid/Construction/Closeout  17,113

Commissioning & Training  12,500 

 29,613  1.1157

 41,029 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,510 

SubTotal: Design Services Contingency  5,510  1.1157  6,148 

 127,450  1.1014 115,714 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  15,000 

Road, Fence, Etc.  30,000 

SubTotal: Site work  45,000  1.1092  49,914 

Related Project Costs
Propane Fired Boilers  220,000 

Propane Fired Hot Water Heater  50,000 

D40-Fire Protection Systems  17,500 

F10-Special Construction  27,500 

F20-Selective Demolition  15,000 

SubTotal: Related Project Costs  330,000  1.1092  366,036 

Construction Contingencies
Allowance for Change Orders  18,750 

SubTotal: Construction Contingencies  18,750  1.1157  20,919 

Sales Tax  33,469  1.1095  37,134 

 474,003  1.1095 427,219 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  375,000  1.1100  415,950 

 OTHER COSTS

Permits  17,500 

Total: Other Costs  19,411  1.1092 17,500 

 PROJECT MANAGEMENT

Agency Project Management  21,079 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  23,518  1.1157 21,079 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

74

WCC: Replace roofs- Buildings A, B, C, E & IMU

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000195Project Number:  

Project Title: Washington Corrections Center: Roof and Equipment Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 101,438 Gross Sq. Ft.:

Usable Sq. Ft.:  101,438 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  33 

 35 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.10%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign: 01-201609-2015

01-2016Design:

Construction: 04-2016

Duration of Construction (Months):  8

03-2016

12-2016

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  89,191 

    Construction Documents  323,387 

    Extra Services  107,294 

    Other Services  244,702 

    Design Services Contingency  72,521 

Consultant Services Total  796,600 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  3,575,130 

    Construction Contingencies  335,520 

    Non Taxable Items  0 

    Sales Tax  313,711 

Construction Contracts Total  4,004,430 
    Maximum Allowable Construction Cost(MACC)  3,575,130 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  274,500 
Project Management Total  242,943 

Grand Total Escalated Costs  5,318,473 

 5,318,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

74

WCC: Replace roofs- Buildings A, B, C, E & IMU

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000195Project Number:  

Project Title: Washington Corrections Center: Roof and Equipment Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 11, 2016Cost Estimate Number:  

Cost Estimate Title:  

74

WCC: Replace roofs- Buildings A, B, C, E & IMU

Detail Title: WCC: Replace roofs- Buildings A, B, C, E
30000195Project Number:  

Project Title: Washington Corrections Center: Roof and Equipment Replacement

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 101,438 

 101,438 

 100%

 35 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.10%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 01-201609-2015

01-2016Design:

Construction: 04-2016

Duration of Construction (Months):  8

03-2016

12-2016

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,347,500 

$ 3,575,130 

$ 5,308,035 

$ 5,610,554 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 5,308,000 

$ 5,611,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  60,000 

Structural Analysis  25,000 

SubTotal: Pre-Schematic Design Services  85,000  1.0000  89,191 

Construction Documents
A/E Basic Design Services  307,431

 323,387 SubTotal: Construction Documents

Extra Services
Testing  32,000 

Value Engineering Participation & Implementation  12,500 

Constructability Review Participation  12,500 

Document Reproduction  7,500 

Hazardous Materials Consultant  20,000 

Travel & Per Diem  10,000 

Reimbursable Costs  7,500 

SubTotal: Extra Services  102,000  1.0000  107,294 

Other Services
Bid/Construction/Closeout  138,121

Roofing Inspector  86,000 

Advertising  5,000 

 229,121  1.0023

 244,702 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  72,355 

SubTotal: Design Services Contingency  72,355  1.0023  72,521 

 796,600  1.0009 795,907 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  2,346,000 

D50 - Electrical Systems  55,000 

F10 - Special Construction  130,000 

General Conditions  310,000 

D30 - HVAC Systems  494,000 

Testing  12,500 

SubTotal: Facility Construction  3,347,500  1.0023  3,575,130 

Construction Contingencies
Allowance for Change Orders  334,750 

SubTotal: Construction Contingencies  334,750  1.0023  335,520 

Sales Tax  312,992  1.0023  313,711 

 4,004,430  1.0023 3,995,242 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,347,500  1.0700  3,575,130 

 OTHER COSTS

Permit Cost  27,500 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

COW  42,000 

Security Escorts  160,000 

Hazardous Material Mitigation  45,000 

Total: Other Costs  274,500  1.0000 274,500 

 PROJECT MANAGEMENT

Agency Project Management  242,386 

Total: Project Management  242,943  1.0023 242,386 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,549

AHCC Shower Renovation in Bldgs N,R,T,D3

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000593Project Number:  

Project Title: AHCC:  Shower Renovation in Bldgs N, R, T, D3

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  278,000 

 311,944 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.59%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 05-2020

Duration of Construction (Months):  8

03-2020

01-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  36,152 

    Extra Services  35,168 

    Other Services  16,584 

    Design Services Contingency  8,940 

Consultant Services Total  96,844 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  311,944 

    Construction Contingencies  31,194 

    Non Taxable Items  0 

    Sales Tax  30,539 

Construction Contracts Total  373,677 
    Maximum Allowable Construction Cost(MACC)  311,944 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  222,340 
Project Management Total  26,636 

Grand Total Escalated Costs  719,497 

 719,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,549

AHCC Shower Renovation in Bldgs N,R,T,D3

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000593Project Number:  

Project Title: AHCC:  Shower Renovation in Bldgs N, R, T, D3

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,549

AHCC Shower Renovation in Bldgs N,R,T,D3

Detail Title: AHCC Shower Renovation in Bldgs N,R,T,D3
30000593Project Number:  

Project Title: AHCC:  Shower Renovation in Bldgs N, R, T, D3

Project Class: Preservation

Project Phase Title: 

Location: Airway Heights, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 311,944 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.59%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

20

Airway Heights, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 05-2020

Duration of Construction (Months):  8

03-2020

01-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 278,000 

$ 311,944 

$ 644,395 

$ 692,861 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 644,000 

$ 693,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  32,895

 36,152 SubTotal: Construction Documents

Extra Services
Document Reproduction  8,000 

Travel and Per Diem  24,000 

SubTotal: Extra Services  32,000  1.0990  35,168 

Other Services
Bid/Construction/Closeout  14,779

 16,584 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  7,967 

SubTotal: Design Services Contingency  7,967  1.1221  8,940 

 96,844  1.1050 87,641 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C10 - Interior Construction  228,000 

F20 - Selective Demolition  30,000 

General Conditions  20,000 

SubTotal: Facility Construction  278,000  1.1221  311,944 

Construction Contingencies
Allowance for Change Orders  27,800 

SubTotal: Construction Contingencies  27,800  1.1221  31,194 

Sales Tax  27,216  1.1221  30,539 

 373,677  1.1221 333,016 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  278,000  1.1200  311,944 

 OTHER COSTS

Security Escorts  200,000 

Total: Other Costs  222,340  1.1117 200,000 

 PROJECT MANAGEMENT

Agency Project Management  23,738 

Total: Project Management  26,636  1.1221 23,738 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,300

MCC SOU Replace Cold Water Piping in Units A-B

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000950Project Number:  

Project Title: MCC:  SOU Replace Cold Water Piping in Units A-B

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  242,000 

 271,549 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.67%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 06-2020

Duration of Construction (Months):  6

05-2020

12-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  10,352 

    Construction Documents  25,364 

    Extra Services  0 

    Other Services  11,608 

    Design Services Contingency  5,802 

Consultant Services Total  62,933 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  271,549 

    Construction Contingencies  27,155 

    Non Taxable Items  0 

    Sales Tax  27,480 

Construction Contracts Total  326,183 
    Maximum Allowable Construction Cost(MACC)  271,549 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  66,858 
Project Management Total  17,194 

Grand Total Escalated Costs  473,168 

 473,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,300

MCC SOU Replace Cold Water Piping in Units A-B

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000950Project Number:  

Project Title: MCC:  SOU Replace Cold Water Piping in Units A-B

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,300

MCC SOU Replace Cold Water Piping in Units A-B

Detail Title: MCC SOU Replace Cold Water Piping in Units A-B
30000950Project Number:  

Project Title: MCC:  SOU Replace Cold Water Piping in Units A-B

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 271,549 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.67%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 06-2020

Duration of Construction (Months):  6

05-2020

12-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 242,000 

$ 271,549 

$ 422,897 

$ 456,298 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 423,000 

$ 456,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.0915  10,352 

Construction Documents
A/E Basic Design Services  28,782

 25,364 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  12,931

 11,608 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,171 

SubTotal: Design Services Contingency  5,171  1.1221  5,802 

 62,933  1.1063 56,884 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C30 - Interior Finishes  31,500 

D20 - Plumbing Systems  161,500 

F20 - Selective Demolition  16,000 

General Conditions  9,000 

F10 - Special Construction  24,000 

SubTotal: Facility Construction  242,000  1.1221  271,549 

Construction Contingencies
Allowance for Change Orders  24,200 

SubTotal: Construction Contingencies  24,200  1.1221  27,155 

Sales Tax  24,490  1.1221  27,480 

 326,183  1.1221 290,690 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  242,000  1.1200  271,549 

 OTHER COSTS

Security Escorts  60,000 

Total: Other Costs  66,858  1.1143 60,000 

 PROJECT MANAGEMENT

Agency Project Management  15,323 

Total: Project Management  17,194  1.1221 15,323 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,552

WCCW Bldg I Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001144Project Number:  

Project Title: WCCW: Building I Roof Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 7,200 Gross Sq. Ft.:

Usable Sq. Ft.:  7,200 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  38 

 42 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.21%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  4

11-2019

08-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  0 

    Other Services  0 

    Design Services Contingency  4,702 

Consultant Services Total  51,101 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  300,861 

    Construction Contingencies  30,086 

    Non Taxable Items  0 

    Sales Tax  26,145 

Construction Contracts Total  357,092 
    Maximum Allowable Construction Cost(MACC)  300,861 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  102,046 
Project Management Total  0 

Grand Total Escalated Costs  510,239 

 510,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,552

WCCW Bldg I Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001144Project Number:  

Project Title: WCCW: Building I Roof Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: DES

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 16, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,552

WCCW Bldg I Roof

Detail Title: WCCW Bldg I Roof
30001144Project Number:  

Project Title: WCCW: Building I Roof Replacement

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 7,200 

 7,200 

 100%

 42 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.21%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

30

Gig Harbor, WA

 No

 No

 No

 DES

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  4

11-2019

08-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 270,000 

$ 300,861 

$ 458,887 

$ 463,841 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 459,000 

$ 464,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  29,121

 0 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  13,083

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  4,220 

SubTotal: Design Services Contingency  4,220  1.1143  4,702 

 51,101  1.1007 46,424 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  225,000 

General Conditions  20,000 

F20 - Selective Demolition  25,000 

SubTotal: Facility Construction  270,000  1.1143  300,861 

Construction Contingencies
Allowance for Change Orders  27,000 

SubTotal: Construction Contingencies  27,000  1.1143  30,086 

Sales Tax  23,463  1.1143  26,145 

 357,092  1.1143 320,463 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  270,000  1.1100  300,861 

 OTHER COSTS

Hazardous Material Remediation/Removal  10,000 

Building Permits  10,000 

Security Escorts  72,000 

Total: Other Costs  102,046  1.1092 92,000 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,004

AVWR: Parking Lot Asphalt

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000609Project Number:  

Project Title: AVWR:  Parking Lot Asphalt

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

14.17%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 03-2020

Duration of Construction (Months):  3

12-2019

06-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  27,078 

    Extra Services  30,151 

    Other Services  12,350 

    Design Services Contingency  4,006 

Consultant Services Total  83,150 
    Site work  332,730 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  16,658 

    Non Taxable Items  0 

    Sales Tax  27,542 

Construction Contracts Total  376,180 
    Maximum Allowable Construction Cost(MACC)  332,730 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  5,533 
Project Management Total  17,579 

Grand Total Escalated Costs  482,442 

 482,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,004

AVWR: Parking Lot Asphalt

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000609Project Number:  

Project Title: AVWR:  Parking Lot Asphalt

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 27, 2010Cost Estimate Number:  

Cost Estimate Title:  

1,004

AVWR: Parking Lot Asphalt

Detail Title: Asphalt
30000609Project Number:  

Project Title: AVWR:  Parking Lot Asphalt

Project Class: Preservation

Project Phase Title: 

Location: Yakima County

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

14.17%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

30

Yakima County

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 03-2020

Duration of Construction (Months):  3

12-2019

06-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 300,000 

$ 332,730 

$ 436,457 

$ 465,029 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 436,000 

$ 465,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  30,798

 27,078 SubTotal: Construction Documents

Extra Services
Site Survey  10,000 

Testing  7,500 

Advertising & Document Reproduction  3,500 

Document Reproduction  1,500 

Travel and Per Diem  5,000 

SubTotal: Extra Services  27,500  1.0940  30,151 

Other Services
Bid/Construction/Closeout  13,837

 12,350 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  3,607 

SubTotal: Design Services Contingency  3,607  1.1105  4,006 

 83,150  1.0978 75,742 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  50,000 

Paving  250,000 

SubTotal: Site work  300,000  1.1066  332,730 

Construction Contingencies
Allowance for Change Orders  15,000 

SubTotal: Construction Contingencies  15,000  1.1105  16,658 

Sales Tax  24,885  1.1068  27,542 

 376,180  1.1068 339,885 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  300,000  1.1100  332,730 

 OTHER COSTS

Permits  5,000 

Total: Other Costs  5,533  1.1066 5,000 

 PROJECT MANAGEMENT

Agency Project Management  15,830 

Total: Project Management  17,579  1.1105 15,830 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,299

MCC SOU Replace Domestic Hot Water Pipes A-B Unit

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000953Project Number:  

Project Title: MCC:  SOU Replace Domestic Hot Water Pipes in A-B Unit

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 363.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

10.97%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 06-2020

Duration of Construction (Months):  8

05-2020

02-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  10,352 

    Construction Documents  40,538 

    Extra Services  0 

    Other Services  18,595 

    Design Services Contingency  3,154 

Consultant Services Total  65,154 
    Site work  0 

    Related Project Costs  445,720 

    Facility Construction  0 

    Construction Contingencies  22,494 

    Non Taxable Items  0 

    Sales Tax  43,075 

Construction Contracts Total  511,289 
    Maximum Allowable Construction Cost(MACC)  445,720 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  89,144 
Project Management Total  25,143 

Grand Total Escalated Costs  690,730 

 691,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,299

MCC SOU Replace Domestic Hot Water Pipes A-B Unit

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000953Project Number:  

Project Title: MCC:  SOU Replace Domestic Hot Water Pipes in A-B Unit

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 363.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,299

MCC SOU Replace Domestic Hot Water Pipes A-B Unit

Detail Title: MCC SOU Replace Domestic Hot Water Pipes A-B Unit
30000953Project Number:  

Project Title: MCC:  SOU Replace Domestic Hot Water Pipes in A-B Unit

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 363.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.97%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 06-2020

Duration of Construction (Months):  8

05-2020

02-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 400,000 

$ 445,720 

$ 619,873 

$ 689,787 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 620,000 

$ 690,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.0915  10,352 

Construction Documents
A/E Basic Design Services  31,791

 40,538 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  14,283

 18,595 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  2,804 

SubTotal: Design Services Contingency  2,804  1.1247  3,154 

 65,154  1.1066 58,878 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D20-Plumbing Systems  282,000 

F10 - Special Construction  42,000 

F20 - Selective Demolition  28,000 

General Conditions  16,000 

C30 - Interior Finishes  32,000 

SubTotal: Related Project Costs  400,000  1.1143  445,720 

Construction Contingencies
Allowance for Change Orders  20,000 

SubTotal: Construction Contingencies  20,000  1.1247  22,494 

Sales Tax  38,640  1.1148  43,075 

 511,289  1.1148 458,640 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  400,000  1.1100  445,720 

 OTHER COSTS

Security Escorts  80,000 

Total: Other Costs  89,144  1.1143 80,000 

 PROJECT MANAGEMENT

Agency Project Management  22,355 

Total: Project Management  25,143  1.1247 22,355 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,538

WCC Bus Barn Renovation

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001127Project Number:  

Project Title: WCC Bus Barn Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.425.8354

Statistics

 2,000 Gross Sq. Ft.:

Usable Sq. Ft.:  1,950 

 98%Space Efficiency:

MACC Cost per Sq. Ft.:  105 

 117 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.38%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 03-2020

Duration of Construction (Months):  4

12-2019

07-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  25,102 

    Extra Services  13,143 

    Other Services  11,449 

    Design Services Contingency  5,027 

Consultant Services Total  54,719 
    Site work  33,198 

    Related Project Costs  0 

    Facility Construction  200,106 

    Construction Contingencies  23,346 

    Non Taxable Items  0 

    Sales Tax  21,815 

Construction Contracts Total  278,465 
    Maximum Allowable Construction Cost(MACC)  233,304 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  652,894 
Project Management Total  71,439 

Grand Total Escalated Costs  1,057,517 

 1,058,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,538

WCC Bus Barn Renovation

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001127Project Number:  

Project Title: WCC Bus Barn Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.425.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 12, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,538

WCC Bus Barn Renovation

Detail Title: Bus Barn Replacement
30001127Project Number:  

Project Title: WCC Bus Barn Renovation

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.425.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1,950 

 2,000 

 98%

 117 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.38%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 03-2020

Duration of Construction (Months):  4

12-2019

07-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 210,000 

$ 233,304 

$ 954,636 

$ 1,001,455 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 955,000 

$ 1,001,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  22,920

 25,102 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  5,000 

Geotechnical Investigation  5,000 

Document Reproduction  2,000 

SubTotal: Extra Services  12,000  1.0952  13,143 

Other Services
Bid/Construction/Closeout  10,298

 11,449 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  4,522 

SubTotal: Design Services Contingency  4,522  1.1117  5,027 

 54,719  1.1001 49,740 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G60 - Other Site Construction  30,000 

SubTotal: Site work  30,000  1.1066  33,198 

Facility Construction
A10 - Foundations  20,000 

F10 - Special Construction  110,000 

F20 - Selective Demolition  20,000 

D50 - Electrical Systems  30,000 

SubTotal: Facility Construction  180,000  1.1117  200,106 

Construction Contingencies
Allowance for Change Orders  21,000 

SubTotal: Construction Contingencies  21,000  1.1117  23,346 

Sales Tax  19,635  1.1110  21,815 

 278,465  1.1110 250,635 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  210,000  1.1100  233,304 

 OTHER COSTS

Security Escort  60,000 

Building Permits  5,000 

Make line item  525,000 

Total: Other Costs  652,894  1.1066 590,000 

 PROJECT MANAGEMENT

Agency Project Management  64,261 

Total: Project Management  71,439  1.1117 64,261 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

962

LCC: Housing Unit HVAC Repair

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000558Project Number:  

Project Title: LCC: Housing Unit HVAC Repair

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  225,000 

 265,590 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.33%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

11-2019Design:

Construction: 06-2020

Duration of Construction (Months):  3

04-2020

09-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  30,641 

    Extra Services  24,533 

    Other Services  13,959 

    Design Services Contingency  6,314 

Consultant Services Total  68,760 
    Site work  0 

    Related Project Costs  265,590 

    Facility Construction  0 

    Construction Contingencies  25,160 

    Non Taxable Items  0 

    Sales Tax  21,242 

Construction Contracts Total  297,120 
    Maximum Allowable Construction Cost(MACC)  265,590 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  49,586 
Project Management Total  15,839 

Grand Total Escalated Costs  431,305 

 431,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

962

LCC: Housing Unit HVAC Repair

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000558Project Number:  

Project Title: LCC: Housing Unit HVAC Repair

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

962

LCC: Housing Unit HVAC Repair

Detail Title: LCC: Housing Unit HVAC Repair
30000558Project Number:  

Project Title: LCC: Housing Unit HVAC Repair

Project Class: Preservation

Project Phase Title: 

Location: Yacolt, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 265,590 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.33%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.70%

50

Yacolt, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

11-2019Design:

Construction: 06-2020

Duration of Construction (Months):  3

04-2020

09-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 225,000 

$ 265,590 

$ 387,337 

$ 448,139 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 387,000 

$ 448,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  24,472

 30,641 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  10,000 

Testing  2,000 

Energy Conservation Report  3,000 

As-Built Documentation  2,500 

Travel and Per Diem  3,500 

SubTotal: Extra Services  21,000  1.1029  24,533 

Other Services
Bid/Construction/Closeout  10,995

 13,959 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,647 

SubTotal: Design Services Contingency  5,647  1.1182  6,314 

 68,760  1.1070 62,114 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D30-HVAC Systems  225,000 

SubTotal: Related Project Costs  265,590 

Construction Contingencies
Allowance for Change Orders  22,500 

SubTotal: Construction Contingencies  22,500  1.1182  25,160 

Sales Tax  19,058  1.1146  21,242 

 297,120  1.1147 266,558 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  225,000  1.1800  265,590 

 OTHER COSTS

Security Escorts  40,000 

Building Permits  3,500 

Advertisment  1,000 

Total: Other Costs  49,586  1.1143 44,500 

 PROJECT MANAGEMENT

Agency Project Management  14,165 

Total: Project Management  15,839  1.1182 14,165 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,425

WCCW: Exterior Lighting Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001075Project Number:  

Project Title: WCCW: Exterior Lighting Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

12.97%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 06-2020

Duration of Construction (Months):  7

04-2020

01-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  5,152 

    Construction Documents  125,662 

    Extra Services  75,913 

    Other Services  57,712 

    Design Services Contingency  30,271 

Consultant Services Total  327,810 
    Site work  1,415,005 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  150,760 

    Non Taxable Items  0 

    Sales Tax  130,046 

Construction Contracts Total  1,776,197 
    Maximum Allowable Construction Cost(MACC)  1,415,005 
    Equipment  52,619 

    Non Taxable Items  0 

    Sales Tax  4,393 

Equipment Total  60,001 
Art Work Total  0 
Other Costs Total  257,403 
Project Management Total  134,377 

Grand Total Escalated Costs  2,555,788 

 2,556,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,425

WCCW: Exterior Lighting Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001075Project Number:  

Project Title: WCCW: Exterior Lighting Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 24, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,425

WCCW: Exterior Lighting Replacement

Detail Title: Exterior Lighting Replacement
30001075Project Number:  

Project Title: WCCW: Exterior Lighting Replacement

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.97%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

30

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 06-2020

Duration of Construction (Months):  7

04-2020

01-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,342,000 

$ 1,415,005 

$ 2,293,257 

$ 2,418,252 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,293,000 

$ 2,418,000 

327



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Environment Analysis  5,000 

SubTotal: Pre-Schematic Design Services  5,000  1.0889  5,152 

Construction Documents
A/E Basic Design Services  132,110

 125,662 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  20,000 

Geotechnical Investigation  15,000 

Site Survey  10,000 

Document Reproduction  10,000 

Travel & Per Diem  18,000 

SubTotal: Extra Services  73,000  1.0990  75,913 

Other Services
Bid/Construction/Closeout  59,354

 57,712 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  26,946 

SubTotal: Design Services Contingency  26,946  1.1234  30,271 

 327,810  1.1059 296,410 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G60 - Other Site Construction  1,342,000 

SubTotal: Site work  1,342,000  1.1143  1,415,005 

Construction Contingencies
Allowance for Change Orders  134,200 

SubTotal: Construction Contingencies  134,200  1.1234  150,760 

Sales Tax  116,620  1.1151  130,046 

 1,776,197  1.1151 1,592,820 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,342,000  1.0500  1,415,005 

 EQUIPMENT

E10 - Equipment  49,500 

SubTotal:  49,500  1.1234  52,619 

Sales Tax  3,911  1.1232  4,393 

Total: Equipment  60,001  1.1234 53,411 

 OTHER COSTS

Security Escorts  214,500 

Building Permits  16,500 

Total: Other Costs  257,403  1.1143 231,000 

328



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Agency Project Management  119,616 

Total: Project Management  134,377  1.1234 119,616 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,284

CRCC Gate 32 and 32A Automatic Controls

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000798Project Number:  

Project Title: CRCC:  Gate 32 and 32A Automatic Controls

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  154,000 

 171,047 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

12.94%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  2

01-2020

06-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  14,448 

    Extra Services  43,860 

    Other Services  17,700 

    Design Services Contingency  3,942 

Consultant Services Total  81,962 
    Site work  73,208 

    Related Project Costs  0 

    Facility Construction  97,839 

    Construction Contingencies  8,561 

    Non Taxable Items  0 

    Sales Tax  14,369 

Construction Contracts Total  193,975 
    Maximum Allowable Construction Cost(MACC)  171,047 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  56,569 
Project Management Total  12,771 

Grand Total Escalated Costs  345,277 

 345,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,284

CRCC Gate 32 and 32A Automatic Controls

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000798Project Number:  

Project Title: CRCC:  Gate 32 and 32A Automatic Controls

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 13, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,284

CRCC Gate 32 and 32A Automatic Controls

Detail Title: CRCC Gate 32 and 32A Automatic Controls
30000798Project Number:  

Project Title: CRCC:  Gate 32 and 32A Automatic Controls

Project Class: Preservation

Project Phase Title: 

Location: Connell, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 171,047 

Construction Type: Detention Facilities - Maximum

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

12.94%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.00%

50

Connell, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  2

01-2020

06-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 154,000 

$ 171,047 

$ 311,593 

$ 332,388 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 312,000 

$ 332,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  14,438

 14,448 SubTotal: Construction Documents

Extra Services
RCDD  10,000 

Security Consultant  10,000 

Document Reproduction  10,000 

Travel and Per Diem  10,000 

SubTotal: Extra Services  40,000  1.0965  43,860 

Other Services
Bid/Construction/Closeout  6,486

Commissioning and Training  10,000 

 16,486  1.1118

 17,700 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  3,546 

SubTotal: Design Services Contingency  3,546  1.1118  3,942 

 81,962  1.1006 74,470 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G40 - Site Electrical Utilities  66,000 

SubTotal: Site work  66,000  1.1092  73,208 

Facility Construction
F10 - Special Construction  88,000 

SubTotal: Facility Construction  88,000  1.1118  97,839 

Construction Contingencies
Allowance for Change Orders  7,700 

SubTotal: Construction Contingencies  7,700  1.1118  8,561 

Sales Tax  12,936  1.1108  14,369 

 193,975  1.1107 174,636 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  154,000  1.1100  171,047 

 OTHER COSTS

Security Escorts  36,000 

Building Permits  10,000 

Other  5,000 

Total: Other Costs  56,569  1.1092 51,000 

 PROJECT MANAGEMENT

Agency Project Management  11,487 

Total: Project Management  12,771  1.1118 11,487 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,170

LCC: Replace Fire Alarm System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000772Project Number:  

Project Title: LCC: Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  850,000 

 942,820 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.36%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  14

02-2020

06-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  94,510 

    Extra Services  44,957 

    Other Services  71,830 

    Design Services Contingency  21,521 

Consultant Services Total  232,818 
    Site work  166,380 

    Related Project Costs  776,440 

    Facility Construction  0 

    Construction Contingencies  95,812 

    Non Taxable Items  0 

    Sales Tax  79,975 

Construction Contracts Total  1,118,607 
    Maximum Allowable Construction Cost(MACC)  942,820 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  96,500 
Project Management Total  88,323 

Grand Total Escalated Costs  1,536,248 

 1,536,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,170

LCC: Replace Fire Alarm System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000772Project Number:  

Project Title: LCC: Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 20, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,170

LCC: Replace Fire Alarm System

Detail Title: Fire Alarms
30000772Project Number:  

Project Title: LCC: Replace Fire Alarm System

Project Class: Preservation

Project Phase Title: 

Location: Yacolt, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 942,820 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.36%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.70%

30

Yacolt, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  14

02-2020

06-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 850,000 

$ 942,820 

$ 1,382,359 

$ 1,527,171 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,382,000 

$ 1,527,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  86,192

 94,510 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  25,000 

Document Reproduction  1,000 

Travel & Per Diem  10,000 

Reimbursables  5,000 

SubTotal: Extra Services  41,000  1.0965  44,957 

Other Services
Bid/Construction/Closeout  38,724

Commissioning & Training  25,000 

 63,724  1.1272

 71,830 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  19,092 

SubTotal: Design Services Contingency  19,092  1.1272  21,521 

 232,818  1.1086 210,008 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G60 - Other Site Construction  150,000 

SubTotal: Site work  150,000  1.1092  166,380 

Related Project Costs
D40 - Fire Protection System  700,000 

SubTotal: Related Project Costs  776,440 

Construction Contingencies
Allowance for Change Orders  85,000 

SubTotal: Construction Contingencies  85,000  1.1272  95,812 

Sales Tax  71,995  1.1108  79,975 

 1,118,607  1.1108 1,006,995 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  850,000  1.1100  942,820 

 OTHER COSTS

Permits  10,000 

Security Escorts  72,000 

Other Costs  5,000 

Total: Other Costs  96,500  1.1092 87,000 

 PROJECT MANAGEMENT

Agency Project Management  78,356 

Total: Project Management  88,323  1.1272 78,356 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,553

CBCC LED Count Lights

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001145Project Number:  

Project Title: CBCC: LED Count Lights

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 74,830 Gross Sq. Ft.:

Usable Sq. Ft.:  74,830 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  6 

 6 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

12.39%

A/E Fee Class:

No

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign: 12-201910-2019

02-2020Design:

Construction: 08-2020

Duration of Construction (Months):  8

05-2020

04-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  8,282 

    Construction Documents  0 

    Extra Services  69,250 

    Other Services  5,649 

    Design Services Contingency  0 

Consultant Services Total  141,191 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  474,516 

    Construction Contingencies  0 

    Non Taxable Items  0 

    Sales Tax  39,859 

Construction Contracts Total  514,375 
    Maximum Allowable Construction Cost(MACC)  474,516 
    Equipment  28,245 

    Non Taxable Items  0 

    Sales Tax  2,373 

Equipment Total  30,618 
Art Work Total  0 
Other Costs Total  129,302 
Project Management Total  29,942 

Grand Total Escalated Costs  845,428 

 845,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,553

CBCC LED Count Lights

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001145Project Number:  

Project Title: CBCC: LED Count Lights

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 16, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,553

CBCC LED Count Lights

Detail Title: CBCC LED Count Lights
30001145Project Number:  

Project Title: CBCC: LED Count Lights

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 74,830 

 74,830 

 100%

 6 

Construction Type: Other Schedule A Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

0.00%

12.39%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

20

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 12-201910-2019

02-2020Design:

Construction: 08-2020

Duration of Construction (Months):  8

05-2020

04-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 420,000 

$ 474,516 

$ 751,420 

$ 757,477 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 751,000 

$ 757,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  7,500 

SubTotal: Pre-Schematic Design Services  7,500  1.1042  8,282 

Construction Documents
A/E Basic Design Services  35,906

 0 SubTotal: Construction Documents

Extra Services
Energy Conservation Report  7,500 

Travel and Per Diem  20,000 

Field Inspection  35,000 

SubTotal: Extra Services  62,500  1.1080  69,250 

Other Services
Bid/Construction/Closeout  16,132

Commissioning and Training  5,000 

 21,132  1.1298

 5,649 SubTotal: Other Services

 141,191  1.1114 127,038 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  420,000 

SubTotal: Facility Construction  420,000  1.1298  474,516 

Sales Tax  35,280  1.1298  39,859 

 514,375  1.1298 455,280 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  420,000  1.1300  474,516 

 EQUIPMENT

E10 - Equipment  25,000 

SubTotal:  25,000  1.1298  28,245 

Sales Tax  2,100  1.1300  2,373 

Total: Equipment  30,618  1.1298 27,100 

 OTHER COSTS

Building Permits  5,500 

Security Escorts  110,000 

Total: Other Costs  129,302  1.1195 115,500 

 PROJECT MANAGEMENT

Agency Project Management  26,502 

Total: Project Management  29,942  1.1298 26,502 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,539

A10 and A20-EC Admin Repair

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000878Project Number:  

Project Title: WSP:  EC Admin Repair

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  395,330 

 441,545 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.37%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 05-2020

Duration of Construction (Months):  4

02-2020

09-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  50,570 

    Extra Services  27,961 

    Other Services  101,326 

    Design Services Contingency  19,249 

Consultant Services Total  210,069 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  441,545 

    Construction Contingencies  44,154 

    Non Taxable Items  0 

    Sales Tax  43,227 

Construction Contracts Total  528,925 
    Maximum Allowable Construction Cost(MACC)  441,545 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  190,101 
Project Management Total  74,450 

Grand Total Escalated Costs  1,003,545 

 1,004,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,539

A10 and A20-EC Admin Repair

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000878Project Number:  

Project Title: WSP:  EC Admin Repair

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: DES

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 12, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,539

A10 and A20-EC Admin Repair

Detail Title: A10 and A20 Admin Repair
30000878Project Number:  

Project Title: WSP:  EC Admin Repair

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 441,545 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.37%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

20

Walla Walla, WA

 No

 No

 No

 DES

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 05-2020

Duration of Construction (Months):  4

02-2020

09-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 395,330 

$ 441,545 

$ 900,796 

$ 992,584 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 901,000 

$ 993,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  46,119

 50,570 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  10,000 

Geotechnical Investigation  10,000 

Energy Conservation Report  5,500 

Historic Preservation Consultant  10,000 

SubTotal: Extra Services  35,500  1.0965  27,961 

Other Services
Bid/Construction/Closeout  20,720

On-Site Representative  25,000 

Testing  25,000 

Reimbursable Expenses  20,000 

 90,720  1.1169

 101,326 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  17,234 

SubTotal: Design Services Contingency  17,234  1.1169  19,249 

 210,069  1.1081 189,573 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
A10 - Foundations  221,730 

B20 - Exterior Closure  147,600 

General Conditions  26,000 

SubTotal: Facility Construction  395,330  1.1169  441,545 

Construction Contingencies
Allowance for Change Orders  39,533 

SubTotal: Construction Contingencies  39,533  1.1169  44,154 

Sales Tax  38,702  1.1169  43,227 

 528,925  1.1169 473,565 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  395,330  1.1200  441,545 

 OTHER COSTS

Building Permits  25,000 

Security Escorts  96,000 

In-Plant Services  20,000 

Other Costs  30,000 

Total: Other Costs  190,101  1.1117 171,000 

 PROJECT MANAGEMENT

Agency Project Management  66,658 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  74,450  1.1169 66,658 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

84

WSP: Fire Alarm System Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000209Project Number:  

Project Title: WSP: Fire Alarm System Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  1,473,780 

 1,575,471 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

14.33%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

01-2020Design:

Construction: 01-2021

Duration of Construction (Months):  5

01-2021

06-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  167,076 

    Extra Services  171,980 

    Other Services  109,057 

    Design Services Contingency  48,671 

Consultant Services Total  528,223 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,575,471 

    Construction Contingencies  167,864 

    Non Taxable Items  0 

    Sales Tax  164,339 

Construction Contracts Total  2,010,838 
    Maximum Allowable Construction Cost(MACC)  1,575,471 
    Equipment  89,075 

    Non Taxable Items  0 

    Sales Tax  8,447 

Equipment Total  103,354 
Art Work Total  0 
Other Costs Total  510,758 
Project Management Total  212,245 

Grand Total Escalated Costs  3,365,418 

 3,365,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

84

WSP: Fire Alarm System Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000209Project Number:  

Project Title: WSP: Fire Alarm System Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

348



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 01, 2016Cost Estimate Number:  

Cost Estimate Title:  

84

WSP: Fire Alarm System Replacement

Detail Title: WSP: Fire Alarm System Replacement
30000209Project Number:  

Project Title: WSP: Fire Alarm System Replacement

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,575,471 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.33%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

01-2020Design:

Construction: 01-2021

Duration of Construction (Months):  5

01-2021

06-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,473,780 

$ 1,575,471 

$ 2,963,568 

$ 3,176,716 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,964,000 

$ 3,177,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  160,295

 167,076 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  100,000 

Hazardous Material Consultant  20,000 

Historic Preservation Consultant  10,000 

Document Reproduction  10,000 

Reimbursables  5,000 

Travel and Per Diem  20,000 

SubTotal: Extra Services  165,000  1.1170  171,980 

Other Services
Bid/Construction/Closeout  72,017

Commissioning and Training  30,000 

 102,017  1.1390

 109,057 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  42,731 

SubTotal: Design Services Contingency  42,731  1.1390  48,671 

 528,223  1.1238 470,043 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D40 - Fire Protection Systems  1,473,780 

SubTotal: Facility Construction  1,473,780  1.1390  1,575,471 

Construction Contingencies
Allowance for Change Orders  147,378 

SubTotal: Construction Contingencies  147,378  1.1390  167,864 

Sales Tax  144,283  1.1390  164,339 

 2,010,838  1.1390 1,765,441 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,473,780  1.0700  1,575,471 

 EQUIPMENT

E10 - Equipment  83,325 

SubTotal:  83,325  1.1390  89,075 

Sales Tax  7,416  1.1390  8,447 

Total: Equipment  103,354  1.1390 90,741 

 OTHER COSTS

Building Permits  27,500 

Security Escorts  396,000 

Other Costs  27,500 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Total: Other Costs  510,758  1.1325 451,000 

 PROJECT MANAGEMENT

Agency Project Management  186,343 

Total: Project Management  212,245  1.1390 186,343 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,242

AHCC Replace Roof on Programs Activity Bldg E

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000792Project Number:  

Project Title: AHCC:  Replace Flat Roof on Program Activity Bldg E

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 8,000 Gross Sq. Ft.:

Usable Sq. Ft.:  8,000 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  46 

 54 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.00%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 07-2020

Duration of Construction (Months):  2

03-2020

09-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  45,401 

    Extra Services  11,642 

    Other Services  20,777 

    Design Services Contingency  7,447 

Consultant Services Total  80,910 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  435,189 

    Construction Contingencies  41,086 

    Non Taxable Items  0 

    Sales Tax  40,223 

Construction Contracts Total  492,166 
    Maximum Allowable Construction Cost(MACC)  435,189 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  50,261 
Project Management Total  23,370 

Grand Total Escalated Costs  646,707 

 647,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,242

AHCC Replace Roof on Programs Activity Bldg E

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000792Project Number:  

Project Title: AHCC:  Replace Flat Roof on Program Activity Bldg E

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 29, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,242

AHCC Replace Roof on Programs Activity Bldg E

Detail Title: AHCC Replace Roof on Programs Activity Bldg E
30000792Project Number:  

Project Title: AHCC:  Replace Flat Roof on Program Activity Bldg E

Project Class: Preservation

Project Phase Title: 

Location: Airway Heights, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 8,000 

 8,000 

 100%

 54 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.00%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Airway Heights, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 07-2020

Duration of Construction (Months):  2

03-2020

09-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 367,000 

$ 435,189 

$ 578,674 

$ 663,692 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 579,000 

$ 664,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  38,997

 45,401 SubTotal: Construction Documents

Extra Services
Document Reproduction  5,000 

Travel and Per Diem  5,000 

SubTotal: Extra Services  10,000  1.0990  11,642 

Other Services
Bid/Construction/Closeout  17,521

 20,777 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,652 

SubTotal: Design Services Contingency  6,652  1.1195  7,447 

 80,910  1.1058 73,170 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  367,000 

SubTotal: Facility Construction  367,000  1.1195  435,189 

Construction Contingencies
Allowance for Change Orders  36,700 

SubTotal: Construction Contingencies  36,700  1.1195  41,086 

Sales Tax  35,929  1.1195  40,223 

 492,166  1.1195 439,629 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  367,000  1.1900  435,189 

 OTHER COSTS

Security Escorts  35,000 

Building Permits  10,000 

Total: Other Costs  50,261  1.1169 45,000 

 PROJECT MANAGEMENT

Agency Project Management  20,875 

Total: Project Management  23,370  1.1195 20,875 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,158

CBCC Exterior Stucco on Support Bldg and CC Units

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000756Project Number:  

Project Title: CBCC:  Exterior Stucco on Support Bldg and Close Custody Unit

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  2,750,000 

 3,071,475 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.72%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  6

02-2020

10-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  314,379 

    Extra Services  142,714 

    Other Services  227,467 

    Design Services Contingency  69,251 

Consultant Services Total  753,810 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  3,071,475 

    Construction Contingencies  307,148 

    Non Taxable Items  0 

    Sales Tax  283,804 

Construction Contracts Total  3,662,427 
    Maximum Allowable Construction Cost(MACC)  3,071,475 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  193,001 
Project Management Total  291,293 

Grand Total Escalated Costs  4,900,531 

 4,901,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,158

CBCC Exterior Stucco on Support Bldg and CC Units

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000756Project Number:  

Project Title: CBCC:  Exterior Stucco on Support Bldg and Close Custody Unit

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 19, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,158

CBCC Exterior Stucco on Support Bldg and CC Units

Detail Title: CBCC Exterior Stucco on Support Bldg and CC Units
30000756Project Number:  

Project Title: CBCC:  Exterior Stucco on Support Bldg and Close Custody Unit

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 3,071,475 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.72%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

30

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  6

02-2020

10-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,750,000 

$ 3,071,475 

$ 4,395,938 

$ 4,628,382 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,396,000 

$ 4,628,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  286,371

 314,379 SubTotal: Construction Documents

Extra Services
Testing  20,000 

Reimbursables and Per Diem  15,000 

Envelope Engineer  50,000 

Travel and Per Diem  25,000 

Testing -  mold asbestos  heavy metal coatings  20,000 

SubTotal: Extra Services  130,000  1.0978  142,714 

Other Services
Bid/Construction/Closeout  128,659

Travel and Per Diem  25,000 

CA  50,000 

 203,659  1.1169

 227,467 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  62,003 

SubTotal: Design Services Contingency  62,003  1.1169  69,251 

 753,810  1.1052 682,033 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B20 - Exterior Closure  2,500,000 

General Conditions  250,000 

SubTotal: Facility Construction  2,750,000  1.1169  3,071,475 

Construction Contingencies
Allowance for Change Orders  275,000 

SubTotal: Construction Contingencies  275,000  1.1169  307,148 

Sales Tax  254,100  1.1169  283,804 

 3,662,427  1.1169 3,279,100 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,750,000  1.1200  3,071,475 

 OTHER COSTS

Building Permits  20,000 

Security Escorts 6 fro 3 months + OT Allowance  144,000 

Advertising  10,000 

Total: Other Costs  193,001  1.1092 174,000 

 PROJECT MANAGEMENT

Agency Project Management  260,805 

Total: Project Management  291,293  1.1169 260,805 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,055

WCC: Replace Roofs - Multiple Buildings

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000686Project Number:  

Project Title: WCC: Replace Roofs - Multiple Buildings

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 74,824 Gross Sq. Ft.:

Usable Sq. Ft.:  74,820 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  42 

 46 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.17%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 03-2020

Duration of Construction (Months):  7

02-2020

10-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  269,082 

    Extra Services  36,722 

    Other Services  228,835 

    Design Services Contingency  60,881 

Consultant Services Total  663,968 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  3,477,326 

    Construction Contingencies  347,733 

    Non Taxable Items  0 

    Sales Tax  325,130 

Construction Contracts Total  4,150,188 
    Maximum Allowable Construction Cost(MACC)  3,477,326 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  343,046 
Project Management Total  250,258 

Grand Total Escalated Costs  5,407,460 

 5,407,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,055

WCC: Replace Roofs - Multiple Buildings

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000686Project Number:  

Project Title: WCC: Replace Roofs - Multiple Buildings

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

361



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 12, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,055

WCC: Replace Roofs - Multiple Buildings

Detail Title: WCC: Replace Roofs - Multiple Buildings
30000686Project Number:  

Project Title: WCC: Replace Roofs - Multiple Buildings

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 74,820 

 74,824 

 100%

 46 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.17%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

30

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 03-2020

Duration of Construction (Months):  7

02-2020

10-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,117,000 

$ 3,477,326 

$ 4,854,761 

$ 5,310,412 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,855,000 

$ 5,310,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  287,918

 269,082 SubTotal: Construction Documents

Extra Services
Design/Code Plan Check  12,500 

Document Reproduction  8,000 

Hazardous Materials Consultant  12,950 

SubTotal: Extra Services  33,450  1.0978  36,722 

Other Services
Bid/Construction/Closeout  129,355

HVAC Balancing  25,000 

On-Site Representative  45,000 

Reimbursables  10,000 

Air Quality Testing  15,000 

 224,355  1.1156

 228,835 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  54,572 

SubTotal: Design Services Contingency  54,572  1.1156  60,881 

 663,968  1.1061 600,295 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B10 - Superstructure  500,000 

B30 - Roofing  2,296,000 

F20 - Selective Demolition  30,000 

Roof Top Mechanical Equipment/Systems  291,000 

SubTotal: Facility Construction  3,117,000  1.1156  3,477,326 

Construction Contingencies
Allowance for Change Orders  311,700 

SubTotal: Construction Contingencies  311,700  1.1156  347,733 

Sales Tax  291,440  1.1156  325,130 

 4,150,188  1.1156 3,720,140 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,117,000  1.1200  3,477,326 

 OTHER COSTS

Hazardous Material Remediation/Removal  12,000 

Clerk of the Works  75,000 

Security Escorts  183,500 

Permits  39,500 

Total: Other Costs  343,046  1.1066 310,000 

 PROJECT MANAGEMENT

Agency Project Management  224,326 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  250,258  1.1156 224,326 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,252

HVAC Unit Replacement in Medical & Visitation

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000797Project Number:  

Project Title: CRCC:  HVAC Unit Replacement in Medical & Visitation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  180,000 

 200,106 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.47%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  2

02-2020

06-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  18,264 

    Extra Services  33,009 

    Other Services  36,084 

    Design Services Contingency  9,300 

Consultant Services Total  101,606 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  200,106 

    Construction Contingencies  20,012 

    Non Taxable Items  0 

    Sales Tax  17,611 

Construction Contracts Total  237,747 
    Maximum Allowable Construction Cost(MACC)  200,106 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  48,805 
Project Management Total  14,855 

Grand Total Escalated Costs  403,013 

 403,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,252

HVAC Unit Replacement in Medical & Visitation

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000797Project Number:  

Project Title: CRCC:  HVAC Unit Replacement in Medical & Visitation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 08, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,252

HVAC Unit Replacement in Medical & Visitation

Detail Title: HVAC Unit Replacement in Medical & Visitation
30000797Project Number:  

Project Title: CRCC:  HVAC Unit Replacement in Medical & Visitation

Project Class: Preservation

Project Phase Title: 

Location: Connell, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 200,106 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.47%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.00%

50

Connell, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  2

02-2020

06-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 180,000 

$ 200,106 

$ 363,217 

$ 384,599 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 363,000 

$ 385,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  19,769

 18,264 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  10,000 

Document Reproduction  10,000 

Travel and Per Diem  10,000 

SubTotal: Extra Services  30,000  1.0978  33,009 

Other Services
Bid/Construction/Closeout  8,882

Additional CA  15,000 

Commissioning and Training  10,000 

 33,882  1.1118

 36,084 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  8,365 

SubTotal: Design Services Contingency  8,365  1.1118  9,300 

 101,606  1.1042 92,016 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D30 - HVAC Systems  180,000 

SubTotal: Facility Construction  180,000  1.1118  200,106 

Construction Contingencies
Allowance for Change Orders  18,000 

SubTotal: Construction Contingencies  18,000  1.1118  20,012 

Sales Tax  15,840  1.1118  17,611 

 237,747  1.1118 213,840 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  180,000  1.1100  200,106 

 OTHER COSTS

Security Escorts  24,000 

Building Permits  10,000 

Other  10,000 

Total: Other Costs  48,805  1.1092 44,000 

 PROJECT MANAGEMENT

Agency Project Management  13,361 

Total: Project Management  14,855  1.1118 13,361 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,044

WSP: HVAC WC Industries

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000676Project Number:  

Project Title: WSP: HVAC Replacement - WC Industries

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 43,600 Gross Sq. Ft.:

Usable Sq. Ft.:  43,600 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  35 

 81 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

14.29%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 06-2020

Duration of Construction (Months):  10

04-2020

04-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  25,277 

    Other Services  68,760 

    Design Services Contingency  36,684 

Consultant Services Total  398,178 
    Site work  0 

    Related Project Costs  1,711,565 

    Facility Construction  1,833,984 

    Construction Contingencies  173,138 

    Non Taxable Items  0 

    Sales Tax  167,738 

Construction Contracts Total  2,052,441 
    Maximum Allowable Construction Cost(MACC)  3,545,549 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  222,860 
Project Management Total  184,691 

Grand Total Escalated Costs  2,858,170 

 2,858,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,044

WSP: HVAC WC Industries

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000676Project Number:  

Project Title: WSP: HVAC Replacement - WC Industries

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 09, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,044

WSP: HVAC WC Industries

Detail Title: HVAC
30000676Project Number:  

Project Title: WSP: HVAC Replacement - WC Industries

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 43,600 

 43,600 

 100%

 81 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.29%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 06-2020

Duration of Construction (Months):  10

04-2020

04-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,536,000 

$ 3,545,549 

$ 2,561,811 

$ 4,356,788 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,562,000 

$ 4,357,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  166,596

 0 SubTotal: Construction Documents

Extra Services
Document Reproduction  8,000 

Asbestos Testing  15,000 

SubTotal: Extra Services  23,000  1.0990  25,277 

Other Services
Bid/Construction/Closeout  74,848

Commissioning & Training  20,000 

Reimbursables  25,000 

HVAC balancing  16,000 

 135,848  1.1272

 68,760 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  32,544 

SubTotal: Design Services Contingency  32,544  1.1272  36,684 

 398,178  1.1123 357,988 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D30 HVAC System  1,536,000 

SubTotal: Related Project Costs  1,711,565 

Facility Construction
Construction Contingencies

Allowance for Change Orders  153,600 

SubTotal: Construction Contingencies  153,600  1.1272  173,138 

Sales Tax  150,374  1.1155  167,738 

 2,052,441  1.1155 1,839,974 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,536,000  2.3100  3,545,549 

 OTHER COSTS

Permits  30,000 

Security Escorts  160,000 

Other Costs  10,000 

Total: Other Costs  222,860  1.1143 200,000 

 PROJECT MANAGEMENT

Agency Project Management  163,849 

Total: Project Management  184,691  1.1272 163,849 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,310

MCC SOU Replace Cold Water Piping in Units C-D

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000957Project Number:  

Project Title: MCC.  SOU Replace Cold Water Piping in C-D Units

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.31%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 06-2020

Duration of Construction (Months):  6

05-2020

12-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  27,091 

    Extra Services  0 

    Other Services  12,171 

    Design Services Contingency  1,612 

Consultant Services Total  33,454 
    Site work  0 

    Related Project Costs  285,657 

    Facility Construction  0 

    Construction Contingencies  13,577 

    Non Taxable Items  0 

    Sales Tax  26,058 

Construction Contracts Total  309,296 
    Maximum Allowable Construction Cost(MACC)  285,657 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  66,858 
Project Management Total  15,452 

Grand Total Escalated Costs  425,060 

 425,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,310

MCC SOU Replace Cold Water Piping in Units C-D

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000957Project Number:  

Project Title: MCC.  SOU Replace Cold Water Piping in C-D Units

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,310

MCC SOU Replace Cold Water Piping in Units C-D

Detail Title: MCC SOU Replace Cold Water Piping in Units C-D
30000957Project Number:  

Project Title: MCC.  SOU Replace Cold Water Piping in C-D Units

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.31%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 06-2020

Duration of Construction (Months):  6

05-2020

12-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 242,000 

$ 285,657 

$ 381,424 

$ 443,771 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 381,000 

$ 444,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  19,830

 27,091 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  8,909

 12,171 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,437 

SubTotal: Design Services Contingency  1,437  1.1221  1,612 

 33,454  1.1086 30,176 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D20-Plumbing Systems  242,000 

SubTotal: Related Project Costs  285,657 

Construction Contingencies
Allowance for Change Orders  12,100 

SubTotal: Construction Contingencies  12,100  1.1221  13,577 

Sales Tax  23,377  1.1147  26,058 

 309,296  1.1147 277,477 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  242,000  1.1800  285,657 

 OTHER COSTS

Security Escorts  60,000 

Total: Other Costs  66,858  1.1143 60,000 

 PROJECT MANAGEMENT

Agency Project Management  13,771 

Total: Project Management  15,452  1.1221 13,771 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,435

TRU Living Units Ventilation Improvements

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001086Project Number:  

Project Title: MCC: TRU Living Unit Ventilation Improvements

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 130,628 Gross Sq. Ft.:

Usable Sq. Ft.:  130,628 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  19 

 22 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.39%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

11-2019Design:

Construction: 06-2020

Duration of Construction (Months):  12

03-2020

06-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  16,448 

    Construction Documents  258,987 

    Extra Services  0 

    Other Services  166,787 

    Design Services Contingency  44,936 

Consultant Services Total  487,157 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  2,824,500 

    Construction Contingencies  282,450 

    Non Taxable Items  0 

    Sales Tax  285,839 

Construction Contracts Total  3,392,789 
    Maximum Allowable Construction Cost(MACC)  2,824,500 
    Equipment  282,450 

    Non Taxable Items  0 

    Sales Tax  25,985 

Equipment Total  308,435 
Art Work Total  0 
Other Costs Total  335,404 
Project Management Total  212,436 

Grand Total Escalated Costs  4,736,221 

 4,736,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,435

TRU Living Units Ventilation Improvements

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001086Project Number:  

Project Title: MCC: TRU Living Unit Ventilation Improvements

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

378



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 28, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,435

TRU Living Units Ventilation Improvements

Detail Title: Ventilation
30001086Project Number:  

Project Title: MCC: TRU Living Unit Ventilation Improvements

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 130,628 

 130,628 

 100%

 22 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.39%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

30

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

11-2019Design:

Construction: 06-2020

Duration of Construction (Months):  12

03-2020

06-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,500,000 

$ 2,824,500 

$ 4,202,528 

$ 4,736,224 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,203,000 

$ 4,736,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Preliminary survey  15,000 

SubTotal: Pre-Schematic Design Services  15,000  1.0965  16,448 

Construction Documents
A/E Basic Design Services  235,100

 258,987 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  105,625

AD/Bid Coordination with OMWBE  2,000 

Commissioning & Training  40,000 

 147,625  1.1298

 166,787 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  39,773 

SubTotal: Design Services Contingency  39,773  1.1298  44,936 

 487,157  1.1135 437,498 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D30 - HVAC Systems  1,500,000 

F20 - Selective Demolition  600,000 

General Conditions  200,000 

HVAC Rebalance  200,000 

SubTotal: Facility Construction  2,500,000  1.1298  2,824,500 

Construction Contingencies
Allowance for Change Orders  250,000 

SubTotal: Construction Contingencies  250,000  1.1298  282,450 

Sales Tax  253,000  1.1298  285,839 

 3,392,789  1.1298 3,003,000 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,500,000  1.1300  2,824,500 

 EQUIPMENT

IT Equipment for Controls  250,000 

SubTotal:  250,000  1.1298  282,450 

Sales Tax  23,000  1.1298  25,985 

Total: Equipment  308,435  1.1298 273,000 

 OTHER COSTS

Permits  26,000 

Security Escorts  220,000 

Clerk of the Works and Sgt  55,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Total: Other Costs  335,404  1.1143 301,000 

 PROJECT MANAGEMENT

Agency Project Management  188,030 

Total: Project Management  212,436  1.1298 188,030 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,550

MCCCW Pavement Chip Seal and Re-Striping

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000881Project Number:  

Project Title: MCCCW:  Pavement Chip Seal and Re-Striping

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.66%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  4

12-2019

08-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  3,821 

    Construction Documents  0 

    Extra Services  8,214 

    Other Services  0 

    Design Services Contingency  1,551 

Consultant Services Total  32,123 
    Site work  6,656 

    Related Project Costs  145,860 

    Facility Construction  0 

    Construction Contingencies  7,661 

    Non Taxable Items  0 

    Sales Tax  13,615 

Construction Contracts Total  173,791 
    Maximum Allowable Construction Cost(MACC)  152,516 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  31,612 
Project Management Total  9,008 

Grand Total Escalated Costs  246,534 

 247,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,550

MCCCW Pavement Chip Seal and Re-Striping

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000881Project Number:  

Project Title: MCCCW:  Pavement Chip Seal and Re-Striping

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 16, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,550

MCCCW Pavement Chip Seal and Re-Striping

Detail Title: MCCCW Pavement Chip Seal and Re-Striping
30000881Project Number:  

Project Title: MCCCW:  Pavement Chip Seal and Re-Striping

Project Class: Preservation

Project Phase Title: 

Location: Belfair, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.66%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Belfair, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  4

12-2019

08-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 137,500 

$ 152,516 

$ 222,458 

$ 218,991 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 222,000 

$ 219,000 

384



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Pre-SD includes Reimbursable  3,500 

SubTotal: Pre-Schematic Design Services  3,500  1.0915  3,821 

Construction Documents
A/E Basic Design Services  11,616

 0 SubTotal: Construction Documents

Extra Services
Reimbursables  5,000 

Extended CA  2,500 

SubTotal: Extra Services  7,500  1.0952  8,214 

Other Services
Bid/Construction/Closeout  5,219

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,392 

SubTotal: Design Services Contingency  1,392  1.1143  1,551 

 32,123  1.0991 29,227 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  6,000 

SubTotal: Site work  6,000  1.1092  6,656 

Related Project Costs
Parking Mitigation  3,500 

Paving $.25/SF  16,500 

Seal coat 138,000SF@$.50/SF  69,000 

F20 - Selective Demolition  15,000 

Re-Striping  7,500 

General Conditions  20,000 

SubTotal: Related Project Costs  131,500  1.1092  145,860 

Construction Contingencies
Allowance for Change Orders  6,875 

SubTotal: Construction Contingencies  6,875  1.1143  7,661 

Sales Tax  12,272  1.1094  13,615 

 173,791  1.1094 156,647 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  137,500  1.1100  152,516 

 OTHER COSTS

Advertising, Permits, Et cet.  4,500 

Security Escorts 2 for 2 monthw @ $6K/Month  24,000 

Total: Other Costs  31,612  1.1092 28,500 

 PROJECT MANAGEMENT

Agency Project Management  8,084 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  9,008  1.1143 8,084 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

70

WSP: HVAC and Roof Replacement for Unit Five

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000184Project Number:  

Project Title: WSP: Unit Ten Roof & HVAC Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 22,865 Gross Sq. Ft.:

Usable Sq. Ft.:  22,865 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  96 

 108 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.51%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  6

03-2020

10-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  286,850 

    Extra Services  46,752 

    Other Services  207,238 

    Design Services Contingency  44,949 

Consultant Services Total  490,002 
    Site work  0 

    Related Project Costs  61,006 

    Facility Construction  2,401,391 

    Construction Contingencies  246,282 

    Non Taxable Items  0 

    Sales Tax  241,073 

Construction Contracts Total  2,949,752 
    Maximum Allowable Construction Cost(MACC)  2,462,397 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  276,634 
Project Management Total  191,863 

Grand Total Escalated Costs  3,908,251 

 3,908,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

70

WSP: HVAC and Roof Replacement for Unit Five

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000184Project Number:  

Project Title: WSP: Unit Ten Roof & HVAC Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  June 19, 2016Cost Estimate Number:  

Cost Estimate Title:  

70

WSP: HVAC and Roof Replacement for Unit Five

Detail Title: WSP: HVAC and Roof Replacement for Unit Ten
30000184Project Number:  

Project Title: WSP: Unit Ten Roof & HVAC Replacement

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 22,865 

 22,865 

 100%

 108 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.51%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  6

03-2020

10-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,205,050 

$ 2,462,397 

$ 3,505,291 

$ 4,119,138 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 3,505,000 

$ 4,119,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  209,371

 286,850 SubTotal: Construction Documents

Extra Services
Hazardous Materials Consultant  15,000 

Document Reproduction  8,000 

Roof Consultant  15,000 

SubTotal: Extra Services  38,000  1.0990  46,752 

Other Services
Bid/Construction/Closeout  94,065

HVAC Balancing  16,000 

Commissioning and training  20,000 

Reimbursable  25,000 

 155,065  1.1169

 207,238 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  40,244 

SubTotal: Design Services Contingency  40,244  1.1169  44,949 

 490,002  1.1069 442,680 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Asbestos Abatement  55,000 

SubTotal: Related Project Costs  61,006 

Facility Construction
B30 - Roofing  685,950 

D30 - HVAC Systems  1,464,100 

SubTotal: Facility Construction  2,150,050  1.1169  2,401,391 

Construction Contingencies
Allowance for Change Orders  220,505 

SubTotal: Construction Contingencies  220,505  1.1169  246,282 

Sales Tax  215,874  1.1167  241,073 

 2,949,752  1.1167 2,641,429 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,205,050  1.1200  2,462,397 

 OTHER COSTS

Building Permits  25,000 

In-Plant Services  38,500 

Security Escorts  158,400 

Other Costs  27,500 

Total: Other Costs  276,634  1.1092 249,400 

 PROJECT MANAGEMENT

Agency Project Management  171,782 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  191,863  1.1169 171,782 

391



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,251

AHCC: Replace Flat Roofs K & L Units

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000572Project Number:  

Project Title: AHCC:  Replace Flat Roofs K & L Units

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 5,000 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

 0%Space Efficiency:

MACC Cost per Sq. Ft.:  12 

 14 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

15.08%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

07-2022Design:

Construction: 08-2022

Duration of Construction (Months):  3

08-2022

11-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  8,115 

    Extra Services  0 

    Other Services  3,663 

    Design Services Contingency  1,181 

Consultant Services Total  12,959 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  71,232 

    Construction Contingencies  7,123 

    Non Taxable Items  0 

    Sales Tax  6,974 

Construction Contracts Total  85,329 
    Maximum Allowable Construction Cost(MACC)  71,232 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  23,662 
Project Management Total  4,604 

Grand Total Escalated Costs  126,554 

 127,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,251

AHCC: Replace Flat Roofs K & L Units

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000572Project Number:  

Project Title: AHCC:  Replace Flat Roofs K & L Units

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,251

AHCC: Replace Flat Roofs K & L Units

Detail Title: AHCC: Replace Flat Roofs K & L Units
30000572Project Number:  

Project Title: AHCC:  Replace Flat Roofs K & L Units

Project Class: Preservation

Project Phase Title: 

Location: Airway Heights, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 5,000 

 14 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.08%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Airway Heights, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

07-2022Design:

Construction: 08-2022

Duration of Construction (Months):  3

08-2022

11-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 60,000 

$ 71,232 

$ 106,699 

$ 123,862 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 107,000 

$ 124,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  6,867

 8,115 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  3,085

 3,663 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  995 

SubTotal: Design Services Contingency  995  1.1872  1,181 

 12,959  1.1838 10,947 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  60,000 

SubTotal: Facility Construction  60,000  1.1872  71,232 

Construction Contingencies
Allowance for Change Orders  6,000 

SubTotal: Construction Contingencies  6,000  1.1872  7,123 

Sales Tax  5,874  1.1873  6,974 

 85,329  1.1872 71,874 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  60,000  1.1900  71,232 

 OTHER COSTS

Security Escorts  20,000 

Total: Other Costs  23,662  1.1831 20,000 

 PROJECT MANAGEMENT

Agency Project Management  3,878 

Total: Project Management  4,604  1.1872 3,878 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

133

MCC: TRU Replace Support Bldg Deteriorated Png

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000284Project Number:  

Project Title: MCC: TRU Replace Support Building Deteriorated Piping Pre-design

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 52,000 Gross Sq. Ft.:

Usable Sq. Ft.:  45,000 

 87%Space Efficiency:

MACC Cost per Sq. Ft.:  79 

 90 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.89%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  14

02-2020

06-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  36,232 

    Construction Documents  387,129 

    Extra Services  12,495 

    Other Services  178,572 

    Design Services Contingency  66,038 

Consultant Services Total  713,881 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  4,654,776 

    Construction Contingencies  464,406 

    Non Taxable Items  0 

    Sales Tax  469,979 

Construction Contracts Total  5,578,449 
    Maximum Allowable Construction Cost(MACC)  4,654,776 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  299,484 
Project Management Total  300,208 

Grand Total Escalated Costs  6,892,022 

 6,892,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

133

MCC: TRU Replace Support Bldg Deteriorated Png

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000284Project Number:  

Project Title: MCC: TRU Replace Support Building Deteriorated Piping Pre-design

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 31, 2016Cost Estimate Number:  

Cost Estimate Title:  

133

MCC: TRU Replace Support Bldg Deteriorated Png

Detail Title: MCC: TRU Replace Support Bldg Deteriorated Piping
30000284Project Number:  

Project Title: MCC: TRU Replace Support Building Deteriorated Piping Pre-design

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 45,000 

 52,000 

 87%

 90 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.89%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  14

02-2020

06-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 4,120,000 

$ 4,654,776 

$ 6,129,716 

$ 6,856,778 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 6,130,000 

$ 6,857,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  35,000 

SubTotal: Pre-Schematic Design Services  35,000  1.0915  36,232 

Construction Documents
A/E Basic Design Services  371,810

 387,129 SubTotal: Construction Documents

Extra Services
Constructability Review Participation  12,000 

SubTotal: Extra Services  12,000  1.0978  12,495 

Other Services
Bid/Construction/Closeout  167,045

 178,572 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  58,586 

SubTotal: Design Services Contingency  58,586  1.1272  66,038 

 713,881  1.1078 644,441 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D20 - Plumbing Systems  3,800,000 

D40 - Fire Protection Systems  90,000 

D50 - Electrical Systems  230,000 

SubTotal: Facility Construction  4,120,000  1.1272  4,654,776 

Construction Contingencies
Allowance for Change Orders  412,000 

SubTotal: Construction Contingencies  412,000  1.1272  464,406 

Sales Tax  416,944  1.1272  469,979 

 5,578,449  1.1272 4,948,944 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  4,120,000  1.1300  4,654,776 

 OTHER COSTS

Security Escort  245,000 

Permits, Misc  25,000 

Total: Other Costs  299,484  1.1092 270,000 

 PROJECT MANAGEMENT

Agency Project Management  266,331 

Total: Project Management  300,208  1.1272 266,331 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,149

CBCC Replace TAC Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000747Project Number:  

Project Title: CBCC:  Replace TAC Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 10,000 Gross Sq. Ft.:

Usable Sq. Ft.:  10,000 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  27 

 32 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.22%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2022Design:

Construction: 03-2023

Duration of Construction (Months):  3

02-2023

06-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  34,242 

    Extra Services  17,891 

    Other Services  15,561 

    Design Services Contingency  6,829 

Consultant Services Total  74,521 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  320,903 

    Construction Contingencies  32,090 

    Non Taxable Items  0 

    Sales Tax  29,652 

Construction Contracts Total  382,644 
    Maximum Allowable Construction Cost(MACC)  320,903 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  84,154 
Project Management Total  20,503 

Grand Total Escalated Costs  561,822 

 562,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,149

CBCC Replace TAC Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000747Project Number:  

Project Title: CBCC:  Replace TAC Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 19, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,149

CBCC Replace TAC Roof

Detail Title: CBCC Replace TAC Roof
30000747Project Number:  

Project Title: CBCC:  Replace TAC Roof

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 10,000 

 10,000 

 100%

 32 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.22%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

50

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2022Design:

Construction: 03-2023

Duration of Construction (Months):  3

02-2023

06-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 266,000 

$ 320,903 

$ 466,441 

$ 549,778 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 466,000 

$ 550,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  28,709

 34,242 SubTotal: Construction Documents

Extra Services
Travel and Per Diem  10,000 

Document Reproduction  5,000 

SubTotal: Extra Services  15,000  1.1927  17,891 

Other Services
Bid/Construction/Closeout  12,898

 15,561 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,661 

SubTotal: Design Services Contingency  5,661  1.2064  6,829 

 74,521  1.1968 62,268 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  266,000 

SubTotal: Facility Construction  266,000  1.2064  320,903 

Construction Contingencies
Allowance for Change Orders  26,600 

SubTotal: Construction Contingencies  26,600  1.2064  32,090 

Sales Tax  24,578  1.2064  29,652 

 382,644  1.2064 317,178 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  266,000  1.2100  320,903 

 OTHER COSTS

Security Escorts  50,000 

Bldg Permit & Other Cost  20,000 

Total: Other Costs  84,154  1.2022 70,000 

 PROJECT MANAGEMENT

Agency Project Management  16,995 

Total: Project Management  20,503  1.2064 16,995 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

103

WSP:HVAC, Roof & Roof Hatch Replacement for Unit 8

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000254Project Number:  

Project Title: WSP: Unit Eight Roof and HVAC

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 19,680 Gross Sq. Ft.:

Usable Sq. Ft.:  19,000 

 97%Space Efficiency:

MACC Cost per Sq. Ft.:  107 

 120 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.55%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  6

03-2020

10-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  220,823 

    Extra Services  63,742 

    Other Services  168,957 

    Design Services Contingency  45,815 

Consultant Services Total  499,336 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  2,355,989 

    Construction Contingencies  235,599 

    Non Taxable Items  0 

    Sales Tax  230,651 

Construction Contracts Total  2,822,239 
    Maximum Allowable Construction Cost(MACC)  2,355,989 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  279,407 
Project Management Total  187,418 

Grand Total Escalated Costs  3,788,400 

 3,788,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

103

WSP:HVAC, Roof & Roof Hatch Replacement for Unit 8

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000254Project Number:  

Project Title: WSP: Unit Eight Roof and HVAC

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 19, 2016Cost Estimate Number:  

Cost Estimate Title:  

103

WSP:HVAC, Roof & Roof Hatch Replacement for Unit 8

Detail Title: WSP:HVAC, Roof Replacement for Unit 8
30000254Project Number:  

Project Title: WSP: Unit Eight Roof and HVAC

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 19,000 

 19,680 

 97%

 120 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.55%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  6

03-2020

10-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,109,400 

$ 2,355,989 

$ 3,397,776 

$ 3,772,430 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 3,398,000 

$ 3,772,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  200,930

 220,823 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  20,000 

Hazardous Materials Consultant  15,000 

Roof Consultant  15,000 

Document Reproduction  8,000 

SubTotal: Extra Services  58,000  1.0990  63,742 

Other Services
Bid/Construction/Closeout  90,273

HVAC Balancing  16,000 

Commissioning and training  20,000 

Reimbursable  25,000 

 151,273  1.1169

 168,957 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  41,020 

SubTotal: Design Services Contingency  41,020  1.1169  45,815 

 499,336  1.1066 451,223 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  590,400 

D30 - HVAC Systems  1,464,000 

Asbestos  abatement  55,000 

SubTotal: Facility Construction  2,109,400  1.1169  2,355,989 

Construction Contingencies
Allowance for Change Orders  210,940 

SubTotal: Construction Contingencies  210,940  1.1169  235,599 

Sales Tax  206,511  1.1169  230,651 

 2,822,239  1.1169 2,526,851 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,109,400  1.1200  2,355,989 

 OTHER COSTS

Building Permits  27,500 

In-Plant Services  38,500 

Security Escorts  158,400 

Other Costs  27,500 

Total: Other Costs  279,407  1.1092 251,900 

 PROJECT MANAGEMENT

Agency Project Management  167,802 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  187,418  1.1169 167,802 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,426

CBCC: Exterior Lighting Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001076Project Number:  

Project Title: CBCC: Exterior Lighting Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

12.87%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 06-2020

Duration of Construction (Months):  7

04-2020

01-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  274,624 

    Extra Services  88,024 

    Other Services  163,045 

    Design Services Contingency  36,551 

Consultant Services Total  396,822 
    Site work  0 

    Related Project Costs  1,671,450 

    Facility Construction  0 

    Construction Contingencies  168,510 

    Non Taxable Items  0 

    Sales Tax  154,557 

Construction Contracts Total  1,994,517 
    Maximum Allowable Construction Cost(MACC)  1,671,450 
    Equipment  50,553 

    Non Taxable Items  0 

    Sales Tax  4,246 

Equipment Total  54,799 
Art Work Total  0 
Other Costs Total  201,688 
Project Management Total  144,343 

Grand Total Escalated Costs  2,792,169 

 2,792,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,426

CBCC: Exterior Lighting Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001076Project Number:  

Project Title: CBCC: Exterior Lighting Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 24, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,426

CBCC: Exterior Lighting Replacement

Detail Title: Exterior Lighting
30001076Project Number:  

Project Title: CBCC: Exterior Lighting Replacement

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.87%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

30

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 06-2020

Duration of Construction (Months):  7

04-2020

01-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,500,000 

$ 1,671,450 

$ 2,504,759 

$ 3,031,017 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,505,000 

$ 3,031,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  146,525

 274,624 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  20,000 

Geotechnical Investigation  15,000 

Site Survey  15,000 

Document Reproduction  12,000 

Travel & Per Diem  18,000 

SubTotal: Extra Services  80,000  1.1003  88,024 

Other Services
Bid/Construction/Closeout  65,830

Travel and Per Diem  18,000 

CA  15,000 

 98,830  1.1234

 163,045 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  32,536 

SubTotal: Design Services Contingency  32,536  1.1234  36,551 

 396,822  1.1088 357,891 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D50 - Electrical Systmems  1,500,000 

SubTotal: Related Project Costs  1,671,450 

Construction Contingencies
Allowance for Change Orders  150,000 

SubTotal: Construction Contingencies  150,000  1.1234  168,510 

Sales Tax  138,600  1.1151  154,557 

 1,994,517  1.1151 1,788,600 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,500,000  1.1100  1,671,450 

 EQUIPMENT

E10 - Equipment  45,000 

SubTotal:  45,000  1.1234  50,553 

Sales Tax  3,780  1.1233  4,246 

Total: Equipment  54,799  1.1234 48,780 

 OTHER COSTS

Security Escorts  156,000 

Building Permits  15,000 

Other  10,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Total: Other Costs  201,688  1.1143 181,000 

 PROJECT MANAGEMENT

Agency Project Management  128,488 

Total: Project Management  144,343  1.1234 128,488 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

72

WSP: HVAC & Roof & Roof Hatch Replace for Unit 6

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000189Project Number:  

Project Title: WSP: Unit Six Roof & HVAC Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 29,500 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

 0%Space Efficiency:

MACC Cost per Sq. Ft.:  81 

 96 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.43%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  6

03-2020

10-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  264,043 

    Extra Services  44,240 

    Other Services  192,724 

    Design Services Contingency  50,601 

Consultant Services Total  551,607 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  2,838,257 

    Construction Contingencies  284,417 

    Non Taxable Items  0 

    Sales Tax  278,444 

Construction Contracts Total  3,407,033 
    Maximum Allowable Construction Cost(MACC)  2,838,257 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  295,983 
Project Management Total  216,290 

Grand Total Escalated Costs  4,470,913 

 4,471,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

72

WSP: HVAC & Roof & Roof Hatch Replace for Unit 6

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000189Project Number:  

Project Title: WSP: Unit Six Roof & HVAC Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 11, 2016Cost Estimate Number:  

Cost Estimate Title:  

72

WSP: HVAC & Roof & Roof Hatch Replace for Unit 6

Detail Title: WSP: HVAC & Roof & Roof Hatch Replace for Unit 6
30000189Project Number:  

Project Title: WSP: Unit Six Roof & HVAC Replacement

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 29,500 

 96 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.43%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2019Design:

Construction: 04-2020

Duration of Construction (Months):  6

03-2020

10-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,404,000 

$ 2,838,257 

$ 3,784,937 

$ 4,464,999 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 3,785,000 

$ 4,465,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  226,802

 264,043 SubTotal: Construction Documents

Extra Services
Document Reproduction  8,000 

Roof Consultant  15,000 

Hazardous Materials Consultant  15,000 

SubTotal: Extra Services  38,000  1.1642  44,240 

Other Services
Bid/Construction/Closeout  101,897

HVAC Balancing  16,000 

Commissioning & Training  20,000 

Reimbursable  25,000 

 162,897  1.1831

 192,724 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  42,770 

SubTotal: Design Services Contingency  42,770  1.1831  50,601 

 551,607  1.1725 470,469 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  885,000 

D30 - HVAC Systems  1,464,000 

Asbestos Abatement  55,000 

SubTotal: Facility Construction  2,404,000  1.1831  2,838,257 

Construction Contingencies
Allowance for Change Orders  240,400 

SubTotal: Construction Contingencies  240,400  1.1831  284,417 

Sales Tax  235,352  1.1831  278,444 

 3,407,033  1.1831 2,879,752 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,404,000  1.1800  2,838,257 

 OTHER COSTS

Building Permits  27,500 

In-Plant Services  38,500 

Security Escorts  158,400 

Other Costs  27,500 

Total: Other Costs  295,983  1.1750 251,900 

 PROJECT MANAGEMENT

Agency Project Management  182,816 

Total: Project Management  216,290  1.1831 182,816 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,521

LCC EFV WWTP PGM Rec Bldg Roofs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000869Project Number:  

Project Title: LCC:  Roofing EFV, WWTP, PGM, and Rec Bldg.

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 40,850 Gross Sq. Ft.:

Usable Sq. Ft.:  40,850 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  19 

 22 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.41%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 07-2020

Duration of Construction (Months):  11

07-2020

06-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  3,267 

    Construction Documents  89,076 

    Extra Services  10,477 

    Other Services  41,047 

    Design Services Contingency  14,655 

Consultant Services Total  158,520 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  897,623 

    Construction Contingencies  89,762 

    Non Taxable Items  0 

    Sales Tax  76,029 

Construction Contracts Total  1,063,414 
    Maximum Allowable Construction Cost(MACC)  897,623 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  75,391 
Project Management Total  78,519 

Grand Total Escalated Costs  1,375,844 

 1,376,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,521

LCC EFV WWTP PGM Rec Bldg Roofs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000869Project Number:  

Project Title: LCC:  Roofing EFV, WWTP, PGM, and Rec Bldg.

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 21, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,521

LCC EFV WWTP PGM Rec Bldg Roofs

Detail Title: LCC EFV WWTP PGM Rec Bldg Roofs
30000869Project Number:  

Project Title: LCC:  Roofing EFV, WWTP, PGM, and Rec Bldg.

Project Class: Preservation

Project Phase Title: 

Location: Yacolt, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 40,850 

 40,850 

 100%

 22 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.41%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.70%

30

Yacolt, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 07-2020

Duration of Construction (Months):  11

07-2020

06-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 793,584 

$ 897,623 

$ 1,219,594 

$ 1,375,846 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,220,000 

$ 1,376,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  3,000 

SubTotal: Pre-Schematic Design Services  3,000  1.0889  3,267 

Construction Documents
A/E Basic Design Services  80,772

 89,076 SubTotal: Construction Documents

Extra Services
Testing  5,000 

Reimbursables  4,500 

SubTotal: Extra Services  9,500  1.1028  10,477 

Other Services
Bid/Construction/Closeout  36,289

 41,047 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  12,956 

SubTotal: Design Services Contingency  12,956  1.1311  14,655 

 158,520  1.1123 142,517 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  696,084 

General Conditions  72,500 

Repair latent/conceled damages  25,000 

SubTotal: Facility Construction  793,584  1.1311  897,623 

Construction Contingencies
Allowance for Change Orders  79,358 

SubTotal: Construction Contingencies  79,358  1.1311  89,762 

Sales Tax  67,217  1.1311  76,029 

 1,063,414  1.1311 940,159 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  793,584  1.1300  897,623 

 OTHER COSTS

Building Permits  12,500 

Security Escorts  50,000 

Advertising, Documents  5,000 

Total: Other Costs  75,391  1.1169 67,500 

 PROJECT MANAGEMENT

Agency Project Management  69,418 

Total: Project Management  78,519  1.1311 69,418 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,520

LCC Roofing Elkhorn and Silver Star Units

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000870Project Number:  

Project Title: LCC:  Roofing Elkhorn and Silver Star Units

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 42,100 Gross Sq. Ft.:

Usable Sq. Ft.:  42,100 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  20 

 22 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.38%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  5

02-2020

09-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  3,267 

    Construction Documents  92,229 

    Extra Services  11,514 

    Other Services  42,163 

    Design Services Contingency  15,107 

Consultant Services Total  164,278 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  924,079 

    Construction Contingencies  92,408 

    Non Taxable Items  0 

    Sales Tax  78,269 

Construction Contracts Total  1,094,756 
    Maximum Allowable Construction Cost(MACC)  924,079 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  74,871 
Project Management Total  80,259 

Grand Total Escalated Costs  1,414,164 

 1,414,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,520

LCC Roofing Elkhorn and Silver Star Units

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000870Project Number:  

Project Title: LCC:  Roofing Elkhorn and Silver Star Units

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 15, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,520

LCC Roofing Elkhorn and Silver Star Units

Detail Title: LCC Roofing Elkhorn and Silver Star Units
30000870Project Number:  

Project Title: LCC:  Roofing Elkhorn and Silver Star Units

Project Class: Preservation

Project Phase Title: 

Location: Yacolt, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 42,100 

 42,100 

 100%

 22 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.38%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.70%

50

Yacolt, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  5

02-2020

09-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 828,250 

$ 924,079 

$ 1,269,606 

$ 1,414,166 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,270,000 

$ 1,414,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Pre-SD analysis (includes reimbursables)  3,000 

SubTotal: Pre-Schematic Design Services  3,000  1.0889  3,267 

Construction Documents
A/E Basic Design Services  84,112

 92,229 SubTotal: Construction Documents

Extra Services
Asbestos Testing  5,000 

Reimbursables  5,500 

SubTotal: Extra Services  10,500  1.0965  11,514 

Other Services
Bid/Construction/Closeout  37,790

 42,163 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  13,540 

SubTotal: Design Services Contingency  13,540  1.1157  15,107 

 164,278  1.1030 148,942 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C30 - Interior Finishes  717,500 

General Conditions  75,250 

Repair Latent Conditions  30,000 

Gutters and Downspouts  5,500 

SubTotal: Facility Construction  828,250  1.1157  924,079 

Construction Contingencies
Allowance for Change Orders  82,825 

SubTotal: Construction Contingencies  82,825  1.1157  92,408 

Sales Tax  70,153  1.1157  78,269 

 1,094,756  1.1157 981,228 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  828,250  1.1200  924,079 

 OTHER COSTS

Building Permits  12,500 

Security Escorts  50,000 

Advertising, documents etc.  5,000 

Total: Other Costs  74,871  1.1092 67,500 

 PROJECT MANAGEMENT

Agency Project Management  71,936 

Total: Project Management  80,259  1.1157 71,936 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,298

MCC Replace Domestic Hot Water Pipes Units C-D

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000949Project Number:  

Project Title: MCC:  SOU Replace Domestic Hot Water Pipes in Units C-D

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  495,000 

 567,023 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.78%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2020Design:

Construction: 06-2021

Duration of Construction (Months):  18

05-2021

12-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  58,627 

    Extra Services  0 

    Other Services  27,203 

    Design Services Contingency  8,775 

Consultant Services Total  94,605 
    Site work  0 

    Related Project Costs  567,023 

    Facility Construction  0 

    Construction Contingencies  57,890 

    Non Taxable Items  0 

    Sales Tax  57,492 

Construction Contracts Total  682,405 
    Maximum Allowable Construction Cost(MACC)  567,023 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  91,640 
Project Management Total  33,075 

Grand Total Escalated Costs  901,725 

 902,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,298

MCC Replace Domestic Hot Water Pipes Units C-D

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000949Project Number:  

Project Title: MCC:  SOU Replace Domestic Hot Water Pipes in Units C-D

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2064Cost Estimate Number:  

Cost Estimate Title:  

1,298

MCC Replace Domestic Hot Water Pipes Units C-D

Detail Title: MCC Replace Domestic Hot Water Pipes Units C-D
30000949Project Number:  

Project Title: MCC:  SOU Replace Domestic Hot Water Pipes in Units C-D

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 567,023 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.78%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2020Design:

Construction: 06-2021

Duration of Construction (Months):  18

05-2021

12-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 495,000 

$ 567,023 

$ 785,410 

$ 885,365 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 785,000 

$ 885,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  51,772

 58,627 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  23,260

 27,203 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  7,503 

SubTotal: Design Services Contingency  7,503  1.1695  8,775 

 94,605  1.1462 82,535 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D20-Plumbing Systems  495,000 

SubTotal: Related Project Costs  567,023 

Construction Contingencies
Allowance for Change Orders  49,500 

SubTotal: Construction Contingencies  49,500  1.1695  57,890 

Sales Tax  50,094  1.1477  57,492 

 682,405  1.1477 594,594 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  495,000  1.1500  567,023 

 OTHER COSTS

Security Escorts  80,000 

Total: Other Costs  91,640  1.1455 80,000 

 PROJECT MANAGEMENT

Agency Project Management  28,281 

Total: Project Management  33,075  1.1695 28,281 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,315

CRCC Replace Exterior Siding on Phase 1 & 2 Bldgs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000115Project Number:  

Project Title: CRCC:  Replace Exterior Siding

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  472,000 

 589,910 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

10.85%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 05-2022

Duration of Construction (Months):  4

04-2022

09-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  45,704 

    Extra Services  36,954 

    Other Services  39,598 

    Design Services Contingency  5,830 

Consultant Services Total  121,237 
    Site work  0 

    Related Project Costs  49,780 

    Facility Construction  540,130 

    Construction Contingencies  27,855 

    Non Taxable Items  0 

    Sales Tax  46,779 

Construction Contracts Total  631,520 
    Maximum Allowable Construction Cost(MACC)  589,910 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  108,091 
Project Management Total  32,638 

Grand Total Escalated Costs  893,486 

 893,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,315

CRCC Replace Exterior Siding on Phase 1 & 2 Bldgs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000115Project Number:  

Project Title: CRCC:  Replace Exterior Siding

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 11, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,315

CRCC Replace Exterior Siding on Phase 1 & 2 Bldgs

Detail Title: CRCC Replace Exterior Siding on Phase 1 & 2 Bldgs
30000115Project Number:  

Project Title: CRCC:  Replace Exterior Siding

Project Class: Preservation

Project Phase Title: 

Location: Connell, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 589,910 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.85%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.00%

50

Connell, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 05-2022

Duration of Construction (Months):  4

04-2022

09-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 472,000 

$ 589,910 

$ 758,612 

$ 912,829 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 759,000 

$ 913,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  37,103

 45,704 SubTotal: Construction Documents

Extra Services
Document Reproduction  10,000 

Envelope Consultant  10,000 

Travel and Per Diem  10,000 

SubTotal: Extra Services  30,000  1.1628  36,954 

Other Services
Bid/Construction/Closeout  16,670

Additional CA  15,000 

 31,670  1.1803

 39,598 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  4,939 

SubTotal: Design Services Contingency  4,939  1.1803  5,830 

 121,237  1.1690 103,712 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Offender and Staff Labor, Tool Rental  40,000 

SubTotal: Related Project Costs  49,780 

Facility Construction
B20 - Exterior Closure  360,000 

General Conditions  72,000 

SubTotal: Facility Construction  432,000  1.1803  540,130 

Construction Contingencies
Allowance for Change Orders  23,600 

SubTotal: Construction Contingencies  23,600  1.1803  27,855 

Sales Tax  39,648  1.1799  46,779 

 631,520  1.1799 535,248 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  472,000  1.2500  589,910 

 OTHER COSTS

Security Escorts  72,000 

Building Permits  10,000 

Other costs  10,000 

Total: Other Costs  108,091  1.1749 92,000 

 PROJECT MANAGEMENT

Agency Project Management  27,652 

Total: Project Management  32,638  1.1803 27,652 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,484

WCC: Infirmary Building Air Handlers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001104Project Number:  

Project Title: WCC: Replace Infirmary Building Air Handlers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 27,000 Gross Sq. Ft.:

Usable Sq. Ft.:  27,000 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  58 

 65 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

14.27%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  10

03-2020

02-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  190,150 

    Extra Services  14,819 

    Other Services  118,187 

    Design Services Contingency  32,238 

Consultant Services Total  350,144 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,760,688 

    Construction Contingencies  176,069 

    Non Taxable Items  0 

    Sales Tax  164,624 

Construction Contracts Total  2,101,380 
    Maximum Allowable Construction Cost(MACC)  1,760,688 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  318,895 
Project Management Total  190,037 

Grand Total Escalated Costs  2,960,456 

 2,960,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,484

WCC: Infirmary Building Air Handlers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001104Project Number:  

Project Title: WCC: Replace Infirmary Building Air Handlers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 05, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,484

WCC: Infirmary Building Air Handlers

Detail Title: HVAC
30001104Project Number:  

Project Title: WCC: Replace Infirmary Building Air Handlers

Project Class: Preservation

Project Phase Title: 

Location: Mason County

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 27,000 

 27,000 

 100%

 65 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.27%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

40

Mason County

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  10

03-2020

02-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,569,100 

$ 1,760,688 

$ 2,645,611 

$ 2,967,175 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,646,000 

$ 2,967,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  169,948

 190,150 SubTotal: Construction Documents

Extra Services
Structural Analysis  8,500 

Document Reproduction  5,000 

SubTotal: Extra Services  13,500  1.0977  14,819 

Other Services
Bid/Construction/Closeout  76,354

HVAC Balancing  10,000 

Medical Subconsultant  5,500 

Hazardous Material Consultant  7,500 

Reimbursables/Travel and Per Diem  4,500 

 103,854  1.1221

 118,187 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  28,730 

SubTotal: Design Services Contingency  28,730  1.1221  32,238 

 350,144  1.1079 316,032 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D50 - Electrical Systems  535,000 

F20 - Selective Demolition  15,500 

General Conditions  145,600 

D30 - HVAC Systems  756,000 

F10 - Special Construction  19,500 

Testing a  17,500 

Temp HVAC Facilities  45,000 

Hazardous Material Removal  35,000 

SubTotal: Facility Construction  1,569,100  1.1221  1,760,688 

Construction Contingencies
Allowance for Change Orders  156,910 

SubTotal: Construction Contingencies  156,910  1.1221  176,069 

Sales Tax  146,711  1.1221  164,624 

 2,101,380  1.1221 1,872,721 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,569,100  1.1200  1,760,688 

 OTHER COSTS

Security Escorts  240,000 

Advertising  17,500 

Clerk of the Works  30,000 

Total: Other Costs  318,895  1.1092 287,500 

437



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Agency Project Management  169,358 

Total: Project Management  190,037  1.1221 169,358 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,295

WCCW J Unit Ventilation Improvement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000942Project Number:  

Project Title: WCCW:  J Unit Ventilation Improvement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 15,240 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

 0%Space Efficiency:

MACC Cost per Sq. Ft.:  6 

 8 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.84%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 03-2023

Duration of Construction (Months):  3

12-2021

06-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  12,716 

    Extra Services  0 

    Other Services  5,872 

    Design Services Contingency  1,871 

Consultant Services Total  20,055 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  121,401 

    Construction Contingencies  11,461 

    Non Taxable Items  0 

    Sales Tax  9,959 

Construction Contracts Total  136,028 
    Maximum Allowable Construction Cost(MACC)  121,401 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  12,022 
Project Management Total  6,348 

Grand Total Escalated Costs  174,453 

 174,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,295

WCCW J Unit Ventilation Improvement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000942Project Number:  

Project Title: WCCW:  J Unit Ventilation Improvement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2012Cost Estimate Number:  

Cost Estimate Title:  

1,295

WCCW J Unit Ventilation Improvement

Detail Title: WCCW J Unit Ventilation Improvement
30000942Project Number:  

Project Title: WCCW:  J Unit Ventilation Improvement

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 15,240 

 8 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.84%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 03-2023

Duration of Construction (Months):  3

12-2021

06-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 95,000 

$ 121,401 

$ 145,076 

$ 179,306 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 145,000 

$ 179,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  10,700

 12,716 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  4,807

 5,872 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,551 

SubTotal: Design Services Contingency  1,551  1.2064  1,871 

 20,055  1.1757 17,058 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D30 - HVAC Systems  75,000 

D40 - Fire Protection Systems  10,000 

D50 - Electrical Systems  10,000 

SubTotal: Facility Construction  95,000  1.2064  121,401 

Construction Contingencies
Allowance for Change Orders  9,500 

SubTotal: Construction Contingencies  9,500  1.2064  11,461 

Sales Tax  8,256  1.2063  9,959 

 136,028  1.2064 112,756 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  95,000  1.2800  121,401 

 OTHER COSTS

Security Escorts  10,000 

Total: Other Costs  12,022  1.2022 10,000 

 PROJECT MANAGEMENT

Agency Project Management  5,262 

Total: Project Management  6,348  1.2064 5,262 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,296

CRCC Minimum Facility Door Control

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000934Project Number:  

Project Title: CRCC:  Minimum Facility Door Control

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  41,000 

 50,681 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

16.47%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 02-2022

Duration of Construction (Months):  1

12-2021

03-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  3,307 

    Extra Services  3,679 

    Other Services  1,500 

    Design Services Contingency  1,218 

Consultant Services Total  13,313 
    Site work  0 

    Related Project Costs  50,681 

    Facility Construction  0 

    Construction Contingencies  4,790 

    Non Taxable Items  0 

    Sales Tax  4,211 

Construction Contracts Total  56,848 
    Maximum Allowable Construction Cost(MACC)  50,681 
    Equipment  11,159 

    Non Taxable Items  0 

    Sales Tax  935 

Equipment Total  12,617 
Art Work Total  0 
Other Costs Total  3,501 
Project Management Total  2,784 

Grand Total Escalated Costs  89,063 

 89,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,296

CRCC Minimum Facility Door Control

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000934Project Number:  

Project Title: CRCC:  Minimum Facility Door Control

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,296

CRCC Minimum Facility Door Control

Detail Title: CRCC Minimum Facility Door Control
30000934Project Number:  

Project Title: CRCC:  Minimum Facility Door Control

Project Class: Preservation

Project Phase Title: 

Location: Connell, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 50,681 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

16.47%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.00%

50

Connell, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 02-2022

Duration of Construction (Months):  1

12-2021

03-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 41,000 

$ 50,681 

$ 76,362 

$ 86,192 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 76,000 

$ 86,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  5,125

 3,307 SubTotal: Construction Documents

Extra Services
Document Reproduction  500 

Travel and Per Diem  1,500 

Reimbursables  1,000 

SubTotal: Extra Services  3,000  1.1575  3,679 

Other Services
Bid/Construction/Closeout  2,303

 1,500 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,043 

SubTotal: Design Services Contingency  1,043  1.1682  1,218 

 13,313  1.1606 11,471 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
F10-Special Construction  41,000 

SubTotal: Related Project Costs  50,681 

Construction Contingencies
Allowance for Change Orders  4,100 

SubTotal: Construction Contingencies  4,100  1.1682  4,790 

Sales Tax  3,608  1.1671  4,211 

 56,848  1.1671 48,708 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  41,000  1.2400  50,681 

 EQUIPMENT

E10 - Equipment  10,000 

SubTotal:  10,000  1.1682  11,159 

Sales Tax  800  1.1688  935 

Total: Equipment  12,617  1.1682 10,800 

 OTHER COSTS

Security Escorts  3,000 

Total: Other Costs  3,501  1.1670 3,000 

 PROJECT MANAGEMENT

Agency Project Management  2,383 

Total: Project Management  2,784  1.1683 2,383 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

31

WSP: HVAC Repl for the E Com Industries Building

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000107Project Number:  

Project Title: WSP: HVAC Replacement for the East Complex Industries Bldg

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 97,160 Gross Sq. Ft.:

Usable Sq. Ft.:  92,860 

 96%Space Efficiency:

MACC Cost per Sq. Ft.:  14 

 18 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.97%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 06-2022

Duration of Construction (Months):  6

05-2022

12-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  152,883 

    Extra Services  44,339 

    Other Services  142,474 

    Design Services Contingency  34,257 

Consultant Services Total  373,177 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,749,866 

    Construction Contingencies  157,830 

    Non Taxable Items  0 

    Sales Tax  154,516 

Construction Contracts Total  1,890,646 
    Maximum Allowable Construction Cost(MACC)  1,749,866 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  269,670 
Project Management Total  142,355 

Grand Total Escalated Costs  2,675,848 

 2,676,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

31

WSP: HVAC Repl for the E Com Industries Building

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000107Project Number:  

Project Title: WSP: HVAC Replacement for the East Complex Industries Bldg

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

448



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 20, 2014Cost Estimate Number:  

Cost Estimate Title:  

31

WSP: HVAC Repl for the E Com Industries Building

Detail Title: WSP: HVAC Repl for the E Comp Industries Building
30000107Project Number:  

Project Title: WSP: HVAC Replacement for the East Complex Industries Bldg

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 92,860 

 97,160 

 96%

 18 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.97%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 06-2022

Duration of Construction (Months):  6

05-2022

12-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,331,000 

$ 1,749,866 

$ 2,261,238 

$ 2,809,814 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,261,000 

$ 2,810,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  131,027

 152,883 SubTotal: Construction Documents

Extra Services
Value Engineering Participation & Implementation  15,000 

Document Reproduction  8,000 

Asbestos Tesing  15,000 

SubTotal: Extra Services  38,000  1.1642  44,339 

Other Services
Bid/Construction/Closeout  58,867

HVAC Balancing  16,000 

Commissioning and Traing  20,000 

Reimbursables  25,000 

 119,867  1.1858

 142,474 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  28,889 

SubTotal: Design Services Contingency  28,889  1.1858  34,257 

 373,177  1.1743 317,783 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D30 - HVAC Systems  1,331,000 

SubTotal: Facility Construction  1,331,000  1.1858  1,749,866 

Construction Contingencies
Allowance for Change Orders  133,100 

SubTotal: Construction Contingencies  133,100  1.1858  157,830 

Sales Tax  130,305  1.1858  154,516 

 1,890,646  1.1858 1,594,405 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,331,000  1.3100  1,749,866 

 OTHER COSTS

Building Permits  25,000 

In-Plant Services  35,000 

Security Escorts  144,000 

Other Costs  25,000 

Total: Other Costs  269,670  1.1776 229,000 

 PROJECT MANAGEMENT

Agency Project Management  120,050 

Total: Project Management  142,355  1.1858 120,050 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,159

CBCC Kitchen Remodel

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000757Project Number:  

Project Title: CBCC:  Kitchen Remodel

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 5,500 Gross Sq. Ft.:

Usable Sq. Ft.:  5,500 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  452 

 546 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.39%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign: 11-202108-2021

12-2021Design:

Construction: 11-2022

Duration of Construction (Months):  12

09-2022

11-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  52,268 

    Construction Documents  262,456 

    Extra Services  76,284 

    Other Services  121,362 

    Design Services Contingency  47,584 

Consultant Services Total  512,975 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  3,003,957 

    Construction Contingencies  300,396 

    Non Taxable Items  0 

    Sales Tax  277,565 

Construction Contracts Total  3,581,918 
    Maximum Allowable Construction Cost(MACC)  3,003,957 
    Equipment  286,600 

    Non Taxable Items  0 

    Sales Tax  25,366 

Equipment Total  327,341 
Art Work Total  0 
Other Costs Total  446,738 
Project Management Total  230,732 

Grand Total Escalated Costs  5,099,704 

 5,100,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,159

CBCC Kitchen Remodel

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000757Project Number:  

Project Title: CBCC:  Kitchen Remodel

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

452



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 19, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,159

CBCC Kitchen Remodel

Detail Title: CBCC Kitchen Remodel
30000757Project Number:  

Project Title: CBCC:  Kitchen Remodel

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 5,500 

 5,500 

 100%

 546 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.39%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

50

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 11-202108-2021

12-2021Design:

Construction: 11-2022

Duration of Construction (Months):  12

09-2022

11-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,486,925 

$ 3,003,957 

$ 4,235,766 

$ 4,997,891 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,236,000 

$ 4,998,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  45,000 

SubTotal: Pre-Schematic Design Services  45,000  1.1615  52,268 

Construction Documents
A/E Basic Design Services  233,871

 262,456 SubTotal: Construction Documents

Extra Services
Testing  10,000 

SubTotal: Extra Services  10,000  1.1736  76,284 

Other Services
Bid/Construction/Closeout  105,072

 121,362 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  39,394 

SubTotal: Design Services Contingency  39,394  1.2079  47,584 

 512,975  1.1838 433,337 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C10 - Interior Construction  1,881,000 

C30 - Interior Finishes  350,000 

D30 - HVAC Systems  35,000 

D50 - Electrical Systems  40,000 

F10 - Special Construction  30,000 

General Conditions  118,425 

F20 - Selective Demolition  32,500 

SubTotal: Facility Construction  2,486,925  1.2079  3,003,957 

Construction Contingencies
Allowance for Change Orders  248,693 

SubTotal: Construction Contingencies  248,693  1.2079  300,396 

Sales Tax  229,792  1.2079  277,565 

 3,581,918  1.2079 2,965,410 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,486,925  1.2100  3,003,957 

 EQUIPMENT

F10 - Special Construction  250,000 

SubTotal:  250,000  1.2079  286,600 

Sales Tax  21,000  1.2079  25,366 

Total: Equipment  327,341  1.2079 271,000 

 OTHER COSTS

Mitigation Costs  155,000 

Building Permits  20,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Security Escorts  200,000 

Total: Other Costs  446,738  1.1913 375,000 

 PROJECT MANAGEMENT

Agency Project Management  191,019 

Total: Project Management  230,732  1.2079 191,019 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,479

MCC: Domestic Hot Water Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001034Project Number:  

Project Title: MCC: Domestic Hot Water Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 168,168 Gross Sq. Ft.:

Usable Sq. Ft.:  160,000 

 95%Space Efficiency:

MACC Cost per Sq. Ft.:  1 

 1 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.81%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

11-2021Design:

Construction: 05-2022

Duration of Construction (Months):  4

03-2022

09-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  13,863 

    Extra Services  0 

    Other Services  6,315 

    Design Services Contingency  1,923 

Consultant Services Total  20,971 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  125,030 

    Construction Contingencies  11,803 

    Non Taxable Items  0 

    Sales Tax  11,945 

Construction Contracts Total  141,778 
    Maximum Allowable Construction Cost(MACC)  125,030 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  29,373 
Project Management Total  7,220 

Grand Total Escalated Costs  199,342 

 199,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,479

MCC: Domestic Hot Water Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001034Project Number:  

Project Title: MCC: Domestic Hot Water Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 27, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,479

MCC: Domestic Hot Water Repairs

Detail Title: MCC: Domestic Hot Water Repairs
30001034Project Number:  

Project Title: MCC: Domestic Hot Water Repairs

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 160,000 

 168,168 

 95%

 1 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.81%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

30

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

11-2021Design:

Construction: 05-2022

Duration of Construction (Months):  4

03-2022

09-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 100,000 

$ 125,030 

$ 169,157 

$ 201,992 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 169,000 

$ 202,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  11,241

 13,863 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  5,050

 6,315 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,629 

SubTotal: Design Services Contingency  1,629  1.1803  1,923 

 20,971  1.1703 17,920 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D20 - Plumbing Systems  100,000 

SubTotal: Facility Construction  100,000  1.1803  125,030 

Construction Contingencies
Allowance for Change Orders  10,000 

SubTotal: Construction Contingencies  10,000  1.1803  11,803 

Sales Tax  10,120  1.1803  11,945 

 141,778  1.1803 120,120 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  100,000  1.2500  125,030 

 OTHER COSTS

Security Escorts  25,000 

Total: Other Costs  29,373  1.1749 25,000 

 PROJECT MANAGEMENT

Agency Project Management  6,117 

Total: Project Management  7,220  1.1803 6,117 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,240

WCCW CCU Doors

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000809Project Number:  

Project Title: WCCW:  CCU Doors

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  220,000 

 274,428 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.73%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 04-2022

Duration of Construction (Months):  4

02-2022

08-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  12,219 

    Construction Documents  32,281 

    Extra Services  24,581 

    Other Services  27,195 

    Design Services Contingency  9,194 

Consultant Services Total  100,080 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  274,428 

    Construction Contingencies  25,907 

    Non Taxable Items  0 

    Sales Tax  22,514 

Construction Contracts Total  307,493 
    Maximum Allowable Construction Cost(MACC)  274,428 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  70,332 
Project Management Total  18,270 

Grand Total Escalated Costs  496,175 

 496,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,240

WCCW CCU Doors

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000809Project Number:  

Project Title: WCCW:  CCU Doors

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 11, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,240

WCCW CCU Doors

Detail Title: WCCW CCU Doors
30000809Project Number:  

Project Title: WCCW:  CCU Doors

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 274,428 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.73%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 04-2022

Duration of Construction (Months):  4

02-2022

08-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 220,000 

$ 274,428 

$ 422,507 

$ 509,124 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 423,000 

$ 509,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.1535  12,219 

Construction Documents
A/E Basic Design Services  26,266

 32,281 SubTotal: Construction Documents

Extra Services
RCDD  5,000 

Document Reproduction  5,000 

Travel and Per Diem  5,000 

Security Specialist  5,000 

SubTotal: Extra Services  20,000  1.1602  24,581 

Other Services
Bid/Construction/Closeout  11,801

Additional CA  10,000 

 21,801  1.1776

 27,195 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  7,807 

SubTotal: Design Services Contingency  7,807  1.1776  9,194 

 100,080  1.1654 85,874 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  220,000 

SubTotal: Facility Construction  220,000  1.1776  274,428 

Construction Contingencies
Allowance for Change Orders  22,000 

SubTotal: Construction Contingencies  22,000  1.1776  25,907 

Sales Tax  19,118  1.1776  22,514 

 307,493  1.1776 261,118 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  220,000  1.2500  274,428 

 OTHER COSTS

Security Escorts  50,000 

Building Permits  5,000 

Other  5,000 

Total: Other Costs  70,332  1.1722 60,000 

 PROJECT MANAGEMENT

Agency Project Management  15,515 

Total: Project Management  18,270  1.1776 15,515 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,293

WCCW TEC Unit Door Control

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000940Project Number:  

Project Title: WCCW:  TEC Unit Door Control

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  440,000 

 468,732 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.30%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 06-2022

Duration of Construction (Months):  6

02-2022

12-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  21,764 

    Extra Services  57,206 

    Other Services  41,973 

    Design Services Contingency  18,860 

Consultant Services Total  204,748 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  468,732 

    Construction Contingencies  52,175 

    Non Taxable Items  0 

    Sales Tax  45,340 

Construction Contracts Total  619,267 
    Maximum Allowable Construction Cost(MACC)  468,732 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  156,621 
Project Management Total  77,945 

Grand Total Escalated Costs  1,058,581 

 1,059,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,293

WCCW TEC Unit Door Control

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000940Project Number:  

Project Title: WCCW:  TEC Unit Door Control

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 11, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,293

WCCW TEC Unit Door Control

Detail Title: WCCW: TEC Unit Door Control
30000940Project Number:  

Project Title: WCCW:  TEC Unit Door Control

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 468,732 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.30%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 06-2022

Duration of Construction (Months):  6

02-2022

12-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 440,000 

$ 468,732 

$ 895,925 

$ 853,425 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 896,000 

$ 853,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  51,096

 21,764 SubTotal: Construction Documents

Extra Services
RCDD  10,000 

Security Consultant  25,000 

Document Reproduction  10,000 

Travel and Per Diem  10,000 

SubTotal: Extra Services  55,000  1.1602  57,206 

Other Services
Bid/Construction/Closeout  22,956

Commissioning and Training  15,000 

Additional CA  15,000 

 52,956  1.1858

 41,973 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  15,905 

SubTotal: Design Services Contingency  15,905  1.1858  18,860 

 204,748  1.1703 174,957 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  440,000 

SubTotal: Facility Construction  440,000  1.1858  468,732 

Construction Contingencies
Allowance for Change Orders  44,000 

SubTotal: Construction Contingencies  44,000  1.1858  52,175 

Sales Tax  38,236  1.1858  45,340 

 619,267  1.1858 522,236 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  440,000  1.0700  468,732 

 OTHER COSTS

Security Escorts  108,000 

Building Permits  15,000 

Other  10,000 

Total: Other Costs  156,621  1.1776 133,000 

 PROJECT MANAGEMENT

Agency Project Management  65,732 

Total: Project Management  77,945  1.1858 65,732 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,136

MCC TRU Living Unit Replace Pipes C Unit

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000732Project Number:  

Project Title: MCC: TRU Living Unit Replace Pipes C Unit

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 32,657 Gross Sq. Ft.:

Usable Sq. Ft.:  32,657 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  38 

 44 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.04%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 05-2022

Duration of Construction (Months):  10

03-2022

03-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  135,434 

    Extra Services  0 

    Other Services  62,481 

    Design Services Contingency  22,247 

Consultant Services Total  241,059 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,424,932 

    Construction Contingencies  155,096 

    Non Taxable Items  0 

    Sales Tax  148,427 

Construction Contracts Total  1,854,488 
    Maximum Allowable Construction Cost(MACC)  1,424,932 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  93,338 
Project Management Total  123,530 

Grand Total Escalated Costs  2,312,415 

 2,312,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,136

MCC TRU Living Unit Replace Pipes C Unit

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000732Project Number:  

Project Title: MCC: TRU Living Unit Replace Pipes C Unit

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 17, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,136

MCC TRU Living Unit Replace Pipes C Unit

Detail Title: MCC: TRU Unit C Replace Pipes
30000732Project Number:  

Project Title: MCC: TRU Living Unit Replace Pipes C Unit

Project Class: Preservation

Project Phase Title: 

Location: Monroe

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 32,657 

 32,657 

 100%

 44 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.04%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.70%

50

Monroe

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 05-2022

Duration of Construction (Months):  10

03-2022

03-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,232,000 

$ 1,424,932 

$ 1,840,617 

$ 2,146,734 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,841,000 

$ 2,147,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  121,935

 135,434 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  54,783

 62,481 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  17,672 

SubTotal: Design Services Contingency  17,672  1.2589  22,247 

 241,059  1.2401 194,390 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D20 - Plumbing Systems  900,000 

General Conditions  132,000 

F20 - Selective Demolition  200,000 

SubTotal: Facility Construction  1,232,000  1.2589  1,424,932 

Construction Contingencies
Allowance for Change Orders  123,200 

SubTotal: Construction Contingencies  123,200  1.2589  155,096 

Sales Tax  117,902  1.2589  148,427 

 1,854,488  1.2589 1,473,102 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,232,000  1.1600  1,424,932 

 OTHER COSTS

Security Escorts  75,000 

Total: Other Costs  93,338  1.2445 75,000 

 PROJECT MANAGEMENT

Agency Project Management  98,125 

Total: Project Management  123,530  1.2589 98,125 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,289

WCCW W Bldg Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000937Project Number:  

Project Title: WCCW:  W Bldg Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 6,171 Gross Sq. Ft.:

Usable Sq. Ft.:  6,171 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  40 

 50 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.27%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 06-2022

Duration of Construction (Months):  4

02-2022

10-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  32,853 

    Extra Services  43,015 

    Other Services  16,303 

    Design Services Contingency  8,842 

Consultant Services Total  95,853 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  309,290 

    Construction Contingencies  29,199 

    Non Taxable Items  0 

    Sales Tax  25,374 

Construction Contracts Total  346,562 
    Maximum Allowable Construction Cost(MACC)  309,290 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  102,451 
Project Management Total  20,856 

Grand Total Escalated Costs  565,722 

 566,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,289

WCCW W Bldg Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000937Project Number:  

Project Title: WCCW:  W Bldg Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 11, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,289

WCCW W Bldg Roof

Detail Title: WCCW W Bldg Roof
30000937Project Number:  

Project Title: WCCW:  W Bldg Roof

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 6,171 

 6,171 

 100%

 50 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.27%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

30

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 06-2022

Duration of Construction (Months):  4

02-2022

10-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 246,800 

$ 309,290 

$ 479,769 

$ 580,898 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 480,000 

$ 581,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  26,731

 32,853 SubTotal: Construction Documents

Extra Services
Testing  15,000 

Document Reproduction  10,000 

Travel and Per Diem  10,000 

SubTotal: Extra Services  35,000  1.1602  43,015 

Other Services
Bid/Construction/Closeout  12,009

Additional CA  1,000 

 13,009  1.1831

 16,303 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  7,474 

SubTotal: Design Services Contingency  7,474  1.1831  8,842 

 95,853  1.1659 82,214 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  186,000 

D50 - Electrical Systems  20,000 

D30 - HVAC Systems  30,000 

Fall Protection  10,800 

SubTotal: Facility Construction  246,800  1.1831  309,290 

Construction Contingencies
Allowance for Change Orders  24,680 

SubTotal: Construction Contingencies  24,680  1.1831  29,199 

Sales Tax  21,447  1.1831  25,374 

 346,562  1.1831 292,927 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  246,800  1.2500  309,290 

 OTHER COSTS

Hazardous Material Remediation/Removal  5,000 

Security Escorts  72,000 

Building Permits  10,000 

Total: Other Costs  102,451  1.1776 87,000 

 PROJECT MANAGEMENT

Agency Project Management  17,628 

Total: Project Management  20,856  1.1831 17,628 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,537

Renovate HU Showers in Bldgs R-4_ R-5_ EG Hall_ Ce

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000807Project Number:  

Project Title: WCC:  Renovate HU Showers in R4, R5, Evergreen & Cedar Hall

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  719,950 

 719,950 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.49%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign: 10-202109-2021

11-2021Design:

Construction: 06-2022

Duration of Construction (Months):  5

03-2022

11-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  7,500 

    Construction Documents  0 

    Extra Services  19,500 

    Other Services  0 

    Design Services Contingency  15,852 

Consultant Services Total  172,293 
    Site work  0 

    Related Project Costs  349,500 

    Facility Construction  370,450 

    Construction Contingencies  85,278 

    Non Taxable Items  0 

    Sales Tax  79,531 

Construction Contracts Total  1,015,178 
    Maximum Allowable Construction Cost(MACC)  719,950 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  148,966 
Project Management Total  81,921 

Grand Total Escalated Costs  1,418,358 

 1,418,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,537

Renovate HU Showers in Bldgs R-4_ R-5_ EG Hall_ Ce

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000807Project Number:  

Project Title: WCC:  Renovate HU Showers in R4, R5, Evergreen & Cedar Hall

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  June 01, 2013Cost Estimate Number:  

Cost Estimate Title:  

1,537

Renovate HU Showers in Bldgs R-4_ R-5_ EG Hall_ Ce

Detail Title: Renovate HU Showers in Bldgs R-4_ R-5_ EG Hall_ Ce
30000807Project Number:  

Project Title: WCC:  Renovate HU Showers in R4, R5, Evergreen & Cedar Hall

Project Class: Preservation

Project Phase Title: 

Location: Mason

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 719,950 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.49%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Mason

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 10-202109-2021

11-2021Design:

Construction: 06-2022

Duration of Construction (Months):  5

03-2022

11-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 719,950 

$ 719,950 

$ 1,202,138 

$ 1,054,111 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,202,000 

$ 1,054,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Pre-Schematic scope and funding verification  7,500 

SubTotal: Pre-Schematic Design Services  7,500  1.1589  7,500 

Construction Documents
A/E Basic Design Services  73,715

 0 SubTotal: Construction Documents

Extra Services
Testing  12,000 

Reimbursables  7,500 

SubTotal: Extra Services  19,500  1.1642  19,500 

Other Services
Bid/Construction/Closeout  33,118

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  13,383 

SubTotal: Design Services Contingency  13,383  1.1845  15,852 

 172,293  1.1703 147,216 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Repair/replace failing floor drains and associated  152,000 

Increase ventilation in shower rooms  160,000 

Repair walls  5,500 

Replace lighting as required  32,000 

SubTotal: Related Project Costs  349,500  1.1776  349,500 

Facility Construction
F20 - Selective Demolition  32,000 

F10 - Special Construction  48,000 

Repair/replace failing grout w/ urethane type grou  36,000 

Shower walls & floors - Prime coat or Amor Coat ty  108,000 

Add non-slip coating on sloping walk surfaces  25,000 

Replace glazing & metal frames  56,000 

General Conditions  65,450 

SubTotal: Facility Construction  370,450  1.1845  370,450 

Construction Contingencies
Allowance for Change Orders  71,995 

SubTotal: Construction Contingencies  71,995  1.1845  85,278 

Sales Tax  67,316  1.1815  79,531 

 1,015,178  1.1815 859,261 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  719,950  1.0000  719,950 

 OTHER COSTS

Hazardous Material Remediation/Removal  22,500 

Building Permits, Advertising, etc.  12,000 

Security Escorts 2 Escorts for 5 months @$5k per E  50,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

COW  42,000 

Total: Other Costs  148,966  1.1776 126,500 

 PROJECT MANAGEMENT

Agency Project Management  69,161 

Total: Project Management  81,921  1.1845 69,161 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,325

WCC Security Electronics Improvements

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000883Project Number:  

Project Title: WCC:  Security Electronics Improvements

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  262,000 

 326,819 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.63%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 06-2022

Duration of Construction (Months):  4

02-2022

10-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  26,239 

    Extra Services  40,511 

    Other Services  15,795 

    Design Services Contingency  9,589 

Consultant Services Total  103,924 
    Site work  0 

    Related Project Costs  326,819 

    Facility Construction  0 

    Construction Contingencies  30,997 

    Non Taxable Items  0 

    Sales Tax  28,860 

Construction Contracts Total  368,388 
    Maximum Allowable Construction Cost(MACC)  326,819 
    Equipment  33,770 

    Non Taxable Items  0 

    Sales Tax  2,514 

Equipment Total  32,092 
Art Work Total  0 
Other Costs Total  90,675 
Project Management Total  21,502 

Grand Total Escalated Costs  616,581 

 617,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,325

WCC Security Electronics Improvements

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000883Project Number:  

Project Title: WCC:  Security Electronics Improvements

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 22, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,325

WCC Security Electronics Improvements

Detail Title: WCC Security Electronics Improvements
30000883Project Number:  

Project Title: WCC:  Security Electronics Improvements

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 326,819 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.63%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 06-2022

Duration of Construction (Months):  4

02-2022

10-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 262,000 

$ 326,819 

$ 524,147 

$ 621,104 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 524,000 

$ 621,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  31,082

 26,239 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  20,000 

Document Reproduction  7,000 

Travel and Per Diem  3,000 

Reimbursables  3,000 

SubTotal: Extra Services  33,000  1.1589  40,511 

Other Services
Bid/Construction/Closeout  13,964

Commissioning and training  3,000 

 16,964  1.1831

 15,795 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  8,105 

SubTotal: Design Services Contingency  8,105  1.1831  9,589 

 103,924  1.1657 89,151 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
F10-Special Construction  262,000 

SubTotal: Related Project Costs  326,819 

Construction Contingencies
Allowance for Change Orders  26,200 

SubTotal: Construction Contingencies  26,200  1.1831  30,997 

Sales Tax  24,497  1.1781  28,860 

 368,388  1.1781 312,697 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  262,000  1.2500  326,819 

 EQUIPMENT

E10 - Equipment  25,000 

SubTotal:  25,000  1.1831  33,770 

Sales Tax  2,125  1.1831  2,514 

Total: Equipment  32,092  1.1831 27,125 

 OTHER COSTS

Building Permits  5,000 

Security Escorts  72,000 

Total: Other Costs  90,675  1.1776 77,000 

 PROJECT MANAGEMENT
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Agency Project Management  18,174 

Total: Project Management  21,502  1.1831 18,174 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,468

WSP: IMU North Boilers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001025Project Number:  

Project Title: WSP: IMU North Boilers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 30,000 Gross Sq. Ft.:

Usable Sq. Ft.:  30,000 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  26 

 28 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

14.88%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 07-2022

Duration of Construction (Months):  6

05-2022

01-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  152,149 

    Other Services  59,043 

    Design Services Contingency  38,846 

Consultant Services Total  421,659 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  831,963 

    Construction Contingencies  92,109 

    Non Taxable Items  0 

    Sales Tax  90,175 

Construction Contracts Total  1,103,372 
    Maximum Allowable Construction Cost(MACC)  831,963 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  349,369 
Project Management Total  141,233 

Grand Total Escalated Costs  2,015,633 

 2,016,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,468

WSP: IMU North Boilers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001025Project Number:  

Project Title: WSP: IMU North Boilers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 26, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,468

WSP: IMU North Boilers

Detail Title: WSP: IMU North Boilers
30001025Project Number:  

Project Title: WSP: IMU North Boilers

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 30,000 

 30,000 

 100%

 28 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.88%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 07-2022

Duration of Construction (Months):  6

05-2022

01-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 775,000 

$ 831,963 

$ 1,702,743 

$ 1,579,614 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,703,000 

$ 1,580,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  87,528

 0 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  75,000 

Commissioning (Systems Check)  30,000 

Environmental Mitigation Services (EIS)  25,000 

Travel and Per Diem  15,000 

SubTotal: Extra Services  145,000  1.1642  152,149 

Other Services
Bid/Construction/Closeout  39,324

Commissioning and training  15,000 

Additional Construction Admin  25,000 

Travel and Per Diem  15,000 

 94,324  1.1885

 59,043 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  32,685 

SubTotal: Design Services Contingency  32,685  1.1885  38,846 

 421,659  1.1728 359,537 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F20 - Selective Demolition  75,000 

Building  100,000 

Hot Water Boiler System  350,000 

Electrical, Gas Line and Site Work  250,000 

SubTotal: Facility Construction  775,000  1.1885  831,963 

Construction Contingencies
Allowance for Change Orders  77,500 

SubTotal: Construction Contingencies  77,500  1.1885  92,109 

Sales Tax  75,873  1.1885  90,175 

 1,103,372  1.1885 928,373 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  775,000  1.0700  831,963 

 OTHER COSTS

Building Permit  30,000 

Security Escorts  216,000 

On Site Representative  50,000 

Total: Other Costs  349,369  1.1803 296,000 

 PROJECT MANAGEMENT

Agency Project Management  118,833 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  141,233  1.1885 118,833 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

98

CBCC: WWTP Bio Removal, Replace Liners & Aerators

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000249Project Number:  

Project Title: CBCC:  WWTP Biosolid Removal, Replace Liners and Aerators

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

 9.69%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 03-2022

Duration of Construction (Months):  15

02-2022

06-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  154,931 

    Extra Services  63,883 

    Other Services  71,471 

    Design Services Contingency  15,649 

Consultant Services Total  322,447 
    Site work  2,227,180 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  119,738 

    Non Taxable Items  0 

    Sales Tax  207,770 

Construction Contracts Total  2,681,228 
    Maximum Allowable Construction Cost(MACC)  2,227,180 
    Equipment  256,220 

    Non Taxable Items  0 

    Sales Tax  21,175 

Equipment Total  273,255 
Art Work Total  0 
Other Costs Total  78,044 
Project Management Total  166,292 

Grand Total Escalated Costs  3,521,266 

 3,521,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

98

CBCC: WWTP Bio Removal, Replace Liners & Aerators

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000249Project Number:  

Project Title: CBCC:  WWTP Biosolid Removal, Replace Liners and Aerators

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 19, 2014Cost Estimate Number:  

Cost Estimate Title:  

98

CBCC: WWTP Bio Removal, Replace Liners & Aerators

Detail Title: CBCC: WWTP Bio Removal, Replace Liners & Aerators
30000249Project Number:  

Project Title: CBCC:  WWTP Biosolid Removal, Replace Liners and Aerators

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

9.69%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

50

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 03-2022

Duration of Construction (Months):  15

02-2022

06-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,900,000 

$ 2,227,180 

$ 2,835,048 

$ 3,345,186 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,835,000 

$ 3,345,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  133,388

 154,931 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  10,000 

Testing  20,000 

Transportation - Reimbursable  10,000 

As-built Documentation  5,000 

Document Reproduction  10,000 

SubTotal: Extra Services  55,000  1.2276  63,883 

Other Services
Bid/Construction/Closeout  59,928

 71,471 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  12,416 

SubTotal: Design Services Contingency  12,416  1.2604  15,649 

 322,447  1.2367 260,732 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
Solids Removal and Hauling  850,000 

Replace Liners  900,000 

Selective Demo  150,000 

SubTotal: Site work  1,900,000  1.2388  2,227,180 

Construction Contingencies
Allowance for Change Orders  95,000 

SubTotal: Construction Contingencies  95,000  1.2604  119,738 

Sales Tax  167,580  1.2398  207,770 

 2,681,228  1.2398 2,162,580 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,900,000  1.1700  2,227,180 

 EQUIPMENT

E10 - Equipment  200,000 

SubTotal:  200,000  1.2604  256,220 

Sales Tax  16,800  1.2604  21,175 

Total: Equipment  273,255  1.2604 216,800 

 OTHER COSTS

Hazardous Material Remediation/Removal  18,000 

Security escorts  20,000 

Permits  25,000 

Total: Other Costs  78,044  1.2388 63,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Agency Project Management  131,936 

Total: Project Management  166,292  1.2604 131,936 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,319

CRCC Irrigation Repair

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000037Project Number:  

Project Title: CRCC:  Irrigation Repair

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  120,000 

 148,656 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.74%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 03-2022

Duration of Construction (Months):  6

02-2022

09-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  12,545 

    Extra Services  24,581 

    Other Services  11,958 

    Design Services Contingency  2,343 

Consultant Services Total  48,677 
    Site work  148,656 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  7,066 

    Non Taxable Items  0 

    Sales Tax  11,792 

Construction Contracts Total  159,198 
    Maximum Allowable Construction Cost(MACC)  148,656 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  65,492 
Project Management Total  10,541 

Grand Total Escalated Costs  283,908 

 284,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,319

CRCC Irrigation Repair

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000037Project Number:  

Project Title: CRCC:  Irrigation Repair

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 11, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,319

CRCC Irrigation Repair

Detail Title: CRCC Irrigation Repair
30000037Project Number:  

Project Title: CRCC:  Irrigation Repair

Project Class: Preservation

Project Phase Title: 

Location: Connell, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 148,656 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.74%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.00%

50

Connell, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 03-2022

Duration of Construction (Months):  6

02-2022

09-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 120,000 

$ 148,656 

$ 242,814 

$ 290,511 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 243,000 

$ 291,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  10,207

 12,545 SubTotal: Construction Documents

Extra Services
Landscape Consultant  10,000 

Document Reproduction  5,000 

Travel and Per Diem  5,000 

SubTotal: Extra Services  20,000  1.1602  24,581 

Other Services
Bid/Construction/Closeout  4,586

Additional CA  5,000 

 9,586  1.1776

 11,958 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,990 

SubTotal: Design Services Contingency  1,990  1.1776  2,343 

 48,677  1.1650 41,783 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G20 - Site Improvements  120,000 

SubTotal: Site work  120,000  1.1695  148,656 

Construction Contingencies
Allowance for Change Orders  6,000 

SubTotal: Construction Contingencies  6,000  1.1776  7,066 

Sales Tax  10,080  1.1698  11,792 

 159,198  1.1699 136,080 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  120,000  1.2400  148,656 

 OTHER COSTS

Security Escorts  36,000 

Building Permits  10,000 

Other  10,000 

Total: Other Costs  65,492  1.1695 56,000 

 PROJECT MANAGEMENT

Agency Project Management  8,951 

Total: Project Management  10,541  1.1776 8,951 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,320

LCC Parking Lot and Roadway Erosion Control

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000918Project Number:  

Project Title: LCC:  Parking Lot & Roadway Erosion Control

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.22%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

07-2021Design:

Construction: 05-2022

Duration of Construction (Months):  6

01-2022

11-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  29,458 

    Extra Services  14,237 

    Other Services  13,543 

    Design Services Contingency  2,602 

Consultant Services Total  53,734 
    Site work  0 

    Related Project Costs  368,256 

    Facility Construction  0 

    Construction Contingencies  16,563 

    Non Taxable Items  0 

    Sales Tax  26,606 

Construction Contracts Total  372,141 
    Maximum Allowable Construction Cost(MACC)  368,256 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  7,049 
Project Management Total  16,382 

Grand Total Escalated Costs  449,306 

 449,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,320

LCC Parking Lot and Roadway Erosion Control

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000918Project Number:  

Project Title: LCC:  Parking Lot & Roadway Erosion Control

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2062Cost Estimate Number:  

Cost Estimate Title:  

1,320

LCC Parking Lot and Roadway Erosion Control

Detail Title: LCC Parking Lot and Roadway Erosion Control
30000918Project Number:  

Project Title: LCC:  Parking Lot & Roadway Erosion Control

Project Class: Preservation

Project Phase Title: 

Location: Yacolt, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.22%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.70%

50

Yacolt, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

07-2021Design:

Construction: 05-2022

Duration of Construction (Months):  6

01-2022

11-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 280,000 

$ 368,256 

$ 382,671 

$ 489,163 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 383,000 

$ 489,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  22,761

 29,458 SubTotal: Construction Documents

Extra Services
Site Survey  3,000 

Testing  3,000 

Travel and Per Diem  3,000 

Document Reproduction  2,000 

SubTotal: Extra Services  11,000  1.1562  14,237 

Other Services
Bid/Construction/Closeout  10,226

 13,543 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  2,199 

SubTotal: Design Services Contingency  2,199  1.1831  2,602 

 53,734  1.1634 46,186 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Prep and Paving  280,000 

SubTotal: Related Project Costs  368,256 

Construction Contingencies
Allowance for Change Orders  14,000 

SubTotal: Construction Contingencies  14,000  1.1831  16,563 

Sales Tax  22,638  1.1753  26,606 

 372,141  1.1753 316,638 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  280,000  1.3200  368,256 

 OTHER COSTS

Building Permits  5,000 

Advertising  1,000 

Total: Other Costs  7,049  1.1748 6,000 

 PROJECT MANAGEMENT

Agency Project Management  13,847 

Total: Project Management  16,382  1.1831 13,847 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,317

AHCC Shower renovation in buildings K,L,M

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000574Project Number:  

Project Title: AHCC:  Shower Renovation in Bldgs K, L, and M

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.47%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

07-2021Design:

Construction: 04-2022

Duration of Construction (Months):  6

01-2022

10-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  19,337 

    Extra Services  0 

    Other Services  8,870 

    Design Services Contingency  1,350 

Consultant Services Total  27,978 
    Site work  0 

    Related Project Costs  235,923 

    Facility Construction  0 

    Construction Contingencies  11,213 

    Non Taxable Items  0 

    Sales Tax  20,820 

Construction Contracts Total  254,751 
    Maximum Allowable Construction Cost(MACC)  235,923 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  58,610 
Project Management Total  12,914 

Grand Total Escalated Costs  354,253 

 354,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,317

AHCC Shower renovation in buildings K,L,M

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000574Project Number:  

Project Title: AHCC:  Shower Renovation in Bldgs K, L, and M

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,317

AHCC Shower renovation in buildings K,L,M

Detail Title: AHCC Shower renovation in buildings K,L,M
30000574Project Number:  

Project Title: AHCC:  Shower Renovation in Bldgs K, L, and M

Project Class: Preservation

Project Phase Title: 

Location: Airway Heights, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.47%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Airway Heights, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

07-2021Design:

Construction: 04-2022

Duration of Construction (Months):  6

01-2022

10-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 190,000 

$ 235,923 

$ 302,224 

$ 366,574 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 302,000 

$ 367,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  15,789

 19,337 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  7,094

 8,870 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,144 

SubTotal: Design Services Contingency  1,144  1.1803  1,350 

 27,978  1.1644 24,027 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D20-Plumbing Systems  190,000 

SubTotal: Related Project Costs  235,923 

Construction Contingencies
Allowance for Change Orders  9,500 

SubTotal: Construction Contingencies  9,500  1.1803  11,213 

Sales Tax  17,756  1.1726  20,820 

 254,751  1.1726 217,256 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  190,000  1.2400  235,923 

 OTHER COSTS

Security Escorts  50,000 

Total: Other Costs  58,610  1.1722 50,000 

 PROJECT MANAGEMENT

Agency Project Management  10,941 

Total: Project Management  12,914  1.1803 10,941 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

75

WCC: Rplc Tier Window Operator Syst–Bldgs R1-R3

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000196Project Number:  

Project Title: WCC: Replace Tier Window System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  891,500 

 1,013,012 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

14.77%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 05-2022

Duration of Construction (Months):  7

02-2022

12-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  186,086 

    Extra Services  73,776 

    Other Services  85,631 

    Design Services Contingency  25,031 

Consultant Services Total  271,101 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,013,012 

    Construction Contingencies  105,589 

    Non Taxable Items  0 

    Sales Tax  98,726 

Construction Contracts Total  1,260,208 
    Maximum Allowable Construction Cost(MACC)  1,013,012 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  244,027 
Project Management Total  130,755 

Grand Total Escalated Costs  1,906,091 

 1,906,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

75

WCC: Rplc Tier Window Operator Syst–Bldgs R1-R3

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000196Project Number:  

Project Title: WCC: Replace Tier Window System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 30, 2014Cost Estimate Number:  

Cost Estimate Title:  

75

WCC: Rplc Tier Window Operator Syst–Bldgs R1-R3

Detail Title: WCC: Rplc Tier Window Operator Syst–Bldgs R1-R3
30000196Project Number:  

Project Title: WCC: Replace Tier Window System

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,013,012 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.77%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 05-2022

Duration of Construction (Months):  7

02-2022

12-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 891,500 

$ 1,013,012 

$ 1,614,580 

$ 1,947,209 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,615,000 

$ 1,947,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  99,941

 186,086 SubTotal: Construction Documents

Extra Services
Testing  6,500 

Reimbursables  12,500 

Background Drawings  7,500 

Special Mechanical Devices Sub Consultant  40,000 

Contingency Formula Error Adjustment  9,571 

Reverse formula error (9,571)

SubTotal: Extra Services  66,500  1.1589  73,776 

Other Services
Bid/Construction/Closeout  44,901

 85,631 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  21,134 

SubTotal: Design Services Contingency  21,134  1.1844  25,031 

 271,101  1.1661 232,476 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F20 - Selective Demolition  32,500 

F10 - Special Construction  45,000 

General Conditions  84,000 

Window Mechanisms  715,000 

Air Quality Testing during construction  15,000 

SubTotal: Facility Construction  891,500  1.1844  1,013,012 

Construction Contingencies
Allowance for Change Orders  89,150 

SubTotal: Construction Contingencies  89,150  1.1844  105,589 

Sales Tax  83,356  1.1844  98,726 

 1,260,208  1.1844 1,064,006 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  891,500  1.1400  1,013,012 

 OTHER COSTS

Hazardous Material Remediation/Removal  32,500 

Permits  14,500 

COW  65,700 

Security Escorts  95,000 

Total: Other Costs  244,027  1.1749 207,700 

 PROJECT MANAGEMENT

Agency Project Management  110,398 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  130,755  1.1844 110,398 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,476

WCCW: MSC Door Security Alarm Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001033Project Number:  

Project Title: WCCW: MSC Door Security Alarm Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  120,000 

 149,856 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.71%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 05-2022

Duration of Construction (Months):  3

03-2022

08-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  12,219 

    Construction Documents  16,484 

    Extra Services  36,909 

    Other Services  20,005 

    Design Services Contingency  8,185 

Consultant Services Total  89,013 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  149,856 

    Construction Contingencies  14,148 

    Non Taxable Items  0 

    Sales Tax  12,295 

Construction Contracts Total  167,923 
    Maximum Allowable Construction Cost(MACC)  149,856 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  65,794 
Project Management Total  12,467 

Grand Total Escalated Costs  335,197 

 335,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,476

WCCW: MSC Door Security Alarm Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001033Project Number:  

Project Title: WCCW: MSC Door Security Alarm Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 27, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,476

WCCW: MSC Door Security Alarm Replacement

Detail Title: WCCW: MSC Door Security Alarm Replacement
30001033Project Number:  

Project Title: WCCW: MSC Door Security Alarm Replacement

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 149,856 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.71%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

20

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 05-2022

Duration of Construction (Months):  3

03-2022

08-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 120,000 

$ 149,856 

$ 285,361 

$ 339,793 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 285,000 

$ 340,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.1535  12,219 

Construction Documents
A/E Basic Design Services  13,398

 16,484 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  10,000 

Document Reproduction  10,000 

Travel and Per Diem  10,000 

SubTotal: Extra Services  30,000  1.1615  36,909 

Other Services
Bid/Construction/Closeout  6,019

Additional CA  10,000 

 16,019  1.1790

 20,005 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,942 

SubTotal: Design Services Contingency  6,942  1.1790  8,185 

 89,013  1.1657 76,359 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D50 - Electrical Systems  120,000 

SubTotal: Facility Construction  120,000  1.1790  149,856 

Construction Contingencies
Allowance for Change Orders  12,000 

SubTotal: Construction Contingencies  12,000  1.1790  14,148 

Sales Tax  10,428  1.1790  12,295 

 167,923  1.1790 142,428 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  120,000  1.2500  149,856 

 OTHER COSTS

Security Escorts  36,000 

Building Permits  10,000 

Other costs  10,000 

Total: Other Costs  65,794  1.1749 56,000 

 PROJECT MANAGEMENT

Agency Project Management  10,574 

Total: Project Management  12,467  1.1790 10,574 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,064

WSP: Replace Roof EC Admin

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000692Project Number:  

Project Title: WSP: Replace Roof EC Admin

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 42,840 Gross Sq. Ft.:

Usable Sq. Ft.:  42,840 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  48 

 55 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.57%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 05-2022

Duration of Construction (Months):  18

02-2022

11-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  189,289 

    Extra Services  64,502 

    Other Services  150,712 

    Design Services Contingency  50,834 

Consultant Services Total  548,195 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  2,353,902 

    Construction Contingencies  262,887 

    Non Taxable Items  0 

    Sales Tax  257,367 

Construction Contracts Total  3,149,125 
    Maximum Allowable Construction Cost(MACC)  2,353,902 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  284,991 
Project Management Total  208,424 

Grand Total Escalated Costs  4,190,735 

 4,191,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,064

WSP: Replace Roof EC Admin

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000692Project Number:  

Project Title: WSP: Replace Roof EC Admin

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 04, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,064

WSP: Replace Roof EC Admin

Detail Title: EC Admin Roof
30000692Project Number:  

Project Title: WSP: Replace Roof EC Admin

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 42,840 

 42,840 

 100%

 55 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.57%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 05-2022

Duration of Construction (Months):  18

02-2022

11-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,069,000 

$ 2,353,902 

$ 3,311,580 

$ 3,704,307 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 3,312,000 

$ 3,704,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  197,396

 189,289 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  15,000 

Testing  15,000 

Document Reproductions  8,000 

Roof Consultant  20,000 

SubTotal: Extra Services  58,000  1.2276  64,502 

Other Services
Bid/Construction/Closeout  88,685

HVAC Balancing  16,000 

Reimbursable Expenses  25,000 

Roof Consultant  15,000 

 144,685  1.2706

 150,712 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  40,008 

SubTotal: Design Services Contingency  40,008  1.2706  50,834 

 548,195  1.2456 440,089 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  432,000 

General Conditions  188,000 

D30 - HVAC Systems  1,449,000 

SubTotal: Facility Construction  2,069,000  1.2706  2,353,902 

Construction Contingencies
Allowance for Change Orders  206,900 

SubTotal: Construction Contingencies  206,900  1.2706  262,887 

Sales Tax  202,555  1.2706  257,367 

 3,149,125  1.2706 2,478,455 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,069,000  1.1400  2,353,902 

 OTHER COSTS

Permits  25,000 

In-Plant Services  35,000 

Security escorts  144,000 

Other Costs  25,000 

Total: Other Costs  284,991  1.2445 229,000 

 PROJECT MANAGEMENT

Agency Project Management  164,036 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  208,424  1.2706 164,036 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

124

WCC: Replace Living Unit Air Handlers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000273Project Number:  

Project Title: WCC: Replace Living Unit Air Handlers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  3,885,000 

 4,638,690 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.35%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign: 10-202107-2021

11-2021Design:

Construction: 06-2022

Duration of Construction (Months):  12

04-2022

06-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  57,945 

    Construction Documents  458,803 

    Extra Services  170,746 

    Other Services  241,020 

    Design Services Contingency  94,566 

Consultant Services Total  1,023,080 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  4,638,690 

    Construction Contingencies  463,869 

    Non Taxable Items  0 

    Sales Tax  433,718 

Construction Contracts Total  5,536,277 
    Maximum Allowable Construction Cost(MACC)  4,638,690 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  487,526 
Project Management Total  421,456 

Grand Total Escalated Costs  7,468,339 

 7,468,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

124

WCC: Replace Living Unit Air Handlers

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000273Project Number:  

Project Title: WCC: Replace Living Unit Air Handlers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

523



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 31, 2016Cost Estimate Number:  

Cost Estimate Title:  

124

WCC: Replace Living Unit Air Handlers

Detail Title: WCC: Replace Living Unit Air Handlers
30000273Project Number:  

Project Title: WCC: Replace Living Unit Air Handlers

Project Class: Preservation

Project Phase Title: 

Location: Selton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 4,638,690 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.35%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Selton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 10-202107-2021

11-2021Design:

Construction: 06-2022

Duration of Construction (Months):  12

04-2022

06-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,885,000 

$ 4,638,690 

$ 6,274,939 

$ 7,293,567 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 6,275,000 

$ 7,294,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  50,000 

SubTotal: Pre-Schematic Design Services  50,000  1.1589  57,945 

Construction Documents
A/E Basic Design Services  393,653

 458,803 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  60,000 

Value Engineering Participation & Implementation  16,000 

Constructability Review Participation  13,000 

OFM ELCCA Study  32,500 

Document Reproduction  25,000 

SubTotal: Extra Services  146,500  1.1655  170,746 

Other Services
Bid/Construction/Closeout  176,859

HVAC Balancing  25,000 

 201,859  1.1940

 241,020 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  79,201 

SubTotal: Design Services Contingency  79,201  1.1940  94,566 

 1,023,080  1.1743 871,213 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
General Conditions  800,000 

D30 - HVAC Systems  2,900,000 

F10 - Special Construction  70,000 

F20 - Selective Demolition  115,000 

SubTotal: Facility Construction  3,885,000  1.1940  4,638,690 

Construction Contingencies
Allowance for Change Orders  388,500 

SubTotal: Construction Contingencies  388,500  1.1940  463,869 

Sales Tax  363,248  1.1940  433,718 

 5,536,277  1.1940 4,636,748 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,885,000  1.1900  4,638,690 

 OTHER COSTS

Security Escorts  384,000 

Permits  30,000 

Total: Other Costs  487,526  1.1776 414,000 

 PROJECT MANAGEMENT

Agency Project Management  352,978 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  421,456  1.1940 352,978 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,270

CBCC Kitchen & Dining Room Floors

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000916Project Number:  

Project Title: CBCC:  Kitchen & Dining Room Floors

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 12,000 Gross Sq. Ft.:

Usable Sq. Ft.:  12,000 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  33 

 42 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.94%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

10-2021Design:

Construction: 05-2022

Duration of Construction (Months):  6

03-2022

11-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  49,866 

    Extra Services  0 

    Other Services  22,795 

    Design Services Contingency  3,629 

Consultant Services Total  75,336 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  501,281 

    Construction Contingencies  47,324 

    Non Taxable Items  0 

    Sales Tax  43,728 

Construction Contracts Total  564,292 
    Maximum Allowable Construction Cost(MACC)  501,281 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  44,059 
Project Management Total  25,645 

Grand Total Escalated Costs  709,332 

 709,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,270

CBCC Kitchen & Dining Room Floors

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000916Project Number:  

Project Title: CBCC:  Kitchen & Dining Room Floors

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,270

CBCC Kitchen & Dining Room Floors

Detail Title: CBCC Kitchen & Dining Room Floors
30000916Project Number:  

Project Title: CBCC:  Kitchen & Dining Room Floors

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 12,000 

 12,000 

 100%

 42 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

13.94%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

50

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

10-2021Design:

Construction: 05-2022

Duration of Construction (Months):  6

03-2022

11-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 400,000 

$ 501,281 

$ 600,539 

$ 728,086 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 601,000 

$ 728,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  42,322

 49,866 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  19,014

 22,795 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  3,067 

SubTotal: Design Services Contingency  3,067  1.1831  3,629 

 75,336  1.1698 64,403 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C30 - Interior Finishes  400,000 

SubTotal: Facility Construction  400,000  1.1831  501,281 

Construction Contingencies
Allowance for Change Orders  20,000 

Allowance for Change Orders  20,000 

SubTotal: Construction Contingencies  40,000  1.1831  47,324 

Sales Tax  36,960  1.1831  43,728 

 564,292  1.1831 476,960 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  400,000  1.2500  501,281 

 OTHER COSTS

Security Escorts  37,500 

Total: Other Costs  44,059  1.1749 37,500 

 PROJECT MANAGEMENT

Agency Project Management  21,676 

Total: Project Management  25,645  1.1831 21,676 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

128

WSP: Insulate Steam Stations and Lines

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000279Project Number:  

Project Title: WSP: Insulate Steam Stations and Lines

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

13.30%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 05-2022

Duration of Construction (Months):  6

04-2022

11-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  43,264 

    Construction Documents  94,492 

    Extra Services  174,762 

    Other Services  74,283 

    Design Services Contingency  20,844 

Consultant Services Total  431,248 
    Site work  0 

    Related Project Costs  1,208,020 

    Facility Construction  0 

    Construction Contingencies  59,527 

    Non Taxable Items  0 

    Sales Tax  110,520 

Construction Contracts Total  1,352,322 
    Maximum Allowable Construction Cost(MACC)  1,208,020 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  703,143 
Project Management Total  150,939 

Grand Total Escalated Costs  2,637,652 

 2,638,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

128

WSP: Insulate Steam Stations and Lines

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000279Project Number:  

Project Title: WSP: Insulate Steam Stations and Lines

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  June 11, 2014Cost Estimate Number:  

Cost Estimate Title:  

128

WSP: Insulate Steam Stations and Lines

Detail Title: WSP: Insulate Steam Stations and Lines
30000279Project Number:  

Project Title: WSP: Insulate Steam Stations and Lines

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

13.30%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 05-2022

Duration of Construction (Months):  6

04-2022

11-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 950,000 

$ 1,208,020 

$ 2,121,022 

$ 2,572,879 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,121,000 

$ 2,573,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Site Surveying  35,000 

SubTotal: Pre-Schematic Design Services  35,000  1.2191  43,264 

Construction Documents
A/E Basic Design Services  91,541

 94,492 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  15,000 

Mechanical Consultant  75,000 

Asbestos Evaluation  50,000 

SubTotal: Extra Services  140,000  1.2303  174,762 

Other Services
Bid/Construction/Closeout  41,127

Reimbursables  25,000 

 66,127  1.2532

 74,283 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  16,633 

SubTotal: Design Services Contingency  16,633  1.2532  20,844 

 431,248  1.2346 349,301 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D30 - HVAC Systems  125,000 

F20 - Selective Demolition  125,000 

General Conditions  100,000 

Steamline Insulation  450,000 

Steam Tunnel Upgrade  150,000 

SubTotal: Related Project Costs  950,000  1.2445  1,208,020 

Construction Contingencies
Allowance for Change Orders  47,500 

SubTotal: Construction Contingencies  47,500  1.2532  59,527 

Sales Tax  88,778  1.2449  110,520 

 1,352,322  1.2449 1,086,278 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  950,000  1.2700  1,208,020 

 OTHER COSTS

Hazardous Material Remediation/Removal  250,000 

Buildign Permits  20,000 

In-Plant Services  55,000 

Security Escorts  220,000 

Other Costs  20,000 

Total: Other Costs  703,143  1.2445 565,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Agency Project Management  120,443 

Total: Project Management  150,939  1.2532 120,443 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,174

WCC Perimeter Security System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000784Project Number:  

Project Title: WCC: Perimeter Security System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  1,621,200 

 1,953,709 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

11.29%

A/E Fee Class:

No

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

06-2022Design:

Construction: 02-2023

Duration of Construction (Months):  4

10-2022

06-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  123,950 

    Extra Services  18,236 

    Other Services  58,443 

    Design Services Contingency  12,514 

Consultant Services Total  259,581 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,953,709 

    Construction Contingencies  97,685 

    Non Taxable Items  0 

    Sales Tax  174,368 

Construction Contracts Total  2,225,761 
    Maximum Allowable Construction Cost(MACC)  1,953,709 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  127,168 
Project Management Total  178,016 

Grand Total Escalated Costs  2,790,526 

 2,791,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,174

WCC Perimeter Security System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000784Project Number:  

Project Title: WCC: Perimeter Security System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 20, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,174

WCC Perimeter Security System

Detail Title: WCC Perimeter Security System
30000784Project Number:  

Project Title: WCC: Perimeter Security System

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,953,709 

Construction Type: Other Schedule A Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.29%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

06-2022Design:

Construction: 02-2023

Duration of Construction (Months):  4

10-2022

06-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,621,200 

$ 1,953,709 

$ 2,318,740 

$ 2,654,195 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,319,000 

$ 2,654,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  132,608

 123,950 SubTotal: Construction Documents

Extra Services
Document Reproduction  7,000 

Travel and Per Diem  1,500 

Reimbursables  5,000 

SubTotal: Extra Services  13,500  1.1831  18,236 

Other Services
Bid/Construction/Closeout  59,577

Commissioning and training  2,000 

 61,577  1.2051

 58,443 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  10,384 

SubTotal: Design Services Contingency  10,384  1.2051  12,514 

 259,581  1.1904 218,069 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  1,621,200 

SubTotal: Facility Construction  1,621,200  1.2051  1,953,709 

Construction Contingencies
Allowance for Change Orders  81,060 

SubTotal: Construction Contingencies  81,060  1.2051  97,685 

Sales Tax  144,692  1.2051  174,368 

 2,225,761  1.2051 1,846,952 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,621,200  1.2100  1,953,709 

 OTHER COSTS

Building Permits  11,000 

Security Escorts  90,000 

Other  5,000 

Total: Other Costs  127,168  1.1997 106,000 

 PROJECT MANAGEMENT

Agency Project Management  147,719 

Total: Project Management  178,016  1.2051 147,719 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,287

LCC Perimeter Fence Security

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000865Project Number:  

Project Title: LCC:  Perimeter Fence Security

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.33%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 04-2022

Duration of Construction (Months):  5

01-2022

09-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  23,882 

    Extra Services  13,504 

    Other Services  13,414 

    Design Services Contingency  2,429 

Consultant Services Total  50,384 
    Site work  294,283 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  13,971 

    Non Taxable Items  0 

    Sales Tax  22,467 

Construction Contracts Total  314,249 
    Maximum Allowable Construction Cost(MACC)  294,283 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  35,166 
Project Management Total  15,190 

Grand Total Escalated Costs  414,989 

 415,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,287

LCC Perimeter Fence Security

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000865Project Number:  

Project Title: LCC:  Perimeter Fence Security

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,287

LCC Perimeter Fence Security

Detail Title: LCC Perimeter Fence Security
30000865Project Number:  

Project Title: LCC:  Perimeter Fence Security

Project Class: Preservation

Project Phase Title: 

Location: Yacolt, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.33%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.70%

50

Yacolt, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 04-2022

Duration of Construction (Months):  5

01-2022

09-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 237,000 

$ 294,283 

$ 354,149 

$ 428,707 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 354,000 

$ 429,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  19,454

 23,882 SubTotal: Construction Documents

Extra Services
Document Reproduction  3,000 

Security Consultant  8,000 

SubTotal: Extra Services  11,000  1.1589  13,504 

Other Services
Bid/Construction/Closeout  8,740

Advertising  2,000 

 10,740  1.1790

 13,414 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  2,060 

SubTotal: Design Services Contingency  2,060  1.1790  2,429 

 50,384  1.1648 43,254 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G40 - Site Electrical Utilities  16,000 

G60 - Other Site Construction  197,000 

Selective Demolition  24,000 

SubTotal: Site work  237,000  1.1722  294,283 

Construction Contingencies
Allowance for Change Orders  11,850 

SubTotal: Construction Contingencies  11,850  1.1790  13,971 

Sales Tax  19,161  1.1725  22,467 

 314,249  1.1725 268,011 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  237,000  1.2400  294,283 

 OTHER COSTS

Building Permits  5,000 

Security Escorts  25,000 

Total: Other Costs  35,166  1.1722 30,000 

 PROJECT MANAGEMENT

Agency Project Management  12,884 

Total: Project Management  15,190  1.1790 12,884 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

118

MCC: WSRU Wall Walkway / Catwalk

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000267Project Number:  

Project Title: MCC: WSRU Wall Walkway / Catwalk

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  944,400 

 1,036,952 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.27%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign: 06-202103-2021

07-2021Design:

Construction: 07-2022

Duration of Construction (Months):  11

06-2022

06-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  28,703 

    Construction Documents  110,605 

    Extra Services  29,070 

    Other Services  63,040 

    Design Services Contingency  23,651 

Consultant Services Total  255,067 
    Site work  1,036,952 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  112,894 

    Non Taxable Items  0 

    Sales Tax  112,936 

Construction Contracts Total  1,340,505 
    Maximum Allowable Construction Cost(MACC)  1,036,952 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  79,316 
Project Management Total  117,209 

Grand Total Escalated Costs  1,792,097 

 1,792,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

118

MCC: WSRU Wall Walkway / Catwalk

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000267Project Number:  

Project Title: MCC: WSRU Wall Walkway / Catwalk

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 31, 2008Cost Estimate Number:  

Cost Estimate Title:  

118

MCC: WSRU Wall Walkway / Catwalk

Detail Title: MCC: WSRU Wall Walkway / Catwalk
30000267Project Number:  

Project Title: MCC: WSRU Wall Walkway / Catwalk

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,036,952 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.27%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 06-202103-2021

07-2021Design:

Construction: 07-2022

Duration of Construction (Months):  11

06-2022

06-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 944,400 

$ 1,036,952 

$ 1,517,302 

$ 1,672,441 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,517,000 

$ 1,672,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Site Surveying  25,000 

SubTotal: Pre-Schematic Design Services  25,000  1.1481  28,703 

Construction Documents
A/E Basic Design Services  95,119

 110,605 SubTotal: Construction Documents

Extra Services
Historic Preservation Consultant  25,000 

SubTotal: Extra Services  25,000  1.1628  29,070 

Other Services
Bid/Construction/Closeout  42,735

Testing  10,000 

 52,735  1.1954

 63,040 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  19,785 

SubTotal: Design Services Contingency  19,785  1.1954  23,651 

 255,067  1.1720 217,639 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G60 - Other Site Construction  742,000 

General Conditions  148,400 

Selective Demolition  54,000 

SubTotal: Site work  944,400  1.1803  1,036,952 

Construction Contingencies
Allowance for Change Orders  94,440 

SubTotal: Construction Contingencies  94,440  1.1954  112,894 

Sales Tax  95,573  1.1817  112,936 

 1,340,505  1.1817 1,134,413 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  944,400  1.1000  1,036,952 

 OTHER COSTS

Security Escort  67,200 

Total: Other Costs  79,316  1.1803 67,200 

 PROJECT MANAGEMENT

Agency Project Management  82,995 

PM Formula Correction Amount  15,055 

Total: Project Management  117,209  1.1954 98,050 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,143

MCC SOU Replace Heating Coils & Valves

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000740Project Number:  

Project Title: MCC: SOU Replace Heating Coils & Valves

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 126,000 Gross Sq. Ft.:

Usable Sq. Ft.:  120,000 

 95%Space Efficiency:

MACC Cost per Sq. Ft.:  9 

 11 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

10.15%

A/E Fee Class:

No

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 05-2022

Duration of Construction (Months):  7

03-2022

12-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  97,414 

    Extra Services  29,038 

    Other Services  92,005 

    Design Services Contingency  11,047 

Consultant Services Total  229,503 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,350,809 

    Construction Contingencies  67,540 

    Non Taxable Items  0 

    Sales Tax  130,488 

Construction Contracts Total  1,548,836 
    Maximum Allowable Construction Cost(MACC)  1,350,809 
    Equipment  23,688 

    Non Taxable Items  0 

    Sales Tax  2,179 

Equipment Total  25,867 
Art Work Total  0 
Other Costs Total  182,110 
Project Management Total  112,787 

Grand Total Escalated Costs  2,099,103 

 2,099,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,143

MCC SOU Replace Heating Coils & Valves

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000740Project Number:  

Project Title: MCC: SOU Replace Heating Coils & Valves

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

549



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 18, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,143

MCC SOU Replace Heating Coils & Valves

Detail Title: Coils and Valves
30000740Project Number:  

Project Title: MCC: SOU Replace Heating Coils & Valves

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 120,000 

 126,000 

 95%

 11 

Construction Type: Other Schedule B Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.15%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

30

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 05-2022

Duration of Construction (Months):  7

03-2022

12-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,140,500 

$ 1,350,809 

$ 1,775,640 

$ 2,070,329 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,776,000 

$ 2,070,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  83,869

 97,414 SubTotal: Construction Documents

Extra Services
Site Survey  20,000 

Document Reproduction  5,000 

SubTotal: Extra Services  25,000  1.1615  29,038 

Other Services
Bid/Construction/Closeout  37,680

Commissioning and training  38,000 

Advertising  2,000 

 77,680  1.1844

 92,005 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  9,327 

SubTotal: Design Services Contingency  9,327  1.1844  11,047 

 229,503  1.1717 195,876 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D20 - Plumbing Systems  60,000 

F10 - Special Construction  82,500 

D30 - HVAC Systems  462,000 

F20 - Selective Demolition  50,000 

General Conditions  65,000 

Chemical Treatment System  50,000 

Controls  371,000 

SubTotal: Facility Construction  1,140,500  1.1844  1,350,809 

Construction Contingencies
Allowance for Change Orders  57,025 

SubTotal: Construction Contingencies  57,025  1.1844  67,540 

Sales Tax  110,172  1.1844  130,488 

 1,548,836  1.1844 1,307,697 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,140,500  1.1800  1,350,809 

 EQUIPMENT

E10 - Equipment  20,000 

SubTotal:  20,000  1.1844  23,688 

Sales Tax  1,840  1.1842  2,179 

Total: Equipment  25,867  1.1844 21,840 

 OTHER COSTS

Security Escorts  135,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Bldg Permit & Other Cost  20,000 

Total: Other Costs  182,110  1.1749 155,000 

 PROJECT MANAGEMENT

Agency Project Management  95,227 

Total: Project Management  112,787  1.1844 95,227 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,278

WSP Unit 10 Plumbing Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000822Project Number:  

Project Title: WSP:  Unit 10 Plumbing Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 33,275 Gross Sq. Ft.:

Usable Sq. Ft.:  33,000 

 99%Space Efficiency:

MACC Cost per Sq. Ft.:  13 

 16 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.88%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

07-2022Design:

Construction: 03-2023

Duration of Construction (Months):  2

01-2023

05-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  41,396 

    Extra Services  42,804 

    Other Services  45,781 

    Design Services Contingency  15,807 

Consultant Services Total  172,462 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  522,287 

    Construction Contingencies  52,228 

    Non Taxable Items  0 

    Sales Tax  51,132 

Construction Contracts Total  625,647 
    Maximum Allowable Construction Cost(MACC)  522,287 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  206,778 
Project Management Total  65,748 

Grand Total Escalated Costs  1,070,635 

 1,071,000 Rounded Grand Total Escalated Costs

Additional Details

553



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,278

WSP Unit 10 Plumbing Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000822Project Number:  

Project Title: WSP:  Unit 10 Plumbing Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 10, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,278

WSP Unit 10 Plumbing Replacement

Detail Title: WSP Unit 10 Plumbing Replacement
30000822Project Number:  

Project Title: WSP:  Unit 10 Plumbing Replacement

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 33,000 

 33,275 

 99%

 16 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.88%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

07-2022Design:

Construction: 03-2023

Duration of Construction (Months):  2

01-2023

05-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 433,433 

$ 522,287 

$ 890,068 

$ 992,319 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 890,000 

$ 992,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  45,662

 41,396 SubTotal: Construction Documents

Extra Services
Asbestos Testing  20,000 

Locates and As Builts  20,000 

SubTotal: Extra Services  40,000  1.1885  42,804 

Other Services
Bid/Construction/Closeout  20,515

Reimbursables  25,000 

 45,515  1.2050

 45,781 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  13,118 

SubTotal: Design Services Contingency  13,118  1.2050  15,807 

 172,462  1.1952 144,295 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D20 - Plumbing Systems  433,433 

SubTotal: Facility Construction  433,433  1.2050  522,287 

Construction Contingencies
Allowance for Change Orders  43,343 

SubTotal: Construction Contingencies  43,343  1.2050  52,228 

Sales Tax  42,434  1.2050  51,132 

 625,647  1.2050 519,210 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  433,433  1.2100  522,287 

 OTHER COSTS

Hazardous Material Remediation/Removal  40,000 

Building Permits  10,000 

Security Escorts  72,000 

In-Plant Services  30,000 

Other Costs  20,000 

Total: Other Costs  206,778  1.2022 172,000 

 PROJECT MANAGEMENT

Agency Project Management  54,563 

Total: Project Management  65,748  1.2050 54,563 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

934

MCC: WSR Living Units Fixtures & Plumbing

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000531Project Number:  

Project Title: MCC: WSR Living Units Fixtures and Plumbing

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  2,730,700 

 3,130,475 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.30%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 06-2022

Duration of Construction (Months):  12

05-2022

06-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  17,303 

    Construction Documents  296,790 

    Extra Services  54,718 

    Other Services  224,513 

    Design Services Contingency  60,292 

Consultant Services Total  653,615 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  3,130,475 

    Construction Contingencies  326,046 

    Non Taxable Items  0 

    Sales Tax  329,958 

Construction Contracts Total  3,916,460 
    Maximum Allowable Construction Cost(MACC)  3,130,475 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  141,312 
Project Management Total  275,430 

Grand Total Escalated Costs  4,986,817 

 4,987,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

934

MCC: WSR Living Units Fixtures & Plumbing

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000531Project Number:  

Project Title: MCC: WSR Living Units Fixtures and Plumbing

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 15, 2014Cost Estimate Number:  

Cost Estimate Title:  

934

MCC: WSR Living Units Fixtures & Plumbing

Detail Title: WSR Living Units Fixtures and Plumbing
30000531Project Number:  

Project Title: MCC: WSR Living Units Fixtures and Plumbing

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 3,130,475 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.30%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

20

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 06-2022

Duration of Construction (Months):  12

05-2022

06-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,730,700 

$ 3,130,475 

$ 4,186,254 

$ 4,759,803 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,186,000 

$ 4,760,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Existing Facilities Surveys  15,000 

SubTotal: Pre-Schematic Design Services  15,000  1.1535  17,303 

Construction Documents
A/E Basic Design Services  254,930

 296,790 SubTotal: Construction Documents

Extra Services
Design / Code Plan Check  12,000 

Document Reproduction  15,000 

Indoor Air Quality Consultant  20,000 

SubTotal: Extra Services  47,000  1.1642  54,718 

Other Services
Bid/Construction/Closeout  114,534

Advertising  1,500 

On-site Representative  72,000 

 188,034  1.1940

 224,513 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  50,496 

SubTotal: Design Services Contingency  50,496  1.1940  60,292 

 653,615  1.1767 555,460 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C30 - Interior Finishes  434,700 

D20 - Plumbing Systems  2,093,000 

General Conditions  155,000 

F20 - Selective Demolition  48,000 

SubTotal: Facility Construction  2,730,700  1.1940  3,130,475 

Construction Contingencies
Allowance for Change Orders  273,070 

SubTotal: Construction Contingencies  273,070  1.1940  326,046 

Sales Tax  276,346  1.1940  329,958 

 3,916,460  1.1940 3,280,116 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,730,700  1.1500  3,130,475 

 OTHER COSTS

Security Escorts  240,000 

Keep under $5M (120,000)

Total: Other Costs  141,312  1.1776 120,000 

 PROJECT MANAGEMENT

Agency Project Management  194,999 

PM Formula Correction Amount  35,679 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  275,430  1.1940 230,678 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,530

OCC Living Units Ashphalts

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001130Project Number:  

Project Title: OCC Living Units Asphalt

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

10.43%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

10-2021Design:

Construction: 04-2022

Duration of Construction (Months):  5

03-2022

09-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  29,943 

    Other Services  0 

    Design Services Contingency  6,745 

Consultant Services Total  140,235 
    Site work  0 

    Related Project Costs  949,061 

    Facility Construction  0 

    Construction Contingencies  47,728 

    Non Taxable Items  0 

    Sales Tax  89,711 

Construction Contracts Total  1,086,499 
    Maximum Allowable Construction Cost(MACC)  949,061 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  38,683 
Project Management Total  76,057 

Grand Total Escalated Costs  1,341,474 

 1,341,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,530

OCC Living Units Ashphalts

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001130Project Number:  

Project Title: OCC Living Units Asphalt

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 05, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,530

OCC Living Units Ashphalts

Detail Title: OCC Living Units Asphalt
30001130Project Number:  

Project Title: OCC Living Units Asphalt

Project Class: Preservation

Project Phase Title: 

Location: Forks, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.43%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.00%

20

Forks, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

10-2021Design:

Construction: 04-2022

Duration of Construction (Months):  5

03-2022

09-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 809,640 

$ 949,061 

$ 1,144,282 

$ 1,161,871 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,144,000 

$ 1,162,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  61,181

 0 SubTotal: Construction Documents

Extra Services
Geotechnical Investigation  5,000 

Site Survey  12,000 

Drainage Report and Erosion Control Plan  6,250 

Reimbursables  2,500 

SubTotal: Extra Services  25,750  1.1628  29,943 

Other Services
Bid/Construction/Closeout  27,487

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,721 

SubTotal: Design Services Contingency  5,721  1.1790  6,745 

 140,235  1.1673 120,139 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Clearwater Asphalt paving 38,000 sqft @ $9.24 /SF  351,120 

Concrete  15,000 

Ozette Asphalt paving 48,000 sqft @ $9.24 /SF base  443,520 

SubTotal: Related Project Costs  809,640  1.1722  949,061 

Construction Contingencies
Allowance for Change Orders  40,482 

SubTotal: Construction Contingencies  40,482  1.1790  47,728 

Sales Tax  76,511  1.1725  89,711 

 1,086,499  1.1725 926,633 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  809,640  1.1700  949,061 

 OTHER COSTS

Permits  10,500 

Security Escorts  15,000 

Testing  7,500 

Total: Other Costs  38,683  1.1722 33,000 

 PROJECT MANAGEMENT

Agency Project Management  64,510 

Total: Project Management  76,057  1.1790 64,510 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,156

LCC Pave North Access Road

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000754Project Number:  

Project Title: LCC Pave North Access Road

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

 9.86%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

01-2022Design:

Construction: 03-2023

Duration of Construction (Months):  3

02-2023

06-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  120,872 

    Extra Services  168,905 

    Other Services  54,305 

    Design Services Contingency  18,910 

Consultant Services Total  390,644 
    Site work  0 

    Related Project Costs  1,822,867 

    Facility Construction  0 

    Construction Contingencies  95,547 

    Non Taxable Items  0 

    Sales Tax  153,987 

Construction Contracts Total  2,153,819 
    Maximum Allowable Construction Cost(MACC)  1,822,867 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  38,470 
Project Management Total  143,113 

Grand Total Escalated Costs  2,726,046 

 2,726,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,156

LCC Pave North Access Road

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000754Project Number:  

Project Title: LCC Pave North Access Road

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 19, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,156

LCC Pave North Access Road

Detail Title: LCC Pave North Access Road
30000754Project Number:  

Project Title: LCC Pave North Access Road

Project Class: Preservation

Project Phase Title: 

Location: Yacolt, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

9.86%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.70%

20

Yacolt, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

01-2022Design:

Construction: 03-2023

Duration of Construction (Months):  3

02-2023

06-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,584,000 

$ 1,822,867 

$ 2,271,060 

$ 2,580,736 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,271,000 

$ 2,581,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  113,154

 120,872 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  60,000 

Geotechnical Investigation  30,000 

Site Survey  30,000 

Testing  5,000 

Landscape Consultant  5,000 

Transportation Consultant  10,000 

Historical Preservation Consultant  2,500 

Document Reproduction  4,000 

As-Built Documentation  3,000 

SubTotal: Extra Services  149,500  1.1818  168,905 

Other Services
Bid/Construction/Closeout  50,837

 54,305 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  15,675 

SubTotal: Design Services Contingency  15,675  1.2064  18,910 

 390,644  1.1868 329,166 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Paving  1,584,000 

SubTotal: Related Project Costs  1,822,867 

Construction Contingencies
Allowance for Change Orders  79,200 

SubTotal: Construction Contingencies  79,200  1.2064  95,547 

Sales Tax  128,066  1.2024  153,987 

 2,153,819  1.2024 1,791,266 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,584,000  1.1500  1,822,867 

 OTHER COSTS

Mitigation Costs  10,000 

Permits  20,000 

advertising  2,000 

Total: Other Costs  38,470  1.2022 32,000 

 PROJECT MANAGEMENT

Agency Project Management  118,628 

Total: Project Management  143,113  1.2064 118,628 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,024

WCC: Reseal R Unit Tunnel

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000098Project Number:  

Project Title: WCC: Reseal R Unit Tunnel

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  637,500 

 719,818 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.03%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 04-2022

Duration of Construction (Months):  7

03-2022

11-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  80,878 

    Extra Services  68,395 

    Other Services  45,533 

    Design Services Contingency  20,609 

Consultant Services Total  223,983 
    Site work  275,233 

    Related Project Costs  30,894 

    Facility Construction  413,691 

    Construction Contingencies  75,333 

    Non Taxable Items  0 

    Sales Tax  70,216 

Construction Contracts Total  896,295 
    Maximum Allowable Construction Cost(MACC)  719,818 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  162,584 
Project Management Total  97,907 

Grand Total Escalated Costs  1,380,769 

 1,381,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,024

WCC: Reseal R Unit Tunnel

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000098Project Number:  

Project Title: WCC: Reseal R Unit Tunnel

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

571



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 30, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,024

WCC: Reseal R Unit Tunnel

Detail Title: WCC Reseal R Unit Tunnel
30000098Project Number:  

Project Title: WCC: Reseal R Unit Tunnel

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 719,818 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.03%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 04-2022

Duration of Construction (Months):  7

03-2022

11-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 637,500 

$ 719,818 

$ 1,174,248 

$ 1,284,010 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,174,000 

$ 1,284,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  72,725

 80,878 SubTotal: Construction Documents

Extra Services
Geotechnical Investigation  17,500 

Site Survey  10,500 

Testing  15,500 

Background Drawings  6,500 

Structural Engineers - Concrete  11,500 

SubTotal: Extra Services  61,500  1.1615  68,395 

Other Services
Bid/Construction/Closeout  32,673

Reimbursable  7,500 

 40,173  1.1817

 45,533 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  17,440 

SubTotal: Design Services Contingency  17,440  1.1817  20,609 

 223,983  1.1676 191,838 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  245,000 

SubTotal: Site work  245,000  1.1722  275,233 

Related Project Costs
Stormwater Retention/Detention  27,500 

SubTotal: Related Project Costs  30,894 

Facility Construction
F10 - Special Construction  31,500 

F20 - Selective Demolition  17,500 

General Conditions  56,500 

Air Quality Testing  9,500 

Reseal R-Unit Movement Tunnel  250,000 

SubTotal: Facility Construction  365,000  1.1817  413,691 

Construction Contingencies
Allowance for Change Orders  63,750 

SubTotal: Construction Contingencies  63,750  1.1817  75,333 

Sales Tax  59,607  1.1780  70,216 

 896,295  1.1780 760,857 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  637,500  1.1300  719,818 

 OTHER COSTS

COW  63,200 

Security Escorts  61,000 

Advertising  5,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Permits  9,500 

Total: Other Costs  162,584  1.1722 138,700 

 PROJECT MANAGEMENT

Agency Project Management  82,853 

Total: Project Management  97,907  1.1817 82,853 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,303

WCCW Electrical System Upgrade MI Education Bldg C

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000162Project Number:  

Project Title: WCCW: Replace C Bldg (MI School) Electrical System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  390,000 

 526,110 Escalated MACC Cost per Sq. Ft.:

Remodel?

C

Construction Type:

12.50%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule C Projects

Schedule End DateStart Date

Predesign:

09-2024Design:

Construction: 04-2025

Duration of Construction (Months):  6

01-2025

10-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  13,276 

    Construction Documents  41,416 

    Extra Services  46,680 

    Other Services  21,668 

    Design Services Contingency  13,216 

Consultant Services Total  143,376 
    Site work  0 

    Related Project Costs  526,110 

    Facility Construction  0 

    Construction Contingencies  75,020 

    Non Taxable Items  0 

    Sales Tax  45,164 

Construction Contracts Total  616,849 
    Maximum Allowable Construction Cost(MACC)  526,110 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  82,778 
Project Management Total  32,156 

Grand Total Escalated Costs  875,159 

 875,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,303

WCCW Electrical System Upgrade MI Education Bldg C

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000162Project Number:  

Project Title: WCCW: Replace C Bldg (MI School) Electrical System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,303

WCCW Electrical System Upgrade MI Education Bldg C

Detail Title: WCCW Electrical System Upgrade MI Education Bldg C
30000162Project Number:  

Project Title: WCCW: Replace C Bldg (MI School) Electrical System

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 526,110 

Construction Type: Other Schedule C Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.50%

C

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2024Design:

Construction: 04-2025

Duration of Construction (Months):  6

01-2025

10-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 390,000 

$ 526,110 

$ 687,375 

$ 883,340 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 687,000 

$ 883,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.2533  13,276 

Construction Documents
A/E Basic Design Services  38,683

 41,416 SubTotal: Construction Documents

Extra Services
Site Survey  25,000 

Document Reproduction  10,000 

SubTotal: Extra Services  35,000  1.2591  46,680 

Other Services
Bid/Construction/Closeout  17,379

Advertising  2,000 

 19,379  1.2824

 21,668 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  10,306 

SubTotal: Design Services Contingency  10,306  1.2824  13,216 

 143,376  1.2647 113,368 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D50-Electrical Systems  340,000 

General Conditions  50,000 

SubTotal: Related Project Costs  390,000  1.2735  526,110 

Construction Contingencies
Allowance for Change Orders  39,000 

Allowance for Change Orders  19,500 

SubTotal: Construction Contingencies  58,500  1.2824  75,020 

Sales Tax  35,432  1.2747  45,164 

 616,849  1.2747 483,932 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  390,000  1.3500  526,110 

 OTHER COSTS

Hazardous Material Remediation/Removal  15,000 

Building Permits  5,000 

Security Escorts  45,000 

Total: Other Costs  82,778  1.2735 65,000 

 PROJECT MANAGEMENT

Agency Project Management  25,075 

Total: Project Management  32,156  1.2824 25,075 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

131

WSP: Plumbing Replacement for Unit Eight

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000282Project Number:  

Project Title: WSP: Plumbing Replacement for Unit Eight

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

13.82%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 04-2022

Duration of Construction (Months):  6

12-2021

10-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  56,726 

    Extra Services  46,248 

    Other Services  55,524 

    Design Services Contingency  8,032 

Consultant Services Total  166,529 
    Site work  0 

    Related Project Costs  574,378 

    Facility Construction  0 

    Construction Contingencies  28,917 

    Non Taxable Items  0 

    Sales Tax  53,694 

Construction Contracts Total  656,989 
    Maximum Allowable Construction Cost(MACC)  574,378 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  201,618 
Project Management Total  66,765 

Grand Total Escalated Costs  1,091,901 

 1,092,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

131

WSP: Plumbing Replacement for Unit Eight

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000282Project Number:  

Project Title: WSP: Plumbing Replacement for Unit Eight

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

580



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  June 11, 2014Cost Estimate Number:  

Cost Estimate Title:  

131

WSP: Plumbing Replacement for Unit Eight

Detail Title: WSP: Plumbing Replacement for Unit Eight
30000282Project Number:  

Project Title: WSP: Plumbing Replacement for Unit Eight

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

13.82%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 04-2022

Duration of Construction (Months):  6

12-2021

10-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 490,000 

$ 574,378 

$ 931,766 

$ 1,040,562 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 932,000 

$ 1,041,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  49,062

 56,726 SubTotal: Construction Documents

Extra Services
Locates and As-Builts  20,000 

Asbestos Testing  20,000 

SubTotal: Extra Services  40,000  1.1562  46,248 

Other Services
Bid/Construction/Closeout  22,042

Reimbursable  25,000 

 47,042  1.1803

 55,524 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,805 

SubTotal: Design Services Contingency  6,805  1.1803  8,032 

 166,529  1.1653 142,909 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D20-Plumbing Systems  490,000 

SubTotal: Related Project Costs  574,378 

Construction Contingencies
Allowance for Change Orders  24,500 

SubTotal: Construction Contingencies  24,500  1.1803  28,917 

Sales Tax  45,791  1.1726  53,694 

 656,989  1.1726 560,291 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  490,000  1.1700  574,378 

 OTHER COSTS

Hazardous Material Remediation/Removal  40,000 

Security Escorts  72,000 

In-Plant Services  30,000 

Building Permits  10,000 

Other Costs  20,000 

Total: Other Costs  201,618  1.1722 172,000 

 PROJECT MANAGEMENT

Agency Project Management  56,566 

Total: Project Management  66,765  1.1803 56,566 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,302

WCCW Bldg U Electrical System Upgrade

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000943Project Number:  

Project Title: WCCW:  Bldg U Electrical System Upgrade

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 12,320 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

 0%Space Efficiency:

MACC Cost per Sq. Ft.:  8 

 12 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.84%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2024Design:

Construction: 03-2025

Duration of Construction (Months):  3

02-2025

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  15,173 

    Extra Services  0 

    Other Services  6,926 

    Design Services Contingency  993 

Consultant Services Total  20,705 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  143,380 

    Construction Contingencies  6,375 

    Non Taxable Items  0 

    Sales Tax  10,577 

Construction Contracts Total  144,452 
    Maximum Allowable Construction Cost(MACC)  143,380 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  12,706 
Project Management Total  6,699 

Grand Total Escalated Costs  184,562 

 185,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,302

WCCW Bldg U Electrical System Upgrade

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000943Project Number:  

Project Title: WCCW:  Bldg U Electrical System Upgrade

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2062Cost Estimate Number:  

Cost Estimate Title:  

1,302

WCCW Bldg U Electrical System Upgrade

Detail Title: WCCW Bldg U Electrical System Upgrade
30000943Project Number:  

Project Title: WCCW:  Bldg U Electrical System Upgrade

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 12,320 

 12 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

14.84%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2024Design:

Construction: 03-2025

Duration of Construction (Months):  3

02-2025

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 100,000 

$ 143,380 

$ 144,910 

$ 201,094 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 145,000 

$ 201,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  10,752

 15,173 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  4,830

 6,926 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  779 

SubTotal: Design Services Contingency  779  1.2750  993 

 20,705  1.2655 16,361 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D50 - Electrical Systems  100,000 

SubTotal: Facility Construction  100,000  1.2750  143,380 

Construction Contingencies
Allowance for Change Orders  5,000 

SubTotal: Construction Contingencies  5,000  1.2750  6,375 

Sales Tax  8,295  1.2751  10,577 

 144,452  1.2750 113,295 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  100,000  1.4300  143,380 

 OTHER COSTS

Security Escorts  10,000 

Total: Other Costs  12,706  1.2706 10,000 

 PROJECT MANAGEMENT

Agency Project Management  5,254 

Total: Project Management  6,699  1.2750 5,254 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,279

MCC TRU Support Building Replace HVAC

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000847Project Number:  

Project Title: MCC:  TRU Support Building Replace HVAC

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

14.44%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  28,034 

    Extra Services  0 

    Other Services  12,917 

    Design Services Contingency  1,913 

Consultant Services Total  39,518 
    Site work  271,060 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  12,619 

    Non Taxable Items  0 

    Sales Tax  24,062 

Construction Contracts Total  285,601 
    Maximum Allowable Construction Cost(MACC)  271,060 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  93,345 
Project Management Total  15,993 

Grand Total Escalated Costs  434,457 

 434,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,279

MCC TRU Support Building Replace HVAC

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000847Project Number:  

Project Title: MCC:  TRU Support Building Replace HVAC

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 29, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,279

MCC TRU Support Building Replace HVAC

Detail Title: MCC TRU Support Building Replace HVAC
30000847Project Number:  

Project Title: MCC:  TRU Support Building Replace HVAC

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

14.44%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 200,000 

$ 271,060 

$ 348,834 

$ 452,253 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 349,000 

$ 452,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  20,924

 28,034 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  9,400

 12,917 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,516 

SubTotal: Design Services Contingency  1,516  1.2619  1,913 

 39,518  1.2411 31,840 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
HVAC System  200,000 

SubTotal: Site work  200,000  1.2446  271,060 

Construction Contingencies
Allowance for Change Orders  10,000 

SubTotal: Construction Contingencies  10,000  1.2619  12,619 

Sales Tax  19,320  1.2454  24,062 

 285,601  1.2454 229,320 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  200,000  1.3600  271,060 

 OTHER COSTS

Security Escorts  75,000 

Total: Other Costs  93,345  1.2446 75,000 

 PROJECT MANAGEMENT

Agency Project Management  12,674 

Total: Project Management  15,993  1.2619 12,674 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,248

WSP WC Control Upgrade

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000818Project Number:  

Project Title: WSP:  WC Control Upgrade

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  250,000 

 339,600 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.65%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2024Design:

Construction: 02-2025

Duration of Construction (Months):  4

02-2025

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  39,606 

    Extra Services  60,017 

    Other Services  52,084 

    Design Services Contingency  14,397 

Consultant Services Total  157,279 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  339,600 

    Construction Contingencies  31,840 

    Non Taxable Items  0 

    Sales Tax  31,172 

Construction Contracts Total  381,412 
    Maximum Allowable Construction Cost(MACC)  339,600 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  111,575 
Project Management Total  24,828 

Grand Total Escalated Costs  675,094 

 675,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,248

WSP WC Control Upgrade

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000818Project Number:  

Project Title: WSP:  WC Control Upgrade

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 31, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,248

WSP WC Control Upgrade

Detail Title: WSP WC Control Upgrade
30000818Project Number:  

Project Title: WSP:  WC Control Upgrade

Project Class: Preservation

Project Phase Title: 

Location: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 339,600 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.65%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2024Design:

Construction: 02-2025

Duration of Construction (Months):  4

02-2025

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 250,000 

$ 339,600 

$ 531,311 

$ 695,638 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 531,000 

$ 696,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  29,696

 39,606 SubTotal: Construction Documents

Extra Services
RCDD  45,000 

SubTotal: Extra Services  45,000  1.2591  60,017 

Other Services
Bid/Construction/Closeout  13,342

Reimbursables  25,000 

 38,342  1.2736

 52,084 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  11,304 

SubTotal: Design Services Contingency  11,304  1.2736  14,397 

 157,279  1.2649 124,342 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  250,000 

SubTotal: Facility Construction  250,000  1.2736  339,600 

Construction Contingencies
Allowance for Change Orders  25,000 

SubTotal: Construction Contingencies  25,000  1.2736  31,840 

Sales Tax  24,475  1.2736  31,172 

 381,412  1.2736 299,475 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  250,000  1.3600  339,600 

 OTHER COSTS

Building Permits  5,000 

Security Escorts  48,000 

In-Plant Services  15,000 

Other Costs  20,000 

Total: Other Costs  111,575  1.2679 88,000 

 PROJECT MANAGEMENT

Agency Project Management  19,494 

Total: Project Management  24,828  1.2736 19,494 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

78

WSP: Plumbing Replacement for Unit Six

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000200Project Number:  

Project Title: WSP: Plumbing Replacement for Unit Six

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

13.83%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 03-2024

Duration of Construction (Months):  6

02-2024

09-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  53,936 

    Extra Services  48,988 

    Other Services  55,741 

    Design Services Contingency  8,446 

Consultant Services Total  175,599 
    Site work  0 

    Related Project Costs  601,951 

    Facility Construction  0 

    Construction Contingencies  30,307 

    Non Taxable Items  0 

    Sales Tax  56,271 

Construction Contracts Total  688,529 
    Maximum Allowable Construction Cost(MACC)  601,951 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  212,592 
Project Management Total  70,204 

Grand Total Escalated Costs  1,146,924 

 1,147,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

78

WSP: Plumbing Replacement for Unit Six

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000200Project Number:  

Project Title: WSP: Plumbing Replacement for Unit Six

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  June 11, 2014Cost Estimate Number:  

Cost Estimate Title:  

78

WSP: Plumbing Replacement for Unit Six

Detail Title: WSP: Plumbing Replacement for Unit Six
30000200Project Number:  

Project Title: WSP: Plumbing Replacement for Unit Six

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

13.83%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 03-2024

Duration of Construction (Months):  6

02-2024

09-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 487,015 

$ 601,951 

$ 927,792 

$ 1,083,617 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 928,000 

$ 1,084,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  48,798

 53,936 SubTotal: Construction Documents

Extra Services
Locates and as-builts  20,000 

Asbestos Testing  20,000 

SubTotal: Extra Services  40,000  1.2247  48,988 

Other Services
Bid/Construction/Closeout  21,924

Reimbursable  25,000 

 46,924  1.2446

 55,741 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,786 

SubTotal: Design Services Contingency  6,786  1.2446  8,446 

 175,599  1.2322 142,508 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Plumbing Sysems  487,015 

SubTotal: Related Project Costs  601,951 

Construction Contingencies
Allowance for Change Orders  24,351 

SubTotal: Construction Contingencies  24,351  1.2446  30,307 

Sales Tax  45,511  1.2364  56,271 

 688,529  1.2364 556,877 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  487,015  1.2400  601,951 

 OTHER COSTS

Hazardous Material Remediation/Removal  40,000 

Security Escorts  72,000 

In-Plant Services  30,000 

Building Permit  10,000 

Other Costs  20,000 

Total: Other Costs  212,592  1.2360 172,000 

 PROJECT MANAGEMENT

Agency Project Management  56,407 

Total: Project Management  70,204  1.2446 56,407 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,307

MCC SOU Replace HVAC Controls

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000959Project Number:  

Project Title: MCC:  SOU Replace HVAC Controls

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  481,400 

 661,492 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.80%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  67,557 

    Extra Services  26,797 

    Other Services  31,129 

    Design Services Contingency  11,746 

Consultant Services Total  126,974 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  661,492 

    Construction Contingencies  60,748 

    Non Taxable Items  0 

    Sales Tax  61,477 

Construction Contracts Total  729,704 
    Maximum Allowable Construction Cost(MACC)  661,492 
    Equipment  21,578 

    Non Taxable Items  0 

    Sales Tax  2,322 

Equipment Total  27,560 
Art Work Total  0 
Other Costs Total  54,762 
Project Management Total  34,118 

Grand Total Escalated Costs  973,118 

 973,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,307

MCC SOU Replace HVAC Controls

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000959Project Number:  

Project Title: MCC:  SOU Replace HVAC Controls

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 27, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,307

MCC SOU Replace HVAC Controls

Detail Title: MCC SOU Replace HVAC Controls
30000959Project Number:  

Project Title: MCC:  SOU Replace HVAC Controls

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 661,492 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.80%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 481,400 

$ 661,492 

$ 773,520 

$ 1,013,043 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 774,000 

$ 1,013,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  50,423

 67,557 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  20,000 

SubTotal: Extra Services  20,000  1.2303  26,797 

Other Services
Bid/Construction/Closeout  22,654

 31,129 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  9,308 

SubTotal: Design Services Contingency  9,308  1.2619  11,746 

 126,974  1.2402 102,385 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
DDC Controls Retrofit  371,400 

New Low Voltage Control Wiring  80,000 

IT Infrastructure  30,000 

SubTotal: Facility Construction  481,400  1.2619  661,492 

Construction Contingencies
Allowance for Change Orders  48,140 

SubTotal: Construction Contingencies  48,140  1.2619  60,748 

Sales Tax  48,718  1.2619  61,477 

 729,704  1.2619 578,258 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  481,400  1.3700  661,492 

 EQUIPMENT

IT Equipment  20,000 

SubTotal:  20,000  1.2619  21,578 

Sales Tax  1,840  1.2620  2,322 

Total: Equipment  27,560  1.2619 21,840 

 OTHER COSTS

Security Escorts  75,000 

Keep under $1M (31,000)

Total: Other Costs  54,762  1.2446 44,000 

 PROJECT MANAGEMENT

Agency Project Management  27,037 

Total: Project Management  34,118  1.2619 27,037 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

29

WCC: Replace Administrative Buildings Air Handler

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000102Project Number:  

Project Title: WCC: Replace Administrative Buildings Air Handlers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 31,900 Gross Sq. Ft.:

Usable Sq. Ft.:  31,900 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  40 

 50 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.01%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 04-2024

Duration of Construction (Months):  7

03-2024

11-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  136,744 

    Extra Services  36,780 

    Other Services  62,583 

    Design Services Contingency  26,624 

Consultant Services Total  289,284 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,598,592 

    Construction Contingencies  159,859 

    Non Taxable Items  0 

    Sales Tax  149,468 

Construction Contracts Total  1,907,919 
    Maximum Allowable Construction Cost(MACC)  1,598,592 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  70,617 
Project Management Total  127,563 

Grand Total Escalated Costs  2,395,383 

 2,395,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

29

WCC: Replace Administrative Buildings Air Handler

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000102Project Number:  

Project Title: WCC: Replace Administrative Buildings Air Handlers

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

29

WCC: Replace Administrative Buildings Air Handler

Detail Title: WCC: Replace Administrative Buildings Air Handler
30000102Project Number:  

Project Title: WCC: Replace Administrative Buildings Air Handlers

Project Class: Preservation

Project Phase Title: 

Location: Shelton

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 31,900 

 31,900 

 100%

 50 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.01%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

30

Shelton

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 04-2024

Duration of Construction (Months):  7

03-2024

11-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,280,000 

$ 1,598,592 

$ 1,921,319 

$ 2,366,957 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,921,000 

$ 2,367,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  126,395

 136,744 SubTotal: Construction Documents

Extra Services
Testing  5,000 

Reimbursables  10,000 

Commissioning and Training  15,000 

SubTotal: Extra Services  30,000  1.2260  36,780 

Other Services
Bid/Construction/Closeout  56,786

 62,583 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  21,318 

SubTotal: Design Services Contingency  21,318  1.2489  26,624 

 289,284  1.2336 234,499 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F20 - Selective Demolition  15,000 

D30 - HVAC Systems  900,000 

D50 - Electrical Systems  240,000 

General Conditions  105,000 

Hazardous Material Remediation/Removal  20,000 

SubTotal: Facility Construction  1,280,000  1.2489  1,598,592 

Construction Contingencies
Allowance for Change Orders  128,000 

SubTotal: Construction Contingencies  128,000  1.2489  159,859 

Sales Tax  119,680  1.2489  149,468 

 1,907,919  1.2489 1,527,680 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,280,000  1.2500  1,598,592 

 OTHER COSTS

Security Escorts  40,000 

Permit  15,000 

Advertising  2,000 

Total: Other Costs  70,617  1.2389 57,000 

 PROJECT MANAGEMENT

Agency Project Management  102,140 

Total: Project Management  127,563  1.2489 102,140 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,140

MCC TRU Roof Inside Adm, Visit, and E Unit Bldgs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000737Project Number:  

Project Title: MCC: TRU Roof Inside Administration, Visiting, & E Unit Buildings

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 23,868 Gross Sq. Ft.:

Usable Sq. Ft.:  23,868 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  29 

 32 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.53%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 05-2024

Duration of Construction (Months):  4

11-2023

09-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  85,848 

    Extra Services  9,764 

    Other Services  141,721 

    Design Services Contingency  23,946 

Consultant Services Total  261,278 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  775,420 

    Construction Contingencies  85,454 

    Non Taxable Items  0 

    Sales Tax  86,479 

Construction Contracts Total  1,026,471 
    Maximum Allowable Construction Cost(MACC)  775,420 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  96,853 
Project Management Total  84,936 

Grand Total Escalated Costs  1,469,538 

 1,470,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,140

MCC TRU Roof Inside Adm, Visit, and E Unit Bldgs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000737Project Number:  

Project Title: MCC: TRU Roof Inside Administration, Visiting, & E Unit Buildings

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 17, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,140

MCC TRU Roof Inside Adm, Visit, and E Unit Bldgs

Detail Title: MCC TRU Roof Inside Adm, Visit, and E Unit Bldgs
30000737Project Number:  

Project Title: MCC: TRU Roof Inside Administration, Visiting, & E Unit Buildings

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 23,868 

 23,868 

 100%

 32 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.53%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 05-2024

Duration of Construction (Months):  4

11-2023

09-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 685,000 

$ 775,420 

$ 1,180,050 

$ 1,382,558 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,180,000 

$ 1,383,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  70,344

 85,848 SubTotal: Construction Documents

Extra Services
Testing  6,000 

Document Reproduction  2,000 

SubTotal: Extra Services  8,000  1.2204  9,764 

Other Services
Bid/Construction/Closeout  31,604

Advertising  2,000 

Roof Inspector  80,000 

 113,604  1.2475

 141,721 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  19,195 

SubTotal: Design Services Contingency  19,195  1.2475  23,946 

 261,278  1.2374 211,143 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  665,000 

C10 - Interior Construction  20,000 

SubTotal: Facility Construction  685,000  1.2475  775,420 

Construction Contingencies
Allowance for Change Orders  68,500 

SubTotal: Construction Contingencies  68,500  1.2475  85,454 

Sales Tax  69,322  1.2475  86,479 

 1,026,471  1.2475 822,822 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  685,000  1.1300  775,420 

 OTHER COSTS

Security Escorts  68,000 

Building Permits  10,000 

Total: Other Costs  96,853  1.2417 78,000 

 PROJECT MANAGEMENT

Agency Project Management  68,085 

Total: Project Management  84,936  1.2475 68,085 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,135

MCC TRU Living Units Replace Pipes B Unit

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000731Project Number:  

Project Title: MCC: TRU Living Unit Replace Pipes B Unit

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 32,657 Gross Sq. Ft.:

Usable Sq. Ft.:  32,657 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  38 

 43 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.04%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign: 12-202308-2023

03-2024Design:

Construction: 07-2024

Duration of Construction (Months):  11

11-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  151,407 

    Extra Services  0 

    Other Services  69,208 

    Design Services Contingency  22,325 

Consultant Services Total  242,939 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,414,090 

    Construction Contingencies  155,639 

    Non Taxable Items  0 

    Sales Tax  157,506 

Construction Contracts Total  1,869,531 
    Maximum Allowable Construction Cost(MACC)  1,414,090 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  93,555 
Project Management Total  142,893 

Grand Total Escalated Costs  2,348,918 

 2,349,000 Rounded Grand Total Escalated Costs

Additional Details

611



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,135

MCC TRU Living Units Replace Pipes B Unit

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000731Project Number:  

Project Title: MCC: TRU Living Unit Replace Pipes B Unit

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 17, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,135

MCC TRU Living Units Replace Pipes B Unit

Detail Title: MCC: TRU Unit B Replace Pipes
30000731Project Number:  

Project Title: MCC: TRU Living Unit Replace Pipes B Unit

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 32,657 

 32,657 

 100%

 43 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.04%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 12-202308-2023

03-2024Design:

Construction: 07-2024

Duration of Construction (Months):  11

11-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,232,000 

$ 1,414,090 

$ 1,862,379 

$ 2,138,660 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,862,000 

$ 2,139,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  121,935

 151,407 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  54,783

 69,208 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  17,672 

SubTotal: Design Services Contingency  17,672  1.2633  22,325 

 242,939  1.2498 194,390 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D20 - Plumbing Systems  900,000 

F20 - Selective Demolition  200,000 

General Conditions  132,000 

SubTotal: Facility Construction  1,232,000  1.2633  1,414,090 

Construction Contingencies
Allowance for Change Orders  123,200 

SubTotal: Construction Contingencies  123,200  1.2633  155,639 

Sales Tax  124,678  1.2633  157,506 

 1,869,531  1.2633 1,479,878 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,232,000  1.1500  1,414,090 

 OTHER COSTS

Security Escorts  75,000 

Total: Other Costs  93,555  1.2474 75,000 

 PROJECT MANAGEMENT

Agency Project Management  98,125 

PM Formula Correction Amount  14,986 

Total: Project Management  142,893  1.2633 113,111 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

982

MCCCW: Septic System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000586Project Number:  

Project Title: MCCCW: Replace Septic System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  112,750 

 125,639 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.75%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign: 12-202309-2023

01-2024Design:

Construction: 06-2024

Duration of Construction (Months):  4

04-2024

10-2024

Cost Summary Escalated
Acquisition Costs Total  66,000 
    Pre-Schematic Design Services  83,179 

    Construction Documents  136,270 

    Extra Services  158,073 

    Other Services  107,904 

    Design Services Contingency  36,707 

Consultant Services Total  399,607 
    Site work  94,995 

    Related Project Costs  30,644 

    Facility Construction  0 

    Construction Contingencies  14,899 

    Non Taxable Items  0 

    Sales Tax  13,873 

Construction Contracts Total  177,084 
    Maximum Allowable Construction Cost(MACC)  125,639 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  140,222 
Project Management Total  31,830 

Grand Total Escalated Costs  814,743 

 815,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

982

MCCCW: Septic System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000586Project Number:  

Project Title: MCCCW: Replace Septic System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 01, 2016Cost Estimate Number:  

Cost Estimate Title:  

982

MCCCW: Septic System

Detail Title: Septic System
30000586Project Number:  

Project Title: MCCCW: Replace Septic System

Project Class: Preservation

Project Phase Title: 

Location: Belfair, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 125,639 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.75%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Belfair, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 12-202309-2023

01-2024Design:

Construction: 06-2024

Duration of Construction (Months):  4

04-2024

10-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 112,750 

$ 125,639 

$ 636,828 

$ 938,010 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 637,000 

$ 938,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 ACQUISITION COSTS

Purchase/Lease Cost  16,500 

Appraisal and Closing Costs  22,000 

GA/Attorney Fees to Expand DNR Lease  27,500 

Total: Acquisition Costs  66,000  1.0000 66,000 

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  17,500 

Geotech Engineering  25,500 

Site Surveying  22,500 

Special Hearing Preparation Costs  10,000 

SubTotal: Pre-Schematic Design Services  75,500  1.3003  83,179 

Construction Documents
A/E Basic Design Services  12,623

 136,270 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  25,000 

Site Survey  7,500 

Testing  7,500 

SEPA  10,000 

Electrical Site Investigation & design  22,500 

Stormwater Drainage  10,000 

LOSS Designer  55,000 

Reimbursables  5,500 

SubTotal: Extra Services  143,000  1.3048  158,073 

Other Services
Bid/Construction/Closeout  5,671

Commissioning & Training  2,500 

On-Site Representative  35,000 

Locates  3,500 

 46,671  1.3214

 107,904 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  27,779 

SubTotal: Design Services Contingency  27,779  1.3214  36,707 

 399,607  1.3077 305,573 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  16,500 

G40 - Site Electrical Utilities  27,500 

Fencing & Gates  24,750 

DNR Soils Exportation Charges  16,500 

SubTotal: Site work  85,250  1.3154  94,995 

Related Project Costs
Diversion Tanks  27,500 

SubTotal: Related Project Costs  30,644 

Construction Contingencies
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSTRUCTION CONTRACTS

Allowance for Change Orders  11,275 

SubTotal: Construction Contingencies  11,275  1.3214  14,899 

Sales Tax  10,542  1.3160  13,873 

 177,084  1.3160 134,567 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  112,750  1.1100  125,639 

 OTHER COSTS

Mitigation Costs  19,250 

Hazardous Material Remediation/Removal  49,500 

Security Escorts - outside fence  13,750 

Advertising  6,500 

Permits  13,750 

In-Plant Services  3,850 

Total: Other Costs  140,222  1.3154 106,600 

 PROJECT MANAGEMENT

Agency Project Management  24,088 

Total: Project Management  31,830  1.3214 24,088 

619



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,531

MCC SOU Perimeter Security System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000889Project Number:  

Project Title: MCC:  SOU Perimeter Security System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  450,000 

 558,810 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

12.31%

A/E Fee Class:

No

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 02-2024

Duration of Construction (Months):  6

12-2023

08-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  30,545 

    Other Services  12,418 

    Design Services Contingency  5,784 

Consultant Services Total  120,174 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  558,810 

    Construction Contingencies  27,941 

    Non Taxable Items  0 

    Sales Tax  53,982 

Construction Contracts Total  640,733 
    Maximum Allowable Construction Cost(MACC)  558,810 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  189,913 
Project Management Total  74,745 

Grand Total Escalated Costs  1,025,565 

 1,026,000 Rounded Grand Total Escalated Costs

Additional Details

620



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,531

MCC SOU Perimeter Security System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000889Project Number:  

Project Title: MCC:  SOU Perimeter Security System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 09, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,531

MCC SOU Perimeter Security System

Detail Title: MCC SOU Perimeter Security System
30000889Project Number:  

Project Title: MCC:  SOU Perimeter Security System

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 558,810 

Construction Type: Other Schedule A Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

12.31%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

20

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 02-2024

Duration of Construction (Months):  6

12-2023

08-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 450,000 

$ 558,810 

$ 827,984 

$ 879,393 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 828,000 

$ 879,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  40,134

 0 SubTotal: Construction Documents

Extra Services
Document Reproduction  10,000 

Travel and Per Diem  10,000 

Reimburesables  5,000 

SubTotal: Extra Services  25,000  1.2218  30,545 

Other Services
Bid/Construction/Closeout  18,031

Commissioning and Training  10,000 

 28,031  1.2418

 12,418 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  4,658 

SubTotal: Design Services Contingency  4,658  1.2418  5,784 

 120,174  1.2285 97,823 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  450,000 

SubTotal: Facility Construction  450,000  1.2418  558,810 

Construction Contingencies
Allowance for Change Orders  22,500 

SubTotal: Construction Contingencies  22,500  1.2418  27,941 

Sales Tax  43,470  1.2418  53,982 

 640,733  1.2418 515,970 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  450,000  1.2400  558,810 

 OTHER COSTS

Building Permits  5,000 

Security Escorts  144,000 

Other  5,000 

Total: Other Costs  189,913  1.2332 154,000 

 PROJECT MANAGEMENT

Agency Project Management  60,191 

Total: Project Management  74,745  1.2418 60,191 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,540

IMU_ Replace Domestic Water Lines

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000787Project Number:  

Project Title: WCC: Replace IMU Domestic Water Lines

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  580,000 

 730,279 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

10.73%

A/E Fee Class:

No

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign: 11-202308-2023

12-2023Design:

Construction: 08-2024

Duration of Construction (Months):  6

06-2024

02-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  12,275 

    Construction Documents  0 

    Extra Services  24,720 

    Other Services  0 

    Design Services Contingency  0 

Consultant Services Total  114,362 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  730,279 

    Construction Contingencies  0 

    Non Taxable Items  0 

    Sales Tax  62,074 

Construction Contracts Total  792,352 
    Maximum Allowable Construction Cost(MACC)  730,279 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  137,533 
Project Management Total  0 

Grand Total Escalated Costs  1,044,247 

 1,044,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,540

IMU_ Replace Domestic Water Lines

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000787Project Number:  

Project Title: WCC: Replace IMU Domestic Water Lines

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: DES

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 12, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,540

IMU_ Replace Domestic Water Lines

Detail Title: IMU_ Replace Domestic Water Lines
30000787Project Number:  

Project Title: WCC: Replace IMU Domestic Water Lines

Project Class: Preservation

Project Phase Title: 

Location: Shelton

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 730,279 

Construction Type: Other Schedule B Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

0.00%

10.73%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

Shelton

 No

 No

 No

 DES

Project Schedule End DateStart Date

Predesign: 11-202308-2023

12-2023Design:

Construction: 08-2024

Duration of Construction (Months):  6

06-2024

02-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 580,000 

$ 730,279 

$ 831,534 

$ 966,881 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 832,000 

$ 967,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Site Analysis  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.2275  12,275 

Construction Documents
A/E Basic Design Services  42,941

 0 SubTotal: Construction Documents

Extra Services
Testing  20,000 

SubTotal: Extra Services  20,000  1.2360  24,720 

Other Services
Bid/Construction/Closeout  19,293

 0 SubTotal: Other Services

 114,362  1.2399 92,234 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C30 - Interior Finishes  30,000 

D20 - Plumbing Systems  500,000 

F20 - Selective Demolition  50,000 

SubTotal: Facility Construction  580,000  1.2591  730,279 

Sales Tax  49,300  1.2591  62,074 

 792,352  1.2591 629,300 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  580,000  1.2600  730,279 

 OTHER COSTS

Hazardous Material Remediation\Removal  25,000 

Security Escorts  85,000 

Total: Other Costs  137,533  1.2503 110,000 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,560

SCCC: Roof Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001128Project Number:  

Project Title: SCCC Roof Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 272,000 Gross Sq. Ft.:

Usable Sq. Ft.:  272,000 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  30 

 34 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.15%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign: 02-202409-2023

03-2024Design:

Construction: 03-2025

Duration of Construction (Months):  7

12-2024

10-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  0 

    Other Services  0 

    Design Services Contingency  128,824 

Consultant Services Total  1,394,857 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  9,147,920 

    Construction Contingencies  1,050,338 

    Non Taxable Items  0 

    Sales Tax  982,066 

Construction Contracts Total  12,535,784 
    Maximum Allowable Construction Cost(MACC)  9,147,920 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  476,475 
Project Management Total  558,221 

Grand Total Escalated Costs  14,965,337 

 14,965,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,560

SCCC: Roof Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001128Project Number:  

Project Title: SCCC Roof Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 30, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,560

SCCC: Roof Replacement

Detail Title: Replace SCCC Roof
30001128Project Number:  

Project Title: SCCC Roof Replacement

Project Class: Preservation

Project Phase Title: 

Location: Grays Harbor Coiunty

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 272,000 

 272,000 

 100%

 34 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.15%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

30

Grays Harbor Coiunty

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 02-202409-2023

03-2024Design:

Construction: 03-2025

Duration of Construction (Months):  7

12-2024

10-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 8,200,000 

$ 9,147,920 

$ 11,703,807 

$ 11,785,623 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 11,704,000 

$ 11,786,000 

630



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  693,954

 0 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  311,776

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  100,573 

SubTotal: Design Services Contingency  100,573  1.2809  128,824 

 1,394,857  1.2608 1,106,303 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  7,700,000 

F20 - Selective Demolition  500,000 

SubTotal: Facility Construction  8,200,000  1.2809  9,147,920 

Construction Contingencies
Allowance for Change Orders  820,000 

SubTotal: Construction Contingencies  820,000  1.2809  1,050,338 

Sales Tax  766,700  1.2809  982,066 

 12,535,784  1.2809 9,786,700 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  8,200,000  1.1200  9,147,920 

 OTHER COSTS

Permits  50,000 

Security Escorts  325,000 

Total: Other Costs  476,475  1.2706 375,000 

 PROJECT MANAGEMENT

Agency Project Management  435,804 

Total: Project Management  558,221  1.2809 435,804 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,318

WCCW CCU Rec Yard

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000941Project Number:  

Project Title: WCCW:  CCU Rec Yard

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.81%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

02-2024Design:

Construction: 06-2024

Duration of Construction (Months):  3

03-2024

09-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  11,219 

    Extra Services  0 

    Other Services  5,099 

    Design Services Contingency  812 

Consultant Services Total  16,908 
    Site work  0 

    Related Project Costs  131,830 

    Facility Construction  0 

    Construction Contingencies  12,489 

    Non Taxable Items  0 

    Sales Tax  10,818 

Construction Contracts Total  147,767 
    Maximum Allowable Construction Cost(MACC)  131,830 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  12,446 
Project Management Total  6,677 

Grand Total Escalated Costs  183,798 

 184,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,318

WCCW CCU Rec Yard

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000941Project Number:  

Project Title: WCCW:  CCU Rec Yard

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

633



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 15, 2012Cost Estimate Number:  

Cost Estimate Title:  

1,318

WCCW CCU Rec Yard

Detail Title: WCCW CCU Rec Yard
30000941Project Number:  

Project Title: WCCW:  CCU Rec Yard

Project Class: Preservation

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.81%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

02-2024Design:

Construction: 06-2024

Duration of Construction (Months):  3

03-2024

09-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 100,000 

$ 131,830 

$ 147,677 

$ 189,140 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 148,000 

$ 189,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  8,964

 11,219 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  4,027

 5,099 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  650 

SubTotal: Design Services Contingency  650  1.2489  812 

 16,908  1.2395 13,641 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D50-Electrical Systems  80,000 

Fencing  20,000 

SubTotal: Related Project Costs  100,000  1.2446  131,830 

Construction Contingencies
Allowance for Change Orders  5,000 

Allowance for Change Orders  5,000 

SubTotal: Construction Contingencies  10,000  1.2489  12,489 

Sales Tax  8,690  1.2449  10,818 

 147,767  1.2450 118,690 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  100,000  1.3200  131,830 

 OTHER COSTS

Security Escorts  10,000 

Total: Other Costs  12,446  1.2446 10,000 

 PROJECT MANAGEMENT

Agency Project Management  5,346 

Total: Project Management  6,677  1.2490 5,346 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,225

MCC Tower Gate Control

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000966Project Number:  

Project Title: MCC: Tower Gate Control

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

14.26%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

04-2024Design:

Construction: 07-2024

Duration of Construction (Months):  11

06-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  34,044 

    Extra Services  0 

    Other Services  15,561 

    Design Services Contingency  2,477 

Consultant Services Total  51,433 
    Site work  0 

    Related Project Costs  330,325 

    Facility Construction  0 

    Construction Contingencies  31,583 

    Non Taxable Items  0 

    Sales Tax  31,596 

Construction Contracts Total  375,029 
    Maximum Allowable Construction Cost(MACC)  330,325 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  93,555 
Project Management Total  19,767 

Grand Total Escalated Costs  539,784 

 540,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,225

MCC Tower Gate Control

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000966Project Number:  

Project Title: MCC: Tower Gate Control

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 07, 2012Cost Estimate Number:  

Cost Estimate Title:  

1,225

MCC Tower Gate Control

Detail Title: MCC Tower Gate Control
30000966Project Number:  

Project Title: MCC: Tower Gate Control

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

14.26%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

04-2024Design:

Construction: 07-2024

Duration of Construction (Months):  11

06-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 250,000 

$ 330,325 

$ 432,123 

$ 552,660 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 432,000 

$ 553,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  27,058

 34,044 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  12,157

 15,561 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,961 

SubTotal: Design Services Contingency  1,961  1.2633  2,477 

 51,433  1.2491 41,176 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D50-Electrical Systems  250,000 

SubTotal: Related Project Costs  330,325 

Construction Contingencies
Allowance for Change Orders  12,500 

Allowance for Change Orders  12,500 

SubTotal: Construction Contingencies  25,000  1.2633  31,583 

Sales Tax  25,300  1.2489  31,596 

 375,029  1.2488 300,300 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  250,000  1.3200  330,325 

 OTHER COSTS

Security Escorts  75,000 

Total: Other Costs  93,555  1.2474 75,000 

 PROJECT MANAGEMENT

Agency Project Management  15,647 

Total: Project Management  19,767  1.2633 15,647 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

969

WCC: Replace Dining Room Floors

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000566Project Number:  

Project Title: WCC: Replace Dining Room Floors

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 37,050 Gross Sq. Ft.:

Usable Sq. Ft.:  37,050 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  15 

 17 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.13%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 04-2024

Duration of Construction (Months):  5

02-2024

09-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  77,884 

    Extra Services  24,494 

    Other Services  35,600 

    Design Services Contingency  13,976 

Consultant Services Total  151,953 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  626,099 

    Construction Contingencies  69,001 

    Non Taxable Items  0 

    Sales Tax  64,515 

Construction Contracts Total  823,520 
    Maximum Allowable Construction Cost(MACC)  626,099 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  113,979 
Project Management Total  83,526 

Grand Total Escalated Costs  1,172,978 

 1,173,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

969

WCC: Replace Dining Room Floors

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000566Project Number:  

Project Title: WCC: Replace Dining Room Floors

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

641



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 21, 2014Cost Estimate Number:  

Cost Estimate Title:  

969

WCC: Replace Dining Room Floors

Detail Title: Dining Room Floors
30000566Project Number:  

Project Title: WCC: Replace Dining Room Floors

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 37,050 

 37,050 

 100%

 17 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.13%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 04-2024

Duration of Construction (Months):  5

02-2024

09-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 553,775 

$ 626,099 

$ 943,348 

$ 1,086,760 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 943,000 

$ 1,087,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  63,594

 77,884 SubTotal: Construction Documents

Extra Services
Testing  10,000 

Reimbursables  10,000 

SubTotal: Extra Services  20,000  1.2247  24,494 

Other Services
Bid/Construction/Closeout  28,571

 35,600 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  11,217 

SubTotal: Design Services Contingency  11,217  1.2460  13,976 

 151,953  1.2316 123,382 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
General Conditions  50,350 

Demo/Install Asbestos Floor Tile  83,500 

Night Work Premium  50,000 

Air Quality Monitoring  17,500 

State contract new VCT and floor prep  166,725 

Screening and extra clenup every night  37,500 

Cove base $2/lf  148,200 

SubTotal: Facility Construction  553,775  1.2460  626,099 

Construction Contingencies
Allowance for Change Orders  55,378 

SubTotal: Construction Contingencies  55,378  1.2460  69,001 

Sales Tax  51,778  1.2460  64,515 

 823,520  1.2460 660,931 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  553,775  1.1300  626,099 

 OTHER COSTS

Permits  10,000 

Security Escorts  80,000 

Advertising  2,000 

Total: Other Costs  113,979  1.2389 92,000 

 PROJECT MANAGEMENT

Agency Project Management  67,035 

Total: Project Management  83,526  1.2460 67,035 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,070

WCC: Paint and Repair 500,000 Gal Water Tank

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000699Project Number:  

Project Title: WCC: Paint & Repair 500,000 Gallon Water Storage Tank

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  361,000 

 474,824 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.01%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 05-2024

Duration of Construction (Months):  4

03-2024

09-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  26,558 

    Extra Services  44,773 

    Other Services  23,508 

    Design Services Contingency  22,952 

Consultant Services Total  144,636 
    Site work  0 

    Related Project Costs  474,824 

    Facility Construction  0 

    Construction Contingencies  45,035 

    Non Taxable Items  0 

    Sales Tax  41,930 

Construction Contracts Total  535,219 
    Maximum Allowable Construction Cost(MACC)  474,824 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  36,009 
Project Management Total  27,106 

Grand Total Escalated Costs  742,970 

 743,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,070

WCC: Paint and Repair 500,000 Gal Water Tank

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000699Project Number:  

Project Title: WCC: Paint & Repair 500,000 Gallon Water Storage Tank

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 16, 2010Cost Estimate Number:  

Cost Estimate Title:  

1,070

WCC: Paint and Repair 500,000 Gal Water Tank

Detail Title: WCC: Paint and Repair 500,000 Gal water tank
30000699Project Number:  

Project Title: WCC: Paint & Repair 500,000 Gallon Water Storage Tank

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 474,824 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.01%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

30

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 05-2024

Duration of Construction (Months):  4

03-2024

09-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 361,000 

$ 474,824 

$ 598,691 

$ 726,398 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 599,000 

$ 726,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  38,387

 26,558 SubTotal: Construction Documents

Extra Services
Testing  2,500 

Design/Code Plan Check  975 

Document Reproduction  1,000 

Hazardous Materials Consultant  4,500 

Air Quality Testing  7,500 

Reimbursables  3,500 

Background Drawings  2,000 

Coatings Subconsultant includes sampling & testing  12,500 

SubTotal: Extra Services  34,475  1.2275  44,773 

Other Services
Bid/Construction/Closeout  17,246

Advertising  500 

Additional Bid/Construction/Closeout  8,103 

 25,849  1.2475

 23,508 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  9,871 

Base  8,527 

SubTotal: Design Services Contingency  18,398  1.2475  22,952 

 144,636  1.2351 117,109 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Prepare/Paint Water Tower Exterior  295,000 

Selective Demolition  5,000 

Heavy Metal Paint Removal  29,000 

General Conditions  32,000 

SubTotal: Related Project Costs  361,000  1.2417  474,824 

Construction Contingencies
Allowance for Change Orders  36,100 

SubTotal: Construction Contingencies  36,100  1.2475  45,035 

Sales Tax  33,754  1.2422  41,930 

 535,219  1.2422 430,854 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  361,000  1.3200  474,824 

 OTHER COSTS

Building Permits  6,500 

Security Escorts  20,000 

Advertising  2,500 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Total: Other Costs  36,009  1.2417 29,000 

 PROJECT MANAGEMENT

Agency Project Management  21,728 

Total: Project Management  27,106  1.2475 21,728 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

19

WSP: HVAC, Roof &Roof Hatch Repl for Unit 7

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000084Project Number:  

Project Title: WSP: HVAC & Replace Roof & Hatch Unit 7

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 28,670 Gross Sq. Ft.:

Usable Sq. Ft.:  12,728 

 44%Space Efficiency:

MACC Cost per Sq. Ft.:  60 

 76 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.75%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 05-2024

Duration of Construction (Months):  5

01-2024

10-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  171,940 

    Extra Services  47,321 

    Other Services  154,822 

    Design Services Contingency  42,366 

Consultant Services Total  461,094 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  2,178,219 

    Construction Contingencies  213,917 

    Non Taxable Items  0 

    Sales Tax  209,425 

Construction Contracts Total  2,562,508 
    Maximum Allowable Construction Cost(MACC)  2,178,219 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  284,349 
Project Management Total  178,544 

Grand Total Escalated Costs  3,486,495 

 3,486,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

19

WSP: HVAC, Roof &Roof Hatch Repl for Unit 7

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000084Project Number:  

Project Title: WSP: HVAC & Replace Roof & Hatch Unit 7

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 20, 2014Cost Estimate Number:  

Cost Estimate Title:  

19

WSP: HVAC, Roof &Roof Hatch Repl for Unit 7

Detail Title: HVAC Roof & Hatch
30000084Project Number:  

Project Title: WSP: HVAC & Replace Roof & Hatch Unit 7

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 12,728 

 28,670 

 44%

 76 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.75%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 05-2024

Duration of Construction (Months):  5

01-2024

10-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,712,840 

$ 2,178,219 

$ 2,796,921 

$ 3,420,941 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,797,000 

$ 3,421,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  165,756

 171,940 SubTotal: Construction Documents

Extra Services
Hazardous Materials Consultant  15,000 

Document Reproduction  8,000 

Roof Consultant  15,000 

SubTotal: Extra Services  38,000  1.2247  47,321 

Other Services
Bid/Construction/Closeout  74,470

HVAC Balancing  16,000 

Reimbursable  25,000 

Commissioning & Training  20,000 

 135,470  1.2489

 154,822 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  33,923 

SubTotal: Design Services Contingency  33,923  1.2489  42,366 

 461,094  1.2357 373,149 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  381,840 

D30 - HVAC Systems  1,331,000 

SubTotal: Facility Construction  1,712,840  1.2489  2,178,219 

Construction Contingencies
Allowance for Change Orders  171,284 

SubTotal: Construction Contingencies  171,284  1.2489  213,917 

Sales Tax  167,687  1.2489  209,425 

 2,562,508  1.2489 2,051,811 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,712,840  1.2700  2,178,219 

 OTHER COSTS

Permits  25,000 

In-Plant Services  35,000 

Security Escorts  144,000 

Other Costs  25,000 

Total: Other Costs  284,349  1.2417 229,000 

 PROJECT MANAGEMENT

Agency Project Management  142,961 

Total: Project Management  178,544  1.2489 142,961 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,243

WSP Replace HVAC Bldg C (IMU South)

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000969Project Number:  

Project Title: WSP: Replace HVAC Bldg C (IMU South)

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 81,432 Gross Sq. Ft.:

Usable Sq. Ft.:  81,432 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  37 

 50 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.62%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign: 02-202309-2022

07-2023Design:

Construction: 04-2024

Duration of Construction (Months):  14

02-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  90,998 

    Construction Documents  383,679 

    Extra Services  28,136 

    Other Services  299,532 

    Design Services Contingency  81,778 

Consultant Services Total  884,121 
    Site work  0 

    Related Project Costs  4,089,529 

    Facility Construction  0 

    Construction Contingencies  381,981 

    Non Taxable Items  0 

    Sales Tax  368,531 

Construction Contracts Total  4,509,335 
    Maximum Allowable Construction Cost(MACC)  4,089,529 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  302,292 
Project Management Total  358,046 

Grand Total Escalated Costs  6,053,794 

 6,054,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,243

WSP Replace HVAC Bldg C (IMU South)

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000969Project Number:  

Project Title: WSP: Replace HVAC Bldg C (IMU South)

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 20, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,243

WSP Replace HVAC Bldg C (IMU South)

Detail Title: WSP Replace HVAC Bldg C (IMU South)
30000969Project Number:  

Project Title: WSP: Replace HVAC Bldg C (IMU South)

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 81,432 

 81,432 

 100%

 50 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.62%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 02-202309-2022

07-2023Design:

Construction: 04-2024

Duration of Construction (Months):  14

02-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,034,000 

$ 4,089,529 

$ 4,877,327 

$ 6,214,031 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,877,000 

$ 6,214,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  75,000 

SubTotal: Pre-Schematic Design Services  75,000  1.2133  90,998 

Construction Documents
A/E Basic Design Services  313,642

 383,679 SubTotal: Construction Documents

Extra Services
Testing  15,000 

Document Reproduction  8,000 

SubTotal: Extra Services  23,000  1.2233  28,136 

Other Services
Bid/Construction/Closeout  140,912

HVAC Balancing  32,000 

Commissioning and training  40,000 

reimbursables  25,000 

 237,912  1.2590

 299,532 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  64,955 

SubTotal: Design Services Contingency  64,955  1.2590  81,778 

 884,121  1.2374 714,509 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D30 - HVAC Systems  3,034,000 

SubTotal: Related Project Costs  4,089,529 

Construction Contingencies
Allowance for Change Orders  303,400 

SubTotal: Construction Contingencies  303,400  1.2590  381,981 

Sales Tax  297,029  1.2407  368,531 

 4,509,335  1.2407 3,634,429 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,034,000  1.3500  4,089,529 

 OTHER COSTS

Hazardous Material Remediation/Removal  15,000 

Building Permits  25,000 

Security Escorts  144,000 

In-Plant Services  35,000 

Other Costs  25,000 

Total: Other Costs  302,292  1.2389 244,000 

 PROJECT MANAGEMENT

Agency Project Management  284,389 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  358,046  1.2590 284,389 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,314

MCC SOU Expand Chemical Treatment of Heating and C

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000961Project Number:  

Project Title: MCC:  SOU Expand Chemical Treatment of Heating and Chilled Water

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.99%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  12,913 

    Construction Documents  8,491 

    Extra Services  0 

    Other Services  3,913 

    Design Services Contingency  1,227 

Consultant Services Total  25,127 
    Site work  0 

    Related Project Costs  98,873 

    Facility Construction  0 

    Construction Contingencies  4,732 

    Non Taxable Items  0 

    Sales Tax  9,023 

Construction Contracts Total  107,100 
    Maximum Allowable Construction Cost(MACC)  98,873 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  12,446 
Project Management Total  5,511 

Grand Total Escalated Costs  150,184 

 150,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,314

MCC SOU Expand Chemical Treatment of Heating and C

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000961Project Number:  

Project Title: MCC:  SOU Expand Chemical Treatment of Heating and Chilled Water

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 29, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,314

MCC SOU Expand Chemical Treatment of Heating and C

Detail Title: MCC SOU Expand Chemical Treatment of Heating and C
30000961Project Number:  

Project Title: MCC:  SOU Expand Chemical Treatment of Heating and Chilled Water

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.99%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 75,000 

$ 98,873 

$ 120,776 

$ 155,042 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 121,000 

$ 155,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.2191  12,913 

Construction Documents
A/E Basic Design Services  6,515

 8,491 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  2,927

 3,913 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  972 

SubTotal: Design Services Contingency  972  1.2619  1,227 

 25,127  1.2309 20,414 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D30-HVAC Systems  75,000 

SubTotal: Related Project Costs  98,873 

Construction Contingencies
Allowance for Change Orders  3,750 

SubTotal: Construction Contingencies  3,750  1.2619  4,732 

Sales Tax  7,245  1.2454  9,023 

 107,100  1.2454 85,995 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  75,000  1.3200  98,873 

 OTHER COSTS

Security Escorts  10,000 

Total: Other Costs  12,446  1.2446 10,000 

 PROJECT MANAGEMENT

Agency Project Management  4,367 

Total: Project Management  5,511  1.2620 4,367 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,176

WSP Replace HVAC Living Units D E F and G

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000790Project Number:  

Project Title: WSP: Replace HVAC, Living Units D, E, F, and G

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  3,024,000 

 4,143,485 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.20%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign: 02-202209-2021

09-2023Design:

Construction: 04-2024

Duration of Construction (Months):  13

02-2024

05-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  102,547 

    Construction Documents  289,177 

    Extra Services  30,427 

    Other Services  260,628 

    Design Services Contingency  75,930 

Consultant Services Total  822,724 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  4,143,485 

    Construction Contingencies  380,268 

    Non Taxable Items  0 

    Sales Tax  372,283 

Construction Contracts Total  4,555,231 
    Maximum Allowable Construction Cost(MACC)  4,143,485 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  283,708 
Project Management Total  275,919 

Grand Total Escalated Costs  5,937,582 

 5,938,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,176

WSP Replace HVAC Living Units D E F and G

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000790Project Number:  

Project Title: WSP: Replace HVAC, Living Units D, E, F, and G

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 24, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,176

WSP Replace HVAC Living Units D E F and G

Detail Title: WSP Replace HVAC Living Units D E F and G
30000790Project Number:  

Project Title: WSP: Replace HVAC, Living Units D, E, F, and G

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 4,143,485 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.20%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 02-202209-2021

09-2023Design:

Construction: 04-2024

Duration of Construction (Months):  13

02-2024

05-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,024,000 

$ 4,143,485 

$ 4,735,071 

$ 6,148,828 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,735,000 

$ 6,149,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  78,000 

SubTotal: Pre-Schematic Design Services  78,000  1.2191  102,547 

Construction Documents
A/E Basic Design Services  280,016

 289,177 SubTotal: Construction Documents

Extra Services
Document Reproduction  8,000 

Asbestos Evaluation  15,000 

SubTotal: Extra Services  23,000  1.2261  30,427 

Other Services
Bid/Construction/Closeout  125,804

Commissioning and training  40,000 

reimbursables  25,000 

HVAC Balancing  32,000 

 222,804  1.2575

 260,628 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  60,382 

SubTotal: Design Services Contingency  60,382  1.2575  75,930 

 822,724  1.2387 664,202 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D20 - Plumbing Systems  2,880,000 

D50 - Electrical Systems  144,000 

SubTotal: Facility Construction  3,024,000  1.2575  4,143,485 

Construction Contingencies
Allowance for Change Orders  302,400 

SubTotal: Construction Contingencies  302,400  1.2575  380,268 

Sales Tax  296,050  1.2575  372,283 

 4,555,231  1.2575 3,622,450 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,024,000  1.3700  4,143,485 

 OTHER COSTS

Building Permits  25,000 

Security Escorts  144,000 

In-Plant Services  35,000 

Other Costs  25,000 

Total: Other Costs  283,708  1.2389 229,000 

 PROJECT MANAGEMENT

Agency Project Management  219,419 

665



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  275,919  1.2575 219,419 

666



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,175

WSP Replace HVAC Building H

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000789Project Number:  

Project Title: WSP: Replace HVAC Building H

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

12.74%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 04-2024

Duration of Construction (Months):  6

02-2024

10-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  188,543 

    Extra Services  13,229 

    Other Services  215,416 

    Design Services Contingency  21,693 

Consultant Services Total  451,787 
    Site work  0 

    Related Project Costs  2,407,500 

    Facility Construction  0 

    Construction Contingencies  112,275 

    Non Taxable Items  0 

    Sales Tax  208,464 

Construction Contracts Total  2,550,759 
    Maximum Allowable Construction Cost(MACC)  2,407,500 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  283,708 
Project Management Total  177,884 

Grand Total Escalated Costs  3,464,138 

 3,464,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,175

WSP Replace HVAC Building H

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000789Project Number:  

Project Title: WSP: Replace HVAC Building H

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 20, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,175

WSP Replace HVAC Building H

Detail Title: WSP Replace HVAC Building H
30000789Project Number:  

Project Title: WSP: Replace HVAC Building H

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

12.74%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 04-2024

Duration of Construction (Months):  6

02-2024

10-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,800,000 

$ 2,407,500 

$ 2,794,977 

$ 3,586,314 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,795,000 

$ 3,586,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  166,142

 188,543 SubTotal: Construction Documents

Extra Services
Testing  10,000 

SubTotal: Extra Services  10,000  1.2261  13,229 

Other Services
Bid/Construction/Closeout  74,644

Commissioning and training  40,000 

reimbursables  25,000 

HVAC Balancing  32,000 

 171,644  1.2475

 215,416 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  17,389 

SubTotal: Design Services Contingency  17,389  1.2475  21,693 

 451,787  1.2372 365,175 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D30 - HVAC Systems  1,800,000 

SubTotal: Related Project Costs  2,407,500 

Construction Contingencies
Allowance for Change Orders  90,000 

SubTotal: Construction Contingencies  90,000  1.2475  112,275 

Sales Tax  168,210  1.2393  208,464 

 2,550,759  1.2393 2,058,210 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,800,000  1.3400  2,407,500 

 OTHER COSTS

Building Permits  25,000 

Security Escorts  144,000 

In-Plant Services  35,000 

Other Costs  25,000 

Total: Other Costs  283,708  1.2389 229,000 

 PROJECT MANAGEMENT

Agency Project Management  142,592 

Total: Project Management  177,884  1.2475 142,592 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,470

MCC: TRU Loading Dock Light Pole Renovation

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001027Project Number:  

Project Title: MCC: TRU Loading Dock Light Pole Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  100,000 

 132,130 Escalated MACC Cost per Sq. Ft.:

Remodel?

C

Construction Type:

13.50%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule C Projects

Schedule End DateStart Date

Predesign:

01-2024Design:

Construction: 07-2024

Duration of Construction (Months):  3

03-2024

10-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  11,205 

    Extra Services  0 

    Other Services  5,111 

    Design Services Contingency  1,859 

Consultant Services Total  20,259 
    Site work  0 

    Related Project Costs  132,130 

    Facility Construction  0 

    Construction Contingencies  12,518 

    Non Taxable Items  0 

    Sales Tax  12,628 

Construction Contracts Total  149,886 
    Maximum Allowable Construction Cost(MACC)  132,130 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  37,422 
Project Management Total  7,828 

Grand Total Escalated Costs  215,395 

 215,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,470

MCC: TRU Loading Dock Light Pole Renovation

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001027Project Number:  

Project Title: MCC: TRU Loading Dock Light Pole Renovation

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 27, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,470

MCC: TRU Loading Dock Light Pole Renovation

Detail Title: MCC: TRU Loading Dock Light Pole Renovation
30001027Project Number:  

Project Title: MCC: TRU Loading Dock Light Pole Renovation

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 132,130 

Construction Type: Other Schedule C Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.50%

C

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

30

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

01-2024Design:

Construction: 07-2024

Duration of Construction (Months):  3

03-2024

10-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 100,000 

$ 132,130 

$ 172,709 

$ 215,090 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 173,000 

$ 215,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  10,247

 11,205 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  4,604

 5,111 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,485 

SubTotal: Design Services Contingency  1,485  1.2518  1,859 

 20,259  1.2401 16,336 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
F10 - Special Construction  80,000 

F20 - Selective Demolition  20,000 

SubTotal: Related Project Costs  100,000  1.2474  132,130 

Construction Contingencies
Allowance for Change Orders  10,000 

SubTotal: Construction Contingencies  10,000  1.2518  12,518 

Sales Tax  10,120  1.2478  12,628 

 149,886  1.2478 120,120 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  100,000  1.3200  132,130 

 OTHER COSTS

Security Escorts  30,000 

Total: Other Costs  37,422  1.2474 30,000 

 PROJECT MANAGEMENT

Agency Project Management  6,253 

Total: Project Management  7,828  1.2519 6,253 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,244

WSP Replace HVAC Bldg A (N Admin)

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000970Project Number:  

Project Title: WSP: Replace HVAC Bldg A (N Admin)

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

13.77%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 03-2024

Duration of Construction (Months):  6

02-2024

09-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  60,402 

    Extra Services  30,427 

    Other Services  109,127 

    Design Services Contingency  9,969 

Consultant Services Total  207,950 
    Site work  0 

    Related Project Costs  703,123 

    Facility Construction  0 

    Construction Contingencies  32,795 

    Non Taxable Items  0 

    Sales Tax  60,891 

Construction Contracts Total  745,058 
    Maximum Allowable Construction Cost(MACC)  703,123 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  283,044 
Project Management Total  80,094 

Grand Total Escalated Costs  1,316,146 

 1,316,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,244

WSP Replace HVAC Bldg A (N Admin)

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000970Project Number:  

Project Title: WSP: Replace HVAC Bldg A (N Admin)

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

676



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 20, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,244

WSP Replace HVAC Bldg A (N Admin)

Detail Title: WSP Replace HVAC Bldg A (N Admin)
30000970Project Number:  

Project Title: WSP: Replace HVAC Bldg A (N Admin)

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

13.77%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 03-2024

Duration of Construction (Months):  6

02-2024

09-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 527,000 

$ 703,123 

$ 1,064,157 

$ 1,357,590 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,064,000 

$ 1,358,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  52,575

 60,402 SubTotal: Construction Documents

Extra Services
Document Reproduction  8,000 

Asbestos Evaluation  15,000 

SubTotal: Extra Services  23,000  1.2261  30,427 

Other Services
Bid/Construction/Closeout  23,621

Commissioning and training  20,000 

reimbursables  25,000 

HVAC Balancing  16,000 

 84,621  1.2446

 109,127 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  8,010 

SubTotal: Design Services Contingency  8,010  1.2446  9,969 

 207,950  1.2363 168,206 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D30 - HVAC Systems  527,000 

SubTotal: Related Project Costs  703,123 

Construction Contingencies
Allowance for Change Orders  26,350 

SubTotal: Construction Contingencies  26,350  1.2446  32,795 

Sales Tax  49,248  1.2364  60,891 

 745,058  1.2364 602,598 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  527,000  1.3300  703,123 

 OTHER COSTS

Building Permits  25,000 

Security Escorts  144,000 

In-Plant Services  35,000 

Other Costs  25,000 

Total: Other Costs  283,044  1.2360 229,000 

 PROJECT MANAGEMENT

Agency Project Management  64,353 

Total: Project Management  80,094  1.2446 64,353 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,141

MCC TRU Roof Program and Recreation Building

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000738Project Number:  

Project Title: MCC: TRU Roof Programs and Recreation Building

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 101,250 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

 0%Space Efficiency:

MACC Cost per Sq. Ft.:  5 

 6 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.77%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign: 11-202308-2023

11-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  66,564 

    Construction Documents  58,531 

    Extra Services  6,037 

    Other Services  26,970 

    Design Services Contingency  17,829 

Consultant Services Total  192,229 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  574,347 

    Construction Contingencies  63,221 

    Non Taxable Items  0 

    Sales Tax  63,979 

Construction Contracts Total  759,412 
    Maximum Allowable Construction Cost(MACC)  574,347 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  130,683 
Project Management Total  69,329 

Grand Total Escalated Costs  1,151,653 

 1,152,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,141

MCC TRU Roof Program and Recreation Building

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000738Project Number:  

Project Title: MCC: TRU Roof Programs and Recreation Building

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,141

MCC TRU Roof Program and Recreation Building

Detail Title: MCC: TRU Roof Program and Recreation Building
30000738Project Number:  

Project Title: MCC: TRU Roof Programs and Recreation Building

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 101,250 

 6 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.77%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 11-202308-2023

11-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 501,000 

$ 574,347 

$ 917,157 

$ 1,048,010 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 917,000 

$ 1,048,000 

681



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  40,000 

Site Surveying  20,000 

SubTotal: Pre-Schematic Design Services  60,000  1.2247  66,564 

Construction Documents
A/E Basic Design Services  52,362

 58,531 SubTotal: Construction Documents

Extra Services
Consultant Selection Cost  400 

Document Reproduction  5,000 

SubTotal: Extra Services  5,400  1.2332  6,037 

Other Services
Bid/Construction/Closeout  23,525

 26,970 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  14,129 

SubTotal: Design Services Contingency  14,129  1.2619  17,829 

 192,229  1.2369 155,416 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  481,000 

C10 - Interior Construction  20,000 

SubTotal: Facility Construction  501,000  1.2619  574,347 

Construction Contingencies
Allowance for Change Orders  50,100 

SubTotal: Construction Contingencies  50,100  1.2619  63,221 

Sales Tax  50,701  1.2619  63,979 

 759,412  1.2619 601,801 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  501,000  1.1500  574,347 

 OTHER COSTS

Security Escorts  100,000 

Bldg permits  5,000 

Total: Other Costs  130,683  1.2446 105,000 

 PROJECT MANAGEMENT

Agency Project Management  54,940 

Total: Project Management  69,329  1.2619 54,940 

682



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,139

MCC TRU Roof Industries and Maint Bldg

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000736Project Number:  

Project Title: MCC: TRU Roof Industries and Maintenance Building

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 64,476 Gross Sq. Ft.:

Usable Sq. Ft.:  59,700 

 93%Space Efficiency:

MACC Cost per Sq. Ft.:  29 

 33 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.65%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 05-2024

Duration of Construction (Months):  5

11-2023

10-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  201,618 

    Extra Services  23,210 

    Other Services  185,602 

    Design Services Contingency  45,883 

Consultant Services Total  498,912 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  2,150,800 

    Construction Contingencies  237,291 

    Non Taxable Items  0 

    Sales Tax  240,139 

Construction Contracts Total  2,850,340 
    Maximum Allowable Construction Cost(MACC)  2,150,800 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  129,137 
Project Management Total  183,331 

Grand Total Escalated Costs  3,661,720 

 3,662,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,139

MCC TRU Roof Industries and Maint Bldg

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000736Project Number:  

Project Title: MCC: TRU Roof Industries and Maintenance Building

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 17, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,139

MCC TRU Roof Industries and Maint Bldg

Detail Title: MCC: TRU Roof Industries and Maint Bldg
30000736Project Number:  

Project Title: MCC: TRU Roof Industries and Maintenance Building

Project Class: Preservation

Project Phase Title: 

Location: Monroe

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 59,700 

 64,476 

 93%

 33 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.65%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 05-2024

Duration of Construction (Months):  5

11-2023

10-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,900,000 

$ 2,150,800 

$ 2,937,198 

$ 3,379,851 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,937,000 

$ 3,380,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  182,426

 201,618 SubTotal: Construction Documents

Extra Services
Testing  6,000 

Document Reproduction  15,000 

SubTotal: Extra Services  21,000  1.2204  23,210 

Other Services
Bid/Construction/Closeout  81,959

Advertising  2,000 

On-Site Roof Inspector  80,000 

 163,959  1.2489

 185,602 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  36,739 

SubTotal: Design Services Contingency  36,739  1.2489  45,883 

 498,912  1.2346 404,124 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  1,700,000 

C10 - Interior Construction  20,000 

Fall Protection  180,000 

SubTotal: Facility Construction  1,900,000  1.2489  2,150,800 

Construction Contingencies
Allowance for Change Orders  190,000 

SubTotal: Construction Contingencies  190,000  1.2489  237,291 

Sales Tax  192,280  1.2489  240,139 

 2,850,340  1.2489 2,282,280 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,900,000  1.1300  2,150,800 

 OTHER COSTS

Security Escorts  84,000 

Bldg Permit & Other Cost  20,000 

Total: Other Costs  129,137  1.2417 104,000 

 PROJECT MANAGEMENT

Agency Project Management  146,794 

Total: Project Management  183,331  1.2489 146,794 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,273

WSP E10, E20, E30-Bar Units Cabling Upgrade

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000864Project Number:  

Project Title: WSP:  E10, E20, E30-Bar Units Cabling Upgrade

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  225,000 

 297,653 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.71%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

10-2023Design:

Construction: 06-2024

Duration of Construction (Months):  3

05-2024

09-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  35,004 

    Extra Services  33,923 

    Other Services  15,945 

    Design Services Contingency  8,103 

Consultant Services Total  88,225 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  297,653 

    Construction Contingencies  28,100 

    Non Taxable Items  0 

    Sales Tax  27,510 

Construction Contracts Total  336,613 
    Maximum Allowable Construction Cost(MACC)  297,653 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  73,431 
Project Management Total  18,877 

Grand Total Escalated Costs  517,146 

 517,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,273

WSP E10, E20, E30-Bar Units Cabling Upgrade

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000864Project Number:  

Project Title: WSP:  E10, E20, E30-Bar Units Cabling Upgrade

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 31, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,273

WSP E10, E20, E30-Bar Units Cabling Upgrade

Detail Title: WSP E10, E20, E30-Bar Units Cabling Upgrade
30000864Project Number:  

Project Title: WSP:  E10, E20, E30-Bar Units Cabling Upgrade

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 297,653 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.71%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

10-2023Design:

Construction: 06-2024

Duration of Construction (Months):  3

05-2024

09-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 225,000 

$ 297,653 

$ 415,013 

$ 530,383 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 415,000 

$ 530,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  26,829

 35,004 SubTotal: Construction Documents

Extra Services
RCDD  20,000 

Travel and Per Diem  6,000 

SubTotal: Extra Services  26,000  1.2317  33,923 

Other Services
Bid/Construction/Closeout  12,053

 15,945 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,488 

SubTotal: Design Services Contingency  6,488  1.2489  8,103 

 88,225  1.2362 71,370 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  225,000 

SubTotal: Facility Construction  225,000  1.2489  297,653 

Construction Contingencies
Allowance for Change Orders  22,500 

SubTotal: Construction Contingencies  22,500  1.2489  28,100 

Sales Tax  22,028  1.2489  27,510 

 336,613  1.2489 269,528 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  225,000  1.3200  297,653 

 OTHER COSTS

Security Escorts  54,000 

Building Permits  5,000 

Total: Other Costs  73,431  1.2446 59,000 

 PROJECT MANAGEMENT

Agency Project Management  15,115 

Total: Project Management  18,877  1.2489 15,115 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

35

MCC:WSR Masonry Restor/Tower 8 & Perim Wall Restor

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000119Project Number:  

Project Title: MCC: Restore Masonry

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

13.11%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  11,680 

    Construction Documents  117,064 

    Extra Services  54,729 

    Other Services  113,795 

    Design Services Contingency  17,167 

Consultant Services Total  355,016 
    Site work  1,439,760 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  75,714 

    Non Taxable Items  0 

    Sales Tax  144,370 

Construction Contracts Total  1,713,604 
    Maximum Allowable Construction Cost(MACC)  1,439,760 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  87,122 
Project Management Total  124,574 

Grand Total Escalated Costs  2,280,316 

 2,280,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

35

MCC:WSR Masonry Restor/Tower 8 & Perim Wall Restor

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000119Project Number:  

Project Title: MCC: Restore Masonry

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

692



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  June 11, 2014Cost Estimate Number:  

Cost Estimate Title:  

35

MCC:WSR Masonry Restor/Tower 8 & Perim Wall Restor

Detail Title: MCC:WSR Masonry Restor/Tower 8 & Perim Wall Restor
30000119Project Number:  

Project Title: MCC: Restore Masonry

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

13.11%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,200,000 

$ 1,439,760 

$ 1,830,329 

$ 2,145,017 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,830,000 

$ 2,145,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Exsisting Facility Surveys  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.2191  11,680 

Construction Documents
A/E Basic Design Services  113,978

 117,064 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  15,000 

Consultant Selection Cost  400 

Document Reproduction  1,000 

Historic Preservation Consultant  15,000 

Testing  15,000 

SubTotal: Extra Services  46,400  1.2303  54,729 

Other Services
Bid/Construction/Closeout  51,208

Advertising  500 

On-Site Representative  30,000 

Testing  15,000 

Change Order Fee Budget  5,000 

 101,708  1.2619

 113,795 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  13,604 

SubTotal: Design Services Contingency  13,604  1.2619  17,167 

 355,016  1.2427 285,690 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G60 - Other Site Construction  1,200,000 

SubTotal: Site work  1,200,000  1.2446  1,439,760 

Construction Contingencies
Allowance for Change Orders  60,000 

SubTotal: Construction Contingencies  60,000  1.2619  75,714 

Sales Tax  115,920  1.2454  144,370 

 1,713,604  1.2454 1,375,920 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,200,000  1.2000  1,439,760 

 OTHER COSTS

Security Escorts  70,000 

Total: Other Costs  87,122  1.2446 70,000 

 PROJECT MANAGEMENT

Agency Project Management  98,719 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  124,574  1.2619 98,719 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,481

MCC: SOU Smoke Extraction Control Repair

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000956Project Number:  

Project Title: MCC:  SOU Smoke Extraction Control Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

10.99%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  36,798 

    Extra Services  26,064 

    Other Services  16,958 

    Design Services Contingency  4,093 

Consultant Services Total  84,350 
    Site work  0 

    Related Project Costs  487,771 

    Facility Construction  0 

    Construction Contingencies  46,798 

    Non Taxable Items  0 

    Sales Tax  46,767 

Construction Contracts Total  555,103 
    Maximum Allowable Construction Cost(MACC)  487,771 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  62,370 
Project Management Total  26,560 

Grand Total Escalated Costs  728,383 

 728,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,481

MCC: SOU Smoke Extraction Control Repair

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000956Project Number:  

Project Title: MCC:  SOU Smoke Extraction Control Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,481

MCC: SOU Smoke Extraction Control Repair

Detail Title: MCC: SOU Smoke Extraction Control Repair
30000956Project Number:  

Project Title: MCC:  SOU Smoke Extraction Control Repairs

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.99%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

20

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 370,000 

$ 487,771 

$ 583,408 

$ 731,164 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 583,000 

$ 731,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  30,863

 36,798 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  20,000 

SubTotal: Extra Services  20,000  1.2331  26,064 

Other Services
Bid/Construction/Closeout  13,866

 16,958 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  3,236 

SubTotal: Design Services Contingency  3,236  1.2648  4,093 

 84,350  1.2411 67,965 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D40 -Fire Protection Systems  370,000 

SubTotal: Related Project Costs  487,771 

Construction Contingencies
Allowance for Change Orders  18,500 

Allowance for Change Orders  18,500 

SubTotal: Construction Contingencies  37,000  1.2648  46,798 

Sales Tax  37,444  1.2490  46,767 

 555,103  1.2490 444,444 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  370,000  1.3200  487,771 

 OTHER COSTS

Security Escorts  50,000 

Total: Other Costs  62,370  1.2474 50,000 

 PROJECT MANAGEMENT

Agency Project Management  20,999 

Total: Project Management  26,560  1.2648 20,999 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,052

WSP: Replace Roof - WC Old Warehouse

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000682Project Number:  

Project Title: WSP: Roof Replacement - WC Old Warehouse

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 52,164 Gross Sq. Ft.:

Usable Sq. Ft.:  43,600 

 84%Space Efficiency:

MACC Cost per Sq. Ft.:  53 

 70 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.72%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 05-2026

Duration of Construction (Months):  5

03-2026

10-2026

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  369,018 

    Extra Services  116,613 

    Other Services  347,047 

    Design Services Contingency  84,529 

Consultant Services Total  920,748 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  3,633,331 

    Construction Contingencies  363,333 

    Non Taxable Items  0 

    Sales Tax  355,703 

Construction Contracts Total  4,352,366 
    Maximum Allowable Construction Cost(MACC)  3,633,331 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  270,313 
Project Management Total  349,330 

Grand Total Escalated Costs  5,892,757 

 5,893,000 Rounded Grand Total Escalated Costs

Additional Details

700



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,052

WSP: Replace Roof - WC Old Warehouse

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000682Project Number:  

Project Title: WSP: Roof Replacement - WC Old Warehouse

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 31, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,052

WSP: Replace Roof - WC Old Warehouse

Detail Title: WC Warehouse Roof
30000682Project Number:  

Project Title: WSP: Roof Replacement - WC Old Warehouse

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 43,600 

 52,164 

 84%

 70 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.72%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 05-2026

Duration of Construction (Months):  5

03-2026

10-2026

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,752,940 

$ 3,633,331 

$ 4,472,952 

$ 5,753,676 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,473,000 

$ 5,754,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  286,677

 369,018 SubTotal: Construction Documents

Extra Services
Testing  15,000 

Document Reproduction  10,000 

Travel and Per Diem  50,000 

Roof Consultant  15,000 

SubTotal: Extra Services  90,000  1.2957  116,613 

Other Services
Bid/Construction/Closeout  128,797

On-Site Representative  75,000 

Travel and Per Diem  60,000 

 263,797  1.3198

 347,047 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  64,047 

SubTotal: Design Services Contingency  64,047  1.3198  84,529 

 920,748  1.3069 704,521 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B10 - Superstructure  280,820 

B30 - Roofing  1,564,920 

D40 - Fire Protection Systems  782,460 

F10 - Special Construction  124,740 

SubTotal: Facility Construction  2,752,940  1.3198  3,633,331 

Construction Contingencies
Allowance for Change Orders  275,294 

SubTotal: Construction Contingencies  275,294  1.3198  363,333 

Sales Tax  269,513  1.3198  355,703 

 4,352,366  1.3198 3,297,747 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,752,940  1.3200  3,633,331 

 OTHER COSTS

Permits  44,000 

Security Escorts  162,000 

Total: Other Costs  270,313  1.3122 206,000 

 PROJECT MANAGEMENT

Agency Project Management  264,684 

Total: Project Management  349,330  1.3198 264,684 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,239

MCC IMU Smoke and Fire Alarm Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000835Project Number:  

Project Title: MCC:  IMU Smoke & Fire Alarm Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

14.84%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  14,013 

    Extra Services  0 

    Other Services  6,457 

    Design Services Contingency  983 

Consultant Services Total  20,306 
    Site work  0 

    Related Project Costs  131,830 

    Facility Construction  0 

    Construction Contingencies  6,310 

    Non Taxable Items  0 

    Sales Tax  12,030 

Construction Contracts Total  142,800 
    Maximum Allowable Construction Cost(MACC)  131,830 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  31,115 
Project Management Total  7,387 

Grand Total Escalated Costs  201,608 

 202,000 Rounded Grand Total Escalated Costs

Additional Details

704



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,239

MCC IMU Smoke and Fire Alarm Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000835Project Number:  

Project Title: MCC:  IMU Smoke & Fire Alarm Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,239

MCC IMU Smoke and Fire Alarm Repairs

Detail Title: MCC IMU Smoke and Fire Alarm Repairs
30000835Project Number:  

Project Title: MCC:  IMU Smoke & Fire Alarm Repairs

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

14.84%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 100,000 

$ 131,830 

$ 161,875 

$ 207,748 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 162,000 

$ 208,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  10,752

 14,013 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  4,830

 6,457 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  779 

SubTotal: Design Services Contingency  779  1.2619  983 

 20,306  1.2411 16,361 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D40 -Fire Protection Systems  100,000 

SubTotal: Related Project Costs  131,830 

Construction Contingencies
Allowance for Change Orders  5,000 

SubTotal: Construction Contingencies  5,000  1.2619  6,310 

Sales Tax  9,660  1.2453  12,030 

 142,800  1.2454 114,660 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  100,000  1.3200  131,830 

 OTHER COSTS

Security Escorts  25,000 

Total: Other Costs  31,115  1.2446 25,000 

 PROJECT MANAGEMENT

Agency Project Management  5,854 

Total: Project Management  7,387  1.2619 5,854 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,532

MCC TRU Roof SOTP, Annex and Visit Bldgs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001036Project Number:  

Project Title: MCC: TRU Roof - SOTP, Annex and Visit Buildings

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 101,250 Gross Sq. Ft.:

Usable Sq. Ft.:  101,250 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  3 

 4 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.06%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign: 11-202308-2023

12-2023Design:

Construction: 06-2024

Duration of Construction (Months):  10

05-2024

04-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  85,925 

    Construction Documents  0 

    Extra Services  52,348 

    Other Services  119,605 

    Design Services Contingency  32,694 

Consultant Services Total  355,505 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  425,542 

    Construction Contingencies  42,554 

    Non Taxable Items  0 

    Sales Tax  43,065 

Construction Contracts Total  511,161 
    Maximum Allowable Construction Cost(MACC)  425,542 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  130,683 
Project Management Total  67,769 

Grand Total Escalated Costs  1,065,118 

 1,065,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,532

MCC TRU Roof SOTP, Annex and Visit Bldgs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001036Project Number:  

Project Title: MCC: TRU Roof - SOTP, Annex and Visit Buildings

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 10, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,532

MCC TRU Roof SOTP, Annex and Visit Bldgs

Detail Title: MCC TRU Roof SOTP, Annex and Visit Bldgs
30001036Project Number:  

Project Title: MCC: TRU Roof - SOTP, Annex and Visit Buildings

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 101,250 

 101,250 

 100%

 4 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.06%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

30

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 11-202308-2023

12-2023Design:

Construction: 06-2024

Duration of Construction (Months):  10

05-2024

04-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 338,000 

$ 425,542 

$ 850,477 

$ 932,416 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 850,000 

$ 932,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  50,000 

Site Survey  20,000 

SubTotal: Pre-Schematic Design Services  70,000  1.2275  85,925 

Construction Documents
A/E Basic Design Services  36,070

 0 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  15,000 

Constructability Review Participation  12,000 

Document Reproduction  15,000 

Consultant selection cost  400 

SubTotal: Extra Services  42,400  1.2346  52,348 

Other Services
Bid/Construction/Closeout  16,205

Advetising  75,000 

Testing  20,000 

 111,205  1.2590

 119,605 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  25,968 

SubTotal: Design Services Contingency  25,968  1.2590  32,694 

 355,505  1.2446 285,643 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  338,000 

SubTotal: Facility Construction  338,000  1.2590  425,542 

Construction Contingencies
Allowance for Change Orders  33,800 

SubTotal: Construction Contingencies  33,800  1.2590  42,554 

Sales Tax  34,206  1.2590  43,065 

 511,161  1.2590 406,006 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  338,000  1.2600  425,542 

 OTHER COSTS

Permits  5,000 

Security Escorts  100,000 

Total: Other Costs  130,683  1.2446 105,000 

 PROJECT MANAGEMENT

Agency Project Management  53,828 

Total: Project Management  67,769  1.2590 53,828 

711



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,482

MCC: WSR Shop Bldg Four Staircase

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000641Project Number:  

Project Title: MCC: Shop Building Four Staircase

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  300,000 

 401,010 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.14%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  6,457 

    Construction Documents  30,214 

    Extra Services  10,947 

    Other Services  23,949 

    Design Services Contingency  3,638 

Consultant Services Total  75,122 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  401,010 

    Construction Contingencies  37,857 

    Non Taxable Items  0 

    Sales Tax  38,310 

Construction Contracts Total  454,737 
    Maximum Allowable Construction Cost(MACC)  401,010 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  49,784 
Project Management Total  21,732 

Grand Total Escalated Costs  601,375 

 601,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,482

MCC: WSR Shop Bldg Four Staircase

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000641Project Number:  

Project Title: MCC: Shop Building Four Staircase

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,482

MCC: WSR Shop Bldg Four Staircase

Detail Title: MCC: WSR Shop Bldg Four Staircase
30000641Project Number:  

Project Title: MCC: Shop Building Four Staircase

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 401,010 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.14%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

40

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 300,000 

$ 401,010 

$ 478,127 

$ 605,114 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 478,000 

$ 605,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Existing Facilities Surveys  5,000 

SubTotal: Pre-Schematic Design Services  5,000  1.2191  6,457 

Construction Documents
A/E Basic Design Services  25,366

 30,214 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  3,000 

Consultant Selection Cost  400 

Document Reproduction  5,000 

SubTotal: Extra Services  8,400  1.2303  10,947 

Other Services
Bid/Construction/Closeout  11,396

Advertising  500 

On-Site Representative  5,000 

Change Order Fee Budget  2,000 

 18,896  1.2619

 23,949 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  2,883 

SubTotal: Design Services Contingency  2,883  1.2619  3,638 

 75,122  1.2408 60,545 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C20 - Stairs  300,000 

SubTotal: Facility Construction  300,000  1.2619  401,010 

Construction Contingencies
Allowance for Change Orders  15,000 

Allowance for Change Orders  15,000 

SubTotal: Construction Contingencies  30,000  1.2619  37,857 

Sales Tax  30,360  1.2619  38,310 

 454,737  1.2619 360,360 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  300,000  1.3400  401,010 

 OTHER COSTS

Security Escorts  40,000 

Total: Other Costs  49,784  1.2446 40,000 

 PROJECT MANAGEMENT

Agency Project Management  17,222 

Total: Project Management  21,732  1.2619 17,222 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

132

MCC: TRU Re-roof Living Units

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000283Project Number:  

Project Title: MCC: TRU Re-roof Living Units

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 109,400 Gross Sq. Ft.:

Usable Sq. Ft.:  109,400 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  18 

 22 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.61%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  225,755 

    Extra Services  168,228 

    Other Services  263,269 

    Design Services Contingency  69,237 

Consultant Services Total  751,097 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  2,425,437 

    Construction Contingencies  251,244 

    Non Taxable Items  0 

    Sales Tax  254,259 

Construction Contracts Total  3,017,946 
    Maximum Allowable Construction Cost(MACC)  2,425,437 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  133,795 
Project Management Total  205,379 

Grand Total Escalated Costs  4,108,217 

 4,108,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

132

MCC: TRU Re-roof Living Units

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000283Project Number:  

Project Title: MCC: TRU Re-roof Living Units

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 31, 2014Cost Estimate Number:  

Cost Estimate Title:  

132

MCC: TRU Re-roof Living Units

Detail Title: MCC: TRU Re-roof Living Units
30000283Project Number:  

Project Title: MCC: TRU Re-roof Living Units

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 109,400 

 109,400 

 100%

 22 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.61%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,991,000 

$ 2,425,437 

$ 3,265,381 

$ 3,984,675 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 3,265,000 

$ 3,985,000 

718



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  190,558

 225,755 SubTotal: Construction Documents

Extra Services
Testing  30,000 

Roof Inspector  100,000 

Document Reproduction  12,000 

SubTotal: Extra Services  142,000  1.2303  168,228 

Other Services
Bid/Construction/Closeout  85,613

Advertising  500 

On-Site Rep  90,000 

Testing  40,000 

 216,113  1.2619

 263,269 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  54,867 

SubTotal: Design Services Contingency  54,867  1.2619  69,237 

 751,097  1.2445 603,538 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  1,791,000 

F10 - Special Construction  200,000 

SubTotal: Facility Construction  1,991,000  1.2619  2,425,437 

Construction Contingencies
Allowance for Change Orders  199,100 

SubTotal: Construction Contingencies  199,100  1.2619  251,244 

Sales Tax  201,489  1.2619  254,259 

 3,017,946  1.2619 2,391,589 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,991,000  1.2200  2,425,437 

 OTHER COSTS

Security Escort  13,500 

Permits, Misc  25,000 

Clerk of the Works  69,000 

Total: Other Costs  133,795  1.2446 107,500 

 PROJECT MANAGEMENT

Agency Project Management  162,754 

Total: Project Management  205,379  1.2619 162,754 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,304

MCC IMU Correct Excessive Heat

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000955Project Number:  

Project Title: MCC:  IMU Correct Excessive Heat

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.17%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  13,647 

    Construction Documents  33,439 

    Extra Services  0 

    Other Services  43,661 

    Design Services Contingency  4,346 

Consultant Services Total  90,012 
    Site work  0 

    Related Project Costs  417,960 

    Facility Construction  0 

    Construction Contingencies  20,003 

    Non Taxable Items  0 

    Sales Tax  38,142 

Construction Contracts Total  452,735 
    Maximum Allowable Construction Cost(MACC)  417,960 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  22,360 
Project Management Total  21,360 

Grand Total Escalated Costs  586,467 

 586,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,304

MCC IMU Correct Excessive Heat

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000955Project Number:  

Project Title: MCC:  IMU Correct Excessive Heat

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,304

MCC IMU Correct Excessive Heat

Detail Title: MCC IMU Correct Excessive Heat
30000955Project Number:  

Project Title: MCC:  IMU Correct Excessive Heat

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.17%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 300,000 

$ 417,960 

$ 445,443 

$ 605,013 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 445,000 

$ 605,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.2884  13,647 

Construction Documents
A/E Basic Design Services  24,278

 33,439 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  10,908

HVAC Balancing  10,000 

Commissioning and Training  10,000 

 30,908  1.3335

 43,661 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  3,259 

SubTotal: Design Services Contingency  3,259  1.3335  4,346 

 90,012  1.3151 68,445 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D30-HVAC Systems  300,000 

SubTotal: Related Project Costs  417,960 

Construction Contingencies
Allowance for Change Orders  15,000 

SubTotal: Construction Contingencies  15,000  1.3335  20,003 

Sales Tax  28,980  1.3161  38,142 

 452,735  1.3162 343,980 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  300,000  1.3900  417,960 

 OTHER COSTS

Security Escorts  15,000 

Building Permits  2,000 

Total: Other Costs  22,360  1.3153 17,000 

 PROJECT MANAGEMENT

Agency Project Management  16,018 

Total: Project Management  21,360  1.3335 16,018 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

113

MCC: WSR Administration Building Mechanical System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000263Project Number:  

Project Title: MCC: WSR Administration Building Mechanical System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

13.28%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  24,382 

    Construction Documents  0 

    Extra Services  94,734 

    Other Services  158,369 

    Design Services Contingency  22,661 

Consultant Services Total  469,605 
    Site work  0 

    Related Project Costs  1,219,708 

    Facility Construction  1,260,084 

    Construction Contingencies  61,833 

    Non Taxable Items  0 

    Sales Tax  117,902 

Construction Contracts Total  1,399,443 
    Maximum Allowable Construction Cost(MACC)  2,479,792 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  62,230 
Project Management Total  115,393 

Grand Total Escalated Costs  2,046,671 

 2,047,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

113

MCC: WSR Administration Building Mechanical System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000263Project Number:  

Project Title: MCC: WSR Administration Building Mechanical System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 20, 2014Cost Estimate Number:  

Cost Estimate Title:  

113

MCC: WSR Administration Building Mechanical System

Detail Title: MCC: WSR Administration Building HVAC
30000263Project Number:  

Project Title: MCC: WSR Administration Building Mechanical System

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

13.28%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

40

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 980,000 

$ 2,479,792 

$ 1,642,221 

$ 3,096,887 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,642,000 

$ 3,097,000 

726



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Site Surveying  20,000 

SubTotal: Pre-Schematic Design Services  20,000  1.2191  24,382 

Construction Documents
A/E Basic Design Services  94,289

 0 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  25,000 

Voice/Data Consultant  20,000 

Document Reproduction  7,000 

Historic Preservation Consultant  25,000 

SubTotal: Extra Services  77,000  1.2303  94,734 

Other Services
Bid/Construction/Closeout  42,362

Advertising  500 

Commissioning and Training  50,000 

On-Site Rep  25,000 

HVAC Balancing  50,000 

 167,862  1.2619

 158,369 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  17,958 

SubTotal: Design Services Contingency  17,958  1.2619  22,661 

 469,605  1.2453 377,109 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D20 - Plumbing Systems  50,000 

D30 - HVAC Systems  750,000 

D50 - Electrical Systems  100,000 

F20 - Selective Demolition  80,000 

SubTotal: Related Project Costs  980,000  1.2446  1,219,708 

Facility Construction
Construction Contingencies

Allowance for Change Orders  49,000 

SubTotal: Construction Contingencies  49,000  1.2619  61,833 

Sales Tax  94,668  1.2454  117,902 

 1,399,443  1.2454 1,123,668 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  980,000  2.5300  2,479,792 

 OTHER COSTS

Security Escort  50,000 

Total: Other Costs  62,230  1.2446 50,000 

 PROJECT MANAGEMENT

727



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

Agency Project Management  91,444 

Total: Project Management  115,393  1.2619 91,444 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,277

MCC Steam Plant Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000169Project Number:  

Project Title: MCC: WSRU Replace Steam Plant Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  200,000 

 278,640 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.41%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  8,189 

    Construction Documents  28,819 

    Extra Services  12,947 

    Other Services  30,936 

    Design Services Contingency  7,948 

Consultant Services Total  86,115 
    Site work  0 

    Related Project Costs  278,640 

    Facility Construction  0 

    Construction Contingencies  26,670 

    Non Taxable Items  0 

    Sales Tax  26,656 

Construction Contracts Total  316,386 
    Maximum Allowable Construction Cost(MACC)  278,640 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  32,883 
Project Management Total  16,565 

Grand Total Escalated Costs  451,949 

 452,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,277

MCC Steam Plant Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000169Project Number:  

Project Title: MCC: WSRU Replace Steam Plant Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,277

MCC Steam Plant Roof

Detail Title: MCC Steam Plant Roof
30000169Project Number:  

Project Title: MCC: WSRU Replace Steam Plant Roof

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 278,640 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.41%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 200,000 

$ 278,640 

$ 343,224 

$ 455,635 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 343,000 

$ 456,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Existing Facilities Surveys  6,000 

SubTotal: Pre-Schematic Design Services  6,000  1.2884  8,189 

Construction Documents
A/E Basic Design Services  21,874

 28,819 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  1,000 

Consultant Selection Cost  400 

Constructability Review Participation  1,000 

Document Reproduction  7,000 

SubTotal: Extra Services  9,400  1.3002  12,947 

Other Services
Bid/Construction/Closeout  9,828

Advertising  500 

On-Site Representative  12,000 

 22,328  1.3335

 30,936 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,960 

SubTotal: Design Services Contingency  5,960  1.3335  7,948 

 86,115  1.3135 65,562 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
B30 - Roofing  200,000 

SubTotal: Related Project Costs  278,640 

Construction Contingencies
Allowance for Change Orders  20,000 

SubTotal: Construction Contingencies  20,000  1.3335  26,670 

Sales Tax  20,240  1.3170  26,656 

 316,386  1.3170 240,240 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  200,000  1.3900  278,640 

 OTHER COSTS

Security Escorts  25,000 

Total: Other Costs  32,883  1.3153 25,000 

 PROJECT MANAGEMENT

Agency Project Management  12,422 

Total: Project Management  16,565  1.3335 12,422 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,026

WCC: Replace Gym Floor - G Bldg

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000246Project Number:  

Project Title: WCC: Replace Concrete Floor in G Bldg

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

13.64%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

10-2023Design:

Construction: 07-2024

Duration of Construction (Months):  8

05-2024

03-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  73,235 

    Extra Services  21,352 

    Other Services  67,115 

    Design Services Contingency  8,980 

Consultant Services Total  186,271 
    Site work  0 

    Related Project Costs  751,450 

    Facility Construction  0 

    Construction Contingencies  41,562 

    Non Taxable Items  0 

    Sales Tax  73,540 

Construction Contracts Total  938,710 
    Maximum Allowable Construction Cost(MACC)  751,450 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  83,448 
Project Management Total  76,066 

Grand Total Escalated Costs  1,284,495 

 1,284,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,026

WCC: Replace Gym Floor - G Bldg

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000246Project Number:  

Project Title: WCC: Replace Concrete Floor in G Bldg

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 02, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,026

WCC: Replace Gym Floor - G Bldg

Detail Title: WCC: Replace Gym Floor in G Building
30000246Project Number:  

Project Title: WCC: Replace Concrete Floor in G Bldg

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

13.64%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

10-2023Design:

Construction: 07-2024

Duration of Construction (Months):  8

05-2024

03-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 624,750 

$ 751,450 

$ 973,944 

$ 1,165,504 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 974,000 

$ 1,166,000 

735



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  61,739

 73,235 SubTotal: Construction Documents

Extra Services
As-Build Preparation  5,500 

Sub-Consultant - Concrete Floor  12,500 

SubTotal: Extra Services  18,000  1.3017  21,352 

Other Services
Bid/Construction/Closeout  27,738

Heavy Metals Paint Testing  5,000 

Asbestos Testing  7,500 

Air Quaality Testing  10,000 

Reimbursables  5,000 

 55,238  1.3305

 67,115 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,749 

SubTotal: Design Services Contingency  6,749  1.3305  8,980 

 186,271  1.3143 141,726 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
F10 - Special Construction  505,000 

F20 - Selective Demolition  45,000 

General Conditions  52,250 

Special Construction include access limitations  22,500 

SubTotal: Related Project Costs  624,750  1.3183  751,450 

Construction Contingencies
Allowance for Change Orders  31,238 

SubTotal: Construction Contingencies  31,238  1.3305  41,562 

Sales Tax  55,759  1.3189  73,540 

 938,710  1.3189 711,747 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  624,750  1.2000  751,450 

 OTHER COSTS

Permit Cost  14,500 

Clerk of the Works  24,700 

Security Escorts  24,100 

Total: Other Costs  83,448  1.3183 63,300 

 PROJECT MANAGEMENT

Agency Project Management  57,171 

Total: Project Management  76,066  1.3305 57,171 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,054

MCC: Asphalt Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000685Project Number:  

Project Title: MCC Asphalt Repair

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

13.97%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  13,147 

    Construction Documents  47,280 

    Extra Services  66,385 

    Other Services  21,242 

    Design Services Contingency  7,516 

Consultant Services Total  154,529 
    Site work  377,114 

    Related Project Costs  124,460 

    Facility Construction  0 

    Construction Contingencies  25,427 

    Non Taxable Items  0 

    Sales Tax  48,483 

Construction Contracts Total  575,484 
    Maximum Allowable Construction Cost(MACC)  501,574 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  233,985 
Project Management Total  64,754 

Grand Total Escalated Costs  1,028,752 

 1,029,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,054

MCC: Asphalt Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000685Project Number:  

Project Title: MCC Asphalt Repair

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 12, 2010Cost Estimate Number:  

Cost Estimate Title:  

1,054

MCC: Asphalt Repairs

Detail Title: MCC: Asphalt Repairs
30000685Project Number:  

Project Title: MCC Asphalt Repair

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

13.97%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

20

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

05-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 403,000 

$ 501,574 

$ 826,465 

$ 981,289 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 826,000 

$ 981,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Site Surveying  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.2191  13,147 

Construction Documents
A/E Basic Design Services  40,789

 47,280 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  40,000 

Testing  10,000 

SubTotal: Extra Services  50,000  1.2303  66,385 

Other Services
Bid/Construction/Closeout  18,325

 21,242 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,956 

SubTotal: Design Services Contingency  5,956  1.2619  7,516 

 154,529  1.2355 125,070 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  70,000 

G20 - Site Improvements  233,000 

SubTotal: Site work  303,000  1.2446  377,114 

Related Project Costs
Stormwater Retention/Detention  100,000 

SubTotal: Related Project Costs  124,460 

Construction Contingencies
Allowance for Change Orders  20,150 

SubTotal: Construction Contingencies  20,150  1.2619  25,427 

Sales Tax  38,930  1.2454  48,483 

 575,484  1.2454 462,080 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  403,000  1.2400  501,574 

 OTHER COSTS

Security Escorts  100,000 

permits  10,000 

Make line item  78,000 

Total: Other Costs  233,985  1.2446 188,000 

 PROJECT MANAGEMENT

Agency Project Management  51,315 

Total: Project Management  64,754  1.2619 51,315 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,268

MCC WSR Access Road Lighting Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000948Project Number:  

Project Title: MCC:  WSR Access Road Lighting Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.14%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 02-2026

Duration of Construction (Months):  16

02-2026

06-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  33,324 

    Extra Services  0 

    Other Services  15,444 

    Design Services Contingency  2,585 

Consultant Services Total  53,427 
    Site work  0 

    Related Project Costs  416,970 

    Facility Construction  0 

    Construction Contingencies  42,186 

    Non Taxable Items  0 

    Sales Tax  41,987 

Construction Contracts Total  498,353 
    Maximum Allowable Construction Cost(MACC)  416,970 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  16,567 
Project Management Total  21,408 

Grand Total Escalated Costs  589,755 

 590,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,268

MCC WSR Access Road Lighting Repairs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000948Project Number:  

Project Title: MCC:  WSR Access Road Lighting Repairs

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,268

MCC WSR Access Road Lighting Repairs

Detail Title: MCC WSR Access Road Lighting Repairs
30000948Project Number:  

Project Title: MCC:  WSR Access Road Lighting Repairs

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.14%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 02-2026

Duration of Construction (Months):  16

02-2026

06-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 300,000 

$ 416,970 

$ 426,184 

$ 578,699 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 426,000 

$ 579,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  25,366

 33,324 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  11,396

 15,444 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,838 

SubTotal: Design Services Contingency  1,838  1.4062  2,585 

 53,427  1.3841 38,600 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
F10 - Special Construction  300,000 

SubTotal: Related Project Costs  416,970 

Construction Contingencies
Allowance for Change Orders  15,000 

Allowance for Change Orders  15,000 

SubTotal: Construction Contingencies  30,000  1.4062  42,186 

Sales Tax  30,360  1.3830  41,987 

 498,353  1.3829 360,360 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  300,000  1.3900  416,970 

 OTHER COSTS

Security Escorts  10,000 

Building Permits  2,000 

Total: Other Costs  16,567  1.3806 12,000 

 PROJECT MANAGEMENT

Agency Project Management  15,224 

Total: Project Management  21,408  1.4062 15,224 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,071

MCC: Power Factor Correction

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000700Project Number:  

Project Title: MCC: Power Factor Correction

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.61%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  5,459 

    Construction Documents  17,378 

    Extra Services  11,019 

    Other Services  8,009 

    Design Services Contingency  2,019 

Consultant Services Total  41,540 
    Site work  0 

    Related Project Costs  208,980 

    Facility Construction  0 

    Construction Contingencies  10,001 

    Non Taxable Items  0 

    Sales Tax  19,071 

Construction Contracts Total  226,367 
    Maximum Allowable Construction Cost(MACC)  208,980 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  39,459 
Project Management Total  41,773 

Grand Total Escalated Costs  349,139 

 349,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,071

MCC: Power Factor Correction

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000700Project Number:  

Project Title: MCC: Power Factor Correction

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,071

MCC: Power Factor Correction

Detail Title: MCC: Power Factor Correction
30000700Project Number:  

Project Title: MCC: Power Factor Correction

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.61%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 150,000 

$ 208,980 

$ 265,116 

$ 351,351 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 265,000 

$ 351,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Existing Facilities Surveys  4,000 

SubTotal: Pre-Schematic Design Services  4,000  1.2884  5,459 

Construction Documents
A/E Basic Design Services  12,617

 17,378 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  4,000 

Document Reproduction  4,000 

SubTotal: Extra Services  8,000  1.3002  11,019 

Other Services
Bid/Construction/Closeout  5,669

 8,009 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,514 

SubTotal: Design Services Contingency  1,514  1.3335  2,019 

 41,540  1.3063 31,800 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Electrical System  150,000 

SubTotal: Related Project Costs  208,980 

Construction Contingencies
Allowance for Change Orders  7,500 

SubTotal: Construction Contingencies  7,500  1.3335  10,001 

Sales Tax  14,490  1.3161  19,071 

 226,367  1.3162 171,990 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  150,000  1.3900  208,980 

 OTHER COSTS

Security Escorts  30,000 

Total: Other Costs  39,459  1.3153 30,000 

 PROJECT MANAGEMENT

Agency Project Management  8,772 

Agency Project Managment  22,554 

Total: Project Management  41,773  1.3335 31,326 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

43

MCCCW: Perimeter Lighting

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000125Project Number:  

Project Title: MCCCW: Perimeter Lighting

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

10.84%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

10-2023Design:

Construction: 06-2024

Duration of Construction (Months):  3

04-2024

09-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  39,492 

    Extra Services  73,719 

    Other Services  24,935 

    Design Services Contingency  8,584 

Consultant Services Total  178,172 
    Site work  593,675 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  33,345 

    Non Taxable Items  0 

    Sales Tax  59,321 

Construction Contracts Total  757,222 
    Maximum Allowable Construction Cost(MACC)  593,675 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  104,490 
Project Management Total  67,398 

Grand Total Escalated Costs  1,107,282 

 1,107,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

43

MCCCW: Perimeter Lighting

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000125Project Number:  

Project Title: MCCCW: Perimeter Lighting

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2012

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

750



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 29, 2014Cost Estimate Number:  

Cost Estimate Title:  

43

MCCCW: Perimeter Lighting

Detail Title: MCCCW: Perimeter Lighting
30000125Project Number:  

Project Title: MCCCW: Perimeter Lighting

Project Class: Preservation

Project Phase Title: 

Location: Belfair

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.84%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Belfair

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

10-2023Design:

Construction: 06-2024

Duration of Construction (Months):  3

04-2024

09-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2012

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 477,000 

$ 593,675 

$ 795,562 

$ 953,668 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 796,000 

$ 954,000 

751



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  37,462

 39,492 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  10,000 

Geotechnical Investigation  7,500 

Site Survey  15,000 

Lighting  Consultant  15,000 

SEPA  10,000 

Document Reproduction  5,000 

SubTotal: Extra Services  62,500  1.3772  73,719 

Other Services
Bid/Construction/Closeout  16,831

Advertising  1,000 

Testing  5,000 

 22,831  1.3981

 24,935 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,140 

SubTotal: Design Services Contingency  6,140  1.3981  8,584 

 178,172  1.3819 128,933 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
Remove and Install Upgraded Security Lighting  417,000 

Temp lighting during construction and installation  60,000 

SubTotal: Site work  477,000  1.3932  593,675 

Construction Contingencies
Allowance for Change Orders  23,850 

SubTotal: Construction Contingencies  23,850  1.3981  33,345 

Sales Tax  42,572  1.3934  59,321 

 757,222  1.3934 543,422 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  477,000  1.2400  593,675 

 OTHER COSTS

Escorts  55,000 

Permits  5,000 

Mason County PUD Charges  15,000 

Total: Other Costs  104,490  1.3932 75,000 

 PROJECT MANAGEMENT

Agency Project Management  48,207 

Total: Project Management  67,398  1.3981 48,207 

752



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,483

MCC: TRU Education Bldg Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001035Project Number:  

Project Title: MCC: TRU Education Building Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 101,250 Gross Sq. Ft.:

Usable Sq. Ft.:  101,250 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  3 

 4 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.22%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign: 11-201908-2019

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  10

05-2026

04-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  95,529 

    Construction Documents  39,393 

    Extra Services  58,398 

    Other Services  151,994 

    Design Services Contingency  33,109 

Consultant Services Total  359,106 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  373,465 

    Construction Contingencies  35,258 

    Non Taxable Items  0 

    Sales Tax  35,682 

Construction Contracts Total  423,523 
    Maximum Allowable Construction Cost(MACC)  373,465 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  98,648 
Project Management Total  34,073 

Grand Total Escalated Costs  915,350 

 915,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,483

MCC: TRU Education Bldg Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001035Project Number:  

Project Title: MCC: TRU Education Building Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

754



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,483

MCC: TRU Education Bldg Roof

Detail Title: MCC: TRU Education Bldg Roof
30001035Project Number:  

Project Title: MCC: TRU Education Building Roof

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 101,250 

 101,250 

 100%

 4 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.22%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 11-201908-2019

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  10

05-2026

04-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 265,000 

$ 373,465 

$ 692,663 

$ 927,318 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 693,000 

$ 927,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  20,000 

Predesign Study  50,000 

SubTotal: Pre-Schematic Design Services  70,000  1.2884  95,529 

Construction Documents
A/E Basic Design Services  28,601

 39,393 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  15,000 

Constructability Review Participation  12,000 

Document Reproduction  15,000 

Consultant Selection Cost  400 

SubTotal: Extra Services  42,400  1.3002  58,398 

Other Services
Bid/Construction/Closeout  12,850

Advertising  75,000 

Testing  20,000 

 107,850  1.3305

 151,994 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  24,885 

SubTotal: Design Services Contingency  24,885  1.3305  33,109 

 359,106  1.3119 273,736 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  245,000 

C10 - Interior Construction  20,000 

SubTotal: Facility Construction  265,000  1.3305  373,465 

Construction Contingencies
Allowance for Change Orders  26,500 

SubTotal: Construction Contingencies  26,500  1.3305  35,258 

Sales Tax  26,818  1.3305  35,682 

 423,523  1.3305 318,318 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  265,000  1.4100  373,465 

 OTHER COSTS

Security Escorts  75,000 

Total: Other Costs  98,648  1.3153 75,000 

 PROJECT MANAGEMENT

Agency Project Management  25,609 

Total: Project Management  34,073  1.3305 25,609 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,163

WSP: IMU North Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000761Project Number:  

Project Title: WSP: IMU North Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 15,000 Gross Sq. Ft.:

Usable Sq. Ft.:  14,600 

 97%Space Efficiency:

MACC Cost per Sq. Ft.:  48 

 61 Escalated MACC Cost per Sq. Ft.:

Remodel?

C

Construction Type:

12.05%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule C Projects

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 04-2024

Duration of Construction (Months):  6

03-2024

10-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  67,737 

    Extra Services  47,435 

    Other Services  43,134 

    Design Services Contingency  17,844 

Consultant Services Total  194,213 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  910,662 

    Construction Contingencies  89,446 

    Non Taxable Items  0 

    Sales Tax  87,568 

Construction Contracts Total  1,071,472 
    Maximum Allowable Construction Cost(MACC)  910,662 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  122,651 
Project Management Total  65,837 

Grand Total Escalated Costs  1,454,173 

 1,454,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,163

WSP: IMU North Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000761Project Number:  

Project Title: WSP: IMU North Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 20, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,163

WSP: IMU North Roof

Detail Title: IMU Roof
30000761Project Number:  

Project Title: WSP: IMU North Roof

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 14,600 

 15,000 

 97%

 61 

Construction Type: Other Schedule C Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.05%

C

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 04-2024

Duration of Construction (Months):  6

03-2024

10-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 717,000 

$ 910,662 

$ 1,168,011 

$ 1,443,233 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,168,000 

$ 1,443,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  65,576

 67,737 SubTotal: Construction Documents

Extra Services
HazMat Consultant  15,000 

Document Reproduction  8,000 

Roof Consultant  15,000 

SubTotal: Extra Services  38,000  1.2275  47,435 

Other Services
Bid/Construction/Closeout  29,462

Reimbursable  10,000 

 39,462  1.2475

 43,134 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  14,304 

SubTotal: Design Services Contingency  14,304  1.2475  17,844 

 194,213  1.2343 157,342 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  717,000 

SubTotal: Facility Construction  717,000  1.2475  910,662 

Construction Contingencies
Allowance for Change Orders  71,700 

SubTotal: Construction Contingencies  71,700  1.2475  89,446 

Sales Tax  70,194  1.2475  87,568 

 1,071,472  1.2475 858,894 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  717,000  1.2700  910,662 

 OTHER COSTS

Permits  15,000 

Security Escorts  54,000 

In-Plant Services  15,000 

Other Costs  15,000 

Total: Other Costs  122,651  1.2389 99,000 

 PROJECT MANAGEMENT

Agency Project Management  52,775 

Total: Project Management  65,837  1.2475 52,775 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,041

WSP: Waterline Utilities Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000673Project Number:  

Project Title: WSP: Waterline Utilities Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

10.35%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 05-2024

Duration of Construction (Months):  13

02-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  78,796 

    Extra Services  373,590 

    Other Services  35,401 

    Design Services Contingency  25,069 

Consultant Services Total  513,345 
    Site work  1,137,420 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  56,718 

    Non Taxable Items  0 

    Sales Tax  104,508 

Construction Contracts Total  1,278,756 
    Maximum Allowable Construction Cost(MACC)  1,137,420 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  566,215 
Project Management Total  145,560 

Grand Total Escalated Costs  2,503,876 

 2,504,000 Rounded Grand Total Escalated Costs

Additional Details

761



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,041

WSP: Waterline Utilities Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000673Project Number:  

Project Title: WSP: Waterline Utilities Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 20, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,041

WSP: Waterline Utilities Replacement

Detail Title: Waterlines
30000673Project Number:  

Project Title: WSP: Waterline Utilities Replacement

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.35%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 05-2024

Duration of Construction (Months):  13

02-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 900,000 

$ 1,137,420 

$ 2,018,289 

$ 2,446,431 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,018,000 

$ 2,446,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  67,487

 78,796 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  50,000 

Site Survey  50,000 

Locates & As-Builts  200,000 

SubTotal: Extra Services  300,000  1.2247  373,590 

Other Services
Bid/Construction/Closeout  30,320

 35,401 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  19,890 

SubTotal: Design Services Contingency  19,890  1.2604  25,069 

 513,345  1.2290 417,697 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G60 - Other Site Construction  225,000 

Plumbing Systems  675,000 

SubTotal: Site work  900,000  1.2417  1,137,420 

Construction Contingencies
Allowance for Change Orders  45,000 

SubTotal: Construction Contingencies  45,000  1.2604  56,718 

Sales Tax  84,105  1.2426  104,508 

 1,278,756  1.2426 1,029,105 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  900,000  1.2600  1,137,420 

 OTHER COSTS

Hazardous Material Remediation/Removal  125,000 

Security Escorts  216,000 

In-Plant Services  75,000 

Permits  30,000 

Other Costs  10,000 

Total: Other Costs  566,215  1.2417 456,000 

 PROJECT MANAGEMENT

Agency Project Management  115,487 

Total: Project Management  145,560  1.2604 115,487 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,280

MCC SOU Replace Mercury Vapor Light Fixtures

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000846Project Number:  

Project Title: MCC:  SOU Replace Mercury Vapor Lighting Fixtures

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

15.14%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  8,310 

    Extra Services  0 

    Other Services  3,829 

    Design Services Contingency  583 

Consultant Services Total  12,041 
    Site work  0 

    Related Project Costs  76,626 

    Facility Construction  0 

    Construction Contingencies  3,667 

    Non Taxable Items  0 

    Sales Tax  6,992 

Construction Contracts Total  83,001 
    Maximum Allowable Construction Cost(MACC)  76,626 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  32,883 
Project Management Total  4,903 

Grand Total Escalated Costs  132,828 

 133,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,280

MCC SOU Replace Mercury Vapor Light Fixtures

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000846Project Number:  

Project Title: MCC:  SOU Replace Mercury Vapor Lighting Fixtures

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

766



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,280

MCC SOU Replace Mercury Vapor Light Fixtures

Detail Title: MCC SOU Replace Mercury Vapor Light Fixtures
30000846Project Number:  

Project Title: MCC:  SOU Replace Mercury Vapor Lighting Fixtures

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

15.14%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 55,000 

$ 76,626 

$ 100,920 

$ 136,588 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 101,000 

$ 137,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  6,033

 8,310 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  2,710

 3,829 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  437 

SubTotal: Design Services Contingency  437  1.3335  583 

 12,041  1.3117 9,180 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D50-Electrical Systems  55,000 

SubTotal: Related Project Costs  76,626 

Construction Contingencies
Allowance for Change Orders  2,750 

SubTotal: Construction Contingencies  2,750  1.3335  3,667 

Sales Tax  5,313  1.3160  6,992 

 83,001  1.3162 63,063 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  55,000  1.3900  76,626 

 OTHER COSTS

Security Escorts  25,000 

Total: Other Costs  32,883  1.3153 25,000 

 PROJECT MANAGEMENT

Agency Project Management  3,677 

Total: Project Management  4,903  1.3334 3,677 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

956

MCC: WSR Replace Mechanical System Controls

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000553Project Number:  

Project Title: MCC: WSR Replace Mechanical System Controls

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

13.56%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  15,461 

    Construction Documents  88,776 

    Extra Services  59,810 

    Other Services  51,575 

    Design Services Contingency  10,999 

Consultant Services Total  226,618 
    Site work  0 

    Related Project Costs  914,134 

    Facility Construction  0 

    Construction Contingencies  46,339 

    Non Taxable Items  0 

    Sales Tax  88,363 

Construction Contracts Total  1,048,836 
    Maximum Allowable Construction Cost(MACC)  914,134 
    Equipment  53,340 

    Non Taxable Items  0 

    Sales Tax  4,907 

Equipment Total  58,247 
Art Work Total  0 
Other Costs Total  265,164 
Project Management Total  96,624 

Grand Total Escalated Costs  1,695,489 

 1,695,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

956

MCC: WSR Replace Mechanical System Controls

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000553Project Number:  

Project Title: MCC: WSR Replace Mechanical System Controls

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 21, 2016Cost Estimate Number:  

Cost Estimate Title:  

956

MCC: WSR Replace Mechanical System Controls

Detail Title: Controls
30000553Project Number:  

Project Title: MCC: WSR Replace Mechanical System Controls

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

13.56%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

20

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 695,000 

$ 914,134 

$ 1,287,828 

$ 1,646,424 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,288,000 

$ 1,646,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Existing Facilities Surveys  12,000 

SubTotal: Pre-Schematic Design Services  12,000  1.2884  15,461 

Construction Documents
A/E Basic Design Services  68,278

 88,776 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  24,000 

Document Reproduction  10,000 

Energy Conservation Report  12,000 

SubTotal: Extra Services  46,000  1.3002  59,810 

Other Services
Bid/Construction/Closeout  30,676

Testing  8,000 

 38,676  1.3335

 51,575 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  8,248 

SubTotal: Design Services Contingency  8,248  1.3335  10,999 

 226,618  1.3084 173,202 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
IT Infrastructure  35,000 

D30 -NVAC Systems  500,000 

D50 - Electrical Systems  60,000 

General Conditions  100,000 

SubTotal: Related Project Costs  695,000  1.3153  914,134 

Construction Contingencies
Allowance for Change Orders  34,750 

SubTotal: Construction Contingencies  34,750  1.3335  46,339 

Sales Tax  67,137  1.3162  88,363 

 1,048,836  1.3162 796,887 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  695,000  1.3200  914,134 

 EQUIPMENT

IT Equipment  40,000 

SubTotal:  40,000  1.3335  53,340 

Sales Tax  3,680  1.3334  4,907 

Total: Equipment  58,247  1.3335 43,680 

 OTHER COSTS

Security Escorts  201,600 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Total: Other Costs  265,164  1.3153 201,600 

 PROJECT MANAGEMENT

Agency Project Management  72,459 

Total: Project Management  96,624  1.3335 72,459 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,308

MCC SOU Replace Damaged Ductwork in SOC

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000958Project Number:  

Project Title: MCC:  SOU Replace Damaged Ductwork in SOC

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

10.92%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  39,695 

    Extra Services  0 

    Other Services  18,292 

    Design Services Contingency  3,287 

Consultant Services Total  67,901 
    Site work  0 

    Related Project Costs  507,572 

    Facility Construction  0 

    Construction Contingencies  28,670 

    Non Taxable Items  0 

    Sales Tax  51,699 

Construction Contracts Total  645,948 
    Maximum Allowable Construction Cost(MACC)  507,572 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  98,648 
Project Management Total  30,845 

Grand Total Escalated Costs  843,342 

 843,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,308

MCC SOU Replace Damaged Ductwork in SOC

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000958Project Number:  

Project Title: MCC:  SOU Replace Damaged Ductwork in SOC

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,308

MCC SOU Replace Damaged Ductwork in SOC

Detail Title: MCC SOU Replace Damaged Ductwork in SOC
30000958Project Number:  

Project Title: MCC:  SOU Replace Damaged Ductwork in SOC

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.92%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.70%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 430,000 

$ 507,572 

$ 640,681 

$ 753,149 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 641,000 

$ 753,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  34,020

 39,695 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  15,284

 18,292 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  2,465 

SubTotal: Design Services Contingency  2,465  1.3335  3,287 

 67,901  1.3116 51,769 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
C30-Interior Finishes  125,000 

D30-HVAC Systems  275,000 

General Conditions  30,000 

SubTotal: Related Project Costs  430,000  1.3153  507,572 

Construction Contingencies
Allowance for Change Orders  21,500 

SubTotal: Construction Contingencies  21,500  1.3335  28,670 

Sales Tax  39,281  1.3161  51,699 

 645,948  1.3162 490,781 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  430,000  1.1800  507,572 

 OTHER COSTS

Security Escorts  75,000 

Total: Other Costs  98,648  1.3153 75,000 

 PROJECT MANAGEMENT

Agency Project Management  23,131 

Total: Project Management  30,845  1.3335 23,131 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,153

MCC: TRU Security System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000751Project Number:  

Project Title: MCC: TRU Perimeter Security System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  766,000 

 1,005,222 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

11.93%

A/E Fee Class:

No

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 02-2026

Duration of Construction (Months):  6

12-2025

08-2026

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  80,900 

    Extra Services  20,773 

    Other Services  43,147 

    Design Services Contingency  7,740 

Consultant Services Total  160,782 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,005,222 

    Construction Contingencies  50,261 

    Non Taxable Items  0 

    Sales Tax  97,104 

Construction Contracts Total  1,152,587 
    Maximum Allowable Construction Cost(MACC)  1,005,222 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  204,112 
Project Management Total  112,885 

Grand Total Escalated Costs  1,630,366 

 1,630,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,153

MCC: TRU Security System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000751Project Number:  

Project Title: MCC: TRU Perimeter Security System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 19, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,153

MCC: TRU Security System

Detail Title: Security System
30000751Project Number:  

Project Title: MCC: TRU Perimeter Security System

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,005,222 

Construction Type: Other Schedule A Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.93%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

20

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 02-2026

Duration of Construction (Months):  6

12-2025

08-2026

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 766,000 

$ 1,005,222 

$ 1,244,768 

$ 1,609,629 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,245,000 

$ 1,610,000 

780



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  66,208

 80,900 SubTotal: Construction Documents

Extra Services
Document Reproduction  7,000 

Travel & Per Diem  5,000 

Reimbursables  5,000 

SubTotal: Extra Services  17,000  1.2913  20,773 

Other Services
Bid/Construction/Closeout  29,745

Commissioning & Training  5,000 

 34,745  1.3123

 43,147 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,898 

SubTotal: Design Services Contingency  5,898  1.3123  7,740 

 160,782  1.2982 123,851 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  766,000 

SubTotal: Facility Construction  766,000  1.3123  1,005,222 

Construction Contingencies
Allowance for Change Orders  38,300 

SubTotal: Construction Contingencies  38,300  1.3123  50,261 

Sales Tax  73,996  1.3123  97,104 

 1,152,587  1.3123 878,296 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  766,000  1.3100  1,005,222 

 OTHER COSTS

Permits  7,600 

Security Escorts  144,000 

Other  5,000 

Total: Other Costs  204,112  1.3034 156,600 

 PROJECT MANAGEMENT

Agency Project Management  86,021 

Total: Project Management  112,885  1.3123 86,021 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,309

MCC SOU Air Economizers and VFDs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000960Project Number:  

Project Title: MCC:  SOU Air Economizers and VFD's

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.57%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  15,650 

    Extra Services  0 

    Other Services  7,212 

    Design Services Contingency  1,296 

Consultant Services Total  26,770 
    Site work  0 

    Related Project Costs  188,864 

    Facility Construction  0 

    Construction Contingencies  10,668 

    Non Taxable Items  0 

    Sales Tax  20,342 

Construction Contracts Total  241,458 
    Maximum Allowable Construction Cost(MACC)  188,864 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  32,883 
Project Management Total  11,383 

Grand Total Escalated Costs  312,494 

 312,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,309

MCC SOU Air Economizers and VFDs

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000960Project Number:  

Project Title: MCC:  SOU Air Economizers and VFD's

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,309

MCC SOU Air Economizers and VFDs

Detail Title: MCC SOU Air Economizers and VFDs
30000960Project Number:  

Project Title: MCC:  SOU Air Economizers and VFD's

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.57%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 160,000 

$ 188,864 

$ 237,402 

$ 279,274 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 237,000 

$ 279,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  13,412

 15,650 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  6,026

 7,212 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  972 

SubTotal: Design Services Contingency  972  1.3335  1,296 

 26,770  1.3116 20,410 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D30-HVAC Systems  133,000 

General Conditions  27,000 

SubTotal: Related Project Costs  160,000  1.3153  188,864 

Construction Contingencies
Allowance for Change Orders  8,000 

SubTotal: Construction Contingencies  8,000  1.3335  10,668 

Sales Tax  15,456  1.3161  20,342 

 241,458  1.3162 183,456 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  160,000  1.1800  188,864 

 OTHER COSTS

Security Escorts  25,000 

Total: Other Costs  32,883  1.3153 25,000 

 PROJECT MANAGEMENT

Agency Project Management  8,536 

Total: Project Management  11,383  1.3335 8,536 

785



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,164

MCC: SOU Security Electronics Improvements

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000762Project Number:  

Project Title: MCC: SOU Security Electronics Renovations

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  1,088,000 

 1,284,276 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

14.60%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 06-2026

Duration of Construction (Months):  8

02-2026

02-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  57,675 

    Construction Documents  140,038 

    Extra Services  63,883 

    Other Services  76,449 

    Design Services Contingency  38,462 

Consultant Services Total  415,150 
    Site work  1,284,276 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  144,432 

    Non Taxable Items  0 

    Sales Tax  144,944 

Construction Contracts Total  1,720,422 
    Maximum Allowable Construction Cost(MACC)  1,284,276 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  218,340 
Project Management Total  169,647 

Grand Total Escalated Costs  2,523,559 

 2,524,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,164

MCC: SOU Security Electronics Improvements

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000762Project Number:  

Project Title: MCC: SOU Security Electronics Renovations

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 20, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,164

MCC: SOU Security Electronics Improvements

Detail Title: Security Electronics
30000762Project Number:  

Project Title: MCC: SOU Security Electronics Renovations

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,284,276 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.60%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

30

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 06-2026

Duration of Construction (Months):  8

02-2026

02-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,088,000 

$ 1,284,276 

$ 1,919,406 

$ 2,320,753 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,919,000 

$ 2,321,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  50,000 

SubTotal: Pre-Schematic Design Services  50,000  1.2854  57,675 

Construction Documents
A/E Basic Design Services  120,566

 140,038 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  30,000 

Document Reproduction  10,000 

Travel & Per Diem  10,000 

Reimbursables  5,000 

SubTotal: Extra Services  55,000  1.2943  63,883 

Other Services
Bid/Construction/Closeout  54,167

Commissioning & Training  10,000 

 64,167  1.3275

 76,449 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  28,973 

SubTotal: Design Services Contingency  28,973  1.3275  38,462 

 415,150  1.3026 318,706 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
F10 - Special Construction  1,088,000 

SubTotal: Site work  1,088,000  1.3153  1,284,276 

Construction Contingencies
Allowance for Change Orders  108,800 

SubTotal: Construction Contingencies  108,800  1.3275  144,432 

Sales Tax  110,106  1.3164  144,944 

 1,720,422  1.3164 1,306,906 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,088,000  1.1800  1,284,276 

 OTHER COSTS

Permits  30,000 

Security Escorts  126,000 

Other Costs  10,000 

Total: Other Costs  218,340  1.3153 166,000 

 PROJECT MANAGEMENT

Agency Project Management  127,794 

Total: Project Management  169,647  1.3275 127,794 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,378

MCC IMU-Seg Security Electronics Improvements

NoAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000762Project Number:  

Project Title: MCC: SOU Security Electronics Renovations

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  364,300 

 372,533 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.42%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

04-2014Design:

Construction: 10-2014

Duration of Construction (Months):  4

08-2014

02-2015

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  36,886 

    Extra Services  0 

    Other Services  16,572 

    Design Services Contingency  6,274 

Consultant Services Total  68,362 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  372,533 

    Construction Contingencies  36,991 

    Non Taxable Items  0 

    Sales Tax  35,400 

Construction Contracts Total  442,301 
    Maximum Allowable Construction Cost(MACC)  372,533 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  10,102 
Project Management Total  19,443 

Grand Total Escalated Costs  540,208 

 540,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,378

MCC IMU-Seg Security Electronics Improvements

NoAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000762Project Number:  

Project Title: MCC: SOU Security Electronics Renovations

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  March 04, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,378

MCC IMU-Seg Security Electronics Improvements

Detail Title: MCC IMU-Seg Security Electronics Improvements
30000762Project Number:  

Project Title: MCC: SOU Security Electronics Renovations

Project Class: Preservation

Project Phase Title: 

Location: Monroe WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 372,533 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.42%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.70%

50

Monroe WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

04-2014Design:

Construction: 10-2014

Duration of Construction (Months):  4

08-2014

02-2015

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 364,300 

$ 372,533 

$ 532,713 

$ 526,007 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 533,000 

$ 526,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  42,637

 36,886 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  19,156

 16,572 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,179 

SubTotal: Design Services Contingency  6,179  1.0154  6,274 

 68,362  1.0057 67,972 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
IMU Control System Control and Enterprise System  364,300 

SubTotal: Facility Construction  364,300  1.0154  372,533 

Construction Contingencies
Allowance for Change Orders  36,430 

SubTotal: Construction Contingencies  36,430  1.0154  36,991 

Sales Tax  34,863  1.0154  35,400 

 442,301  1.0154 435,593 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  364,300  1.0200  372,533 

 OTHER COSTS

Security Escorts  10,000 

Total: Other Costs  10,102  1.0102 10,000 

 PROJECT MANAGEMENT

Agency Project Management  19,148 

Total: Project Management  19,443  1.0154 19,148 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

121

WSP: Upper & Lower Parking Lots & Entrance Repair

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000271Project Number:  

Project Title: WSP: Upper and Lower Parking Lots and Entrance Repair

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

13.81%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 04-2026

Duration of Construction (Months):  6

03-2026

10-2026

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  6,442 

    Construction Documents  58,808 

    Extra Services  12,986 

    Other Services  53,308 

    Design Services Contingency  7,086 

Consultant Services Total  147,286 
    Site work  586,100 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  32,958 

    Non Taxable Items  0 

    Sales Tax  61,192 

Construction Contracts Total  748,750 
    Maximum Allowable Construction Cost(MACC)  586,100 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  181,979 
Project Management Total  69,745 

Grand Total Escalated Costs  1,147,760 

 1,148,000 Rounded Grand Total Escalated Costs

Additional Details

794



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

121

WSP: Upper & Lower Parking Lots & Entrance Repair

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000271Project Number:  

Project Title: WSP: Upper and Lower Parking Lots and Entrance Repair

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 31, 2016Cost Estimate Number:  

Cost Estimate Title:  

121

WSP: Upper & Lower Parking Lots & Entrance Repair

Detail Title: WSP: Upper & Lower Parking Lots & Entrance Repair
30000271Project Number:  

Project Title: WSP: Upper and Lower Parking Lots and Entrance Repair

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

13.81%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 04-2026

Duration of Construction (Months):  6

03-2026

10-2026

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 500,000 

$ 586,100 

$ 876,508 

$ 1,015,755 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 877,000 

$ 1,016,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Geotechnical Engineering  5,000 

SubTotal: Pre-Schematic Design Services  5,000  1.2854  6,442 

Construction Documents
A/E Basic Design Services  50,027

 58,808 SubTotal: Construction Documents

Extra Services
Site Survey  10,000 

SubTotal: Extra Services  10,000  1.2957  12,986 

Other Services
Bid/Construction/Closeout  22,476

Reimbursables  10,000 

Testing  10,000 

 42,476  1.3183

 53,308 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,375 

SubTotal: Design Services Contingency  5,375  1.3183  7,086 

 147,286  1.3048 112,878 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G20 - Site Improvements  500,000 

SubTotal: Site work  500,000  1.3092  586,100 

Construction Contingencies
Allowance for Change Orders  25,000 

SubTotal: Construction Contingencies  25,000  1.3183  32,958 

Sales Tax  46,725  1.3096  61,192 

 748,750  1.3096 571,725 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  500,000  1.1700  586,100 

 OTHER COSTS

Building Permits  10,000 

In-Plant Services  10,000 

Security Escorts  100,000 

Other Costs  10,000 

Make $1M  9,000 

Total: Other Costs  181,979  1.3092 139,000 

 PROJECT MANAGEMENT

Agency Project Management  52,905 

Total: Project Management  69,745  1.3183 52,905 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

990

MCC: Elevator Car Repair

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000599Project Number:  

Project Title: MCC: Elevator Car Repair

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

14.84%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

07-2025Design:

Construction: 10-2026

Duration of Construction (Months):  8

09-2026

06-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  16,300 

    Construction Documents  14,844 

    Extra Services  20,018 

    Other Services  16,079 

    Design Services Contingency  3,254 

Consultant Services Total  66,729 
    Site work  140,610 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  6,699 

    Non Taxable Items  0 

    Sales Tax  12,829 

Construction Contracts Total  152,278 
    Maximum Allowable Construction Cost(MACC)  140,610 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  26,550 
Project Management Total  9,431 

Grand Total Escalated Costs  254,988 

 255,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

990

MCC: Elevator Car Repair

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000599Project Number:  

Project Title: MCC: Elevator Car Repair

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 28, 2014Cost Estimate Number:  

Cost Estimate Title:  

990

MCC: Elevator Car Repair

Detail Title: Elevator Car Repair
30000599Project Number:  

Project Title: MCC: Elevator Car Repair

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

14.84%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

30

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

07-2025Design:

Construction: 10-2026

Duration of Construction (Months):  8

09-2026

06-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 100,000 

$ 140,610 

$ 192,711 

$ 262,373 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 193,000 

$ 262,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Existing Facilities Surveys  12,000 

SubTotal: Pre-Schematic Design Services  12,000  1.2823  16,300 

Construction Documents
A/E Basic Design Services  10,752

 14,844 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  2,000 

Voice/Data Consultant  5,000 

Design/Code Plan Check  1,500 

Document Reproduction  1,000 

Door Hardware Consultant  5,000 

SubTotal: Extra Services  14,500  1.3032  20,018 

Other Services
Bid/Construction/Closeout  4,830

Advertising  1,500 

Commissioning & Training  5,000 

 11,330  1.3397

 16,079 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  2,429 

SubTotal: Design Services Contingency  2,429  1.3397  3,254 

 66,729  1.3081 51,011 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G60 - Other Site Construction  100,000 

SubTotal: Site work  100,000  1.3275  140,610 

Construction Contingencies
Allowance for Change Orders  5,000 

SubTotal: Construction Contingencies  5,000  1.3397  6,699 

Sales Tax  9,660  1.3281  12,829 

 152,278  1.3281 114,660 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  100,000  1.4100  140,610 

 OTHER COSTS

Security Escorts  20,000 

Total: Other Costs  26,550  1.3275 20,000 

 PROJECT MANAGEMENT

Agency Project Management  7,040 

Total: Project Management  9,431  1.3396 7,040 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,074

WCC: Replace & repave perimeter roads & adj parkng

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000698Project Number:  

Project Title: WCC: Pave Perimeter Roads and Parking Areas

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.00%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 05-2026

Duration of Construction (Months):  5

03-2026

10-2026

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  26,951 

    Construction Documents  31,493 

    Extra Services  187,403 

    Other Services  17,522 

    Design Services Contingency  14,606 

Consultant Services Total  301,945 
    Site work  479,516 

    Related Project Costs  55,596 

    Facility Construction  0 

    Construction Contingencies  26,912 

    Non Taxable Items  0 

    Sales Tax  47,772 

Construction Contracts Total  609,796 
    Maximum Allowable Construction Cost(MACC)  535,112 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  56,082 
Project Management Total  64,980 

Grand Total Escalated Costs  1,032,803 

 1,033,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,074

WCC: Replace & repave perimeter roads & adj parkng

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000698Project Number:  

Project Title: WCC: Pave Perimeter Roads and Parking Areas

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 18, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,074

WCC: Replace & repave perimeter roads & adj parkng

Detail Title: WCC: Replace and repave perimeter rds and
30000698Project Number:  

Project Title: WCC: Pave Perimeter Roads and Parking Areas

Project Class: Preservation

Project Phase Title: 

Location: Shelton

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.00%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Shelton

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 05-2026

Duration of Construction (Months):  5

03-2026

10-2026

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 385,000 

$ 535,112 

$ 744,858 

$ 954,504 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 745,000 

$ 955,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Construction Grade Staking & Final Surveying  20,500 

SubTotal: Pre-Schematic Design Services  20,500  1.3647  26,951 

Construction Documents
A/E Basic Design Services  30,683

 31,493 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  52,500 

Geotechnical Investigation  47,500 

as-built preparation  3,000 

storm water study  21,000 

drainage report  17,500 

SubTotal: Extra Services  141,500  1.3741  187,403 

Other Services
Bid/Construction/Closeout  13,785

reimbursables  2,500 

 16,285  1.3980

 17,522 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  10,448 

SubTotal: Design Services Contingency  10,448  1.3980  14,606 

 301,945  1.3761 219,416 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G20 - Site Improvements  300,000 

G40 - Site Electrical Utilities  45,000 

SubTotal: Site work  345,000  1.3899  479,516 

Related Project Costs
Stormwater Retention/Detention  40,000 

SubTotal: Related Project Costs  55,596 

Construction Contingencies
Allowance for Change Orders  19,250 

SubTotal: Construction Contingencies  19,250  1.3980  26,912 

Sales Tax  34,361  1.3903  47,772 

 609,796  1.3903 438,611 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  385,000  1.3900  535,112 

 OTHER COSTS

Permits  5,000 

security escorts  35,350 

Total: Other Costs  56,082  1.3899 40,350 

 PROJECT MANAGEMENT

805



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Agency Project Management  46,481 

Total: Project Management  64,980  1.3980 46,481 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

122

WSP: Tuck Pointing Masonry Walls and Buildings

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000272Project Number:  

Project Title: WSP: Tuck Pointing Masonry Walls and Buildings

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 338,800 Gross Sq. Ft.:

Usable Sq. Ft.:  338,800 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  5 

 6 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.76%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 05-2026

Duration of Construction (Months):  12

03-2026

05-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  180,320 

    Extra Services  137,388 

    Other Services  111,265 

    Design Services Contingency  54,524 

Consultant Services Total  589,622 
    Site work  1,883,220 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  238,193 

    Non Taxable Items  0 

    Sales Tax  230,281 

Construction Contracts Total  2,817,713 
    Maximum Allowable Construction Cost(MACC)  1,883,220 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  472,899 
Project Management Total  213,085 

Grand Total Escalated Costs  4,093,319 

 4,093,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

122

WSP: Tuck Pointing Masonry Walls and Buildings

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000272Project Number:  

Project Title: WSP: Tuck Pointing Masonry Walls and Buildings

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 04, 2016Cost Estimate Number:  

Cost Estimate Title:  

122

WSP: Tuck Pointing Masonry Walls and Buildings

Detail Title: WSP: Tuck Pointing Masonry Walls and Buildings
30000272Project Number:  

Project Title: WSP: Tuck Pointing Masonry Walls and Buildings

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 338,800 

 338,800 

 100%

 6 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.76%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 05-2026

Duration of Construction (Months):  12

03-2026

05-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,694,000 

$ 1,883,220 

$ 2,948,333 

$ 3,390,046 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,948,000 

$ 3,390,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  164,061

 180,320 SubTotal: Construction Documents

Extra Services
Historic Preservation Consultant  25,000 

Hazardous Materials Testing  25,000 

Material Testing  75,000 

SubTotal: Extra Services  125,000  1.3710  137,388 

Other Services
Bid/Construction/Closeout  73,709

Reimbursables  25,000 

 98,709  1.4061

 111,265 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  38,777 

SubTotal: Design Services Contingency  38,777  1.4061  54,524 

 589,622  1.3823 426,547 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
Tuck Point Masonry  1,694,000 

SubTotal: Site work  1,694,000  1.3868  1,883,220 

Construction Contingencies
Allowance for Change Orders  169,400 

SubTotal: Construction Contingencies  169,400  1.4061  238,193 

Sales Tax  165,843  1.3885  230,281 

 2,817,713  1.3886 2,029,243 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,694,000  1.1100  1,883,220 

 OTHER COSTS

Building Permits  25,000 

In-Plant Services  50,000 

Security Escorts  216,000 

Other Costs  50,000 

Total: Other Costs  472,899  1.3868 341,000 

 PROJECT MANAGEMENT

Agency Project Management  151,543 

Total: Project Management  213,085  1.4061 151,543 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,313

MCC SOU Replace Low-Voltage Control Circuits

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000962Project Number:  

Project Title: MCC:  SOU Replace Low Voltage Control Circuits

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

11.74%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  5,840 

    Construction Documents  11,430 

    Extra Services  0 

    Other Services  5,135 

    Design Services Contingency  1,320 

Consultant Services Total  27,148 
    Site work  0 

    Related Project Costs  143,292 

    Facility Construction  0 

    Construction Contingencies  8,001 

    Non Taxable Items  0 

    Sales Tax  15,257 

Construction Contracts Total  181,094 
    Maximum Allowable Construction Cost(MACC)  143,292 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  26,306 
Project Management Total  8,896 

Grand Total Escalated Costs  243,444 

 243,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,313

MCC SOU Replace Low-Voltage Control Circuits

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000962Project Number:  

Project Title: MCC:  SOU Replace Low Voltage Control Circuits

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 29, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,313

MCC SOU Replace Low-Voltage Control Circuits

Detail Title: MCC SOU Replace Low-Voltage Control Circuits
30000962Project Number:  

Project Title: MCC:  SOU Replace Low Voltage Control Circuits

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.74%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 120,000 

$ 143,292 

$ 185,046 

$ 218,456 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 185,000 

$ 218,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  5,000 

SubTotal: Pre-Schematic Design Services  5,000  1.2884  5,840 

Construction Documents
A/E Basic Design Services  10,207

 11,430 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  4,586

 5,135 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  990 

SubTotal: Design Services Contingency  990  1.3335  1,320 

 27,148  1.3063 20,783 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
D50-Electrical Systems  120,000 

SubTotal: Related Project Costs  143,292 

Construction Contingencies
Allowance for Change Orders  6,000 

SubTotal: Construction Contingencies  6,000  1.3335  8,001 

Sales Tax  11,592  1.3162  15,257 

 181,094  1.3162 137,592 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  120,000  1.1900  143,292 

 OTHER COSTS

Security Escorts  20,000 

Total: Other Costs  26,306  1.3153 20,000 

 PROJECT MANAGEMENT

Agency Project Management  6,671 

Total: Project Management  8,896  1.3335 6,671 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,157

WSP: Unit 4 HVAC and Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000755Project Number:  

Project Title: WSP: Unit Four HVAC and Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 20,700 Gross Sq. Ft.:

Usable Sq. Ft.:  20,700 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  99 

 126 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.58%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 05-2026

Duration of Construction (Months):  4

02-2026

09-2026

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  239,234 

    Extra Services  46,649 

    Other Services  185,738 

    Design Services Contingency  53,263 

Consultant Services Total  579,981 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  2,608,603 

    Construction Contingencies  285,005 

    Non Taxable Items  0 

    Sales Tax  279,020 

Construction Contracts Total  3,414,077 
    Maximum Allowable Construction Cost(MACC)  2,608,603 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  297,439 
Project Management Total  224,304 

Grand Total Escalated Costs  4,515,801 

 4,516,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,157

WSP: Unit 4 HVAC and Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000755Project Number:  

Project Title: WSP: Unit Four HVAC and Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

816



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 19, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,157

WSP: Unit 4 HVAC and Roof

Detail Title: HVAC & Roof
30000755Project Number:  

Project Title: WSP: Unit Four HVAC and Roof

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 20,700 

 20,700 

 100%

 126 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.58%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

40

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 05-2026

Duration of Construction (Months):  4

02-2026

09-2026

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,041,000 

$ 2,608,603 

$ 3,239,120 

$ 4,170,471 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 3,239,000 

$ 4,170,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  194,879

 239,234 SubTotal: Construction Documents

Extra Services
Document Reproduction  8,000 

Roofing Consultant  15,000 

HazMat Consultant  15,000 

SubTotal: Extra Services  38,000  1.3710  46,649 

Other Services
Bid/Construction/Closeout  87,554

HVAC Balancing  16,000 

Commissioning & Training  20,000 

Reimbursable  25,000 

 148,554  1.3964

 185,738 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  38,143 

SubTotal: Design Services Contingency  38,143  1.3964  53,263 

 579,981  1.3823 419,576 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  710,000 

D30 - HVAC Systems  1,331,000 

SubTotal: Facility Construction  2,041,000  1.3964  2,608,603 

Construction Contingencies
Allowance for Change Orders  204,100 

SubTotal: Construction Contingencies  204,100  1.3964  285,005 

Sales Tax  199,814  1.3964  279,020 

 3,414,077  1.3964 2,444,914 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,041,000  1.2800  2,608,603 

 OTHER COSTS

Permits  25,000 

Security Escorts  144,000 

In-Plant Services  25,000 

Other Costs  20,000 

Total: Other Costs  297,439  1.3899 214,000 

 PROJECT MANAGEMENT

Agency Project Management  160,630 

Total: Project Management  224,304  1.3964 160,630 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,443

WSP Fire Suppression IMU North and Main Institutio

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001099Project Number:  

Project Title: WSP: Fire Suppression for Multiple Buildings

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8254

Statistics

 347,635 Gross Sq. Ft.:

Usable Sq. Ft.:  347,635 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  15 

 20 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.62%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 05-2026

Duration of Construction (Months):  13

03-2026

06-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  789,985 

    Extra Services  285,054 

    Other Services  364,865 

    Design Services Contingency  119,719 

Consultant Services Total  1,291,921 
    Site work  393,660 

    Related Project Costs  0 

    Facility Construction  6,674,020 

    Construction Contingencies  707,363 

    Non Taxable Items  0 

    Sales Tax  691,979 

Construction Contracts Total  8,467,021 
    Maximum Allowable Construction Cost(MACC)  7,067,680 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  393,660 
Project Management Total  438,783 

Grand Total Escalated Costs  10,591,385 

 10,591,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,443

WSP Fire Suppression IMU North and Main Institutio

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001099Project Number:  

Project Title: WSP: Fire Suppression for Multiple Buildings

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8254

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 29, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,443

WSP Fire Suppression IMU North and Main Institutio

Detail Title: Fire Suppression IMU North and Main Inst
30001099Project Number:  

Project Title: WSP: Fire Suppression for Multiple Buildings

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8254

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 347,635 

 347,635 

 100%

 20 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.62%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 05-2026

Duration of Construction (Months):  13

03-2026

06-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 5,310,525 

$ 7,067,680 

$ 7,979,566 

$ 10,420,305 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 7,980,000 

$ 10,420,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  468,366

 789,985 SubTotal: Construction Documents

Extra Services
Testing  15,000 

Fire & Safety Consulatnt  100,000 

Haz Mat Consultant  50,000 

Document Reproduction  25,000 

Travel and Per Diem  30,000 

SubTotal: Extra Services  220,000  1.2957  285,054 

Other Services
Bid/Construction/Closeout  210,425

 364,865 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  89,879 

SubTotal: Design Services Contingency  89,879  1.3320  119,719 

 1,291,921  1.3067 988,670 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G60 - Other Site Construction  300,000 

SubTotal: Site work  300,000  1.3122  393,660 

Facility Construction
D40 - Fire Protection Systems  5,010,525 

SubTotal: Facility Construction  5,010,525  1.3320  6,674,020 

Construction Contingencies
Allowance for Change Orders  531,053 

SubTotal: Construction Contingencies  531,053  1.3320  707,363 

Sales Tax  519,901  1.3310  691,979 

 8,467,021  1.3310 6,361,479 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  5,310,525  1.3300  7,067,680 

 OTHER COSTS

Building Permits  50,000 

Security Escorts  250,000 

Total: Other Costs  393,660  1.3122 300,000 

 PROJECT MANAGEMENT

Agency Project Management  329,417 

Total: Project Management  438,783  1.3320 329,417 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,166

CBCC: Security Electronics System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000765Project Number:  

Project Title: CBCC:  Security Electronics Renovations

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  2,313,400 

 2,982,898 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.90%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 06-2026

Duration of Construction (Months):  9

02-2026

03-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  214,956 

    Extra Services  68,492 

    Other Services  109,370 

    Design Services Contingency  55,644 

Consultant Services Total  601,733 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  2,982,898 

    Construction Contingencies  307,428 

    Non Taxable Items  0 

    Sales Tax  284,063 

Construction Contracts Total  3,665,768 
    Maximum Allowable Construction Cost(MACC)  2,982,898 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  313,041 
Project Management Total  297,395 

Grand Total Escalated Costs  4,877,937 

 4,878,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,166

CBCC: Security Electronics System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000765Project Number:  

Project Title: CBCC:  Security Electronics Renovations

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 20, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,166

CBCC: Security Electronics System

Detail Title: Security Electronics
30000765Project Number:  

Project Title: CBCC:  Security Electronics Renovations

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 2,982,898 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.90%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

30

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 06-2026

Duration of Construction (Months):  9

02-2026

03-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,313,400 

$ 2,982,898 

$ 3,680,880 

$ 4,592,566 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 3,681,000 

$ 4,593,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  244,066

 214,956 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  30,000 

Document Reproduction  10,000 

Travel & Per Diem  10,000 

Reimbursables  5,000 

SubTotal: Extra Services  55,000  1.2943  68,492 

Other Services
Bid/Construction/Closeout  109,653

Commissioning & Training  10,000 

 119,653  1.3289

 109,370 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  41,872 

SubTotal: Design Services Contingency  41,872  1.3289  55,644 

 601,733  1.3064 460,591 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  2,313,400 

SubTotal: Facility Construction  2,313,400  1.3289  2,982,898 

Construction Contingencies
Allowance for Change Orders  231,340 

SubTotal: Construction Contingencies  231,340  1.3289  307,428 

Sales Tax  213,759  1.3289  284,063 

 3,665,768  1.3289 2,758,499 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,313,400  1.2900  2,982,898 

 OTHER COSTS

Permits  17,000 

Security Escorts  216,000 

Other Costs  5,000 

Total: Other Costs  313,041  1.3153 238,000 

 PROJECT MANAGEMENT

Agency Project Management  223,790 

Total: Project Management  297,395  1.3289 223,790 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,282

MCC Motor Pool Roof Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000168Project Number:  

Project Title: MCC: Motor Pool Roof Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

13.94%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  6,226 

    Construction Documents  37,597 

    Extra Services  9,850 

    Other Services  38,963 

    Design Services Contingency  6,493 

Consultant Services Total  134,346 
    Site work  0 

    Related Project Costs  503,916 

    Facility Construction  0 

    Construction Contingencies  28,004 

    Non Taxable Items  0 

    Sales Tax  53,399 

Construction Contracts Total  633,829 
    Maximum Allowable Construction Cost(MACC)  503,916 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  65,765 
Project Management Total  31,644 

Grand Total Escalated Costs  865,584 

 866,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,282

MCC Motor Pool Roof Replacement

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000168Project Number:  

Project Title: MCC: Motor Pool Roof Replacement

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 13, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,282

MCC Motor Pool Roof Replacement

Detail Title: MCC Motor Pool Roof Replacement
30000168Project Number:  

Project Title: MCC: Motor Pool Roof Replacement

Project Class: Preservation

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

13.94%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  12

05-2026

06-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 420,000 

$ 503,916 

$ 657,546 

$ 750,224 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 658,000 

$ 750,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Existing Facilities Surveys  6,000 

SubTotal: Pre-Schematic Design Services  6,000  1.2884  6,226 

Construction Documents
A/E Basic Design Services  42,418

 37,597 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  1,000 

Constructability Review Participation  1,000 

Consultant Selection Cost  400 

Document Reproduction  7,000 

SubTotal: Extra Services  9,400  1.3002  9,850 

Other Services
Bid/Construction/Closeout  19,057

Advertising  500 

On Site Representative  20,000 

 39,557  1.3335

 38,963 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  4,869 

SubTotal: Design Services Contingency  4,869  1.3335  6,493 

 134,346  1.3140 102,244 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
B30 - Roofing  420,000 

SubTotal: Related Project Costs  503,916 

Construction Contingencies
Allowance for Change Orders  21,000 

SubTotal: Construction Contingencies  21,000  1.3335  28,004 

Sales Tax  40,572  1.3162  53,399 

 633,829  1.3162 481,572 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  420,000  1.2000  503,916 

 OTHER COSTS

Security Escorts  50,000 

Total: Other Costs  65,765  1.3153 50,000 

 PROJECT MANAGEMENT

Agency Project Management  23,730 

Total: Project Management  31,644  1.3335 23,730 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

97

CRCC: IT Infrastructure Improvements

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000241Project Number:  

Project Title: CRCC:  IT Infrastructure Improvements

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  1,220,000 

 1,375,275 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.05%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

10-2025Design:

Construction: 05-2026

Duration of Construction (Months):  13

03-2026

06-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  134,556 

    Extra Services  124,490 

    Other Services  76,012 

    Design Services Contingency  42,094 

Consultant Services Total  454,852 
    Site work  788,341 

    Related Project Costs  506,791 

    Facility Construction  80,143 

    Construction Contingencies  171,739 

    Non Taxable Items  0 

    Sales Tax  149,208 

Construction Contracts Total  2,014,306 
    Maximum Allowable Construction Cost(MACC)  1,375,275 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  333,525 
Project Management Total  162,789 

Grand Total Escalated Costs  2,965,472 

 2,965,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

97

CRCC: IT Infrastructure Improvements

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000241Project Number:  

Project Title: CRCC:  IT Infrastructure Improvements

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

832



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 30, 2016Cost Estimate Number:  

Cost Estimate Title:  

97

CRCC: IT Infrastructure Improvements

Detail Title: CRCC: IT Infrastructure Improvements
30000241Project Number:  

Project Title: CRCC:  IT Infrastructure Improvements

Project Class: Preservation

Project Phase Title: 

Location: Connell

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,375,275 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.05%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.00%

50

Connell

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

10-2025Design:

Construction: 05-2026

Duration of Construction (Months):  13

03-2026

06-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,220,000 

$ 1,375,275 

$ 2,134,436 

$ 2,474,728 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,134,000 

$ 2,475,000 

833



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  120,840

 134,556 SubTotal: Construction Documents

Extra Services
Site Survey  15,000 

Voice/Data Consultant  60,500 

Investigation measurements & testing  36,300 

SubTotal: Extra Services  111,800  1.3725  124,490 

Other Services
Bid/Construction/Closeout  54,291

Addetional site visits and travel  12,100 

 66,391  1.4077

 76,012 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  29,903 

SubTotal: Design Services Contingency  29,903  1.4077  42,094 

 454,852  1.3828 328,934 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G40 - Site Electrical Utilities  700,000 

SubTotal: Site work  700,000  1.3868  788,341 

Related Project Costs
IT Infrastructure Cabling  450,000 

SubTotal: Related Project Costs  506,791 

Facility Construction
General Conditions  70,000 

SubTotal: Facility Construction  70,000  1.4077  80,143 

Construction Contingencies
Allowance for Change Orders  122,000 

SubTotal: Construction Contingencies  122,000  1.4077  171,739 

Sales Tax  107,360  1.3898  149,208 

 2,014,306  1.3898 1,449,360 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,220,000  1.1300  1,375,275 

 OTHER COSTS

Security Escorts  220,500 

Building Permit  20,000 

Total: Other Costs  333,525  1.3868 240,500 

 PROJECT MANAGEMENT

Agency Project Management  115,642 

Total: Project Management  162,789  1.4077 115,642 

834



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

123

WCC: Replace Telecommunications System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000274Project Number:  

Project Title: WCC: Replace Telecommunications System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 658,373 Gross Sq. Ft.:

Usable Sq. Ft.:  658,272 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  23 

 30 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

11.68%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign: 12-202508-2025

02-2026Design:

Construction: 02-2027

Duration of Construction (Months):  16

12-2026

06-2028

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  208,544 

    Construction Documents  1,505,707 

    Extra Services  193,146 

    Other Services  734,351 

    Design Services Contingency  325,005 

Consultant Services Total  3,495,527 
    Site work  468,966 

    Related Project Costs  0 

    Facility Construction  19,328,619 

    Construction Contingencies  2,092,523 

    Non Taxable Items  0 

    Sales Tax  1,955,771 

Construction Contracts Total  24,964,847 
    Maximum Allowable Construction Cost(MACC)  19,797,585 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  1,152,314 
Project Management Total  1,299,470 

Grand Total Escalated Costs  30,912,158 

 30,912,000 Rounded Grand Total Escalated Costs

Additional Details

835



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

123

WCC: Replace Telecommunications System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000274Project Number:  

Project Title: WCC: Replace Telecommunications System

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

836



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 31, 2016Cost Estimate Number:  

Cost Estimate Title:  

123

WCC: Replace Telecommunications System

Detail Title: WCC: Replace Telecommunications System
30000274Project Number:  

Project Title: WCC: Replace Telecommunications System

Project Class: Preservation

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 658,272 

 658,373 

 100%

 30 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.68%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 12-202508-2025

02-2026Design:

Construction: 02-2027

Duration of Construction (Months):  16

12-2026

06-2028

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 15,333,211 

$ 19,797,585 

$ 22,732,051 

$ 29,118,033 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 22,732,000 

$ 29,118,000 

837



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  150,000 

Environmental Mitigation Services (EIS)  10,000 

SubTotal: Pre-Schematic Design Services  160,000  1.3034  208,544 

Construction Documents
A/E Basic Design Services  1,359,308

 1,505,707 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  60,000 

Value Engineering Participation & Implementation  16,000 

Constructability Review Participation  13,000 

Document Reproduction  25,000 

ELLCA  32,500 

SubTotal: Extra Services  146,500  1.3184  193,146 

Other Services
Bid/Construction/Closeout  610,703

HVAC Balancing  25,000 

Additional Construction/Administrations Services  80,000 

 715,703  1.3647

 734,351 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  238,151 

SubTotal: Design Services Contingency  238,151  1.3647  325,005 

 3,495,527  1.3343 2,619,662 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  350,000 

SubTotal: Site work  350,000  1.3399  468,966 

Facility Construction
A10 - Foundations  25,000 

A20 - Basement Construction  225,000 

B10 - Superstructure  50,000 

B20 - Exterior Closure  125,000 

B30 - Roofing  125,000 

C10 - Interior Construction  310,000 

F10 - Special Construction  181,789 

D50 - Electrical Systems  350,000 

General Conditions  1,750,000 

F20 - Selective Demolition  25,000 

Outside Plant Pathways Construction  4,500,000 

Cat 6a Structured Cabling System  3,500,000 

Adjusted cost markup  2,996,484 

Mechanical (Plumbing, HVAC, & Fire Protection)  819,938 

SubTotal: Facility Construction  14,983,211  1.3647  19,328,619 

Construction Contingencies
Allowance for Change Orders  1,533,321 

SubTotal: Construction Contingencies  1,533,321  1.3647  2,092,523 

838



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSTRUCTION CONTRACTS

Sales Tax  1,433,655  1.3642  1,955,771 

 24,964,847  1.3642 18,300,187 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  15,333,211  1.2900  19,797,585 

 OTHER COSTS

Hazardous Material Remediation/Removal  100,000 

Permits  110,000 

Security Escorts  650,000 

Total: Other Costs  1,152,314  1.3399 860,000 

 PROJECT MANAGEMENT

Agency Project Management  952,202 

Total: Project Management  1,299,470  1.3647 952,202 

839



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,328

CBCC Replace Telecomm Infrastructure

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000977Project Number:  

Project Title: CBCC:  Replace Telecomm Infrastructure

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  13,179,727 

 18,111,316 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

11.88%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign: 04-202508-2024

07-2025Design:

Construction: 03-2026

Duration of Construction (Months):  15

03-2026

06-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  121,060 

    Construction Documents  1,492,637 

    Extra Services  307,720 

    Other Services  1,469,575 

    Design Services Contingency  114,418 

Consultant Services Total  1,245,442 
    Site work  10,266,973 

    Related Project Costs  0 

    Facility Construction  7,844,343 

    Construction Contingencies  1,751,454 

    Non Taxable Items  0 

    Sales Tax  1,603,835 

Construction Contracts Total  20,697,108 
    Maximum Allowable Construction Cost(MACC)  18,111,316 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  2,023,149 
Project Management Total  1,102,054 

Grand Total Escalated Costs  25,067,753 

 25,068,000 Rounded Grand Total Escalated Costs

Additional Details

840



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,328

CBCC Replace Telecomm Infrastructure

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000977Project Number:  

Project Title: CBCC:  Replace Telecomm Infrastructure

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

841



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 24, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,328

CBCC Replace Telecomm Infrastructure

Detail Title: CBCC Replace Telecomm Infrastructure
30000977Project Number:  

Project Title: CBCC:  Replace Telecomm Infrastructure

Project Class: Preservation

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 18,111,316 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.88%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

50

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 04-202508-2024

07-2025Design:

Construction: 03-2026

Duration of Construction (Months):  15

03-2026

06-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 13,179,727 

$ 18,111,316 

$ 19,040,907 

$ 28,232,144 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 19,041,000 

$ 28,232,000 

842



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Update  100,000 

SubTotal: Pre-Schematic Design Services  100,000  1.2823  121,060 

Construction Documents
A/E Basic Design Services  1

 1,492,637 SubTotal: Construction Documents

Extra Services
Phase 2 - Bid Package  50,000 

Phase 3 - Bid Package  30,000 

Travel and Per Diem  65,000 

Document Reproduction  50,000 

Phase 1 - Bid Package  50,000 

SubTotal: Extra Services  245,000  1.2942  307,720 

Other Services
Bid/Construction/Closeout  1

Phase 2 - Bid/Contract Services  187,000 

Phase 3 - Bid/Contract Services  137,000 

HVAC Balancing  10,000 

Commissioning and Training  10,000 

Phase 1 - Bid/Contract Services  172,000 

 516,001  1.3289

 1,469,575 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  86,100 

SubTotal: Design Services Contingency  86,100  1.3289  114,418 

 1,245,442  1.3150 947,102 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
Phase 1 - Outside Plant Pathway & Backbone Cabling  405,980 

Phase 2 - Outside Plant Pathway & Backbone Cabling  3,608,000 

Phase 3 - Outside Plant Pathway & Cabling  3,561,444 

SubTotal: Site work  7,575,424  1.3061  10,266,973 

Facility Construction
Phase 1 - New IT Building  3,617,505 

Phase 1 - New Telecom Room in Building A  568,522 

Phase 2 - New Telecom Rooms in Other Buildings  1,418,276 

SubTotal: Facility Construction  5,604,303  1.3289  7,844,343 

Construction Contingencies
Allowance for Change Orders  1,317,973 

SubTotal: Construction Contingencies  1,317,973  1.3289  1,751,454 

Sales Tax  1,217,807  1.3170  1,603,835 

 20,697,108  1.3170 15,715,507 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  13,179,727  1.3700  18,111,316 

843



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Phase 1 - Security Escorts & Permits  460,000 

Phase 2 - Security Escorts & Permits  553,000 

Phase 3 - Security Escorts & Permits  536,000 

Total: Other Costs  2,023,149  1.3061 1,549,000 

 PROJECT MANAGEMENT

Agency Project Management  829,298 

Total: Project Management  1,102,054  1.3289 829,298 

844



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

31

WSP: HVAC Repl for the E Com Industries Building

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001132Project Number:  

Project Title: WSP: HVAC Replacement for the East Complex Industries Bldg

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 97,160 Gross Sq. Ft.:

Usable Sq. Ft.:  92,860 

 96%Space Efficiency:

MACC Cost per Sq. Ft.:  20 

 26 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

14.07%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  6

05-2026

12-2026

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  268,838 

    Extra Services  58,509 

    Other Services  414,399 

    Design Services Contingency  74,784 

Consultant Services Total  816,528 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  2,564,257 

    Construction Contingencies  256,426 

    Non Taxable Items  0 

    Sales Tax  251,041 

Construction Contracts Total  3,071,724 
    Maximum Allowable Construction Cost(MACC)  2,564,257 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  320,933 
Project Management Total  280,428 

Grand Total Escalated Costs  4,489,613 

 4,490,000 Rounded Grand Total Escalated Costs

Additional Details

845



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

31

WSP: HVAC Repl for the E Com Industries Building

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001132Project Number:  

Project Title: WSP: HVAC Replacement for the East Complex Industries Bldg

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

846



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 20, 2014Cost Estimate Number:  

Cost Estimate Title:  

31

WSP: HVAC Repl for the E Com Industries Building

Detail Title: WSP: HVAC Repl for the E Comp Industries Building
30001132Project Number:  

Project Title: WSP: HVAC Replacement for the East Complex Industries Bldg

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 92,860 

 97,160 

 96%

 26 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.07%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 06-2026

Duration of Construction (Months):  6

05-2026

12-2026

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,936,165 

$ 2,564,257 

$ 3,396,200 

$ 4,308,082 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 3,396,000 

$ 4,308,000 

847



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  206,766

 268,838 SubTotal: Construction Documents

Extra Services
Document Reproduction  20,000 

Asbestos Tesing  25,000 

SubTotal: Extra Services  45,000  1.3002  58,509 

Other Services
Bid/Construction/Closeout  92,895

HVAC Balancing  50,000 

Commissioning and Traing  60,000 

Reimbursables  35,000 

on-site representative  75,000 

 312,895  1.3244

 414,399 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  56,466 

SubTotal: Design Services Contingency  56,466  1.3244  74,784 

 816,528  1.3146 621,127 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F20 - Selective Demolition  50,000 

General Conditions  567,000 

D50 - Electrical Systems  238,895 

D30 - HVAC Systems  1,080,270 

SubTotal: Facility Construction  1,936,165  1.3244  2,564,257 

Construction Contingencies
Allowance for Change Orders  193,617 

SubTotal: Construction Contingencies  193,617  1.3244  256,426 

Sales Tax  189,551  1.3244  251,041 

 3,071,724  1.3244 2,319,333 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,936,165  1.3200  2,564,257 

 OTHER COSTS

Building Permits  35,000 

In-Plant Services  35,000 

Security Escorts  144,000 

Other Costs  30,000 

Total: Other Costs  320,933  1.3153 244,000 

 PROJECT MANAGEMENT

Agency Project Management  211,740 

848



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  280,428  1.3244 211,740 

849



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,165

WSP: Replace Fire Alarm System (WC)

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000763Project Number:  

Project Title: WSP: Replace Fire Alarm System (WC)

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  688,000 

 777,372 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

14.97%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 08-2026

Duration of Construction (Months):  6

06-2026

02-2027

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  86,310 

    Extra Services  138,013 

    Other Services  67,931 

    Design Services Contingency  35,033 

Consultant Services Total  379,194 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  777,372 

    Construction Contingencies  91,545 

    Non Taxable Items  0 

    Sales Tax  89,623 

Construction Contracts Total  1,096,621 
    Maximum Allowable Construction Cost(MACC)  777,372 
    Equipment  86,409 

    Non Taxable Items  0 

    Sales Tax  8,971 

Equipment Total  109,764 
Art Work Total  0 
Other Costs Total  290,686 
Project Management Total  134,303 

Grand Total Escalated Costs  2,010,568 

 2,011,000 Rounded Grand Total Escalated Costs

Additional Details

850



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,165

WSP: Replace Fire Alarm System (WC)

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000763Project Number:  

Project Title: WSP: Replace Fire Alarm System (WC)

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

851



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 04, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,165

WSP: Replace Fire Alarm System (WC)

Detail Title: Fire Alarm
30000763Project Number:  

Project Title: WSP: Replace Fire Alarm System (WC)

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 777,372 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.97%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

Walla Walla

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 08-2026

Duration of Construction (Months):  6

06-2026

02-2027

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 688,000 

$ 777,372 

$ 1,517,203 

$ 1,743,655 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,517,000 

$ 1,744,000 

852



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  78,172

 86,310 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  75,000 

Document Reproduction  15,000 

Travel & Per Diem  20,000 

Reimbursables  15,000 

SubTotal: Extra Services  125,000  1.3002  138,013 

Other Services
Bid/Construction/Closeout  35,121

Commissioning & Training  25,000 

 60,121  1.3306

 67,931 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  26,329 

SubTotal: Design Services Contingency  26,329  1.3306  35,033 

 379,194  1.3093 289,622 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D40 - Fire Protection Systems  688,000 

SubTotal: Facility Construction  688,000  1.3306  777,372 

Construction Contingencies
Allowance for Change Orders  68,800 

SubTotal: Construction Contingencies  68,800  1.3306  91,545 

Sales Tax  67,355  1.3306  89,623 

 1,096,621  1.3306 824,155 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  688,000  1.1300  777,372 

 EQUIPMENT

E10 - Equipment  75,750 

SubTotal:  75,750  1.3306  86,409 

Sales Tax  6,742  1.3306  8,971 

Total: Equipment  109,764  1.3306 82,492 

 OTHER COSTS

Building Permits  25,000 

Security Escorts  180,000 

Other  15,000 

Total: Other Costs  290,686  1.3213 220,000 

853



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Agency Project Management  100,934 

Total: Project Management  134,303  1.3306 100,934 

854



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,155

WSP Six Foot Permeter Fence

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000753Project Number:  

Project Title: WSP: Six Foot Perimeter Fence

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

 9.47%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 03-2026

Duration of Construction (Months):  6

02-2026

09-2026

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  196,964 

    Extra Services  44,432 

    Other Services  89,949 

    Design Services Contingency  19,365 

Consultant Services Total  402,484 
    Site work  2,689,200 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  166,800 

    Non Taxable Items  0 

    Sales Tax  309,698 

Construction Contracts Total  3,789,458 
    Maximum Allowable Construction Cost(MACC)  2,689,200 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  126,997 
Project Management Total  220,843 

Grand Total Escalated Costs  4,539,782 

 4,540,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,155

WSP Six Foot Permeter Fence

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000753Project Number:  

Project Title: WSP: Six Foot Perimeter Fence

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

856



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 04, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,155

WSP Six Foot Permeter Fence

Detail Title: WSP Six Foot Permeter Fence
30000753Project Number:  

Project Title: WSP: Six Foot Perimeter Fence

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

9.47%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2025Design:

Construction: 03-2026

Duration of Construction (Months):  6

02-2026

09-2026

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,400,000 

$ 2,689,200 

$ 3,287,736 

$ 3,796,534 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 3,288,000 

$ 3,797,000 

857



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  164,664

 196,964 SubTotal: Construction Documents

Extra Services
Site Survey  25,000 

Travel and Per Diem  15,000 

SubTotal: Extra Services  40,000  1.3695  44,432 

Other Services
Bid/Construction/Closeout  73,980

 89,949 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  13,932 

SubTotal: Design Services Contingency  13,932  1.3900  19,365 

 402,484  1.3757 292,576 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G20 - Site Improvements  2,400,000 

SubTotal: Site work  2,400,000  1.3804  2,689,200 

Construction Contingencies
Allowance for Change Orders  120,000 

SubTotal: Construction Contingencies  120,000  1.3900  166,800 

Sales Tax  224,280  1.3809  309,698 

 3,789,458  1.3809 2,744,280 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,400,000  1.1200  2,689,200 

 OTHER COSTS

Building Permits  15,000 

Security Escorts  72,000 

Other Costs  5,000 

Total: Other Costs  126,997  1.3804 92,000 

 PROJECT MANAGEMENT

Agency Project Management  158,880 

Total: Project Management  220,843  1.3900 158,880 

858



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,161

WSP: Unit One HVAC & Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000759Project Number:  

Project Title: WSP: Unit One HVAC and Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 15,000 Gross Sq. Ft.:

Usable Sq. Ft.:  14,600 

 97%Space Efficiency:

MACC Cost per Sq. Ft.:  41 

 52 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.61%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

06-2025Design:

Construction: 04-2026

Duration of Construction (Months):  6

01-2026

10-2026

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  78,468 

    Extra Services  46,482 

    Other Services  54,790 

    Design Services Contingency  21,541 

Consultant Services Total  233,701 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  776,437 

    Construction Contingencies  91,641 

    Non Taxable Items  0 

    Sales Tax  89,716 

Construction Contracts Total  1,097,767 
    Maximum Allowable Construction Cost(MACC)  776,437 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  196,377 
Project Management Total  95,366 

Grand Total Escalated Costs  1,623,211 

 1,623,000 Rounded Grand Total Escalated Costs

Additional Details

859



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,161

WSP: Unit One HVAC & Roof

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000759Project Number:  

Project Title: WSP: Unit One HVAC and Roof

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2012

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

860



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 20, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,161

WSP: Unit One HVAC & Roof

Detail Title: HVAC & Roof
30000759Project Number:  

Project Title: WSP: Unit One HVAC and Roof

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 14,600 

 15,000 

 97%

 52 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.61%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

40

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

06-2025Design:

Construction: 04-2026

Duration of Construction (Months):  6

01-2026

10-2026

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2012

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 621,000 

$ 776,437 

$ 1,103,087 

$ 1,406,263 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 1,103,000 

$ 1,406,000 

861



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  64,149

 78,468 SubTotal: Construction Documents

Extra Services
Document Reproduction  8,000 

HazMat Consultant  15,000 

Roof Consultant  15,000 

SubTotal: Extra Services  38,000  1.4439  46,482 

Other Services
Bid/Construction/Closeout  28,821

Reimbursable  15,000 

 43,821  1.4757

 54,790 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  14,597 

SubTotal: Design Services Contingency  14,597  1.4757  21,541 

 233,701  1.4555 160,567 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B30 - Roofing  621,000 

SubTotal: Facility Construction  621,000  1.4757  776,437 

Construction Contingencies
Allowance for Change Orders  62,100 

SubTotal: Construction Contingencies  62,100  1.4757  91,641 

Sales Tax  60,796  1.4757  89,716 

 1,097,767  1.4757 743,896 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  621,000  1.2500  776,437 

 OTHER COSTS

Permits  15,000 

Security Escorts  72,000 

In-Plant Services  25,000 

Other Costs  22,000 

Total: Other Costs  196,377  1.4655 134,000 

 PROJECT MANAGEMENT

Agency Project Management  64,624 

Total: Project Management  95,366  1.4757 64,624 

862



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

52

WSP: Plumbing Replacement for Unit One

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000141Project Number:  

Project Title: WSP: Plumbing Replacement for Unit One

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

14.09%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 03-2026

Duration of Construction (Months):  6

02-2026

09-2026

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  39,621 

    Extra Services  52,852 

    Other Services  51,404 

    Design Services Contingency  7,546 

Consultant Services Total  156,910 
    Site work  0 

    Related Project Costs  448,605 

    Facility Construction  0 

    Construction Contingencies  22,113 

    Non Taxable Items  0 

    Sales Tax  41,053 

Construction Contracts Total  502,323 
    Maximum Allowable Construction Cost(MACC)  448,605 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  313,464 
Project Management Total  66,540 

Grand Total Escalated Costs  1,039,237 

 1,039,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

52

WSP: Plumbing Replacement for Unit One

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000141Project Number:  

Project Title: WSP: Plumbing Replacement for Unit One

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

864



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  June 11, 2014Cost Estimate Number:  

Cost Estimate Title:  

52

WSP: Plumbing Replacement for Unit One

Detail Title: WSP: Plumbing Replacement for Unit One
30000141Project Number:  

Project Title: WSP: Plumbing Replacement for Unit One

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

14.09%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 03-2026

Duration of Construction (Months):  6

02-2026

09-2026

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 336,235 

$ 448,605 

$ 795,539 

$ 990,116 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 796,000 

$ 990,000 

865



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  34,324

 39,621 SubTotal: Construction Documents

Extra Services
Locates and AS-Builts  20,000 

Asbestos Testing  20,000 

SubTotal: Extra Services  40,000  1.2943  52,852 

Other Services
Bid/Construction/Closeout  15,421

Reimbursable  25,000 

 40,421  1.3153

 51,404 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,737 

SubTotal: Design Services Contingency  5,737  1.3153  7,546 

 156,910  1.3024 120,482 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Plumbing Sysems  336,235 

SubTotal: Related Project Costs  448,605 

Construction Contingencies
Allowance for Change Orders  16,812 

SubTotal: Construction Contingencies  16,812  1.3153  22,113 

Sales Tax  31,421  1.3065  41,053 

 502,323  1.3065 384,468 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  336,235  1.3300  448,605 

 OTHER COSTS

Hazardous Material Remediation/Removal  40,000 

Security Escorts  100,000 

In-Plant Survices  30,000 

Building Permits  10,000 

Other Costs  20,000 

Make Line Item  40,000 

Total: Other Costs  313,464  1.3061 240,000 

 PROJECT MANAGEMENT

Agency Project Management  50,589 

Total: Project Management  66,540  1.3153 50,589 

866



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

56

WSP: Plumbing Replacement for Unit Four

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000149Project Number:  

Project Title: WSP: Plumbing Replacement for Unit Four

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

14.09%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

07-2025Design:

Construction: 09-2026

Duration of Construction (Months):  2

08-2025

11-2026

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  40,152 

    Extra Services  53,172 

    Other Services  52,482 

    Design Services Contingency  7,616 

Consultant Services Total  156,692 
    Site work  0 

    Related Project Costs  455,329 

    Facility Construction  0 

    Construction Contingencies  22,318 

    Non Taxable Items  0 

    Sales Tax  41,619 

Construction Contracts Total  509,247 
    Maximum Allowable Construction Cost(MACC)  455,329 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  304,612 
Project Management Total  66,216 

Grand Total Escalated Costs  1,036,767 

 1,037,000 Rounded Grand Total Escalated Costs

Additional Details

867



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

56

WSP: Plumbing Replacement for Unit Four

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000149Project Number:  

Project Title: WSP: Plumbing Replacement for Unit Four

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

868



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  June 11, 2014Cost Estimate Number:  

Cost Estimate Title:  

56

WSP: Plumbing Replacement for Unit Four

Detail Title: WSP: Plumbing Replacement for Unit Four
30000149Project Number:  

Project Title: WSP: Plumbing Replacement for Unit Four

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

14.09%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

07-2025Design:

Construction: 09-2026

Duration of Construction (Months):  2

08-2025

11-2026

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 336,235 

$ 455,329 

$ 784,830 

$ 990,960 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 785,000 

$ 991,000 

869



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  34,324

 40,152 SubTotal: Construction Documents

Extra Services
Testing  20,000 

Locates and As-Builts  20,000 

SubTotal: Extra Services  40,000  1.2838  53,172 

Other Services
Bid/Construction/Closeout  15,421

Reimbursables  25,000 

 40,421  1.3275

 52,482 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,737 

SubTotal: Design Services Contingency  5,737  1.3275  7,616 

 156,692  1.3005 120,482 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Plumbing Sysems  336,235 

SubTotal: Related Project Costs  455,329 

Construction Contingencies
Allowance for Change Orders  16,812 

SubTotal: Construction Contingencies  16,812  1.3275  22,318 

Sales Tax  31,421  1.3246  41,619 

 509,247  1.3245 384,468 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  336,235  1.3500  455,329 

 OTHER COSTS

Hazardous Material Remediation/Removal  40,000 

Security Escorts  100,000 

In-Plant Services  30,000 

Building Permits  10,000 

Other Costs  20,000 

Make line item  30,000 

Total: Other Costs  304,612  1.3244 230,000 

 PROJECT MANAGEMENT

Agency Project Management  49,880 

Total: Project Management  66,216  1.3275 49,880 

870



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

80

WSP: Plumbing Replacement for Unit Seven

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000203Project Number:  

Project Title: WSP: Plumbing Replacement for Unit Seven

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

14.05%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 03-2026

Duration of Construction (Months):  6

02-2026

09-2026

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  39,785 

    Extra Services  49,812 

    Other Services  49,549 

    Design Services Contingency  7,752 

Consultant Services Total  161,199 
    Site work  0 

    Related Project Costs  469,309 

    Facility Construction  0 

    Construction Contingencies  23,575 

    Non Taxable Items  0 

    Sales Tax  43,768 

Construction Contracts Total  535,541 
    Maximum Allowable Construction Cost(MACC)  469,309 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  270,363 
Project Management Total  65,576 

Grand Total Escalated Costs  1,032,679 

 1,033,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

80

WSP: Plumbing Replacement for Unit Seven

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000203Project Number:  

Project Title: WSP: Plumbing Replacement for Unit Seven

Project Class: Preservation

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

872



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  June 11, 2014Cost Estimate Number:  

Cost Estimate Title:  

80

WSP: Plumbing Replacement for Unit Seven

Detail Title: WSP: Plumbing Replacement for Unit Seven
30000203Project Number:  

Project Title: WSP: Plumbing Replacement for Unit Seven

Project Class: Preservation

Project Phase Title: 

Location: Walla Walla

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

14.05%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2025Design:

Construction: 03-2026

Duration of Construction (Months):  6

02-2026

09-2026

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 358,470 

$ 469,309 

$ 790,527 

$ 967,437 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 791,000 

$ 967,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  36,490

 39,785 SubTotal: Construction Documents

Extra Services
Locates and as-builts  20,000 

Asbestos Testing  20,000 

SubTotal: Extra Services  40,000  1.2943  49,812 

Other Services
Bid/Construction/Closeout  16,394

Reimbursable  25,000 

 41,394  1.3153

 49,549 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,894 

SubTotal: Design Services Contingency  5,894  1.3153  7,752 

 161,199  1.3023 123,778 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Related Project Costs
Plumbing Sysems  358,470 

SubTotal: Related Project Costs  469,309 

Construction Contingencies
Allowance for Change Orders  17,924 

SubTotal: Construction Contingencies  17,924  1.3153  23,575 

Sales Tax  33,499  1.3065  43,768 

 535,541  1.3065 409,893 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  358,470  1.3100  469,309 

 OTHER COSTS

Hazardous Material Remediation/Removal  40,000 

Security escorts  100,000 

In-plant survices  30,000 

Building permits  10,000 

Other costs  20,000 

Make line item  7,000 

Total: Other Costs  270,363  1.3061 207,000 

 PROJECT MANAGEMENT

Agency Project Management  49,856 

Total: Project Management  65,576  1.3153 49,856 
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OFM

2017-19 Biennium

Cost Estimate Summary and Detail

Date Run:  9/19/2016   8:52AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

Varies

Varies

Parameter

Agency

Capital Project Number

Project Classification

Version

Biennium

Associated or Unassociated

Sort Order

Entered As

2017-19

310

05-A

1

*

Project Class

Interpreted As

2017-19

310

1

Project Class

Agency Budget

All Project Numbers

05-A

Agency Budget

Cost Estimate Number All Cost Estimate Numbers*

Include Page Numbers

Associated Associated

User Id * All User Ids

User Group

YesY

N NFor Word or Excel
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,562

AVCC - 40 Beds - Existing Brick Building

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001166Project Number:  

Project Title: AVWR: WR Bed Capacity - 41 Beds at WR Facility

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 25,000 Gross Sq. Ft.:

Usable Sq. Ft.:  20,000 

 80%Space Efficiency:

MACC Cost per Sq. Ft.:  14 

 15 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.01%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 02-2018

Duration of Construction (Months):  5

12-2017

07-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  41,212 

    Other Services  0 

    Design Services Contingency  10,013 

Consultant Services Total  108,922 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  378,289 

    Construction Contingencies  37,829 

    Non Taxable Items  0 

    Sales Tax  34,122 

Construction Contracts Total  450,239 
    Maximum Allowable Construction Cost(MACC)  378,289 
    Equipment  52,295 

    Non Taxable Items  0 

    Sales Tax  4,288 

Equipment Total  56,583 
Art Work Total  0 
Other Costs Total  98,800 
Project Management Total  25,025 

Grand Total Escalated Costs  739,569 

 740,000 Rounded Grand Total Escalated Costs

Additional Details

1



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,562

AVCC - 40 Beds - Existing Brick Building

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001166Project Number:  

Project Title: AVWR: WR Bed Capacity - 41 Beds at WR Facility

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 09-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

2



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  September 02, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,562

AVCC - 40 Beds - Existing Brick Building

Detail Title: AVCC 60 Beds
30001166Project Number:  

Project Title: AVWR: WR Bed Capacity - 41 Beds at WR Facility

Project Class: Program

Project Phase Title: 

Location: Yakima County

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 20,000 

 25,000 

 80%

 15 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.01%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.20%

50

Yakima County

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 02-2018

Duration of Construction (Months):  5

12-2017

07-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

9-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 361,687 

$ 378,289 

$ 708,820 

$ 656,848 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 709,000 

$ 657,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  38,460

 0 SubTotal: Construction Documents

Extra Services
Travel and Per Diem  30,000 

Document Reproduction  10,000 

SubTotal: Extra Services  40,000  1.0303  41,212 

Other Services
Bid/Construction/Closeout  17,279

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  9,574 

SubTotal: Design Services Contingency  9,574  1.0459  10,013 

 108,922  1.0343 105,313 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C30 - Interior Finishes  102,000 

D20 - Plumbing Systems  132,500 

D50 - Electrical Systems  37,442 

F10 - Special Construction  15,111 

General Conditions  74,634 

SubTotal: Facility Construction  361,687  1.0459  378,289 

Construction Contingencies
Allowance for Change Orders  36,169 

SubTotal: Construction Contingencies  36,169  1.0459  37,829 

Sales Tax  32,624  1.0459  34,122 

 450,239  1.0459 430,480 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  361,687  1.0500  378,289 

 EQUIPMENT

F10 - Special Construction  50,000 

SubTotal:  50,000  1.0459  52,295 

Sales Tax  4,100  1.0459  4,288 

Total: Equipment  56,583  1.0459 54,100 

 OTHER COSTS

Permits  30,000 

Security Escorts  65,000 

Total: Other Costs  98,800  1.0400 95,000 

 PROJECT MANAGEMENT

4



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Agency Project Management  23,927 

Total: Project Management  25,025  1.0459 23,927 

5



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,263

MCC WSR Negative Pressure Rooms

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000973Project Number:  

Project Title: MCC: WSR Negative Pressure Rooms

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 400 Gross Sq. Ft.:

Usable Sq. Ft.:  400 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  595 

 631 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.30%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 04-2018

Duration of Construction (Months):  5

02-2018

09-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  10,328 

    Construction Documents  26,812 

    Extra Services  28,048 

    Other Services  22,797 

    Design Services Contingency  8,910 

Consultant Services Total  96,894 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  252,591 

    Construction Contingencies  25,102 

    Non Taxable Items  0 

    Sales Tax  25,403 

Construction Contracts Total  301,527 
    Maximum Allowable Construction Cost(MACC)  252,591 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  74,515 
Project Management Total  17,963 

Grand Total Escalated Costs  490,899 

 491,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,263

MCC WSR Negative Pressure Rooms

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000973Project Number:  

Project Title: MCC: WSR Negative Pressure Rooms

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 09, 2012Cost Estimate Number:  

Cost Estimate Title:  

1,263

MCC WSR Negative Pressure Rooms

Detail Title: MCC WSR Negative Pressure Rooms
30000973Project Number:  

Project Title: MCC: WSR Negative Pressure Rooms

Project Class: Program

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 400 

 400 

 100%

 631 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.30%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

30

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 04-2018

Duration of Construction (Months):  5

02-2018

09-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 237,800 

$ 252,591 

$ 466,510 

$ 486,323 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 467,000 

$ 486,000 

8



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  10,000 

SubTotal: Pre-Schematic Design Services  10,000  1.0328  10,328 

Construction Documents
A/E Basic Design Services  25,810

 26,812 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  11,000 

Security Consultant  10,000 

Document Reproduction  6,000 

SubTotal: Extra Services  27,000  1.0388  28,048 

Other Services
Bid/Construction/Closeout  11,596

HVAC Balancing  5,000 

Commissioning and training  5,000 

 21,596  1.0556

 22,797 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  8,441 

SubTotal: Design Services Contingency  8,441  1.0556  8,910 

 96,894  1.0436 92,847 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C10 - Interior Construction  70,000 

D20 - Plumbing Systems  25,000 

D40 - Fire Protection Systems  4,800 

D30 - HVAC Systems  28,800 

D50 - Electrical Systems  19,200 

F20 - Selective Demolition  30,000 

F10 - Special Construction  60,000 

SubTotal: Facility Construction  237,800  1.0556  252,591 

Construction Contingencies
Allowance for Change Orders  23,780 

SubTotal: Construction Contingencies  23,780  1.0556  25,102 

Sales Tax  24,066  1.0556  25,403 

 301,527  1.0556 285,646 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  237,800  1.0600  252,591 

 OTHER COSTS

Hazardous Material Remediation/Removal  5,000 

Building Permits  10,000 

Security Escorts  56,000 

9



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Total: Other Costs  74,515  1.0495 71,000 

 PROJECT MANAGEMENT

Agency Project Management  17,017 

Total: Project Management  17,963  1.0556 17,017 

10



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,561

AVWR - 60 Beds at Old WR Facility

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001167Project Number:  

Project Title: AVWR: WR Bed Capacity - 60 Beds at Old WR Facility

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 26,000 Gross Sq. Ft.:

Usable Sq. Ft.:  21,000 

 81%Space Efficiency:

MACC Cost per Sq. Ft.:  115 

 122 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.21%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 06-2018

Duration of Construction (Months):  12

03-2018

06-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  227,612 

    Other Services  15,960 

    Design Services Contingency  67,680 

Consultant Services Total  729,479 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  3,176,105 

    Construction Contingencies  317,610 

    Non Taxable Items  0 

    Sales Tax  286,485 

Construction Contracts Total  3,780,200 
    Maximum Allowable Construction Cost(MACC)  3,176,105 
    Equipment  53,200 

    Non Taxable Items  0 

    Sales Tax  4,362 

Equipment Total  57,562 
Art Work Total  0 
Other Costs Total  134,336 
Project Management Total  227,906 

Grand Total Escalated Costs  4,929,483 

 4,929,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,561

AVWR - 60 Beds at Old WR Facility

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001167Project Number:  

Project Title: AVWR: WR Bed Capacity - 60 Beds at Old WR Facility

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 09-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  September 02, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,561

AVWR - 60 Beds at Old WR Facility

Detail Title: 60 Beds
30001167Project Number:  

Project Title: AVWR: WR Bed Capacity - 60 Beds at Old WR Facility

Project Class: Program

Project Phase Title: 

Location: Yakima County

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 21,000 

 26,000 

 81%

 122 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.21%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.20%

50

Yakima County

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 06-2018

Duration of Construction (Months):  12

03-2018

06-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

9-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,985,061 

$ 3,176,105 

$ 4,648,818 

$ 4,283,350 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,649,000 

$ 4,283,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  276,637

 0 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  40,000 

Testing  20,000 

Leadership Energy & Environment Design List(LEED)  66,000 

Voice/Data Consultant  10,000 

Value Engineering Participation & Implementation  15,900 

Constructability Review Participation  12,270 

Travel and Per Diem  30,000 

ELCCA  14,000 

Document Reproduction  12,000 

SubTotal: Extra Services  220,170  1.0338  227,612 

Other Services
Bid/Construction/Closeout  124,286

HVAC Balancing  15,000 

 139,286  1.0640

 15,960 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  63,609 

SubTotal: Design Services Contingency  63,609  1.0640  67,680 

 729,479  1.0426 699,702 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B20 - Exterior Closure  397,800 

B30 - Roofing  171,900 

C10 - Interior Construction  496,960 

C30 - Interior Finishes  143,401 

D50 - Electrical Systems  384,000 

D40 - Fire Protection Systems  187,600 

D30 - HVAC Systems  408,000 

F10 - Special Construction  230,400 

General Conditions  565,000 

SubTotal: Facility Construction  2,985,061  1.0640  3,176,105 

Construction Contingencies
Allowance for Change Orders  298,506 

SubTotal: Construction Contingencies  298,506  1.0640  317,610 

Sales Tax  269,252  1.0640  286,485 

 3,780,200  1.0640 3,552,819 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,985,061  1.0600  3,176,105 

 EQUIPMENT

F10 - Special Construction  50,000 

14



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 EQUIPMENT

SubTotal:  50,000  1.0640  53,200 

Sales Tax  4,100  1.0639  4,362 

Total: Equipment  57,562  1.0640 54,100 

 OTHER COSTS

Permits  50,000 

Security Escorts  78,000 

Total: Other Costs  134,336  1.0495 128,000 

 PROJECT MANAGEMENT

Agency Project Management  214,197 

Total: Project Management  227,906  1.0640 214,197 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,222

WCCW Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000906Project Number:  

Project Title: WCCW: Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  400,000 

 424,681 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

10.97%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  6

03-2018

12-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  32,375 

    Extra Services  88,392 

    Other Services  36,084 

    Design Services Contingency  8,020 

Consultant Services Total  165,869 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  424,681 

    Construction Contingencies  21,234 

    Non Taxable Items  0 

    Sales Tax  35,227 

Construction Contracts Total  481,141 
    Maximum Allowable Construction Cost(MACC)  424,681 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  145,507 
Project Management Total  30,434 

Grand Total Escalated Costs  822,951 

 823,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,222

WCCW Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000906Project Number:  

Project Title: WCCW: Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 05, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,222

WCCW Proximity Card System

Detail Title: WCCW Proximity Card System
30000906Project Number:  

Project Title: WCCW: Proximity Card System

Project Class: Program

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 424,681 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.97%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Gig Harbor, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  6

03-2018

12-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 400,000 

$ 424,681 

$ 778,473 

$ 791,521 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 778,000 

$ 792,000 

18



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  31,791

 32,375 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  50,000 

Document Reproduction  5,000 

Travel and Per Diem  10,000 

Reimbursables  10,000 

Asbestos Testing  10,000 

SubTotal: Extra Services  85,000  1.0399  88,392 

Other Services
Bid/Construction/Closeout  14,283

Commissioning and Training  20,000 

 34,283  1.0617

 36,084 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  7,554 

SubTotal: Design Services Contingency  7,554  1.0617  8,020 

 165,869  1.0456 158,628 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  400,000 

SubTotal: Facility Construction  400,000  1.0617  424,681 

Construction Contingencies
Allowance for Change Orders  20,000 

SubTotal: Construction Contingencies  20,000  1.0617  21,234 

Sales Tax  33,180  1.0617  35,227 

 481,141  1.0617 453,180 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  400,000  1.0600  424,681 

 OTHER COSTS

Building Permits  10,000 

Security Escorts  108,000 

Other  20,000 

Total: Other Costs  145,507  1.0544 138,000 

 PROJECT MANAGEMENT

Agency Project Management  28,665 

Total: Project Management  30,434  1.0617 28,665 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,529

MLCC 128 Bed Minimum Reentry Transition

NoAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001121Project Number:  

Project Title: MLCC Male/Female Capacity - Transition and Reentry

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 27,210 Gross Sq. Ft.:

Usable Sq. Ft.:  23,000 

 85%Space Efficiency:

MACC Cost per Sq. Ft.:  122 

 130 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.11%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 05-2018

Duration of Construction (Months):  12

03-2018

05-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  0 

    Other Services  0 

    Design Services Contingency  47,091 

Consultant Services Total  509,894 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  3,535,075 

    Construction Contingencies  353,507 

    Non Taxable Items  0 

    Sales Tax  307,198 

Construction Contracts Total  4,195,779 
    Maximum Allowable Construction Cost(MACC)  3,535,075 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  52,595 
Project Management Total  227,901 

Grand Total Escalated Costs  4,986,169 

 4,986,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,529

MLCC 128 Bed Minimum Reentry Transition

NoAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001121Project Number:  

Project Title: MLCC Male/Female Capacity - Transition and Reentry

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 29, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,529

MLCC 128 Bed Minimum Reentry Transition

Detail Title: MLCC 128 Bed Minimum Reentry Transition
30001121Project Number:  

Project Title: MLCC Male/Female Capacity - Transition and Reentry

Project Class: Program

Project Phase Title: 

Location: Grand Mound, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 23,000 

 27,210 

 85%

 130 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.11%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Grand Mound, WA

 Yes

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 05-2018

Duration of Construction (Months):  12

03-2018

05-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,314,650 

$ 3,535,075 

$ 4,683,549 

$ 4,295,466 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,684,000 

$ 4,295,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  304,666

 0 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  136,879

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  44,155 

SubTotal: Design Services Contingency  44,155  1.0665  47,091 

 509,894  1.0498 485,700 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C10 - Interior Construction  141,000 

F20 - Selective Demolition  255,360 

Security Monitoring Post  136,250 

Remodel Housing Unit  2,011,565 

Replace Chiller  125,472 

Front Gate Security Improvements  31,750 

Security System Backbone Repairs  250,253 

Kitchen Improvements $442,225  118,000 

Security  Backbone Repairs  245,000 

SubTotal: Facility Construction  3,314,650  1.0665  3,535,075 

Construction Contingencies
Allowance for Change Orders  331,465 

SubTotal: Construction Contingencies  331,465  1.0665  353,507 

Sales Tax  288,043  1.0665  307,198 

 4,195,779  1.0665 3,934,158 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,314,650  1.0700  3,535,075 

 OTHER COSTS

Building Permits  50,000 

Total: Other Costs  52,595  1.0519 50,000 

 PROJECT MANAGEMENT

Agency Project Management  213,691 

Total: Project Management  227,901  1.0665 213,691 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,564

MLCC 64 Bed Trasition Reentry Housing Unit

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001121Project Number:  

Project Title: MLCC Male/Female Capacity - Transition and Reentry

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 19,000 Gross Sq. Ft.:

Usable Sq. Ft.:  16,000 

 84%Space Efficiency:

MACC Cost per Sq. Ft.:  178 

 192 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.09%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign: 11-201708-2017

01-2018Design:

Construction: 11-2018

Duration of Construction (Months):  15

08-2018

02-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  0 

    Other Services  0 

    Design Services Contingency  48,614 

Consultant Services Total  524,108 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  3,655,498 

    Construction Contingencies  365,549 

    Non Taxable Items  0 

    Sales Tax  317,662 

Construction Contracts Total  4,338,708 
    Maximum Allowable Construction Cost(MACC)  3,655,498 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  159,255 
Project Management Total  240,138 

Grand Total Escalated Costs  5,262,209 

 5,262,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,564

MLCC 64 Bed Trasition Reentry Housing Unit

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001121Project Number:  

Project Title: MLCC Male/Female Capacity - Transition and Reentry

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 09-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  September 02, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,564

MLCC 64 Bed Trasition Reentry Housing Unit

Detail Title: 64 Bed Columbia Unit
30001121Project Number:  

Project Title: MLCC Male/Female Capacity - Transition and Reentry

Project Class: Program

Project Phase Title: 

Location: Thurston County

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 16,000 

 19,000 

 84%

 192 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.09%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Thurston County

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 11-201708-2017

01-2018Design:

Construction: 11-2018

Duration of Construction (Months):  15

08-2018

02-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

9-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,384,093 

$ 3,655,498 

$ 4,883,944 

$ 4,546,578 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,884,000 

$ 4,547,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  310,535

 0 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  139,516

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  45,005 

SubTotal: Design Services Contingency  45,005  1.0802  48,614 

 524,108  1.0587 495,056 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C10 - Interior Construction  141,000 

F20 - Selective Demolition  255,360 

Security Monitoring Post  136,250 

Remodel Housing Unit  1,756,447 

Repair Steam Lines  46,500 

Front Gate Security Improvements  31,750 

Security System Backbone Repairs  250,253 

Kitchen Improvements  442,225 

Remodel Gym and Classrooms  324,308 

SubTotal: Facility Construction  3,384,093  1.0802  3,655,498 

Construction Contingencies
Allowance for Change Orders  338,409 

SubTotal: Construction Contingencies  338,409  1.0802  365,549 

Sales Tax  294,077  1.0802  317,662 

 4,338,708  1.0802 4,016,579 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,384,093  1.0800  3,655,498 

 OTHER COSTS

Permits  50,000 

Security Escorts  100,000 

Total: Other Costs  159,255  1.0617 150,000 

 PROJECT MANAGEMENT

Agency Project Management  222,309 

Total: Project Management  240,138  1.0802 222,309 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,214

WCC Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000897Project Number:  

Project Title: WCC: Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

13.85%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 02-2018

Duration of Construction (Months):  3

12-2017

05-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  30,147 

    Extra Services  87,992 

    Other Services  34,685 

    Design Services Contingency  18,196 

Consultant Services Total  198,408 
    Site work  470,205 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  47,178 

    Non Taxable Items  0 

    Sales Tax  43,977 

Construction Contracts Total  561,360 
    Maximum Allowable Construction Cost(MACC)  470,205 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  144,196 
Project Management Total  34,552 

Grand Total Escalated Costs  938,516 

 939,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,214

WCC Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000897Project Number:  

Project Title: WCC: Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 05, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,214

WCC Proximity Card System

Detail Title: WCC Proximity Card System
30000897Project Number:  

Project Title: WCC: Proximity Card System

Project Class: Program

Project Phase Title: 

Location: Shelton

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.85%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Shelton

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 02-2018

Duration of Construction (Months):  3

12-2017

05-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 450,000 

$ 470,205 

$ 898,946 

$ 884,293 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 899,000 

$ 884,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  47,305

 30,147 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  50,000 

Document Reproduction  5,000 

Travel and Per Diem  10,000 

Reimbursables  10,000 

Asbestos Testing  10,000 

SubTotal: Extra Services  85,000  1.0352  87,992 

Other Services
Bid/Construction/Closeout  21,253

Commissioning and Training  20,000 

 41,253  1.0484

 34,685 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  17,356 

SubTotal: Design Services Contingency  17,356  1.0484  18,196 

 198,408  1.0393 190,914 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G60 - Other Site Construction  450,000 

SubTotal: Site work  450,000  1.0449  470,205 

Construction Contingencies
Allowance for Change Orders  45,000 

SubTotal: Construction Contingencies  45,000  1.0484  47,178 

Sales Tax  42,075  1.0452  43,977 

 561,360  1.0452 537,075 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  450,000  1.0400  470,205 

 OTHER COSTS

Building Permits  10,000 

Security Escorts  108,000 

Other  20,000 

Total: Other Costs  144,196  1.0449 138,000 

 PROJECT MANAGEMENT

Agency Project Management  32,957 

Total: Project Management  34,552  1.0484 32,957 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,439

AHCC: Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000907Project Number:  

Project Title: AHCC:  Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  450,000 

 477,766 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

10.89%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 06-2018

Duration of Construction (Months):  12

03-2018

06-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  20,853 

    Extra Services  88,290 

    Other Services  30,810 

    Design Services Contingency  8,363 

Consultant Services Total  171,963 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  477,766 

    Construction Contingencies  24,053 

    Non Taxable Items  0 

    Sales Tax  44,954 

Construction Contracts Total  550,057 
    Maximum Allowable Construction Cost(MACC)  477,766 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  145,507 
Project Management Total  33,129 

Grand Total Escalated Costs  900,656 

 901,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,439

AHCC: Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000907Project Number:  

Project Title: AHCC:  Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 29, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,439

AHCC: Proximity Card System

Detail Title: AHCC: Proximity Card System
30000907Project Number:  

Project Title: AHCC:  Proximity Card System

Project Class: Program

Project Phase Title: 

Location: Airway Heights, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 477,766 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.89%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

20

Airway Heights, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 06-2018

Duration of Construction (Months):  12

03-2018

06-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 450,000 

$ 477,766 

$ 847,822 

$ 840,597 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 848,000 

$ 841,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  35,504

 20,853 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  50,000 

Document Reproduction  5,000 

Travel and Per Diem  10,000 

Reimbursables  10,000 

Asbestos testing  10,000 

SubTotal: Extra Services  85,000  1.0387  88,290 

Other Services
Bid/Construction/Closeout  15,951

Commissioning and Training  20,000 

 35,951  1.0690

 30,810 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  7,823 

SubTotal: Design Services Contingency  7,823  1.0690  8,363 

 171,963  1.0468 164,278 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  450,000 

SubTotal: Facility Construction  450,000  1.0690  477,766 

Construction Contingencies
Allowance for Change Orders  22,500 

SubTotal: Construction Contingencies  22,500  1.0690  24,053 

Sales Tax  42,053  1.0690  44,954 

 550,057  1.0690 514,553 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  450,000  1.0600  477,766 

 OTHER COSTS

Security Escorts  108,000 

Building Permits  10,000 

Other costs  20,000 

Total: Other Costs  145,507  1.0544 138,000 

 PROJECT MANAGEMENT

Agency Project Management  30,991 

Total: Project Management  33,129  1.0690 30,991 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,563

MLCC - 128 Minimum Bed Womens Camp

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001168Project Number:  

Project Title: MLCC: 128 Bed Minimum Camp for Women

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 27,210 Gross Sq. Ft.:

Usable Sq. Ft.:  23,000 

 85%Space Efficiency:

MACC Cost per Sq. Ft.:  137 

 148 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.99%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign: 11-201708-2017

01-2018Design:

Construction: 11-2018

Duration of Construction (Months):  15

08-2018

02-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  62,251 

    Construction Documents  0 

    Extra Services  0 

    Other Services  0 

    Design Services Contingency  59,591 

Consultant Services Total  641,297 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  4,016,382 

    Construction Contingencies  402,567 

    Non Taxable Items  0 

    Sales Tax  349,831 

Construction Contracts Total  4,778,075 
    Maximum Allowable Construction Cost(MACC)  4,016,382 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  159,630 
Project Management Total  261,783 

Grand Total Escalated Costs  5,840,785 

 5,841,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,563

MLCC - 128 Minimum Bed Womens Camp

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001168Project Number:  

Project Title: MLCC: 128 Bed Minimum Camp for Women

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 08-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  September 02, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,563

MLCC - 128 Minimum Bed Womens Camp

Detail Title: 128 Minimum Beds
30001168Project Number:  

Project Title: MLCC: 128 Bed Minimum Camp for Women

Project Class: Program

Project Phase Title: 

Location: Thurston County

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 23,000 

 27,210 

 85%

 148 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.99%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Thurston County

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 11-201708-2017

01-2018Design:

Construction: 11-2018

Duration of Construction (Months):  15

08-2018

02-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

8-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,718,183 

$ 4,016,382 

$ 5,410,328 

$ 5,049,877 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 5,410,000 

$ 5,050,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  60,000 

SubTotal: Pre-Schematic Design Services  60,000  1.0400  62,251 

Construction Documents
A/E Basic Design Services  338,370

 0 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  152,021

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  55,039 

SubTotal: Design Services Contingency  55,039  1.0827  59,591 

 641,297  1.0592 605,430 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C10 - Interior Construction  141,000 

F20 - Selective Demolition  255,360 

Security MOnitoring Post  136,250 

Remodel Housing Unit  2,011,565 

Replace Chiller  125,472 

Front Gate Security Improvements  31,750 

Security System Backbone Repairs  250,253 

Kitchen Improvements  442,225 

Remodel Gym and Classromms  324,308 

SubTotal: Facility Construction  3,718,183  1.0827  4,016,382 

Construction Contingencies
Allowance for Change Orders  371,818 

SubTotal: Construction Contingencies  371,818  1.0827  402,567 

Sales Tax  323,110  1.0827  349,831 

 4,778,075  1.0827 4,413,111 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,718,183  1.0800  4,016,382 

 OTHER COSTS

Permits  50,000 

Security Escorts  100,000 

Total: Other Costs  159,630  1.0642 150,000 

 PROJECT MANAGEMENT

Agency Project Management  241,787 

Total: Project Management  261,783  1.0827 241,787 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,524

CRCC Expand Medical Waiting Room

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001044Project Number:  

Project Title: CRCC: Expand Offender Waiting Area at MSC

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  113,250 

 119,966 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.74%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  4

05-2018

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  41,692 

    Other Services  10,593 

    Design Services Contingency  7,241 

Consultant Services Total  78,762 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  119,966 

    Construction Contingencies  11,997 

    Non Taxable Items  0 

    Sales Tax  10,557 

Construction Contracts Total  142,520 
    Maximum Allowable Construction Cost(MACC)  119,966 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  72,754 
Project Management Total  11,389 

Grand Total Escalated Costs  305,425 

 305,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,524

CRCC Expand Medical Waiting Room

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001044Project Number:  

Project Title: CRCC: Expand Offender Waiting Area at MSC

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 27, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,524

CRCC Expand Medical Waiting Room

Detail Title: CRCC Expand Medical Waiting Room
30001044Project Number:  

Project Title: CRCC: Expand Offender Waiting Area at MSC

Project Class: Program

Project Phase Title: 

Location: Connell, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 119,966 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.74%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.00%

20

Connell, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  4

05-2018

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 113,250 

$ 119,966 

$ 289,490 

$ 274,800 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 289,000 

$ 275,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  12,670

 0 SubTotal: Construction Documents

Extra Services
Security Electronics  10,000 

RCCD  10,000 

Document Reproduction  10,000 

Travel and Per Diem  10,000 

SubTotal: Extra Services  40,000  1.0423  41,692 

Other Services
Bid/Construction/Closeout  5,692

Additional CA  10,000 

 15,692  1.0593

 10,593 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,836 

SubTotal: Design Services Contingency  6,836  1.0593  7,241 

 78,762  1.0474 75,198 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C10 - Interior Construction  50,000 

Cameras, Monitors, and Connections  22,000 

Lighting  11,000 

Benches  11,000 

Corrections factor 25%  19,250 

SubTotal: Facility Construction  113,250  1.0593  119,966 

Construction Contingencies
Allowance for Change Orders  11,325 

SubTotal: Construction Contingencies  11,325  1.0593  11,997 

Sales Tax  9,966  1.0593  10,557 

 142,520  1.0593 134,541 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  113,250  1.0600  119,966 

 OTHER COSTS

Building Permits  5,000 

Security Escorts  54,000 

Other  10,000 

Total: Other Costs  72,754  1.0544 69,000 

 PROJECT MANAGEMENT

Agency Project Management  10,751 

Total: Project Management  11,389  1.0593 10,751 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,517

AHCC Expand Outpatient Waiting Area

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001116Project Number:  

Project Title: AHCC Expand Outpatient Waiting Area in Medical Main

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 690 Gross Sq. Ft.:

Usable Sq. Ft.:  690 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  532 

 560 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

14.00%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 03-2018

Duration of Construction (Months):  5

01-2018

08-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  40,417 

    Extra Services  41,456 

    Other Services  24,773 

    Design Services Contingency  10,797 

Consultant Services Total  117,441 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  386,525 

    Construction Contingencies  38,652 

    Non Taxable Items  0 

    Sales Tax  37,841 

Construction Contracts Total  463,017 
    Maximum Allowable Construction Cost(MACC)  386,525 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  242,927 
Project Management Total  31,532 

Grand Total Escalated Costs  854,917 

 855,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,517

AHCC Expand Outpatient Waiting Area

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001116Project Number:  

Project Title: AHCC Expand Outpatient Waiting Area in Medical Main

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 14, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,517

AHCC Expand Outpatient Waiting Area

Detail Title: AHCC Expand Outpatient Waiting Area
30001116Project Number:  

Project Title: AHCC Expand Outpatient Waiting Area in Medical Main

Project Class: Program

Project Phase Title: 

Location: Spokane, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 690 

 690 

 100%

 560 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.00%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Spokane, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 03-2018

Duration of Construction (Months):  5

01-2018

08-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 367,000 

$ 386,525 

$ 814,338 

$ 823,389 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 814,000 

$ 823,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  38,997

 40,417 SubTotal: Construction Documents

Extra Services
Testing  18,000 

Document Reproduction  10,000 

Travel and Per Diem  12,000 

SubTotal: Extra Services  40,000  1.0364  41,456 

Other Services
Bid/Construction/Closeout  17,521

HVAC Balancing  6,000 

 23,521  1.0532

 24,773 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  10,252 

SubTotal: Design Services Contingency  10,252  1.0532  10,797 

 117,441  1.0414 112,770 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
B20 - Exterior Closure  367,000 

SubTotal: Facility Construction  367,000  1.0532  386,525 

Construction Contingencies
Allowance for Change Orders  36,700 

SubTotal: Construction Contingencies  36,700  1.0532  38,652 

Sales Tax  35,929  1.0532  37,841 

 463,017  1.0532 439,629 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  367,000  1.0500  386,525 

 OTHER COSTS

Building Permits  12,000 

Security Escorts  220,000 

Total: Other Costs  242,927  1.0471 232,000 

 PROJECT MANAGEMENT

Agency Project Management  29,939 

Total: Project Management  31,532  1.0532 29,939 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,451

OCC Build Dental Suite

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001019Project Number:  

Project Title: OCC: Dental Suite

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  475,000 

 506,683 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.81%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 08-2018

Duration of Construction (Months):  6

07-2018

02-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  46,372 

    Extra Services  67,906 

    Other Services  31,940 

    Design Services Contingency  15,698 

Consultant Services Total  170,147 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  506,683 

    Construction Contingencies  50,668 

    Non Taxable Items  0 

    Sales Tax  50,161 

Construction Contracts Total  607,512 
    Maximum Allowable Construction Cost(MACC)  506,683 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  135,590 
Project Management Total  34,662 

Grand Total Escalated Costs  947,911 

 948,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,451

OCC Build Dental Suite

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001019Project Number:  

Project Title: OCC: Dental Suite

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 31, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,451

OCC Build Dental Suite

Detail Title: OCC Build Dental Suite
30001019Project Number:  

Project Title: OCC: Dental Suite

Project Class: Program

Project Phase Title: 

Location: Forks, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 506,683 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.81%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.00%

50

Forks, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 08-2018

Duration of Construction (Months):  6

07-2018

02-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 475,000 

$ 506,683 

$ 891,894 

$ 905,019 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 892,000 

$ 905,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  49,789

 46,372 SubTotal: Construction Documents

Extra Services
Testing  10,000 

Voice/Data Consultant  10,000 

X-Ray Shielding Sub  10,000 

Dental/Medical Sub  10,000 

Document Reproduction  5,000 

Travel and Per Diem  10,000 

Electrical Sub  10,000 

SubTotal: Extra Services  65,000  1.0447  67,906 

Other Services
Bid/Construction/Closeout  22,369

Commissioning and Training  10,000 

 32,369  1.0667

 31,940 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  14,716 

SubTotal: Design Services Contingency  14,716  1.0667  15,698 

 170,147  1.0511 161,874 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C30 - Interior Finishes  20,000 

D20 - Plumbing Systems  30,000 

F10 - Special Construction  150,000 

F20 - Selective Demolition  30,000 

D50 - Electrical Systems  25,000 

General Conditions  40,000 

Dental Suite Means  30,000 

Dental X-Ray and Shielding  50,000 

Sterilizers  30,000 

Scrub Station  20,000 

IT/Data Cameras  50,000 

SubTotal: Facility Construction  475,000  1.0667  506,683 

Construction Contingencies
Allowance for Change Orders  47,500 

SubTotal: Construction Contingencies  47,500  1.0667  50,668 

Sales Tax  47,025  1.0667  50,161 

 607,512  1.0667 569,525 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  475,000  1.0700  506,683 

 OTHER COSTS

Security Escorts  108,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Building Permits  10,000 

Advertising  10,000 

Total: Other Costs  135,590  1.0593 128,000 

 PROJECT MANAGEMENT

Agency Project Management  32,495 

Total: Project Management  34,662  1.0667 32,495 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,123

WCC: Confidential Psych Booths at Reception

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000721Project Number:  

Project Title: WCC: Confidential Psych Booths at Reception

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 247 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

 0%Space Efficiency:

MACC Cost per Sq. Ft.:  383 

 402 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

16.15%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 02-2018

Duration of Construction (Months):  4

12-2017

06-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  5,164 

    Construction Documents  11,340 

    Extra Services  20,210 

    Other Services  12,716 

    Design Services Contingency  5,090 

Consultant Services Total  55,488 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  99,179 

    Construction Contingencies  9,918 

    Non Taxable Items  0 

    Sales Tax  9,273 

Construction Contracts Total  118,370 
    Maximum Allowable Construction Cost(MACC)  99,179 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  159,243 
Project Management Total  13,001 

Grand Total Escalated Costs  346,102 

 346,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,123

WCC: Confidential Psych Booths at Reception

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000721Project Number:  

Project Title: WCC: Confidential Psych Booths at Reception

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 31, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,123

WCC: Confidential Psych Booths at Reception

Detail Title: WCC: Confidential Psych Booths at Reception
30000721Project Number:  

Project Title: WCC: Confidential Psych Booths at Reception

Project Class: Program

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 247 

 210 

 402 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

16.15%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

25

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 02-2018

Duration of Construction (Months):  4

12-2017

06-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 94,492 

$ 99,179 

$ 330,899 

$ 333,018 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 331,000 

$ 333,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Pre-Schematic scope verification and Estimate  5,000 

SubTotal: Pre-Schematic Design Services  5,000  1.0328  5,164 

Construction Documents
A/E Basic Design Services  11,583

 11,340 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  2,900 

Mechanical Consultant  3,300 

Electrical Consultant  3,300 

Reimbursables  10,000 

SubTotal: Extra Services  19,500  1.0364  20,210 

Other Services
Bid/Construction/Closeout  5,204

HVAC Balancing  2,900 

Extended CA  4,300 

 12,404  1.0496

 12,716 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  4,849 

SubTotal: Design Services Contingency  4,849  1.0496  5,090 

 55,488  1.0403 53,336 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  15,900 

General Conditions  8,590 

D30 - HVAC Systems  12,720 

D50 - Electrical Systems  7,950 

F20 - Selective Demolition  10,600 

CMU walls $11/SF @ 4ft X 10ft to ceilling  7,462 

4 custody doors with frames large relights  8,480 

Detention grade glass partition w/handsfree speakr  5,300 

Lighting  7,950 

Finishes  5,300 

Furniture lunch room stool for offender  4,240 

SubTotal: Facility Construction  94,492  1.0496  99,179 

Construction Contingencies
Allowance for Change Orders  9,449 

SubTotal: Construction Contingencies  9,449  1.0496  9,918 

Sales Tax  8,835  1.0496  9,273 

 118,370  1.0496 112,776 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  94,492  1.0500  99,179 

 OTHER COSTS
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Hazardous Material Remediation/Removal  7,000 

Security Escorts 4 for 1 and 2 nd for 2 months  112,000 

Bldg Permit & Other Cost  10,500 

AHERN sesting  2,900 

Temp intake counseling area  20,000 

Total: Other Costs  159,243  1.0449 152,400 

 PROJECT MANAGEMENT

Agency Project Management  12,387 

Total: Project Management  13,001  1.0496 12,387 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,525

MCC SOU Close Observation Unit Outdoor Rec Yards

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001120Project Number:  

Project Title: MCC SOU Close Observation Unit Outdoor Recreation Yards

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1,450 Gross Sq. Ft.:

Usable Sq. Ft.:  1,400 

 97%Space Efficiency:

MACC Cost per Sq. Ft.:  152 

 161 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.37%

A/E Fee Class:

No

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

10-2017Design:

Construction: 06-2018

Duration of Construction (Months):  4

02-2018

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  15,528 

    Construction Documents  0 

    Extra Services  20,800 

    Other Services  10,593 

    Design Services Contingency  3,777 

Consultant Services Total  78,234 
    Site work  18,980 

    Related Project Costs  0 

    Facility Construction  214,509 

    Construction Contingencies  11,679 

    Non Taxable Items  0 

    Sales Tax  22,555 

Construction Contracts Total  267,721 
    Maximum Allowable Construction Cost(MACC)  233,489 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  63,264 
Project Management Total  15,526 

Grand Total Escalated Costs  424,745 

 425,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,525

MCC SOU Close Observation Unit Outdoor Rec Yards

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001120Project Number:  

Project Title: MCC SOU Close Observation Unit Outdoor Recreation Yards

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 27, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,525

MCC SOU Close Observation Unit Outdoor Rec Yards

Detail Title: MCC SOU Close Observation Unit Outdoor Rec Yards
30001120Project Number:  

Project Title: MCC SOU Close Observation Unit Outdoor Recreation Yards

Project Class: Program

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1,400 

 1,450 

 97%

 161 

Construction Type: Other Schedule B Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.37%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

30

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

10-2017Design:

Construction: 06-2018

Duration of Construction (Months):  4

02-2018

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 220,500 

$ 233,489 

$ 402,373 

$ 381,685 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 402,000 

$ 382,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  15,000 

SubTotal: Pre-Schematic Design Services  15,000  1.0352  15,528 

Construction Documents
A/E Basic Design Services  18,164

 0 SubTotal: Construction Documents

Extra Services
Electrical one-Lines and Svc design  10,000 

RCCD SEN Sytstem Modification Design  10,000 

SubTotal: Extra Services  20,000  1.0400  20,800 

Other Services
Bid/Construction/Closeout  8,161

Testing and Inspection  10,000 

 18,161  1.0593

 10,593 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  3,566 

SubTotal: Design Services Contingency  3,566  1.0593  3,777 

 78,234  1.0446 74,891 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  18,000 

SubTotal: Site work  18,000  1.0544  18,980 

Facility Construction
B10 - Superstructure  92,000 

B20 - Exterior Closure  10,500 

F10 - Special Construction  100,000 

SubTotal: Facility Construction  202,500  1.0593  214,509 

Construction Contingencies
Allowance for Change Orders  11,025 

SubTotal: Construction Contingencies  11,025  1.0593  11,679 

Sales Tax  21,300  1.0589  22,555 

 267,721  1.0589 252,825 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  220,500  1.0600  233,489 

 OTHER COSTS

Security Escorts  50,000 

Permits and Etc.  10,000 

Total: Other Costs  63,264  1.0544 60,000 

 PROJECT MANAGEMENT

Agency Project Management  14,657 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 PROJECT MANAGEMENT

Total: Project Management  15,526  1.0593 14,657 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,518

WCC ADA Control Door Install at B Bldg

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001117Project Number:  

Project Title: WCC ADA Control Door Install at B Bldg

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  38,000 

 39,840 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

16.49%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 02-2018

Duration of Construction (Months):  3

12-2017

05-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  5,701 

    Other Services  13,630 

    Design Services Contingency  2,662 

Consultant Services Total  29,161 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  39,840 

    Construction Contingencies  3,984 

    Non Taxable Items  0 

    Sales Tax  3,725 

Construction Contracts Total  47,548 
    Maximum Allowable Construction Cost(MACC)  39,840 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  15,674 
Project Management Total  3,553 

Grand Total Escalated Costs  95,936 

 96,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,518

WCC ADA Control Door Install at B Bldg

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001117Project Number:  

Project Title: WCC ADA Control Door Install at B Bldg

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 14, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,518

WCC ADA Control Door Install at B Bldg

Detail Title: WCC ADA Control Door Install at B Bldg
30001117Project Number:  

Project Title: WCC ADA Control Door Install at B Bldg

Project Class: Program

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 39,840 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

16.49%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 02-2018

Duration of Construction (Months):  3

12-2017

05-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 38,000 

$ 39,840 

$ 91,674 

$ 85,216 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 92,000 

$ 85,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  4,756

 0 SubTotal: Construction Documents

Extra Services
Testing  3,000 

As-Built Preparation  2,500 

SubTotal: Extra Services  5,500  1.0364  5,701 

Other Services
Bid/Construction/Closeout  2,137

Asbestos Testing  3,500 

Air Quality Testing  4,500 

Reimbursables  5,000 

 15,137  1.0484

 13,630 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  2,539 

SubTotal: Design Services Contingency  2,539  1.0484  2,662 

 29,161  1.0440 27,932 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F20 - Selective Demolition  3,000 

General Conditions  3,000 

F10 - Special Construction  32,000 

SubTotal: Facility Construction  38,000  1.0484  39,840 

Construction Contingencies
Allowance for Change Orders  3,800 

SubTotal: Construction Contingencies  3,800  1.0484  3,984 

Sales Tax  3,553  1.0484  3,725 

 47,548  1.0484 45,353 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  38,000  1.0500  39,840 

 OTHER COSTS

Permits  3,000 

Security Escorts  12,000 

Total: Other Costs  15,674  1.0449 15,000 

 PROJECT MANAGEMENT

Agency Project Management  3,389 

Total: Project Management  3,553  1.0484 3,389 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,447

WSP Build Program and Operations Bldg

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001101Project Number:  

Project Title: WSP: Program and Support Building

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 22,000 Gross Sq. Ft.:

Usable Sq. Ft.:  15,300 

 70%Space Efficiency:

MACC Cost per Sq. Ft.:  350 

 357 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

 8.27%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign: 05-201612-2015

10-2016Design:

Construction: 10-2017

Duration of Construction (Months):  12

07-2017

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  238,681 

    Construction Documents  566,165 

    Extra Services  564,584 

    Other Services  259,706 

    Design Services Contingency  75,175 

Consultant Services Total  1,552,104 
    Site work  1,537,288 

    Related Project Costs  51,176 

    Facility Construction  6,259,120 

    Construction Contingencies  393,483 

    Non Taxable Items  0 

    Sales Tax  733,456 

Construction Contracts Total  8,974,521 
    Maximum Allowable Construction Cost(MACC)  7,847,584 
    Equipment  159,739 

    Non Taxable Items  0 

    Sales Tax  14,217 

Equipment Total  173,956 
Art Work Total  39,238 
Other Costs Total  406,828 
Project Management Total  437,859 

Grand Total Escalated Costs  11,584,506 

 11,585,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,447

WSP Build Program and Operations Bldg

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001101Project Number:  

Project Title: WSP: Program and Support Building

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2017

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 30, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,447

WSP Build Program and Operations Bldg

Detail Title: WSP Build Program and Operations Bldg
30001101Project Number:  

Project Title: WSP: Program and Support Building

Project Class: Program

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 15,300 

 22,000 

 70%

 357 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

8.27%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Walla Walla, WA

 Yes

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 05-201612-2015

10-2016Design:

Construction: 10-2017

Duration of Construction (Months):  12

07-2017

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2017

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 7,707,802 

$ 7,847,584 

$ 11,402,155 

$ 11,259,618 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 11,402,000 

$ 11,260,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  39,084 

Predesign Study  199,597 

SubTotal: Pre-Schematic Design Services  238,681  1.0000  238,681 

Construction Documents
A/E Basic Design Services  461,822

 566,165 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  200,687 

Geotechnical Investigation  12,276 

Commissioning (Systems Check)  45,100 

Site Survey  13,926 

Testing  25,000 

Leadership Energy & Environment Design List(LEED)  81,746 

Voice/Data Consultant  66,845 

Value Engineering Participation & Implementation  9,420 

Indepenent Cost Estimating  19,184 

Security Design Consultant  33,360 

LCCA  18,700 

Interior Design  5,500 

Record Drawings  7,840 

Reimbursables  25,000 

SubTotal: Extra Services  564,584  1.0000  564,584 

Other Services
Bid/Construction/Closeout  207,485

 259,706 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  73,629 

SubTotal: Design Services Contingency  73,629  1.0210  75,175 

 1,552,104  1.0038 1,546,201 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  72,493 

G20 - Site Improvements  678,200 

G30 - Site Mechanical Utilities  219,570 

G40 - Site Electrical Utilities  449,295 

G70 Site Security  40,425 

G80 Site IT  66,618 

SubTotal: Site work  1,526,601  1.0070  1,537,288 

Related Project Costs
Stormwater Retention/Detention  50,820 

SubTotal: Related Project Costs  51,176 

Facility Construction
A10 - Foundations  175,159 

A20 - Basement Construction  142,808 

B10 - Superstructure  412,457 

B20 - Exterior Closure  642,366 

B30 - Roofing  405,914 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSTRUCTION CONTRACTS

C10 - Interior Construction  617,722 

C20 - Stairs  9,240 

C30 - Interior Finishes  182,722 

D20 - Plumbing Systems  260,230 

D30 - HVAC Systems  1,169,236 

D40 - Fire Protection Systems  148,864 

D50 - Electrical Systems  1,250,922 

General Conditions  712,741 

SubTotal: Facility Construction  6,130,381  1.0210  6,259,120 

Construction Contingencies
Allowance for Change Orders  385,390 

SubTotal: Construction Contingencies  385,390  1.0210  393,483 

Sales Tax  720,294  1.0183  733,456 

 8,974,521  1.0183 8,813,486 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  7,707,802  1.0200  7,847,584 

 EQUIPMENT

E20 - Furnishings  156,453 

SubTotal:  156,453  1.0210  159,739 

Sales Tax  13,924  1.0210  14,217 

Total: Equipment  173,956  1.0210 170,377 

 ART WORK

 39,238  1.0000 39,238 Total: Art Work

 OTHER COSTS

Security Escorts  312,000 

Building Permits  92,000 

Total: Other Costs  406,828  1.0070 404,000 

 PROJECT MANAGEMENT

Agency Project Management  428,853 

Total: Project Management  437,859  1.0210 428,853 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,405

WSP: Stnble Practice Lab Bldg (Fall Protection)

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001057Project Number:  

Project Title: WSP: Sustainable Practice Lab Bldg (Fall Protection)

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 43,600 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

 0%Space Efficiency:

MACC Cost per Sq. Ft.:  3 

 3 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

15.99%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 03-2018

Duration of Construction (Months):  3

01-2018

06-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  15,435 

    Extra Services  15,546 

    Other Services  28,045 

    Design Services Contingency  6,154 

Consultant Services Total  67,245 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  140,794 

    Construction Contingencies  14,079 

    Non Taxable Items  0 

    Sales Tax  13,784 

Construction Contracts Total  168,657 
    Maximum Allowable Construction Cost(MACC)  140,794 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  71,203 
Project Management Total  11,760 

Grand Total Escalated Costs  318,865 

 319,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,405

WSP: Stnble Practice Lab Bldg (Fall Protection)

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001057Project Number:  

Project Title: WSP: Sustainable Practice Lab Bldg (Fall Protection)

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

73



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 21, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,405

WSP: Stnble Practice Lab Bldg (Fall Protection)

Detail Title: WSP: Stnble Practice Lab Bldg (Fall Protection)
30001057Project Number:  

Project Title: WSP: Sustainable Practice Lab Bldg (Fall Protection)

Project Class: Program

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 43,600 

 3 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

15.99%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 03-2018

Duration of Construction (Months):  3

01-2018

06-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 134,000 

$ 140,794 

$ 304,138 

$ 305,040 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 304,000 

$ 305,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  16,263

 15,435 SubTotal: Construction Documents

Extra Services
Testing  10,000 

Asbestos Survey  5,000 

SubTotal: Extra Services  15,000  1.0364  15,546 

Other Services
Bid/Construction/Closeout  7,306

Reimbursable  15,000 

On-Site Representative  5,000 

 27,306  1.0507

 28,045 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  5,857 

SubTotal: Design Services Contingency  5,857  1.0507  6,154 

 67,245  1.0438 64,426 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  121,000 

F10 - Special Construction  13,000 

SubTotal: Facility Construction  134,000  1.0507  140,794 

Construction Contingencies
Allowance for Change Orders  13,400 

SubTotal: Construction Contingencies  13,400  1.0507  14,079 

Sales Tax  13,119  1.0507  13,784 

 168,657  1.0507 160,519 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  134,000  1.0500  140,794 

 OTHER COSTS

Security Escorts  48,000 

Building Permits  5,000 

Other costs  5,000 

In Plant Services  10,000 

Total: Other Costs  71,203  1.0471 68,000 

 PROJECT MANAGEMENT

Agency Project Management  11,193 

Total: Project Management  11,760  1.0507 11,193 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,124

SCCC Health Care Center Vestibule Project

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000530Project Number:  

Project Title: SCCC: Health Care Center Vestibule Project

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 600 Gross Sq. Ft.:

Usable Sq. Ft.:  600 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  188 

 188 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.77%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 03-2018

Duration of Construction (Months):  3

12-2017

06-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  9,636 

    Extra Services  11,500 

    Other Services  4,329 

    Design Services Contingency  1,338 

Consultant Services Total  27,792 
    Site work  10,000 

    Related Project Costs  103,000 

    Facility Construction  0 

    Construction Contingencies  5,936 

    Non Taxable Items  0 

    Sales Tax  10,562 

Construction Contracts Total  134,820 
    Maximum Allowable Construction Cost(MACC)  113,000 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  90,051 
Project Management Total  9,725 

Grand Total Escalated Costs  262,388 

 262,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,124

SCCC Health Care Center Vestibule Project

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000530Project Number:  

Project Title: SCCC: Health Care Center Vestibule Project

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 05, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,124

SCCC Health Care Center Vestibule Project

Detail Title: SCCC Health Care Center Vestibule Project
30000530Project Number:  

Project Title: SCCC: Health Care Center Vestibule Project

Project Class: Program

Project Phase Title: 

Location: Aberdeen, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 600 

 600 

 100%

 188 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

11.77%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

25

Aberdeen, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 03-2018

Duration of Construction (Months):  3

12-2017

06-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 113,000 

$ 113,000 

$ 250,729 

$ 249,922 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 251,000 

$ 250,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  9,636

 9,636 SubTotal: Construction Documents

Extra Services
Site Survey  3,000 

Voice/Data Consultant  2,500 

Security Consultant  3,000 

Document Reproduction  1,000 

Travel and Per Diem  2,000 

SubTotal: Extra Services  11,500  1.0364  11,500 

Other Services
Bid/Construction/Closeout  4,329

 4,329 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  1,273 

SubTotal: Design Services Contingency  1,273  1.0507  1,338 

 27,792  1.0394 26,738 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  10,000 

SubTotal: Site work  10,000  1.0471  10,000 

Related Project Costs
Pre-Manufactured Glass Vestibule/Shelter  103,000 

SubTotal: Related Project Costs  103,000 

Construction Contingencies
Allowance for Change Orders  5,650 

SubTotal: Construction Contingencies  5,650  1.0507  5,936 

Sales Tax  10,085  1.0473  10,562 

 134,820  1.0473 128,735 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  113,000  1.0000  113,000 

 OTHER COSTS

Security Escorts  83,000 

Bldg Permit & Other Cost  3,000 

Total: Other Costs  90,051  1.0471 86,000 

 PROJECT MANAGEMENT

Agency Project Management  9,256 

Total: Project Management  9,725  1.0507 9,256 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,441

MCC SOU Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000909Project Number:  

Project Title: MCC: SOU Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  450,000 

 504,946 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

10.89%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

03-2020Design:

Construction: 12-2020

Duration of Construction (Months):  6

09-2020

06-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  26,017 

    Extra Services  93,415 

    Other Services  34,377 

    Design Services Contingency  8,900 

Consultant Services Total  184,079 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  504,946 

    Construction Contingencies  25,598 

    Non Taxable Items  0 

    Sales Tax  49,456 

Construction Contracts Total  587,019 
    Maximum Allowable Construction Cost(MACC)  504,946 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  155,926 
Project Management Total  35,258 

Grand Total Escalated Costs  962,282 

 962,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,441

MCC SOU Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000909Project Number:  

Project Title: MCC: SOU Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 29, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,441

MCC SOU Proximity Card System

Detail Title: MCC SOU Proximity Card System
30000909Project Number:  

Project Title: MCC: SOU Proximity Card System

Project Class: Program

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 504,946 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.89%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

20

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

03-2020Design:

Construction: 12-2020

Duration of Construction (Months):  6

09-2020

06-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 450,000 

$ 504,946 

$ 849,239 

$ 896,483 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 849,000 

$ 896,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  35,504

 26,017 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  50,000 

Document Reproduction  5,000 

Travel and Per Diem  10,000 

Reimbursables  10,000 

Asbestos Testing  10,000 

SubTotal: Extra Services  85,000  1.1143  93,415 

Other Services
Bid/Construction/Closeout  15,951

Commissioning and Training  20,000 

 35,951  1.1377

 34,377 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  7,823 

SubTotal: Design Services Contingency  7,823  1.1377  8,900 

 184,079  1.1205 164,278 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  450,000 

SubTotal: Facility Construction  450,000  1.1377  504,946 

Construction Contingencies
Allowance for Change Orders  22,500 

SubTotal: Construction Contingencies  22,500  1.1377  25,598 

Sales Tax  43,470  1.1377  49,456 

 587,019  1.1377 515,970 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  450,000  1.1200  504,946 

 OTHER COSTS

Building Permit  10,000 

Security Escorts  108,000 

Other  20,000 

Total: Other Costs  155,926  1.1299 138,000 

 PROJECT MANAGEMENT

Agency Project Management  30,991 

Total: Project Management  35,258  1.1377 30,991 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,440

MCC TRU Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000908Project Number:  

Project Title: MCC: TRU Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  450,000 

 504,946 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

10.89%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

02-2020Design:

Construction: 12-2020

Duration of Construction (Months):  6

09-2020

06-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  33,506 

    Extra Services  93,305 

    Other Services  37,830 

    Design Services Contingency  8,900 

Consultant Services Total  183,935 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  504,946 

    Construction Contingencies  25,598 

    Non Taxable Items  0 

    Sales Tax  49,456 

Construction Contracts Total  587,019 
    Maximum Allowable Construction Cost(MACC)  504,946 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  155,926 
Project Management Total  35,258 

Grand Total Escalated Costs  962,138 

 962,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,440

MCC TRU Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000908Project Number:  

Project Title: MCC: TRU Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 29, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,440

MCC TRU Proximity Card System

Detail Title: MCC TRU Proximity Card System
30000908Project Number:  

Project Title: MCC: TRU Proximity Card System

Project Class: Program

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 504,946 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.89%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

20

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

02-2020Design:

Construction: 12-2020

Duration of Construction (Months):  6

09-2020

06-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 450,000 

$ 504,946 

$ 849,239 

$ 907,315 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 849,000 

$ 907,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  35,504

 33,506 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  50,000 

Document Reproduction  5,000 

Travel and Per Diem  10,000 

Reimbursables  10,000 

Asbestos Testing  10,000 

SubTotal: Extra Services  85,000  1.1131  93,305 

Other Services
Bid/Construction/Closeout  15,951

Commissioning and Training  20,000 

 35,951  1.1377

 37,830 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  7,823 

SubTotal: Design Services Contingency  7,823  1.1377  8,900 

 183,935  1.1197 164,278 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  450,000 

SubTotal: Facility Construction  450,000  1.1377  504,946 

Construction Contingencies
Allowance for Change Orders  22,500 

SubTotal: Construction Contingencies  22,500  1.1377  25,598 

Sales Tax  43,470  1.1377  49,456 

 587,019  1.1377 515,970 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  450,000  1.1200  504,946 

 OTHER COSTS

Security Escorts  108,000 

Building Permits  10,000 

Other  20,000 

Total: Other Costs  155,926  1.1299 138,000 

 PROJECT MANAGEMENT

Agency Project Management  30,991 

Total: Project Management  35,258  1.1377 30,991 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,197

AHCC Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000838Project Number:  

Project Title: AHCC:  Security Video System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  4,553,554 

 4,924,669 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.79%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 10-2018

Duration of Construction (Months):  14

08-2018

12-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  425,695 

    Extra Services  323,857 

    Other Services  197,992 

    Design Services Contingency  97,394 

Consultant Services Total  1,044,936 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  4,924,669 

    Construction Contingencies  492,466 

    Non Taxable Items  0 

    Sales Tax  482,126 

Construction Contracts Total  5,899,261 
    Maximum Allowable Construction Cost(MACC)  4,924,669 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  641,713 
Project Management Total  342,035 

Grand Total Escalated Costs  7,927,945 

 7,928,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,197

AHCC Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000838Project Number:  

Project Title: AHCC:  Security Video System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 07, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,197

AHCC Security Video System

Detail Title: AHCC Security Video System
30000838Project Number:  

Project Title: AHCC:  Security Video System

Project Class: Program

Project Phase Title: 

Location: Airway Heights, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 4,924,669 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.79%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Airway Heights, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 10-2018

Duration of Construction (Months):  14

08-2018

12-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 4,553,554 

$ 4,924,669 

$ 7,364,568 

$ 7,927,948 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 7,365,000 

$ 7,928,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  407,480

 425,695 SubTotal: Construction Documents

Extra Services
Document Reproduction  35,000 

Travel and Per Diem  30,000 

Reimbursables  5,000 

Network Services  240,000 

SubTotal: Extra Services  310,000  1.0447  323,857 

Other Services
Bid/Construction/Closeout  183,071

 197,992 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  90,055 

SubTotal: Design Services Contingency  90,055  1.0815  97,394 

 1,044,936  1.0548 990,606 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  4,553,554 

SubTotal: Facility Construction  4,553,554  1.0815  4,924,669 

Construction Contingencies
Allowance for Change Orders  455,355 

SubTotal: Construction Contingencies  455,355  1.0815  492,466 

Sales Tax  445,793  1.0815  482,126 

 5,899,261  1.0815 5,454,702 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  4,553,554  1.0800  4,924,669 

 OTHER COSTS

Building Permits  43,000 

Security Escorts  560,000 

Total: Other Costs  641,713  1.0642 603,000 

 PROJECT MANAGEMENT

Agency Project Management  316,260 

Total: Project Management  342,035  1.0815 316,260 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,196

MCC WSR Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000837Project Number:  

Project Title: MCC: WSR Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  450,000 

 504,946 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

13.85%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

03-2020Design:

Construction: 12-2020

Duration of Construction (Months):  6

09-2020

06-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  63,606 

    Extra Services  93,415 

    Other Services  51,619 

    Design Services Contingency  19,746 

Consultant Services Total  214,108 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  504,946 

    Construction Contingencies  51,197 

    Non Taxable Items  0 

    Sales Tax  51,811 

Construction Contracts Total  614,973 
    Maximum Allowable Construction Cost(MACC)  504,946 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  122,029 
Project Management Total  36,130 

Grand Total Escalated Costs  987,240 

 987,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,196

MCC WSR Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000837Project Number:  

Project Title: MCC: WSR Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 29, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,196

MCC WSR Proximity Card System

Detail Title: MCC WSR Proximity Card System
30000837Project Number:  

Project Title: MCC: WSR Proximity Card System

Project Class: Program

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 504,946 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.85%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

03-2020Design:

Construction: 12-2020

Duration of Construction (Months):  6

09-2020

06-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 450,000 

$ 504,946 

$ 871,211 

$ 975,834 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 871,000 

$ 976,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  47,305

 63,606 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  50,000 

Document Reproduction  5,000 

Travel and Per Diem  10,000 

Reimbursables  10,000 

Asbestos Testing  10,000 

SubTotal: Extra Services  85,000  1.1143  93,415 

Other Services
Bid/Construction/Closeout  21,253

Commissioning and Training  20,000 

 41,253  1.1377

 51,619 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  17,356 

SubTotal: Design Services Contingency  17,356  1.1377  19,746 

 214,108  1.1215 190,914 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  450,000 

SubTotal: Facility Construction  450,000  1.1377  504,946 

Construction Contingencies
Allowance for Change Orders  45,000 

SubTotal: Construction Contingencies  45,000  1.1377  51,197 

Sales Tax  45,540  1.1377  51,811 

 614,973  1.1377 540,540 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  450,000  1.1200  504,946 

 OTHER COSTS

Building Permits  10,000 

Security Escorts  108,000 

Other  20,000 

Reduce for 2015-25 to keep on Minor Works (30,000)

Total: Other Costs  122,029  1.1299 108,000 

 PROJECT MANAGEMENT

Agency Project Management  31,757 

Total: Project Management  36,130  1.1377 31,757 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,213

CBCC Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000896Project Number:  

Project Title: CBCC:  Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  400,000 

 474,320 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

12.39%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 06-2022

Duration of Construction (Months):  6

05-2022

12-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  27,465 

    Extra Services  98,957 

    Other Services  36,285 

    Design Services Contingency  9,311 

Consultant Services Total  192,915 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  474,320 

    Construction Contingencies  23,716 

    Non Taxable Items  0 

    Sales Tax  41,835 

Construction Contracts Total  539,871 
    Maximum Allowable Construction Cost(MACC)  474,320 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  162,509 
Project Management Total  34,289 

Grand Total Escalated Costs  929,584 

 930,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,213

CBCC Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000896Project Number:  

Project Title: CBCC:  Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 29, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,213

CBCC Proximity Card System

Detail Title: CBCC Proximity Card System
30000896Project Number:  

Project Title: CBCC:  Proximity Card System

Project Class: Program

Project Phase Title: 

Location: Clallam Bay

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 474,320 

Construction Type: Detention Facilities - Maximum

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

12.39%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

50

Clallam Bay

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 06-2022

Duration of Construction (Months):  6

05-2022

12-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 400,000 

$ 474,320 

$ 787,086 

$ 882,992 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 787,000 

$ 883,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  35,906

 27,465 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  50,000 

Document Reproduction  5,000 

Travel and Per Diem  10,000 

Reimbursables  10,000 

Asbestos Testing  10,000 

SubTotal: Extra Services  85,000  1.1642  98,957 

Other Services
Bid/Construction/Closeout  16,132

Commissioning and Training  20,000 

 36,132  1.1858

 36,285 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  7,852 

SubTotal: Design Services Contingency  7,852  1.1858  9,311 

 192,915  1.1700 164,890 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  400,000 

SubTotal: Facility Construction  400,000  1.1858  474,320 

Construction Contingencies
Allowance for Change Orders  20,000 

SubTotal: Construction Contingencies  20,000  1.1858  23,716 

Sales Tax  35,280  1.1858  41,835 

 539,871  1.1858 455,280 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  400,000  1.1900  474,320 

 OTHER COSTS

Building Permits  10,000 

Security Escorts  108,000 

Other  20,000 

Total: Other Costs  162,509  1.1776 138,000 

 PROJECT MANAGEMENT

Agency Project Management  28,916 

Total: Project Management  34,289  1.1858 28,916 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,215

SCCC Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000898Project Number:  

Project Title: SCCC: Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  400,000 

 474,320 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

10.97%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 06-2022

Duration of Construction (Months):  6

05-2022

12-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  24,430 

    Extra Services  98,957 

    Other Services  34,896 

    Design Services Contingency  8,958 

Consultant Services Total  185,579 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  474,320 

    Construction Contingencies  23,716 

    Non Taxable Items  0 

    Sales Tax  42,333 

Construction Contracts Total  540,369 
    Maximum Allowable Construction Cost(MACC)  474,320 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  162,509 
Project Management Total  33,991 

Grand Total Escalated Costs  922,448 

 922,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,215

SCCC Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000898Project Number:  

Project Title: SCCC: Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 05, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,215

SCCC Proximity Card System

Detail Title: SCCC Proximity Card System
30000898Project Number:  

Project Title: SCCC: Proximity Card System

Project Class: Program

Project Phase Title: 

Location: Aberdeen, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 474,320 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.97%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Aberdeen, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 06-2022

Duration of Construction (Months):  6

05-2022

12-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 400,000 

$ 474,320 

$ 780,993 

$ 877,458 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 781,000 

$ 877,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  31,791

 24,430 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  50,000 

Document Reproduction  5,000 

Travel and Per Diem  10,000 

Reimbursables  10,000 

Asbestos Testing  10,000 

SubTotal: Extra Services  85,000  1.1642  98,957 

Other Services
Bid/Construction/Closeout  14,283

Commissioning and Training  20,000 

 34,283  1.1858

 34,896 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  7,554 

SubTotal: Design Services Contingency  7,554  1.1858  8,958 

 185,579  1.1699 158,628 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  400,000 

SubTotal: Facility Construction  400,000  1.1858  474,320 

Construction Contingencies
Allowance for Change Orders  20,000 

SubTotal: Construction Contingencies  20,000  1.1858  23,716 

Sales Tax  35,700  1.1858  42,333 

 540,369  1.1858 455,700 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  400,000  1.1900  474,320 

 OTHER COSTS

Building Permits  10,000 

Security Escorts  108,000 

Other  20,000 

Total: Other Costs  162,509  1.1776 138,000 

 PROJECT MANAGEMENT

Agency Project Management  28,665 

Total: Project Management  33,991  1.1858 28,665 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,179

SCCC Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000799Project Number:  

Project Title: SCCC: Security Video System Infrastructure

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  5,041,353 

 5,439,620 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.68%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 09-2018

Duration of Construction (Months):  15

08-2018

12-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  466,900 

    Extra Services  323,857 

    Other Services  216,895 

    Design Services Contingency  103,452 

Consultant Services Total  1,111,102 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  5,439,620 

    Construction Contingencies  544,567 

    Non Taxable Items  0 

    Sales Tax  509,170 

Construction Contracts Total  6,499,407 
    Maximum Allowable Construction Cost(MACC)  5,439,620 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  654,069 
Project Management Total  364,741 

Grand Total Escalated Costs  8,629,319 

 8,629,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,179

SCCC Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000799Project Number:  

Project Title: SCCC: Security Video System Infrastructure

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 07, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,179

SCCC Security Video System

Detail Title: SCCC Security Video System
30000799Project Number:  

Project Title: SCCC: Security Video System Infrastructure

Project Class: Program

Project Phase Title: 

Location: Aberdeen, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 5,439,620 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.68%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Aberdeen, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 09-2018

Duration of Construction (Months):  15

08-2018

12-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 5,041,353 

$ 5,439,620 

$ 8,023,999 

$ 8,616,700 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 8,024,000 

$ 8,617,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  446,922

 466,900 SubTotal: Construction Documents

Extra Services
Document Reproduction  45,000 

Travel and Per Diem  20,000 

Reimbursables  5,000 

Network Svc  240,000 

SubTotal: Extra Services  310,000  1.0447  323,857 

Other Services
Bid/Construction/Closeout  200,791

 216,895 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  95,771 

SubTotal: Design Services Contingency  95,771  1.0802  103,452 

 1,111,102  1.0547 1,053,484 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  5,041,353 

SubTotal: Facility Construction  5,041,353  1.0802  5,439,620 

Construction Contingencies
Allowance for Change Orders  504,135 

SubTotal: Construction Contingencies  504,135  1.0802  544,567 

Sales Tax  471,366  1.0802  509,170 

 6,499,407  1.0802 6,016,854 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  5,041,353  1.0800  5,439,620 

 OTHER COSTS

Building Permits  56,000 

Security Escorts  560,000 

Total: Other Costs  654,069  1.0618 616,000 

 PROJECT MANAGEMENT

Agency Project Management  337,661 

Total: Project Management  364,741  1.0802 337,661 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,216

CRCC Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000899Project Number:  

Project Title: CRCC:  Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  400,000 

 474,320 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

10.97%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 06-2022

Duration of Construction (Months):  6

05-2022

12-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  25,431 

    Extra Services  98,957 

    Other Services  35,354 

    Design Services Contingency  8,958 

Consultant Services Total  185,579 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  474,320 

    Construction Contingencies  23,716 

    Non Taxable Items  0 

    Sales Tax  39,843 

Construction Contracts Total  537,879 
    Maximum Allowable Construction Cost(MACC)  474,320 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  162,509 
Project Management Total  33,991 

Grand Total Escalated Costs  919,958 

 920,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,216

CRCC Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000899Project Number:  

Project Title: CRCC:  Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 05, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,216

CRCC Proximity Card System

Detail Title: CRCC Proximity Card System
30000899Project Number:  

Project Title: CRCC:  Proximity Card System

Project Class: Program

Project Phase Title: 

Location: Connell, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 474,320 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.97%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.00%

50

Connell, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2021Design:

Construction: 06-2022

Duration of Construction (Months):  6

05-2022

12-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 400,000 

$ 474,320 

$ 778,893 

$ 876,427 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 779,000 

$ 876,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  31,791

 25,431 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  50,000 

Document Reproduction  5,000 

Travel and Per Diem  15,000 

Reimbursables  15,000 

SubTotal: Extra Services  85,000  1.1642  98,957 

Other Services
Bid/Construction/Closeout  14,283

Commissioning and Training  20,000 

 34,283  1.1858

 35,354 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  7,554 

SubTotal: Design Services Contingency  7,554  1.1858  8,958 

 185,579  1.1699 158,628 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  400,000 

SubTotal: Facility Construction  400,000  1.1858  474,320 

Construction Contingencies
Allowance for Change Orders  20,000 

SubTotal: Construction Contingencies  20,000  1.1858  23,716 

Sales Tax  33,600  1.1858  39,843 

 537,879  1.1858 453,600 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  400,000  1.1900  474,320 

 OTHER COSTS

Building Permits  10,000 

Security Escorts  108,000 

Other  20,000 

Total: Other Costs  162,509  1.1776 138,000 

 PROJECT MANAGEMENT

Agency Project Management  28,665 

Total: Project Management  33,991  1.1858 28,665 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,442

AHCC Minimum Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000917Project Number:  

Project Title: AHCC:  (Minimum) Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  400,000 

 501,281 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

10.97%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  6

05-2024

12-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  16,987 

    Extra Services  98,424 

    Other Services  20,306 

    Design Services Contingency  8,527 

Consultant Services Total  176,494 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  501,281 

    Construction Contingencies  25,064 

    Non Taxable Items  0 

    Sales Tax  46,845 

Construction Contracts Total  573,189 
    Maximum Allowable Construction Cost(MACC)  501,281 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  171,755 
Project Management Total  35,133 

Grand Total Escalated Costs  956,571 

 957,000 Rounded Grand Total Escalated Costs

Additional Details

112



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,442

AHCC Minimum Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000917Project Number:  

Project Title: AHCC:  (Minimum) Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 29, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,442

AHCC Minimum Proximity Card System

Detail Title: AHCC Minimum Proximity Card System
30000917Project Number:  

Project Title: AHCC:  (Minimum) Proximity Card System

Project Class: Program

Project Phase Title: 

Location: Airway Heights, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 501,281 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.97%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

20

Airway Heights, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  6

05-2024

12-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 400,000 

$ 501,281 

$ 766,293 

$ 889,189 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 766,000 

$ 889,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  31,791

 16,987 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  50,000 

Document Reproduction  5,000 

Travel and Per Diem  10,000 

Reimbursables  10,000 

Asbestos check  5,000 

SubTotal: Extra Services  80,000  1.2303  98,424 

Other Services
Bid/Construction/Closeout  14,283

Commissioning and Training  10,000 

 24,283  1.2532

 20,306 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,804 

SubTotal: Design Services Contingency  6,804  1.2532  8,527 

 176,494  1.2353 142,878 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  400,000 

SubTotal: Facility Construction  400,000  1.2532  501,281 

Construction Contingencies
Allowance for Change Orders  20,000 

SubTotal: Construction Contingencies  20,000  1.2532  25,064 

Sales Tax  37,380  1.2532  46,845 

 573,189  1.2532 457,380 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  400,000  1.2500  501,281 

 OTHER COSTS

Building Permit  10,000 

Security Escorts  108,000 

Other  20,000 

Total: Other Costs  171,755  1.2446 138,000 

 PROJECT MANAGEMENT

Agency Project Management  28,035 

Total: Project Management  35,133  1.2532 28,035 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,444

MCC Minimum Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000922Project Number:  

Project Title: MCC: (Minimum) Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  400,000 

 501,281 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

10.97%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  6

05-2024

12-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  16,987 

    Extra Services  98,424 

    Other Services  20,306 

    Design Services Contingency  8,527 

Consultant Services Total  176,494 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  501,281 

    Construction Contingencies  25,064 

    Non Taxable Items  0 

    Sales Tax  48,424 

Construction Contracts Total  574,768 
    Maximum Allowable Construction Cost(MACC)  501,281 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  171,755 
Project Management Total  35,133 

Grand Total Escalated Costs  958,150 

 958,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,444

MCC Minimum Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000922Project Number:  

Project Title: MCC: (Minimum) Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 29, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,444

MCC Minimum Proximity Card System

Detail Title: MCC Minimum Proximity Card System
30000922Project Number:  

Project Title: MCC: (Minimum) Proximity Card System

Project Class: Program

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 501,281 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.97%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

20

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  6

05-2024

12-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 400,000 

$ 501,281 

$ 767,553 

$ 890,768 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 768,000 

$ 891,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  31,791

 16,987 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  50,000 

Document Reproduction  5,000 

Travel and Per Diem  10,000 

Reimbursables  10,000 

Asbestos check  5,000 

SubTotal: Extra Services  80,000  1.2303  98,424 

Other Services
Bid/Construction/Closeout  14,283

Commissioning and Traiing  10,000 

 24,283  1.2532

 20,306 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,804 

SubTotal: Design Services Contingency  6,804  1.2532  8,527 

 176,494  1.2353 142,878 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  400,000 

SubTotal: Facility Construction  400,000  1.2532  501,281 

Construction Contingencies
Allowance for Change Orders  20,000 

SubTotal: Construction Contingencies  20,000  1.2532  25,064 

Sales Tax  38,640  1.2532  48,424 

 574,768  1.2532 458,640 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  400,000  1.2500  501,281 

 OTHER COSTS

Security Escorts  108,000 

Building Permits  10,000 

Other  20,000 

Total: Other Costs  171,755  1.2446 138,000 

 PROJECT MANAGEMENT

Agency Project Management  28,035 

Total: Project Management  35,133  1.2532 28,035 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,446

CRCC Minimum Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000923Project Number:  

Project Title: CRCC:  (Minimum) Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  400,000 

 501,281 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

10.97%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  6

05-2024

12-2024

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  17,029 

    Extra Services  98,424 

    Other Services  20,325 

    Design Services Contingency  8,527 

Consultant Services Total  176,494 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  501,281 

    Construction Contingencies  25,064 

    Non Taxable Items  0 

    Sales Tax  42,107 

Construction Contracts Total  568,451 
    Maximum Allowable Construction Cost(MACC)  501,281 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  171,755 
Project Management Total  35,133 

Grand Total Escalated Costs  951,833 

 952,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,446

CRCC Minimum Proximity Card System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000923Project Number:  

Project Title: CRCC:  (Minimum) Proximity Card System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 29, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,446

CRCC Minimum Proximity Card System

Detail Title: CRCC Minimum Proximity Card System
30000923Project Number:  

Project Title: CRCC:  (Minimum) Proximity Card System

Project Class: Program

Project Phase Title: 

Location: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 501,281 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.97%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.00%

20

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2023Design:

Construction: 06-2024

Duration of Construction (Months):  6

05-2024

12-2024

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 400,000 

$ 501,281 

$ 762,513 

$ 884,512 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 763,000 

$ 885,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  31,791

 17,029 SubTotal: Construction Documents

Extra Services
Voice/Data Consultant  50,000 

Document Reproduction  5,000 

Travel and Per Diem  10,000 

Reimbursables  10,000 

Asbestos check  5,000 

SubTotal: Extra Services  80,000  1.2303  98,424 

Other Services
Bid/Construction/Closeout  14,283

Commissioning and Training  10,000 

 24,283  1.2532

 20,325 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  6,804 

SubTotal: Design Services Contingency  6,804  1.2532  8,527 

 176,494  1.2353 142,878 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  400,000 

SubTotal: Facility Construction  400,000  1.2532  501,281 

Construction Contingencies
Allowance for Change Orders  20,000 

SubTotal: Construction Contingencies  20,000  1.2532  25,064 

Sales Tax  33,600  1.2532  42,107 

 568,451  1.2532 453,600 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  400,000  1.2500  501,281 

 OTHER COSTS

Security Escorts  108,000 

Building Permits  10,000 

Other  20,000 

Total: Other Costs  171,755  1.2446 138,000 

 PROJECT MANAGEMENT

Agency Project Management  28,035 

Total: Project Management  35,133  1.2532 28,035 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,526

SW IMU Rec Yard Improvements

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001123Project Number:  

Project Title: SW IMU Recreation Yard Improvement

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  1,500,000 

 1,611,000 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

14.32%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  16

05-2018

10-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  0 

    Extra Services  276,210 

    Other Services  53,700 

    Design Services Contingency  59,207 

Consultant Services Total  637,713 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,611,000 

    Construction Contingencies  161,100 

    Non Taxable Items  0 

    Sales Tax  159,489 

Construction Contracts Total  1,931,589 
    Maximum Allowable Construction Cost(MACC)  1,611,000 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  548,288 
Project Management Total  218,272 

Grand Total Escalated Costs  3,335,862 

 3,336,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,526

SW IMU Rec Yard Improvements

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001123Project Number:  

Project Title: SW IMU Recreation Yard Improvement

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 28, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,526

SW IMU Rec Yard Improvements

Detail Title: SW IMU Rec Yard Improvements
30001123Project Number:  

Project Title: SW IMU Recreation Yard Improvement

Project Class: Program

Project Phase Title: 

Location: Statewide

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,611,000 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.32%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.00%

50

Statewide

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

09-2017Design:

Construction: 06-2018

Duration of Construction (Months):  16

05-2018

10-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,500,000 

$ 1,611,000 

$ 3,128,141 

$ 2,868,994 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 3,128,000 

$ 2,869,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  163,033

 0 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  150,000 

RCCD Consultant  75,000 

Travel and Per Diem  25,000 

Document Reproduction  15,000 

SubTotal: Extra Services  265,000  1.0423  276,210 

Other Services
Bid/Construction/Closeout  73,247

Testing  50,000 

 123,247  1.0740

 53,700 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  55,128 

SubTotal: Design Services Contingency  55,128  1.0740  59,207 

 637,713  1.0516 606,408 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  1,500,000 

SubTotal: Facility Construction  1,500,000  1.0740  1,611,000 

Construction Contingencies
Allowance for Change Orders  150,000 

SubTotal: Construction Contingencies  150,000  1.0740  161,100 

Sales Tax  148,500  1.0740  159,489 

 1,931,589  1.0740 1,798,500 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,500,000  1.0700  1,611,000 

 OTHER COSTS

Building Permits  20,000 

Security Escorts  480,000 

Other  20,000 

Total: Other Costs  548,288  1.0544 520,000 

 PROJECT MANAGEMENT

Agency Project Management  203,233 

Total: Project Management  218,272  1.0740 203,233 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

926

WCCW: CI Laundry Transfer

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000524Project Number:  

Project Title: WCCW: Correctional Industries Laundry

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 5,760 Gross Sq. Ft.:

Usable Sq. Ft.:  5,760 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  307 

 328 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.72%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 06-2018

Duration of Construction (Months):  12

04-2018

06-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  191,178 

    Extra Services  155,985 

    Other Services  175,418 

    Design Services Contingency  51,237 

Consultant Services Total  554,266 
    Site work  105,440 

    Related Project Costs  0 

    Facility Construction  1,786,299 

    Construction Contingencies  189,320 

    Non Taxable Items  0 

    Sales Tax  164,404 

Construction Contracts Total  2,245,463 
    Maximum Allowable Construction Cost(MACC)  1,891,739 
    Equipment  937,513 

    Non Taxable Items  0 

    Sales Tax  74,064 

Equipment Total  1,011,577 
Art Work Total  0 
Other Costs Total  324,755 
Project Management Total  242,001 

Grand Total Escalated Costs  4,378,062 

 4,378,000 Rounded Grand Total Escalated Costs

Additional Details

128



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

926

WCCW: CI Laundry Transfer

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000524Project Number:  

Project Title: WCCW: Correctional Industries Laundry

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 30, 2016Cost Estimate Number:  

Cost Estimate Title:  

926

WCCW: CI Laundry Transfer

Detail Title: CI Laundry
30000524Project Number:  

Project Title: WCCW: Correctional Industries Laundry

Project Class: Program

Project Phase Title: 

Location: Gig Harbor, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 5,760 

 5,760 

 100%

 328 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.72%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

20

Gig Harbor, WA

 Yes

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 06-2018

Duration of Construction (Months):  12

04-2018

06-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,771,000 

$ 1,891,739 

$ 4,109,892 

$ 4,330,664 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,110,000 

$ 4,331,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  170,981

 191,178 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  20,000 

Testing  20,000 

Voice/Data Consultant  30,000 

Document Reproduction  15,000 

Travel and Per Diem  15,000 

Energy Conservation Rpt Life Cycle Cost  15,000 

Laundry Consultant  35,000 

SubTotal: Extra Services  150,000  1.0399  155,985 

Other Services
Bid/Construction/Closeout  76,817

HVAC Balancing  20,000 

Advertising  1,500 

Commissioning and Training  25,000 

Additional CA  35,000 

 158,317  1.0690

 175,418 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  47,930 

SubTotal: Design Services Contingency  47,930  1.0690  51,237 

 554,266  1.0513 527,228 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G60 - Other Site Construction  100,000 

SubTotal: Site work  100,000  1.0544  105,440 

Facility Construction
C10 - Interior Construction  230,000 

C30 - Interior Finishes  160,000 

D20 - Plumbing Systems  140,000 

D40 - Fire Protection Systems  40,000 

F10 - Special Construction  400,000 

General Conditions  121,000 

D30 - HVAC Systems  240,000 

D50 - Electrical Systems  340,000 

SubTotal: Facility Construction  1,671,000  1.0690  1,786,299 

Construction Contingencies
Allowance for Change Orders  177,100 

SubTotal: Construction Contingencies  177,100  1.0690  189,320 

Sales Tax  153,900  1.0683  164,404 

 2,245,463  1.0683 2,102,000 Total: Construction Contracts

131



Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSTRUCTION CONTRACTS

Maximum Allowable Construction Cost (MACC)  1,771,000  1.0700  1,891,739 

 EQUIPMENT

E10 - Equipment  813,000 

E20 - Furnishings  19,000 

Telecommunicsation Equipment  45,000 

SubTotal:  877,000  1.0690  937,513 

Sales Tax  69,283  1.0690  74,064 

Total: Equipment  1,011,577  1.0690 946,283 

 OTHER COSTS

Security Escorts, Permits, COW  288,000 

Building Permits  20,000 

Total: Other Costs  324,755  1.0544 308,000 

 PROJECT MANAGEMENT

Agency Project Management  159,206 

PM Formula Correction Amount  67,175 

Total: Project Management  242,001  1.0690 226,381 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,422

WCC: New Health Care Facility

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001072Project Number:  

Project Title: WCC: Build New Health Care Facility

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 32,000 Gross Sq. Ft.:

Usable Sq. Ft.:  21,334 

 67%Space Efficiency:

MACC Cost per Sq. Ft.:  764 

 845 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

 8.12%

A/E Fee Class:

No

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign: 02-201808-2017

05-2018Design:

Construction: 08-2019

Duration of Construction (Months):  18

05-2019

02-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  305,051 

    Construction Documents  1,533,266 

    Extra Services  1,124,091 

    Other Services  1,289,584 

    Design Services Contingency  219,111 

Consultant Services Total  4,471,101 
    Site work  6,649,913 

    Related Project Costs  0 

    Facility Construction  20,380,175 

    Construction Contingencies  1,358,497 

    Non Taxable Items  0 

    Sales Tax  2,413,030 

Construction Contracts Total  30,801,614 
    Maximum Allowable Construction Cost(MACC)  27,030,088 
    Equipment  982,832 

    Non Taxable Items  0 

    Sales Tax  83,541 

Equipment Total  1,066,372 
Art Work Total  135,150 
Other Costs Total  1,179,279 
Project Management Total  1,414,555 

Grand Total Escalated Costs  39,068,071 

 39,068,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,422

WCC: New Health Care Facility

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001072Project Number:  

Project Title: WCC: Build New Health Care Facility

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 23, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,422

WCC: New Health Care Facility

Detail Title: WCC: New Health Care Facility
30001072Project Number:  

Project Title: WCC: Build New Health Care Facility

Project Class: Program

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 21,334 

 32,000 

 67%

 845 

Construction Type: Other Schedule A Projects

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

8.12%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Shelton, WA

 Yes

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 02-201808-2017

05-2018Design:

Construction: 08-2019

Duration of Construction (Months):  18

05-2019

02-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 24,437,792 

$ 27,030,088 

$ 35,429,001 

$ 37,518,370 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 35,429,000 

$ 37,518,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Environment Analysis  15,000 

Predesign Study  275,000 

SubTotal: Pre-Schematic Design Services  290,000  1.0519  305,051 

Construction Documents
A/E Basic Design Services  1,437,661

 1,533,266 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  182,000 

Geotechnical Investigation  86,000 

Commissioning (Systems Check)  80,000 

Site Survey  60,000 

Testing  225,000 

Leadership Energy & Environment Design List(LEED)  90,000 

Voice/Data Consultant  122,000 

Value Engineering Participation & Implementation  60,000 

Constructability Review Participation  60,000 

Document Reproduction  46,000 

Building Lifecycle Cost  33,000 

Stormwater Plan  10,000 

SubTotal: Extra Services  1,054,000  1.0665  1,124,091 

Other Services
Bid/Construction/Closeout  645,906

HVAC Balancing  36,000 

Staffing  432,000 

Commissioning and Training  46,000 

 1,159,906  1.1118

 1,289,584 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  197,078 

SubTotal: Design Services Contingency  197,078  1.1118  219,111 

 4,471,101  1.0803 4,138,645 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  250,000 

G20 - Site Improvements  300,000 

G30 - Site Mechanical Utilities  180,000 

G40 - Site Electrical Utilities  3,163,000 

Emergency Generator Infrastructure Relocation  2,214,000 

SubTotal: Site work  6,107,000  1.0889  6,649,913 

Facility Construction
A10 - Foundations  733,222 

B10 - Superstructure  2,566,443 

B20 - Exterior Closure  1,466,443 

B30 - Roofing  733,222 

C10 - Interior Construction  2,749,581 

C30 - Interior Finishes  1,466,443 

D20 - Plumbing Systems  2,199,665 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSTRUCTION CONTRACTS

D30 - HVAC Systems  2,932,970 

D50 - Electrical Systems  2,382,970 

F10 - Special Construction  733,222 

D40 - Fire Protection Systems  366,611 

SubTotal: Facility Construction  18,330,792  1.1118  20,380,175 

Construction Contingencies
Allowance for Change Orders  1,221,890 

SubTotal: Construction Contingencies  1,221,890  1.1118  1,358,497 

Sales Tax  2,181,073  1.1063  2,413,030 

 30,801,614  1.1063 27,840,755 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  24,437,792  1.1100  27,030,088 

 EQUIPMENT

E10 - Equipment  230,000 

E20 - Furnishings  114,000 

F10 - Special Construction  540,000 

SubTotal:  884,000  1.1118  982,832 

Sales Tax  75,140  1.1118  83,541 

Total: Equipment  1,066,372  1.1118 959,140 

 ART WORK

 135,150  1.0000 135,150 Total: Art Work

 OTHER COSTS

Building Permit  277,000 

Security Escorts  806,000 

Total: Other Costs  1,179,279  1.0889 1,083,000 

 PROJECT MANAGEMENT

Agency Project Management  1,272,311 

Total: Project Management  1,414,555  1.1118 1,272,311 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,221

OCC Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000905Project Number:  

Project Title: OCC: Security Video System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  1,550,000 

 1,664,700 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

14.29%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  20

02-2018

12-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  127,914 

    Extra Services  181,580 

    Other Services  72,910 

    Design Services Contingency  46,306 

Consultant Services Total  496,866 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,664,700 

    Construction Contingencies  166,470 

    Non Taxable Items  0 

    Sales Tax  164,805 

Construction Contracts Total  1,995,975 
    Maximum Allowable Construction Cost(MACC)  1,664,700 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  221,445 
Project Management Total  187,145 

Grand Total Escalated Costs  2,901,431 

 2,901,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,221

OCC Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000905Project Number:  

Project Title: OCC: Security Video System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 07, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,221

OCC Security Video System

Detail Title: OCC Security Video System
30000905Project Number:  

Project Title: OCC: Security Video System

Project Class: Program

Project Phase Title: 

Location: Forks, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,664,700 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.29%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.00%

50

Forks, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  20

02-2018

12-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,550,000 

$ 1,664,700 

$ 2,717,960 

$ 2,651,614 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,718,000 

$ 2,652,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  168,115

 127,914 SubTotal: Construction Documents

Extra Services
Document Reproduction  25,000 

Travel and Per Diem  30,000 

Network Consultant  120,000 

SubTotal: Extra Services  175,000  1.0376  181,580 

Other Services
Bid/Construction/Closeout  75,530

additional contingency  12,500 

 88,030  1.0740

 72,910 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  43,115 

SubTotal: Design Services Contingency  43,115  1.0740  46,306 

 496,866  1.0477 474,260 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  1,550,000 

SubTotal: Facility Construction  1,550,000  1.0740  1,664,700 

Construction Contingencies
Allowance for Change Orders  155,000 

SubTotal: Construction Contingencies  155,000  1.0740  166,470 

Sales Tax  153,450  1.0740  164,805 

 1,995,975  1.0740 1,858,450 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,550,000  1.0700  1,664,700 

 OTHER COSTS

Building Permits  19,000 

Security Escorts  192,000 

Total: Other Costs  221,445  1.0495 211,000 

 PROJECT MANAGEMENT

Agency Project Management  174,250 

Total: Project Management  187,145  1.0740 174,250 

141



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,407

AHCC: Expand Medical Clinic at MSU

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001059Project Number:  

Project Title: AHCC: Expand Medical Clinic at MSU

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 3,500 Gross Sq. Ft.:

Usable Sq. Ft.:  2,500 

 71%Space Efficiency:

MACC Cost per Sq. Ft.:  416 

 446 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.89%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign: 12-201709-2017

01-2018Design:

Construction: 08-2018

Duration of Construction (Months):  11

06-2018

07-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  24,497 

    Construction Documents  149,240 

    Extra Services  92,889 

    Other Services  70,749 

    Design Services Contingency  34,369 

Consultant Services Total  371,742 
    Site work  111,227 

    Related Project Costs  0 

    Facility Construction  1,448,145 

    Construction Contingencies  156,078 

    Non Taxable Items  0 

    Sales Tax  152,675 

Construction Contracts Total  1,868,125 
    Maximum Allowable Construction Cost(MACC)  1,559,372 
    Equipment  235,994 

    Non Taxable Items  0 

    Sales Tax  21,003 

Equipment Total  256,997 
Art Work Total  0 
Other Costs Total  180,081 
Project Management Total  134,131 

Grand Total Escalated Costs  2,811,076 

 2,811,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,407

AHCC: Expand Medical Clinic at MSU

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001059Project Number:  

Project Title: AHCC: Expand Medical Clinic at MSU

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 22, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,407

AHCC: Expand Medical Clinic at MSU

Detail Title: AHCC: Expand Medical Clinic at Min Sec Unit
30001059Project Number:  

Project Title: AHCC: Expand Medical Clinic at MSU

Project Class: Program

Project Phase Title: 

Location: Airway Heights, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 2,500 

 3,500 

 71%

 446 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.89%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

50

Airway Heights, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 12-201709-2017

01-2018Design:

Construction: 08-2018

Duration of Construction (Months):  11

06-2018

07-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,455,000 

$ 1,559,372 

$ 2,630,010 

$ 2,785,599 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,630,000 

$ 2,786,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  16,000 

Environment Analysis  2,500 

Predesign Study  5,000 

SubTotal: Pre-Schematic Design Services  23,500  1.0424  24,497 

Construction Documents
A/E Basic Design Services  142,350

 149,240 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  5,600 

Geotechnical Investigation  4,000 

Commissioning (Systems Check)  4,000 

Site Survey  10,000 

Testing  10,000 

Voice/Data Consultant  16,000 

Healthcare Consultant  7,500 

Document Reproduction  7,500 

Travel and Per Diem  24,000 

SubTotal: Extra Services  88,600  1.0484  92,889 

Other Services
Bid/Construction/Closeout  63,954

HVAC Balancing  2,000 

 65,954  1.0727

 70,749 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  32,040 

SubTotal: Design Services Contingency  32,040  1.0727  34,369 

 371,742  1.0548 352,444 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G20 - Site Improvements  105,000 

SubTotal: Site work  105,000  1.0593  111,227 

Facility Construction
C10 - Interior Construction  1,050,000 

Remodel existing 1500sf  300,000 

SubTotal: Facility Construction  1,350,000  1.0727  1,448,145 

Construction Contingencies
Allowance for Change Orders  145,500 

SubTotal: Construction Contingencies  145,500  1.0727  156,078 

Sales Tax  142,445  1.0718  152,675 

 1,868,125  1.0718 1,742,945 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,455,000  1.0700  1,559,372 

 EQUIPMENT
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 EQUIPMENT

E10 - Equipment  220,000 

SubTotal:  220,000  1.0727  235,994 

Sales Tax  19,580  1.0727  21,003 

Total: Equipment  256,997  1.0727 239,580 

 OTHER COSTS

Security Escorts  156,000 

Building Permits  14,000 

Total: Other Costs  180,081  1.0593 170,000 

 PROJECT MANAGEMENT

Agency Project Management  125,041 

Total: Project Management  134,131  1.0727 125,041 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,408

MCCCW: Expansion of Medical Clinic

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001060Project Number:  

Project Title: MCCCW: Expansion of Medical Clinic

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 2,500 Gross Sq. Ft.:

Usable Sq. Ft.:  2,250 

 90%Space Efficiency:

MACC Cost per Sq. Ft.:  775 

 827 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.63%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

07-2017Design:

Construction: 04-2018

Duration of Construction (Months):  14

02-2018

06-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  113,721 

    Extra Services  205,913 

    Other Services  52,467 

    Design Services Contingency  49,672 

Consultant Services Total  534,841 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  2,066,698 

    Construction Contingencies  206,670 

    Non Taxable Items  0 

    Sales Tax  193,236 

Construction Contracts Total  2,466,603 
    Maximum Allowable Construction Cost(MACC)  2,066,698 
    Equipment  182,937 

    Non Taxable Items  0 

    Sales Tax  15,412 

Equipment Total  196,734 
Art Work Total  0 
Other Costs Total  233,514 
Project Management Total  172,113 

Grand Total Escalated Costs  3,603,805 

 3,604,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,408

MCCCW: Expansion of Medical Clinic

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001060Project Number:  

Project Title: MCCCW: Expansion of Medical Clinic

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 22, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,408

MCCCW: Expansion of Medical Clinic

Detail Title: MCCCW: Expansion of Medical Clinic
30001060Project Number:  

Project Title: MCCCW: Expansion of Medical Clinic

Project Class: Program

Project Phase Title: 

Location: Belfair, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 2,250 

 2,500 

 90%

 827 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.63%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Belfair, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

07-2017Design:

Construction: 04-2018

Duration of Construction (Months):  14

02-2018

06-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,937,650 

$ 2,066,698 

$ 3,393,168 

$ 3,322,554 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 3,393,000 

$ 3,323,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  185,746

 113,721 SubTotal: Construction Documents

Extra Services
Commissioning (Systems Check)  25,000 

Testing  45,000 

Voice/Data Consultant  40,000 

Medical Consultant  45,000 

Electrical Sub  25,000 

Document Reproduction  3,500 

Reimbursables  5,500 

X-Ray Shielding Sub  7,500 

SubTotal: Extra Services  196,500  1.0364  205,913 

Other Services
Bid/Construction/Closeout  83,451

 52,467 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  46,570 

SubTotal: Design Services Contingency  46,570  1.0666  49,672 

 534,841  1.0441 512,267 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
C10 - Interior Construction  673,750 

C30 - Interior Finishes  19,250 

D40 - Fire Protection Systems  49,500 

D30 - HVAC Systems  104,500 

F10 - Special Construction  214,500 

D50 - Electrical Systems  60,500 

F20 - Selective Demolition  49,500 

General Conditions  150,150 

Cut and support concrete wall to expand to visit  38,500 

Pharmacy/Pill Room  38,500 

Nurses Station  319,000 

IT/Data  220,000 

SubTotal: Facility Construction  1,937,650  1.0666  2,066,698 

Construction Contingencies
Allowance for Change Orders  193,765 

SubTotal: Construction Contingencies  193,765  1.0666  206,670 

Sales Tax  181,170  1.0666  193,236 

 2,466,603  1.0666 2,312,585 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,937,650  1.0700  2,066,698 

 EQUIPMENT

E10 - Equipment  75,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 EQUIPMENT

E20 - Furnishings  95,000 

SubTotal:  170,000  1.0666  182,937 

Sales Tax  14,450  1.0666  15,412 

Total: Equipment  196,734  1.0666 184,450 

 OTHER COSTS

Hazardous Material Remediation/Removal  20,000 

Security Escorts  110,000 

Advertisement/Permits, etc.  7,500 

Clerk of the Works  85,000 

Total: Other Costs  233,514  1.0495 222,500 

 PROJECT MANAGEMENT

Agency Project Management  161,366 

Total: Project Management  172,113  1.0666 161,366 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,063

WSP: Fire Suppression EC Industries

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000691Project Number:  

Project Title: WSP: Fire Suppression EC Industries

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 97,160 Gross Sq. Ft.:

Usable Sq. Ft.:  97,160 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  17 

 18 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.81%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

02-2018

10-2018

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  148,617 

    Extra Services  66,499 

    Other Services  175,381 

    Design Services Contingency  41,183 

Consultant Services Total  448,800 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,713,757 

    Construction Contingencies  169,420 

    Non Taxable Items  0 

    Sales Tax  165,862 

Construction Contracts Total  2,029,480 
    Maximum Allowable Construction Cost(MACC)  1,713,757 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  375,721 
Project Management Total  156,578 

Grand Total Escalated Costs  3,010,579 

 3,011,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,063

WSP: Fire Suppression EC Industries

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000691Project Number:  

Project Title: WSP: Fire Suppression EC Industries

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 07, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,063

WSP: Fire Suppression EC Industries

Detail Title: Fire Suppression
30000691Project Number:  

Project Title: WSP: Fire Suppression EC Industries

Project Class: Program

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 97,160 

 97,160 

 100%

 18 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.81%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2017Design:

Construction: 04-2018

Duration of Construction (Months):  6

02-2018

10-2018

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,603,140 

$ 1,713,757 

$ 2,855,232 

$ 2,965,831 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,855,000 

$ 2,966,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  155,870

 148,617 SubTotal: Construction Documents

Extra Services
Fire & Safety Consultant  22,000 

Document Reproduction  8,800 

Asbestos Evaluation  33,000 

SubTotal: Extra Services  63,800  1.0376  66,499 

Other Services
Bid/Construction/Closeout  70,029

On-Site Representative  75,000 

Reimbursable Expenses  25,000 

 170,029  1.0568

 175,381 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  38,970 

SubTotal: Design Services Contingency  38,970  1.0568  41,183 

 448,800  1.0470 428,669 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
D40 - Fire Protection Systems  1,603,140 

SubTotal: Facility Construction  1,603,140  1.0568  1,713,757 

Construction Contingencies
Allowance for Change Orders  160,314 

SubTotal: Construction Contingencies  160,314  1.0568  169,420 

Sales Tax  156,947  1.0568  165,862 

 2,029,480  1.0568 1,920,401 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,603,140  1.0700  1,713,757 

 OTHER COSTS

Permits  25,000 

In-Plant Services  20,000 

Security Escorts  288,000 

Other Costs  25,000 

Total: Other Costs  375,721  1.0495 358,000 

 PROJECT MANAGEMENT

Agency Project Management  148,162 

Total: Project Management  156,578  1.0568 148,162 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,412

AHCC: CI Laundry and Clean Room

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001062Project Number:  

Project Title: AHCC: CI Laundry and Clean Room

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 12,391 Gross Sq. Ft.:

Usable Sq. Ft.:  9,913 

 80%Space Efficiency:

MACC Cost per Sq. Ft.:  426 

 480 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

10.05%

A/E Fee Class:

No

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign: 01-201808-2017

08-2018Design:

Construction: 07-2019

Duration of Construction (Months):  15

04-2019

10-2020

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  132,290 

    Construction Documents  400,343 

    Extra Services  403,778 

    Other Services  196,172 

    Design Services Contingency  58,442 

Consultant Services Total  1,194,283 
    Site work  534,095 

    Related Project Costs  0 

    Facility Construction  5,415,404 

    Construction Contingencies  292,086 

    Non Taxable Items  0 

    Sales Tax  545,099 

Construction Contracts Total  6,669,794 
    Maximum Allowable Construction Cost(MACC)  5,949,499 
    Equipment  76,968 

    Non Taxable Items  845,400 

    Sales Tax  6,718 

Equipment Total  911,247 
Art Work Total  29,747 
Other Costs Total  406,314 
Project Management Total  470,360 

Grand Total Escalated Costs  9,681,745 

 9,682,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,412

AHCC: CI Laundry and Clean Room

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001062Project Number:  

Project Title: AHCC: CI Laundry and Clean Room

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 22, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,412

AHCC: CI Laundry and Clean Room

Detail Title: AHCC: CI Laundry and Clean Room
30001062Project Number:  

Project Title: AHCC: CI Laundry and Clean Room

Project Class: Program

Project Phase Title: 

Location: Airway Heights, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 9,913 

 12,391 

 80%

 480 

Construction Type: Detention Facilities - Maximum

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

10.05%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

Airway Heights, WA

 Yes

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 01-201808-2017

08-2018Design:

Construction: 07-2019

Duration of Construction (Months):  15

04-2019

10-2020

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 5,284,727 

$ 5,949,499 

$ 8,806,709 

$ 9,322,571 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 8,807,000 

$ 9,323,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  13,212 

Environment Analysis  7,042 

Predesign Study  101,235 

SubTotal: Pre-Schematic Design Services  121,489  1.0593  132,290 

Construction Documents
A/E Basic Design Services  384,793

 400,343 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  34,515 

Commissioning (Systems Check)  26,000 

Site Survey  10,870 

Testing  31,708 

Leadership Energy & Environment Design List(LEED)  57,000 

Voice/Data Consultant  53,000 

Value Engineering Participation & Implementation  26,854 

Constructability Review Participation  24,354 

Document Reproduction  31,204 

Travel and Per Diem  30,000 

Laundry Consultant  42,737 

SubTotal: Extra Services  368,242  1.0690  403,778 

Other Services
Bid/Construction/Closeout  172,878

HVAC Balancing  10,000 

 182,878  1.1054

 196,172 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  52,870 

SubTotal: Design Services Contingency  52,870  1.1054  58,442 

 1,194,283  1.0757 1,110,272 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  48,043 

G20 - Site Improvements  57,652 

G30 - Site Mechanical Utilities  86,477 

G40 - Site Electrical Utilities  96,086 

G60 - Other Site Construction  192,172 

SubTotal: Site work  480,430  1.0864  534,095 

Facility Construction
A10 - Foundations  240,215 

B10 - Superstructure  480,430 

B20 - Exterior Closure  336,301 

B30 - Roofing  288,258 

C10 - Interior Construction  576,516 

D20 - Plumbing Systems  432,387 

D50 - Electrical Systems  960,859 

F10 - Special Construction  672,601 

D30 - HVAC Systems  672,601 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSTRUCTION CONTRACTS

D40 - Fire Protection Systems  144,129 

SubTotal: Facility Construction  4,804,297  1.1054  5,415,404 

Construction Contingencies
Allowance for Change Orders  264,236 

SubTotal: Construction Contingencies  264,236  1.1054  292,086 

Sales Tax  493,857  1.1038  545,099 

 6,669,794  1.1038 6,042,820 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  5,284,727  1.1300  5,949,499 

 EQUIPMENT

E10 - Equipment  24,782 

F10 - Special Construction  43,500 

SubTotal:  68,282  1.1054  76,968 

Non Taxable Items
Luandry Equipoment  750,000 

Non Taxable  750,000  750,000  1.0000

Sales Tax  6,077  1.1055  6,718 

 911,247  1.1054 824,359 Total: Equipment

 ART WORK

 29,747  1.0000 29,747 Total: Art Work

 OTHER COSTS

Building Permit  36,000 

Security Escorts  338,000 

Total: Other Costs  406,314  1.0864 374,000 

 PROJECT MANAGEMENT

Agency Project Management  425,511 

Total: Project Management  470,360  1.1054 425,511 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,519

MCC ADA Compliance Retrofit

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001118Project Number:  

Project Title: MCC ADA Compliance Retrofit

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 137,578 Gross Sq. Ft.:

Usable Sq. Ft.:  101,741 

 74%Space Efficiency:

MACC Cost per Sq. Ft.:  18 

 19 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.39%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

10-2017Design:

Construction: 09-2018

Duration of Construction (Months):  8

07-2018

05-2019

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  25,880 

    Construction Documents  266,649 

    Extra Services  26,148 

    Other Services  124,338 

    Design Services Contingency  42,027 

Consultant Services Total  454,730 
    Site work  955,621 

    Related Project Costs  0 

    Facility Construction  1,714,400 

    Construction Contingencies  267,875 

    Non Taxable Items  0 

    Sales Tax  255,597 

Construction Contracts Total  3,193,492 
    Maximum Allowable Construction Cost(MACC)  2,670,021 
    Equipment  53,575 

    Non Taxable Items  0 

    Sales Tax  4,661 

Equipment Total  58,236 
Art Work Total  0 
Other Costs Total  286,686 
Project Management Total  199,334 

Grand Total Escalated Costs  4,192,478 

 4,192,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,519

MCC ADA Compliance Retrofit

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001118Project Number:  

Project Title: MCC ADA Compliance Retrofit

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 14, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,519

MCC ADA Compliance Retrofit

Detail Title: MCC ADA Compliance Retrofit
30001118Project Number:  

Project Title: MCC ADA Compliance Retrofit

Project Class: Program

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 101,741 

 137,578 

 74%

 19 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.39%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.70%

50

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

10-2017Design:

Construction: 09-2018

Duration of Construction (Months):  8

07-2018

05-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,500,000 

$ 2,670,021 

$ 3,931,081 

$ 4,023,457 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 3,931,000 

$ 4,023,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Existing Facility Survey  25,000 

SubTotal: Pre-Schematic Design Services  25,000  1.0352  25,880 

Construction Documents
A/E Basic Design Services  235,100

 266,649 SubTotal: Construction Documents

Extra Services
RCCD for SEN and BOC  25,000 

SubTotal: Extra Services  25,000  1.0459  26,148 

Other Services
Bid/Construction/Closeout  105,625

Additional svc during bid for OMWBE walk  1,500 

 107,125  1.0715

 124,338 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  39,223 

SubTotal: Design Services Contingency  39,223  1.0715  42,027 

 454,730  1.0540 431,448 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  300,000 

G20 - Site Improvements  600,000 

SubTotal: Site work  900,000  1.0618  955,621 

Facility Construction
C30 - Interior Finishes  600,000 

D20 - Plumbing Systems  600,000 

F20 - Selective Demolition  200,000 

General Conditions  200,000 

SubTotal: Facility Construction  1,600,000  1.0715  1,714,400 

Construction Contingencies
Allowance for Change Orders  250,000 

SubTotal: Construction Contingencies  250,000  1.0715  267,875 

Sales Tax  239,250  1.0683  255,597 

 3,193,492  1.0683 2,989,250 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,500,000  1.0700  2,670,021 

 EQUIPMENT

IT for doors and intercom  50,000 

SubTotal:  50,000  1.0715  53,575 

Sales Tax  4,350  1.0715  4,661 

Total: Equipment  58,236  1.0715 54,350 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 OTHER COSTS

Security Escorts  180,000 

On-Site Representative  45,000 

Security Sgt  45,000 

Total: Other Costs  286,686  1.0618 270,000 

 PROJECT MANAGEMENT

Agency Project Management  186,033 

Total: Project Management  199,334  1.0715 186,033 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,559

SW Prison Capacity Expansion

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001105Project Number:  

Project Title: Prison Capacity Expansion

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 304,658 Gross Sq. Ft.:

Usable Sq. Ft.:  204,599 

 67%Space Efficiency:

MACC Cost per Sq. Ft.:  369 

 431 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

Varies

A/E Fee Class:

Varies

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign: 10-201709-2015

12-2017Design:

Construction: 12-2018

Duration of Construction (Months):  54

06-2021

06-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  1,689,517 

    Construction Documents  1,054,910 

    Extra Services  2,778,325 

    Other Services  1,912,732 

    Design Services Contingency  59,662 

Consultant Services Total  14,527,399 
    Site work  18,884,717 

    Related Project Costs  13,719,795 

    Facility Construction  98,640,458 

    Construction Contingencies  403,051 

    Non Taxable Items  0 

    Sales Tax  11,556,648 

Construction Contracts Total  157,843,316 
    Maximum Allowable Construction Cost(MACC)  131,244,970 
    Equipment  5,109,084 

    Non Taxable Items  0 

    Sales Tax  403,618 

Equipment Total  5,512,701 
Art Work Total  636,072 
Other Costs Total  2,751,490 
Project Management Total  2,117,238 

Grand Total Escalated Costs  183,388,216 

 183,388,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,559

SW Prison Capacity Expansion

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001105Project Number:  

Project Title: Prison Capacity Expansion

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: Varies

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 

167



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 26, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,559

SW Prison Capacity Expansion

Detail Title: MLCC 700 Min Beds
30001105Project Number:  

Project Title: Prison Capacity Expansion

Project Class: Program

Project Phase Title: 

Location: Grand Mound, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 181,599 

 277,448 

 65%

 459 

Construction Type: Detention Facilities-Min & Med

Remodel? No

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

0.00%

5.28%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Grand Mound, WA

 Yes

 Yes

 No

 AGY

Project Schedule End DateStart Date

Predesign: 08-201609-2015

07-2019Design:

Construction: 07-2021

Duration of Construction (Months):  23

06-2021

06-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 108,644,595 

$ 127,214,459 

$ 152,156,953 

$ 169,279,398 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 152,157,000 

$ 169,279,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Environment Analysis  245,353 

Predesign Study  1,252,361 

SubTotal: Pre-Schematic Design Services  1,497,714  1.0864  1,627,117 

Construction Documents
A/E Basic Design Services  3,958,140

Design Fee Allowance 2% Remodel vs. New  945,598 

 4,903,738  1.1156

 1,054,910 SubTotal: Construction Documents

Extra Services
Civil Design (Above Basic Services)  500,000 

Geotechnical Investigation  90,000 

Commissioning (Systems Check)  350,000 

Site Survey  45,000 

Testing  947,811 

Environmental Mitigation Services (EIS)  257,620 

Landscape Consultant  150,000 

Kitchen Consultant  100,000 

Laundry Consultant  50,000 

SubTotal: Extra Services  2,490,431  1.1156  2,778,325 

Other Services
Bid/Construction/Closeout  1,778,295

Staffing  350,000 

Design Fee Allowance 2% Remodel vs. New  424,834 

Document Reproduction  100,000 

Travel and Per Diem  60,000 

LEED reg and certification  32,500 

Clerk of the Works  350,000 

off site construction svc  305,000 

 3,400,629  1.1790

 1,912,732 SubTotal: Other Services

 13,885,393  1.1296 12,292,512 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
G10 - Site Preparation  3,343,944 

G20 - Site Improvements  2,382,201 

G30 - Site Mechanical Utilities  5,321,833 

G40 - Site Electrical Utilities  4,469,634 

Other  931,057 

SubTotal: Site work  16,448,669  1.1481  18,884,717 

Related Project Costs
Water Reservoir  2,000,000 

8" Water Main, Grand Mound Way to Old Hwy 99  1,500,000 

12" Water Main to Maple Lane CC  250,000 

Oxidation Ditch  2,000,000 

8" Sanitary Main to Maple Lane CC  330,000 

Round About, Old Hwy 9 & Hwy 99  2,000,000 

Road Frontage Improvements (sidewalks, left turn l  2,100,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSTRUCTION CONTRACTS

8" Uninterruptable Gas Line Service  1,770,000 

SubTotal: Related Project Costs  11,950,000  1.1481  13,719,795 

Facility Construction
A10 - Foundations  2,322,466 

B10 - Superstructure  3,605,064 

B20 - Exterior Closure  4,601,715 

B30 - Roofing  3,495,556 

C10 - Interior Construction  9,113,761 

C20 - Stairs  225,400 

C30 - Interior Finishes  5,811,447 

D20 - Plumbing Systems  5,161,738 

F10 - Special Construction  1,608,850 

D30 - HVAC Systems  16,458,849 

D40 - Fire Protection Systems  808,994 

D50 - Electrical Systems  13,878,861 

F20 - Selective Demolition  2,020,448 

General Conditions  4,542,222 

CFCI Equipment  4,426,376 

CFCI Casework & Furnishings  2,164,179 

SubTotal: Facility Construction  80,245,926  1.1790  94,609,947 

GCCM Risk Contingency
GCCM Risk Contingency  4,834,730 

SubTotal: GCCM Risk Contingency  5,700,147 

GCCM or Design Build Costs
GCCM Fee  7,231,426 

GCCM Preconstruction Services  350,000 

SubTotal: GCCM or Design Build Costs  7,581,426  1.1790  8,938,502 

Sales Tax  9,563,800  1.1718  11,206,397 

 153,059,504  1.1718 130,624,551 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  108,644,595  1.1700  127,214,459 

 EQUIPMENT

E10 - Equipment  1,629,669 

E20 - Furnishings  1,303,735 

Campus Telecomm./Security/IT Equipment  900,000 

Industries Bldg Mfg Equipment  500,000 

SubTotal:  4,333,404  1.1790  5,109,084 

Sales Tax  342,339  1.1790  403,618 

Total: Equipment  5,512,701  1.1790 4,675,743 

 ART WORK

Project Artwork  636,072 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 ART WORK

Total: Art Work  636,072  1.0000 636,072 

 OTHER COSTS

Mitigation Costs  40,000 

Permits  800,000 

Service Extension charges  610,000 

Traffic Impact  900,000 

Total: Other Costs  2,698,035  1.1481 2,350,000 

 PROJECT MANAGEMENT

Agency Project Management  1,578,075 

Total: Project Management  1,860,550  1.1790 1,578,075 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 26, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,559

SW Prison Capacity Expansion

Detail Title: MLCC 128 Min Beds
30001105Project Number:  

Project Title: Prison Capacity Expansion

Project Class: Program

Project Phase Title: 

Location: Grand Mound, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 23,000 

 27,210 

 85%

 148 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.99%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Grand Mound, WA

 Yes

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign: 10-201708-2017

12-2017Design:

Construction: 12-2018

Duration of Construction (Months):  12

08-2018

12-2019

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,718,183 

$ 4,030,511 

$ 5,305,338 

$ 4,959,330 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 5,305,000 

$ 4,959,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  60,000 

SubTotal: Pre-Schematic Design Services  60,000  1.0400  62,400 

Construction Documents
A/E Basic Design Services  338,370

 0 SubTotal: Construction Documents

Other Services
Bid/Construction/Closeout  152,021

 0 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  55,039 

SubTotal: Design Services Contingency  55,039  1.0840  59,662 

 642,006  1.0604 605,430 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
Interior Construction in Administration  141,000 

Security Monitoring Post  136,250 

Remodel Housing Unit  2,011,565 

Replace Chiller  125,472 

Demolition  255,360 

Front Gate Security Improvements  31,750 

Security System Backbone Repairs  250,253 

Kitchen Improvements  442,225 

Remodel Gym & Class Rooms  324,308 

SubTotal: Facility Construction  3,718,183  1.0840  4,030,511 

Construction Contingencies
Allowance for Change Orders  371,818 

SubTotal: Construction Contingencies  371,818  1.0840  403,051 

Sales Tax  323,110  1.0840  350,251 

 4,783,812  1.0840 4,413,111 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,718,183  1.0800  4,030,511 

 OTHER COSTS

Permits  50,000 

Total: Other Costs  53,455  1.0691 50,000 

 PROJECT MANAGEMENT

Agency Project Management  236,797 

Total: Project Management  256,688  1.0840 236,797 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,180

CBCC Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000800Project Number:  

Project Title: CBCC:  Security Video System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics

 0 Gross Sq. Ft.:

Usable Sq. Ft.:  0 

Space Efficiency:

MACC Cost per Sq. Ft.:  0 

 0 Escalated MACC Cost per Sq. Ft.:

Remodel?

D

Construction Type:

12.04%

A/E Fee Class:

A/E Fee Percentage:

Other Non-Building Projects

Schedule End DateStart Date

Predesign:

08-2015Design:

Construction: 10-2016

Duration of Construction (Months):  12

08-2016

10-2017

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  77,700 

    Construction Documents  251,330 

    Extra Services  63,114 

    Other Services  144,243 

    Design Services Contingency  34,226 

Consultant Services Total  701,845 
    Site work  4,015,964 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  202,295 

    Non Taxable Items  0 

    Sales Tax  352,197 

Construction Contracts Total  4,545,017 
    Maximum Allowable Construction Cost(MACC)  4,015,964 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  349,878 
Project Management Total  402,576 

Grand Total Escalated Costs  5,999,316 

 5,999,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,180

CBCC Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000800Project Number:  

Project Title: CBCC:  Security Video System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 06-2014

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 01, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,180

CBCC Security Video System

Detail Title: CBCC Security Video System
30000800Project Number:  

Project Title: CBCC:  Security Video System

Project Class: Program

Project Phase Title: 

Location: Clallam Bay

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8353

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

Construction Type: Other Non-Building Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

12.04%

D

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

50

Clallam Bay

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2015Design:

Construction: 10-2016

Duration of Construction (Months):  12

08-2016

10-2017

State Construction Inflation Rate:

Base Month and Year:

2.80%

6-2014

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,741,000 

$ 4,015,964 

$ 5,622,830 

$ 5,891,740 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 5,623,000 

$ 5,892,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  75,000 

SubTotal: Pre-Schematic Design Services  75,000  1.0328  77,700 

Construction Documents
A/E Basic Design Services  326,327

 251,330 SubTotal: Construction Documents

Extra Services
Document Reproduction  5,000 

Travel and Per Diem  50,000 

Reimbursables  5,000 

SubTotal: Extra Services  60,000  1.0472  63,114 

Other Services
Bid/Construction/Closeout  146,611

additional contingency  25,000 

 171,611  1.0815

 144,243 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  31,647 

SubTotal: Design Services Contingency  31,647  1.0815  34,226 

 701,845  1.0561 664,585 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
F10 - Special Construction  3,741,000 

SubTotal: Site work  3,741,000  1.0667  4,015,964 

Construction Contingencies
Allowance for Change Orders  187,050 

SubTotal: Construction Contingencies  187,050  1.0815  202,295 

Sales Tax  329,956  1.0674  352,197 

 4,545,017  1.0674 4,258,006 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,741,000  1.0700  4,015,964 

 OTHER COSTS

Building Permits  30,000 

Security Escorts  288,000 

Other  10,000 

Total: Other Costs  349,878  1.0667 328,000 

 PROJECT MANAGEMENT

Agency Project Management  248,000 

PM Formula Correction Amount  124,239 

Total: Project Management  402,576  1.0815 372,239 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,416

MCC: Security Video System Phase 2

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001066Project Number:  

Project Title: MCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  7,069,000 

 7,995,746 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.32%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities-Min & Med

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 07-2020

Duration of Construction (Months):  11

04-2020

06-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  667,489 

    Extra Services  65,940 

    Other Services  308,646 

    Design Services Contingency  106,349 

Consultant Services Total  1,148,424 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  7,995,746 

    Construction Contingencies  799,575 

    Non Taxable Items  0 

    Sales Tax  809,170 

Construction Contracts Total  9,604,491 
    Maximum Allowable Construction Cost(MACC)  7,995,746 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  588,606 
Project Management Total  456,246 

Grand Total Escalated Costs  11,797,767 

 11,798,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,416

MCC: Security Video System Phase 2

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001066Project Number:  

Project Title: MCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 23, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,416

MCC: Security Video System Phase 2

Detail Title: MCC: Security Video System Phase 2
30001066Project Number:  

Project Title: MCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Location: Monroe, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 7,995,746 

Construction Type: Detention Facilities-Min & Med

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.32%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

9.20%

20

Monroe, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 07-2020

Duration of Construction (Months):  11

04-2020

06-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 7,069,000 

$ 7,995,746 

$ 10,455,903 

$ 11,341,522 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 10,456,000 

$ 11,342,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  607,360

 667,489 SubTotal: Construction Documents

Extra Services
Document Reproduction  30,000 

Travel and Per Diem  15,000 

Reimbursables  15,000 

SubTotal: Extra Services  60,000  1.0990  65,940 

Other Services
Bid/Construction/Closeout  272,872

 308,646 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  94,023 

SubTotal: Design Services Contingency  94,023  1.1311  106,349 

 1,148,424  1.1104 1,034,255 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
Security Video System  7,069,000 

SubTotal: Facility Construction  7,069,000  1.1311  7,995,746 

Construction Contingencies
Allowance for Change Orders  706,900 

SubTotal: Construction Contingencies  706,900  1.1311  799,575 

Sales Tax  715,383  1.1311  809,170 

 9,604,491  1.1311 8,491,283 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  7,069,000  1.1300  7,995,746 

 OTHER COSTS

Building Permit  95,000 

Security Escorts  432,000 

Total: Other Costs  588,606  1.1169 527,000 

 PROJECT MANAGEMENT

Agency Project Management  403,365 

Total: Project Management  456,246  1.1311 403,365 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,415

WCC: Security Video Phase 2

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001065Project Number:  

Project Title: WCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  4,085,000 

 4,604,612 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.29%

A/E Fee Class:

Yes

A/E Fee Percentage:

Detention Facilities - Maximum

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  14

02-2020

06-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  524,370 

    Extra Services  27,413 

    Other Services  242,183 

    Design Services Contingency  70,133 

Consultant Services Total  758,044 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  4,604,612 

    Construction Contingencies  460,461 

    Non Taxable Items  0 

    Sales Tax  430,531 

Construction Contracts Total  5,495,604 
    Maximum Allowable Construction Cost(MACC)  4,604,612 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  458,100 
Project Management Total  396,400 

Grand Total Escalated Costs  7,108,148 

 7,108,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,415

WCC: Security Video Phase 2

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001065Project Number:  

Project Title: WCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 23, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,415

WCC: Security Video Phase 2

Detail Title: WCC: Security Video Phase 2
30001065Project Number:  

Project Title: WCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Location: Shelton, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 4,604,612 

Construction Type: Detention Facilities - Maximum

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.29%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Shelton, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 04-2020

Duration of Construction (Months):  14

02-2020

06-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 4,085,000 

$ 4,604,612 

$ 6,324,521 

$ 6,817,803 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 6,325,000 

$ 6,818,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  412,058

 524,370 SubTotal: Construction Documents

Extra Services
Document Reproduction  25,000 

SubTotal: Extra Services  25,000  1.0965  27,413 

Other Services
Bid/Construction/Closeout  185,128

 242,183 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  62,219 

SubTotal: Design Services Contingency  62,219  1.1272  70,133 

 758,044  1.1076 684,405 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  4,085,000 

SubTotal: Facility Construction  4,085,000  1.1272  4,604,612 

Construction Contingencies
Allowance for Change Orders  408,500 

SubTotal: Construction Contingencies  408,500  1.1272  460,461 

Sales Tax  381,948  1.1272  430,531 

 5,495,604  1.1272 4,875,448 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  4,085,000  1.1300  4,604,612 

 OTHER COSTS

Building Permit  49,000 

Security Escorts  364,000 

Total: Other Costs  458,100  1.1092 413,000 

 PROJECT MANAGEMENT

Agency Project Management  351,668 

Total: Project Management  396,400  1.1272 351,668 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,171

WSP:  Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000773Project Number:  

Project Title: WSP: Security Video System Infrastructure

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.724.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  4,325,424 

 4,881,241 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.23%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 05-2020

Duration of Construction (Months):  13

08-2020

06-2021

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  108,890 

    Construction Documents  477,905 

    Extra Services  379,604 

    Other Services  304,851 

    Design Services Contingency  129,719 

Consultant Services Total  1,400,968 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  4,881,241 

    Construction Contingencies  488,124 

    Non Taxable Items  0 

    Sales Tax  477,873 

Construction Contracts Total  5,847,238 
    Maximum Allowable Construction Cost(MACC)  4,881,241 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  518,608 
Project Management Total  456,205 

Grand Total Escalated Costs  8,223,019 

 8,223,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,171

WSP:  Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000773Project Number:  

Project Title: WSP: Security Video System Infrastructure

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.724.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 30, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,171

WSP:  Security Video System

Detail Title: Security Video
30000773Project Number:  

Project Title: WSP: Security Video System Infrastructure

Project Class: Program

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.724.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 4,881,241 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.23%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

30

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2019Design:

Construction: 05-2020

Duration of Construction (Months):  13

08-2020

06-2021

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 4,325,424 

$ 4,881,241 

$ 7,316,609 

$ 8,223,022 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 7,317,000 

$ 8,223,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  100,000 

SubTotal: Pre-Schematic Design Services  100,000  1.0889  108,890 

Construction Documents
A/E Basic Design Services  434,340

 477,905 SubTotal: Construction Documents

Extra Services
Document Reproduction  55,000 

Travel and Per Diem  50,000 

Network Svc  240,000 

SubTotal: Extra Services  345,000  1.1003  379,604 

Other Services
Bid/Construction/Closeout  195,138

Staffing  75,000 

 270,138  1.1285

 304,851 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  114,948 

SubTotal: Design Services Contingency  114,948  1.1285  129,719 

 1,400,968  1.1080 1,264,426 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  4,325,424 

SubTotal: Facility Construction  4,325,424  1.1285  4,881,241 

Construction Contingencies
Allowance for Change Orders  432,542 

SubTotal: Construction Contingencies  432,542  1.1285  488,124 

Sales Tax  423,459  1.1285  477,873 

 5,847,238  1.1285 5,181,425 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  4,325,424  1.1300  4,881,241 

 OTHER COSTS

Building Permits  44,000 

Security Escorts  422,500 

Total: Other Costs  518,608  1.1117 466,500 

 PROJECT MANAGEMENT

Agency Project Management  404,258 

Total: Project Management  456,205  1.1285 404,258 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,184

CRCC Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000804Project Number:  

Project Title: CRCC:  Security Video System Infrastructure

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  3,750,429 

 4,524,893 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

11.99%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 09-2022

Duration of Construction (Months):  15

08-2022

12-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  115,080 

    Construction Documents  398,189 

    Extra Services  355,874 

    Other Services  184,983 

    Design Services Contingency  108,542 

Consultant Services Total  1,162,735 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  4,524,893 

    Construction Contingencies  452,489 

    Non Taxable Items  0 

    Sales Tax  398,190 

Construction Contracts Total  5,375,572 
    Maximum Allowable Construction Cost(MACC)  4,524,893 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  474,320 
Project Management Total  332,031 

Grand Total Escalated Costs  7,344,658 

 7,345,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,184

CRCC Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000804Project Number:  

Project Title: CRCC:  Security Video System Infrastructure

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 07, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,184

CRCC Security Video System

Detail Title: CRCC Security Video System
30000804Project Number:  

Project Title: CRCC:  Security Video System Infrastructure

Project Class: Program

Project Phase Title: 

Location: Connell, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 4,524,893 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

11.99%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.00%

50

Connell, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 09-2022

Duration of Construction (Months):  15

08-2022

12-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,750,429 

$ 4,524,893 

$ 6,120,319 

$ 7,344,592 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 6,120,000 

$ 7,345,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  100,000 

SubTotal: Pre-Schematic Design Services  100,000  1.1508  115,080 

Construction Documents
A/E Basic Design Services  341,304

 398,189 SubTotal: Construction Documents

Extra Services
Document Reproduction  35,000 

Travel and Per Diem  30,000 

Network Svc  240,000 

SubTotal: Extra Services  305,000  1.1668  355,874 

Other Services
Bid/Construction/Closeout  153,340

 184,983 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  89,964 

SubTotal: Design Services Contingency  89,964  1.2065  108,542 

 1,162,735  1.1749 989,608 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  3,750,429 

SubTotal: Facility Construction  3,750,429  1.2065  4,524,893 

Construction Contingencies
Allowance for Change Orders  375,043 

SubTotal: Construction Contingencies  375,043  1.2065  452,489 

Sales Tax  330,037  1.2065  398,190 

 5,375,572  1.2065 4,455,509 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,750,429  1.2100  4,524,893 

 OTHER COSTS

Building Permits  40,000 

Security Escorts  360,000 

Total: Other Costs  474,320  1.1858 400,000 

 PROJECT MANAGEMENT

Agency Project Management  275,202 

Total: Project Management  332,031  1.2065 275,202 

193



310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,219

LCC Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000903Project Number:  

Project Title: LCC: Security Video System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  1,257,000 

 1,368,748 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

14.52%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2020Design:

Construction: 04-2022

Duration of Construction (Months):  8

02-2022

12-2022

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  151,143 

    Extra Services  160,020 

    Other Services  70,287 

    Design Services Contingency  19,618 

Consultant Services Total  401,067 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,368,748 

    Construction Contingencies  74,358 

    Non Taxable Items  0 

    Sales Tax  120,237 

Construction Contracts Total  1,681,752 
    Maximum Allowable Construction Cost(MACC)  1,368,748 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  244,990 
Project Management Total  167,002 

Grand Total Escalated Costs  2,494,811 

 2,495,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,219

LCC Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000903Project Number:  

Project Title: LCC: Security Video System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 07, 2014Cost Estimate Number:  

Cost Estimate Title:  

1,219

LCC Security Video System

Detail Title: LCC Security Video System
30000903Project Number:  

Project Title: LCC: Security Video System

Project Class: Program

Project Phase Title: 

Location: Yacolt, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,368,748 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

5.00%

14.52%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.70%

50

Yacolt, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2020Design:

Construction: 04-2022

Duration of Construction (Months):  8

02-2022

12-2022

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,257,000 

$ 1,368,748 

$ 2,119,858 

$ 2,196,835 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,120,000 

$ 2,197,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  132,233

 151,143 SubTotal: Construction Documents

Extra Services
Document Reproduction  15,000 

Travel and Per Diem  5,000 

Network Services  120,000 

SubTotal: Extra Services  140,000  1.1430  160,020 

Other Services
Bid/Construction/Closeout  59,409

 70,287 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  16,582 

SubTotal: Design Services Contingency  16,582  1.1831  19,618 

 401,067  1.1518 348,224 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  1,257,000 

SubTotal: Facility Construction  1,257,000  1.1831  1,368,748 

Construction Contingencies
Allowance for Change Orders  62,850 

SubTotal: Construction Contingencies  62,850  1.1831  74,358 

Sales Tax  101,628  1.1831  120,237 

 1,681,752  1.1831 1,421,478 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,257,000  1.0900  1,368,748 

 OTHER COSTS

Building Permits  17,000 

Security Escorts  192,000 

Total: Other Costs  244,990  1.1722 209,000 

 PROJECT MANAGEMENT

Agency Project Management  141,156 

Total: Project Management  167,002  1.1831 141,156 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,217

CCCC Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000900Project Number:  

Project Title: CCCC:  Security Video System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  1,458,618 

 1,727,734 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

14.34%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 04-2022

Duration of Construction (Months):  9

02-2022

01-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  127,577 

    Extra Services  156,452 

    Other Services  58,584 

    Design Services Contingency  43,244 

Consultant Services Total  468,165 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,727,734 

    Construction Contingencies  172,774 

    Non Taxable Items  0 

    Sales Tax  150,140 

Construction Contracts Total  2,050,647 
    Maximum Allowable Construction Cost(MACC)  1,727,734 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  276,639 
Project Management Total  194,931 

Grand Total Escalated Costs  2,990,382 

 2,990,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,217

CCCC Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000900Project Number:  

Project Title: CCCC:  Security Video System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 30, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,217

CCCC Security Video System

Detail Title: CCCC Security Video System
30000900Project Number:  

Project Title: CCCC:  Security Video System

Project Class: Program

Project Phase Title: 

Location: Shelton

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,727,734 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.34%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

7.90%

50

Shelton

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 04-2022

Duration of Construction (Months):  9

02-2022

01-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,458,618 

$ 1,727,734 

$ 2,533,393 

$ 2,720,078 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,533,000 

$ 2,720,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  158,757

 127,577 SubTotal: Construction Documents

Extra Services
Network Svc  120,000 

Document Reproduction  15,000 

SubTotal: Extra Services  135,000  1.1589  156,452 

Other Services
Bid/Construction/Closeout  71,326

 58,584 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  36,508 

SubTotal: Design Services Contingency  36,508  1.1845  43,244 

 468,165  1.1658 401,591 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  1,458,618 

SubTotal: Facility Construction  1,458,618  1.1845  1,727,734 

Construction Contingencies
Allowance for Change Orders  145,862 

SubTotal: Construction Contingencies  145,862  1.1845  172,774 

Sales Tax  126,754  1.1845  150,140 

 2,050,647  1.1845 1,731,234 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,458,618  1.1800  1,727,734 

 OTHER COSTS

Building Permits  20,000 

Security Escorts  216,000 

Total: Other Costs  276,639  1.1722 236,000 

 PROJECT MANAGEMENT

Agency Project Management  164,568 

Total: Project Management  194,931  1.1845 164,568 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,220

MCCCW Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000904Project Number:  

Project Title: MCCCW: Security Video System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  1,416,000 

 1,677,253 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

14.37%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 04-2022

Duration of Construction (Months):  9

02-2022

01-2023

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  34,524 

    Construction Documents  151,324 

    Extra Services  168,041 

    Other Services  81,333 

    Design Services Contingency  48,426 

Consultant Services Total  524,006 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  1,677,253 

    Construction Contingencies  167,725 

    Non Taxable Items  0 

    Sales Tax  156,823 

Construction Contracts Total  2,001,800 
    Maximum Allowable Construction Cost(MACC)  1,677,253 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  274,295 
Project Management Total  195,662 

Grand Total Escalated Costs  2,995,763 

 2,996,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,220

MCCCW Security Video System

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30000904Project Number:  

Project Title: MCCCW: Security Video System

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  August 07, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,220

MCCCW Security Video System

Detail Title: MCCCW Security Video System
30000904Project Number:  

Project Title: MCCCW: Security Video System

Project Class: Program

Project Phase Title: 

Location: Belfair, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 1,677,253 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

14.37%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

50

Belfair, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2021Design:

Construction: 04-2022

Duration of Construction (Months):  9

02-2022

01-2023

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 1,416,000 

$ 1,677,253 

$ 2,538,891 

$ 2,765,480 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 2,539,000 

$ 2,765,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Predesign Study  30,000 

SubTotal: Pre-Schematic Design Services  30,000  1.1508  34,524 

Construction Documents
A/E Basic Design Services  154,441

 151,324 SubTotal: Construction Documents

Extra Services
Document Reproduction  25,000 

Network Svc  120,000 

SubTotal: Extra Services  145,000  1.1589  168,041 

Other Services
Bid/Construction/Closeout  69,386

additional contingency  10,000 

 79,386  1.1845

 81,333 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  40,883 

SubTotal: Design Services Contingency  40,883  1.1845  48,426 

 524,006  1.1652 449,710 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  1,416,000 

SubTotal: Facility Construction  1,416,000  1.1845  1,677,253 

Construction Contingencies
Allowance for Change Orders  141,600 

SubTotal: Construction Contingencies  141,600  1.1845  167,725 

Sales Tax  132,396  1.1845  156,823 

 2,001,800  1.1845 1,689,996 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  1,416,000  1.1800  1,677,253 

 OTHER COSTS

Building Permits  18,000 

Security Escorts  216,000 

Total: Other Costs  274,295  1.1722 234,000 

 PROJECT MANAGEMENT

Agency Project Management  165,185 

Total: Project Management  195,662  1.1845 165,185 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,418

CBCC: Security Video System Phase 2

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001068Project Number:  

Project Title: CBCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  3,550,000 

 4,490,040 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.45%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 09-2024

Duration of Construction (Months):  8

06-2024

05-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  168,477 

    Extra Services  221,454 

    Other Services  90,463 

    Design Services Contingency  90,461 

Consultant Services Total  976,362 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  4,490,040 

    Construction Contingencies  449,004 

    Non Taxable Items  0 

    Sales Tax  414,879 

Construction Contracts Total  5,353,923 
    Maximum Allowable Construction Cost(MACC)  4,490,040 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  304,552 
Project Management Total  402,574 

Grand Total Escalated Costs  7,037,411 

 7,037,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,418

CBCC: Security Video System Phase 2

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001068Project Number:  

Project Title: CBCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 23, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,418

CBCC: Security Video System Phase 2

Detail Title: CBCC: Security Video System Phase 2
30001068Project Number:  

Project Title: CBCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Location: Clallam Bay, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 4,490,040 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.45%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.40%

20

Clallam Bay, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 09-2024

Duration of Construction (Months):  8

06-2024

05-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,550,000 

$ 4,490,040 

$ 5,581,056 

$ 6,229,330 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 5,581,000 

$ 6,229,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  362,404

 168,477 SubTotal: Construction Documents

Extra Services
Document Reproduction  25,000 

Travel and Per Diem  30,000 

Reimbursables  5,000 

Network Svc  120,000 

SubTotal: Extra Services  180,000  1.2303  221,454 

Other Services
Bid/Construction/Closeout  162,819

additional contingency  10,000 

 172,819  1.2648

 90,463 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  71,522 

SubTotal: Design Services Contingency  71,522  1.2648  90,461 

 976,362  1.2410 786,745 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  3,550,000 

SubTotal: Facility Construction  3,550,000  1.2648  4,490,040 

Construction Contingencies
Allowance for Change Orders  355,000 

SubTotal: Construction Contingencies  355,000  1.2648  449,004 

Sales Tax  328,020  1.2648  414,879 

 5,353,923  1.2648 4,233,020 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,550,000  1.2600  4,490,040 

 OTHER COSTS

Building Permit  51,000 

Security Escorts  192,000 

Total: Other Costs  304,552  1.2533 243,000 

 PROJECT MANAGEMENT

Agency Project Management  318,291 

Total: Project Management  402,574  1.2648 318,291 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,417

AHCC: Security Video System Phase 2

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001067Project Number:  

Project Title: AHCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  4,567,608 

 4,860,849 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.17%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 10-2024

Duration of Construction (Months):  12

08-2024

10-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  207,720 

    Extra Services  177,599 

    Other Services  95,825 

    Design Services Contingency  105,927 

Consultant Services Total  1,139,878 
    Site work  4,860,849 

    Related Project Costs  0 

    Facility Construction  0 

    Construction Contingencies  581,731 

    Non Taxable Items  0 

    Sales Tax  562,400 

Construction Contracts Total  6,881,503 
    Maximum Allowable Construction Cost(MACC)  4,860,849 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  476,062 
Project Management Total  496,495 

Grand Total Escalated Costs  8,993,938 

 8,994,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,417

AHCC: Security Video System Phase 2

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001067Project Number:  

Project Title: AHCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 23, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,417

AHCC: Security Video System Phase 2

Detail Title: AHCC: Security Video System Phase 2
30001067Project Number:  

Project Title: AHCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Location: Airway Heights, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 4,860,849 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.17%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

20

Airway Heights, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 10-2024

Duration of Construction (Months):  12

08-2024

10-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 4,567,608 

$ 4,860,849 

$ 7,155,254 

$ 6,995,383 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 7,155,000 

$ 6,995,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  456,579

 207,720 SubTotal: Construction Documents

Extra Services
Document Reproduction  35,000 

Travel and Per Diem  10,000 

Reimbursables  5,000 

Network Svc  120,000 

SubTotal: Extra Services  170,000  1.2332  177,599 

Other Services
Bid/Construction/Closeout  205,130

 95,825 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  83,171 

SubTotal: Design Services Contingency  83,171  1.2736  105,927 

 1,139,878  1.2459 914,880 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Site work
Security Video System  4,567,608 

SubTotal: Site work  4,567,608  1.2561  4,860,849 

Construction Contingencies
Allowance for Change Orders  456,761 

SubTotal: Construction Contingencies  456,761  1.2736  581,731 

Sales Tax  447,169  1.2577  562,400 

 6,881,503  1.2577 5,471,538 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  4,567,608  1.0600  4,860,849 

 OTHER COSTS

Building Permit  43,000 

Security Escorts  336,000 

Total: Other Costs  476,062  1.2561 379,000 

 PROJECT MANAGEMENT

Agency Project Management  389,836 

Total: Project Management  496,495  1.2736 389,836 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,419

SCCC: Security Video System Phase 2

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001069Project Number:  

Project Title: SCCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  3,360,902 

 4,187,684 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.51%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 09-2024

Duration of Construction (Months):  9

08-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  424,998 

    Extra Services  357,628 

    Other Services  196,067 

    Design Services Contingency  99,969 

Consultant Services Total  1,078,661 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  4,187,684 

    Construction Contingencies  425,591 

    Non Taxable Items  0 

    Sales Tax  397,927 

Construction Contracts Total  5,079,428 
    Maximum Allowable Construction Cost(MACC)  4,187,684 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  357,191 
Project Management Total  399,848 

Grand Total Escalated Costs  6,915,128 

 6,915,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,419

SCCC: Security Video System Phase 2

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001069Project Number:  

Project Title: SCCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 23, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,419

SCCC: Security Video System Phase 2

Detail Title: SCCC: Security Video System Phase 2
30001069Project Number:  

Project Title: SCCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Location: Aberdeen, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 4,187,684 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.51%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.50%

20

Aberdeen, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 09-2024

Duration of Construction (Months):  9

08-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 3,360,902 

$ 4,187,684 

$ 5,480,408 

$ 6,447,055 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 5,480,000 

$ 6,447,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  344,630

 424,998 SubTotal: Construction Documents

Extra Services
Document Reproduction  25,000 

Travel and Per Diem  20,000 

Reimbursables  5,000 

Network Svc  240,000 

SubTotal: Extra Services  290,000  1.2332  357,628 

Other Services
Bid/Construction/Closeout  154,834

 196,067 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  78,946 

SubTotal: Design Services Contingency  78,946  1.2663  99,969 

 1,078,661  1.2421 868,410 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  3,360,902 

SubTotal: Facility Construction  3,360,902  1.2663  4,187,684 

Construction Contingencies
Allowance for Change Orders  336,090 

SubTotal: Construction Contingencies  336,090  1.2663  425,591 

Sales Tax  314,245  1.2663  397,927 

 5,079,428  1.2663 4,011,237 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  3,360,902  1.2500  4,187,684 

 OTHER COSTS

Building Permit  25,000 

Security Escorts  260,000 

Total: Other Costs  357,191  1.2533 285,000 

 PROJECT MANAGEMENT

Agency Project Management  315,761 

Total: Project Management  399,848  1.2663 315,761 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,421

WSP: Security Video System Phase 2

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001071Project Number:  

Project Title: WSP: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  4,198,206 

 5,297,717 Escalated MACC Cost per Sq. Ft.:

Remodel?

A

Construction Type:

13.26%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule A Projects

Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

04-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  0 

    Construction Documents  566,208 

    Extra Services  214,813 

    Other Services  311,989 

    Design Services Contingency  104,403 

Consultant Services Total  1,127,883 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  5,297,717 

    Construction Contingencies  529,772 

    Non Taxable Items  0 

    Sales Tax  518,647 

Construction Contracts Total  6,346,135 
    Maximum Allowable Construction Cost(MACC)  5,297,717 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  510,286 
Project Management Total  469,081 

Grand Total Escalated Costs  8,453,385 

 8,453,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,421

WSP: Security Video System Phase 2

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001071Project Number:  

Project Title: WSP: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 23, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,421

WSP: Security Video System Phase 2

Detail Title: WSP: Security Video System Phase 2
30001071Project Number:  

Project Title: WSP: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Location: Walla Walla, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 5,297,717 

Construction Type: Other Schedule A Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

13.26%

A

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.90%

Walla Walla, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 06-2024

Duration of Construction (Months):  12

04-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 4,198,206 

$ 5,297,717 

$ 6,720,843 

$ 8,053,835 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 6,721,000 

$ 8,054,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Construction Documents
A/E Basic Design Services  422,522

 566,208 SubTotal: Construction Documents

Extra Services
Document Reproduction  25,000 

Travel and Per Diem  30,000 

Network Svc  120,000 

SubTotal: Extra Services  175,000  1.2275  214,813 

Other Services
Bid/Construction/Closeout  189,829

Additional Construction Admin  40,000 

 229,829  1.2619

 311,989 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  82,735 

SubTotal: Design Services Contingency  82,735  1.2619  104,403 

 1,127,883  1.2393 910,086 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  4,198,206 

SubTotal: Facility Construction  4,198,206  1.2619  5,297,717 

Construction Contingencies
Allowance for Change Orders  419,821 

SubTotal: Construction Contingencies  419,821  1.2619  529,772 

Sales Tax  411,004  1.2619  518,647 

 6,346,135  1.2619 5,029,031 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  4,198,206  1.2600  5,297,717 

 OTHER COSTS

Building Permit  50,000 

Security Escorts  360,000 

Total: Other Costs  510,286  1.2446 410,000 

 PROJECT MANAGEMENT

Agency Project Management  371,726 

Total: Project Management  469,081  1.2619 371,726 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,420

CRCC: Security Video System Phase 2

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001070Project Number:  

Project Title: CRCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics

 1 Gross Sq. Ft.:

Usable Sq. Ft.:  1 

 100%Space Efficiency:

MACC Cost per Sq. Ft.:  2,462,857 

 3,111,328 Escalated MACC Cost per Sq. Ft.:

Remodel?

B

Construction Type:

12.40%

A/E Fee Class:

Yes

A/E Fee Percentage:

Other Schedule B Projects

Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 07-2024

Duration of Construction (Months):  11

05-2024

06-2025

Cost Summary Escalated
Acquisition Costs Total  0 
    Pre-Schematic Design Services  121,620 

    Construction Documents  341,662 

    Extra Services  374,815 

    Other Services  157,797 

    Design Services Contingency  93,602 

Consultant Services Total  1,006,448 
    Site work  0 

    Related Project Costs  0 

    Facility Construction  3,111,328 

    Construction Contingencies  311,133 

    Non Taxable Items  0 

    Sales Tax  273,797 

Construction Contracts Total  3,696,257 
    Maximum Allowable Construction Cost(MACC)  3,111,328 
    Equipment  0 

    Non Taxable Items  0 

    Sales Tax  0 

Equipment Total  0 
Art Work Total  0 
Other Costs Total  498,960 
Project Management Total  267,700 

Grand Total Escalated Costs  5,469,365 

 5,469,000 Rounded Grand Total Escalated Costs

Additional Details
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Summary

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

1,420

CRCC: Security Video System Phase 2

YesAgency Preferred:  05 2017-27 Agency RequestVersion:  
30001070Project Number:  

Project Title: CRCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Additional Details
Alternative Public Works Project: No

State Construction Inflation Rate:  2.80%

Base Month and Year: 07-2016

Project Administration By: AGY

Project Admin Impact to DES that is NOT Included in Project Total:$0 
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310 - Department of CorrectionsOFM

2017-19 Biennium

Cost Estimate Detail

Analysis Date:  July 23, 2016Cost Estimate Number:  

Cost Estimate Title:  

1,420

CRCC: Security Video System Phase 2

Detail Title: CRCC: Security Video System Phase 2
30001070Project Number:  

Project Title: CRCC: Security Video Camera Installation

Project Class: Program

Project Phase Title: 

Location: Connell, WA

Contact Number:Contact Name:  Contact Info Kent Nugen 360.725.8354

Statistics
Gross Sq. Ft.:

Usable Sq. Ft.:

Space Efficiency:

Escalated Cost per S. F. Explanation

Escalated MACC Cost per Sq. Ft.:

Rentable Sq. Ft.:

 1 

 1 

 100%

 3,111,328 

Construction Type: Other Schedule B Projects

Remodel? Yes

A/E Fee Class:

A/E Fee Percentage:

Contingency Rate:

Contingency Explanation

10.00%

12.40%

B

Projected Life of Asset (Years):

Location Used for Tax Rate:

Tax Rate:

Art Requirement Applies:

Project Administration by:

Higher Education Institution?:

Alternative Public Works?:

8.00%

20

Connell, WA

 No

 No

 No

 AGY

Project Schedule End DateStart Date

Predesign:

08-2023Design:

Construction: 07-2024

Duration of Construction (Months):  11

05-2024

06-2025

State Construction Inflation Rate:

Base Month and Year:

2.80%

7-2016

Project Cost Summary
MACC:

MACC (Escalated):

Current Project Total:

Escalated Project Total:

$ 2,462,857 

$ 3,111,328 

$ 4,352,806 

$ 5,284,714 

Rounded Current Project Total:

Rounded Escalated Project Total:

$ 4,353,000 

$ 5,285,000 
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Escalated 
CostITEM Base Amount Sub Total

Escalation 
Factor

 CONSULTANT SERVICES

Pre-Schematic Design Services
Programming/Site Analysis  100,000 

SubTotal: Pre-Schematic Design Services  100,000  1.2162  121,620 

Construction Documents
A/E Basic Design Services  231,794

 341,662 SubTotal: Construction Documents

Extra Services
Document Reproduction  35,000 

Travel and Per Diem  30,000 

Network Svc  240,000 

SubTotal: Extra Services  305,000  1.2289  374,815 

Other Services
Bid/Construction/Closeout  104,139

 157,797 SubTotal: Other Services

Design Services Contingency
Design Services Contingency  74,093 

SubTotal: Design Services Contingency  74,093  1.2633  93,602 

 1,006,448  1.2349 815,026 Total: Consultant Services

 CONSTRUCTION CONTRACTS

Facility Construction
F10 - Special Construction  2,462,857 

SubTotal: Facility Construction  2,462,857  1.2633  3,111,328 

Construction Contingencies
Allowance for Change Orders  246,286 

SubTotal: Construction Contingencies  246,286  1.2633  311,133 

Sales Tax  216,732  1.2633  273,797 

 3,696,257  1.2633 2,925,875 Total: Construction Contracts

Maximum Allowable Construction Cost (MACC)  2,462,857  1.2600  3,111,328 

 OTHER COSTS

Building Permit  40,000 

Security Escorts  360,000 

Total: Other Costs  498,960  1.2474 400,000 

 PROJECT MANAGEMENT

Agency Project Management  211,905 

Total: Project Management  267,700  1.2633 211,905 
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OFM

2017-19 Biennium

Cost Estimate Summary and Detail

Date Run:  9/19/2016   8:57AM

Report Number:  CBS003Cost Estimate Number:  

Cost Estimate Title:  

Varies

Varies

Parameter

Agency

Capital Project Number

Project Classification

Version

Biennium

Associated or Unassociated

Sort Order

Entered As

2017-19

310

05-A

2

*

Project Class

Interpreted As

2017-19

310

2

Project Class

Agency Budget

All Project Numbers

05-A

Agency Budget

Cost Estimate Number All Cost Estimate Numbers*

Include Page Numbers

Associated Associated

User Id * All User Ids

User Group

YesY

N NFor Word or Excel
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C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 12,391 MACC per Square Foot $426
Usable Square Feet 9,913 Escalated MACC per Square Foot $483
Space Efficiency 80.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 8.67%
Remodel No Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies Yes
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.90% Location Used for Tax Rate Airway Heights
Contingency Rate 5%
Base Month June-16
Project Administered By Agency

Predesign Start August-17 Predesign End January-18
Design Start August-19 Design End February-20
Construction Start May-20 Construction End August-21
Construction Duration 15 Months

Total Project $8,625,655 Total Project Escalated $9,728,073
Rounded Escalated Total $9,728,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kent.nugen@doc.wa.gov

Deparment o Corrections
AHCC: CI Laundry and Clean Room

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf


C-100(2014) Page 2 of 2 9/19/2016

Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Deparment o Corrections
AHCC: CI Laundry and Clean Room

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $121,489
A/E Basic Design Services $331,956
Extra Services $368,242
Other Services $159,139
Design Services Contingency $49,041
Consultant Services Subtotal $1,029,867 Consultant Services Subtotal Escalated $1,138,128

Construction Contingencies $264,236 Construction Contingencies Escalated $299,565
Maximum Allowable Construction 
Cost (MACC)

$5,284,727
Maximum Allowable Construction Cost 
(MACC) Escalated

$5,981,976

Sales Tax $493,858 Sales Tax Escalated $559,058
Construction Subtotal $6,042,821 Construction Subtotal Escalated $6,840,599

Equipment $68,282
Sales Tax $6,077
Non-Taxable Items $750,000
Equipment Subtotal $824,359 Equipment Subtotal Escalated $934,577

Artwork Subtotal $29,910 Artwork Subtotal Escalated $29,910

Agency Project Administration 
Subtotal

$324,697

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $324,697 Project Administation Subtotal Escalated $368,110

Other Costs Subtotal $374,000 Other Costs Subtotal Escalated $416,749

Total Project $8,625,655 Total Project Escalated $9,728,073
Rounded Escalated Total $9,728,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $4,553,554
Usable Square Feet 1 Escalated MACC per Square Foot $4,924,669
Space Efficiency 100.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 11.79%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.90% Location Used for Tax Rate Spokane
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-17 Design End August-18
Construction Start October-18 Construction End December-19
Construction Duration 14 Months

Total Project $7,364,568 Total Project Escalated $7,927,949
Rounded Escalated Total $7,928,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kent.nugen@doc.wa.gov

Deparment of Corrections
AHCC: Security Video
30000838

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf


C-100(2014) Page 2 of 2 9/19/2016

Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Deparment of Corrections
AHCC: Security Video
30000838

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $407,480
Extra Services $310,000
Other Services $183,071
Design Services Contingency $90,055
Consultant Services Subtotal $990,605 Consultant Services Subtotal Escalated $1,044,938

Construction Contingencies $455,355 Construction Contingencies Escalated $492,467
Maximum Allowable Construction 
Cost (MACC)

$4,553,554
Maximum Allowable Construction Cost 
(MACC) Escalated

$4,924,669

Sales Tax $445,793 Sales Tax Escalated $482,126
Construction Subtotal $5,454,702 Construction Subtotal Escalated $5,899,262

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$316,260

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $316,260 Project Administation Subtotal Escalated $342,036

Other Costs Subtotal $603,000 Other Costs Subtotal Escalated $641,713

Total Project $7,364,568 Total Project Escalated $7,927,949
Rounded Escalated Total $7,928,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $2,890,305
Usable Square Feet 1 Escalated MACC per Square Foot $2,957,650
Space Efficiency 100.0% A/E Fee Class B
Construction Type Other Sch. B Projects A/E Fee Percentage 12.30%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.40% Location Used for Tax Rate Clallam Bay
Contingency Rate 5%
Base Month June-16
Project Administered By Agency

Predesign Start March-16 Predesign End June-16
Design Start June-16 Design End April-17
Construction Start April-17 Construction End June-18
Construction Duration 14 Months

Total Project $4,574,075 Total Project Escalated $4,680,909
Rounded Escalated Total $4,681,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kent.nugen@doc.wa.gov

Department of Corrections
CBCC:Access Road Culvert Replacement and Road Surfacing

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf


C-100(2014) Page 2 of 2 9/19/2016

Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Corrections
CBCC:Access Road Culvert Replacement and Road Surfacing

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $48,800
A/E Basic Design Services $257,565
Extra Services $375,000
Other Services $115,718
Design Services Contingency $39,854
Consultant Services Subtotal $836,937 Consultant Services Subtotal Escalated $850,483

Construction Contingencies $144,515 Construction Contingencies Escalated $150,282
Maximum Allowable Construction 
Cost (MACC)

$2,890,305
Maximum Allowable Construction Cost 
(MACC) Escalated

$2,957,650

Sales Tax $254,925 Sales Tax Escalated $261,067
Construction Subtotal $3,289,745 Construction Subtotal Escalated $3,368,999

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$217,393

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $217,393 Project Administation Subtotal Escalated $226,068

Other Costs Subtotal $230,000 Other Costs Subtotal Escalated $235,359

Total Project $4,574,075 Total Project Escalated $4,680,909
Rounded Escalated Total $4,681,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $1,100,000
Usable Square Feet 1 Escalated MACC per Square Foot $1,173,150
Space Efficiency 100.0% A/E Fee Class B
Construction Type Other Sch. B Projects A/E Fee Percentage 13.14%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution
Sales Tax Rate % 7.90% Location Used for Tax Rate Littlerock, WA. 98556
Contingency Rate 10%
Base Month September-16
Project Administered By Agency

Predesign Start Predesign End
Design Start September-17 Design End July-18
Construction Start August-18 Construction End June-19
Construction Duration 10 Months

Total Project $1,989,545 Total Project Escalated $2,114,144
Rounded Escalated Total $2,114,000

rehowerton@doc1.wa.gov

Department of Corrections
CCCC fire Alarm System
30000743

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Rick Howerton
360-725-8358

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf


C-100(2014) Page 2 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Department of Corrections
CCCC fire Alarm System
30000743

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $109,706
Extra Services $65,000
Other Services $119,288
Design Services Contingency $29,399
Consultant Services Subtotal $323,393 Consultant Services Subtotal Escalated $340,254

Construction Contingencies $110,000 Construction Contingencies Escalated $117,315
Maximum Allowable Construction 
Cost (MACC)

$1,100,000
Maximum Allowable Construction Cost 
(MACC) Escalated

$1,173,150

Sales Tax $95,590 Sales Tax Escalated $101,947
Construction Subtotal $1,305,590 Construction Subtotal Escalated $1,392,412

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$109,562

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $109,562 Project Administation Subtotal Escalated $116,848

Other Costs Subtotal $251,000 Other Costs Subtotal Escalated $264,630

Total Project $1,989,545 Total Project Escalated $2,114,144
Rounded Escalated Total $2,114,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $3,750,429
Usable Square Feet 1 Escalated MACC per Square Foot $4,524,893
Space Efficiency 100.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 11.99%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.00% Location Used for Tax Rate Connell
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-21 Design End August-22
Construction Start September-22 Construction End December-23
Construction Duration 15 Months

Total Project $6,120,321 Total Project Escalated $7,344,662
Rounded Escalated Total $7,345,000

kent.nugen@doc.wa.gov

Deparment o Corrections
CRCC: Security Video Systems

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf


C-100(2014) Page 2 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Deparment o Corrections
CRCC: Security Video Systems

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $100,000
A/E Basic Design Services $341,304
Extra Services $305,000
Other Services $153,340
Design Services Contingency $89,964
Consultant Services Subtotal $989,608 Consultant Services Subtotal Escalated $1,162,736

Construction Contingencies $375,043 Construction Contingencies Escalated $452,490
Maximum Allowable Construction 
Cost (MACC)

$3,750,429
Maximum Allowable Construction Cost 
(MACC) Escalated

$4,524,893

Sales Tax $330,038 Sales Tax Escalated $398,191
Construction Subtotal $4,455,510 Construction Subtotal Escalated $5,375,574

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$275,203

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $275,203 Project Administation Subtotal Escalated $332,032

Other Costs Subtotal $400,000 Other Costs Subtotal Escalated $474,320

Total Project $6,120,321 Total Project Escalated $7,344,662
Rounded Escalated Total $7,345,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $2,462,857
Usable Square Feet 1 Escalated MACC per Square Foot $3,111,328
Space Efficiency 100.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 12.40%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.00% Location Used for Tax Rate Connell
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-23 Design End May-24
Construction Start July-24 Construction End June-25
Construction Duration 11 Months

Total Project $4,352,806 Total Project Escalated $5,469,368
Rounded Escalated Total $5,469,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kent.nugen@doc.wa.gov

Deparment o Corrections
CRCC: Security Video Systems

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf
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Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Deparment o Corrections
CRCC: Security Video Systems

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $100,000
A/E Basic Design Services $231,794
Extra Services $305,000
Other Services $104,139
Design Services Contingency $74,093
Consultant Services Subtotal $815,027 Consultant Services Subtotal Escalated $1,006,450

Construction Contingencies $246,286 Construction Contingencies Escalated $311,133
Maximum Allowable Construction 
Cost (MACC)

$2,462,857
Maximum Allowable Construction Cost 
(MACC) Escalated

$3,111,328

Sales Tax $216,731 Sales Tax Escalated $273,797
Construction Subtotal $2,925,874 Construction Subtotal Escalated $3,696,258

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$211,905

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $211,905 Project Administation Subtotal Escalated $267,700

Other Costs Subtotal $400,000 Other Costs Subtotal Escalated $498,960

Total Project $4,352,806 Total Project Escalated $5,469,368
Rounded Escalated Total $5,469,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $4,736,394
Usable Square Feet 1 Escalated MACC per Square Foot $5,077,605
Space Efficiency 100.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 11.75%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.00% Location Used for Tax Rate Connell
Contingency Rate 10%
Base Month June-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-17 Design End April-18
Construction Start July-18 Construction End June-19
Construction Duration 11 Months

Total Project $7,919,247 Total Project Escalated $8,459,379
Rounded Escalated Total $8,459,000

kent.nugen@doc.wa.gov

Deparment o Corrections
CRCC: Security Electronics Network Renovation

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf
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Agency
Project Name
OFM Project Number

Deparment o Corrections
CRCC: Security Electronics Network Renovation

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $422,403
Extra Services $405,000
Other Services $189,775
Design Services Contingency $101,718
Consultant Services Subtotal $1,118,897 Consultant Services Subtotal Escalated $1,175,090

Construction Contingencies $473,639 Construction Contingencies Escalated $508,073
Maximum Allowable Construction 
Cost (MACC)

$4,736,394
Maximum Allowable Construction Cost 
(MACC) Escalated

$5,077,605

Sales Tax $416,803 Sales Tax Escalated $446,855
Construction Subtotal $5,626,836 Construction Subtotal Escalated $6,032,533

Equipment $300,000
Sales Tax $24,000
Non-Taxable Items $0
Equipment Subtotal $324,000 Equipment Subtotal Escalated $347,555

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$325,514

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $325,514 Project Administation Subtotal Escalated $349,180

Other Costs Subtotal $524,000 Other Costs Subtotal Escalated $555,021

Total Project $7,919,247 Total Project Escalated $8,459,379
Rounded Escalated Total $8,459,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 19,000 MACC per Square Foot $178
Usable Square Feet 16,000 Escalated MACC per Square Foot $193
Space Efficiency 84.2% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 12.09%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project Art Requirement Applies Yes
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 7.90% Location Used for Tax Rate Littlerock
Contingency Rate 10%
Base Month August-16
Project Administered By Agency

Predesign Start August-17 Predesign End November-17
Design Start January-18 Design End August-18
Construction Start November-18 Construction End February-20
Construction Duration 15 Months

Total Project $4,902,264 Total Project Escalated $5,292,711
Rounded Escalated Total $5,293,000

kdnugen@doc1.wa.gov

Department of Corrections
Maple Lane Corrections Center - 64 Medium Bed Re-Entry Transition Faci
                       with 64 Min Bed on 1st tab of Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf
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Agency
Project Name
OFM Project Number

Department of Corrections
Maple Lane Corrections Center - 64 Medium Bed Re-Entry Transition Faci
                       with 64 Min Bed on 1st tab of Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $310,535
Extra Services $0
Other Services $139,516
Design Services Contingency $45,005
Consultant Services Subtotal $495,056 Consultant Services Subtotal Escalated $525,315

Construction Contingencies $338,409 Construction Contingencies Escalated $366,396
Maximum Allowable Construction 
Cost (MACC)

$3,384,093
Maximum Allowable Construction Cost 
(MACC) Escalated

$3,663,958

Sales Tax $294,078 Sales Tax Escalated $318,398
Construction Subtotal $4,016,580 Construction Subtotal Escalated $4,348,752

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $18,320 Artwork Subtotal Escalated $18,320

Agency Project Administration 
Subtotal

$222,309

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $222,309 Project Administation Subtotal Escalated $240,694

Other Costs Subtotal $150,000 Other Costs Subtotal Escalated $159,630

Total Project $4,902,264 Total Project Escalated $5,292,711
Rounded Escalated Total $5,293,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 19,000 MACC per Square Foot $178
Usable Square Feet 16,000 Escalated MACC per Square Foot $193
Space Efficiency 84.2% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 12.09%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project Art Requirement Applies Yes
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 7.90% Location Used for Tax Rate Thurston County
Contingency Rate 10%
Base Month August-16
Project Administered By Agency

Predesign Start August-17 Predesign End November-17
Design Start January-18 Design End August-18
Construction Start November-18 Construction End February-20
Construction Duration 15 Months

Total Project $4,902,264 Total Project Escalated $5,292,711
Rounded Escalated Total $5,293,000

kdnugen@doc1.wa.gov

Department of Corrections
Maple Lane Corrections Center - 64 Medium Bed Re-Entry Transition Faci
                       with 64 Min Bed on 1st tab of Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf


C-100(2014) Page 2 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Department of Corrections
Maple Lane Corrections Center - 64 Medium Bed Re-Entry Transition Faci
                       with 64 Min Bed on 1st tab of Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $310,535
Extra Services $0
Other Services $139,516
Design Services Contingency $45,005
Consultant Services Subtotal $495,056 Consultant Services Subtotal Escalated $525,315

Construction Contingencies $338,409 Construction Contingencies Escalated $366,396
Maximum Allowable Construction 
Cost (MACC)

$3,384,093
Maximum Allowable Construction Cost 
(MACC) Escalated

$3,663,958

Sales Tax $294,078 Sales Tax Escalated $318,398
Construction Subtotal $4,016,580 Construction Subtotal Escalated $4,348,752

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $18,320 Artwork Subtotal Escalated $18,320

Agency Project Administration 
Subtotal

$222,309

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $222,309 Project Administation Subtotal Escalated $240,694

Other Costs Subtotal $150,000 Other Costs Subtotal Escalated $159,630

Total Project $4,902,264 Total Project Escalated $5,292,711
Rounded Escalated Total $5,293,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $5,806,487
Usable Square Feet 1 Escalated MACC per Square Foot $6,079,973
Space Efficiency 100.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 11.53%
Remodel Yes Projected Life of Asset (Years) 50

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 9.20% Location Used for Tax Rate Monroe
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-17 Design End December-17
Construction Start March-18 Construction End June-19
Construction Duration 15 Months

Total Project $10,209,789 Total Project Escalated $10,693,873
Rounded Escalated Total $10,694,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kent.nugen@doc.wa.gov

Deparment o Corrections
MCC: WSR Replace Cell Door Locks

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf
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Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Deparment o Corrections
MCC: WSR Replace Cell Door Locks

Acquisition Subtotal $50,000 Acquisition Subtotal Escalated $50,000

Predesign Services $128,611
A/E Basic Design Services $508,141
Extra Services $1,102,263
Other Services $228,295
Design Services Contingency $196,731
Consultant Services Subtotal $2,164,042 Consultant Services Subtotal Escalated $2,252,394

Construction Contingencies $580,649 Construction Contingencies Escalated $618,566
Maximum Allowable Construction 
Cost (MACC)

$5,806,487
Maximum Allowable Construction Cost 
(MACC) Escalated

$6,079,973

Sales Tax $587,616 Sales Tax Escalated $616,266
Construction Subtotal $6,974,752 Construction Subtotal Escalated $7,314,805

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$416,995

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $416,995 Project Administation Subtotal Escalated $444,225

Other Costs Subtotal $604,000 Other Costs Subtotal Escalated $632,449

Total Project $10,209,789 Total Project Escalated $10,693,873
Rounded Escalated Total $10,694,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $6,593,750
Usable Square Feet 1 Escalated MACC per Square Foot $7,718,204
Space Efficiency 100.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 11.39%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 9.20% Location Used for Tax Rate Monroe
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start August-17 Predesign End March-18
Design Start July-19 Design End September-19
Construction Start July-21 Construction End July-23
Construction Duration 24 Months

Total Project $10,784,108 Total Project Escalated $12,536,695
Rounded Escalated Total $12,537,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kent.nugen@doc.wa.gov

Deparment o Corrections
MCC: WSR Seismic Wall Upgrade and Wall Restoration

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf
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Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Deparment o Corrections
MCC: WSR Seismic Wall Upgrade and Wall Restoration

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $230,000
A/E Basic Design Services $570,030
Extra Services $195,000
Other Services $376,101
Design Services Contingency $137,113
Consultant Services Subtotal $1,508,244 Consultant Services Subtotal Escalated $1,688,662

Construction Contingencies $659,375 Construction Contingencies Escalated $778,261
Maximum Allowable Construction 
Cost (MACC)

$6,593,750
Maximum Allowable Construction Cost 
(MACC) Escalated

$7,718,204

Sales Tax $667,288 Sales Tax Escalated $781,675
Construction Subtotal $7,920,413 Construction Subtotal Escalated $9,278,140

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$425,451

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $425,451 Project Administation Subtotal Escalated $502,160

Other Costs Subtotal $930,000 Other Costs Subtotal Escalated $1,067,733

Total Project $10,784,108 Total Project Escalated $12,536,695
Rounded Escalated Total $12,537,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $7,069,000
Usable Square Feet 1 Escalated MACC per Square Foot $7,995,746
Space Efficiency 100.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 11.32%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 9.20% Location Used for Tax Rate Monroe
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-19 Design End April-19
Construction Start July-20 Construction End June-21
Construction Duration 11 Months

Total Project $10,455,903 Total Project Escalated $11,787,693
Rounded Escalated Total $11,788,000

kent.nugen@doc.wa.gov

Deparment o Corrections
MCC: Security Video System Phase 2

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf
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Agency
Project Name
OFM Project Number

Deparment o Corrections
MCC: Security Video System Phase 2

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $607,360
Extra Services $60,000
Other Services $272,872
Design Services Contingency $94,023
Consultant Services Subtotal $1,034,255 Consultant Services Subtotal Escalated $1,138,348

Construction Contingencies $706,900 Construction Contingencies Escalated $799,575
Maximum Allowable Construction 
Cost (MACC)

$7,069,000
Maximum Allowable Construction Cost 
(MACC) Escalated

$7,995,746

Sales Tax $715,383 Sales Tax Escalated $809,170
Construction Subtotal $8,491,283 Construction Subtotal Escalated $9,604,491

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$403,365

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $403,365 Project Administation Subtotal Escalated $456,247

Other Costs Subtotal $527,000 Other Costs Subtotal Escalated $588,607

Total Project $10,455,903 Total Project Escalated $11,787,693
Rounded Escalated Total $11,788,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 52,000 MACC per Square Foot $79
Usable Square Feet 52,000 Escalated MACC per Square Foot $90
Space Efficiency 100.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 11.89%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 9.20% Location Used for Tax Rate Monroe
Contingency Rate 10%
Base Month June-16
Project Administered By Agency

Predesign Start Predesign End
Design Start September-19 Design End February-20
Construction Start April-20 Construction End June-21
Construction Duration 14 Months

Total Project $6,129,715 Total Project Escalated $6,907,893
Rounded Escalated Total $6,908,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kent.nugen@doc.wa.gov

Deparment o Corrections
MCC: TRU Replace Supporting Building Deterioratio Piping 

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf


C-100(2014) Page 2 of 2 9/19/2016

Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Deparment o Corrections
MCC: TRU Replace Supporting Building Deterioratio Piping 

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $35,000
A/E Basic Design Services $371,810
Extra Services $12,000
Other Services $167,045
Design Services Contingency $58,585
Consultant Services Subtotal $644,440 Consultant Services Subtotal Escalated $715,515

Construction Contingencies $412,000 Construction Contingencies Escalated $465,478
Maximum Allowable Construction 
Cost (MACC)

$4,120,000
Maximum Allowable Construction Cost 
(MACC) Escalated

$4,654,776

Sales Tax $416,944 Sales Tax Escalated $471,064
Construction Subtotal $4,948,944 Construction Subtotal Escalated $5,591,318

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$266,331

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $266,331 Project Administation Subtotal Escalated $300,901

Other Costs Subtotal $270,000 Other Costs Subtotal Escalated $300,159

Total Project $6,129,715 Total Project Escalated $6,907,893
Rounded Escalated Total $6,908,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction



C-100(2016) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $3,950,000
Usable Square Feet 1 Escalated MACC per Square Foot $4,158,160
Space Efficiency 100.0% A/E Fee Class B
Construction Type Other Sch. B Projects A/E Fee Percentage 11.93%
Remodel Yes Projected Life of Asset (Years) 20

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 9.20% Location Used for Tax Rate Monroe
Contingency Rate 10%
Base Month August-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-17 Design End December-17
Construction Start January-18 Construction End December-18
Construction Duration 11 Months

Total Project $6,810,664 Total Project Escalated $7,157,360
Rounded Escalated Total $7,157,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kent.nugen@doc.wa.gov

Department of Corrections
WSR Replace Cell Door Locks

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf


C-100(2016) Page 2 of 2 9/19/2016

Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Corrections
WSR Replace Cell Door Locks

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $50,000
A/E Basic Design Services $357,667
Extra Services $30,000
Other Services $160,691
Design Services Contingency $59,836
Consultant Services Subtotal $658,194 Consultant Services Subtotal Escalated $684,043

Construction Contingencies $395,000 Construction Contingencies Escalated $416,014
Maximum Allowable Construction 
Cost (MACC)

$3,950,000
Maximum Allowable Construction Cost 
(MACC) Escalated

$4,158,160

Sales Tax $399,740 Sales Tax Escalated $420,825
Construction Subtotal $4,744,740 Construction Subtotal Escalated $4,994,999

Equipment $750,000
Sales Tax $69,000
Non-Taxable Items $0
Equipment Subtotal $819,000 Equipment Subtotal Escalated $862,571

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$262,729

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $262,729 Project Administation Subtotal Escalated $276,707

Other Costs Subtotal $326,000 Other Costs Subtotal Escalated $339,040

Total Project $6,810,664 Total Project Escalated $7,157,360
Rounded Escalated Total $7,157,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 27,210 MACC per Square Foot $146
Usable Square Feet 23,000 Escalated MACC per Square Foot $151
Space Efficiency 84.5% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 11.93%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project Art Requirement Applies Yes
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 7.90% Location Used for Tax Rate Littlerock
Contingency Rate 10%
Base Month March-18
Project Administered By Agency

Predesign Start August-17 Predesign End October-17
Design Start December-17 Design End August-18
Construction Start December-18 Construction End December-19
Construction Duration 12 Months

Total Project $5,661,359 Total Project Escalated $5,845,328
Rounded Escalated Total $5,845,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kdnugen@doc1.wa.gov

Department of Corrections
Maple Lane Corrections Center - 128 Medium Bed Re-Entry Transition Fac

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf
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Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Corrections
Maple Lane Corrections Center - 128 Medium Bed Re-Entry Transition Fac

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $60,000
A/E Basic Design Services $358,861
Extra Services $0
Other Services $161,227
Design Services Contingency $58,009
Consultant Services Subtotal $638,097 Consultant Services Subtotal Escalated $646,677

Construction Contingencies $396,318 Construction Contingencies Escalated $410,269
Maximum Allowable Construction 
Cost (MACC)

$3,963,183
Maximum Allowable Construction Cost 
(MACC) Escalated

$4,102,688

Sales Tax $344,401 Sales Tax Escalated $356,524
Construction Subtotal $4,703,902 Construction Subtotal Escalated $4,869,481

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $20,513 Artwork Subtotal Escalated $20,513

Agency Project Administration 
Subtotal

$248,847

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $248,847 Project Administation Subtotal Escalated $257,607

Other Costs Subtotal $50,000 Other Costs Subtotal Escalated $51,050

Total Project $5,661,359 Total Project Escalated $5,845,328
Rounded Escalated Total $5,845,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 277,448 MACC per Square Foot $392
Usable Square Feet 181,599 Escalated MACC per Square Foot $459
Space Efficiency 65.5% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 5.23%
Remodel No Projected Life of Asset (Years) 50

Alternative Public Works Project Yes Art Requirement Applies Yes
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 7.90% Location Used for Tax Rate Thurston 
Contingency Rate 5%
Base Month July-16
Project Administered By Agency

Predesign Start September-15 Predesign End August-16
Design Start July-19 Design End June-21
Construction Start July-21 Construction End July-23
Construction Duration 24 Months

Total Project $159,384,704 Total Project Escalated $186,265,531
Rounded Escalated Total $186,266,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugne
360-725-8354
kent.nugen@doc.wa.gov

Department of Corrections
Maple Lane Corrections Center Prison Expansion - 700 Minimum Beds

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf


C-100(2014) Page 2 of 3 9/19/2016

Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Corrections
Maple Lane Corrections Center Prison Expansion - 700 Minimum Beds

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $1,497,714
A/E Basic Design Services $5,062,288
Extra Services $3,260,431
Other Services $3,166,862
Design Services Contingency $649,365

Consultant Services Subtotal $13,636,660 Consultant Services Subtotal Escalated $15,416,236

GC/CM Risk Contingency $4,834,730
GC/CM or D/B Costs $7,581,426

Construction Contingencies $5,432,230 Construction Contingencies Escalated $6,411,661

Maximum Allowable Construction 
Cost (MACC)

$108,644,595
Maximum Allowable Construction Cost 
(MACC) Escalated

$127,318,779

Sales Tax $9,992,946 Sales Tax Escalated $11,722,434
Construction Subtotal $136,485,927 Construction Subtotal Escalated $160,107,664

Equipment $4,333,404
Sales Tax $342,339
Non-Taxable Items $0
Equipment Subtotal $4,675,743 Equipment Subtotal Escalated $5,518,780

Artwork Subtotal $636,594 Artwork Subtotal Escalated $636,594

Agency Project Administration 
Subtotal

$1,599,781

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $1,599,781 Project Administation Subtotal Escalated $1,888,222

Other Costs Subtotal $2,350,000 Other Costs Subtotal Escalated $2,698,035

Total Project $159,384,704 Total Project Escalated $186,265,531
Rounded Escalated Total $186,266,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Corrections
Maple Lane Corrections Center Prison Expansion - 700 Minimum Beds
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Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $5,041,353
Usable Square Feet 1 Escalated MACC per Square Foot $5,458,273
Space Efficiency 100.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 11.68%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.50% Location Used for Tax Rate Grays Harbor
Contingency Rate 10%
Base Month June-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-17 Design End August-18
Construction Start September-18 Construction End December-19
Construction Duration 15 Months

Total Project $8,024,000 Total Project Escalated $8,649,247
Rounded Escalated Total $8,649,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kent.nugen@doc.wa.gov

Deparment o Corrections
SCCC: Security Video

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf
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Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Deparment o Corrections
SCCC: Security Video

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $446,922
Extra Services $310,000
Other Services $200,791
Design Services Contingency $95,771
Consultant Services Subtotal $1,053,484 Consultant Services Subtotal Escalated $1,113,663

Construction Contingencies $504,135 Construction Contingencies Escalated $545,828
Maximum Allowable Construction 
Cost (MACC)

$5,041,353
Maximum Allowable Construction Cost 
(MACC) Escalated

$5,458,273

Sales Tax $471,367 Sales Tax Escalated $510,349
Construction Subtotal $6,016,855 Construction Subtotal Escalated $6,514,450

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$337,661

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $337,661 Project Administation Subtotal Escalated $365,586

Other Costs Subtotal $616,000 Other Costs Subtotal Escalated $655,548

Total Project $8,024,000 Total Project Escalated $8,649,247
Rounded Escalated Total $8,649,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $3,360,902
Usable Square Feet 1 Escalated MACC per Square Foot $4,265,657
Space Efficiency 100.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 12.10%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.50% Location Used for Tax Rate Grays Harbor
Contingency Rate 10%
Base Month June-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-23 Design End August-24
Construction Start September-24 Construction End June-25
Construction Duration 9 Months

Total Project $5,351,752 Total Project Escalated $6,768,839
Rounded Escalated Total $6,769,000

kent.nugen@doc.wa.gov

Deparment o Corrections
SCCC: Security Video System Phase 2

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency
Project Name
OFM Project Number

Deparment o Corrections
SCCC: Security Video System Phase 2

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $308,662
Extra Services $290,000
Other Services $138,674
Design Services Contingency $73,734
Consultant Services Subtotal $811,070 Consultant Services Subtotal Escalated $1,009,536

Construction Contingencies $336,090 Construction Contingencies Escalated $426,566
Maximum Allowable Construction 
Cost (MACC)

$3,360,902
Maximum Allowable Construction Cost 
(MACC) Escalated

$4,265,657

Sales Tax $314,244 Sales Tax Escalated $398,839
Construction Subtotal $4,011,237 Construction Subtotal Escalated $5,091,062

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$244,446

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $244,446 Project Administation Subtotal Escalated $310,252

Other Costs Subtotal $285,000 Other Costs Subtotal Escalated $357,989

Total Project $5,351,752 Total Project Escalated $6,768,839
Rounded Escalated Total $6,769,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 32,000 MACC per Square Foot $764
Usable Square Feet 21,334 Escalated MACC per Square Foot $845
Space Efficiency 66.7% A/E Fee Class A
Construction Type Other Sch. A Projects A/E Fee Percentage 8.12%
Remodel No Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies Yes
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.50% Location Used for Tax Rate Mason
Contingency Rate 5%
Base Month July-16
Project Administered By Agency

Predesign Start August-17 Predesign End February-18
Design Start May-18 Design End May-19
Construction Start August-19 Construction End February-21
Construction Duration 18 Months

Total Project $35,429,000 Total Project Escalated $39,068,075
Rounded Escalated Total $39,068,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kent.nugen@doc.wa.gov

Deparment o Corrections
WCC: New Health Care Facility

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf


C-100(2014) Page 2 of 2 9/19/2016

Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Deparment o Corrections
WCC: New Health Care Facility

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $290,000
A/E Basic Design Services $1,437,661
Extra Services $1,054,000
Other Services $1,159,906
Design Services Contingency $197,078
Consultant Services Subtotal $4,138,644 Consultant Services Subtotal Escalated $4,471,103

Construction Contingencies $1,221,890 Construction Contingencies Escalated $1,358,497
Maximum Allowable Construction 
Cost (MACC)

$24,437,792
Maximum Allowable Construction Cost 
(MACC) Escalated

$27,030,088

Sales Tax $2,181,073 Sales Tax Escalated $2,413,030
Construction Subtotal $27,840,755 Construction Subtotal Escalated $30,801,615

Equipment $884,000
Sales Tax $75,140
Non-Taxable Items $0
Equipment Subtotal $959,140 Equipment Subtotal Escalated $1,066,373

Artwork Subtotal $135,150 Artwork Subtotal Escalated $135,150

Agency Project Administration 
Subtotal

$1,272,311

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $1,272,311 Project Administation Subtotal Escalated $1,414,555

Other Costs Subtotal $1,083,000 Other Costs Subtotal Escalated $1,179,279

Total Project $35,429,000 Total Project Escalated $39,068,075
Rounded Escalated Total $39,068,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $4,972,766
Usable Square Feet 1 Escalated MACC per Square Foot $5,332,029
Space Efficiency 100.0% A/E Fee Class A
Construction Type Detention/correctional f   A/E Fee Percentage 13.07%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.50% Location Used for Tax Rate Maon
Contingency Rate 10%
Base Month June-16
Project Administered By Agency

Predesign Start August-15 Predesign End May-16
Design Start August-16 Design End May-18
Construction Start June-18 Construction End August-19
Construction Duration 14 Months

Total Project $8,532,015 Total Project Escalated $9,089,686
Rounded Escalated Total $9,090,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kent.nugen@doc.wa.gov

Deparment o Corrections
WCC: Replace High-Voltage Transmission Switches & Generators 

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf
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Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Deparment o Corrections
WCC: Replace High-Voltage Transmission Switches & Generators 

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $168,629
A/E Basic Design Services $493,305
Extra Services $412,000
Other Services $234,130
Design Services Contingency $130,806
Consultant Services Subtotal $1,438,870 Consultant Services Subtotal Escalated $1,493,089

Construction Contingencies $497,277 Construction Contingencies Escalated $534,076
Maximum Allowable Construction 
Cost (MACC)

$4,972,766
Maximum Allowable Construction Cost 
(MACC) Escalated

$5,332,029

Sales Tax $464,954 Sales Tax Escalated $498,619
Construction Subtotal $5,934,996 Construction Subtotal Escalated $6,364,724

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$461,649

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $461,649 Project Administation Subtotal Escalated $495,811

Other Costs Subtotal $696,500 Other Costs Subtotal Escalated $736,062

Total Project $8,532,015 Total Project Escalated $9,089,686
Rounded Escalated Total $9,090,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $6,557,767
Usable Square Feet 1 Escalated MACC per Square Foot $7,476,774
Space Efficiency 100.0% A/E Fee Class A
Construction Type Detention/correctional f   A/E Fee Percentage 12.75%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.50% Location Used for Tax Rate Maon
Contingency Rate 10%
Base Month June-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-19 Design End June-20
Construction Start August-20 Construction End December-21
Construction Duration 16 Months

Total Project $10,617,570 Total Project Escalated $12,059,018
Rounded Escalated Total $12,059,000

kent.nugen@doc.wa.gov

Deparment o Corrections
WCC: Replace High-Voltage Transmission Switches & Generators Ph 2

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency
Project Name
OFM Project Number

Deparment o Corrections
WCC: Replace High-Voltage Transmission Switches & Generators Ph 2

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $70,000
A/E Basic Design Services $634,612
Extra Services $254,500
Other Services $297,615
Design Services Contingency $125,673
Consultant Services Subtotal $1,382,400 Consultant Services Subtotal Escalated $1,541,844

Construction Contingencies $655,777 Construction Contingencies Escalated $749,488
Maximum Allowable Construction 
Cost (MACC)

$6,557,767
Maximum Allowable Construction Cost 
(MACC) Escalated

$7,476,774

Sales Tax $613,151 Sales Tax Escalated $699,233
Construction Subtotal $7,826,695 Construction Subtotal Escalated $8,925,495

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$543,975

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $543,975 Project Administation Subtotal Escalated $621,710

Other Costs Subtotal $864,500 Other Costs Subtotal Escalated $969,969

Total Project $10,617,570 Total Project Escalated $12,059,018
Rounded Escalated Total $12,059,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 27,000 MACC per Square Foot $58
Usable Square Feet 27,000 Escalated MACC per Square Foot $65
Space Efficiency 100.0% A/E Fee Class A
Construction Type Detention/correctional f   A/E Fee Percentage 14.27%
Remodel Yes Projected Life of Asset (Years) 30

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.50% Location Used for Tax Rate Shelton
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-19 Design End March-20
Construction Start April-20 Construction End February-21
Construction Duration 10 Months

Total Project $2,645,610 Total Project Escalated $2,960,460
Rounded Escalated Total $2,960,000

dwight.hollar@doc.wa.gov

Department of Corrections
WCC Replace Infirmary Building Air Handlers
30001104

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Dwight Hollar
360 725-8344

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency
Project Name
OFM Project Number

Department of Corrections
WCC Replace Infirmary Building Air Handlers
30001104

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $169,948
Extra Services $13,500
Other Services $103,854
Design Services Contingency $28,730
Consultant Services Subtotal $316,032 Consultant Services Subtotal Escalated $350,146

Construction Contingencies $156,910 Construction Contingencies Escalated $176,069
Maximum Allowable Construction 
Cost (MACC)

$1,569,100
Maximum Allowable Construction Cost 
(MACC) Escalated

$1,760,688

Sales Tax $146,711 Sales Tax Escalated $164,625
Construction Subtotal $1,872,721 Construction Subtotal Escalated $2,101,382

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$169,358

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $169,358 Project Administation Subtotal Escalated $190,037

Other Costs Subtotal $287,500 Other Costs Subtotal Escalated $318,895

Total Project $2,645,610 Total Project Escalated $2,960,460
Rounded Escalated Total $2,960,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition
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Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $3,885,000
Usable Square Feet 1 Escalated MACC per Square Foot $4,638,690
Space Efficiency 100.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 11.95%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.50% Location Used for Tax Rate Mason
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start July-21 Predesign End October-21
Design Start November-21 Design End April-22
Construction Start June-22 Construction End June-23
Construction Duration 12 Months

Total Project $6,128,048 Total Project Escalated $7,294,129
Rounded Escalated Total $7,294,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kent.nugen@doc.wa.gov

Deparment o Corrections
WCC: Replace Living Unit Air Handlers
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Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Deparment o Corrections
WCC: Replace Living Unit Air Handlers

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $50,000
A/E Basic Design Services $352,371
Extra Services $146,500
Other Services $183,312
Design Services Contingency $73,218
Consultant Services Subtotal $805,402 Consultant Services Subtotal Escalated $945,678

Construction Contingencies $388,500 Construction Contingencies Escalated $463,869
Maximum Allowable Construction 
Cost (MACC)

$3,885,000
Maximum Allowable Construction Cost 
(MACC) Escalated

$4,638,690

Sales Tax $363,248 Sales Tax Escalated $433,718
Construction Subtotal $4,636,748 Construction Subtotal Escalated $5,536,277

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$271,899

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $271,899 Project Administation Subtotal Escalated $324,647

Other Costs Subtotal $414,000 Other Costs Subtotal Escalated $487,527

Total Project $6,128,048 Total Project Escalated $7,294,129
Rounded Escalated Total $7,294,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 74,824 MACC per Square Foot $42
Usable Square Feet 74,820 Escalated MACC per Square Foot $46
Space Efficiency 100.0% A/E Fee Class B
Construction Type Other Sch. B Projects A/E Fee Percentage 12.17%
Remodel Yes Projected Life of Asset (Years) 30

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.50% Location Used for Tax Rate Mason
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start Predesign End
Design Start September-19 Design End February-20
Construction Start March-20 Construction End October-20
Construction Duration 7 Months

Total Project $4,854,761 Total Project Escalated $5,407,465
Rounded Escalated Total $5,407,000

kent.nugen@doc.wa.gov

Department of Corrections
WCC Replace Roofs Multiple Buildings
30000686

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360 725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency
Project Name
OFM Project Number

Department of Corrections
WCC Replace Roofs Multiple Buildings
30000686

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $300,418
Extra Services $20,950
Other Services $224,355
Design Services Contingency $54,572
Consultant Services Subtotal $600,295 Consultant Services Subtotal Escalated $663,970

Construction Contingencies $311,700 Construction Contingencies Escalated $347,733
Maximum Allowable Construction 
Cost (MACC)

$3,117,000
Maximum Allowable Construction Cost 
(MACC) Escalated

$3,477,326

Sales Tax $291,440 Sales Tax Escalated $325,131
Construction Subtotal $3,720,140 Construction Subtotal Escalated $4,150,190

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$224,326

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $224,326 Project Administation Subtotal Escalated $250,259

Other Costs Subtotal $310,000 Other Costs Subtotal Escalated $343,046

Total Project $4,854,761 Total Project Escalated $5,407,465
Rounded Escalated Total $5,407,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 111,735 MACC per Square Foot $37
Usable Square Feet 111,735 Escalated MACC per Square Foot $40
Space Efficiency 100.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 11.88%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.50% Location Used for Tax Rate Mason
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-17 Design End March-18
Construction Start April-18 Construction End October-18
Construction Duration 6 Months

Total Project $6,300,171 Total Project Escalated $6,649,084
Rounded Escalated Total $6,649,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kent.nugen@doc.wa.gov

Deparment o Corrections
WCC: Replace Roofs - R1, R2 and R3

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf
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Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Deparment o Corrections
WCC: Replace Roofs - R1, R2 and R3

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $376,979
Extra Services $28,000
Other Services $335,868
Design Services Contingency $74,085
Consultant Services Subtotal $814,932 Consultant Services Subtotal Escalated $853,891

Construction Contingencies $418,080 Construction Contingencies Escalated $441,827
Maximum Allowable Construction 
Cost (MACC)

$4,180,800
Maximum Allowable Construction Cost 
(MACC) Escalated

$4,418,270

Sales Tax $390,905 Sales Tax Escalated $413,109
Construction Subtotal $4,989,785 Construction Subtotal Escalated $5,273,206

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$274,954

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $274,954 Project Administation Subtotal Escalated $290,572

Other Costs Subtotal $220,500 Other Costs Subtotal Escalated $231,415

Total Project $6,300,171 Total Project Escalated $6,649,084
Rounded Escalated Total $6,649,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 658,272 MACC per Square Foot $23
Usable Square Feet 658,272 Escalated MACC per Square Foot $32
Space Efficiency 100.0% A/E Fee Class A
Construction Type Detention/correctional f   A/E Fee Percentage 11.68%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.50% Location Used for Tax Rate Mason
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start August-25 Predesign End December-25
Design Start February-26 Design End December-26
Construction Start February-27 Construction End June-28
Construction Duration 16 Months

Total Project $22,627,319 Total Project Escalated $30,769,849
Rounded Escalated Total $30,770,000

kent.nugen@doc.wa.gov

Deparment o Corrections
WCC: ReplaceTelecommunication System

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency
Project Name
OFM Project Number

Deparment o Corrections
WCC: ReplaceTelecommunication System

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $150,000
A/E Basic Design Services $1,359,238
Extra Services $146,500
Other Services $635,672
Design Services Contingency $229,141
Consultant Services Subtotal $2,520,551 Consultant Services Subtotal Escalated $3,360,886

Construction Contingencies $1,533,242 Construction Contingencies Escalated $2,092,416
Maximum Allowable Construction 
Cost (MACC)

$15,332,422
Maximum Allowable Construction Cost 
(MACC) Escalated

$20,915,477

Sales Tax $1,433,581 Sales Tax Escalated $1,955,671
Construction Subtotal $18,299,246 Construction Subtotal Escalated $24,963,564

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$947,523

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $947,523 Project Administation Subtotal Escalated $1,293,085

Other Costs Subtotal $860,000 Other Costs Subtotal Escalated $1,152,314

Total Project $22,627,319 Total Project Escalated $30,769,849
Rounded Escalated Total $30,770,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $4,058,000
Usable Square Feet 1 Escalated MACC per Square Foot $4,338,002
Space Efficiency 100.0% A/E Fee Class A
Construction Type Detention/correctional f   A/E Fee Percentage 13.30%
Remodel Yes Projected Life of Asset (Years) 30

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.50% Location Used for Tax Rate Shelton
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start July-16 Predesign End November-17
Design Start November-17 Design End June-18
Construction Start June-18 Construction End June-19
Construction Duration 12 Months

Total Project $6,628,113 Total Project Escalated $7,063,587
Rounded Escalated Total $7,064,000

dwight.hollar@doc.wa.gov

Department of Corrections
WCC Replace Tier Cell Locking Systems Buildings R1, R2, R3, R4, R5
30000656

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Dwight Hollar
360 725-8344

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency
Project Name
OFM Project Number

Department of Corrections
WCC Replace Tier Cell Locking Systems Buildings R1, R2, R3, R4, R5
30000656

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $83,000
A/E Basic Design Services $409,643
Extra Services $150,500
Other Services $245,542
Design Services Contingency $88,869
Consultant Services Subtotal $977,554 Consultant Services Subtotal Escalated $1,029,517

Construction Contingencies $405,800 Construction Contingencies Escalated $433,801
Maximum Allowable Construction 
Cost (MACC)

$4,058,000
Maximum Allowable Construction Cost 
(MACC) Escalated

$4,338,002

Sales Tax $379,423 Sales Tax Escalated $405,604
Construction Subtotal $4,843,223 Construction Subtotal Escalated $5,177,407

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$370,336

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $370,336 Project Administation Subtotal Escalated $395,890

Other Costs Subtotal $437,000 Other Costs Subtotal Escalated $460,773

Total Project $6,628,113 Total Project Escalated $7,063,587
Rounded Escalated Total $7,064,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $4,085,000
Usable Square Feet 1 Escalated MACC per Square Foot $4,604,612
Space Efficiency 100.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 11.90%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.50% Location Used for Tax Rate Mason
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-19 Design End February-20
Construction Start April-20 Construction End June-21
Construction Duration 14 Months

Total Project $6,174,734 Total Project Escalated $6,940,637
Rounded Escalated Total $6,941,000

kent.nugen@doc.wa.gov

Deparment o Corrections
WCC: Replace Roofs - R1, R2 and R3

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency
Project Name
OFM Project Number

Deparment o Corrections
WCC: Replace Roofs - R1, R2 and R3

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $368,961
Extra Services $25,000
Other Services $165,765
Design Services Contingency $55,973
Consultant Services Subtotal $615,699 Consultant Services Subtotal Escalated $681,924

Construction Contingencies $408,500 Construction Contingencies Escalated $460,462
Maximum Allowable Construction 
Cost (MACC)

$4,085,000
Maximum Allowable Construction Cost 
(MACC) Escalated

$4,604,612

Sales Tax $381,948 Sales Tax Escalated $430,532
Construction Subtotal $4,875,448 Construction Subtotal Escalated $5,495,606

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$270,588

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $270,588 Project Administation Subtotal Escalated $305,007

Other Costs Subtotal $413,000 Other Costs Subtotal Escalated $458,100

Total Project $6,174,734 Total Project Escalated $6,940,637
Rounded Escalated Total $6,941,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 18,200 MACC per Square Foot $420
Usable Square Feet 14,800 Escalated MACC per Square Foot $463
Space Efficiency 81.3% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 8.29%
Remodel No Projected Life of Asset (Years) 50

Alternative Public Works Project No Art Requirement Applies Yes
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 7.90% Location Used for Tax Rate Purdy
Contingency Rate 5%
Base Month July-16
Project Administered By Agency

Predesign Start September-17 Predesign End December-17
Design Start February-18 Design End November-18
Construction Start August-19 Construction End August-20
Construction Duration 12 Months

Total Project $11,048,775 Total Project Escalated $12,118,400
Rounded Escalated Total $12,118,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-753-8354
kent.nugen@doc.wa.gov

Department of Corrections
WCCW: Female Prison Capacity

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf
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Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Corrections
WCCW: Female Prison Capacity

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $102,000
A/E Basic Design Services $459,107
Extra Services $408,200
Other Services $226,765
Design Services Contingency $59,804
Consultant Services Subtotal $1,255,876 Consultant Services Subtotal Escalated $1,338,598

Construction Contingencies $382,200 Construction Contingencies Escalated $421,988
Maximum Allowable Construction 
Cost (MACC)

$7,644,000
Maximum Allowable Construction Cost 
(MACC) Escalated

$8,420,376

Sales Tax $634,070 Sales Tax Escalated $698,547
Construction Subtotal $8,660,270 Construction Subtotal Escalated $9,540,911

Equipment $179,630
Sales Tax $14,191
Non-Taxable Items $0
Equipment Subtotal $193,821 Equipment Subtotal Escalated $213,999

Artwork Subtotal $42,102 Artwork Subtotal Escalated $42,102

Agency Project Administration 
Subtotal

$418,707

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $418,707 Project Administation Subtotal Escalated $462,295

Other Costs Subtotal $478,000 Other Costs Subtotal Escalated $520,495

Total Project $11,048,775 Total Project Escalated $12,118,400
Rounded Escalated Total $12,118,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 347,635 MACC per Square Foot $16
Usable Square Feet 347,635 Escalated MACC per Square Foot $21
Space Efficiency 100.0% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 11.57%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.90% Location Used for Tax Rate Walla Walla
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-25 Design End March-26
Construction Start May-26 Construction End June-27
Construction Duration 13 Months

Total Project $8,402,147 Total Project Escalated $11,151,010
Rounded Escalated Total $11,151,000

kent.nugen@doc.wa.gov

Deparment o Corrections
WSP:  Fire Suppression 

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate
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Agency
Project Name
OFM Project Number

Deparment o Corrections
WSP:  Fire Suppression 

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $487,602
Extra Services $220,000
Other Services $219,068
Design Services Contingency $92,667
Consultant Services Subtotal $1,019,337 Consultant Services Subtotal Escalated $1,332,073

Construction Contingencies $555,253 Construction Contingencies Escalated $739,597
Maximum Allowable Construction 
Cost (MACC)

$5,552,525
Maximum Allowable Construction Cost 
(MACC) Escalated

$7,389,272

Sales Tax $543,592 Sales Tax Escalated $723,470
Construction Subtotal $6,651,370 Construction Subtotal Escalated $8,852,339

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$343,441

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $343,441 Project Administation Subtotal Escalated $457,464

Other Costs Subtotal $388,000 Other Costs Subtotal Escalated $509,134

Total Project $8,402,147 Total Project Escalated $11,151,010
Rounded Escalated Total $11,151,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 450,965 MACC per Square Foot $16
Usable Square Feet 450,965 Escalated MACC per Square Foot $20
Space Efficiency 100.0% A/E Fee Class B
Construction Type Other Sch. B Projects A/E Fee Percentage 11.31%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution
Sales Tax Rate % 8.90% Location Used for Tax Rate
Contingency Rate 10%
Base Month August-16
Project Administered By Agency

Predesign Start September-21 Predesign End December-21
Design Start August-23 Design End June-24
Construction Start July-24 Construction End June-25
Construction Duration 11 Months

Total Project $10,702,524 Total Project Escalated $13,452,670
Rounded Escalated Total $13,453,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Rick Howerton
360-725-8358
rehowerton@doc1.wa.gov

Department of Corrections
WSP Fire Suppression for LivingUunits and Kitchen
30000340

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf
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Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Department of Corrections
WSP Fire Suppression for LivingUunits and Kitchen
30000340

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $100,000
A/E Basic Design Services $609,697
Extra Services $100,000
Other Services $313,922
Design Services Contingency $112,362
Consultant Services Subtotal $1,235,981 Consultant Services Subtotal Escalated $1,529,702

Construction Contingencies $710,248 Construction Contingencies Escalated $895,196
Maximum Allowable Construction 
Cost (MACC)

$7,102,475
Maximum Allowable Construction Cost 
(MACC) Escalated

$8,951,960

Sales Tax $695,332 Sales Tax Escalated $876,397
Construction Subtotal $8,508,055 Construction Subtotal Escalated $10,723,553

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$413,489

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $413,489 Project Administation Subtotal Escalated $521,162

Other Costs Subtotal $545,000 Other Costs Subtotal Escalated $678,253

Total Project $10,702,524 Total Project Escalated $13,452,670
Rounded Escalated Total $13,453,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 81,423 MACC per Square Foot $37
Usable Square Feet 81,423 Escalated MACC per Square Foot $47
Space Efficiency 100.0% A/E Fee Class A
Construction Type Other Sch. A Projects A/E Fee Percentage 13.62%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution Yes
Sales Tax Rate % 8.90% Location Used for Tax Rate Walla Walla
Contingency Rate 10%
Base Month August-16
Project Administered By Agency

Predesign Start September-22 Predesign End February-23
Design Start July-23 Design End February-24
Construction Start April-24 Construction End June-25
Construction Duration 14 Months

Total Project $4,896,381 Total Project Escalated $6,124,703
Rounded Escalated Total $6,125,000

kent.nugen@doc.wa.gov

Department of Corrections
K30-IMU South (Bldg C) Replace HVAC
30000969

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf
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Agency
Project Name
OFM Project Number

Department of Corrections
K30-IMU South (Bldg C) Replace HVAC
30000969

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $75,000
A/E Basic Design Services $313,642
Extra Services $23,000
Other Services $237,912
Design Services Contingency $64,955
Consultant Services Subtotal $714,509 Consultant Services Subtotal Escalated $882,029

Construction Contingencies $303,400 Construction Contingencies Escalated $381,071
Maximum Allowable Construction 
Cost (MACC)

$3,034,000
Maximum Allowable Construction Cost 
(MACC) Escalated

$3,810,704

Sales Tax $297,029 Sales Tax Escalated $373,068
Construction Subtotal $3,634,429 Construction Subtotal Escalated $4,564,843

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $19,054 Artwork Subtotal Escalated $19,054

Agency Project Administration 
Subtotal

$284,389

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $284,389 Project Administation Subtotal Escalated $357,193

Other Costs Subtotal $244,000 Other Costs Subtotal Escalated $301,584

Total Project $4,896,381 Total Project Escalated $6,124,703
Rounded Escalated Total $6,125,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 22,068 MACC per Square Foot $349
Usable Square Feet 18,869 Escalated MACC per Square Foot $366
Space Efficiency 85.5% A/E Fee Class B
Construction Type Detention/correctional f     A/E Fee Percentage 8.28%
Remodel No Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies Yes
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.10% Location Used for Tax Rate Walla Walla
Contingency Rate 5%
Base Month June-16
Project Administered By Agency

Predesign Start December-15 Predesign End May-16
Design Start October-16 Design End July-17
Construction Start October-17 Construction End October-18
Construction Duration 12 Months

Total Project $11,339,239 Total Project Escalated $11,852,940
Rounded Escalated Total $11,853,000

kent.nugen@doc.wa.gov

Deparment o Corrections
WSP: Program and Support Building

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf
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Agency
Project Name
OFM Project Number

Deparment o Corrections
WSP: Program and Support Building

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $238,681
A/E Basic Design Services $462,380
Extra Services $564,584
Other Services $207,736
Design Services Contingency $73,669
Consultant Services Subtotal $1,547,050 Consultant Services Subtotal Escalated $1,584,239

Construction Contingencies $385,390 Construction Contingencies Escalated $405,431
Maximum Allowable Construction 
Cost (MACC)

$7,707,802
Maximum Allowable Construction Cost 
(MACC) Escalated

$8,085,736

Sales Tax $655,549 Sales Tax Escalated $687,785
Construction Subtotal $8,748,741 Construction Subtotal Escalated $9,178,952

Equipment $156,453
Sales Tax $12,673
Non-Taxable Items $0
Equipment Subtotal $169,126 Equipment Subtotal Escalated $177,921

Artwork Subtotal $40,429 Artwork Subtotal Escalated $40,429

Agency Project Administration 
Subtotal

$429,894

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $429,894 Project Administation Subtotal Escalated $452,249

Other Costs Subtotal $404,000 Other Costs Subtotal Escalated $419,150

Total Project $11,339,239 Total Project Escalated $11,852,940
Rounded Escalated Total $11,853,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 52,164 MACC per Square Foot $53
Usable Square Feet 43,600 Escalated MACC per Square Foot $70
Space Efficiency 83.6% A/E Fee Class A
Construction Type Detention/correctional f   A/E Fee Percentage 13.72%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.90% Location Used for Tax Rate Walla Walla
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-25 Design End March-26
Construction Start May-26 Construction End October-26
Construction Duration 5 Months

Total Project $4,473,358 Total Project Escalated $5,893,297
Rounded Escalated Total $5,893,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354
kent.nugen@doc.wa.gov

Deparment o Corrections
WSP: Roof Replacemnt - WC Old Warehouse and Fire Sprinkler

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf


C-100(2014) Page 2 of 2 9/19/2016

Agency
Project Name
OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Deparment o Corrections
WSP: Roof Replacemnt - WC Old Warehouse and Fire Sprinkler

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $286,706
Extra Services $90,000
Other Services $263,810
Design Services Contingency $64,052
Consultant Services Subtotal $704,568 Consultant Services Subtotal Escalated $920,811

Construction Contingencies $275,322 Construction Contingencies Escalated $363,370
Maximum Allowable Construction 
Cost (MACC)

$2,753,220
Maximum Allowable Construction Cost 
(MACC) Escalated

$3,633,700

Sales Tax $269,540 Sales Tax Escalated $355,740
Construction Subtotal $3,298,082 Construction Subtotal Escalated $4,352,810

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$264,708

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $264,708 Project Administation Subtotal Escalated $349,362

Other Costs Subtotal $206,000 Other Costs Subtotal Escalated $270,314

Total Project $4,473,358 Total Project Escalated $5,893,297
Rounded Escalated Total $5,893,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $4,198,206
Usable Square Feet 1 Escalated MACC per Square Foot $5,285,122
Space Efficiency 100.0% A/E Fee Class A
Construction Type Other Sch. A Projects A/E Fee Percentage 13.26%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.90% Location Used for Tax Rate Walla Walla, Wash.
Contingency Rate 10%
Base Month August-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-23 Design End April-24
Construction Start June-24 Construction End June-25
Construction Duration 12 Months

Total Project $6,720,842 Total Project Escalated $8,433,326
Rounded Escalated Total $8,433,000

rehowerton@doc1.wa.gov

Department of Corrections
WSP Security Vidio System-Phase 2
30001071

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf


C-100(2014) Page 2 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Department of Corrections
WSP Security Vidio System-Phase 2
30001071

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
A/E Basic Design Services $422,522
Extra Services $175,000
Other Services $229,829
Design Services Contingency $82,735
Consultant Services Subtotal $910,085 Consultant Services Subtotal Escalated $1,125,214

Construction Contingencies $419,821 Construction Contingencies Escalated $528,513
Maximum Allowable Construction 
Cost (MACC)

$4,198,206
Maximum Allowable Construction Cost 
(MACC) Escalated

$5,285,122

Sales Tax $411,004 Sales Tax Escalated $517,414
Construction Subtotal $5,029,031 Construction Subtotal Escalated $6,331,049

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$371,726

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $371,726 Project Administation Subtotal Escalated $467,966

Other Costs Subtotal $410,000 Other Costs Subtotal Escalated $509,097

Total Project $6,720,842 Total Project Escalated $8,433,326
Rounded Escalated Total $8,433,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



C-100(2014) Page 1 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1 MACC per Square Foot $4,325,424
Usable Square Feet 1 Escalated MACC per Square Foot $4,949,583
Space Efficiency 100.0% A/E Fee Class A
Construction Type Detention/correctional f   A/E Fee Percentage 13.23%
Remodel Yes Projected Life of Asset (Years)

Alternative Public Works Project No Art Requirement Applies No
Inflation Rate 2.80% Higher Ed Institution No
Sales Tax Rate % 8.90% Location Used for Tax Rate Walla Walla
Contingency Rate 10%
Base Month July-16
Project Administered By Agency

Predesign Start Predesign End
Design Start August-19 Design End August-20
Construction Start November-20 Construction End December-21
Construction Duration 13 Months

Total Project $7,316,610 Total Project Escalated $8,327,602
Rounded Escalated Total $8,328,000

kent.nugen@doc.wa.gov

Deparment o Corrections
WSP: Security Video System

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information
Kent Nugen
360-725-8354

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

http://dor.wa.gov/docs/forms/excstx/locsalusetx/localslsuseflyer_quarterly.pdf


C-100(2014) Page 2 of 2 9/19/2016

Agency
Project Name
OFM Project Number

Deparment o Corrections
WSP: Security Video System

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $100,000
A/E Basic Design Services $434,340
Extra Services $345,000
Other Services $270,138
Design Services Contingency $114,948
Consultant Services Subtotal $1,264,427 Consultant Services Subtotal Escalated $1,410,016

Construction Contingencies $432,542 Construction Contingencies Escalated $494,959
Maximum Allowable Construction 
Cost (MACC)

$4,325,424
Maximum Allowable Construction Cost 
(MACC) Escalated

$4,949,583

Sales Tax $423,459 Sales Tax Escalated $484,565
Construction Subtotal $5,181,425 Construction Subtotal Escalated $5,929,107

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$404,258

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $404,258 Project Administation Subtotal Escalated $462,593

Other Costs Subtotal $466,500 Other Costs Subtotal Escalated $525,886

Total Project $7,316,610 Total Project Escalated $8,327,602
Rounded Escalated Total $8,328,000

Consultant Services

Construction

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project AHCC – Expand MSU Medical Clinic 

 

 
 

• Note:  This will utilize existing IT systems already accounted for maintenance on other DP’s.  
Maintenance increases accounted for by pro-rating above. 

 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $984 $984 
Software (Desktop, 
Enterprise, Facility) $0 $0 $340 $340 

Maintenance $0 $0 $595 $595 
.01 ITS3 $0 $0 $957 $957 
Capital Equipment, 
Software and Licensing $0 $25,000 $0 $0 

Total Cost $0 $25,000 $2,876 $2,876 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project AHCC – New CI Laundry and Clean Room 

 

 
 

• Note:  This will utilize existing IT systems already accounted for maintenance on other DP’s.  
Maintenance increases accounted for by pro-rating above. 

 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $984 $984 
Software (Desktop, 
Enterprise, Facility) $0 $0 $295 $316 

Maintenance $0 $0 $567 $595 
.01 ITS3 $0 $0 $929 $957 
Capital Equipment, 
Software and Licensing $0 $250,000 $0 $0 

Total Cost $0 $250,000 $2,775 $2,852 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project AHCC Proximity Card System 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $4,920 $4,920 
Software (Desktop, 
Enterprise, Facility) $0 $0 $25,297 $25,297 

Maintenance $0 $0 $10,290 $10,290 
0.1 – ITS3 $0 $0 $9,290 $9,290 
0.5 – ITS5 $0 $0 $55,014 $55,014 
1.0 – ET4 $0 $0 $78,376 $78,376 
ITS Standby $0 $0 $3,341 $3,341 
Capital Equipment, 
Software and Licensing $0 $150,000 $0 $0 

Total Cost $0 $150,000 $186,528 $186,528 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725-8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project AHCC Security Video System 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $67,320 $67,320 
Software (Desktop, 
Enterprise, Facility) $0 $0 $274,856 $290,652 

Maintenance $0 $0 $51,450 $54,023 
1.0 ITS4 $0 $0 $101,099 $104,132 
0.33 ITS5 $0 $0 $36,309 $37,398 
1.0 ET $0 $0 $78,376 $78,376 
ITS Standby $0 $0 $16,126 $16,611 
Capital Equipment, 
Software and Licensing $0 $1,000,000 $0 $0 

Total Cost $0 $1,000,000 $625,536 $648,512 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project AVWR 41 Bed Capacity 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $3,444 $6,888 $6,888 $6,888 
Software (Desktop, 
Enterprise, Facility) $13,978 $27,955 $27,955 $29,591 

Maintenance $4,254 $8,509 $8,509 $8,934 
0.5 ITS3 Staffing $18,752 $37,504 $37,504 $38,629 
Capital Equipment, 
Software and Licensing $317,625 $0 $0 $0 

Total Cost $358,053 $80,856 $80,856 $84,042 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Eric Johnson (360) 725 - 8268 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project AVWR 60 Bed Capacity 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $3,444 $6,888 $6,888 
Software (Desktop, 
Enterprise, Facility) $0 $13,978 $27,955 $29,591 

Maintenance $0 $4,254 $8,509 $8,934 
0.5 ITS3 Staffing $0 $18,752 $37,504 $38,629 
Capital Equipment, 
Software and Licensing $0 $317,625 $0 $0 

Total Cost $0 $358,053 $80,856 $80,856 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Eric Johnson (360) 725 - 8268 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project AVWR Boiler Replacement 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $492 $492 
Software (Desktop, 
Enterprise, Facility) $0 $0 $148 $158 

Capital Equipment, 
Software and Licensing $0 $50,000 $0 $0 

Total Cost 0$ $50,000 $640 $650 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project BSWR Boiler Replacement 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $492 $492 
Software (Desktop, 
Enterprise, Facility) $0 $0 $148 $158 

Capital Equipment, 
Software and Licensing $25,000 $0 $0 $0 

Total Cost $25,000 $640 $650 $650 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project CBCC Boiler Replacement 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $1,920 $1,920 
Software (Desktop, 
Enterprise, Facility) $0 $0 $4,911 $5,255 

Maintenance $0 $0 $7,980 $8,379 
.02 ITS3 $0 $0 $1,858 $1,914 
.08 ITS4 $0 $0 $8,088 $8,331 
.02 ITS5 $0 $0 $2,201 $2,267 
ITS Start-up Costs $0 $0 $817 $0 
Capital Equipment, 
Software and Licensing $0 $250,000 $0 $0 

Total Cost $0 $250,000 $27,775 $28,066 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project CRCC Security Electronics Network Upgrade 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $9,720 $9,720 
Software (Desktop, 
Enterprise, Facility) $0 $0 $113,360 $119,951 

Maintenance $0 $0 $51,450 $54,023 
1.0 ET4 $0 $0 $78,379 $78,376 
1.0 ITS4 $0 $0 $101,099 $104,132 
0.33 ITS5 $0 $0 $36,309 $37,398 
ITS Standby $0 $0 $16,127 $16,611 
ITS and ET Start-up Cost $0 $0 $13,000 $0 
Capital Equipment, 
Software and Licensing $0 $2,800,000 $0 $0 

Total Cost $0 $2,800,000 $419,444 $420,211 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project MCC - WSR, TRU and Other Security Electronics 
Renovations 

 

 
 

• Note:  This will utilize existing IT systems already accounted for maintenance on other DP’s.  
Maintenance increases accounted for by pro-rating above. 

 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $16,200 $16,200 
Software (Desktop, 
Enterprise, Facility) $0 $0 $190,016 $199,873 

Maintenance $0 $0 $12,863 $13,506 
1.0 ET4 $0 $0 $78,376 $78,376 
Capital Equipment, 
Software and Licensing $0 $1,600,000 $0 $0 

Total Cost $0 $1,600,000 $297,454 $297,454 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project MCC Close Observation Yard 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $2,016 $2,016 
Software (Desktop, 
Enterprise, Facility) $0 $0 $732 $775 

Maintenance $0 $0 $0 $0 
Staffing $0 $0 $0 $0 
Capital Equipment, 
Software and Licensing $0 $90,000 $0 $0 

Total Cost $0 $90,000 $2,748 $2,791 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project MCC Steam Plant Operating System Improvements 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $492 $492 
Software (Desktop, 
Enterprise, Facility) $0 $0 $148 $158 

Capital Equipment, 
Software and Licensing $25,000 $0 $0 $0 

Total Cost $25,000 $640 $650 $650 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project MCC WSR Negative Pressure Rooms 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

Equipment (Desktops, 
Monitors) $0 $2,460 $2,460 $2,460 

Software (Desktop, 
Enterprise, Facility) $0 $6,860 $6,860 $6,860 

Maintenance $0 $3,087 $3,087 $3,087 
.01 ITS3 $0 $929 $929 $929 
.01 ITS5 $0 $1,100 $1,100 $1,100 
ITS Standby $0 $381 $381 $381 
Capital Equipment, 
Software and Licensing $25,000 $0 $0 $0 

Total Cost $25,000 $14,817 $14,817 $14,817 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project MCCCW – Expand Medical Clinic 

 

 
 

• Note:  This will utilize existing IT systems already accounted for maintenance on other DP’s.  
Maintenance increases accounted for by pro-rating above. 

 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $984 $984 
Software (Desktop, 
Enterprise, Facility) $0 $0 $340 $340 

Maintenance $0 $0 $595 $595 
.01 ITS3 $0 $0 $957 $957 
Capital Equipment, 
Software and Licensing $0 $25,000 $0 $0 

Total Cost $0 $25,000 $2,876 $2,876 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project MLCC 64 Bed Capacity 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $6,888 $6,888 
Software (Desktop, 
Enterprise, Facility) $0 $0 $27,955 $29,591 

Maintenance $0 $0 $8,509 $8,934 
0.5 IT  FTE Staffing $0 $0 $37,504 $38,629 
Capital Equipment, 
Software and Licensing $0 $317,625 $0 $0 

Total Cost $0 $317,625 $80,856 $84,042 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Eric Johnson (360) 725 - 8268 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project MLCC 128 Bed Capacity 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $6,888 $6,888 
Software (Desktop, 
Enterprise, Facility) $0 $0 $27,955 $29,591 

Maintenance $0 $0 $8,509 $8,934 
0.5 ITS3 $0 $0 $37,504 $38,629 
Capital Equipment, 
Software and Licensing $0 $317,625 $0 $0 

Total Cost $0 $317,625 $80,856 $84,042 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Eric Johnson (360) 725 - 8268 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project OCC Dental Suite 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $1,476 $1,476 $1,476 
Software (Desktop, 
Enterprise, Facility) $0 $17,569 $17,569 $18,665 

Maintenance $0 $5,670 $5,670 $5,954 
0.08 – ITS3 $0 $7,432 $7,432 $7,655 
0.08 – ITS 5 $0 $8,802 $8,802 $9,066 
ITS Standby $0 $1,290 $1,290 $1,329 
Capital Equipment, 
Software and Licensing $50,000 $0 $0 $0 

Total Cost $50,000 $42,239 $42,239 $44,145 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project OCC Repair HVAC System 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $492 $492 $492 
Software (Desktop, 
Enterprise, Facility) $0 $148 $158 $158 

Capital Equipment, 
Software and Licensing $25,000 $0 $0 $0 

Total Cost $25,000 $640 $650 $650 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project OCC Security Video System 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $14,760 $14,760 
Software (Desktop, 
Enterprise, Facility) $0 $0 $17,528 $18,576 

Maintenance $0 $0 $28,950 $29,712 
1.0 ITS4 $0 $0 $101,099 $104,132 
0.5 ITS5 $0 $0 $36,309 $37,398 
ITS Standby $0 $0 $16,127 $16,611 
1.0 ET $0 $0 $78,376 $78,376 
Capital Equipment, 
Software and Licensing $0 $800,000 $0 $0 

Total Cost $0 $800,000 $293,149 $299,565 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project PWR Replace HVAC System 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $492 $492 
Software (Desktop, 
Enterprise, Facility) $0 $0 $148 $158 

Capital Equipment, 
Software and Licensing $25,000 $0 $0 $0 

Total Cost $25,000 $0 $640 $650 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project SCCC Outdoor AHU Replacement 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $492 $492 
Software (Desktop, 
Enterprise, Facility) $0 $0 $8,193 $8,193 

Maintenance $0 $0 $1,418 $1,418 
.01 ITS4 $0 $0 $2,141 $2,141 
Capital Equipment, 
Software and Licensing $0 $50,000 $0 $0 

Total Cost 0$ $50,000 $12,244 $12,244 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project SCCC Security Video System 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $67,320 $67,320 
Software (Desktop, 
Enterprise, Facility) $0 $0 $274,856 $290,652 

Maintenance $0 $0 $51,450 $54,023 
1.0 ITS4 $0 $0 $101,099 $104,132 
0.5 ITS5 $0 $0 $36,309 $37,398 
ITS Standby $0 $0 $16,126 $16,611 
1.0 ET4 $0 $0 $78,376 $78,376 
Capital Equipment, 
Software and Licensing $0 $3,320,000 $0 $0 

Total Cost $0 $3,320,000 $625,536 $648,512 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project WCC Proximity Card System 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $4,920 $4,920 $4,920 
Software (Desktop, 
Enterprise, Facility) $0 $25,297 $25,297 $25,297 

Maintenance $0 $10,290 $10,290 $10,290 
0.1 – ITS3 $0 $9,290 $9,290 $9,290 
0.5 – ITS5 $0 $55,014 $55,014 $55,014 
1.0 ET4 $0 $78,376 $78,376 $78,376 
ITS Standby $0 $3,341 $3,341 $3,341 
Capital Equipment, 
Software and Licensing $150,000 $0 $0 $0 

Total Cost $150,000 $186,528 $186,528 $186,528 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project WCCW – Centralized CI Laundry 

 

 
 

• Note:  This will utilize existing IT systems already accounted for maintenance on other DP’s.  
Maintenance increases accounted for by pro-rating above. 

 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $1,476 $1,476 
Software (Desktop, 
Enterprise, Facility) $0 $0 $443 $474 

Maintenance $0 $0 $0 $0 
0.01 ITS3 $0 $0 $929 $957 
Capital Equipment, 
Software and Licensing $0 $250,000 $0 $0 

Total Cost $0 $250,000 $2,848 $2,907 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project WCCW MSU Climate Control Improvement 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $492 $492 
Software (Desktop, 
Enterprise, Facility) $0 $0 $982 $1,051 

Maintenance $0 $0 $851 $893 
.002 ITS3 $0 $0 $186 $191 
.002 ITS5 $0 $0 $220 $227 
Capital Equipment, 
Software and Licensing $0 $50,000 $0 $0 

Total Cost $0 $50,000 $2,731 $2,854 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project WCCW Proximity Card System 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $4,920 $4,920 $4,920 
Software (Desktop, 
Enterprise, Facility) $0 $25,297 $25,297 $25,297 

Maintenance $0 $10,290 $10,290 $10,290 
0.1 ITS3 $0 $9,290 $9,290 $9,290 
0.5 ITS5 $0 $55,014 $55,014 $55,014 
1.0 ET4 $0 $78,376 $78,376 $78,376 
ITS Standby $0 $3,341 $3,341 $3,341 
Capital Equipment, 
Software and Licensing $150,000 $0 $0 $0 

Total Cost $150,000 $186,528 $186,528 $186,528 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
Capital Project WSP E60-IMU North Camera Upgrade 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

PC Leasing $0 $0 $3,168 $3,168 
Software (Desktop, 
Enterprise, Facility) $0 $0 $27,424 $28,896 

Maintenance $0 $0 $4,253 $4,465 
.15 ITS3 $0 $0 $13,935 $14,353 
.15 ITS5 $0 $0 $16,504 $16,999 
Staffing $0 $0 $12,480 $12,854 
Capital Equipment, 
Software and Licensing $0 $150,000 $0 $0 

Total Cost $0 $150,000 $77,764 $80,735 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
 



 

 

Washington State Department of Corrections  

 

 

MISSION To improve public safety | VISION Working together for safe communities 

GOALS 

 Engaged and respected staff | Safer operations | Efficient, sustainable and innovative 
business practices | Supporting successful transition | Positively changed offenders  

 

         Working Together for Safe Communities 

2017-19 IT Addendum 
WSP Programming Building 

 

 
 

 
 
 
 
 

Information Technology 
Items in this DP FY2018 FY2019 FY2020 FY2021 

Ongoing PC leasing $0 $0 $5,667 $5,667 

Radios $0 $0 $8,330 $0 

IT Connectivity Charges $0 $0 $8,631 $8,631 

Smart Board $0 $0 $11,000 $0 
Capital Equipment, 
Software and Licensing $0 $1,000,000 $0 $0 

Total Cost $0 $1,000,000 $22,628 $14,298 

IDENTIFYING IT PROJECTS 

                                Point of Contact: 
Sarian Scott (360) 725 - 8270 

 

1. Does this package fund the development or acquisition of a new or enhanced software or hardware 
system of service? 
Yes ☐       No ☒ 
 

2. Does this decision package fund the acquisition or enhancements of any agency data centers? (See 
OCIO Policy 184 for definition.) 
Yes ☐       No ☒ 

 
3. Does this decision package fund the continuation of a project that is, or will be, under OCIO 

oversight? (See OCIO Policy 121.) 
Yes ☐       No ☒ 
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