



STATUS UPDATES	
6/17/2020	Project lead sent email to community members & LAC's that The Work Release Expansion Project is paused until further notice.
6/12/2020	Letter from Mayor Pavone – Concerns with Renton Site (300 S. Third Street)
6/3/2020	City of Des Moines – Response to Preliminary Sites and Communications Plan
6/2/2020	SeaTac City Manager Carl Cole replied that he would be in contact after the current civil unrest dies down.
6/1/2020	Project Lead reached out to the City of SeaTac to provide an update on the project specific to a location in SeaTac.
5/20/2020	Contractor (on behalf of the City of Renton) Doug Levy contacted the Project Lead and requested a virtual meeting/presentation to City of Renton officials concerning the project and specifically related to a possible location in the City of Renton. The meeting was agreed to and set for 6/10/2020.
5/1/2020	Project lead shared project information with Tukwila Police Chief Bruce Linton.
4/21/2020	Local Advisory Committee meeting via Skype, due to COVID-19.
3/17/2020	Local Advisory Committee meeting via Skype, due to COVID-19.
2/18/2020	Local Advisory Committee meeting held in King County.

<i>1/21/2020</i>	Local Advisory Committee meeting held in King County.
<i>11/19/2019</i>	Local Advisory Committee meeting held in King County.
<i>10/15/2019</i>	Local Advisory Committee meeting held in King County.