



STATUS UPDATES	
<i>6/17/2020</i>	Project lead sent email to community members & LAC's that the Work Release Expansion Project is paused until further notice.
<i>5/13/2020</i>	Subsequent to receiving letters from Pierce County and the City of Tacoma requesting a delay in the siting process in Pierce County, DOC agreed to pause the LAC meeting schedule and to resume the process once Pierce County is deemed to be clear for Phase II activities under the Governor's Executive Order.
<i>4/22/2020</i>	Local Advisory Committee meeting held via Skype, due to COVID-19.
<i>4/7/2020</i>	Project Lead provided a project status update to Tacoma City Deputy Mayor Dep. Mayor Blocker, CM Chris Beale, City Attorney Bill Fosbre, and Council Assistants and Policy Analysts Claire Goodwin and Lynda Foster. They were informed that the two RFP respondents' proposed sites were determined to be unsuitable. Other possible sites were mentioned. It was suggested that the LAC utilize Tacoma's Equity Index Map to help inform siting considerations.
<i>3/18/2020</i>	Local Advisory Committee meeting held via Skype, due to COVID-19.
<i>3/9/2020</i>	Project Lead presented a project status update specific to the search in Pierce County to members of the Pierce County Public Safety Committee (Jim McCune, Pam Roach, Connie Ladenburg, Dave Morrell, and Derek Young) providing a project update. At that time, Council members posed various questions and provided potential site locations for consideration by the dept. Staff Counsel Jeff Cox facilitated the Q&A and follow-up responses.
<i>2/18/2020</i>	Local Advisory Committee meeting held in Pierce County.
<i>1/22/2020</i>	Local Advisory Committee meeting held in Pierce County.
<i>10/22/2019</i>	Local Advisory Committee meeting held in Pierce County.