


STATUS UPDATES	
6/17/2020	Project lead sent email to community members & LAC's that the Work Release Expansion Project is paused until further notice.
6/5/2020	Letter from Mayor Nehring, City of Marysville – Response to Work Release Expansion  City of Marysville - Response from Mayor
6/5/2020	Project lead reached out to the City of Everett to provide an update on the project specific to a location in Everett.
5/28/2020	Project lead reached out to the City of Lynnwood to provide an update on the project specific to a location in Lynnwood. No response has been received as of 6/5/2020.
5/15/2020	Project lead received a call from City Manager Scott Hugill of the City of Mountlake Terrace. He called in response to an informational/outreach email received about the project sent to the Mayor and Police Chief. Manager Hugill was briefed on the project and had specific interest in the MLT property. He was informed that MLT police Sgt Scott King had participated in the LAC meeting on 5/12/2020. He indicated that he would arrange for a briefing with the City Council and Mayor about the project for June.
5/7/2020	Project Lead spoke with Sgt. Scott King, Mountlake Terrace (MLT) Police Dept. concerning the LAC and a potential property located within the city of MLT. He was asked to make contact in response to outreach to MLT City officials concerning the process. He indicated he or another representative of MLT would be attending the May LAC. He was forwarded the meeting information.
4/30/2020	Project Lead provided an e-mail project status update to Marysville Mayor Jon Nehring. Mayor Nehring replied indicating he would arrange for a video tele-conference for the Police Chief, Community Development Director, Chief Administrative Officer and himself so they could receive more detailed information.
4/22/2020	Project Lead spoke with Susan Neeley of the Snohomish County Executive's office. She has been briefing CE Somers and will continue to engage the process either through other County Government representative attending the LAC or will participate directly herself.
4/22/2020	Project Lead spoke with Snohomish County Council Member Nate Nehring. The Law, Justice and Human Services Committee will schedule a work session to receive an update on the project as it relates to Snohomish County.

4/14/2020	Local Advisory Committee meeting held via Skype, due to COVID-19.
3/16/2020	DOC asked if a phone meeting could be arranged with Executive Somers, in view of COVID-19, but was told that no meetings were being scheduled in March and to check back in April for availability.
3/11/2020	DOC followed up with Melissa Geraghty, requesting a meeting with Executive Somers. Melissa Geraghty responded that the County Executive's office was not scheduling any meetings during the month of March, due to COVID-19 and to follow up in April.
3/10/2020	Local Advisory Committee meeting held via Skype, due to COVID-19.
2/21/2020	DOC spoke with Snohomish County's County Executive, Dave Somers' assistant, Melissa Geraghty, about the proposed meeting with LAC member Melody Simle. DOC was not included in this proposed meeting at this time.
2/11/2020	Local Advisory Committee meeting held in Snohomish County.
1/14/2020	Local Advisory Committee meeting held in Snohomish County.
11/12/2019	Local Advisory Committee meeting held in Snohomish County.
10/8/2019	Local Advisory Committee meeting held in Snohomish County.